

SPEAR OPERATING SCHEDULE 2011-2012

2011					2012											
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
S		1											1			
S		2			1			1			1		2			
M		3			2			2	MA		2		3	1		
T		4	1		3	AP		3	AP	1	AP		4	2		
W		5	2		4		1	4		2		4	1	3		
T	1	6	3	1	5	2	1	5	3		5	2	6	4		
F	2	7	4	2	6	3	2	6	4	1	6	3	7	5		
S	3	8	5	3	7	4	3	7	5	2	7	4	8	6		
S	4	9	6	4	8	5	4	8	6	3	8	5	9	7		
M	5	10	7	5	9	MA	6	MA	5	MA	9	7	10	8		
T	6	11	Lock SP	6	10	AP	7	AP	6	AP	10	8	11	9		
W	7	12		7	11		8		7		11	9	12	10		
T	8	13		8	12		9		8		12	10	13	11		
F	9	14		9	13		10		9		13	11	14	12		
S	10	15		10	14		11		10		14	12	15	13		
S	11	16		11	15		12		11		15	13	16	14		
M	12	17		12	16		13		12		16	AP	17	15		
T	13	18		13	17		14		13		17	AP	18	16		
W	14	19		14	18		15		14		18		19	17		
T	15	20		15	19		16		15		19		20	18		
F	16	21		16	20		17		16		20		21	19		
S	17	22		17	21		18		17		21		22	20		
S	18	23		18	22		19		18		22		23	21		
M	19	24		19	23	AP	20		19	AP	23		24	22		
T	20	25		20	24	AP	21	AP	20	AP	24		25	23		
W	21	26		21	25		22		21		25		26	24		
T	22	27	24	22	26		23		22		26		27	25		
F	23	28		23	27		24		23		27		28	26		
S	24	29		24	28		25		24		28		29	27		
S	25	30		25	29		26		25		29		30	28		
M	26	31		26	30		27		26		30	MA	28	29		
T	27			27	31		28		27		31	AP	26	AP	31	28
W	28			28			29		28				27		29	31
T	29			29					29				28		30	
F	30			30					30				31			
S				31					31							
S																
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
2011					2012											

- Run
- Maintenance / AP
- SPEAR Down / Injector Startup
- Spear Down
- Shutdown
- SPEAR Down / Injector Startup
- SPEAR Startup
- BL Commissioning
- University Holidays