

## LCLS Directorate Responsibility Matrix

WBS Level 1	WBS Level 2	WBS Level 3	WBS Manager	Account Manger	
1.Management & Administration	1.1.ALD Office	1.1.1.Directoratoe Mgmt	Cindy Lowe	Helen O'Donnell	
		1.1.2.Directoratoe Admin	Cindy Lowe	Helen O'Donnell	
		1.1.3.ESH Mgmt & Coord	Cindy Lowe	Michael Scharfenstein	
		1.1.4.Work Planning & Control	Cindy Lowe	Cindy Lowe	
		1.1.5.Special Projects	Cindy Lowe	Cindy Lowe	
	1.2.Dir Wide Support	1.2.1.Prof Dev	Cindy Lowe	Helen O'Donnell	
		1.2.2.Travel	Cindy Lowe	Helen O'Donnell	
		1.2.3.Office	Cindy Lowe	Helen O'Donnell	
	1.3.Business Support	1.3.1.Business Office Mgmt	Cindy Lowe	Cindy Lowe	
		1.3.2.Finance	Cindy Lowe	Cindy Lowe	
		1.3.3.Human Resources	Cindy Lowe	Helen O'Donnell	
		1.3.4.PMCS	Cindy Lowe	Cindy Lowe	
		1.3.5.IT	Cindy Lowe	Andrea Chan	
	2.Accelerator Operations	2.1.Accel Ops Mgmt	2.1.1. ASD Division Management	John Seeman	John Seeman
			2.1.2.Division Mgmt Admin Support	John Seeman	John Seeman
2.1.3.Division Mgmt Safety Office			John Seeman	John Seeman	
2.1.4.Accel Config and Machine Studies			John Seeman	John Seeman	
2.2.Accel Areas in MM State		2.2.1.Sector 0-20	John Seeman	Franz-Josef Decker	
2.3.Beam Delivery Operations		2.3.1.Injectors	John Seeman	Axel Brachmann	
		2.3.2.Sector 21 - BSY	John Seeman	Franz-Josef Decker	
		2.3.3.BSY-FEE	John Seeman	Richard Iverson	
		2.3.4.Undulators	John Seeman	Heinz-Dieter Nuhn	
2.4.Beam Delivery Upgrades		2.4.1.Injectors	John Seeman	Axel Brachmann	
		2.4.2.Sector 21 - BSY	John Seeman	Franz-Josef Decker	
		2.4.3.BSY-FEE	John Seeman	Richard Iverson	
		2.4.4.Undulators	John Seeman	Heinz-Dieter Nuhn	
2.5.Beam Delivery Non-Routine Repairs		2.5.1.Injectors	John Seeman	Axel Brachmann	
		2.5.2.Sector 21 - BSY	John Seeman	Franz-Josef Decker	
		2.5.3.BSY-FEE	John Seeman	Richard Iverson	
		2.5.4.Undulators	John Seeman	Heinz-Dieter Nuhn	
2.6.Control Room Operations		2.6.1.Accelerator Systems Op	John Seeman	Roger Erickson	
		2.6.2.EOICs	John Seeman	Roger Erickson	
		2.6.3.Maint Coord, Stats, Anal	John Seeman	Roger Erickson	
		2.6.4.MCC Systems	John Seeman	Roger Erickson	
		2.6.5.MCC Doc Cntl and Safety Com	John Seeman	Roger Erickson	
2.7.Power		2.7.1.Electric Power	John Seeman	Roger Erickson	
2.8.Upgrade/Perf Enhancement		2.8.1.Reliability	John Seeman	John Seeman	
		2.8.2.Performance Enhancement	John Seeman	John Seeman	
3.Engineering & Physics Operations		3.1.Eng & Physics Mgmt	3.1.1.EPO Division Mgmt	Dave Schultz	Dave Schultz
			3.1.2.EPO Division Admin Support	Dave Schultz	Dave Schultz
			3.1.3.EPO Division Safety Office	Dave Schultz	Dave Schultz
		3.2.Service Delivery	3.2.1.Physics Support	Dave Schultz	Joe Frisch
			3.2.2.Mech Eng & Design	Dave Schultz	Scott DeBarger
			3.2.3.Matrix Eng & Design	Dave Schultz	Stuart Metcalfe
			3.2.4.Laser Systems	Dave Schultz	Bill White
	3.3.LCLS Engr Sys&Control	3.3.1.Engineering Standards	Dave Schultz	Richard Boyce	
		3.3.2.Configuration Management	Dave Schultz	Richard Boyce	
		3.3.3.Systems Integration	Dave Schultz	Richard Boyce	
4.Experimental Facilities	4.1.Exp Ops Mgmt	4.1.1.XFD Division Mgmt	Jochen Schneider	John Arthur	
		4.1.2.User Administration	Jochen Schneider	John Arthur	
		4.1.3.Safety Office	Jochen Schneider	John Arthur	
		4.1.4.Science Program Integration	Jochen Schneider	Jerry Hastings	
		4.1.5.In-house Research	Jochen Schneider	Jerry Hastings	
	4.2.XFD Operations	4.2.1.Operations Support	Jochen Schneider	John Arthur	
		4.2.10.Laser Lab	Jochen Schneider	Bill White	
		4.2.2.FEE	Jochen Schneider	Hal Tompkins	
		4.2.3.Hutch 1 Experiments	Jochen Schneider	John Bozek	
		4.2.5.Hutch 3 Experiments	Jochen Schneider	David Fritz	
		4.2.7.Hutch 4 Experiments	Jochen Schneider	Aymeric Robert	
		4.2.8.Hutch 5 Experiments	Jochen Schneider	Sebastien Boutet	
		4.4.XFD Tech Develop	4.4.1.TD Mgmt	Jochen Schneider	John Arthur
	4.4.2.Upgrades R&D		Jochen Schneider	John Arthur	
	4.4.3.Upgrades Implement		Jochen Schneider	John Arthur	
	4.4.4.Strategic Proj Support		Jochen Schneider	John Arthur	
	4.4.5.XFD Detector&Controls Dev		Jochen Schneider	Neils Van Bakel	

WBS Level 1	WBS Level 2	WBS Level 3	WBS Manager	Account Manger
5.Strategic Projects	5.1.Strategic Project Div Mgmt	5.1.1.Strategic Projects Mgmt	John Galayda	John Galayda
		5.1.2.Strategic Projects Admin	John Galayda	John Galayda
	5.3.Future Projects	5.3.1.LCLS Undulator 1	John Galayda	John Galayda
		5.3.3.LCLS Injector Test Facility	John Galayda	John Galayda
		5.3.4.LCLS Undulator 2	John Galayda	John Galayda
		5.3.5.LCLS Undulator 3	John Galayda	John Galayda
5.3.6.LCLS Hutch 6	John Galayda	John Galayda		
8.Operations	8.1.Facilities	8.1.1.Facilities Mgmt&Admin	Dave Schultz	Liam Robinson
		8.1.2.Facilities Program Support	Dave Schultz	Liam Robinson
	8.2.Facilities Projects	8.2.1.Facilities Infrastruct. Projects	Dave Schultz	Liam Robinson
	8.3.TIS Library Services	8.3.1.Library Mgmt&Planning	Dave Schultz	Pat Kreitz
		8.3.2.Lib Tech Devel&Sys Support	Dave Schultz	Pat Kreitz
		8.3.3.Lib Acquisitions, C&C Develop	Dave Schultz	Pat Kreitz
		8.3.4.Public Services	Dave Schultz	Pat Kreitz
	8.4.SCCS	8.4.1.SCCS User Relations	Dave Schultz	Steffen Luitz
		8.4.3.SCCS Infrastructure	Dave Schultz	Steffen Luitz
		8.4.4.SCCS Application	Dave Schultz	Steffen Luitz
		8.4.5.SCCS Internal Mgmt	Dave Schultz	Steffen Luitz
		8.4.6.SCCS Security	Dave Schultz	Steffen Luitz
	8.4.7.SCCS Direct Sci Supp/Res	Dave Schultz	Steffen Luitz	
8.5.ESH	8.5.1.ESH Radiation Physics	Dave Schultz	Sayed Rokni	
9.Engineering & Technical Support	9.1.ETS ALD Office	9.1.1.Directorates Mgmt	Dave Schultz	Karen Fant
		9.1.2.Directorates Admin	Dave Schultz	Karen Fant
		9.1.4.ESH Mgmt & Coord	Dave Schultz	Karen Fant
	9.2.ETS Controls Dept	9.2.1.Cntls Dept Mgmt&Admin	Dave Schultz	Hamid Shoaee
		9.2.2.Cntls Dept Operations	Dave Schultz	Hamid Shoaee
	9.3.ETS Klystron Dept	9.3.1.Klystron Mgmt &Admin	Dave Schultz	Erik Jongewaard
		9.3.2.Klystron Operations	Dave Schultz	Erik Jongewaard
	9.4.ETS Mech Design Dept	9.4.2.CAD Dept Operations	Dave Schultz	Rick Tankersley
	9.5.ETS Mech Fab Dept	9.5.1.Mechanical Fabrication Department	Dave Schultz	Karen Fant
	9.6.ETS Metrology	9.6.1.Metrology Mgmt&Admin	Dave Schultz	Robert Ruland
		9.6.2.Metrology Dept Ops	Dave Schultz	Robert Ruland
	9.7.ETS Power Conversion	9.7.1.Pwr Conv Mgmt&Admin	Dave Schultz	Craig Burkhart
		9.7.2.Pwr Conv Dept Ops	Dave Schultz	Craig Burkhart