Activity	Activity	B/L	Early	Current	Late	FY08	FY09	FY10	FY11	FY12
ID	Description	EFinish	Finish	Float	Finish					
L1 DOE F	HQ MS									
PM000000	APPROVED: CD-0 MISSION NEED	08/10/05A	08/10/05A		08/10/05A		1   1   1 <mark>1  </mark>   1   1   1   1   1   1   1   1   1   1			
PM001000	APPROVED: CD-1 COST RANGE	09/27/07A	09/27/07A		09/27/07A	APPROVE	D: CD-1 COST	RANGE	11   11   11   11   11   11   11   11	
PM001100	APPROVED: CD-2 PERFORMANCE BASELINE	10/22/08A	10/22/08A		10/22/08A		APPROVE	D: CD-2 PERF	ORMANCE BA	SELINE
PM001200	APPROVED: CD-3 FABRICATION START	03/12/10*	01/15/10*	0	01/15/10*		1   1   1   1   1   1   1   1   1   1	APPRO	VED: CD+3 FA	BRICATION STA
PM001300	APPROVED: CD-4 START OF OPERATIONS	08/31/12*	08/31/12*	0	08/31/12*			PROVED: CD-4	STARTIOFIOF	'ERATION
L2 DOE I	ocal MS						1   1   1   1   1   1   1   1   1   1		11 11 11 11 11 11 11 11 11 11 11 11	11 11 11 11 11 11 11 11 11 11 11 11 11 1
PM002100	COMPLETE: CD-2 REQUIREMENTS - XPP / CXI / XCS	08/18/08A	08/18/08A		08/18/08A		COMPLETE:	CD-2 REQUIR	EMENTS - XPP	'/cxi/xcs
PM002200	APPROVED: ADVANCE PROCUREMENT-XPP&CXI	01/05/09	12/18/08A		12/18/08A		APPRO	VED: ADVANC	E PROCUREM	ENT-XPP&CXI
PM002300	APPROVED: FAB START - XPP	05/06/09	04/24/09	9	05/07/09*		AP	PROVED: FAB	START - XPP	
PM002400	APPROVED: ADVANCE PROCUREMENT-XCS&DCO	05/06/09	04/24/09	92	09/01/09*		AP	PROVED: ADV	ANCE PROCU	IREMENT-XCS&
PM002500	COMPLETE: CD-3 REQUIREMENTS	01/07/10	09/30/09	25	11/04/09			COMPLETE	:: CD-3 REQUIF	REMENTS
PM002600	COMPLETE: XPP PHASE 1 INSTL-START EARLY SCIENCE	10/11/10	10/06/10	10	10/20/10*		<del>                                     </del>		COMPLETE	EXPP PHASE 1
PM002700	COMPLETE: CXI PHASE 1 INSTL-START EARLY SCIENCE	08/04/11	07/08/11	20	08/05/11*					COMPLETE: CXI
PM002800	APPROVED: FINAL INSTRUMENT READINESS REVIEW	06/08/12	06/11/12	14	06/29/12*		PROVED: FINA	LINSTRUMEN	TREADINESS	REVIEW
L3 Projec	et MS						<u>                                     </u>			
PM100100	PROJECT READY FOR CD-2 APPROVAL	07/28/08A	07/28/08A		07/28/08A		PROJECT RE	ADY FOR CD-	APPROVAL	
PM100200	COMPLETE: FINAL INSTRUMENT DESIGN REVIEW - XPP	03/11/09	02/27/09A		02/27/09A		СОМ	PLETE: FINAL	INSTRUMENT	DESIGN REVIE
PM100300	PROJECT READY FOR CD-3 APPROVAL	10/27/09	08/05/09	25	09/09/09			PROJECT RE	ADY FOR CD-	3 APPROVAL
PM100400	COMP: XPP PHASE 1 INSTRUMENT READINESS REVIEW	07/19/10	07/14/10	10	07/28/10				COMP: XPP PH	HASE 1 INSTRUI
PM100500	COMP: CXI PHASE 1 INSTRUMENT READINESS REVIEW	05/12/11	04/15/11	20	05/13/11				CON	MP: CXI PHASE
PM100600	COMP: FINAL INSTRUMENT READINESS REVIEW	03/16/12	03/19/12	14	04/06/12		OMP: FINAL IN	ISTRUMENT R	EADINESS RE	VIEW