

Activity ID	Activity Description	Early Finish	Current Float	Late Finish	FY											
					FY08			FY09			FY10			FY11		
L1 DOE HQ MS																
PM000000	APPROVED: CD-0 MISSION NEED	08/10/05A		08/10/05A												
PM001000	APPROVED: CD-1 COST RANGE	09/27/07A		09/27/07A	♦ APPROVED: CD-1 COST RANGE											
PM001100	APPROVED: CD-2 PERFORMANCE BASELINE	10/22/08A		10/22/08A	♦ APPROVED: CD-2 PERFORMANCE BASELINE											
PM001200	APPROVED: CD-3 FABRICATION START	01/15/10*	0	01/15/10*	♦ APPROVED: CD-3 FABRICATION START											
PM001300	APPROVED: CD-4 START OF OPERATIONS	08/31/12*	0	08/31/12*	♦ APPROVED: CD-4 START OF OPERATION											
L2 DOE Local MS																
PM002100	COMPLETE: CD-2 REQUIREMENTS - XPP / CXI / XCS	08/18/08A		08/18/08A	♦ COMPLETE: CD-2 REQUIREMENTS - XPP / CXI / XCS											
PM002200	APPROVED: ADVANCE PROCUREMENT-XPP&CXI	12/18/08A		12/18/08A	♦ APPROVED: ADVANCE PROCUREMENT-XPP&CXI											
PM002300	APPROVED: FAB START - XPP	04/24/09	9	05/07/09*	♦ APPROVED: FAB START - XPP											
PM002400	APPROVED: ADVANCE PROCUREMENT-XCS&DCO	04/24/09	92	09/01/09*	♦ APPROVED: ADVANCE PROCUREMENT-XCS&DCO											
PM002500	COMPLETE: CD-3 REQUIREMENTS	09/04/09	43	11/04/09	♦ COMPLETE: CD-3 REQUIREMENTS											
PM002600	COMPLETE: XPP PHASE 1 INSTL-START EARLY SCIENCE	09/22/10	20	10/20/10*	♦ COMPLETE: XPP PHASE 1 INSTL-ST											
PM002700	COMPLETE: CXI PHASE 1 INSTL-START EARLY SCIENCE	07/27/11	7	08/05/11*	♦ COMPLETE: CXI PHASE 1 INSTL-START EARLY SCIENCE											
PM002900	APPROVED: FINAL INSTRUMENT READINESS REVIEW	03/21/12	72	06/29/12*	♦ APPROVED: FINAL INSTRUMENT READINESS REVIEW											
PM002800	COMPLETE: XCS PHASE 1 INSTL-START EARLY SCIENCE	04/18/12	52	06/29/12*	♦ COMPLETE: XCS PHASE 1 INSTL-START EARLY SCIENCE											
L3 Project MS																
PM100100	PROJECT READY FOR CD-2 APPROVAL	07/28/08A		07/28/08A	♦ PROJECT READY FOR CD-2 APPROVAL											
PM100200	COMPLETE: FINAL INSTRUMENT DESIGN REVIEW - XPP	02/27/09A		02/27/09A	♦ COMPLETE: FINAL INSTRUMENT DESIGN REVIEW - XPP											
PM100300	PROJECT READY FOR CD-3 APPROVAL	07/10/09*	0	07/10/09*	♦ PROJECT READY FOR CD-3 APPROVAL											
PM100400	COMP: XPP PHASE 1 INSTRUMENT READINESS REVIEW	06/30/10	20	07/28/10	♦ COMP: XPP PHASE 1 INSTRUMENT REA											
PM100500	COMP: CXI PHASE 1 INSTRUMENT READINESS REVIEW	05/04/11	7	05/13/11	♦ COMP: CXI PHASE 1 INSTRUMENT READINESS REVIEW											
PM100600	COMP: XCS PHASE 1 INSTRUMENT READINESS REVIEW	12/15/11	52	03/09/12	♦ COMP: XCS PHASE 1 INSTRUMENT READINESS REVIEW											
PM100700	COMP: FINAL INSTRUMENT READINESS REVIEW	12/15/11	72	04/06/12	♦ COMP: FINAL INSTRUMENT READINESS REVIEW											