

Activity ID	Activity Description	Rem Dur	Early Start	Early Finish	Predecessors	Successors	FY08			FY09			FY10		
<b>1 LCLS PROJECT - PED &amp; CONSTRUCTION</b>															
<b>1.01 LCLS PROJECT MGMT, PLANNING &amp; ADMN (TEC)</b>															
PMSTART	Rebaseline Start	0	02/01/08A			CFSTART, IJ101_4000, IJ16020400, IJ20807010, IJ20807012, IJ501_4250, S8X1_00010									
MSBS_145	Start FY08 Shutdown	0	08/15/08A		LN720-2670, MSBS_140			◆							
MS3_PM005	Safety Analysis Document (SAD) Approved	0		09/23/08A		MS2_PM005		◆							
MS2_PM005	Safety Analysis Document (SAD) Approved	0		09/28/08A	MS3_PM005			◆							
MS_260	FY09 - Funds Available	0		10/01/08A		CF19124, CF20100, CF20105, CF20110, CF20115, CF20120, LNMS4_015, S8Z3_CM030		◆							
MSBS_150	FY08 Shutdown Over	0		11/03/08A				◆							
MS2_PM030	LCLS ARR Complete (BTH thru FEH)	0		03/31/09A	MS3_PM030				◆						
MS3_PM030	LCLS ARR Complete (BTH thru FEH)	0		03/31/09A	PMMS4_030	MS2_PM030			◆						
PMMS4_030	LCLS ARR Complete (BTH thru FEH)	0		03/31/09A	LNMS4_015	MS3_PM030			◆						
MS_265	FY10 - Funds Available	0		10/01/09*		PM512_0500*, XE2410030*, XT2420050*, XT_4436*							◆		
MS1_PM040	CD4 - Start of Far Hall Ops - Project Complete	0		07/30/10*	MS2_XE180, PM512_0505, PM512_0510, PM512_0515,									◆	
PM_LOE	PM LOE Complete	0		07/30/10	CFMGT_LOE*, IJ20807165, IJ_OPCSPR, LN02043633,	MS1_PM040								◆	
<b>1.01.01 Environment, Safety &amp; Health</b>															
<b>1.01.01.01 Radiation Physics</b>															
PM110_0015	Radiation Physics- Thru July 2009	87*	02/01/08A	07/31/09	PMSTART	PM110_0020*									
PM110_0020	Radiation Physics- August 2009-CD4	256	08/03/09	07/29/10	PM110_0015*	PM_LOE									
<b>1.01.01.02 ESH Management &amp; Coordination</b>															
PM210_0129	ESH Management & Coord - Oct 07-Aug 08 (Hislop)	0*	02/01/08A	08/31/08A	PMSTART	PM210_0130, PM_LOE									
PM120_0028	ESH Management & Coordination - FY08	0*	02/01/08A	09/30/08A	UNREBA	PM120_0029									
PM120_0029	ESH Management & Coordination - FY09	130*	10/01/08A	09/30/09	PM120_0028	PM210_0030*, PM_LOE									
PM210_0130	ESH Management & Coord - Nov 08-Mar 09 (Hislop)	0*	11/03/08A	03/31/09A	PM210_0129	PM_LOE									
PM210_0030	ESH Management & Coordination - FY10	190	10/01/09	06/25/10	PM120_0029*, PM220_0028	PM_LOE									
PM_DOE	DOE Preparation for FPD	43	04/15/10	06/14/10	S8Z3_CM200*, XE27330060, XE_30, XE_S1_0020	MS1_PM040									

Start Date 07/19/06  
 Finish Date 07/30/10  
 Data Date 04/01/09  
 Run Date 04/29/09 15:47

 Early Bar  
 Progress Bar  
 Critical Activity

Activity ID	Activity Description	Rem Dur	Early Start	Early Finish	Predecessors	Successors	FY08			FY09			FY10					
<b>1.01.02 Project Management</b>																		
<b>1.01.02.01 Project Management Office</b>																		
<b>1.01.02.01.01 Project Office - General</b>																		
PM211_0014	Project Director - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM211_0015, PM_LOE												
PM211_0024	Senior Project Mgrs - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM211_0025, PM_LOE												
PM211_0027	E-Beam Systems Deputy TEC - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM211_0025, PM211_0028, PM_LOE												
PM211_0034	Budget/Finance Officer - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM211_0035, PM_LOE												
PM211_0056	Administrative Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM211_0057, PM_LOE												
PM211_0152	E-Beam Systems Manager - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM211_0153, PM_LOE												
PM211_162	Photon System Manager - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM211_163, PM_LOE												
PM211_0057	Administrative Support - Oct08-Nov08 FY09	0	10/01/08A	11/26/08A	PM211_0056	PM211_0058, PM211_0060, PM_LOE												
PM211_0015	Project Director - FY09	130*	10/01/08A	09/30/09	PM211_0014	PM211_0016*, PM_LOE												
PM211_0025	Senior Project Mgrs - FY09	130*	10/01/08A	09/30/09	PM2110277, PM211_0024, PM211_0027	PM211_0026*												
PM211_0028	E-Beam Systems Deputy TEC - FY09	130*	10/01/08A	09/30/09	PM211_0027	PM211_0029*												
PM211_0035	Budget/Finance Officer - FY09	130*	10/01/08A	09/30/09	PM211_0034	PM211_0036*, PM_LOE												
PM211_0153	E-Beam Systems Manager - FY09	130*	10/01/08A	09/30/09	PM211_0152	PM211_0154*, PM_LOE												
PM211_0W57	Finance Administrative Support - FY09	130*	10/01/08A	09/30/09	MS_260	PM211_0W58*, PM_LOE												
PM211_163	Photon System Manager - FY09	130*	10/01/08A	09/30/09	PM211_162	PM211_164*, PM_LOE												
PM211_0060	Administrative Support - Dec08-Sept09 FY09	130*	12/01/08A	09/30/09	PM211_0057	PM211_0058*												
PM211_0016	Project Director- FY10	213	10/01/09	07/29/10	PM211_0015*	PM_LOE												
PM211_0026	Senior Project Mgrs - FY10	213	10/01/09	07/29/10	PM211_0025*	PM_LOE												
PM211_0029	E-Beam Systems Deputy TEC- FY10	213	10/01/09	07/29/10	PM211_0028*	PM_LOE												
PM211_0036	Budget/Finance Officer - FY10	213	10/01/09	07/29/10	PM211_0035*	PM_LOE												
PM211_0058	Administrative Support - FY10	213	10/01/09	07/29/10	PM211_0057, PM211_0060*	PM_LOE												
PM211_0154	E-Beam Systems Manager - FY10	213	10/01/09	07/29/10	PM211_0153*	PM_LOE												
PM211_0W58	Finance Administrative Support - FY10	213	10/01/09	07/29/10	PM211_0W57*	PM_LOE												
PM211_164	Photon System Manager - FY10	213	10/01/09	07/29/10	PM211_163*	PM_LOE												
<b>1.01.02.01.02 Project Support</b>																		
PM212_0717	PMCS Support - Maintenance - Feb08	0	02/01/08A	02/29/08A	PMSTART	PM212_0817, PM_LOE												
PM212_0054	QA/QC Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM212_0055, PM_LOE												
PM212_0074	Computing Mgr Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM212_0075, PM_LOE												

Activity ID	Activity Description	Rem Dur	Early Start	Early Finish	Predecessors	Successors	FY08			FY09			FY10					
<b>1.01.02.01.02 Project Support</b>																		
PM212_0092	Computing Res Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM212_0093, PM_LOE	■											
PM212_0044	Additional Procmt Consulting Serv thru Dec 08	0*	02/01/08A	12/19/08A	PMSTART	PM212_0046	■											
PM212_0817	PMCS Support - Maintenance - Mar08-Sep08	0*	03/03/08A	09/30/08A	PM212_0717	PM212_0917, PM_LOE	■											
PM212_0917	PMCS Support - Maintenance - Oct08-Nov08 FY09	0	10/01/08A	11/26/08A	PM212_0817	PM212_0920		■										
PM212_0055	QA/QC Support - FY09	130*	10/01/08A	09/30/09	PM212_0054	PM212_0056*, PM_LOE			■									
PM212_0075	Computing Mgr Support - FY09	130*	10/01/08A	09/30/09	PM212_0074	PM212_0076*, PM_LOE			■									
PM212_0093	Computing Res Support - FY09	130*	10/01/08A	09/30/09	PM212_0092	PM212_0094*, PM_LOE			■									
PM212_0920	PMCS Support - Maintenance - Dec08-Sept09 FY09	130*	12/01/08A	09/30/09	PM212_0917	PM212_0930*			■									
PM212_0046	Additional Procmt Consulting Serv Jan08 - Mar09	0*	01/05/09A	03/31/09A	PM212_0044	PM_LOE			■									
PM212_0056	QA/QC Support - FY10	213	10/01/09	07/29/10	PM212_0055*	PM_LOE									■			
PM212_0076	Computing Mgr Support - FY10	213	10/01/09	07/29/10	PM212_0075*	PM_LOE									■			
PM212_0094	Computing Res Support - FY10	213	10/01/09	07/29/10	PM212_0093*	PM_LOE									■			
PM212_0930	PMCS Support - Maintenance - FY10-CD4	213	10/01/09	07/29/10	PM212_0920*	PM_LOE									■			
<b>1.01.02.01.03 Project Office M&amp;S</b>																		
PM213_0016	SLAC Project Office Consumables-FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0017, PM_LOE	■											
PM213_0053	Project Related Travel/ Shipping - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0054, PM_LOE	■											
PM213_0061	Software Licenses	0*	02/01/08A	09/30/08A	PMSTART	PM_LOE	■											
PM213_0017	SLAC Project Office Consumables-FY09	130*	10/01/08A	09/30/09	PM213_0016	PM213_0018*, PM_LOE			■									
PM213_0054	Project Related Travel/ Shipping - FY09	130*	10/01/08A	09/30/09	PM213_0053	PM213_0055*, PM_LOE			■									
PM213_0055	Project Related Travel/ Shipping - FY10	170	10/01/09	05/28/10	PM213_0054*	PM_LOE									■			
PM213_0018	SLAC Project Office Consumables-FY10	213	10/01/09	07/29/10	PM213_0017*	PM_LOE									■			
<b>1.01.03 Technical Integration</b>																		
<b>1.01.03.03 System Integration</b>																		
PM300_0066	Installation Coordination - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM300_0067, PM_LOE	■											
PM300_0076	Design Supervisor - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM300_0077, PM_LOE	■											
PM300_0070	M&S for Integration - FY08-FY09	130*	02/01/08A	09/30/09	PMSTART	PM300_0071*, PM_LOE	■											
PM300_0067	Installation Coordination - FY09	130*	10/01/08A	09/30/09	PM300_0066	PM_LOE			■									
PM300_0077	Design Supervisor - FY09	130*	10/01/08A	09/30/09	PM300_0076, PM300_0169	PM300_0080*, PM_LOE			■									
PM300_0071	M&S for Integration - FY10	213	10/01/09	07/29/10	PM300_0070*	PM_LOE									■			
PM300_0080	Design Supervisor - FY10	213	10/01/09	07/29/10	PM300_0077*	PM_LOE									■			

Activity ID	Activity Description	Rem Dur	Early Start	Early Finish	Predecessors	Successors	FY08			FY09			FY10					
<b>1.01.03.05 Global Controls</b>																		
MS4_CT0004	COMP: Controls LOE FY08	0		11/03/08A	PM509_0315, PM509_0320, XE201_0310, XE201_0410	MS4_CT0005												
MS4_CT0005	COMP: Controls LOE FY09	0		09/30/09	LN20511010, MS4_CT0004, PM509_0405, PM509_0500,	PM_LOE												
<b>1.01.03.05.09 Power Supply Controls</b>																		
PM509_0300	Start: Global Controls PS LOE FY08	0	02/01/08A		PMSTART	LN201_0800, LN2020000, PM509_0315, PM509_0320												
PM509_0500	Start: Global Controls PS Discrete Effort	0	02/01/08A		PMSTART	MS4_CT0005												
PM509_0510	LINAC Drawings	0	02/01/08A	04/21/08A	PMSTART	PM509_0515, PM509_0520												
PM509_0315	Power Conversion Project Coordinator (10% time)	0*	02/01/08A	09/30/08A	PM509_0300	MS4_CT0004												
PM509_0320	Misc. Power Supplies Support FY08	0*	02/01/08A	09/30/08A	PM509_0300	MS4_CT0004, PM509_0400												
PM509_0515	Undulator Drawings	0	03/03/08A	10/09/08A	PM509_0510	PM509_0520												
PM509_0400	Start: Global Controls PS LOE FY09	0	10/01/08A		PM509_0320	PM509_0405												
PM509_0405	Controls Power Supplies Management FY09	87	10/01/08A	07/31/09	PM509_0400	MS4_CT0005												
PM509_0520	COMP: Drawings	0		10/09/08A	PM509_0510, PM509_0515	PM_LOE												
<b>1.01.03.05.12 Global Controls Management</b>																		
<b>1.01.03.05.12.01 Global Controls Management LOE</b>																		
PM512_0395	Start: Management LOE FY09	0	10/01/08A		MS_260	PM512_0400, PM512_0405, PM512_0407, PM512_0410,												
PM512_0400	Controls Cost Account Manager - FY09	130	10/01/08A	09/30/09	PM512_0395	MS4_CT0005*												
PM512_0405	Controls Deputy Cost Account Manger - FY09	130	10/01/08A	09/30/09	PM512_0395	MS4_CT0005*												
PM512_0407	Controls Physicist - FY09	130	10/01/08A	09/30/09	PM512_0395	MS4_CT0005*												
PM512_0410	Controls Technical Coordinator - FY09	130	10/01/08A	09/30/09	PM512_0395	MS4_CT0005*												
PM512_0415	Controls E-Beam Diagnostics Tech Lead - FY09	130	10/01/08A	09/30/09	PM512_0395	MS4_CT0005*												
PM512_0500	Start: Management LOE FY10	0	10/02/09		MS_265*	PM512_0505*, PM512_0510*, PM512_0515*, PM512_0520*,												
PM512_0505	Controls Cost Account Manager - FY10	213	10/02/09	07/30/10	PM512_0500*	MS1_PM040												
PM512_0510	Controls Deputy Cost Account Manger - FY10	213	10/02/09	07/30/10	PM512_0500*	MS1_PM040												
PM512_0515	Controls Physicist - FY10	213	10/02/09	07/30/10	PM512_0500*	MS1_PM040												
PM512_0520	Controls Technical Coordinator - FY10	213	10/02/09	07/30/10	PM512_0500*	MS1_PM040												
PM512_0525	Controls E-Beam Diagnostics Tech Lead - FY10	213	10/02/09	07/30/10	PM512_0500*	MS1_PM040												

Activity ID	Activity Description	Rem Dur	Early Start	Early Finish	Predecessors	Successors	FY08			FY09			FY10														
<b>2 LCLS PROJECT - R&amp;D, SPARES, COMMISSIONING</b>																											
<b>2.01 LCLS PROJECT MGMT, PLANNING &amp; ADMN (OPC)</b>																											
<b>2.01.01 LCLS Commissioning Mgmt &amp; Physics Support</b>																											
<b>2.01.01.05 X-Ray Transport Physics</b>																											
PM210_0402	X-Ray Transport Physicists FY07-08	0*	02/01/08A	09/30/08A	PMSTART	PM210_0403																					
PM210_0403	X-Ray Transport Physicists FY09	130*	10/01/08A	09/30/09	PM210_0402	PM210_0404*																					
PM210_0404	X-Ray Transport Physicists FY10	213	10/01/09	07/29/10	PM210_0403*	PM_LOE																					
<b>2.01.01.06 X-Ray Physics Commissioning</b>																											
PM210_0412	X-Ray Endstation Physicists FY07-08	0*	02/01/08A	09/30/08A	PMSTART	PM210_0413																					
PM210_0413	X-Ray Endstation Physicists FY09	130*	10/01/08A	09/30/09	PM210_0412	PM210_P414*																					
PM210_P414	X-Ray Endstation Physicists FY10	213	10/01/09	07/29/10	PM210_0413*	PM_LOE																					
<b>2.01.01.11 Global Controls OPC</b>																											
<b>2.01.01.11.15 Controls S/W Applications</b>																											
PM1115_001	LCLS Share of Network Cost	0	02/01/08A	09/30/08A	PMSTART	PM1115_125																					
PM1115_125	COMP: Network Installation	0		10/01/08A	PM1115_001, PMSTART	PM_LOE																					
<b>2.01.01.12 E-Beam Systems Commissioning Management</b>																											
PMCM_1005	L2/BC2/L3 Commissioning Management	0	02/01/08A	01/05/09A	PMSTART	PMCM_2005, PM_LOE																					
PMCM_2005	LTU/Und/Dump Commissioning Management	65*	10/01/08A	06/30/09	MS_260, PMCM_1005	PM_LOE, UNCM_E405, UNCM_M405, UNCM_M415, UNCM_M425,																					
<b>2.01.01.13 E-Beam Systems Physics Support</b>																											
PMCM_P105	L2/BC2/L3 Physicist Commissioning Support	0	02/01/08A	12/30/08A	PMSTART	PMCM_P205																					
PMCM_P205	LTU/Und/Dump Physicist Commissioning Support	65*	10/01/08A	06/30/09	PMCM_P105	PM_LOE																					
<b>2.01.01.14 Laser Commissioning Management</b>																											
PMCM_L005	Laser Group Commissioning Support I	0	02/01/08A	04/30/08A	PMSTART	PM_LOE																					
<b>2.01.03 Project Mgmt, Planning and Admn - M&amp;S (OPC)</b>																											
<b>2.01.03.01 SLAC Project Office - General</b>																											
PM2110277	E-Beam Systems Deputy OPC - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM2110278, PM211_0025, PM_LOE																					
PM213_0210	Administrative Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0215, PM_LOE																					
PM213_0230	Budget/Finance Officer - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0235, PM_LOE																					
PM213_0250	Project Director - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0255, PM_LOE																					
PM213_0270	Senior Project Mgrs - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0275, PM_LOE																					
PM213_0290	E-Beam Systems Manager - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0295, PM_LOE																					
PM213_0310	Photon System Manager - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0315, PM_LOE																					

Activity ID	Activity Description	Rem Dur	Early Start	Early Finish	Predecessors	Successors	FY08			FY09			FY10														
<b>2.01.03.01 SLAC Project Office - General</b>																											
PM213_0W55	Finance Administrative Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0W57, PM_LOE																					
PM213_9010	Physics Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_9011, PM_LOE																					
PM301_8000	Global Laser Coordination - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM301_9000, PM_LOE																					
PM301_9000	Global Laser Coordination - Oct08-Nov08 FY09	0	10/01/08A	11/26/08A	MS_220, PM301_8000	PM301_9005																					
PM2110278	E-Beam Systems Deputy OPC - FY09	130*	10/01/08A	09/30/09	PM2110277	PM2110279*																					
PM213_0215	Administrative Support - FY09	130*	10/01/08A	09/30/09	PM213_0210	PM213_0216*, PM_LOE																					
PM213_0235	Budget/Finance Officer - FY09	130*	10/01/08A	09/30/09	PM213_0230	PM213_0236*, PM_LOE																					
PM213_0255	Project Director- FY09	130*	10/01/08A	09/30/09	PM213_0250	PM213_0256*, PM_LOE																					
PM213_0275	Senior Project Mgrs - FY09	130*	10/01/08A	09/30/09	PM213_0270	PM213_0276*, PM_LOE																					
PM213_0295	E-Beam Systems Manager - FY09	130*	10/01/08A	09/30/09	PM213_0290	PM213_0296*, PM_LOE																					
PM213_0315	Photon System Manager - FY09	130*	10/01/08A	09/30/09	PM213_0310	PM213_0316*, PM_LOE																					
PM213_0W57	Finance Administrative Support - FY09	130*	10/01/08A	09/30/09	PM213_0W55	PM213_0W58*, PM_LOE																					
PM213_9011	Physics Support - FY09	130*	10/01/08A	09/30/09	PM213_9010	PM213_9012*, PM_LOE																					
PM301_9005	Global Laser Coordination - Dec08-Sept09 FY09	130*	12/01/08A	09/30/09	PM301_9000	PM301_9001*																					
PM2110279	E-Beam Systems Deputy OPC - FY10	213	10/01/09	07/29/10	PM2110278*																						
PM213_0216	Administrative Support - FY10	213	10/01/09	07/29/10	PM213_0215*	PM_LOE																					
PM213_0236	Budget/Finance Officer - FY10	213	10/01/09	07/29/10	PM213_0235*	PM_LOE																					
PM213_0256	Project Director- FY10	213	10/01/09	07/29/10	PM213_0255*	PM_LOE																					
PM213_0276	Senior Project Mgrs - FY10	213	10/01/09	07/29/10	PM213_0275*	PM_LOE																					
PM213_0296	E-Beam Systems Manager - FY10	213	10/01/09	07/29/10	PM213_0295*	PM_LOE																					
PM213_0316	Photon System Manager - FY10	213	10/01/09	07/29/10	PM213_0315*	PM_LOE																					
PM213_0W58	Finance Administrative Support - FY10	213	10/01/09	07/29/10	PM213_0W57*	PM_LOE																					
PM213_9012	Physics Support - FY10	213	10/01/09	07/29/10	PM213_9011*	PM_LOE																					
PM301_9001	Global Laser Coordination - FY10	213	10/01/09	07/29/10	PM301_9005*	PM_LOE																					
<b>2.01.03.02 SLAC Project Support</b>																											
PM210_1000	PMCS Support - Maintenance - Feb08	0	02/01/08A	02/29/08A	UNREBA	PM210_1001, PM_LOE																					
PM212_0154	QA/QC Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM212_0155, PM_LOE																					
PM212_0174	Computing Mgr Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM212_0175, PM_LOE																					
PM212_0192	Computing Res Support - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM212_0193, PM_LOE																					

Activity ID	Activity Description	Rem Dur	Early Start	Early Finish	Predecessors	Successors	FY08			FY09			FY10				
<b>2.01.03.02 SLAC Project Support</b>																	
PM220_0028	ESH Management & Coordination - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM210_0030, PM_LOE											
PM300_0167	Area Coordination - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM300_0168, PM_LOE											
PM300_0169	Design Supervisor - FY08	0*	02/01/08A	09/30/08A	PMSTART	PM300_0077, PM300_0175, PM_LOE											
PM210_1001	PMCS Support - Maintenance - Mar08-Sep08	0*	03/03/08A	09/30/08A	PM210_1000	PM210_1002, PM_LOE											
PM210_1002	PMCS Support - Maintenance - Oct08-Nov08 FY09	0	10/01/08A	11/26/08A	PM210_1001	PM210_1005, PM_LOE											
PM212_0155	QA/QC Support - Oct08-Nov08 FY09	0	10/01/08A	11/26/08A	PM212_0154	PM212_0158, PM_LOE											
PM212_0175	Computing Mgr Support - FY09	130*	10/01/08A	09/30/09	PM212_0174	PM212_0176*, PM_LOE											
PM212_0193	Computing Res Support - FY09	130*	10/01/08A	09/30/09	PM212_0192	PM212_0194*, PM_LOE											
PM300_0168	Area Coordination - FY09	130*	10/01/08A	09/30/09	PM300_0167	PM_LOE											
PM210_1005	PMCS Support - Maintenance - Dec08-Sept09 FY09	130*	12/01/08A	09/30/09	PM210_1002	PM210_1008*											
PM212_0158	QA/QC Support - Dec08-Sept09 FY09	130*	12/01/08A	09/30/09	PM212_0155	PM212_0156*											
PM300_0175	Design Supervisor - Dec08-Sept09 FY09	130*	12/01/08A	09/30/09	PM300_0169	PM300_0180*											
PM210_1008	PMCS Support - Maintenance - FY10	213	10/01/09	07/29/10	PM210_1005*												
PM212_0156	QA/QC Support - FY10	213	10/01/09	07/29/10	PM212_0158*	PM_LOE											
PM212_0176	Computing Mgr Support - FY10	213	10/01/09	07/29/10	PM212_0175*	PM_LOE											
PM212_0194	Computing Res Support - FY10	213	10/01/09	07/29/10	PM212_0193*	PM_LOE											
PM300_0180	Design Supervisor - FY10	213	10/01/09	07/29/10	PM300_0175*	PM_LOE											
<b>2.01.03.03 Project Mgmt, Planning and Admn - M&amp;S (OPC)</b>																	
PM210_0452	Physics Programmatic Travel-Feb08-Sep08	0*	02/01/08A	09/30/08A	PMSTART	PM_LOE											
PM210_0490	Pre-ops Electrical Power Usage - 2008	0*	02/01/08A	09/30/08A	PMSTART	PM210_0495, PM_LOE											
PM213_0116	SLAC Project Office Consumables-FY08	0*	02/01/08A	09/30/08A	PMSTART	PM213_0117, PM_LOE											
PM400_0043	Education/Outreach M&S - FY07-08	0*	02/01/08A	09/30/08A	PMSTART	PM400_0044, PM_LOE											
PM210_0451	Physics Programmatic Travel	300*	02/01/08A	05/28/10	PMSTART	PM_LOE											
PM210_0495	Pre-ops Electrical Power Usage - 2009	130*	10/01/08A	09/30/09	PM210_0490	PM210_0496*, PM_LOE											
PM213_0117	SLAC Project Office Consumables-FY09	130*	10/01/08A	09/30/09	PM213_0116	PM213_0118*, PM_LOE											
PM400_0044	Education/Outreach M&S - FY09	130*	10/01/08A	09/30/09	PM400_0043	PM400_0045*, PM_LOE											
PM210_0496	Pre-ops Electrical Power Usage - 2010	212	10/01/09	07/28/10	PM210_0495*	PM_LOE											
PM213_0118	SLAC Project Office Consumables-FY10	213	10/01/09	07/29/10	PM213_0117*	PM_LOE											
PM400_0045	Education/Outreach M&S - FY10	213	10/01/09	07/29/10	PM400_0044*	PM_LOE											