

Activity	Date	Constraint
CF0031060		Finish Milestone
CF11180	24MAR08	Early Start Constraint
CF14130		Finish Milestone
CF18145		Finish Milestone
CF18300		Finish Milestone
CF19120	16JUL08	Early Start Constraint
CF19122		Finish Milestone
CF19130		Finish Milestone
CF19132	16JUL08	Early Start Constraint
CF19134		Finish Milestone
CF19138		Finish Milestone
CF19165		Finish Milestone
CF19205		Finish Milestone
CF19210		Finish Milestone
CF19250		Finish Milestone
CFENG_1087	03MAR08	Early Start Constraint
CFENG_1255		Finish Milestone
CFICD_PPS	27MAY08	Early Start Constraint
CFLNF_3202	21APR08	Early Start Constraint
CFLNF_3204	11AUG08	Early Start Constraint
CFLNF_3300		Finish Milestone
CFLNF_4100		Finish Milestone
CFMGT_1325	07APR08	Early Start Constraint
CFMGT_5020		Finish Milestone
CFMGT_5200		Finish Milestone
CFMGT_LOE		Finish Milestone
CFSTART		Start Milestone
GC1417	09APR08	Early Start Constraint
GC1703	20MAR08	Early Start Constraint
GC18020		Finish Milestone
IJ03140920	30MAR09	Early Start Constraint
IJ101_4000		Start Milestone
IJ1715_040		Finish Milestone
IJ1715_120		Finish Milestone
IJ1715_130		Finish Milestone
IJ20807040		Finish Milestone
IJ20807055		Finish Milestone
IJ20807165		Finish Milestone
IJ21702370		Finish Milestone
IJ501_4260		Finish Milestone
IJ501_4260	15MAR08	Early Finish Constraint
IJ505_2120		Finish Milestone
IJ603_1340		Finish Milestone
IJ605_1320		Finish Milestone
IJ_OPCSEPR		Finish Milestone
LN02043633		Finish Milestone
LN02045226		Finish Milestone
LN02045241		Finish Milestone
LN02045326		Finish Milestone
LN02100499		Start Milestone
LN02105000	07JAN08	Early Start Constraint
LN02105005		Finish Milestone
LN02105050	19FEB08	Early Start Constraint
LN02105055	02FEB09	Early Start Constraint
LN104-3000		Start Milestone
LN104-3000	01OCT08	Start-On Constraint
LN104-4000		Start Milestone
LN104-4000	01OCT09	Start-On Constraint
LN201_0815		Start Milestone
LN201_0955		Finish Milestone
LN202_0000		Start Milestone
LN202_0005		Start Milestone
LN202_0010	05FEB08	Early Start Constraint
LN202_0015	05FEB08	Early Start Constraint
LN202_0030		Finish Milestone
LN202_0035		Start Milestone
LN202_0050	04FEB08	Early Start Constraint
LN202_0070	30APR08	Early Start Constraint
LN202_0075	19MAR08	Early Start Constraint
LN202_0085		Finish Milestone
LN202_0090		Start Milestone
LN202_0090	06MAY08	Early Start Constraint
LN202_0095	06MAY08	Early Start Constraint
LN202_0120		Finish Milestone
LN202_0125		Start Milestone
LN202_0135	18JAN08	Early Start Constraint
LN202_0160	01JUL08	Early Start Constraint

LN202_0165		Start Milestone
LN202_0165	01APR08	Early Start Constraint
LN202_0190		Start Milestone
LN202_0190	04APR08	Early Start Constraint
LN202_0195		Start Milestone
LN202_0195	30APR08	Early Start Constraint
LN202_0200		Start Milestone
LN202_0200	01MAY08	Early Start Constraint
LN202_0205		Start Milestone
LN202_0205	01FEB08	Early Start Constraint
LN202_0225	01APR08	Early Start Constraint
LN202_0240	03MAR08	Early Start Constraint
LN202_0255	16APR08	Early Start Constraint
LN202_0280	01APR08	Early Start Constraint
LN202_0285	02APR08	Early Start Constraint
LN202_0290		Finish Milestone
LN202_0295		Start Milestone
LN202_0305	08FEB08	Early Start Constraint
LN202_0325	30JAN08	Early Start Constraint
LN202_0330	30JAN08	Early Start Constraint
LN202_0335		Start Milestone
LN202_0335	11FEB08	Early Start Constraint
LN202_0500		Start Milestone
LN202_0503		Start Milestone
LN202_0503	02JUN08	Early Start Constraint
LN202_0506	09JUN08	Early Start Constraint
LN202_0509	02JUN08	Early Start Constraint
LN202_0518	09JUN08	Early Start Constraint
LN202_0524		Finish Milestone
LN202_0527		Start Milestone
LN202_0527	11JUN08	Early Start Constraint
LN202_0530	21MAY08	Early Start Constraint
LN202_0533	04JUN08	Early Start Constraint
LN202_0536	06JUN08	Early Start Constraint
LN202_0539		Finish Milestone
LN202_0542		Start Milestone
LN202_0542	11JUN08	Early Start Constraint
LN202_0545	02JUN08	Early Start Constraint
LN202_0548	12JUN08	Early Start Constraint
LN202_0551	12JUN08	Early Start Constraint
LN202_0554		Finish Milestone
LN202_0557		Start Milestone
LN202_0557	11JUN08	Early Start Constraint
LN202_0560	16JUN08	Early Start Constraint
LN202_0563	18JUN08	Early Start Constraint
LN202_0566	23JUN08	Early Start Constraint
LN202_0569		Finish Milestone
LN202_0572		Start Milestone
LN202_0572	11FEB08	Early Start Constraint
LN202_0575	11FEB08	Early Start Constraint
LN202_0578	14APR08	Early Start Constraint
LN202_0581	22JUL08	Early Start Constraint
LN202_0584		Finish Milestone
LN202_0587		Start Milestone
LN202_0587	07MAY08	Early Start Constraint
LN202_0590	07MAY08	Early Start Constraint
LN202_0593	03JUN08	Early Start Constraint
LN202_0596	02SEP08	Early Start Constraint
LN202_0599		Finish Milestone
LN202_0602		Start Milestone
LN202_0602	09APR08	Early Start Constraint
LN202_0605	09APR08	Early Start Constraint
LN202_0608	30APR08	Early Start Constraint
LN202_0611	22JUL08	Early Start Constraint
LN202_0614		Finish Milestone
LN202_0617		Start Milestone
LN202_0617	11FEB08	Early Start Constraint
LN202_0620	11FEB08	Early Start Constraint
LN202_0623	30APR08	Early Start Constraint
LN202_0626	22JUL08	Early Start Constraint
LN202_0629		Finish Milestone
LN202_0632		Start Milestone
LN202_0632	11FEB08	Early Start Constraint
LN202_0635	11FEB08	Early Start Constraint
LN202_0638	30APR08	Early Start Constraint
LN202_0641	20AUG08	Early Start Constraint
LN202_0642		Finish Milestone
LN202_0644		Finish Milestone
LN202_0650		Start Milestone
LN202_0650	01OCT08	Early Start Constraint
LN202_0653	10OCT08	Early Start Constraint

LN202_0668		Finish Milestone
LN202_0670		Start Milestone
LN202_0670	03NOV08	Early Start Constraint
LN202_0673	03NOV08	Early Start Constraint
LN202_0688		Finish Milestone
LN202_1000		Finish Milestone
LN203_0400		Start Milestone
LN203_0402	03JAN08	Early Start Constraint
LN203_0403	21JAN08	Early Finish Constraint
LN203_0404	25APR08	Early Finish Constraint
LN203_0415		Start Milestone
LN203_0452		Finish Milestone
LN203_0454		Start Milestone
LN203_0492		Finish Milestone
LN203_0494		Start Milestone
LN203_0534	24MAR08	Early Start Constraint
LN203_0540	31MAR08	Early Start Constraint
LN203_0550	02JAN08	Early Start Constraint
LN203_0560	28MAR08	Early Start Constraint
LN203_0565		Finish Milestone
LN203_0567		Finish Milestone
LN203_0570		Start Milestone
LN203_0580	10JAN08	Early Finish Constraint
LN203_0585	10JAN08	Early Finish Constraint
LN203_0590	15JAN08	Early Finish Constraint
LN203_0600	10JAN08	Early Start Constraint
LN203_0605		Finish Milestone
LN203_0610		Start Milestone
LN203_0620	03MAR08	Early Start Constraint
LN203_0625	03MAR08	Early Start Constraint
LN203_0640		Finish Milestone
LN203_0645		Start Milestone
LN203_0660		Finish Milestone
LN203_0675		Finish Milestone
LN203_0680		Start Milestone
LN203_0680	16JUL08	Early Start Constraint
LN203_0685	22JUL08	Early Finish Constraint
LN203_0690	30SEP08	Early Start Constraint
LN203_0695	16SEP08	Early Start Constraint
LN203_0700		Finish Milestone
LN203_0705		Start Milestone
LN203_0705	23JUN08	Early Start Constraint
LN203_0710	23JUN08	Early Start Constraint
LN203_0715	04AUG08	Early Start Constraint
LN203_0720	30SEP08	Early Start Constraint
LN203_0725		Finish Milestone
LN203_0730		Start Milestone
LN203_0730	02SEP08	Early Start Constraint
LN203_0735	01SEP08	Early Start Constraint
LN203_0750		Finish Milestone
LN203_0755		Start Milestone
LN203_0755	01SEP08	Early Start Constraint
LN203_0767		Finish Milestone
LN203_0770		Start Milestone
LN203_0770	02SEP08	Early Start Constraint
LN203_0775	01SEP08	Early Start Constraint
LN203_0780	01SEP08	Early Start Constraint
LN203_0785	02SEP08	Early Start Constraint
LN203_0790	02SEP08	Early Start Constraint
LN203_0795	02SEP08	Early Start Constraint
LN203_0800		Start Milestone
LN203_0800	09SEP08	Early Start Constraint
LN203_0805	09SEP08	Early Start Constraint
LN203_0810	09SEP08	Early Start Constraint
LN203_0815	09SEP08	Early Start Constraint
LN203_0820	09SEP08	Early Start Constraint
LN203_0822		Finish Milestone
LN203_0825	09OCT08	Early Start Constraint
LN203_0835	21OCT08	Early Start Constraint
LN203_0837		Finish Milestone
LN203_0840		Start Milestone
LN203_0840	16OCT08	Early Start Constraint
LN203_0850		Finish Milestone
LN203_0852		Finish Milestone
LN20404530		Finish Milestone
LN20404630		Finish Milestone
LN20404805	01MAY08	Early Start Constraint
LN20404830		Finish Milestone
LN20504045		Finish Milestone
LN20506040		Finish Milestone
LN20507040		Finish Milestone

LN20510001		Start Milestone
LN20510001	03SEP07	Early Start Constraint
LN20510015		Finish Milestone
LN20510025		Finish Milestone
LN20511001		Start Milestone
LN20511010		Finish Milestone
LN208_0135		Finish Milestone
LN208_0212	22JAN08	Early Start Constraint
LN208_0235		Finish Milestone
LN208_0315	22JAN08	Early Start Constraint
LN208_0335		Finish Milestone
LN209_0300	01APR08	Early Start Constraint
LN209_0305	04FEB08	Early Start Constraint
LN209_0355		Finish Milestone
LN304-0140		Finish Milestone
LN305-0140		Finish Milestone
LN309-0160		Finish Milestone
LN311-0140		Finish Milestone
LN3241_000		Start Milestone
LN3241_000	01FEB08	Early Start Constraint
LN3241_060		Finish Milestone
LN3243_000		Start Milestone
LN3243_000	01FEB08	Early Start Constraint
LN405-0220		Finish Milestone
LN405-0260		Finish Milestone
LN406-0240		Finish Milestone
LN407-1010	01FEB08	Early Start Constraint
LN407-2010	01FEB08	Early Start Constraint
LN408-0035		Finish Milestone
LN408-0090		Finish Milestone
LN501-0540	01APR08	Early Start Constraint
LN501-0550	01APR08	Early Start Constraint
LN504-0115		Start Milestone
LN504-0150		Finish Milestone
LN504-0160		Finish Milestone
LN504-0200		Finish Milestone
LN505-0340		Finish Milestone
LN505-0350		Finish Milestone
LN505-0420		Finish Milestone
LN509-0095		Start Milestone
LN509-0095	14JAN08	Early Start Constraint
LN509-0120		Finish Milestone
LN509-0200		Finish Milestone
LN510-0170		Finish Milestone
LN510-0220		Finish Milestone
LN510-0260		Finish Milestone
LN511-0200		Finish Milestone
LN511-0300		Finish Milestone
LN512-0290		Finish Milestone
LN512-0390		Finish Milestone
LN513-0180		Finish Milestone
LN513-0200		Finish Milestone
LN601_0390		Finish Milestone
LN602_0415		Start Milestone
LN602_0725	14JAN08	Early Start Constraint
LN602_0740	01FEB08	Early Start Constraint
LN602_0750	01FEB08	Early Start Constraint
LN602_0775		Finish Milestone
LN602_0785	01FEB08	Early Start Constraint
LN602_0795	02JAN08	Early Start Constraint
LN602_0800	04FEB08	Early Start Constraint
LN602_0805		Finish Milestone
LN602_0830		Finish Milestone
LN602_0845	02JAN08	Early Start Constraint
LN602_0855	02JAN08	Early Start Constraint
LN602_0860	04FEB08	Early Start Constraint
LN602_0870		Finish Milestone
LN603_0365		Finish Milestone
LN604_300		Start Milestone
LN604_300	01NOV07	Early Start Constraint
LN604_355		Finish Milestone
LN605_0480	01JUL08	Early Start Constraint
LN605_0485		Finish Milestone
LN609_0335		Finish Milestone
LN612_0300		Start Milestone
LN612_0395		Finish Milestone
LN720-1370		Finish Milestone
LN720-2670		Finish Milestone
LNMS-0220		Start Milestone
LNMS-0225		Finish Milestone
LNMS-0240		Finish Milestone

LNMS4_015		Start Milestone	
LNMS4_032		Finish Milestone	
LNMS_BCR4X		Finish Milestone	
LNx605-005		Finish Milestone	
LNx605-015		Finish Milestone	
LNx605-025		Finish Milestone	
LNx605-035		Finish Milestone	
LNx605-045		Finish Milestone	
LNx605-055		Finish Milestone	
LNx605-075		Finish Milestone	
LNx605-085		Finish Milestone	
LNx605-115		Finish Milestone	
LNx605-125		Finish Milestone	
LNx605-135		Finish Milestone	
LNx605-145		Finish Milestone	
LNx605-155		Finish Milestone	
LNx605-165		Finish Milestone	
LNx605-175		Finish Milestone	
LNx605-185		Finish Milestone	
LNx605-205		Finish Milestone	
LNx710-030		Finish Milestone	
LNx710-040		Finish Milestone	
LNx710-060		Finish Milestone	
LN_BCR40		Finish Milestone	
MS1_PMO00		Finish Milestone	
MS1_PMO05		Finish Milestone	
MS1_PMO15		Finish Milestone	
MS1_PMO20		Finish Milestone	
MS1_PMO25		Finish Milestone	
MS1_PMO30		Finish Milestone	
MS1_PMO40		Finish Milestone	
MS1_PMO40	30JUL10	Mandatory Finish	Constraint
MS2BO_005		Finish Milestone	
MS2BO_020		Finish Milestone	
MS2BO_025		Finish Milestone	
MS2BO_030		Finish Milestone	
MS2BO_030	21JUL08	Mandatory Finish	Constraint
MS2BO_035		Finish Milestone	
MS2BO_035	21JUL08	Mandatory Finish	Constraint
MS2BO_040		Finish Milestone	
MS2BO_040	21JUL08	Mandatory Finish	Constraint
MS2BO_050		Finish Milestone	
MS2BO_050	21JUL08	Mandatory Finish	Constraint
MS2BO_055		Finish Milestone	
MS2BO_055	22OCT08	Mandatory Finish	Constraint
MS2BO_060		Finish Milestone	
MS2BO_060	22OCT08	Mandatory Finish	Constraint
MS2BO_065		Finish Milestone	
MS2BO_065	21JUL08	Mandatory Finish	Constraint
MS2FC_010		Finish Milestone	
MS2_IJ0010		Start Milestone	
MS2_IJ0020		Finish Milestone	
MS2_IJ0027		Finish Milestone	
MS2_IJ0030		Finish Milestone	
MS2_LN015		Start Milestone	
MS2_LN025		Start Milestone	
MS2_LN032		Finish Milestone	
MS2_LN110		Finish Milestone	
MS2_PMO05		Finish Milestone	
MS2_PMO30		Finish Milestone	
MS2_PMO35		Start Milestone	
MS2_PMO40		Finish Milestone	
MS2_PMO45		Finish Milestone	
MS2_PMO55		Finish Milestone	
MS2_PMO60		Start Milestone	
MS2_UN005		Finish Milestone	
MS2_UN010		Finish Milestone	
MS2_UN025		Start Milestone	
MS2_UN105		Finish Milestone	
MS2_XE005		Start Milestone	
MS2_XE015		Start Milestone	
MS2_XE050		Start Milestone	
MS2_XE060		Start Milestone	
MS2_XT005		Start Milestone	
MS2_XT050		Start Milestone	
MS2_XT075		Finish Milestone	
MS2_XT100		Start Milestone	
MS3BO_005		Finish Milestone	
MS3BO_020		Finish Milestone	
MS3BO_025		Finish Milestone	
MS3BO_030		Finish Milestone	

MS3BO_030	20MAY08	Mandatory Finish	Constraint
MS3BO_035		Finish Milestone	
MS3BO_035	20MAY08	Mandatory Finish	Constraint
MS3BO_040		Finish Milestone	
MS3BO_040	20MAY08	Mandatory Finish	Constraint
MS3BO_050		Finish Milestone	
MS3BO_050	20MAY08	Mandatory Finish	Constraint
MS3BO_055		Finish Milestone	
MS3BO_055	22AUG08	Mandatory Finish	Constraint
MS3BO_060		Finish Milestone	
MS3BO_060	22AUG08	Mandatory Finish	Constraint
MS3BO_065		Finish Milestone	
MS3BO_065	20MAY08	Mandatory Finish	Constraint
MS3BO_070		Finish Milestone	
MS3BO_070	30SEP09	Mandatory Finish	Constraint
MS3BO_075		Finish Milestone	
MS3BO_075	30SEP09	Mandatory Finish	Constraint
MS3BO_080		Finish Milestone	
MS3BO_080	06JUL09	Mandatory Finish	Constraint
MS3BO_090		Finish Milestone	
MS3CO_005		Finish Milestone	
MS3CO_010		Finish Milestone	
MS3CO_015		Finish Milestone	
MS3CO_020		Finish Milestone	
MS3CO_020	21APR08	Mandatory Finish	Constraint
MS3CO_025		Finish Milestone	
MS3CO_025	22JUL08	Mandatory Finish	Constraint
MS3CO_030		Finish Milestone	
MS3CO_030	22JUL08	Mandatory Finish	Constraint
MS3CO_035		Finish Milestone	
MS3CO_040		Finish Milestone	
MS3CO_040	21APR08	Mandatory Finish	Constraint
MS3FC_010		Finish Milestone	
MS3FC_010	12DEC08	Mandatory Finish	Constraint
MS3_CF000		Finish Milestone	
MS3_CF002		Finish Milestone	
MS3_CF005		Finish Milestone	
MS3_CF010		Finish Milestone	
MS3_CF015		Finish Milestone	
MS3_CF022		Finish Milestone	
MS3_CF060		Finish Milestone	
MS3_CF065		Finish Milestone	
MS3_CF066		Finish Milestone	
MS3_CT070		Finish Milestone	
MS3_CT085		Finish Milestone	
MS3_IJ0010		Start Milestone	
MS3_IJ0020		Finish Milestone	
MS3_IJ0025		Finish Milestone	
MS3_IJ0027		Finish Milestone	
MS3_IJ0030		Finish Milestone	
MS3_IJ005		Finish Milestone	
MS3_IJ032		Finish Milestone	
MS3_IJ080		Finish Milestone	
MS3_IJ085		Finish Milestone	
MS3_IJ095		Finish Milestone	
MS3_IJ100		Finish Milestone	
MS3_IJ105		Finish Milestone	
MS3_IJ110		Finish Milestone	
MS3_IJ120		Finish Milestone	
MS3_IJ125		Finish Milestone	
MS3_LN010		Finish Milestone	
MS3_LN011		Finish Milestone	
MS3_LN012		Finish Milestone	
MS3_LN013		Finish Milestone	
MS3_LN015		Start Milestone	
MS3_LN016		Finish Milestone	
MS3_LN025		Start Milestone	
MS3_LN030		Finish Milestone	
MS3_LN032		Finish Milestone	
MS3_LN034		Finish Milestone	
MS3_LN035		Finish Milestone	
MS3_LN055		Finish Milestone	
MS3_LN065		Finish Milestone	
MS3_LN110		Start Milestone	
MS3_PM005		Finish Milestone	
MS3_PM005	29JUL08	Mandatory Finish	Constraint
MS3_PM025		Finish Milestone	
MS3_PM030		Finish Milestone	
MS3_PM031		Finish Milestone	
MS3_PM035		Finish Milestone	
MS3_PM040		Finish Milestone	

MS3_PM042		Finish Milestone
MS3_PM045		Finish Milestone
MS3_PM050		Finish Milestone
MS3_PM055		Finish Milestone
MS3_S8010		Finish Milestone
MS3_S8020		Finish Milestone
MS3_UN005		Finish Milestone
MS3_UN006		Finish Milestone
MS3_UN010		Finish Milestone
MS3_UN015		Finish Milestone
MS3_UN018		Finish Milestone
MS3_UN020		Finish Milestone
MS3_UN022		Finish Milestone
MS3_UN025		Start Milestone
MS3_UN027		Finish Milestone
MS3_UN028		Finish Milestone
MS3_UN029		Finish Milestone
MS3_UN030		Start Milestone
MS3_UN035		Start Milestone
MS3_UN040		Finish Milestone
MS3_UN042		Finish Milestone
MS3_UN045		Start Milestone
MS3_UN105		Finish Milestone
MS3_UNA05		Finish Milestone
MS3_UNA10		Finish Milestone
MS3_UNA15		Finish Milestone
MS3_UNA20		Finish Milestone
MS3_UNA25		Finish Milestone
MS3_UNA30		Finish Milestone
MS3_UNA35		Finish Milestone
MS3_UNA40		Finish Milestone
MS3_UNA45		Finish Milestone
MS3_UNA50		Finish Milestone
MS3_UNA55		Finish Milestone
MS3_XE005		Start Milestone
MS3_XE015		Finish Milestone
MS3_XE020		Finish Milestone
MS3_XE025		Finish Milestone
MS3_XE030		Finish Milestone
MS3_XE035		Finish Milestone
MS3_XE040		Finish Milestone
MS3_XE050		Start Milestone
MS3_XE060		Start Milestone
MS3_XE065		Finish Milestone
MS3_XE080		Finish Milestone
MS3_XE100		Finish Milestone
MS3_XE110		Finish Milestone
MS3_XE120		Finish Milestone
MS3_XE130		Finish Milestone
MS3_XE150		Finish Milestone
MS3_XT000		Finish Milestone
MS3_XT005		Start Milestone
MS3_XT007		Finish Milestone
MS3_XT020		Finish Milestone
MS3_XT025		Finish Milestone
MS3_XT030		Finish Milestone
MS3_XT040		Finish Milestone
MS3_XT050		Start Milestone
MS3_XT060		Finish Milestone
MS3_XT070		Finish Milestone
MS3_XT071		Finish Milestone
MS3_XT075		Finish Milestone
MS3_XT080		Finish Milestone
MS3_XT100		Start Milestone
MS3_XT110		Start Milestone
MS3_XT120		Start Milestone
MS3_XT130		Start Milestone
MS4_CT0004		Finish Milestone
MS4_CT0004	30SEP08	Mandatory Finish Constraint
MS4_CT0005		Finish Milestone
MSBO_000		Finish Milestone
MSBO_010		Finish Milestone
MSBO_045		Finish Milestone
MSBO_045	20MAY08	Mandatory Finish Constraint
MSBS_090		Start Milestone
MSBS_115		Start Milestone
MSBS_120		Finish Milestone
MSBS_125		Start Milestone
MSBS_130		Finish Milestone
MSBS_135		Start Milestone
MSBS_140		Finish Milestone

MSBS_145		Start Milestone
MSBS_145	01OCT08	Mandatory Start Constraint
MSBS_150		Finish Milestone
MSBS_150	03NOV08	Mandatory Finish Constraint
MSC_CF000		Finish Milestone
MSC_CF005		Finish Milestone
MSC_CF006		Finish Milestone
MSC_CF010		Finish Milestone
MSC_CF020		Finish Milestone
MSC_IJ000		Finish Milestone
MSC_LN005		Finish Milestone
MSC_PM000		Finish Milestone
MSC_UN005		Finish Milestone
MSC_UN010		Finish Milestone
MSC_UN015		Finish Milestone
MSC_UN016		Finish Milestone
MSC_UN020		Finish Milestone
MSC_UN030		Finish Milestone
MSUN_CT001		Start Milestone
MS_205		Start Milestone
MS_210		Finish Milestone
MS_220		Finish Milestone
MS_235		Finish Milestone
MS_250		Finish Milestone
MS_255		Finish Milestone
MS_260		Finish Milestone
MS_260	01OCT08	Mandatory Finish Constraint
MS_265		Finish Milestone
MS_265	01OCT09	Mandatory Finish Constraint
FM1115_125		Finish Milestone
PM509_0300		Start Milestone
PM509_0400		Start Milestone
PM509_0500		Start Milestone
PM509_0520		Finish Milestone
PM512_0395		Start Milestone
PM512_0395	02OCT08	Early Start Constraint
PM512_0500		Start Milestone
PMMS4_030		Finish Milestone
PMSTART		Start Milestone
PM_LOE		Finish Milestone
S8X1_00000		Start Milestone
S8X1_00010		Start Milestone
S8X1_00035		Start Milestone
S8X1_00035	14MAY08	Early Start Constraint
S8X1_00040		Start Milestone
S8X1_00050		Start Milestone
S8X1_00055		Start Milestone
S8X1_00055	01MAR08	Early Start Constraint
S8X1_0056		Start Milestone
S8X1_0056	14MAR08	Early Start Constraint
S8X1_0057		Start Milestone
S8X1_0057	01OCT08	Early Start Constraint
S8X1_1000		Finish Milestone
S8X2_BW000		Hammock Activity
S8X2_BW010		Start Milestone
S8X2_BW010	22FEB08	Early Start Constraint
S8X2_BW021		Start Milestone
S8X3_BL000		Hammock Activity
S8X3_BL010		Start Milestone
S8X3_BL020		Start Milestone
S8X3_BL020	01FEB08	Early Start Constraint
S8X3_BL030		Start Milestone
S8X3_BL030	01FEB08	Early Start Constraint
S8X3_BL040		Start Milestone
S8X3_BL040	15FEB08	Early Start Constraint
S8X4_UN000		Hammock Activity
S8X4_UN020		Start Milestone
S8X4_UN020	15FEB08	Early Start Constraint
S8X4_UN030	04FEB08	Early Start Constraint
S8X4_UN060		Hammock Activity
S8X4_UN070		Start Milestone
S8X4_UN080		Finish Milestone
S8X4_UN090		Finish Milestone
S8X4_UN100		Finish Milestone
S8X4_UN110		Finish Milestone
S8X4_UN120		Start Milestone
S8X5_BD000		Hammock Activity
S8X5_BD010		Start Milestone
S8X6_FE000		Hammock Activity
S8X6_FE010		Start Milestone
S8X6_FE032	01OCT08	Early Start Constraint

S8X6_FE040	01OCT08	Early Start Constraint
S8X6_FE065		Start Milestone
S8X6_FE066		Start Milestone
S8X6_FE067		Start Milestone
S8X6_FE068		Start Milestone
S8X6_FE120		Finish Milestone
S8X7_NH000		Hammock Activity
S8X7_NH001		Start Milestone
S8X7_NH010		Start Milestone
S8X7_NH010	11FEB08	Early Start Constraint
S8X7_NH066		Start Milestone
S8X7_NH075		Start Milestone
S8X7_NH611	01APR08	Early Start Constraint
S8X8_XT000		Hammock Activity
S8X8_XT010		Start Milestone
S8X8_XT010	08JAN08	Early Start Constraint
S8X8_XT065		Start Milestone
S8X9_FH000		Hammock Activity
S8X9_FH010		Start Milestone
S8X9_FH065		Start Milestone
S8X9_FH066		Start Milestone
S8X9_FH095		Finish Milestone
S8X9_FH130		Finish Milestone
S8Z1_PB000		Hammock Activity
S8Z1_PB010		Hammock Activity
S8Z1_PB020		Start Milestone
S8Z1_PB059	01APR08	Early Start Constraint
S8Z1_PB100		Hammock Activity
S8Z1_PB110		Start Milestone
S8Z2_SC000		Hammock Activity
S8Z2_SC015		Finish Milestone
S8Z2_SC025		Finish Milestone
S8Z2_SC030		Finish Milestone
S8Z2_SC040		Finish Milestone
S8Z2_SC050		Finish Milestone
S8Z2_SC060		Finish Milestone
S8Z2_SC070		Finish Milestone
S8Z2_SC080		Finish Milestone
S8Z2_SC090		Finish Milestone
S8Z2_SC110		Finish Milestone
S8Z3_CM000		Hammock Activity
S8Z3_CM010		Hammock Activity
S8Z3_CM020		Finish Milestone
S8Z3_CM060		Finish Milestone
S8Z3_CM070		Finish Milestone
S8Z3_CM085		Start Milestone
S8Z3_CM100		Finish Milestone
S8Z3_CM120		Finish Milestone
S8Z3_CM130		Finish Milestone
S8Z3_CM135		Zero Free Float Constraint
S8Z3_CM170		Hammock Activity
S8Z3_CM180		Finish Milestone
S8Z3_CM200		Finish Milestone
TC8B11508		Finish Milestone
TC8B11509		Zero Free Float Constraint
TC8B11509		Finish Milestone
TC8B11516		Zero Free Float Constraint
TC8B11516		Finish Milestone
TCAC1210		Start Flag
TCAC4345		Finish Milestone
TCAC90000		Finish Milestone
TCAC9004		Finish Milestone
TCBD4200		Finish Milestone
TCBD4560		Finish Milestone
TCBD4800		Finish Milestone
TCBD9000		Start Milestone
TCBO_BTH		Finish Milestone
TCBO_BTH	20MAY08	Late Finish Constraint
TCBO_CUP		Finish Milestone
TCBO_CUP	20MAY08	Late Finish Constraint
TCBO_EBD		Finish Milestone
TCBO_EBD	20MAY08	Late Finish Constraint
TCBO_FEE		Finish Milestone
TCBO_FEE	20MAY08	Late Finish Constraint
TCBO_FEH		Finish Milestone
TCBO_FEH	22AUG08	Late Finish Constraint
TCBO_NEH		Finish Milestone
TCBO_NEH	20MAY08	Late Finish Constraint
TCBO_UH		Finish Milestone
TCBO_UH	20MAY08	Late Finish Constraint
TCBO_XRY		Finish Milestone

TCBO_XRY	22AUG08	Late Finish Constraint
TCBT3106		Zero Free Float Constraint
TCBT3106		Finish Milestone
TCBT3138		Zero Free Float Constraint
TCBT3138		Finish Milestone
TCBT4062		Zero Free Float Constraint
TCBT4062		Finish Milestone
TCBT4160		Finish Milestone
TCBT4218		Zero Free Float Constraint
TCBT4218		Finish Milestone
TCBT5062		Zero Free Float Constraint
TCBT5062		Finish Milestone
TCBT5160		Finish Milestone
TCBT5170		Finish Milestone
TCBT5302		Zero Free Float Constraint
TCBT5302		Finish Milestone
TCBT8000		Finish Milestone
TCBT9000		Start Milestone
TCCO1202		Start Flag
TCCO1655		Start Flag
TCCO_BTH		Finish Milestone
TCCO_CUP		Finish Milestone
TCCO_EBD		Finish Milestone
TCCO_FEE		Finish Milestone
TCCO_FEH		Finish Milestone
TCCO_NEH		Finish Milestone
TCCO_UH		Finish Milestone
TCCO_XRY		Finish Milestone
TCCS4744		Finish Milestone
TCCS4748		Finish Milestone
TCCS9000		Finish Milestone
TCCS9020		Finish Milestone
TCCU1436		Finish Milestone
TCCU1438		Zero Free Float Constraint
TCCU1438		Finish Milestone
TCCU1440		Zero Free Float Constraint
TCCU1440		Finish Milestone
TCCU1442		Zero Free Float Constraint
TCCU1442		Finish Milestone
TCCU1446		Zero Free Float Constraint
TCCU1446		Finish Milestone
TCCU1448		Zero Free Float Constraint
TCCU1448		Finish Milestone
TCCU4232	05FEB08	Early Start Constraint
TCCU4600		Finish Milestone
TCCU4625		Finish Milestone
TCCU4640		Finish Milestone
TCCU5000		Finish Milestone
TCCU9000		Start Milestone
TCDES1130		Start Milestone
TCDES1132		Start Milestone
TCDES1160		Start Milestone
TCDES1700		Finish Milestone
TCDES1760		Zero Free Float Constraint
TCDES2220		Start Milestone
TCDLAC1234		Finish Milestone
TCDLUH1038		Finish Milestone
TCFE7208		Zero Free Float Constraint
TCFE7350		Finish Milestone
TCFE7655		Finish Milestone
TCFE9000		Start Milestone
TCFH6025		Finish Milestone
TCFH6258		Zero Free Float Constraint
TCFH8000		Finish Milestone
TCFH9004		Finish Milestone
TCFH9012		Finish Milestone
TCHM5280		Hammock Activity
TCHM5420		Hammock Activity
TCHM6600		Hammock Activity
TCHM6660		Hammock Activity
TCML1000		Start Milestone
TCML1020		Start Milestone
TCML1060		Finish Milestone
TCML1080		Finish Milestone
TCML1520		Finish Milestone
TCMO1000		Start Milestone
TCMO1060		Zero Free Float Constraint
TCMO1190	22JAN08	Early Start Constraint
TCNB2178		Zero Free Float Constraint
TCNB2178		Finish Milestone
TCNB3232		Zero Free Float Constraint

TCNB3232	Finish Milestone
TCNB3525	Finish Milestone
TCNB3680	Finish Milestone
TCNB5000	Finish Milestone
TCNE2412	Start Flag
TCNE9000	Start Milestone
TCPC8005	Finish Milestone
TCPC8025	Finish Milestone
TCPC8045	Finish Milestone
TCPC8060	Finish Milestone
TCPUR1160	Start Milestone
TCPUR1280	Finish Milestone
TCPUR1330	Start Milestone
TCPUR2000	Finish Milestone
TCPUR2040	Finish Milestone
TCPUR2102	Finish Milestone
TCPUR2160	Finish Milestone
TCPUR2162	Finish Milestone
TCPUR2300	Finish Milestone
TCPUR2340	Finish Milestone
TCPUR2360	Start Milestone
TCPUR2400	Finish Milestone
TCPUR2460	Finish Milestone
TCPUR2480	Finish Milestone
TCPUR2520	Finish Milestone
TCPUR2600	Finish Milestone
TCPUR2684	Start Milestone
TCPUR2700	Finish Milestone
TCPUR2740	Finish Milestone
TCPUR2770	Start Milestone
TCPUR2820	Finish Milestone
TCPUR2840	Finish Milestone
TCPUR2880	Finish Milestone
TCPUR2920	Finish Milestone
TCPUR3000	Finish Milestone
TCPUR3024	Start Milestone
TCPUR3040	Start Milestone
TCPUR3080	Start Milestone
TCPUR3100	Finish Milestone
TCPUR3160	Finish Milestone
TCPUR3180	Finish Milestone
TCPUR3220	Finish Milestone
TCRY102067	Finish Milestone
TCRY11360	Finish Milestone
TCST1000	Start Flag
TCST1105	Start Flag
TCUH01020	Zero Free Float Constraint
TCUH01030	Start Flag
TCUH01115	Start Flag
TCUH04645	Finish Milestone
TCUH3278	Zero Free Float Constraint
TCUH3278	Finish Milestone
TCUH3348	Zero Free Float Constraint
TCUH3348	Finish Milestone
TCUH3400	Finish Milestone
TCUH50000	Finish Milestone
TCUH9000	Start Milestone
TCXR3025	Finish Milestone
TCXR3100	Finish Milestone
TCXR9004	Finish Milestone
UN2002B001	Start Milestone
UN2002B025	Finish Milestone
UN2002B055	Finish Milestone
UN2003B001	Start Milestone
UN2003B025	Finish Milestone
UN2003B055	Finish Milestone
UN2004B001	Start Milestone
UN2004B025	Finish Milestone
UN2004B050	Finish Milestone
UN2005B001	Start Milestone
UN2005B025	Finish Milestone
UN2005B055	Finish Milestone
UN2006B020	Finish Milestone
UN2006B055	Finish Milestone
UN2006B060	Finish Milestone
UN21002040	Finish Milestone
UN21004005	Finish Milestone
UN21005020	Finish Milestone
UN21007005	Finish Milestone
UN21007015	Finish Milestone
UN21008010	Finish Milestone

UN21009025		Finish Milestone
UN21010025		Finish Milestone
UN21014026	23APR08	Early Start Constraint
UN21201110		Finish Milestone
UN21202074		Finish Milestone
UN21202075		Finish Milestone
UN21203039		Finish Milestone
UN21203040		Finish Milestone
UN21501041	14JUL08	Early Start Constraint
UN221B0001		Start Milestone
UN221B0100		Start Milestone
UN221B0135		Finish Milestone
UN222B0035		Finish Milestone
UN222B0060		Finish Milestone
UN222B0085		Finish Milestone
UN223B0001		Start Milestone
UN223B0005		Finish Milestone
UN223B0015		Finish Milestone
UN223B0060		Finish Milestone
UN223B0065		Start Milestone
UN223B0080		Finish Milestone
UN224B0001	03MAR08	Early Start Constraint
UN224B0010		Finish Milestone
UN2803C035		Start Milestone
UN2803C055		Finish Milestone
UN2803D001		Start Milestone
UN2803D025		Finish Milestone
UN2803D035		Start Milestone
UN2803D040		Finish Milestone
UN2803D065		Finish Milestone
UN2804B001		Start Milestone
UN28_OA145		Finish Milestone
UN33_00553	03SEP08	Early Start Constraint
UN33_00554		Finish Milestone
UN33_00556		Finish Milestone
UN33_OA554		Finish Milestone
UN33_OA570		Finish Milestone
UN33_40335	01AUG08	Early Start Constraint
UN33_40B05	01JUL08	Early Start Constraint
UN33_40B10	23JUN08	Early Start Constraint
UN34_00196		Finish Milestone
UN34_00201		Finish Milestone
UN34_00206		Finish Milestone
UN34_00211		Finish Milestone
UN34_00227		Finish Milestone
UN34_00228		Finish Milestone
UN35_00130		Start Milestone
UN35_00142		Finish Milestone
UN35_00155		Finish Milestone
UN35_OA155		Finish Milestone
UN35_Q1210	12FEB08	Early Start Constraint
UN362_0115		Finish Milestone
UN362_0130		Finish Milestone
UN362_0215		Finish Milestone
UN362_0225		Finish Milestone
UN362_0315		Finish Milestone
UN362_0325		Finish Milestone
UN362_0415		Finish Milestone
UN362_0425		Finish Milestone
UN362_0520		Finish Milestone
UN362_0530		Finish Milestone
UN362_0615		Finish Milestone
UN362_0625		Finish Milestone
UN362_0715		Finish Milestone
UN362_0725		Finish Milestone
UN362_0820		Finish Milestone
UN362_0830		Finish Milestone
UN362_0920		Finish Milestone
UN362_0930		Finish Milestone
UN362_1020		Finish Milestone
UN362_1030		Finish Milestone
UN362_1120		Finish Milestone
UN362_1130		Finish Milestone
UN362_1220		Finish Milestone
UN362_1230		Finish Milestone
UN362_1320		Finish Milestone
UN362_1330		Finish Milestone
UN362_1420		Finish Milestone
UN362_1430		Finish Milestone
UN362_1520		Finish Milestone
UN362_1530		Finish Milestone

UN362_1620	Finish Milestone
UN362_1630	Finish Milestone
UN362_1720	Finish Milestone
UN362_1730	Finish Milestone
UN362_1820	Finish Milestone
UN362_1830	Finish Milestone
UN362_1920	Finish Milestone
UN362_1930	Finish Milestone
UN362_2020	Finish Milestone
UN362_2030	Finish Milestone
UN362_2120	Finish Milestone
UN362_2130	Finish Milestone
UN362_2215	Finish Milestone
UN362_2220	Finish Milestone
UN362_2230	Finish Milestone
UN362_2315	Finish Milestone
UN362_2317	Finish Milestone
UN362_2320	Finish Milestone
UN362_2330	Finish Milestone
UN362_2415	Finish Milestone
UN362_2417	Finish Milestone
UN362_2420	Finish Milestone
UN362_2430	Finish Milestone
UN362_2515	Finish Milestone
UN362_2517	Finish Milestone
UN362_2520	Finish Milestone
UN362_2530	Finish Milestone
UN362_2615	Finish Milestone
UN362_2617	Finish Milestone
UN362_2620	Finish Milestone
UN362_2630	Finish Milestone
UN362_2715	Finish Milestone
UN362_2717	Finish Milestone
UN362_2720	Finish Milestone
UN362_2730	Finish Milestone
UN362_2815	Finish Milestone
UN362_2817	Finish Milestone
UN362_2820	Finish Milestone
UN362_2830	Finish Milestone
UN362_2915	Finish Milestone
UN362_2917	Finish Milestone
UN362_2920	Finish Milestone
UN362_2930	Finish Milestone
UN362_3015	Finish Milestone
UN362_3017	Finish Milestone
UN362_3020	Finish Milestone
UN362_3030	Finish Milestone
UN362_3115	Finish Milestone
UN362_3117	Finish Milestone
UN362_3120	Finish Milestone
UN362_3130	Finish Milestone
UN362_3215	Finish Milestone
UN362_3217	Finish Milestone
UN362_3220	Finish Milestone
UN362_3230	Finish Milestone
UN362_3315	Finish Milestone
UN362_3317	Finish Milestone
UN362_3320	Finish Milestone
UN362_3330	Finish Milestone
UN362_Q013	Finish Milestone
UN362_Q064	Finish Milestone
UN362_Q074	Finish Milestone
UN362_Q084	Finish Milestone
UN362_Q094	Finish Milestone
UN362_Q104	Finish Milestone
UN362_Q114	Finish Milestone
UN362_Q124	Finish Milestone
UN362_Q134	Finish Milestone
UN362_Q144	Finish Milestone
UN362_Q164	Finish Milestone
UN362_Q174	Finish Milestone
UN362_Q184	Finish Milestone
UN362_Q194	Finish Milestone
UN362_Q204	Finish Milestone
UN362_Q214	Finish Milestone
UN362_Q224	Finish Milestone
UN362_Q234	Finish Milestone
UN362_Q244	Finish Milestone
UN362_Q254	Finish Milestone
UN362_Q264	Finish Milestone
UN362_Q274	Finish Milestone

UN362_Q284		Finish Milestone
UN362_Q294		Finish Milestone
UN362_Q304		Finish Milestone
UN362_Q314		Finish Milestone
UN362_Q324		Finish Milestone
UN362_Q334		Finish Milestone
UN36_02020		Finish Milestone
UN36_02040		Finish Milestone
UN36_02060		Finish Milestone
UN36_02080		Finish Milestone
UN36_02090		Finish Milestone
UN36_02110		Finish Milestone
UN36_02130		Finish Milestone
UN36_02150		Finish Milestone
UN36_02170		Finish Milestone
UN36_02190		Finish Milestone
UN36_02210		Finish Milestone
UN36_02230		Finish Milestone
UN36_02250		Finish Milestone
UN36_02270		Finish Milestone
UN36_02290		Finish Milestone
UN36_02310		Finish Milestone
UN36_02330		Finish Milestone
UN36_02350		Finish Milestone
UN36_02370		Finish Milestone
UN36_02380		Finish Milestone
UN36_02400		Finish Milestone
UN36_02420		Finish Milestone
UN36_02440		Finish Milestone
UN36_02460		Finish Milestone
UN36_02480		Finish Milestone
UN36_02500		Finish Milestone
UN36_02520		Finish Milestone
UN36_02540		Finish Milestone
UN36_02560		Finish Milestone
UN36_02580		Finish Milestone
UN36_02600		Finish Milestone
UN36_02620		Finish Milestone
UN36_02640		Finish Milestone
UN36_A0610	20FEB08	Early Start Constraint
UN36_MS405		Finish Milestone
UN42_0G135		Finish Milestone
UN42_AL438		Start Milestone
UN42_AL475		Start Milestone
UN42_AL530		Start Milestone
UN42_AL580		Start Milestone
UN42_AL630		Start Milestone
UN45_00126		Finish Milestone
UN45_00127		Finish Milestone
UN45_00340	29FEB08	Early Start Constraint
UN45_00422		Finish Milestone
UN46_00309	21FEB08	Early Finish Constraint
UN46_00340		Finish Milestone
UN46_00502		Finish Milestone
UN505_3065	18JUN08	Early Finish Constraint
UN505_3066	22FEB08	Early Start Constraint
UN505_3073	16MAY08	Early Finish Constraint
UN505_3105		Finish Milestone
UN505_3135		Finish Milestone
UN505_A065		Finish Milestone
UN505_B045		Finish Milestone
UN505_C045		Finish Milestone
UN505_D045		Finish Milestone
UN505_E040		Finish Milestone
UN505_W045		Finish Milestone
UN506_A045		Finish Milestone
UN506_B030		Finish Milestone
UN506_B055		Finish Milestone
UN506_B055	22FEB08	Early Finish Constraint
UN506_B080		Finish Milestone
UN506_B110		Finish Milestone
UN601MS402		Finish Milestone
UN601MS406		Finish Milestone
UN601_0457		Finish Milestone
UN601_0723		Finish Milestone
UN601_0724		Finish Milestone
UN601_0734		Finish Milestone
UN601_2490		Start Milestone
UN601_2495		Start Milestone
UN801BB001		Start Milestone
UN801BB010		Finish Milestone

UN8203C030		Finish Milestone
UN8203C130		Finish Milestone
UN8203D001		Start Milestone
UN8203D030		Finish Milestone
UN8203D035		Finish Milestone
UNREBA		Start Milestone
UNREBA	01FEB08	Early Start Constraint
UN_LOE		Finish Milestone
UN_LOE	30OCT09	Late Finish Constraint
XE12070135		Finish Milestone
XE12070145		Finish Milestone
XE12070210		Finish Milestone
XE12070240		Finish Milestone
XE12070250	03AUG09	Early Start Constraint
XE12070310		Finish Milestone
XE12070340		Finish Milestone
XE12070410		Finish Milestone
XE12070440		Finish Milestone
XE12070610		Finish Milestone
XE12070640		Finish Milestone
XE12110110		Finish Milestone
XE12110140		Finish Milestone
XE12110210		Finish Milestone
XE12110240		Finish Milestone
XE12110310		Finish Milestone
XE12110340		Finish Milestone
XE12110410		Finish Milestone
XE12110440		Finish Milestone
XE12110710		Finish Milestone
XE12110740		Finish Milestone
XE12110810		Finish Milestone
XE12110840		Finish Milestone
XE12120135		Finish Milestone
XE12120145		Finish Milestone
XE12120210		Finish Milestone
XE12120240		Finish Milestone
XE12120310		Finish Milestone
XE12120340		Finish Milestone
XE12120410		Finish Milestone
XE12120440		Finish Milestone
XE12120510		Finish Milestone
XE12120540		Finish Milestone
XE12130135		Finish Milestone
XE12130210		Finish Milestone
XE12130240		Finish Milestone
XE12130310		Finish Milestone
XE12130340		Finish Milestone
XE12130410		Finish Milestone
XE12130440		Finish Milestone
XE12140135		Finish Milestone
XE12140145		Finish Milestone
XE12140210		Finish Milestone
XE12140240		Finish Milestone
XE12140310		Finish Milestone
XE12140340		Finish Milestone
XE1270100	03MAR08	Expected Finish Constraint
XE1270210		Finish Milestone
XE12708030		Finish Milestone
XE12708090		Finish Milestone
XE12708100		Finish Milestone
XE12709030		Finish Milestone
XE12709090		Finish Milestone
XE12709100		Finish Milestone
XE12712030		Finish Milestone
XE12712090		Finish Milestone
XE12712100		Finish Milestone
XE12714030		Finish Milestone
XE12714090		Finish Milestone
XE12714100		Finish Milestone
XE12715030		Finish Milestone
XE12715090		Finish Milestone
XE12715100		Finish Milestone
XE12716031		Finish Milestone
XE12716032		Finish Milestone
XE12716033		Finish Milestone
XE12716034		Finish Milestone
XE12716035		Finish Milestone
XE12716037		Finish Milestone
XE12716091		Finish Milestone
XE12716092		Finish Milestone
XE12716093		Finish Milestone

XE12716094		Finish Milestone
XE12716095		Finish Milestone
XE12716097		Finish Milestone
XE12716101		Finish Milestone
XE12716102		Finish Milestone
XE12716103		Finish Milestone
XE12716104		Finish Milestone
XE12716105		Finish Milestone
XE12716107		Finish Milestone
XE12717031		Finish Milestone
XE12717032		Finish Milestone
XE12717033		Finish Milestone
XE12717034		Finish Milestone
XE12717091		Finish Milestone
XE12717092		Finish Milestone
XE12717093		Finish Milestone
XE12717094		Finish Milestone
XE12717101		Finish Milestone
XE12717102		Finish Milestone
XE12717103		Finish Milestone
XE12717104		Finish Milestone
XE12718030		Finish Milestone
XE12718070		Finish Milestone
XE12718090		Finish Milestone
XE12718100		Finish Milestone
XE1410050		Finish Milestone
XE1410060		Finish Milestone
XE1410110		Finish Milestone
XE1420050		Finish Milestone
XE1420310		Finish Milestone
XE1430040		Finish Milestone
XE1430250		Finish Milestone
XE1450100		Finish Milestone
XE1610010		Start Milestone
XE1610020		Finish Milestone
XE1620044		Finish Milestone
XE1629900		Finish Milestone
XE1630020		Start Milestone
XE1639900		Finish Milestone
XE1644040		Finish Milestone
XE1649900		Finish Milestone
XE1650020		Start Milestone
XE1711170	17NOV08	Early Start Constraint
XE1711180	17NOV08	Early Start Constraint
XE1711190	17NOV08	Early Start Constraint
XE1711200	17NOV08	Early Start Constraint
XE1711210	17NOV08	Early Start Constraint
XE1711220	01AUG08	Early Start Constraint
XE1711230	02JAN09	Early Start Constraint
XE1714005		Finish Milestone
XE1714095		Finish Milestone
XE1720495		Finish Milestone
XE1720505		Finish Milestone
XE1720515		Finish Milestone
XE1720518		Finish Milestone
XE1720525		Finish Milestone
XE1721040	02JUN08	Early Start Constraint
XE1721070		Finish Milestone
XE1721120		Finish Milestone
XE1721130		Finish Milestone
XE1722070		Finish Milestone
XE1722120		Finish Milestone
XE1722210		Finish Milestone
XE1722240		Finish Milestone
XE1722270		Finish Milestone
XE1723035		Finish Milestone
XE1723050		Finish Milestone
XE1723518		Finish Milestone
XE1724035		Finish Milestone
XE1730050		Finish Milestone
XE1730110	03NOV08	Early Start Constraint
XE1730130	01DEC08	Early Start Constraint
XE1730150	02JAN09	Early Start Constraint
XE1730498		Finish Milestone
XE1740515		Finish Milestone
XE1740518		Finish Milestone
XE1741055		Finish Milestone
XE1741058		Finish Milestone
XE1911130		Finish Milestone
XE1911190		Finish Milestone
XE1912090	17MAR08	Early Start Constraint

XEL1912160		Finish Milestone
XEL1912600		Finish Milestone
XEL1912630		Finish Milestone
XEL1922025		Finish Milestone
XEL1922125		Finish Milestone
XEL1922180		Finish Milestone
XEL1922510	01AUG08	Early Start Constraint
XEL1922530		Finish Milestone
XEL1922650		Finish Milestone
XEL1922680		Finish Milestone
XEL19300165		Finish Milestone
XE2100100	03NOV08	Early Start Constraint
XE221_0120		Finish Milestone
XE221_0135		Finish Milestone
XE221_0150		Finish Milestone
XE221_0160	01AUG08	Early Start Constraint
XE221_0162	01FEB08	Early Start Constraint
XE221_0182		Finish Milestone
XE221_0183		Finish Milestone
XE221_0184		Finish Milestone
XE221_0191	03AUG09	Early Start Constraint
XE221_192	03AUG09	Early Start Constraint
XE222_0105	04APR08	Expected Finish Constraint
XE222_0125	04APR08	Expected Finish Constraint
XE222_0135		Finish Milestone
XE222_0150		Finish Milestone
XE222_0172		Finish Milestone
XE223_0105	01MAY08	Expected Finish Constraint
XE223_0125	01MAY08	Expected Finish Constraint
XE223_0135		Finish Milestone
XE223_0150		Finish Milestone
XE223_0165	01OCT08	Early Start Constraint
XE223_0175	01OCT08	Early Start Constraint
XE223_0185	01OCT08	Early Start Constraint
XE223_0200	01OCT08	Early Start Constraint
XE223_0205	12MAY08	Early Start Constraint
XE223_0215	02SEP08	Early Start Constraint
XE223_0225	02SEP08	Early Start Constraint
XE223_0235	02SEP08	Early Start Constraint
XE223_0245	02SEP08	Early Start Constraint
XE223_0255	12MAY08	Early Start Constraint
XE223_0267		Finish Milestone
XE223_0268		Finish Milestone
XE224_0105	03MAR08	Expected Finish Constraint
XE224_0110	03MAR08	Expected Finish Constraint
XE224_0120		Finish Milestone
XE224_0135		Finish Milestone
XE224_0150		Finish Milestone
XE224_0232		Finish Milestone
XE225_0001		Start Milestone
XE225_0001	01FEB08	Early Start Constraint
XE225_0110		Finish Milestone
XE225_0180		Finish Milestone
XE225_0185		Finish Milestone
XE225_0190		Finish Milestone
XE225_0200		Finish Milestone
XE225_0300		Start Milestone
XE225_0315		Finish Milestone
XE225_0385		Finish Milestone
XE225_0390		Finish Milestone
XE225_0395		Finish Milestone
XE225_0405		Finish Milestone
XE226_0135		Finish Milestone
XE226_0150		Finish Milestone
XE226_0182		Finish Milestone
XE2281010	03MAR08	Early Start Constraint
XE2281060		Finish Milestone
XE2281080		Finish Milestone
XE2282010	03MAR08	Early Start Constraint
XE2282050		Finish Milestone
XE228_0050	30JUN08	Expected Finish Constraint
XE228_0060	15FEB08	Early Start Constraint
XE228_0120		Finish Milestone
XE228_0135		Finish Milestone
XE228_0150		Finish Milestone
XE228_0172		Finish Milestone
XE229_0100		Start Milestone
XE229_0100	03MAR08	Early Start Constraint
XE229_0120		Finish Milestone
XE229_0135		Finish Milestone
XE229_0150		Finish Milestone

XE229_0182		Finish Milestone
XE229_0200	03AUG09	Early Start Constraint
XE2520080	17MAR08	Early Start Constraint
XE2520090	01APR08	Early Start Constraint
XE2520140		Finish Milestone
XE2520140	15MAY08	Early Finish Constraint
XE2520150		Finish Milestone
XE2520150	31OCT08	Early Finish Constraint
XE2520160		Finish Milestone
XE2520160	31MAR09	Early Finish Constraint
XE2523150		Finish Milestone
XE2524020	17MAR08	Early Start Constraint
XE2524060	17MAR08	Early Start Constraint
XE2524070		Finish Milestone
XE2524092		Finish Milestone
XE2524140		Finish Milestone
XE2524180		Finish Milestone
XE2524360		Finish Milestone
XE2524370		Finish Milestone
XE27330035		Finish Milestone
XE27330060		Finish Milestone
XE624_0135		Finish Milestone
XE624_0150		Finish Milestone
XE624_0197		Finish Milestone
XE62810105	03APR08	Early Start Constraint
XE62810107		Start Milestone
XE62810120		Finish Milestone
XE62810123		Start Milestone
XE62810135		Finish Milestone
XE62810137		Start Milestone
XE62810160		Finish Milestone
XE62820110		Finish Milestone
XE_30		Finish Milestone
XE_4457		Finish Milestone
XE_LOE		Finish Milestone
XE_RB		Start Milestone
XT12220090		Finish Milestone
XT12230090		Finish Milestone
XT12240090		Finish Milestone
XT12250090		Finish Milestone
XT12260090		Finish Milestone
XT12270090		Finish Milestone
XT12280030	29FEB08	Expected Finish Constraint
XT12280090		Finish Milestone
XT12290090		Finish Milestone
XT122A0090		Finish Milestone
XT122B0065		Start Milestone
XT122B0090		Finish Milestone
XT122C0065		Start Milestone
XT122C0090		Finish Milestone
XT122D0040	02JUN08	Early Start Constraint
XT122D0065		Start Milestone
XT122D0090		Finish Milestone
XT12320030	01JUL08	Early Start Constraint
XT12320045		Start Milestone
XT12320090		Finish Milestone
XT12340045		Start Milestone
XT12340090		Finish Milestone
XT12420045		Start Milestone
XT12420090		Finish Milestone
XT12430045		Start Milestone
XT12430090		Finish Milestone
XT12520045		Start Milestone
XT12520090		Finish Milestone
XT1310030	29FEB08	Expected Finish Constraint
XT1310032		Finish Milestone
XT1310090	02SEP08	Early Start Constraint
XT1320090		Finish Milestone
XT1320160		Finish Milestone
XT1320180	01AUG08	Early Start Constraint
XT1320195	13OCT08	Expected Finish Constraint
XT1320215		Finish Milestone
XT1320230		Finish Milestone
XT1325140	01AUG08	Early Start Constraint
XT1325145		Start Milestone
XT1325150		Finish Milestone
XT1325200		Finish Milestone
XT1325220		Finish Milestone
XT1325540		Finish Milestone
XT1325560		Finish Milestone
XT1327003		Finish Milestone

XT1327050		Finish Milestone
XT1327060		Start Milestone
XT1327120		Finish Milestone
XT1327140		Finish Milestone
XT1331090		Finish Milestone
XT1331130		Finish Milestone
XT1331140	02SEP08	Early Start Constraint
XT1331190		Finish Milestone
XT1331210		Finish Milestone
XT1340145		Start Milestone
XT1340190		Finish Milestone
XT1340210		Finish Milestone
XT1351090		Finish Milestone
XT1351130		Finish Milestone
XT1351135		Start Milestone
XT1351190		Finish Milestone
XT1351210		Finish Milestone
XT1421020	29FEB08	Expected Finish Constraint
XT1421145	31MAR08	Early Start Constraint
XT1421165		Finish Milestone
XT1421170	01JUL08	Early Start Constraint
XT1421180		Finish Milestone
XT1422160	03MAR08	Early Start Constraint
XT1422175		Finish Milestone
XT1422240		Finish Milestone
XT1423175		Finish Milestone
XT1423240		Finish Milestone
XT1425190	29FEB08	Expected Finish Constraint
XT1425195	03MAR08	Early Start Constraint
XT1425220		Finish Milestone
XT1425225		Finish Milestone
XT1425240		Finish Milestone
XT14271120		Finish Milestone
XT14271156		Start Milestone
XT14271170	14JUL08	Early Start Constraint
XT14271215		Finish Milestone
XT14271230		Finish Milestone
XT14272120		Finish Milestone
XT14272170	14JUL08	Early Start Constraint
XT14272215		Finish Milestone
XT14272230		Finish Milestone
XT14272680		Finish Milestone
XT1531220		Finish Milestone
XT1531240		Finish Milestone
XT1536220		Finish Milestone
XT1536240		Finish Milestone
XT1542220		Finish Milestone
XT1542240		Finish Milestone
XT1545030		Finish Milestone
XT1545060		Finish Milestone
XT1545090		Finish Milestone
XT1545160		Finish Milestone
XT1545165		Start Milestone
XT1545180	11AUG08	Early Start Constraint
XT1545215		Finish Milestone
XT1545230		Finish Milestone
XT1546065		Finish Milestone
XT1546085		Finish Milestone
XT1546088		Start Milestone
XT1546110	11AUG08	Early Start Constraint
XT1546220		Finish Milestone
XT1546240		Finish Milestone
XT2111040	30SEP08	Expected Finish Constraint
XT_LOE		Finish Milestone
XT_RB		Start Milestone

Scheduling Statistics for Project Group LCLB:
Project float is based on Project Group end date.
Schedule calculation mode - Progress override
Schedule calculation mode - Contiguous activities
Float calculation mode - Use finish dates

Schedule run on Tue Mar 11 07:52:49 2008
Run Number 12874.

Project Group Information

Number of activities.....	5416
Number of activities in longest path..	72
Started activities.....	1220
Completed activities.....	1002
Number of relationships.....	9115
Percent complete.....	18.8
Number of hammers.....	20
Number of expected finish activities..	23
Number of early constraints.....	232
Number of late constraints.....	9
Number of mandatory constraints.....	30
Number of start-on constraints.....	2
Number of flags.....	8
Number of WBS activities.....	35
Data date.....	01FEB08
Start date.....	19JUL06
Imposed finish date.....	
Latest calculated early finish.....	30JUL10

Project Information for CF00, Project ID = CF

Number of activities.....	109
Number of activities in longest path..	11
Started activities.....	0
Completed activities.....	0
Number of relationships.....	138
Percent complete.....	0.4
Number of early constraints.....	8
Data date.....	01FEB08
Start date.....	19JUL06
Imposed finish date.....	
Latest calculated early finish.....	30JUL10

Project Information for GC00, Project ID = GC

Number of activities.....	47
Number of activities in longest path..	0
Started activities.....	0
Completed activities.....	0
Number of relationships.....	45
Percent complete.....	6.5
Number of early constraints.....	2
Data date.....	01FEB08
Start date.....	19JUL06
Imposed finish date.....	
Latest calculated early finish.....	04DEC08

Project Information for IJ02, Project ID = IJ

Number of activities.....	95
Number of activities in longest path..	0
Started activities.....	0
Completed activities.....	0
Number of relationships.....	131
Percent complete.....	0.9
Number of early constraints.....	2
Number of WBS activities.....	2
Data date.....	01FEB08
Start date.....	19JUL06
Imposed finish date.....	
Latest calculated early finish.....	20AUG09

Project Information for LN00, Project ID = LN
Number of activities..... 730
Number of activities in longest path.. 0
Started activities..... 0
Completed activities..... 0
Number of relationships..... 860
Percent complete..... 0.6
Number of early constraints..... 128
Number of start-on constraints..... 2
Number of WBS activities..... 23

Data date..... 01FEB08
Start date..... 19JUL06
Imposed finish date.....
Latest calculated early finish..... 31MAR10

Project Information for PM00, Project ID = PM
Number of activities..... 149
Number of activities in longest path.. 10
Started activities..... 0
Completed activities..... 0
Number of relationships..... 258
Percent complete..... 0.0
Number of early constraints..... 1

Data date..... 01FEB08
Start date..... 19JUL06
Imposed finish date.....
Latest calculated early finish..... 30JUL10

Project Information for SS01, Project ID = SS
Number of activities..... 0

Project Information for SS02, Project ID = S8
Number of activities..... 196
Number of activities in longest path.. 0
Started activities..... 3
Completed activities..... 3
Number of relationships..... 320
Percent complete..... 0.0
Number of hammers..... 16
Number of early constraints..... 16

Data date..... 01FEB08
Start date..... 01OCT06
Imposed finish date.....
Latest calculated early finish..... 29DEC09

Project Information for TC00, Project ID = TC
Number of activities..... 1574
Number of activities in longest path.. 0
Started activities..... 1101
Completed activities..... 883
Number of relationships..... 2873
Percent complete..... 85.3
Number of hammers..... 4
Number of expected finish activities.. 9
Number of early constraints..... 2
Number of late constraints..... 8
Number of flags..... 8

Data date..... 01FEB08
Start date..... 19JUL06
Imposed finish date.....
Latest calculated early finish..... 16OCT08

Project Information for UN03, Project ID = UN
Number of activities..... 928
Number of activities in longest path.. 0
Started activities..... 0
Completed activities..... 0
Number of relationships..... 1649
Percent complete..... 0.0
Number of early constraints..... 16
Number of late constraints..... 1
Number of WBS activities..... 10

Data date..... 01FEB08
Start date..... 19JUL06
Imposed finish date.....
Latest calculated early finish..... 03AUG09

Project Information for XE00, Project ID = XE
Number of activities..... 944
Number of activities in longest path.. 30
Started activities..... 0
Completed activities..... 0
Number of relationships..... 1239
Percent complete..... 0.0
Number of expected finish activities.. 8
Number of early constraints..... 43

Data date..... 01FEB08
Start date..... 19JUL06
Imposed finish date.....
Latest calculated early finish..... 30JUL10

Project Information for XT00, Project ID = XT
Number of activities..... 426
Number of activities in longest path.. 18
Started activities..... 0
Completed activities..... 0
Number of relationships..... 603
Percent complete..... 0.4
Number of expected finish activities.. 6
Number of early constraints..... 14

Data date..... 01FEB08
Start date..... 19JUL06
Imposed finish date.....
Latest calculated early finish..... 30JUL10