




















Activity ID	Activity Description	MSLV	MISC	Current Start	Current Finish							
						FY09	FY10	FY11	FY12	FY13	FY14	FY15
1PJT Project												
PMMS0005	START: CD-0 Project Start	L1	1PJT	29AUG08A		◆ START: CD-0 Project Start						
PMMS0015	START: CD-1 Project Start	L1	1PJT	06OCT08A		◆ START: CD-1 Project Start						
PMMS0010	COMP: CD-0 MISSION NEED APPROVAL	L1	1PJT		20OCT08A	◆ COMP: CD-0 MISSION NEED APPROVAL						
PMMS0020	COMP: ESAAB: CD-1 APPROVAL	L1	1PJT		30SEP09*	◆ COMP: ESAAB: CD-1 APPROVAL						
PM112005	Preparation for CD-2/CD-3A Readiness		1PJT	16AUG10	10SEP10	■ Preparation for CD-2/CD-3A Readiness						
PM112010	CD-2/CD-3A OPA Project Review		1PJT	13SEP10	17SEP10	■ CD-2/CD-3A OPA Project Review						
PM112015	COMP: CD-2/CD-3A OPA Project Review	L3	1PJT		17SEP10	◆ COMP: CD-2/CD-3A OPA Project Review						
PMMS0025	COMP: CD-2/CD-3A Readiness	L2	1PJT		17DEC10*	◆ COMP: CD-2/CD-3A Readiness						
PMMS0030	COMP: CD-2/CD-3A ESAAB: Approval	L1	1PJT		28FEB11*	◆ COMP: CD-2/CD-3A ESAAB: Approval						
PMMS0035	START: Demo Trailers, RSB Cont & B003 Renovation	L2	1PJT	15APR11*		◆ START: Demo Trailers, RSB Cont & B003 Renovation						
PM112020	Preparation for CD-3B Readiness		1PJT	02JUN11	29JUN11	■ Preparation for CD-3B Readiness						
PM112025	CD-3B OPA Project Review		1PJT	30JUN11	06JUL11	■ CD-3B OPA Project Review						
PM112030	COMP: CD-3B OPA Project Review	L3	1PJT		06JUL11	◆ COMP: CD-3B OPA Project Review						
PMMS0040	COMP: B003 Renovation Complete	L2	1PJT		29SEP11*	◆ COMP: B003 Renovation Complete						
PMMS0045	COMP: CD-3B Readiness	L2	1PJT		23DEC11*	◆ COMP: CD-3B Readiness						
PMMS0050	COMP: CD-3B ESAAB: Approval	L1	1PJT		29FEB12*	◆ COMP: CD-3B ESAAB: Approval						
PMMS0055	COMP: RSB Construction Complete	L2	1PJT		18DEC12*	◆ COMP: RSB Construction Complete						
PMMS0060	START: B024 & B041 Renovation Start	L2	1PJT	29MAR13*		◆ START: B024 & B041 Renovation Start						
PMMS0065	COMP: B024 & B041 Renovation Complete	L2	1PJT		27JUN14*	COMP: B024 & B041 Renovation Complete ◆						
PM112035	Preparation for CD-4 Readiness		1PJT	30JUN14	25JUL14	Preparation for CD-4 Readiness ■						
PM112040	CD-4 OPA Project Review		1PJT	28JUL14	01AUG14	CD-4 OPA Project Review ■						
PM112045	COMP: CD-4 OPA Project Review	L3	1PJT		01AUG14	COMP: CD-4 OPA Project Review ◆						
PMMS0070	COMP: CD-4 Readiness	L2	1PJT		30SEP14*	COMP: CD-4 Readiness ◆						
PMMS0075	COMP: CD-4 ESAAB; Project Complete/B.O.	L1	1PJT		19DEC14*	COMP: CD-4 ESAAB; Project Complete/B.O. ◆						
2RSB Research Support Building												
PM114R04	START: RSB Title 1&2 Design Procurement	L3	2RSB	23SEP09		◆ START: RSB Title 1&2 Design Procurement						
PM114R05	RSB Title 1&2 Design-Prepare Bid Pkg/App		2RSB	23SEP09	13OCT09	■ RSB Title 1&2 Design-Prepare Bid Pkg/App						
PM114R10	RSB Title 1&2 Design-Release RFP		2RSB		13OCT09	◆ RSB Title 1&2 Design-Release RFP						
PM114R15	RSB Title 1&2 Desig - Vendor Proposal Effort		2RSB	14OCT09	10NOV09	■ RSB Title 1&2 Desig - Vendor Proposal Effort						
PM114R20	RSB Title 1&2 Desn - RCV Vendor Deliverables		2RSB		10NOV09	◆ RSB Title 1&2 Desn - RCV Vendor Deliverables						
PM114R25	RSB Title 1&2 Desn-Eval & Selection Process		2RSB	11NOV09	03DEC09	■ RSB Title 1&2 Desn-Eval & Selection Process						
PM114R30	RSB Title 1&2 Desig-SLAC Approval Process		2RSB	04DEC09	10DEC09	■ RSB Title 1&2 Desig-SLAC Approval Process						
PM114R35	RSB Title 1&2 Desig-DOE Approval Process		2RSB	11DEC09	17DEC09	■ RSB Title 1&2 Desig-DOE Approval Process						
PM114R40	RSB Title 1&2 Design-Award PO		2RSB	18DEC09	18DEC09	■ RSB Title 1&2 Design-Award PO						
PM114R41	COMP: RSB Title 1&2 Design Procurement	L3	2RSB		18DEC09	◆ COMP: RSB Title 1&2 Design Procurement						
BRMS1205	START: RSB Title 1 & 2 Design	L3	2RSB	04JAN10		◆ START: RSB Title 1 & 2 Design						
BR121015	Long Lead Identification		2RSB		07MAY10	◆ Long Lead Identification						

Activity ID	Activity Description	MSLV	MISC	Current Start	Current Finish							
						FY09	FY10	FY11	FY12	FY13	FY14	FY15
BR121010	RSB Title 1 & 2 Design		2RSB	04JAN10	10SEP10			RSB Title 1 & 2 Design				
BRMS1210	COMP: RSB Title 1 & 2 Design	L3	2RSB		10SEP10			◆ COMP: RSB Title 1 & 2 Design				
PM114R54	START: RSB Construction Procurement	L3	2RSB	06JAN11				◆ START: RSB Construction Procurement				
PM114R55	RSB Construction-Prepare Bid Pkg/App		2RSB	06JAN11	26JAN11				RSB Construction-Prepare Bid Pkg/App			
PM114R60	RSB Construction-Release RFP		2RSB		26JAN11			◆ RSB Construction-Release RFP				
PM114R65	RSB Construction-Vendor Proposal Effort		2RSB	27JAN11	23FEB11				RSB Construction-Vendor Proposal Effort			
PM114R70	RSB Construction-RCV Vendor Deliverables		2RSB		23FEB11			◆ RSB Construction-RCV Vendor Deliverables				
PM114R75	RSB Construction-Eval & Selection Process		2RSB	24FEB11	16MAR11				RSB Construction-Eval & Selection Process			
PM114R80	RSB Construction-SLAC Approval Process		2RSB	17MAR11	23MAR11				RSB Construction-SLAC Approval Process			
PM114R85	RSB Construction-DOE Approval Process		2RSB	24MAR11	30MAR11				RSB Construction-DOE Approval Process			
PM114R90	RSB Construction-Award PO		2RSB	31MAR11	31MAR11			RSB Construction-Award PO				
PM114R95	COMP: RSB Construction Procurement	L3	2RSB		31MAR11			◆ COMP: RSB Construction Procurement				
BRMS1305	START: RSB Construction	L3	2RSB	13APR11				◆ START: RSB Construction				
BR131010	Demolition PEP City Trailers		2RSB	13APR11	07JUN11				Demolition PEP City Trailers			
BR131015	Construction activity - RSB		2RSB	08JUN11	14DEC12				Construction activity - RSB			
BRMS1310	COMP: RSB Construction	L3	2RSB		14DEC12			◆ COMP: RSB Construction				
3B03 Building 003												
PM114304	START: Bld 003 Title 1&2 Design Procurement	L3	3B03	18NOV09				◆ START: Bld 003 Title 1&2 Design Procurement				
PM114305	Bld 003 Title 1&2 Design-Prepare Bid Pkg/App		3B03	18NOV09	10DEC09				Bld 003 Title 1&2 Design-Prepare Bid Pkg/App			
PM114310	Bld 003 Title 1&2 Design-Release RFP		3B03		10DEC09			◆ Bld 003 Title 1&2 Design-Release RFP				
PM114315	Bld 003 Title 1&2 Desig-Vendor Proposal Effort		3B03	11DEC09	21JAN10				Bld 003 Title 1&2 Desig-Vendor Proposal Effort			
PM114320	Bld 003 Title 1&2 Des-RCV Vendor Deliverables		3B03		21JAN10			◆ Bld 003 Title 1&2 Des-RCV Vendor Deliverables				
PM114325	Bld 003 Title 1&2 Desn-Eval & Selection Process		3B03	22JAN10	11FEB10				Bld 003 Title 1&2 Desn-Eval & Selection Process			
PM114330	Bld 003 Title 1&2 Desig-SLAC Approval Process		3B03	12FEB10	18FEB10				Bld 003 Title 1&2 Desig-SLAC Approval Process			
PM114335	Bld 003 Title 1&2 Desig-DOE Approval Process		3B03	19FEB10	25FEB10				Bld 003 Title 1&2 Desig-DOE Approval Process			
PM114340	Bld 003 Title 1&2 Design-Award PO		3B03	26FEB10	26FEB10			Bld 003 Title 1&2 Design-Award PO				
PM114341	COMP: Bld 003 Title 1&2 Design Procurement	L3	3B03		26FEB10			◆ COMP: Bld 003 Title 1&2 Design Procurement				
B3MS1205	START: Bld 003 Title 1 & 2 Design	L3	3B03	01MAR10				◆ START: Bld 003 Title 1 & 2 Design				
B3122015	Long Lead Identification		3B03		23APR10			◆ Long Lead Identification				
B3122010	Bld 003 Title 1 & 2 Design		3B03	01MAR10	18JUN10				Bld 003 Title 1 & 2 Design			
B3MS1210	COMP: Bld 003 Title 1 & 2 Design	L3	3B03		18JUN10			◆ COMP: Bld 003 Title 1 & 2 Design				
PM114354	START: Bld 003 Construction Procurement	L3	3B03	06JAN11				◆ START: Bld 003 Construction Procurement				
PM114355	Bld 003 Construction-Prepare Bid Pkg/App		3B03	06JAN11	26JAN11				Bld 003 Construction-Prepare Bid Pkg/App			
PM114360	Bld 003 Construction-Release RFP		3B03		26JAN11			◆ Bld 003 Construction-Release RFP				
PM114365	Bld 003 Construction-Vendor Proposal Effort		3B03	27JAN11	23FEB11				Bld 003 Construction-Vendor Proposal Effort			
PM114370	Bld 003 Construction-RCV Vendor Deliverables		3B03		23FEB11			◆ Bld 003 Construction-RCV Vendor Deliverables				
PM114375	Bld 003 Construction-Eval & Selection Process		3B03	24FEB11	16MAR11				Bld 003 Construction-Eval & Selection Process			
PM114380	Bld 003 Construction-SLAC Approval Process		3B03	17MAR11	23MAR11				Bld 003 Construction-SLAC Approval Process			
PM114385	Bld 003 Construction-DOE Approval Process		3B03	24MAR11	30MAR11				Bld 003 Construction-DOE Approval Process			
PM114390	Bld 003 Construction-Award PO		3B03	31MAR11	31MAR11			Bld 003 Construction-Award PO				

Activity ID	Activity Description	MSLV	MISC	Current Start	Current Finish							
						FY09	FY10	FY11	FY12	FY13	FY14	FY15
PM114395	COMP: Bld 003 Construction Procurement	L3	3B03		31MAR11							◆ COMP: Bld 003 Construction Procurement
B3MS1305	START: Building 003 Construction	L3	3B03	13APR11								◆ START: Building 003 Construction
B3132010	Construction Activity - Bld 003		3B03	13APR11	02AUG11							■ Construction Activity - Bld 003
B3MS1310	COMP: Building 003 Construction	L3	3B03		02AUG11							◆ COMP: Building 003 Construction
4B24 Building 024												
PM114204	START: Bld 024 Title 1&2 Design Procurement	L3	4B24	06SEP10								◆ START: Bld 024 Title 1&2 Design Procurement
PM114205	Bld 024 Title 1&2 Design-Prepare Bid Pkg/App		4B24	06SEP10	24SEP10							■ Bld 024 Title 1&2 Design-Prepare Bid Pkg/App
PM114210	Bld 024 Title 1&2 Design-Release RFP		4B24		24SEP10							◆ Bld 024 Title 1&2 Design-Release RFP
PM114215	Bld 024 Title 1&2 Design-Vendor Proposal Effort		4B24	27SEP10	22OCT10							■ Bld 024 Title 1&2 Design-Vendor Proposal Effort
PM114220	Bld 024 Title 1&2 Desn-RCV Vendor Deliverables		4B24		22OCT10							◆ Bld 024 Title 1&2 Desn-RCV Vendor Deliverables
PM114225	Bld 024 Title 1&2 Desn-Eval & Selection Process		4B24	25OCT10	12NOV10							■ Bld 024 Title 1&2 Desn-Eval & Selection Process
PM114230	Bld 024 Title 1&2 Desig-SLAC Approval Process		4B24	15NOV10	19NOV10							■ Bld 024 Title 1&2 Desig-SLAC Approval Process
PM114235	Bld 024 Title 1&2 Desig-DOE Approval Process		4B24	22NOV10	30NOV10							■ Bld 024 Title 1&2 Desig-DOE Approval Process
PM114240	Bld 024 Title 1&2 Design-Award PO		4B24	01DEC10	01DEC10							■ Bld 024 Title 1&2 Design-Award PO
PM114241	COMP: Bld 024 Title 1&2 Design Procurement	L3	4B24		01DEC10							◆ COMP: Bld 024 Title 1&2 Design Procurement
B2MS1205	START: Bld 024 Title 1 & 2 Design	L3	4B24	02DEC10								◆ START: Bld 024 Title 1 & 2 Design
B2123015	Long Lead Identification		4B24		23MAR11							◆ Long Lead Identification
B2123010	Bld 024 Title 1 & 2 Design		4B24	02DEC10	29JUN11							■ Bld 024 Title 1 & 2 Design
B2MS1210	COMP: Bld 024 Title 1 & 2 Design	L3	4B24		29JUN11							◆ COMP: Bld 024 Title 1 & 2 Design
PM114254	START: Bld 024 Construction Procurement	L3	4B24	02JAN13								◆ START: Bld 024 Construction Procurement
PM114255	Bld 024 Construction-Prepare Bid Pkg/App		4B24	02JAN13	22JAN13							■ Bld 024 Construction-Prepare Bid Pkg/App
PM114260	Bld 024 Construction-Release RFP		4B24		22JAN13							◆ Bld 024 Construction-Release RFP
PM114265	Bld 024 Construction-Vendor Proposal Effort		4B24	23JAN13	19FEB13							■ Bld 024 Construction-Vendor Proposal Effort
PM114270	Bld 024 Construction-RCV Vendor Deliverables		4B24		19FEB13							◆ Bld 024 Construction-RCV Vendor Deliverables
PM114275	Bld 024 Construction-Eval & Selection Process		4B24	20FEB13	12MAR13							■ Bld 024 Construction-Eval & Selection Process
PM114280	Bld 024 Construction-SLAC Approval Process		4B24	13MAR13	19MAR13							■ Bld 024 Construction-SLAC Approval Process
PM114285	Bld 024 Construction-DOE Approval Process		4B24	20MAR13	26MAR13							■ Bld 024 Construction-DOE Approval Process
PM114290	Bld 024 Construction-Award PO		4B24	27MAR13	27MAR13							■ Bld 024 Construction-Award PO
PM114295	COMP: Bld 024 Construction Procurement	L3	4B24		27MAR13							◆ COMP: Bld 024 Construction Procurement
B2MS1305	START: Building 024 Construction	L3	4B24	28MAR13								◆ START: Building 024 Construction
B2133010	Construction Activity - Bld 24		4B24	28MAR13	04DEC13							■ Construction Activity - Bld 24
B2MS1310	COMP: Building 024 Construction	L3	4B24		04DEC13							◆ COMP: Building 024 Construction
5B41 Building 041												
PM114404	START: Bld041 Title 1&2 Design Procurement	L3	5B41	08MAR10								◆ START: Bld041 Title 1&2 Design Procurement
PM114405	Bld 041 Title 1&2 Design-Prepare Bid Pkg/App		5B41	08MAR10	26MAR10							■ Bld 041 Title 1&2 Design-Prepare Bid Pkg/App
PM114410	Bld 041 Title 1&2 Design-Release RFP		5B41		26MAR10							◆ Bld 041 Title 1&2 Design-Release RFP
PM114415	Bld 041 Title 1&2 Desig-Vendor Proposal Effort		5B41	29MAR10	23APR10							■ Bld 041 Title 1&2 Desig-Vendor Proposal Effort
PM114420	Bld 041 Title 1&2 Desn-RCV Vendor Deliverables		5B41		23APR10							◆ Bld 041 Title 1&2 Desn-RCV Vendor Deliverables
PM114425	Bld 041 Title 1&2 Desn-Eval & Selection Process		5B41	26APR10	14MAY10							■ Bld 041 Title 1&2 Desn-Eval & Selection Process
PM114430	Bld 041 Title 1&2 Desig-SLAC Approval Process		5B41	17MAY10	21MAY10							■ Bld 041 Title 1&2 Desig-SLAC Approval Process
PM114435	Bld 041 Title 1&2 Desig-DOE Approval Process		5B41	24MAY10	28MAY10							■ Bld 041 Title 1&2 Desig-DOE Approval Process

Activity ID	Activity Description	MSLV	MISC	Current Start	Current Finish					
						FY09	FY10	FY11	FY12	FY13
PM114440	Bld 041 Title 1&2 Design-Award PO		5B41	31MAY10	31MAY10	Bld 041 Title 1&2 Design-Award PO				
PM114441	COMP: Bld 041 Title 1&2 Design Procurement	L3	5B41		31MAY10	◆COMP: Bld 041 Title 1&2 Design Procurement				
B4MS1205	START: Bld 041 Title 1 & 2 Design	L3	5B41	01JUN10		◆START: Bld 041 Title 1 & 2 Design				
B4124015	Long Lead Identification		5B41		04OCT10	◆ Long Lead Identification				
B4124010	Bld 041 Title 1 & 2 Design		5B41	01JUN10	23FEB11	■ Bld 041 Title 1 & 2 Design				
B4MS1210	COMP: Bld 041 Title 1 & 2 Design	L3	5B41		23FEB11	◆COMP: Bld 041 Title 1 & 2 Design				
PM114454	START: Bld 041 Construction Procurement	L3	5B41	30OCT12		◆START: Bld 041 Construction Procurement				
PM114455	Bld 041 Construction-Prepare Bid Pkg/App		5B41	30OCT12	19NOV12	■Bld 041 Construction-Prepare Bid Pkg/App				
PM114460	Bld 041 Construction-Release RFP		5B41		19NOV12	◆Bld 041 Construction-Release RFP				
PM114465	Bld 041 Construction-Vendor Proposal Effort		5B41	20NOV12	17DEC12	■Bld 041 Construction-Vendor Proposal Effort				
PM114470	Bld 041 Construction-RCV Vendor Deliverables		5B41		17DEC12	◆Bld 041 Construction-RCV Vendor Deliverables				
PM114475	Bld 041 Construction-Eval & Selection Process		5B41	18DEC12	16JAN13	■Bld 041 Construction-Eval & Selection Process				
PM114480	Bld 041 Construction-SLAC Approval Process		5B41	17JAN13	23JAN13	■Bld 041 Construction-SLAC Approval Process				
PM114485	Bld 041 Construction-DOE Approval Process		5B41	24JAN13	30JAN13	■Bld 041 Construction-DOE Approval Process				
PM114490	Bld 041 Construction-Award PO		5B41	31JAN13	31JAN13	Bld 041 Construction-Award PO				
PM114495	COMP: Bld 041 Construction Procurement	L3	5B41		31JAN13	◆COMP: Bld 041 Construction Procurement				
B4MS1305	START: Building 041 Construction	L3	5B41	01FEB13		◆START: Building 041 Construction				
B4134010	Construction Activity - Bld 41		5B41	01FEB13	07APR14	Construction Activity - Bld 41 ■■■■■				
B4MS1310	COMP: Building 041 Construction	L3	5B41		07APR14	COMP: Building 041 Construction ◆				