





































































































































































| Activity ID  | Activity Description                      | Orig Dur | Early Start | Early Finish | FY06 |   |   |   |   |   |   |   |   |   |   |   | FY07 |   |   |   |   |   |   |   |   |   |   |   | FY08 |   |   |   |   |   |   |   |   |   |   |   | FY09 |   |  |  |  |  |  |  |  |  |  |  |
|--|---|----------|-------------|--------------|------|---|---|---|---|---|---|---|---|---|---|---|------|---|---|---|---|---|---|---|---|---|---|---|------|---|---|---|---|---|---|---|---|---|---|---|------|---|--|--|--|--|--|--|--|--|--|--|
|  |   |          |             |              | A    | M | J | J | A | S | O | N | D | J | F | M | A    | M | J | J | A | S | O | N | D | J | F | M | A    | M | J | J | A | S | O | N | D | J | F | M | A    | M |  |  |  |  |  |  |  |  |  |  |
| <b>2 LCLS PROJECT - R&amp;D, SPARES, COMMISSIONING</b>       |   |          |             |              |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| <b>2.04 UNDULATOR SYSTEM (OPC)</b>                           |   |          |             |              |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| <b>2.04.01 Undulator System Management &amp; Integration</b> |   |          |             |              |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| <b>2.04.01.01 Undulator System Mgmt &amp; Integration</b>    |   |          |             |              |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_TX000   | SLAC Indirect Tax - ETC (PreOps)          | 43       | 08/01/06    | 09/29/06     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_TX005   | SLAC Indirect Tax - FY07 (PreOps)         | 242      | 10/02/06    | 09/28/07     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_TX060   | SLAC Indirect Tax - FY07 (SPRs)           | 242      | 10/02/06    | 09/28/07     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00283   | Lead Mechanical Technical                 | 127      | 04/03/07    | 10/01/07     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00285   | Mechanical Engineer                       | 127      | 04/03/07    | 10/01/07     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00286   | Mechanical Technical                      | 127      | 04/03/07    | 10/01/07     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00293   | Designer/Drafter (FY07)                   | 127      | 04/03/07    | 10/01/07     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00276   | Project Management                        | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00277   | Oversee Engineering and Integration       | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00278   | Controls System Engineering Oversight     | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00279   | Und Magnet & Support Engr Oversight       | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00280   | Vacuum Engineering Oversight              | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00281   | Diagnostics Engineering Oversight         | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00282   | Oversee Quality Assurance                 | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00284   | Administrative Assistant                  | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00287   | Monitor Budget, Schedule and Contracts    | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00288   | ANL Division - PMCS Support               | 217      | 04/03/07    | 02/15/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00295   | Office Supplies and Misc Materials        | 219      | 04/03/07    | 02/19/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00296   | Tele/Video Conferencing                   | 219      | 04/03/07    | 02/19/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00297   | CPUs and Software                         | 219      | 04/03/07    | 02/19/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00298   | Domestic Travel                           | 219      | 04/03/07    | 02/19/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00299   | Foreign Travel                            | 219      | 04/03/07    | 02/19/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00300   | EOU Development Travel                    | 219      | 04/03/07    | 02/19/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_TX010   | SLAC Indirect Tax - FY08 (PreOps)         | 243      | 10/01/07    | 09/30/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_TX070   | SLAC Indirect Tax - FY08 (SPRs)           | 243      | 10/01/07    | 09/30/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00292   | Undulator Mgr/Eng @ SLAC                  | 362      | 10/01/07    | 03/31/09     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00294   | Designer/Drafter (FY08)                   | 251      | 10/02/07    | 10/02/08     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |
| UN11_00239   | Undulator Document Control @ SLAC FY08-09 | 118      | 10/01/08    | 03/30/09     |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |   |   |   |   |   |   |   |   |   |   |      |   |  |  |  |  |  |  |  |  |  |  |















