

External Independent Review of the LCLS

October 2007

	Redwood A/B (ROB, Bldg 48)	Pac Crest (Bldg 280A, Room 180)	Palisades (Bldg 280B, Room 162)	Red Slate (Bldg 280C, Room 112)	Castle Crag (Bldg 280B, Room 241)
Tuesday, October 9th					
8:00	Welcome				
8:15	Project Overview and Site Office – H. Lee				
8:45	Proj Assessment and Revised Baseline Overview – J. Galayda				
9:15	ETC and BCR – M. Reichanadter				
9:45	Break				
10:00	E-Beam Systems – D. Schultz				
10:20	Photon Beam Systems – J. Arthur				
10:40	CF Systems – D. Saenz				
11:00	Rebaseline Process – T. Mast				
11:30	LUNCH				
12:30	SITE Tour (meet at Building 280A, Schultz, Saenz)				
1:00					
1:30	Key Project Cost and Schedule Assumptions (Mast/Reichanadter)				
2:00					
2:30		Photon Controls Systems - WBS 1.06.02.10 (Haller,Arthur)	Critical Path (Mast,Jeff Chan, Richard M.)		Linac Power Conversion – WBS 1.03.02.04 (Shoae, Bellomo)
3:00					
3:30		L2/BC2/L3 Commissioning - WBS 2.03.07.10 (Schultz)	System Functions & Requirements (Marsh / Reichanadter)		Linac System Installation – WBS 1.03.07 (JQ Chan, Jeff Chan)
4:00					
4:30		Executive Session			
5:00					

External Independent Review of the LCLS

October 2007

	Redwood A/B (ROB, Bldg 48)	Pac Crest (Bldg 280A, Room 180)	Palisades (Bldg 280B, Room 162)	Red Slate (Bldg 280C, Room 112)	Castle Crag (Bldg 280B, Room 241)
	Redwood A/B (ROB, Bldg 48)	Pac Crest (Bldg 280A, Room 180)	Palisades (Bldg 280B, Room 162)	Red Slate (Bldg 280C, Room 112)	Castle Crag (Bldg 280B, Room 241)
Wednesday, October 10th					
8:00		Executive Session			
8:30			Undulator Magnetic Measurement Facility (SLAC) - WBS 1.04.03.06 (Pope, Schultz, JQ Chan)	Near Experiment Hall - WBS 1.09.03.11 (Saenz, Malahowski, Albino)	
9:00					
9:30			Production Undulator - WBS 2.04.03.04 (Pile/Schultz/White)	Far Experiment Hall - WBS 1.09.03.14 (Saenz, Malahowski, Albino)	
10:00					
10:30				Central Utility Plant - WBS 1.09.03.18 (Saenz, Malahowski, Albino)	
11:00					
11:30					
Noon		Lunch	Lunch	Lunch	
12:30					
1:00					
1:30			Start Up Plan (Schultz/Arthur/Saenz)	2-D X-Ray Detector - WBS 2.06.05.02 (Moeller)	
2:00					
2:30				Project Execution Plan (Lee/Joma) & Integrated Project Team (Lee /	
3:00					
3:30					
4:00		Executive Session			
4:30					
5:00					
	Redwood A/B (ROB, Bldg 48)	Pac Crest (Bldg 280A, Room 180)	Palisades (Bldg 280B, Room 162)	Red Slate (Bldg 280C, Room 112)	Castle Crag (Bldg 280B, Room 241)
Thursday, October 12th					
8:00		Executive Session		Funding Profile (Lee/ Joma/Reichanadter)	
8:30					
9:00				Risk Management (ALL)	
9:30					
10:00					
10:30					
11:00					
11:30					
Noon		Lunch	Lunch	Lunch	
12:30					
1:00		Executive Session			
1:30					
2:00					
2:30					
3:00					
3:30					
4:00	Closeout - KAVLI Auditorium				
4:30					
5:00					