

SSRL 2005-2006 SPEAR RUN SCHEDULE

2005				2006											
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
								1 MA							
		1						2 AP			1				
		2				1	1	3			2				
1		3	1			2	2	4	1		3				
2		4	2			3	3	5	2		4	1			
3	1	5	3			4	4	1	3	1	5	2			
4	2	6	4	1		5	5	2	4	2	6	3	1		
5	3	7	5	2		6 MA	6 MA	3 MA	8	5	3	7	4		
6	4	8	6	3		7 AP	7 AP	4 AP	9	6	4	S	5		
7	5	9	7	4		8	8	5	10	7	5	9 H	6		
8	6	10	8	5		9	9	6	11	8	6	10 U	7		
9	7	11	9	6		10	10	7	12	9	7	11 T	8		
10	8	12	10	7		11	11	8	13	10	8	12 D	9		
11	9	13	11	8		12	12	9	14	11	9	13 O	10		
12	10	14	12 MA	9 MA		13	13	10	15 MA	12 MA	10 MA	14 W	11		
13	11	15	13 AP	10 AP		14	14	11	16 AP	13 AP	11 AP	15 N	12		
14	12	16	14	11		15	15	12	17	14	12	16	13		
15	13	17	15	12		16	16	13	18	15	13	17	14		
16	14	18	16	13		17	17	14	19	16	14	18	15		
17	15	19	17	14		18	18	15	20	17	15	19	16		
18	16	20	18	15		19	19	16	21	18	16	20	17		
19	17 User	21	19	16	20	20 AP	17 AP	22	19	17	21	18	16		
20	18 Conf	22	20	17	21 AP	21 AP	18 AP	23	20	18	22	19	17		
21	19	23	21	18	22	22	19	24	21	19	23	20	18		
22	20	24	22	19	23	23	20	25	22	20	24	21	19		
23	21	25	23 Dwn 4pm	20	24	24	21	26	23	21	25	22	20		
24	22	26	24	21	25	25	22	27	24	22	26	23	21		
25	23	27	25	22	26	26	23	28	25	23	27	24	22		
26	24	28	26	23 AP	27	27	24	29	26 AP	24 AP	28	25	23		
27	25	29	27 AP	24 AP	28	28	25	30 AP	27 AP	25 AP	29	26	24		
28	26	30	28	25		29	26	31	28	26	30	27	25		
29	27		29	26		30	27		29	27	31	28	26		
30	28		30	27		31	28		30	28		29	27		
	29		31	28			29			29		30	28		
	30			29			30			30			29		
	31			30						31			30		
				31									31		
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
2005				2006											

- Run for Users
- Accel. Downtime
- University Holidays
- Maintenance / AP
- Accel startup
- Beam line commissioning
- Accel. down