

### LCLS Run 3 Shift Schedule (assuming 3 days are needed for PPS recertification)

Version: 1/25/11

Note: Approved activities are listed below; see more detailed short-term machine schedule at [https://slacportal.slac.stanford.edu/sites/lclscore\\_public/Program\\_Coordination\\_Published\\_Documents/LCLS-short-term-schedule.pdf](https://slacportal.slac.stanford.edu/sites/lclscore_public/Program_Coordination_Published_Documents/LCLS-short-term-schedule.pdf)

		User Meeting																		SAC												
<b>Oct 2010</b>		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	<b>Day</b>	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
	<b>Night</b>	Soft Start			SML,MD	Ramp up	Commissioning/ Fritz - L806						MD	ROD	David - L221			SML,MD	Ramp up	Lindenberg - L248					MD	ROD	Glover - L233					
					MD	Ramp up	Surface Science						MD	Ramp up	In-House (AMO)			MD	Ramp up	Larson - L166					MD	Ramp up	RSXS: Lee					








		H																													
<b>Nov 2010</b>		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	<b>Day</b>	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue
	<b>Night</b>	Glover - L233	SML,MD	Ramp up	Fritz - L232				Meyer - L176	MD	ROD	Stephenson - L264					PPS/MD	PPS/MD	PPS/MD	Gutt - L238		Gutt -	SML,MD	MD	IH(XPP)	Commisioning	In-House (XPP)	MD			
		Lee - L208	MD	Ramp up	Meyer - L176				Meyer - L176	MD	Ramp up	RSXS: Cavallieri (OPA) - L205					MD	MD	Ramp up	In-House (SXR)		L238	MD	Ramp up	IH(XPP)	IH(XPP)	Commissioning	IH(XPP)	MD		

<b>Dec 2010</b>		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	<b>Day</b>	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri
	<b>Night</b>	ROD	MD	Gregori-L235		Gregori-L235	MD	Comm/ CXI L804	MD	Soltis - L263			Commissioning - CXI - L804		Neutze - L234, L253, L260			Winter Closure														
		MD	Ramp up	Gregori-L235		MD	Comm/ CXI L804	MD	Ramp up	RCI: Scherz - L197																						

		Machine starts Jan 3																														
<b>Jan 2011</b>		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	<b>Day</b>	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon
	<b>Night</b>		Inj laser warmup	01:00 VVS's ON, Inj setup	Laser & Injector setup	SML & 120hz setup	Rad Survey	CXI - Comm			SML/MD	CXII - Comm	Ramp up	CAMP: Rudenko (Spectr.) - L172				MD	ROD	CAMP: Rouzee (Spectr.) - L171			Gruebel - L237	SML,MD	Ramp up	Gruebel - L237				CAMP: Hajdu (Imaging) - L222		
				Linac setup	LTU/Und setup	120hz setup	9keV setup	FEL tuneup	Und BBA	FEL tuneup	MD	CXII Comm	Ramp up	L358 - Durr				MD	Ramp up	Gruebel - L237			MD	Ramp up								

<b>Feb 2011</b>		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
	<b>Day</b>	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon
	<b>Night</b>	Comm/ CXI L804	ROD	MD	Sheppard - L225				SML,MD	Ramp up	EBIT - Crespo - L164					MD	ROD	Boutet-L220	Comm/ CXI - L804	Boutet-L220	Comm/ CXI - L804	SML,MD	Ramp up	Comm/ CXI - L804			Nilsson-L254		
		Comm/ CXI L804	Ramp up	MD	CAMP: Schlichting - L198				MD	Ramp up	CAMP: Schlichting - L198		Comm/ CXI - L804	Boutet-L220	MD	Ramp up					MD	Ramp up	Comm/ CXI - L804			Nilsson-L254			

<b>Mar 2011</b>		1	2	3	4	5	6	7	8
	<b>Day</b>	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue
	<b>Night</b>	SML,MD	Ramp up	Bogan - L218		Comm/ CXI - L804	Off		
		MD	Ramp up	Bogan - L218		Comm/ CXI - L804	Off		

 AMO	 XPP	MD=Machine Development	 PPS Certification
 AMO (CAMP)	 CXI	SMI=Standby Maintenance List	
 SXR	 In-house	ROD=Repair Opportunity Day	