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Checklist Prepared by



Are the controls and software requirements defined and 

documented in an ICD or ESD



Have all the safety concerns been addressed

Have the required Citizen's safety committees and Safety Officers 

input been obtained and their concerns addressed

Have the failure modes been defined, investigated and 

accepted/mitigated.  



Essential ICDs exist

Does the design meet the requirements

Have reasonable design alternatives been explored

Is the cost estimate and schedule reasonable
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Design Review Title



ES&H

Requirements

LUSI

LUSI Preliminary Design Review Checklist

Date



Description

PRD Complete and Released.  TBDs Reasonable 

ESD Complete and Ready for Signature.  TBDs Reasonable


_1288697640.xls
Sheet1

		LUSI				LUSI Preliminary Design Review Checklist						Page 1 of 1

		Design Review Title

		Checklist Prepared by

		Date

		Item		Description										Yes/No/NA

		Requirements		PRD Complete and Released.  TBDs Reasonable

				ESD Complete and Ready for Signature.  TBDs Reasonable

				Essential ICDs exist

				Does the design meet the requirements

		Value Management		Have reasonable design alternatives been explored

		Cost & Schedule		Is the cost estimate and schedule reasonable

		ES&H		Have all the safety concerns been addressed

				Have the required Citizen's safety committees and Safety Officers input been obtained and their concerns addressed

				Have the failure modes been defined, investigated and accepted/mitigated.

		Controls & Software		Are the controls and software requirements defined and documented in an ICD or ESD






