
P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

LINAC COHERENT LIGHT SOURCE (TPC) 934,739        137,709,324          93,532,109          152,046,029          245,578,138               
1 LCLS PROJECT - PED & CONSTRUCTION 750,094        119,325,485          73,584,964          131,444,653          205,029,617               
1 01 LCLS PROJECT MGMT, PLANNING & ADMN (TEC) 106,703        5,994,543              9,302,193            6,796,365              16,098,558                 
1 01 01 Environment, Safety & Health 7,155            -                        653,234               -                         653,234                      
1 01 01 01 Radiation Physics 4,472            -                        408,282               -                         408,282                      
1 01 01 01 PM110_0010 1.01.01.01 9240222 Radiation Physics - PED 4/1/2004 9/27/2005 S PED SL_PHH Hrs 1,504              131,679                 131,679                        50%
1 01 01 01 PM110_0011 1.01.01.01 CN10101 Radiation Physics- CONST 9/28/2005 9/10/2008 S CON SL_PHH Hrs 2,968              276,603                 276,603                        50%
1 01 01 02 ESH Management & Coordination 2,236            -                        204,140               -                         204,140                      
1 01 01 02 PM120_0020 1.01.01.02 9240223 ESH Management & Coordination - PED 4/1/2004 9/27/2005 S PED SL_PHH Hrs 752                 65,839                   65,839                          30%
1 01 01 02 PM120_0021 1.01.01.02 CN10102 ESH Management & Coordination - CONST 9/28/2005 9/10/2008 S CON SL_PHH Hrs 1,484              138,301                 138,301                        30%
1 01 01 03 Seismic & Engineering Support 447               -                        40,812                 -                         40,812                        
1 01 01 03 PM120_0030 1.01.01.03 9240224 Seismic & Engineering - PED 4/1/2004 9/27/2005 S PED SL_PHH Hrs 150                 13,133                   13,133                          20%
1 01 01 03 PM120_0031 1.01.01.03 CN10103 Seismic & Engineering - CONST 9/28/2005 9/10/2008 S CON SL_PHH Hrs 297                 27,679                   27,679                          20%
1 01 02 Project Management 56,910          4,943,612              4,707,915            5,619,600              10,327,515                 
1 01 02 01 SLAC Project Management Office 56,910          4,943,612              4,707,915            5,619,600              10,327,515                 
1 01 02 01 01 SLAC Project Office - General 44,723          -                        4,060,209            -                         4,060,209                   
1 01 02 01 01 PM211_0010 1.01.02.01.01 9240227 Project Director - PED 4/1/2004 9/27/2005 S PED SL_PM Hrs 2,632              321,881                 321,881                        30%
1 01 02 01 01 PM211_0011 1.01.02.01.01 CN1020101 Project Director - CONST 9/28/2005 9/10/2008 S CON SL_PM Hrs 5,194              676,134                 676,134                        30%
1 01 02 01 01 PM211_0020 1.01.02.01.01 9240227 Chief Engineer - PED 4/1/2004 9/27/2005 S PED SL_PM Hrs 2,632              321,881                 321,881                        30%
1 01 02 01 01 PM211_0021 1.01.02.01.01 CN1020101 Chief Engineer - CONST 9/28/2005 9/10/2008 S CON SL_PM Hrs 5,194              676,134                 676,134                        30%
1 01 02 01 01 PM211_0025 1.01.02.01.01 9240227 Cost & Schedule Manager PED 7/1/2004 9/30/2005 S PED SL_FA Hrs 2,205              172,671                 172,671                        
1 01 02 01 01 PM211_0026 1.01.02.01.01 CN1020101 Cost & Schedule Manager - CONST 10/3/2005 9/15/2008 S CON SL_FA Hrs 5,194              431,387                 431,387                        
1 01 02 01 01 PM211_0030 1.01.02.01.01 9240227 Budget/Finance Officer - PED 10/4/2004 9/27/2005 S PED SL_FA Hrs 1,729              136,176                 136,176                        20%
1 01 02 01 01 PM211_0031 1.01.02.01.01 CN1020101 Budget/Finance Officer - CON 9/28/2005 9/10/2008 S CON SL_FA Hrs 5,194              431,251                 431,251                        20%
1 01 02 01 01 PM211_0040 1.01.02.01.01 9240227 Administrative Support - SLAC 1 - PED 4/1/2004 9/27/2005 S PED SL_ADMN Hrs 2,632              152,230                 152,230                        20%
1 01 02 01 01 PM211_0041 1.01.02.01.01 CN1020101 Administrative Support - SLAC 1 - CONST 9/28/2005 9/10/2008 S CON SL_ADMN Hrs 5,194              319,745                 319,745                        20%
1 01 02 01 01 PM211_0050 1.01.02.01.01 9240227 Administrative Support - SLAC 2 - PED 10/4/2004 9/27/2005 S PED SL_ADMN Hrs 1,729              100,974                 100,974                        20%
1 01 02 01 01 PM211_0051 1.01.02.01.01 CN1020101 Administrative Support - SLAC 2 - CONST 9/28/2005 9/10/2008 S CON SL_ADMN Hrs 5,194              319,745                 319,745                        20%
1 01 02 01 02 SLAC Project Support 12,187          3,964,167              647,706               4,472,539              5,120,245                   
1 01 02 01 02 PM212_0010 1.01.02.01.02 9240228 PMCS Support - Implementation/Development 4/1/2004 6/30/2004 S PED SL_MSPS $$ 210,000                   222,600                   222,600                        30%
1 01 02 01 02 PM212_0016 1.01.02.01.02 9240228 PMCS Support - Maintenance - PED 7/2/2004 9/28/2005 S PED SL_MSPS $$ 1,057,272                1,146,022                1,146,022                     
1 01 02 01 02 PM212_0017 1.01.02.01.02 CN1020102 PMCS Support - Maintenance - CONST 9/29/2005 9/11/2008 S CON SL_MSPS $$ 2,514,408                2,889,841                2,889,841                     
1 01 02 01 02 PM212_0020 1.01.02.01.02 9240228 Website Support - PED 4/1/2004 9/27/2005 S PED SL_CRA Hrs 752                 34,803                   34,803                          30%
1 01 02 01 02 PM212_0021 1.01.02.01.02 CN1020102 Website Support - CONST 9/28/2005 9/10/2008 S CON SL_CRA Hrs 1,484              73,105                   73,105                          30%
1 01 02 01 02 PM212_0030 1.01.02.01.02 9240228 Relational Database Support - PED 10/4/2004 9/27/2005 S PED SL_CRA Hrs 1,729              80,796                   80,796                          30%
1 01 02 01 02 PM212_0031 1.01.02.01.02 CN1020102 Relational Database Support - CONST 9/28/2005 9/10/2008 S CON SL_CRA Hrs 5,194              255,868                 255,868                        30%
1 01 02 01 02 PM212_0040 1.01.02.01.02 9240228 Procurement Expediting Support - PED 10/4/2004 9/27/2005 S PED SL_FA Hrs 198                 15,594                   15,594                          30%
1 01 02 01 02 PM212_0041 1.01.02.01.02 CN1020102 Procurement Expediting Support - CONST 9/28/2005 9/10/2008 S CON SL_FA Hrs 594                 49,319                   49,319                          30%
1 01 02 01 02 PM212_0050 1.01.02.01.02 9240228 QA/QC Support - PED 10/4/2004 9/27/2005 S PED SL_MSPS $$ 21,853                     23,820                     23,820                          30%
1 01 02 01 02 PM212_0051 1.01.02.01.02 CN1020102 QA/QC Support - CONST 9/28/2005 9/9/2008 S CON SL_MSPS $$ 65,559                     75,337                     75,337                          30%
1 01 02 01 02 PM212_0060 1.01.02.01.02 9240228 Software Licenses - PED 4/1/2004 9/27/2005 S PED SL_MSEG $$ 15,762                     17,020                     17,020                          30%
1 01 02 01 02 PM212_0061 1.01.02.01.02 CN1020102 Software Licenses - CONST 9/28/2005 9/10/2008 S CON SL_MSEG $$ 29,313                     33,686                     33,686                          30%
1 01 02 01 02 PM212_0070 1.01.02.01.02 9240228 Computing Support - PED 4/1/2004 9/27/2005 S PED SL_CRM Hrs 752                 44,582                   44,582                          
1 01 02 01 02 PM212_0071 1.01.02.01.02 CN1020102 Computing Support - CONST 9/28/2005 9/10/2008 S CON SL_CRM Hrs 1,484              93,639                   93,639                          
1 01 02 01 02 PM212_0080 1.01.02.01.02 9240228 Recruiting/Relocation Support - PED 10/4/2004 9/27/2005 S PED SL_MSTR $$ 12,477                     15,347                     15,347                          
1 01 02 01 02 PM212_0081 1.01.02.01.02 CN1020102 Recruiting/Relocation Support - CONST 9/28/2005 9/9/2008 S CON SL_MSTR $$ 37,523                     48,866                     48,866                          
1 01 02 01 03 SLAC Project Office M&S -                979,445                 -                      1,147,061              1,147,061                   
1 01 02 01 03 PM213_0010 1.01.02.01.03 9240229 SLAC Project Office M&S - PED 4/1/2004 9/27/2005 S PED SL_MSCS $$ 30,000                     32,394                     32,394                          30%
1 01 02 01 03 PM213_0011 1.01.02.01.03 CN1020103 SLAC Project Office M&S - CONST 9/28/2005 9/10/2008 S CON SL_MSCS $$ 195,092                   224,198                   224,198                        30%
1 01 02 01 03 PM213_0020 1.01.02.01.03 9240229 Tele/Video Conferencing  - PED 4/1/2004 9/27/2005 S PED SL_MSEG $$ 3,672                       3,965                       3,965                            30%
1 01 02 01 03 PM213_0021 1.01.02.01.03 CN1020103 Tele/Video Conferencing - CONST 9/28/2005 9/10/2008 S CON SL_MSEG $$ 6,828                       7,847                       7,847                            30%
1 01 02 01 03 PM213_0030 1.01.02.01.03 9240229 Computer M&S - PED 4/1/2004 9/27/2005 S PED SL_MSEG $$ 40,000                     43,191                     43,191                          30%
1 01 02 01 03 PM213_0031 1.01.02.01.03 CN1020103 Computer M&S - CONST 9/28/2005 9/10/2008 S CON SL_MSEG $$ 175,583                   201,778                   201,778                        30%
1 01 02 01 03 PM213_0040 1.01.02.01.03 9240229 Misc. Shipping/Storage Costs - PED 4/1/2004 9/27/2005 S PED SL_MSTR $$ 17,485                     21,328                     21,328                          30%
1 01 02 01 03 PM213_0041 1.01.02.01.03 CN1020103 Misc. Shipping/Storage Costs CONST 9/28/2005 9/10/2008 S CON SL_MSTR $$ 32,515                     42,346                     42,346                          30%
1 01 02 01 03 PM213_0050 1.01.02.01.03 9240229 Project Related Travel - PED 4/1/2004 9/27/2005 S PED SL_MSTR $$ 30,000                     36,594                     36,594                          30%
1 01 02 01 03 PM213_0051 1.01.02.01.03 CN1020103 Project Related Travel - CONST 9/28/2005 9/10/2008 S CON SL_MSTR $$ 148,270                   193,099                   193,099                        30%
1 01 02 01 03 PM213_0060 1.01.02.01.03 CN1020103 Building Refurb/Remodeling @ SLAC - CONST 10/4/2004 9/10/2008 S CON SL_MSEG $$ 250,000                   283,602                   283,602                        
1 01 02 01 03 PM213_0070 1.01.02.01.03 9240229 Review Committee Support - PED 10/4/2004 9/27/2005 S PED SL_MSCS $$ 12,487                     13,611                     13,611                          
1 01 02 01 03 PM213_0071 1.01.02.01.03 CN1020103 Review Committee Support - CONST 9/28/2005 9/9/2008 S CON SL_MSCS $$ 37,513                     43,108                     43,108                          
1 01 03 Technical Integration 42,638          1,019,429              3,941,044            1,137,361              5,078,405                   
1 01 03 01 Global Controls 29,820          941,429                 2,640,028            1,050,001              3,690,029                   
1 01 03 01 PM02080100 1.01.03.01 9240235 Define low level application sftwe reqmts - PED 7/1/2004 9/30/2005 S PED SL_CP Hrs 2,205              199,442                 199,442                        
1 01 03 01 PM02080110 1.01.03.01 CN10301 Define low level application sftwe reqmts - CON 10/3/2005 7/31/2007 S CON SL_CP Hrs 3,220              304,689                 304,689                        
1 01 03 01 PM300_0010 1.01.03.01 9240235 Global Controls Consulting - PED 4/1/2004 9/27/2005 S PED SL_MSPS $$ 211,000                   227,835                   227,835                        30%
1 01 03 01 PM300_0011 1.01.03.01 CN10301 Global Controls Management - CONST 9/28/2005 9/10/2008 S CON SL_MSPS $$ 380,429                   437,186                   437,186                        30%
1 01 03 01 PM300_0011 1.01.03.01 CN10301 Global Controls Management - CONST 9/28/2005 9/10/2008 S CON SL_CE Hrs 5,194              616,064                 616,064                        30%
1 01 03 01 PM300_0020 1.01.03.01 CN10301 SLAC MCC Controls Upgrade 10/3/2006 9/24/2007 S CON SL_MSEG $$ 58,000                     66,700                     66,700                          50%
1 01 03 01 PM300_0030 1.01.03.01 9240235 Global Controls Management - PED 9/1/2004 9/30/2005 S PED SL_CE Hrs 1,904              213,753                 213,753                        
1 01 03 01 PM300_0070 1.01.03.01 9240235 Global Controls System Administrator - PED 10/4/2004 9/27/2005 S PED SL_CRA Hrs 1,729              80,796                   80,796                          
1 01 03 01 PM300_0071 1.01.03.01 CN10301 Global Controls System Administrator - CONST 9/28/2005 9/10/2008 S CON SL_CRA Hrs 5,194              255,868                 255,868                        
1 01 03 01 PM300_0080 1.01.03.01 9240235 High Level Application Programming - PED 10/4/2004 9/27/2005 S PED SL_CP Hrs 3,458              314,574                 314,574                        
1 01 03 01 PM300_0081 1.01.03.01 CN10301 High Level Application Programming - CONST 9/28/2005 9/13/2007 S CON SL_CP Hrs 6,916              654,842                 654,842                        
1 01 03 01 PM300_0090 1.01.03.01 9240235 LCLS Beam Instrumentation Cntls & Test Equip 10/4/2004 10/4/2004 S PED SL_MSEG $$ 292,000                   318,280                   318,280                        
1 01 03 02 Global Alignment Coordination 7,176            78,000                   674,662               87,360                   762,022                      
1 01 03 02 PM300_0050 1.01.03.02 9240236 Global Alignment Coordination - PED 10/4/2004 9/27/2005 S PED SL_MES Hrs 988                 89,256                   89,256                          30%
1 01 03 02 PM300_0051 1.01.03.02 CN10302 Global Alignment Coordination - CONST 9/28/2005 9/10/2008 S CON SL_MES Hrs 2,968              282,663                 282,663                        30%
1 01 03 02 PM300_0150 1.01.03.02 CN10302 Surface Network Oversight and Integration 10/3/2005 8/28/2007 S CON SL_MES Hrs 880                 82,737                   82,737                          
1 01 03 02 PM300_0160 1.01.03.02 CN10302 Procure Surface Network Components 10/3/2005 3/27/2006 S CON SL_MSEG $$ 78,000                     87,360                     87,360                          
1 01 03 02 PM300_0170 1.01.03.02 CN10302 Install and Measure Surface Network 10/3/2005 8/28/2007 S CON SL_MES Hrs 2,340              220,006                 220,006                        
1 01 03 03 Global Installation Coordination 5,642            -                        626,354               -                         626,354                      
1 01 03 03 PM300_0060 1.01.03.03 9240237 Installation Coordination - PED 7/1/2005 9/30/2005 S PED SL_ME Hrs 448                 47,358                   47,358                          30%
1 01 03 03 PM300_0061 1.01.03.03 CN10303 Installation Coordination - CONST 10/3/2005 9/15/2008 S CON SL_ME Hrs 5,194              578,996                 578,996                        30%
1 01 04 Education Support -                31,502                   -                      39,404                   39,404                        
1 01 04 01 Education/Outreach Trave -                24,500                   -                      31,464                   31,464                        
1 01 04 01 PM400_0030 1.01.04.01 9240239 Education Support - PED 10/4/2004 9/27/2005 S PED SL_MSTR $$ 6,119                       7,526                       7,526                            0%
1 01 04 01 PM400_0031 1.01.04.01 CN10401 Education Support - CONST 9/28/2005 9/10/2008 S CON SL_MSTR $$ 18,381                     23,938                     23,938                          0%
1 01 04 02 Education/Outreach M&S -                7,002                     -                      7,940                     7,940                          
1 01 04 02 PM400_0040 1.01.04.02 9240240 Education/Outreach M&S - PED 10/4/2004 9/27/2005 S PED SL_MSCS $$ 1,798                       1,960                       1,960                            0%
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1 01 04 02 PM400_0041 1.01.04.02 CN10402 Education/Outreach M&S - CONST 9/28/2005 9/10/2008 S CON SL_MSCS $$ 5,204                       5,980                       5,980                            0%
1 02 INJECTOR SYSTEM 115,425        7,130,146              10,321,715          7,847,714              18,169,429                 
1 02 01 Injector System Management & Integration 8,801            100,000                 874,644               119,066                 993,710                      
1 02 01 01 Injector System Integration Effort / M&S 8,801            100,000                 874,644               119,066                 993,710                      
1 02 01 01 IJ0101A 1.02.01.01 9240242 Management - PED 4/1/2004 9/30/2005 S PED SL_PHSS Hrs 2,653              243,515                 243,515                        0%
1 02 01 01 IJ0101B 1.02.01.01 CN20101 Management - CONST 10/3/2005 11/22/2006 S CON SL_PHSS Hrs 2,023              193,388                 193,388                        0%
1 02 01 01 IJ0101C 1.02.01.01 9240242 Cost Account Managers - PED 4/1/2004 9/30/2005 S PED SL_ME Hrs 2,653              277,779                 277,779                        0%
1 02 01 01 IJ0101D 1.02.01.01 CN20101 Cost Account Managers - CONST 10/3/2005 6/26/2006 S CON SL_ME Hrs 1,472              159,962                 159,962                        0%
1 02 01 01 IJ0101S 1.02.01.01 9240242 Computers - PED 4/1/2004 2/22/2005 S PED SL_MSEG $$ 6,494                       6,967                       6,967                            0%
1 02 01 01 IJ0101S1 1.02.01.01 CN20101 Computers - CONST 2/23/2005 2/5/2008 S CON SL_MSEG $$ 23,506                     26,580                     26,580                          0%
1 02 01 01 IJ0101T 1.02.01.01 9240242 Travel - PED 4/1/2004 2/22/2005 S PED SL_MSTR $$ 12,473                     15,128                     15,128                          0%
1 02 01 01 IJ0101T1 1.02.01.01 CN20101 Travel - CONST 2/23/2005 2/5/2008 S CON SL_MSTR $$ 37,527                     48,027                     48,027                          0%
1 02 01 01 IJ0101U 1.02.01.01 9240242 Materials & Supplies - PED 4/1/2004 2/22/2005 S PED SL_MSCS $$ 4,330                       4,645                       4,645                            0%
1 02 01 01 IJ0101U1 1.02.01.01 CN20101 Materials & Supplies - CONST 2/23/2005 2/5/2008 S CON SL_MSCS $$ 15,670                     17,719                     17,719                          0%
1 02 02 Injector Controls Subsystem 25,335          990,228                 2,350,192            1,094,382              3,444,574                   
1 02 02 02 LLRF Controls 10,394          241,196                 1,000,968            276,077                 1,277,045                   
1 02 02 02 01 Readback & Controls - RF Gun LLRF & Temperature 7,230            40,044                   728,354               43,648                   772,002                      
1 02 02 02 01 IJ02020051 1.02.02.02.01 CN2020201 Build RF Boards - Rev .B.C.D 2/10/2005 10/25/2005 S CON SL_CE Hrs 3,960              446,718                 446,718                        35%
1 02 02 02 01 IJ02020055 1.02.02.02.01 CN2020201 Procure controls H/W (incl digitizer) and cables 2/10/2005 5/10/2005 S CON SL_MSEG $$ 40,044                     43,648                     43,648                          35%
1 02 02 02 01 IJ02020126 1.02.02.02.01 CN2020201 Write First Article RF S/W Documentation 2/10/2005 11/22/2005 PED SL_CP Hrs 1,880              171,910                 171,910                        
1 02 02 02 01 IJ02020128 1.02.02.02.01 CN2020201 Build First Article Hardware 10/26/2005 1/25/2006 CON SL_CCA Hrs 160                 10,778                   10,778                          
1 02 02 02 01 IJ02020130 1.02.02.02.01 CN2020201 Build RF Hardware & Write Documentation 10/26/2005 1/25/2006 CON SL_CCA Hrs 60                   4,042                     4,042                            
1 02 02 02 01 IJ02020131 1.02.02.02.01 CN2020201 Write RF Software and Documentation 2/10/2005 11/22/2005 PED SL_CP Hrs 60                   5,487                     5,487                            
1 02 02 02 01 IJ02020141 1.02.02.02.01 CN2020201 Integrate & Test RF Control 11/23/2005 3/10/2006 CON SL_CP Hrs 560                 52,371                   52,371                          
1 02 02 02 01 IJ02020141 1.02.02.02.01 CN2020201 Integrate & Test RF Control 11/23/2005 3/10/2006 CON SL_CCA Hrs 550                 37,048                   37,048                          
1 02 02 02 02 Readback & Controls - L0 LLRF 1,257            80,554                   108,806               92,554                   201,360                      
1 02 02 02 02 IJ02020221 1.02.02.02.02 CN2020202 Design LLRF L0-1 Cntrls @ Sector 20/21 2/27/2006 4/28/2006 CON SL_CP Hrs 24                   2,244                     2,244                            
1 02 02 02 02 IJ02020221 1.02.02.02.02 CN2020202 Design LLRF L0-1 Cntrls @ Sector 20/21 2/27/2006 4/28/2006 CON SL_CE Hrs 24                   2,776                     2,776                            
1 02 02 02 02 IJ02020240 1.02.02.02.02 CN2020202 Procure Controls H/W (incl Digitizer) and Cables 3/13/2006 6/8/2006 S CON SL_MSEG $$ 40,044                     44,849                     44,849                          35%
1 02 02 02 02 IJ02020306 1.02.02.02.02 CN2020202 Build RF Control H/W and Write Docmntn 8/16/2006 11/13/2007 CON SL_CCA Hrs 60                   4,147                     4,147                            
1 02 02 02 02 IJ02020307 1.02.02.02.02 CN2020202 Write RF Control S/W and Docmntn 8/16/2006 11/13/2007 CON SL_CP Hrs 60                   5,757                     5,757                            
1 02 02 02 02 IJ02020308 1.02.02.02.02 CN2020202 Integrate and Test LLRF L0-1 11/14/2007 12/19/2007 CON SL_CP Hrs 240                 23,628                   23,628                          
1 02 02 02 02 IJ02020308 1.02.02.02.02 CN2020202 Integrate and Test LLRF L0-1 11/14/2007 12/19/2007 CON SL_CCA Hrs 220                 15,600                   15,600                          
1 02 02 02 02 IJ02020406 1.02.02.02.02 CN2020202 Design LLRF L0-2 Cntrls @ Sector 20/21 7/13/2007 9/21/2007 CON SL_CP Hrs 24                   2,303                     2,303                            
1 02 02 02 02 IJ02020406 1.02.02.02.02 CN2020202 Design LLRF L0-2 Cntrls @ Sector 20/21 7/13/2007 9/21/2007 CON SL_CE Hrs 25                   2,967                     2,967                            
1 02 02 02 02 IJ02020425 1.02.02.02.02 CN2020202 Procure Controls H/W (incl Digitizer) and Cables 9/24/2007 12/21/2007 S CON SL_MSEG $$ 40,510                     47,705                     47,705                          35%
1 02 02 02 02 IJ02020508 1.02.02.02.02 CN2020202 Build RF Hardware and Write Documentation 12/24/2007 3/17/2008 CON SL_CCA Hrs 60                   4,255                     4,255                            
1 02 02 02 02 IJ02020516 1.02.02.02.02 CN2020202 Write RF Software Documentation 9/24/2007 3/17/2008 CON SL_CP Hrs 60                   5,901                     5,901                            
1 02 02 02 02 IJ02020526 1.02.02.02.02 CN2020202 Integrate and Test LLRF L0-2 3/18/2008 4/18/2008 CON SL_CP Hrs 240                 23,628                   23,628                          
1 02 02 02 02 IJ02020526 1.02.02.02.02 CN2020202 Integrate and Test LLRF L0-2 3/18/2008 4/18/2008 CON SL_CCA Hrs 220                 15,600                   15,600                          
1 02 02 02 03 Readback & Controls - LLRF Transverse Cavity 647               40,510                   54,252                 45,371                   99,623                        
1 02 02 02 03 IJ02021826 1.02.02.02.03 CN2020203 Design LLRF Tranv Cav Controls @ Sector 20/21 3/13/2006 4/14/2006 CON SL_CP Hrs 16                   1,496                     1,496                            
1 02 02 02 03 IJ02021826 1.02.02.02.03 CN2020203 Design LLRF Tranv Cav Controls @ Sector 20/21 3/13/2006 4/14/2006 CON SL_CE Hrs 16                   1,851                     1,851                            
1 02 02 02 03 IJ02021830 1.02.02.02.03 CN2020203 Procure Contros H/W (incl Digitizer) and Cables 5/8/2006 8/4/2006 S CON SL_MSEG $$ 40,510                     45,371                     45,371                          35%
1 02 02 02 03 IJ02021904 1.02.02.02.03 CN2020203 Build RF Hardware and Write Documentation 8/7/2006 8/7/2006 CON SL_CCA Hrs 45                   3,031                     3,031                            
1 02 02 02 03 IJ02021919 1.02.02.02.03 CN2020203 Write RF Sortware and Documentation 5/8/2006 10/23/2006 CON SL_CP Hrs 110                 10,323                   10,323                          
1 02 02 02 03 IJ02021931 1.02.02.02.03 CN2020203 Integrate and Test RF Control 8/8/2006 10/23/2006 CON SL_CP Hrs 240                 22,618                   22,618                          
1 02 02 02 03 IJ02021931 1.02.02.02.03 CN2020203 Integrate and Test RF Control 8/8/2006 10/23/2006 CON SL_CCA Hrs 220                 14,933                   14,933                          
1 02 02 02 04 S-Band Cavity Controls 1,260            80,088                   109,556               94,504                   204,060                      
1 02 02 02 04 IJ02020596 1.02.02.02.04 CN2020204 Design LLRF L1 S-Band Cntrls @ Sec 20/21 7/13/2007 9/14/2007 CON SL_CP Hrs 24                   2,303                     2,303                            
1 02 02 02 04 IJ02020596 1.02.02.02.04 CN2020204 Design LLRF L1 S-Band Cntrls @ Sec 20/21 7/13/2007 9/14/2007 CON SL_CE Hrs 26                   3,085                     3,085                            
1 02 02 02 04 IJ02020615 1.02.02.02.04 CN2020204 Procure Controls H/W (incl Digitizer) and Cables 10/1/2007 1/3/2008 S CON SL_MSEG $$ 40,044                     47,252                     47,252                          35%
1 02 02 02 04 IJ02020684 1.02.02.02.04 CN2020204 Build RF Hardware and Write Documentation 1/4/2008 3/24/2008 CON SL_CCA Hrs 60                   4,255                     4,255                            
1 02 02 02 04 IJ02020689 1.02.02.02.04 CN2020204 Write RF Software and Documentation 10/1/2007 10/1/2007 CON SL_CP Hrs 60                   5,907                     5,907                            
1 02 02 02 04 IJ02020734 1.02.02.02.04 CN2020204 Integrate and Test RF Control 3/25/2008 4/28/2008 CON SL_CP Hrs 240                 23,628                   23,628                          
1 02 02 02 04 IJ02020734 1.02.02.02.04 CN2020204 Integrate and Test RF Control 3/25/2008 4/28/2008 CON SL_CCA Hrs 220                 15,600                   15,600                          
1 02 02 02 04 IJ02020744 1.02.02.02.04 CN2020204 Design LLRF L1X-Band Cntrls @ Sector 20/21 7/13/2007 9/14/2007 CON SL_CP Hrs 24                   2,303                     2,303                            
1 02 02 02 04 IJ02020744 1.02.02.02.04 CN2020204 Design LLRF L1X-Band Cntrls @ Sector 20/21 7/13/2007 9/14/2007 CON SL_CE Hrs 26                   3,085                     3,085                            
1 02 02 02 04 IJ02020795 1.02.02.02.04 CN2020204 Procure Controls H/W (incl Digitizer) and Cables 10/1/2007 1/3/2008 S CON SL_MSEG $$ 40,044                     47,252                     47,252                          35%
1 02 02 02 04 IJ02020864 1.02.02.02.04 CN2020204 Build RF Hardware and Write Documentation 1/4/2008 3/24/2008 CON SL_CCA Hrs 60                   4,255                     4,255                            
1 02 02 02 04 IJ02020870 1.02.02.02.04 CN2020204 Write RF Software and Documentation 10/1/2007 3/24/2008 CON SL_CP Hrs 60                   5,907                     5,907                            
1 02 02 02 04 IJ02020880 1.02.02.02.04 CN2020204 Integrate and Test RF Control 3/25/2008 3/25/2008 CON SL_CP Hrs 240                 23,628                   23,628                          
1 02 02 02 04 IJ02020880 1.02.02.02.04 CN2020204 Integrate and Test RF Control 3/25/2008 3/25/2008 CON SL_CCA Hrs 220                 15,600                   15,600                          
1 02 02 03 E-Beam Diagnostics Controls 6,023            285,686                 499,887               312,382                 812,269                      
1 02 02 03 02 Controls - Toroids 1,056            26,191                   89,445                 29,334                   118,779                      
1 02 02 03 02 IJ02030216 1.02.02.03.02 CN2020302 Procure 5 Sets Toroid Contrls H/W and Cables 2/1/2006 3/31/2006 S CON SL_MSEG $$ 26,191                     29,334                     29,334                          35%
1 02 02 03 02 IJ02030241 1.02.02.03.02 CN2020302 Write First Article SW - Toroid 2/1/2006 4/7/2006 CON SL_CP Hrs 440                 41,149                   41,149                          
1 02 02 03 02 IJ02030243 1.02.02.03.02 CN2020302 Build Toroid Hardware and Write Documentatin 2/1/2006 4/7/2006 CON SL_CCA Hrs 56                   3,772                     3,772                            
1 02 02 03 02 IJ02030244 1.02.02.03.02 CN2020302 Write Torooid Software and Documentation 2/1/2006 4/7/2006 CON SL_CP Hrs 80                   7,482                     7,482                            
1 02 02 03 02 IJ02030250 1.02.02.03.02 CN2020302 Integrate Software and Hardware 4/10/2006 4/10/2006 CON SL_CP Hrs 180                 16,834                   16,834                          
1 02 02 03 02 IJ02030250 1.02.02.03.02 CN2020302 Integrate Software and Hardware 4/10/2006 4/10/2006 CON SL_CCA Hrs 300                 20,208                   20,208                          
1 02 02 03 03 Controls - Faraday Cups 1,140            38,169                   94,547                 41,604                   136,151                      
1 02 02 03 03 IJ02030316 1.02.02.03.03 CN2020303 Procure 4 Sets Faraday Cup Controls H/W & Cables 10/25/2004 12/23/2004 S CON SL_MSEG $$ 38,169                     41,604                     41,604                          35%
1 02 02 03 03 IJ02030355 1.02.02.03.03 CN2020303 Write First Article SW - Faraday Cups 10/25/2004 10/25/2004 PED SL_CP Hrs 440                 40,027                   40,027                          
1 02 02 03 03 IJ02030356 1.02.02.03.03 CN2020303 Build H/W and Write Docmtn Faraday Cup Cntrl (4) 10/26/2004 10/26/2004 CON SL_CCA Hrs 80                   5,242                     5,242                            
1 02 02 03 03 IJ02030357 1.02.02.03.03 CN2020303 Write S/W and Docmtn Faraday Cup Control (4) 10/25/2004 10/25/2004 CON SL_CP Hrs 80                   7,278                     7,278                            
1 02 02 03 03 IJ02030358 1.02.02.03.03 CN2020303 Integrate and Test Faraday Cup Control (4) 10/27/2004 12/2/2004 CON SL_CP Hrs 260                 23,652                   23,652                          
1 02 02 03 03 IJ02030358 1.02.02.03.03 CN2020303 Integrate and Test Faraday Cup Control (4) 10/27/2004 12/2/2004 CON SL_CCA Hrs 280                 18,348                   18,348                          
1 02 02 03 04 Controls - Tune-Up Dump 96                 3,300                     8,412                   3,795                     12,207                        
1 02 02 03 04 IJ02030416 1.02.02.03.04 CN2020304 Procure 1 set Tune-up Dump Controls H/W 2/12/2007 4/11/2007 S CON SL_MSEG $$ 3,300                       3,795                       3,795                            35%
1 02 02 03 04 IJ02030424 1.02.02.03.04 CN2020304 Write S/W - Tune-Up Dump Controls 2/12/2007 11/7/2007 S CON SL_CP Hrs 40                   3,853                     3,853                            35%
1 02 02 03 04 IJ02030426 1.02.02.03.04 CN2020304 Write Docs - Tune-Up Dump Controls 2/12/2007 12/14/2007 S CON SL_CP Hrs 8                     773                        773                               35%
1 02 02 03 04 IJ02030426 1.02.02.03.04 CN2020304 Write Docs - Tune-Up Dump Controls 2/12/2007 12/14/2007 S CON SL_CCA Hrs 8                     556                        556                               35%
1 02 02 03 04 IJ02030430 1.02.02.03.04 CN2020304 Assemble Tune-up Dump Controls 4/12/2007 6/11/2007 S CON SL_PCEF Hrs 8                     520                        520                               35%
1 02 02 03 04 IJ02030433 1.02.02.03.04 CN2020304 Integrate and Test Tune Up Dump 11/8/2007 12/19/2007 CON SL_CP Hrs 16                   1,575                     1,575                            
1 02 02 03 04 IJ02030433 1.02.02.03.04 CN2020304 Integrate and Test Tune Up Dump 11/8/2007 12/19/2007 CON SL_CCA Hrs 16                   1,135                     1,135                            
1 02 02 03 05 Controls - Profile Monitors 1,864            82,686                   147,078               90,128                   237,206                      
1 02 02 03 05 IJ02030516 1.02.02.03.05 CN2020305 Proc 11 sets Profile Mntr Cntrls H/W & Cables 10/5/2004 12/3/2004 S CON SL_MSEG $$ 82,686                     90,128                     90,128                          35%
1 02 02 03 05 IJ02030567 1.02.02.03.05 CN2020305 Write First Article S/W for Provile Monitors 10/5/2004 7/7/2005 CON SL_CP Hrs 440                 40,027                   40,027                          
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1 02 02 03 05 IJ02030568 1.02.02.03.05 CN2020305 Build First Article Hardware 12/6/2004 2/7/2005 CON SL_CCA Hrs 80                   5,242                     5,242                            
1 02 02 03 05 IJ02030569 1.02.02.03.05 CN2020305 Build H/W and Write Docmntn Profile Monitor (11) 12/6/2004 8/11/2005 CON SL_CCA Hrs 504                 33,027                   33,027                          
1 02 02 03 05 IJ02030570 1.02.02.03.05 CN2020305 Write S/W and Docmntn Profile Monitors (11) 10/5/2004 8/11/2005 CON SL_CP Hrs 120                 10,916                   10,916                          
1 02 02 03 05 IJ02030571 1.02.02.03.05 CN2020305 Integrate and Test Profile Monitors 2/8/2005 8/11/2005 CON SL_CP Hrs 420                 38,207                   38,207                          
1 02 02 03 05 IJ02030571 1.02.02.03.05 CN2020305 Integrate and Test Profile Monitors 2/8/2005 8/11/2005 CON SL_CCA Hrs 300                 19,659                   19,659                          
1 02 02 03 06 Controls - E/O Diagnostics 941               5,000                     80,791                 5,450                     86,241                        
1 02 02 03 06 IJ02030616 1.02.02.03.06 CN2020306 Procure 1 Set E/O Diagnostic Cntrls H/W & Cables 10/4/2004 10/29/2004 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            35%
1 02 02 03 06 IJ02030629 1.02.02.03.06 CN2020306 Write First Article for E/O Diagnosis 1/20/2006 11/21/2006 CON SL_CP Hrs 520                 48,849                   48,849                          
1 02 02 03 06 IJ02030630 1.02.02.03.06 CN2020306 Build H/W and Write Docmntn for E/O Diagnostics 11/1/2004 8/10/2005 CON SL_CCA Hrs 97                   6,356                     6,356                            
1 02 02 03 06 IJ02030631 1.02.02.03.06 CN2020306 Write S/W and Docmtn E/O Diagnostics 1/20/2006 11/21/2006 CON SL_CP Hrs 40                   3,758                     3,758                            
1 02 02 03 06 IJ02030632 1.02.02.03.06 CN2020306 Integrate and Test E/O Disgnostics Controls H/W 11/22/2006 8/29/2007 CON SL_CP Hrs 82                   7,868                     7,868                            
1 02 02 03 06 IJ02030632 1.02.02.03.06 CN2020306 Integrate and Test E/O Disgnostics Controls H/W 11/22/2006 8/29/2007 CON SL_CCA Hrs 202                 13,960                   13,960                          
1 02 02 03 07 Controls - BPM 926               130,340                 79,614                 142,071                 221,685                      
1 02 02 03 07 IJ02030714 1.02.02.03.07 CN2020307 Procure preliminary/final design's board & parts 10/4/2004 1/5/2005 S CON SL_MSEG $$ 30,000                     32,700                     32,700                          35%
1 02 02 03 07 IJ02030718 1.02.02.03.07 CN2020307 Proc 21 sets BPM Controls H/W and Cables 1/6/2005 4/6/2005 S CON SL_MSEG $$ 95,340                     103,921                   103,921                        35%
1 02 02 03 07 IJ02030737 1.02.02.03.07 CN2020307 Write First Article S/W for BPMs 1/6/2005 11/7/2005 CON SL_CP Hrs 520                 47,466                   47,466                          
1 02 02 03 07 IJ02030738 1.02.02.03.07 CN2020307 Build H/W and Write Docmntn BPMs (21) 1/6/2005 11/7/2005 CON SL_CCA Hrs 88                   5,786                     5,786                            
1 02 02 03 07 IJ02030739 1.02.02.03.07 CN2020307 Write S/W and Docmtn BPM (21) 1/6/2005 11/7/2005 CON SL_CP Hrs 48                   4,382                     4,382                            
1 02 02 03 07 IJ02030740 1.02.02.03.07 CN2020307 Integrate and Test BPM Controls 11/8/2005 8/15/2006 CON SL_CP Hrs 145                 13,560                   13,560                          
1 02 02 03 07 IJ02030740 1.02.02.03.07 CN2020307 Integrate and Test BPM Controls 11/8/2005 8/15/2006 CON SL_CCA Hrs 125                 8,420                     8,420                            
1 02 02 03 07 IJ02030747 1.02.02.03.07 CN2020307 Procure BLM Controls Hdwr/Eq 10/4/2004 10/29/2004 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            35%
1 02 02 04 Laser Controls 1,735            78,026                   172,260               85,048                   257,308                      
1 02 02 04 02 Controls - Gun Laser 1,735            78,026                   172,260               85,048                   257,308                      
1 02 02 04 02 IJ02040209 1.02.02.04.02 CN2020402 Design Gun Laser Controls 10/4/2004 3/15/2005 PED SL_CP Hrs 355                 32,294                   32,294                          
1 02 02 04 02 IJ02040209 1.02.02.04.02 CN2020402 Design Gun Laser Controls 10/4/2004 3/15/2005 PED SL_CE Hrs 926                 104,184                 104,184                        
1 02 02 04 02 IJ02040212 1.02.02.04.02 CN2020402 Procure 1 set Gun Laser Controls H/W 3/16/2005 6/13/2005 S CON SL_MSEG $$ 78,026                     85,048                     85,048                          35%
1 02 02 04 02 IJ02040274 1.02.02.04.02 CN2020402 Assemble procured parts 6/14/2005 7/13/2005 S CON SL_PCEF Hrs 84                   5,176                     5,176                            35%
1 02 02 04 02 IJ02040276 1.02.02.04.02 CN2020402 Write S/W - Gun Laser Controls 3/16/2005 4/13/2005 S PED SL_CP Hrs 160                 14,555                   14,555                          35%
1 02 02 04 02 IJ02040278 1.02.02.04.02 CN2020402 Write Docs - Gun Laser Controls 3/16/2005 3/24/2005 S PED SL_CP Hrs 40                   3,639                     3,639                            35%
1 02 02 04 02 IJ02040278 1.02.02.04.02 CN2020402 Write Docs - Gun Laser Controls 3/16/2005 3/24/2005 S PED SL_CCA Hrs 40                   2,621                     2,621                            35%
1 02 02 04 02 IJ02040_13 1.02.02.04.02 CN2020402 Integrate and Test Gun Laser Controls 7/14/2005 8/1/2005 CON SL_CP Hrs 50                   4,549                     4,549                            
1 02 02 04 02 IJ02040_13 1.02.02.04.02 CN2020402 Integrate and Test Gun Laser Controls 7/14/2005 8/1/2005 CON SL_CCA Hrs 80                   5,242                     5,242                            
1 02 02 05 Laser Heater Controls 1,222            13,200                   116,263               14,784                   131,047                      
1 02 02 05 IJ02050041 1.02.02.05 CN20205 Design Laser Heater Controls 8/2/2005 1/24/2006 CON SL_CP Hrs 370                 34,264                   34,264                          
1 02 02 05 IJ02050041 1.02.02.05 CN20205 Design Laser Heater Controls 8/2/2005 1/24/2006 CON SL_CE Hrs 368                 42,148                   42,148                          
1 02 02 05 IJ02050055 1.02.02.05 CN20205 Procure 1 set Laser Heater Controls H/W 1/25/2006 4/24/2006 S CON SL_MSEG $$ 13,200                     14,784                     14,784                          35%
1 02 02 05 IJ02050165 1.02.02.05 CN20205 Assemble procured parts 4/25/2006 5/23/2006 S CON SL_PCEF Hrs 84                   5,321                     5,321                            35%
1 02 02 05 IJ02050170 1.02.02.05 CN20205 Write S/W - Laser Heater Controls 1/25/2006 2/22/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          35%
1 02 02 05 IJ02050175 1.02.02.05 CN20205 Write Docs - Laser Heater Controls 1/25/2006 4/24/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            35%
1 02 02 05 IJ02050175 1.02.02.05 CN20205 Write Docs - Laser Heater Controls 1/25/2006 4/24/2006 S CON SL_CCA Hrs 40                   2,694                     2,694                            35%
1 02 02 05 IJ02050181 1.02.02.05 CN20205 Integrate and Test Laser Heater Controls 5/24/2006 9/20/2006 CON SL_CP Hrs 90                   8,417                     8,417                            
1 02 02 05 IJ02050181 1.02.02.05 CN20205 Integrate and Test Laser Heater Controls 5/24/2006 9/20/2006 CON SL_CCA Hrs 70                   4,715                     4,715                            
1 02 02 06 Timing Controls -                59,100                   -                      64,419                   64,419                        
1 02 02 06 IJ02060060 1.02.02.06 CN20206 Procure Master & Distributed Timing Controls H/W 10/4/2004 1/5/2005 S CON SL_MSEG $$ 59,100                     64,419                     64,419                          35%
1 02 02 07 Vacuum Controls 2,864            128,770                 276,986               140,359                 417,345                      
1 02 02 07 IJ02070046 1.02.02.07 CN20207 Design Vacuum Controls 10/4/2004 5/3/2005 PED SL_CP Hrs 728                 66,226                   66,226                          
1 02 02 07 IJ02070046 1.02.02.07 CN20207 Design Vacuum Controls 10/4/2004 5/3/2005 PED SL_CE Hrs 826                 92,933                   92,933                          
1 02 02 07 IJ02070070 1.02.02.07 CN20207 Procure Vacuum Controls Hardware and Cables 5/4/2005 8/2/2005 S CON SL_MSEG $$ 128,770                   140,359                   140,359                        35%
1 02 02 07 IJ02070201 1.02.02.07 CN20207 First Article Vacuum S/W 5/4/2005 3/20/2006 S CON SL_CP Hrs 1,000              92,303                   92,303                          35%
1 02 02 07 IJ02070202 1.02.02.07 CN20207 Build Vacuum H/W and Write Docmntn 8/3/2005 8/22/2005 CON SL_CCA Hrs 10                   655                        655                               
1 02 02 07 IJ02070210 1.02.02.07 CN20207 Write Vacuum Documentation 5/4/2005 3/27/2006 S CON SL_CP Hrs 40                   3,693                     3,693                            35%
1 02 02 07 IJ02070216 1.02.02.07 CN20207 Integration and Test Vacuum Controls 3/21/2006 9/27/2006 CON SL_CP Hrs 140                 13,093                   13,093                          
1 02 02 07 IJ02070216 1.02.02.07 CN20207 Integration and Test Vacuum Controls 3/21/2006 9/27/2006 CON SL_CCA Hrs 120                 8,083                     8,083                            
1 02 02 08 Software & Controls Infrastructure 248               184,250                 16,793                 201,313                 218,106                      
1 02 02 08 03 Data Communications 248               30,850                   16,793                 34,107                   50,900                        
1 02 02 08 03 IJ02080300 1.02.02.08.03 CN2020803 Supervision of installation 10/4/2004 11/12/2004 S CON SL_CCA Hrs 90                   5,898                     5,898                            35%
1 02 02 08 03 IJ02080304 1.02.02.08.03 CN2020803 SEM install wall board 11/16/2004 12/1/2004 S CON SL_TMUC Hrs 2                     150                        150                               35%
1 02 02 08 03 IJ02080306 1.02.02.08.03 CN2020803 SEM install two 20 A circuits 12/2/2004 1/4/2005 S CON SL_TMUE Hrs 16                   1,541                     1,541                            35%
1 02 02 08 03 IJ02080310 1.02.02.08.03 CN2020803 Procure singlemode fiber 1/6/2005 4/6/2005 S CON SL_MSEG $$ 11,250                     12,263                     12,263                          35%
1 02 02 08 03 IJ02080312 1.02.02.08.03 CN2020803 Fiber cabling installation 4/7/2005 5/5/2005 S CON SL_CCA Hrs 64                   4,194                     4,194                            35%
1 02 02 08 03 IJ02080314 1.02.02.08.03 CN2020803 Fiber termination 5/6/2005 8/4/2005 S CON SL_MSPS $$ 3,600                       3,924                       3,924                            35%
1 02 02 08 03 IJ02080318 1.02.02.08.03 CN2020803 Cabling installation in ground & sub-ground loca 8/8/2005 9/6/2005 S CON SL_CCA Hrs 32                   2,097                     2,097                            35%
1 02 02 08 03 IJ02080320 1.02.02.08.03 CN2020803 Cable termination 9/7/2005 10/5/2005 S CON SL_CCA Hrs 32                   2,105                     2,105                            35%
1 02 02 08 03 IJ02080326 1.02.02.08.03 CN2020803 Procure Cisco 3550-24 hubs (4) 11/7/2005 12/7/2005 S CON SL_MSEG $$ 16,000                     17,920                     17,920                          35%
1 02 02 08 03 IJ02080328 1.02.02.08.03 CN2020803 Hub installation & data circuit activation 12/8/2005 1/9/2006 S CON SL_CCA Hrs 12                   808                        808                               35%
1 02 02 08 04 Computers & Crates -                153,400                 -                      167,206                 167,206                      
1 02 02 08 04 IJ020805 1.02.02.08.04 CN2020804 Procure Infrastructure Comp, Crates H/W & Cable 10/4/2004 1/5/2005 S CON SL_MSEG $$ 153,400                   167,206                   167,206                        
1 02 02 09 Power Supply Controls 1,029            -                        100,229               -                         100,229                      
1 02 02 09 IJ02090026 1.02.02.09 CN20209 Design Power Supply Control 10/4/2004 1/27/2005 PED SL_CP Hrs 393                 35,751                   35,751                          
1 02 02 09 IJ02090026 1.02.02.09 CN20209 Design Power Supply Control 10/4/2004 1/27/2005 PED SL_CE Hrs 442                 49,729                   49,729                          
1 02 02 09 IJ02090061 1.02.02.09 CN20209 Build H/W and Write Docmtn Power Supply Control 1/28/2005 3/7/2005 CON SL_CCA Hrs 94                   6,160                     6,160                            
1 02 02 09 IJ02090062 1.02.02.09 CN20209 Write S/W Docmtn Power Supply Control 1/28/2005 3/7/2005 CON SL_CP Hrs 40                   3,639                     3,639                            
1 02 02 09 IJ02090065 1.02.02.09 CN20209 Integrate software & hardware 3/8/2005 3/14/2005 S CON SL_CP Hrs 40                   3,639                     3,639                            35%
1 02 02 09 IJ02090065 1.02.02.09 CN20209 Integrate software & hardware 3/8/2005 3/14/2005 S CON SL_CCA Hrs 20                   1,311                     1,311                            35%
1 02 02 10 PPS,BCS,MPS Controls 1,820            -                        166,806               -                         166,806                      
1 02 02 10 IJ02100021 1.02.02.10 CN20210 Design PPS, BCS, MPS 10/4/2004 3/4/2005 PED SL_CP Hrs 640                 58,221                   58,221                          
1 02 02 10 IJ02100055 1.02.02.10 CN20210 Write First Article S/W - PPS, BCS, MPS 3/7/2005 1/18/2006 S PED SL_CP Hrs 1,000              91,816                   91,816                          35%
1 02 02 10 IJ02100065 1.02.02.10 CN20210 Write S/W Docmtn for Power Supply Controls 3/7/2005 4/8/2005 PED SL_CP Hrs 40                   3,639                     3,639                            
1 02 02 10 IJ02100070 1.02.02.10 CN20210 Integrate and Test Power Supply Controls 1/19/2006 10/31/2006 CON SL_CP Hrs 140                 13,130                   13,130                          
1 02 03 Injector Lasers 9,194            2,349,000              829,473               2,570,602              3,400,075                   
1 02 03 02 Drive Laser Oscillator 1,087            1,000,000              109,801               1,096,762              1,206,563                   
1 02 03 02 IJ03020000 1.02.03.02 9240277 Define Drive Laser Physics Requirements 4/1/2004 4/16/2004 S PED SL_PHSS Hrs 27                   2,432                     2,432                            29%
1 02 03 02 IJ03020000 1.02.03.02 9240277 Define Drive Laser Physics Requirements 4/1/2004 4/16/2004 S PED SL_OE Hrs 27                   2,952                     2,952                            29%
1 02 03 02 IJ03020000 1.02.03.02 9240277 Define Drive Laser Physics Requirements 4/1/2004 4/16/2004 S PED SL_MDD Hrs 21                   1,280                     1,280                            29%
1 02 03 02 IJ03020005 1.02.03.02 9240277 Define Drive Laser Specs 4/19/2004 5/14/2004 S PED SL_PHSS Hrs 40                   3,602                     3,602                            29%
1 02 03 02 IJ03020005 1.02.03.02 9240277 Define Drive Laser Specs 4/19/2004 5/14/2004 S PED SL_OE Hrs 32                   3,499                     3,499                            29%
1 02 03 02 IJ03020035 1.02.03.02 9240277 Prep Bid Pak - Drive Laser 5/17/2004 9/1/2004 S PED SL_PHSS Hrs 120                 10,807                   10,807                          29%
1 02 03 02 IJ03020035 1.02.03.02 9240277 Prep Bid Pak - Drive Laser 5/17/2004 9/1/2004 S PED SL_OE Hrs 120                 13,121                   13,121                          29%
1 02 03 02 IJ03020065 1.02.03.02 9240277 Evaluate Vendor Proposals- Drive Laser 10/18/2004 12/30/2004 S PED SL_PHSS Hrs 60                   5,560                     5,560                            29%
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1 02 03 02 IJ03020065 1.02.03.02 9240277 Evaluate Vendor Proposals- Drive Laser 10/18/2004 12/30/2004 S PED SL_OE Hrs 60                   6,751                     6,751                            29%
1 02 03 02 IJ03020070 1.02.03.02 9240277 Technical Review Preparation 10/18/2004 11/12/2004 S PED SL_PHSS Hrs 80                   7,414                     7,414                            29%
1 02 03 02 IJ03020070 1.02.03.02 9240277 Technical Review Preparation 10/18/2004 11/12/2004 S PED SL_OE Hrs 80                   9,001                     9,001                            29%
1 02 03 02 IJ03020072 1.02.03.02 9240277 Technical Review 11/15/2004 11/16/2004 S PED SL_PHSS Hrs 10                   927                        927                               29%
1 02 03 02 IJ03020072 1.02.03.02 9240277 Technical Review 11/15/2004 11/16/2004 S PED SL_OE Hrs 10                   1,125                     1,125                            29%
1 02 03 02 IJ03020080 1.02.03.02 CN20302 Vendor Fab, Assy & Test - Drive Laser 1/4/2005 12/20/2005 S CON SL_MSSC $$ 1,000,000                1,096,762                1,096,762                     29%
1 02 03 02 IJ03020082 1.02.03.02 CN20302 Reviews of Vendor's Progress 2/15/2005 12/20/2005 S CON SL_PHSS Hrs 200                 18,667                   18,667                          29%
1 02 03 02 IJ03020082 1.02.03.02 CN20302 Reviews of Vendor's Progress 2/15/2005 12/20/2005 S CON SL_OE Hrs 200                 22,663                   22,663                          29%
1 02 03 03 Oscillator Diagnostics & Isolator 1,520            760,000                 131,169               828,400                 959,569                      
1 02 03 03 IJ03030005 1.02.03.03 CN20303 Define Laser System Diagnostics Specs 10/18/2004 11/12/2004 S PED SL_PHSS Hrs 80                   7,414                     7,414                            33%
1 02 03 03 IJ03030005 1.02.03.03 CN20303 Define Laser System Diagnostics Specs 10/18/2004 11/12/2004 S PED SL_OE Hrs 80                   9,001                     9,001                            33%
1 02 03 03 IJ03030015 1.02.03.03 CN20303 Eng & Design of Drive Laser Diagnostics 11/15/2004 2/14/2005 S PED SL_PHSS Hrs 160                 14,827                   14,827                          33%
1 02 03 03 IJ03030015 1.02.03.03 CN20303 Eng & Design of Drive Laser Diagnostics 11/15/2004 2/14/2005 S PED SL_OE Hrs 280                 31,503                   31,503                          33%
1 02 03 03 IJ03030015 1.02.03.03 CN20303 Eng & Design of Drive Laser Diagnostics 11/15/2004 2/14/2005 S PED SL_MDD Hrs 280                 17,567                   17,567                          33%
1 02 03 03 IJ03030030 1.02.03.03 CN20303 Procure Streak Camera 2/15/2005 5/10/2005 S CON SL_MSEG $$ 350,000                   381,500                   381,500                        33%
1 02 03 03 IJ03030035 1.02.03.03 CN20303 Procure Oscillator Diagnostics 2/15/2005 5/10/2005 S CON SL_MSEG $$ 156,000                   170,040                   170,040                        33%
1 02 03 03 IJ03030040 1.02.03.03 CN20303 Procure Preamplifier Diagnostics 2/15/2005 5/10/2005 S CON SL_MSEG $$ 54,000                     58,860                     58,860                          33%
1 02 03 03 IJ03030045 1.02.03.03 CN20303 Procure Final Amplifier Diagnostics 2/15/2005 5/10/2005 S CON SL_MSEG $$ 120,000                   130,800                   130,800                        33%
1 02 03 03 IJ03030050 1.02.03.03 CN20303 Procure UV Conversion Diagnostics 2/15/2005 5/10/2005 S CON SL_MSEG $$ 80,000                     87,200                     87,200                          33%
1 02 03 03 IJ03030060 1.02.03.03 CN20303 Assemble & Checkout: Drive Laser Diagnostics 5/11/2005 9/16/2005 S CON SL_PHSS Hrs 40                   3,707                     3,707                            33%
1 02 03 03 IJ03030060 1.02.03.03 CN20303 Assemble & Checkout: Drive Laser Diagnostics 5/11/2005 9/16/2005 S CON SL_OT Hrs 400                 24,648                   24,648                          33%
1 02 03 03 IJ03030060 1.02.03.03 CN20303 Assemble & Checkout: Drive Laser Diagnostics 5/11/2005 9/16/2005 S CON SL_OE Hrs 200                 22,502                   22,502                          33%
1 02 03 04 Stretcher / Shaper 828               134,000                 75,253                 146,395                 221,648                      
1 02 03 04 IJ03040005 1.02.03.04 CN20304 Define Timing stability specs 1/3/2005 1/7/2005 S CON SL_PHSS Hrs 24                   2,224                     2,224                            27%
1 02 03 04 IJ03040005 1.02.03.04 CN20304 Define Timing stability specs 1/3/2005 1/7/2005 S CON SL_OE Hrs 24                   2,700                     2,700                            27%
1 02 03 04 IJ03040010 1.02.03.04 CN20304 Eng & Dsn of Timing Stability Monitoring App 5/18/2005 7/14/2005 S CON SL_PHSS Hrs 100                 9,267                     9,267                            27%
1 02 03 04 IJ03040010 1.02.03.04 CN20304 Eng & Dsn of Timing Stability Monitoring App 5/18/2005 7/14/2005 S CON SL_OE Hrs 100                 11,251                   11,251                          27%
1 02 03 04 IJ03040010 1.02.03.04 CN20304 Eng & Dsn of Timing Stability Monitoring App 5/18/2005 7/14/2005 S CON SL_MDD Hrs 100                 6,274                     6,274                            27%
1 02 03 04 IJ03040015 1.02.03.04 CN20304 Proc Timing Stability Apparatus 7/15/2005 10/7/2005 S CON SL_MSEG $$ 134,000                   146,395                   146,395                        27%
1 02 03 04 IJ03040025 1.02.03.04 CN20304 Assemble & C/O: Timing Stability Mon Apparatus 10/10/2005 1/5/2006 S CON SL_PHSS Hrs 100                 9,527                     9,527                            27%
1 02 03 04 IJ03040025 1.02.03.04 CN20304 Assemble & C/O: Timing Stability Mon Apparatus 10/10/2005 1/5/2006 S CON SL_OT Hrs 190                 12,035                   12,035                          27%
1 02 03 04 IJ03040025 1.02.03.04 CN20304 Assemble & C/O: Timing Stability Mon Apparatus 10/10/2005 1/5/2006 S CON SL_OE Hrs 150                 17,349                   17,349                          27%
1 02 03 04 IJ03040025 1.02.03.04 CN20304 Assemble & C/O: Timing Stability Mon Apparatus 10/10/2005 1/5/2006 S CON SL_KE Hrs 40                   4,626                     4,626                            27%
1 02 03 05 Oscillator - Based Measurement 380               46,500                   32,669                 50,685                   83,354                        
1 02 03 05 IJ03050005 1.02.03.05 CN20305 Define Steering stability specs 2/15/2005 2/22/2005 S CON SL_PHSS Hrs 10                   927                        927                               27%
1 02 03 05 IJ03050005 1.02.03.05 CN20305 Define Steering stability specs 2/15/2005 2/22/2005 S CON SL_OE Hrs 10                   1,125                     1,125                            27%
1 02 03 05 IJ03050030 1.02.03.05 CN20305 Eng & Dsn of Steering Stability Measurement 2/23/2005 5/17/2005 S CON SL_PHSS Hrs 40                   3,707                     3,707                            27%
1 02 03 05 IJ03050030 1.02.03.05 CN20305 Eng & Dsn of Steering Stability Measurement 2/23/2005 5/17/2005 S CON SL_OE Hrs 60                   6,751                     6,751                            27%
1 02 03 05 IJ03050030 1.02.03.05 CN20305 Eng & Dsn of Steering Stability Measurement 2/23/2005 5/17/2005 S CON SL_MDD Hrs 60                   3,764                     3,764                            27%
1 02 03 05 IJ03050060 1.02.03.05 CN20305 Procure Steering Stability Apparatus 5/18/2005 8/11/2005 S CON SL_MSEG $$ 46,500                     50,685                     50,685                          27%
1 02 03 05 IJ03050090 1.02.03.05 CN20305 Assemble & Checkout: Steering Stabilization App 8/12/2005 9/23/2005 S CON SL_OT Hrs 120                 7,394                     7,394                            27%
1 02 03 05 IJ03050090 1.02.03.05 CN20305 Assemble & Checkout: Steering Stabilization App 8/12/2005 9/23/2005 S CON SL_OE Hrs 80                   9,001                     9,001                            27%
1 02 03 06 Oscillator Beam Transport & Encl 300               32,000                   28,650                 34,880                   63,530                        
1 02 03 06 IJ03060000 1.02.03.06 CN20306 Define PreAmplifier Low Power Comp Specs 2/15/2005 3/1/2005 S PED SL_PHSS Hrs 20                   1,853                     1,853                            29%
1 02 03 06 IJ03060000 1.02.03.06 CN20306 Define PreAmplifier Low Power Comp Specs 2/15/2005 3/1/2005 S PED SL_OE Hrs 20                   2,250                     2,250                            29%
1 02 03 06 IJ03060005 1.02.03.06 CN20306 Design PreAmplifier Low Power Comp 3/2/2005 3/29/2005 S PED SL_PHSS Hrs 60                   5,560                     5,560                            29%
1 02 03 06 IJ03060005 1.02.03.06 CN20306 Design PreAmplifier Low Power Comp 3/2/2005 3/29/2005 S PED SL_OE Hrs 60                   6,751                     6,751                            29%
1 02 03 06 IJ03060005 1.02.03.06 CN20306 Design PreAmplifier Low Power Comp 3/2/2005 3/29/2005 S PED SL_MDD Hrs 20                   1,255                     1,255                            29%
1 02 03 06 IJ03060065 1.02.03.06 CN20306 Procure Low Power Compressor System Parts 3/30/2005 6/22/2005 S CON SL_MSSC $$ 32,000                     34,880                     34,880                          29%
1 02 03 06 IJ03060075 1.02.03.06 CN20306 Fab (InHouse): Custom Low Power Compressor Parts 3/30/2005 4/26/2005 S CON SL_MFMS Hrs 40                   4,016                     4,016                            29%
1 02 03 06 IJ03060085 1.02.03.06 CN20306 Assemble: Low Power Compressor 6/23/2005 7/21/2005 S CON SL_OT Hrs 40                   2,465                     2,465                            29%
1 02 03 06 IJ03060085 1.02.03.06 CN20306 Assemble: Low Power Compressor 6/23/2005 7/21/2005 S CON SL_OE Hrs 40                   4,500                     4,500                            29%
1 02 03 07 PreAmplifier 850               75,000                   71,994                 81,750                   153,744                      
1 02 03 07 IJ03070000 1.02.03.07 CN20307 Define Beam path, Beam Properties & Model Xport 8/25/2004 9/22/2004 S CON SL_PHSS Hrs 10                   901                        901                               26%
1 02 03 07 IJ03070000 1.02.03.07 CN20307 Define Beam path, Beam Properties & Model Xport 8/25/2004 9/22/2004 S CON SL_OE Hrs 20                   2,187                     2,187                            26%
1 02 03 07 IJ03070000 1.02.03.07 CN20307 Define Beam path, Beam Properties & Model Xport 8/25/2004 9/22/2004 S CON SL_MDD Hrs 20                   1,219                     1,219                            26%
1 02 03 07 IJ03070005 1.02.03.07 CN20307 Eng & Dsn of  Vertical Transport Tube 9/23/2004 12/17/2004 S CON SL_OE Hrs 80                   8,975                     8,975                            26%
1 02 03 07 IJ03070005 1.02.03.07 CN20307 Eng & Dsn of  Vertical Transport Tube 9/23/2004 12/17/2004 S CON SL_MDD Hrs 300                 18,769                   18,769                          26%
1 02 03 07 IJ03070015 1.02.03.07 CN20307 Procure Material and Parts 12/20/2004 3/18/2005 S CON SL_MSEG $$ 59,000                     64,310                     64,310                          26%
1 02 03 07 IJ03070020 1.02.03.07 CN20307 FAB (inhouse): Custom Parts Tubes, & Supports 12/20/2004 2/3/2005 S CON SL_MFMS Hrs 200                 20,078                   20,078                          26%
1 02 03 07 IJ03070025 1.02.03.07 CN20307 Define Spatial Filter(Vacuum) & Opt Relay 1/3/2005 1/14/2005 S CON SL_OE Hrs 20                   2,250                     2,250                            26%
1 02 03 07 IJ03070030 1.02.03.07 CN20307 Eng & Dsn of Spatial Filter & Opt Relay 1/18/2005 2/14/2005 S CON SL_PHSS Hrs 20                   1,853                     1,853                            26%
1 02 03 07 IJ03070030 1.02.03.07 CN20307 Eng & Dsn of Spatial Filter & Opt Relay 1/18/2005 2/14/2005 S CON SL_OE Hrs 40                   4,500                     4,500                            26%
1 02 03 07 IJ03070030 1.02.03.07 CN20307 Eng & Dsn of Spatial Filter & Opt Relay 1/18/2005 2/14/2005 S CON SL_MDD Hrs 60                   3,764                     3,764                            26%
1 02 03 07 IJ03070040 1.02.03.07 CN20307 FAB (inhouse): Custom Spatial Filter Hardware 2/15/2005 3/15/2005 S CON SL_MFMS Hrs 40                   4,016                     4,016                            26%
1 02 03 07 IJ03070050 1.02.03.07 CN20307 Procure Spatial Filter & Opt Relay Parts 2/15/2005 5/10/2005 S CON SL_MSEG $$ 16,000                     17,440                     17,440                          26%
1 02 03 07 IJ03070060 1.02.03.07 CN20307 Assemble: Spatial Filter & Opt Relay 5/11/2005 5/24/2005 S CON SL_OT Hrs 20                   1,232                     1,232                            29%
1 02 03 07 IJ03070060 1.02.03.07 CN20307 Assemble: Spatial Filter & Opt Relay 5/11/2005 5/24/2005 S CON SL_OE Hrs 20                   2,250                     2,250                            29%
1 02 03 08 PreAmplifier Diagnostics & Isolator 1,410            56,000                   124,515               61,040                   185,555                      
1 02 03 08 IJ03080005 1.02.03.08 9240283 Design Launch System Beam Path and Layout 6/1/2004 8/24/2004 S PED SL_PHSS Hrs 20                   1,801                     1,801                            33%
1 02 03 08 IJ03080005 1.02.03.08 9240283 Design Launch System Beam Path and Layout 6/1/2004 8/24/2004 S PED SL_OE Hrs 40                   4,374                     4,374                            33%
1 02 03 08 IJ03080005 1.02.03.08 9240283 Design Launch System Beam Path and Layout 6/1/2004 8/24/2004 S PED SL_MDD Hrs 200                 12,194                   12,194                          33%
1 02 03 08 IJ03080010 1.02.03.08 9240283 Design UV Beam Xport & Launch Optics 8/25/2004 10/20/2004 S CON SL_PHSS Hrs 40                   3,639                     3,639                            33%
1 02 03 08 IJ03080010 1.02.03.08 9240283 Design UV Beam Xport & Launch Optics 8/25/2004 10/20/2004 S CON SL_OE Hrs 160                 17,672                   17,672                          33%
1 02 03 08 IJ03080010 1.02.03.08 9240283 Design UV Beam Xport & Launch Optics 8/25/2004 10/20/2004 S CON SL_MDD Hrs 40                   2,464                     2,464                            33%
1 02 03 08 IJ03080015 1.02.03.08 CN20308 Design UV Beam Steering Stabilization App 10/21/2004 11/10/2004 S CON SL_PHSS Hrs 10                   927                        927                               33%
1 02 03 08 IJ03080015 1.02.03.08 CN20308 Design UV Beam Steering Stabilization App 10/21/2004 11/10/2004 S CON SL_OE Hrs 40                   4,500                     4,500                            33%
1 02 03 08 IJ03080015 1.02.03.08 CN20308 Design UV Beam Steering Stabilization App 10/21/2004 11/10/2004 S CON SL_MDD Hrs 20                   1,255                     1,255                            33%
1 02 03 08 IJ03080020 1.02.03.08 CN20308 Design UV Spatial Profile Shaper 11/11/2004 12/10/2004 S CON SL_PHSS Hrs 20                   1,853                     1,853                            33%
1 02 03 08 IJ03080020 1.02.03.08 CN20308 Design UV Spatial Profile Shaper 11/11/2004 12/10/2004 S CON SL_OE Hrs 40                   4,500                     4,500                            33%
1 02 03 08 IJ03080020 1.02.03.08 CN20308 Design UV Spatial Profile Shaper 11/11/2004 12/10/2004 S CON SL_MDD Hrs 60                   3,764                     3,764                            33%
1 02 03 08 IJ03080025 1.02.03.08 CN20308 Eng & Dsn of Pulse Energy Control 12/13/2004 1/12/2005 S CON SL_PHSS Hrs 40                   3,707                     3,707                            33%
1 02 03 08 IJ03080025 1.02.03.08 CN20308 Eng & Dsn of Pulse Energy Control 12/13/2004 1/12/2005 S CON SL_OE Hrs 60                   6,751                     6,751                            33%
1 02 03 08 IJ03080025 1.02.03.08 CN20308 Eng & Dsn of Pulse Energy Control 12/13/2004 1/12/2005 S CON SL_MDD Hrs 60                   3,764                     3,764                            33%
1 02 03 08 IJ03080025 1.02.03.08 CN20308 Eng & Dsn of Pulse Energy Control 12/13/2004 1/12/2005 S CON SL_CE Hrs 60                   6,751                     6,751                            33%
1 02 03 08 IJ03080030 1.02.03.08 CN20308 Eng & Dsn of UV Diagnostic 1/13/2005 2/10/2005 S CON SL_PHSS Hrs 20                   1,853                     1,853                            33%
1 02 03 08 IJ03080030 1.02.03.08 CN20308 Eng & Dsn of UV Diagnostic 1/13/2005 2/10/2005 S CON SL_OE Hrs 40                   4,500                     4,500                            33%
1 02 03 08 IJ03080030 1.02.03.08 CN20308 Eng & Dsn of UV Diagnostic 1/13/2005 2/10/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            33%
1 02 03 08 IJ03080040 1.02.03.08 CN20308 FAB (inhouse): Custom Parts 2/11/2005 3/11/2005 S CON SL_MFMS Hrs 60                   6,023                     6,023                            33%
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1 02 03 08 IJ03080045 1.02.03.08 CN20308 Procure UV Launch,Conditioning & Diag HW 2/11/2005 5/6/2005 S CON SL_MSEG $$ 56,000                     61,040                     61,040                          33%
1 02 03 08 IJ03080055 1.02.03.08 CN20308 Assemble & C/O: UV Launch & Conditioning System 5/9/2005 8/30/2005 S CON SL_PHSS Hrs 20                   1,853                     1,853                            33%
1 02 03 08 IJ03080055 1.02.03.08 CN20308 Assemble & C/O: UV Launch & Conditioning System 5/9/2005 8/30/2005 S CON SL_OT Hrs 160                 9,859                     9,859                            33%
1 02 03 08 IJ03080055 1.02.03.08 CN20308 Assemble & C/O: UV Launch & Conditioning System 5/9/2005 8/30/2005 S CON SL_OE Hrs 120                 13,501                   13,501                          33%
1 02 03 08 IJ03080055 1.02.03.08 CN20308 Assemble & C/O: UV Launch & Conditioning System 5/9/2005 8/30/2005 S CON SL_CE Hrs 40                   4,500                     4,500                            33%
1 02 03 09 Preamplifier Temporal Pulse Shaping and Low Power Compresor 520               21,000                   44,873                 23,520                   68,393                        
1 02 03 09 IJ03090000 1.02.03.09 CN20309 Define Load Lock Transport System Specs 10/17/2005 11/11/2005 S PED SL_PHSS Hrs 40                   3,811                     3,811                            33%
1 02 03 09 IJ03090000 1.02.03.09 CN20309 Define Load Lock Transport System Specs 10/17/2005 11/11/2005 S PED SL_OE Hrs 20                   2,313                     2,313                            33%
1 02 03 09 IJ03090005 1.02.03.09 CN20309 Eng & Dsn of Load Lock Transport System 11/14/2005 1/12/2006 S PED SL_OE Hrs 40                   4,626                     4,626                            33%
1 02 03 09 IJ03090005 1.02.03.09 CN20309 Eng & Dsn of Load Lock Transport System 11/14/2005 1/12/2006 S PED SL_MDD Hrs 160                 10,318                   10,318                          33%
1 02 03 09 IJ03090040 1.02.03.09 CN20309 FAB (inhouse): Custom Load Lock Transport Sys HW 1/13/2006 2/27/2006 S CON SL_MFMS Hrs 100                 10,320                   10,320                          33%
1 02 03 09 IJ03090045 1.02.03.09 CN20309 Procure Load Lock Transport Sys Parts 1/13/2006 4/10/2006 S CON SL_MSEG $$ 21,000                     23,520                     23,520                          33%
1 02 03 09 IJ03090052 1.02.03.09 CN20309 Install transport tubes and supports 4/11/2006 5/1/2006 S CON SL_MFAT Hrs 80                   6,733                     6,733                            33%
1 02 03 09 IJ03090055 1.02.03.09 CN20309 Assemble, Integ & C/O:Load Lock Transport System 5/2/2006 6/13/2006 S CON SL_PHSS Hrs 20                   1,905                     1,905                            33%
1 02 03 09 IJ03090055 1.02.03.09 CN20309 Assemble, Integ & C/O:Load Lock Transport System 5/2/2006 6/13/2006 S CON SL_OT Hrs 40                   2,534                     2,534                            33%
1 02 03 09 IJ03090055 1.02.03.09 CN20309 Assemble, Integ & C/O:Load Lock Transport System 5/2/2006 6/13/2006 S CON SL_OE Hrs 20                   2,313                     2,313                            33%
1 02 03 10 KHz Pulse Selection & 120Hz Splitter 550               48,000                   50,027                 53,520                   103,547                      
1 02 03 10 IJ03250000 1.02.03.10 CN20310 Define Visible Beam properties, Beam path/model 7/15/2005 7/28/2005 S CON SL_PHSS Hrs 10                   927                        927                               29%
1 02 03 10 IJ03250000 1.02.03.10 CN20310 Define Visible Beam properties, Beam path/model 7/15/2005 7/28/2005 S CON SL_OE Hrs 20                   2,250                     2,250                            29%
1 02 03 10 IJ03250000 1.02.03.10 CN20310 Define Visible Beam properties, Beam path/model 7/15/2005 7/28/2005 S CON SL_MDD Hrs 20                   1,255                     1,255                            29%
1 02 03 10 IJ03250005 1.02.03.10 CN20310 Define Visible Beam transport Diagnostics Rqmts 7/29/2005 8/18/2005 S CON SL_PHSS Hrs 20                   1,853                     1,853                            29%
1 02 03 10 IJ03250005 1.02.03.10 CN20310 Define Visible Beam transport Diagnostics Rqmts 7/29/2005 8/18/2005 S CON SL_OE Hrs 20                   2,250                     2,250                            29%
1 02 03 10 IJ03250015 1.02.03.10 CN20310 Design Visible Beam Transport Optics & Encl 8/19/2005 9/16/2005 S CON SL_PHSS Hrs 20                   1,853                     1,853                            29%
1 02 03 10 IJ03250015 1.02.03.10 CN20310 Design Visible Beam Transport Optics & Encl 8/19/2005 9/16/2005 S CON SL_OE Hrs 40                   4,500                     4,500                            29%
1 02 03 10 IJ03250015 1.02.03.10 CN20310 Design Visible Beam Transport Optics & Encl 8/19/2005 9/16/2005 S CON SL_MDD Hrs 60                   3,764                     3,764                            29%
1 02 03 10 IJ03250025 1.02.03.10 CN20310 Design Visible Beam Transport Diagnostics 9/19/2005 10/14/2005 S CON SL_PHSS Hrs 20                   1,879                     1,879                            29%
1 02 03 10 IJ03250025 1.02.03.10 CN20310 Design Visible Beam Transport Diagnostics 9/19/2005 10/14/2005 S CON SL_OE Hrs 20                   2,282                     2,282                            29%
1 02 03 10 IJ03250025 1.02.03.10 CN20310 Design Visible Beam Transport Diagnostics 9/19/2005 10/14/2005 S CON SL_MDD Hrs 20                   1,272                     1,272                            29%
1 02 03 10 IJ03250045 1.02.03.10 CN20310 FAB (inhouse): Visible Beam Transport Tube 12/14/2005 1/12/2006 S CON SL_MFMS Hrs 40                   4,128                     4,128                            29%
1 02 03 10 IJ03250050 1.02.03.10 CN20310 FAB (inhouse):Custom Visible Beam Xport Opt Supt 12/14/2005 1/12/2006 S CON SL_MFMS Hrs 40                   4,128                     4,128                            29%
1 02 03 10 IJ03250055 1.02.03.10 CN20310 Procure Transport Tube Material 9/19/2005 12/13/2005 S CON SL_MSEG $$ 3,000                       3,345                       3,345                            29%
1 02 03 10 IJ03250065 1.02.03.10 CN20310 Procure Visible Beam Transport Optics & Diag HW 9/19/2005 12/13/2005 S CON SL_MSEG $$ 45,000                     50,175                     50,175                          29%
1 02 03 10 IJ03250085 1.02.03.10 CN20310 Assemble: Visible Beam Transport Optics & Encl 1/13/2006 2/10/2006 S CON SL_OT Hrs 40                   2,534                     2,534                            29%
1 02 03 10 IJ03250085 1.02.03.10 CN20310 Assemble: Visible Beam Transport Optics & Encl 1/13/2006 2/10/2006 S CON SL_OE Hrs 40                   4,626                     4,626                            29%
1 02 03 10 IJ03250085 1.02.03.10 CN20310 Assemble: Visible Beam Transport Optics & Encl 1/13/2006 2/10/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            29%
1 02 03 10 IJ03250100 1.02.03.10 CN20310 Assemble: Visible Beam transport diagnostics 2/13/2006 2/27/2006 S CON SL_OT Hrs 40                   2,534                     2,534                            29%
1 02 03 10 IJ03250100 1.02.03.10 CN20310 Assemble: Visible Beam transport diagnostics 2/13/2006 2/27/2006 S CON SL_OE Hrs 40                   4,626                     4,626                            29%
1 02 03 11 PreAmplifier Spatial Filter 796               123,000                 69,968                 134,070                 204,038                      
1 02 03 11 IJ03280000 1.02.03.11 CN20311 Define Optical Table Specs 1/3/2005 1/14/2005 S PED SL_PHSS Hrs 20                   1,853                     1,853                            28%
1 02 03 11 IJ03280000 1.02.03.11 CN20311 Define Optical Table Specs 1/3/2005 1/14/2005 S PED SL_OE Hrs 40                   4,500                     4,500                            28%
1 02 03 11 IJ03280000 1.02.03.11 CN20311 Define Optical Table Specs 1/3/2005 1/14/2005 S PED SL_MDD Hrs 20                   1,255                     1,255                            28%
1 02 03 11 IJ03280005 1.02.03.11 CN20311 Design Optical Tables, Legs & Encl 1/18/2005 4/12/2005 S PED SL_PHSS Hrs 10                   927                        927                               28%
1 02 03 11 IJ03280005 1.02.03.11 CN20311 Design Optical Tables, Legs & Encl 1/18/2005 4/12/2005 S PED SL_OE Hrs 40                   4,500                     4,500                            28%
1 02 03 11 IJ03280005 1.02.03.11 CN20311 Design Optical Tables, Legs & Encl 1/18/2005 4/12/2005 S PED SL_MDD Hrs 80                   5,019                     5,019                            28%
1 02 03 11 IJ03280015 1.02.03.11 CN20311 Procure Laser Bay Optical Tables, Legs & Encl 4/13/2005 8/18/2005 S CON SL_MSEG $$ 78,000                     85,020                     85,020                          28%
1 02 03 11 IJ03280030 1.02.03.11 CN20311 Assemble & C/O Optical Tables, Legs & Encl 8/19/2005 10/14/2005 S CON SL_SEL Hrs 60                   2,835                     2,835                            28%
1 02 03 11 IJ03280030 1.02.03.11 CN20311 Assemble & C/O Optical Tables, Legs & Encl 8/19/2005 10/14/2005 S CON SL_OT Hrs 30                   1,862                     1,862                            28%
1 02 03 11 IJ03280030 1.02.03.11 CN20311 Assemble & C/O Optical Tables, Legs & Encl 8/19/2005 10/14/2005 S CON SL_OE Hrs 10                   1,133                     1,133                            28%
1 02 03 11 IJ03280045 1.02.03.11 CN20311 Define Laser Bay Equipment Requirements 10/4/2004 10/8/2004 S PED SL_PHSS Hrs 5                     463                        463                               28%
1 02 03 11 IJ03280045 1.02.03.11 CN20311 Define Laser Bay Equipment Requirements 10/4/2004 10/8/2004 S PED SL_OE Hrs 10                   1,125                     1,125                            28%
1 02 03 11 IJ03280050 1.02.03.11 CN20311 Procure Laser Bay Equipment 10/11/2004 1/7/2005 S CON SL_MSEG $$ 15,000                     16,350                     16,350                          28%
1 02 03 11 IJ03280060 1.02.03.11 CN20311 Define OAL Equipment Requirements 10/4/2004 10/8/2004 S PED SL_PHSS Hrs 5                     463                        463                               28%
1 02 03 11 IJ03280060 1.02.03.11 CN20311 Define OAL Equipment Requirements 10/4/2004 10/8/2004 S PED SL_OE Hrs 10                   1,125                     1,125                            28%
1 02 03 11 IJ03280065 1.02.03.11 CN20311 Develop OAL Design 10/11/2004 11/5/2004 S PED SL_OE Hrs 40                   4,500                     4,500                            28%
1 02 03 11 IJ03280065 1.02.03.11 CN20311 Develop OAL Design 10/11/2004 11/5/2004 S PED SL_MDD Hrs 10                   627                        627                               28%
1 02 03 11 IJ03280070 1.02.03.11 CN20311 Procure OAL Equipment 11/8/2004 2/7/2005 S CON SL_MSEG $$ 30,000                     32,700                     32,700                          28%
1 02 03 11 IJ03280085 1.02.03.11 CN20311 Install OAL Equipment 2/8/2005 3/8/2005 S CON SL_SEL Hrs 40                   1,877                     1,877                            28%
1 02 03 11 IJ03280085 1.02.03.11 CN20311 Install OAL Equipment 2/8/2005 3/8/2005 S CON SL_OT Hrs 40                   2,465                     2,465                            28%
1 02 03 11 IJ03280085 1.02.03.11 CN20311 Install OAL Equipment 2/8/2005 3/8/2005 S CON SL_OE Hrs 10                   1,125                     1,125                            28%
1 02 03 11 IJ03280100 1.02.03.11 CN20311 Drive Laser Dsn Technical Review planning 6/21/2004 7/19/2004 S CON SL_PHSS Hrs 40                   3,602                     3,602                            28%
1 02 03 11 IJ03280100 1.02.03.11 CN20311 Drive Laser Dsn Technical Review planning 6/21/2004 7/19/2004 S CON SL_OE Hrs 40                   4,374                     4,374                            28%
1 02 03 11 IJ03280105 1.02.03.11 CN20311 Drive Laser Design Review 7/21/2004 7/21/2004 S CON SL_PHSS Hrs 8                     720                        720                               28%
1 02 03 11 IJ03280105 1.02.03.11 CN20311 Drive Laser Design Review 7/21/2004 7/21/2004 S CON SL_OE Hrs 8                     875                        875                               28%
1 02 03 11 IJ03280110 1.02.03.11 CN20311 Drive Laser Design Modifications 7/22/2004 8/4/2004 S CON SL_PHSS Hrs 40                   3,602                     3,602                            28%
1 02 03 11 IJ03280110 1.02.03.11 CN20311 Drive Laser Design Modifications 7/22/2004 8/4/2004 S CON SL_OE Hrs 40                   4,374                     4,374                            28%
1 02 03 11 IJ03280115 1.02.03.11 CN20311 Drive Laser Bay Earthquake Safety Review plng 4/13/2005 4/26/2005 S PED SL_PHSS Hrs 40                   3,707                     3,707                            28%
1 02 03 11 IJ03280115 1.02.03.11 CN20311 Drive Laser Bay Earthquake Safety Review plng 4/13/2005 4/26/2005 S PED SL_OE Hrs 40                   4,500                     4,500                            28%
1 02 03 11 IJ03280120 1.02.03.11 CN20311 Safety Documents Preparation 6/1/2004 7/27/2004 S CON SL_OE Hrs 60                   6,560                     6,560                            28%
1 02 03 12 PreAmplifier - Based Measurement 230               20,000                   20,827                 22,060                   42,887                        
1 02 03 12 IJ03290000 1.02.03.12 CN20312 Define alignment Laser System requirements 7/11/2005 7/15/2005 S CON SL_PHSS Hrs 10                   927                        927                               23%
1 02 03 12 IJ03290000 1.02.03.12 CN20312 Define alignment Laser System requirements 7/11/2005 7/15/2005 S CON SL_OE Hrs 20                   2,250                     2,250                            23%
1 02 03 12 IJ03290005 1.02.03.12 CN20312 Develop alignment Laser System Engrg & Design 7/18/2005 8/12/2005 S CON SL_OE Hrs 40                   4,500                     4,500                            23%
1 02 03 12 IJ03290005 1.02.03.12 CN20312 Develop alignment Laser System Engrg & Design 7/18/2005 8/12/2005 S CON SL_MDD Hrs 60                   3,764                     3,764                            23%
1 02 03 12 IJ03290030 1.02.03.12 CN20312 Procure alignment Laser System off-shelf parts 8/15/2005 11/7/2005 S CON SL_MSEG $$ 20,000                     22,060                     22,060                          23%
1 02 03 12 IJ03290040 1.02.03.12 CN20312 Fab (In House) Alignmt Laser System parts 8/15/2005 9/26/2005 S CON SL_MFMS Hrs 40                   4,016                     4,016                            23%
1 02 03 12 IJ03290055 1.02.03.12 CN20312 Assemble: alignment Laser system 11/8/2005 11/21/2005 S CON SL_OT Hrs 20                   1,267                     1,267                            23%
1 02 03 12 IJ03290055 1.02.03.12 CN20312 Assemble: alignment Laser system 11/8/2005 11/21/2005 S CON SL_OE Hrs 20                   2,313                     2,313                            23%
1 02 03 12 IJ03290060 1.02.03.12 CN20312 Test : alignment Laser system 11/22/2005 11/30/2005 S CON SL_OT Hrs 10                   633                        633                               23%
1 02 03 12 IJ03290060 1.02.03.12 CN20312 Test : alignment Laser system 11/22/2005 11/30/2005 S CON SL_OE Hrs 10                   1,157                     1,157                            23%
1 02 03 13 PreAmplifier Beam Transport & Encl. 635               33,500                   60,954                 37,520                   98,474                        
1 02 03 13 IJ03300000 1.02.03.13 CN20313 Define Light Path Sys Reqmts, Beam path & model 8/15/2005 8/26/2005 S CON SL_PHSS Hrs 20                   1,853                     1,853                            30%
1 02 03 13 IJ03300000 1.02.03.13 CN20313 Define Light Path Sys Reqmts, Beam path & model 8/15/2005 8/26/2005 S CON SL_OE Hrs 20                   2,250                     2,250                            30%
1 02 03 13 IJ03300005 1.02.03.13 CN20313 Develop Light Path System Engrg & Design 8/29/2005 10/10/2005 S CON SL_OE Hrs 60                   6,788                     6,788                            30%
1 02 03 13 IJ03300005 1.02.03.13 CN20313 Develop Light Path System Engrg & Design 8/29/2005 10/10/2005 S CON SL_MDD Hrs 80                   5,047                     5,047                            30%
1 02 03 13 IJ03300040 1.02.03.13 CN20313 Procure Light Path off shelf parts 10/11/2005 1/6/2006 S CON SL_MSEG $$ 19,000                     21,280                     21,280                          30%
1 02 03 13 IJ03300060 1.02.03.13 CN20313 Evaluate Vendor Proposals 11/8/2005 11/14/2005 S CON SL_PHSS Hrs 5                     476                        476                               30%
1 02 03 13 IJ03300060 1.02.03.13 CN20313 Evaluate Vendor Proposals 11/8/2005 11/14/2005 S CON SL_OE Hrs 10                   1,157                     1,157                            30%
1 02 03 13 IJ03300070 1.02.03.13 CN20313 Vendor Fab, Assy & Test 11/16/2005 2/14/2006 S CON SL_MSSC $$ 6,500                       7,280                       7,280                            30%
1 02 03 13 IJ03300080 1.02.03.13 CN20313 FAB: Light Path transport tube/enclosure/supts 2/15/2006 3/29/2006 S CON SL_MFMS Hrs 300                 30,960                   30,960                          30%
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1 02 03 13 IJ03300085 1.02.03.13 CN20313 Proc Light Path transport tube/enclosure/supts 10/11/2005 1/6/2006 S CON SL_MSEG $$ 8,000                       8,960                       8,960                            30%
1 02 03 13 IJ03300125 1.02.03.13 CN20313 Assemble: Light Path System 3/30/2006 4/26/2006 S CON SL_OT Hrs 40                   2,534                     2,534                            30%
1 02 03 13 IJ03300125 1.02.03.13 CN20313 Assemble: Light Path System 3/30/2006 4/26/2006 S CON SL_OE Hrs 40                   4,626                     4,626                            30%
1 02 03 13 IJ03300125 1.02.03.13 CN20313 Assemble: Light Path System 3/30/2006 4/26/2006 S CON SL_MFAT Hrs 20                   1,683                     1,683                            30%
1 02 03 13 IJ03300140 1.02.03.13 CN20313 Test: Light Path system 4/27/2006 5/10/2006 S CON SL_OT Hrs 20                   1,267                     1,267                            30%
1 02 03 13 IJ03300140 1.02.03.13 CN20313 Test: Light Path system 4/27/2006 5/10/2006 S CON SL_OE Hrs 20                   2,313                     2,313                            30%
1 02 03 14 Final Amplifier 40                 -                        3,988                   -                         3,988                          
1 02 03 14 IJ03140005 1.02.03.14 9240289 Define Final Amplifier & Pump specs 5/3/2004 5/28/2004 S PED SL_PHSS Hrs 20                   1,801                     1,801                            34%
1 02 03 14 IJ03140005 1.02.03.14 9240289 Define Final Amplifier & Pump specs 5/3/2004 5/28/2004 S PED SL_OE Hrs 20                   2,187                     2,187                            34%
1 02 03 15 Final Amplifier Diagnostics
1 02 03 16 120Hz Combiner
1 02 03 17 High Power Compressor
1 02 03 18 High Pwr Vac Spatial Filters & Relay
1 02 03 19 Final Amplifier-Based Meas
1 02 03 20 Final Amp Beam Transport & Enc
1 02 03 21 UV Conv Harmonic Generation Unit 48                 -                        4,785                   -                         4,785                          
1 02 03 21 IJ03210000 1.02.03.21 9240296 Define UV Pulse physics specs 4/19/2004 4/30/2004 S PED SL_PHSS Hrs 20                   1,801                     1,801                            33%
1 02 03 21 IJ03210000 1.02.03.21 9240296 Define UV Pulse physics specs 4/19/2004 4/30/2004 S PED SL_OE Hrs 20                   2,187                     2,187                            33%
1 02 03 21 IJ03210004 1.02.03.21 9240296 Develop UV conversion unit prelim optical Design 4/30/2004 5/25/2004 S PED SL_PHSS Hrs 4                     360                        360                               33%
1 02 03 21 IJ03210004 1.02.03.21 9240296 Develop UV conversion unit prelim optical Design 4/30/2004 5/25/2004 S PED SL_OE Hrs 4                     437                        437                               33%
1 02 03 22 UV Diagnostics
1 02 03 23 UV Measurements
1 02 03 24 UV Optical Transport & Diag.
1 02 03 25 Visible Optical Transport & Diag.
1 02 03 26 IR Optical Transport & Diagnostics
1 02 03 27 UV Conditioning
1 02 03 28 LB Infrastruc & LB System-Wide Items
1 02 03 29 Alignment Laser
1 02 03 30 Light Path to Streak Camera
1 02 04 RF Gun, Load Lock & Supports 4,243            384,000                 322,981               427,200                 750,181                      
1 02 04 01 RF Gun (Copper Brazement Only) 236               158,000                 19,400                 172,220                 191,620                      
1 02 04 01 IJ04010020 1.02.04.01 9240307 Design RF Gun - Preliminary 4/1/2004 6/22/2004 S PED SL_MDD Hrs 116                 7,073                     7,073                            30%
1 02 04 01 IJ04010030 1.02.04.01 9240307 Prep Bid Pak - RF Gun Design & Build 6/23/2004 8/18/2004 S PED SL_ME Hrs 80                   8,218                     8,218                            30%
1 02 04 01 IJ04010050 1.02.04.01 9240307 Evaluate Proposals - RF Gun Design & Build 9/2/2004 9/30/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            30%
1 02 04 01 IJ04010060 1.02.04.01 CN20401 Vendor  RF Gun Production Design and Build 10/5/2004 8/19/2005 S CON SL_MSSC $$ 158,000                   172,220                   172,220                        30%
1 02 04 02 RF Gun Supports 94                 6,000                     6,316                   6,540                     12,856                        
1 02 04 02 IJ04020000 1.02.04.02 9240308 Define RF Gun Support Requirements 6/23/2004 7/7/2004 S PED SL_ME Hrs 4                     411                        411                               30%
1 02 04 02 IJ04020100 1.02.04.02 9240308 Design RF Gun Support 7/8/2004 8/4/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            30%
1 02 04 02 IJ04020100 1.02.04.02 9240308 Design RF Gun Support 7/8/2004 8/4/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            30%
1 02 04 02 IJ04020107 1.02.04.02 CN20402 Procure RF Gun Support 10/4/2004 12/30/2004 S CON SL_MSEG $$ 6,000                       6,540                       6,540                            30%
1 02 04 03 Gun Load Lock 2,996            135,000                 229,626               155,250                 384,876                      
1 02 04 03 IJ04030005 1.02.04.03 CN20403 Define Load Lock Cathode Clamping Reqmts 1/3/2005 1/14/2005 S CON SL_PHS Hrs 10                   728                        728                               30%
1 02 04 03 IJ04030005 1.02.04.03 CN20403 Define Load Lock Cathode Clamping Reqmts 1/3/2005 1/14/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            30%
1 02 04 03 IJ04030005 1.02.04.03 CN20403 Define Load Lock Cathode Clamping Reqmts 1/3/2005 1/14/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            30%
1 02 04 03 IJ04030010 1.02.04.03 CN20403 Define Load Lock Cathode Transfer Reqmts 1/3/2005 1/31/2005 S CON SL_PHS Hrs 20                   1,456                     1,456                            30%
1 02 04 03 IJ04030010 1.02.04.03 CN20403 Define Load Lock Cathode Transfer Reqmts 1/3/2005 1/31/2005 S CON SL_ME Hrs 40                   4,228                     4,228                            30%
1 02 04 03 IJ04030010 1.02.04.03 CN20403 Define Load Lock Cathode Transfer Reqmts 1/3/2005 1/31/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            30%
1 02 04 03 IJ04030020 1.02.04.03 CN20403 Design Cathode Clamping 2/1/2005 3/29/2005 S CON SL_PHS Hrs 20                   1,456                     1,456                            30%
1 02 04 03 IJ04030020 1.02.04.03 CN20403 Design Cathode Clamping 2/1/2005 3/29/2005 S CON SL_ME Hrs 40                   4,228                     4,228                            30%
1 02 04 03 IJ04030020 1.02.04.03 CN20403 Design Cathode Clamping 2/1/2005 3/29/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            30%
1 02 04 03 IJ04030025 1.02.04.03 CN20403 Prototype - Cathode Clamping 3/30/2005 5/24/2005 S CON SL_MFMS Hrs 160                 16,062                   16,062                          30%
1 02 04 03 IJ04030025 1.02.04.03 CN20403 Prototype - Cathode Clamping 3/30/2005 5/24/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            30%
1 02 04 03 IJ04030025 1.02.04.03 CN20403 Prototype - Cathode Clamping 3/30/2005 5/24/2005 S CON SL_MDD Hrs 20                   1,255                     1,255                            30%
1 02 04 03 IJ04030030 1.02.04.03 CN20403 Evaluate - Cathode Clamping prototype 5/25/2005 6/1/2005 S CON SL_PHS Hrs 6                     437                        437                               30%
1 02 04 03 IJ04030030 1.02.04.03 CN20403 Evaluate - Cathode Clamping prototype 5/25/2005 6/1/2005 S CON SL_ME Hrs 16                   1,691                     1,691                            30%
1 02 04 03 IJ04030030 1.02.04.03 CN20403 Evaluate - Cathode Clamping prototype 5/25/2005 6/1/2005 S CON SL_MDD Hrs 24                   1,506                     1,506                            30%
1 02 04 03 IJ04030035 1.02.04.03 CN20403 Design Cathode Transfer 6/2/2005 8/25/2005 S CON SL_PHS Hrs 30                   2,184                     2,184                            30%
1 02 04 03 IJ04030035 1.02.04.03 CN20403 Design Cathode Transfer 6/2/2005 8/25/2005 S CON SL_ME Hrs 80                   8,457                     8,457                            30%
1 02 04 03 IJ04030035 1.02.04.03 CN20403 Design Cathode Transfer 6/2/2005 8/25/2005 S CON SL_MDD Hrs 250                 15,685                   15,685                          30%
1 02 04 03 IJ04030040 1.02.04.03 CN20403 Design Cathode Tuner 8/26/2005 11/18/2005 S CON SL_PHS Hrs 30                   2,220                     2,220                            30%
1 02 04 03 IJ04030040 1.02.04.03 CN20403 Design Cathode Tuner 8/26/2005 11/18/2005 S CON SL_ME Hrs 60                   6,446                     6,446                            30%
1 02 04 03 IJ04030040 1.02.04.03 CN20403 Design Cathode Tuner 8/26/2005 11/18/2005 S CON SL_MDD Hrs 250                 15,940                   15,940                          30%
1 02 04 03 IJ04030045 1.02.04.03 CN20403 Design Load Lock Transporter 6/16/2006 12/6/2006 S CON SL_PHS Hrs 20                   1,512                     1,512                            30%
1 02 04 03 IJ04030045 1.02.04.03 CN20403 Design Load Lock Transporter 6/16/2006 12/6/2006 S CON SL_ME Hrs 160                 17,560                   17,560                          30%
1 02 04 03 IJ04030045 1.02.04.03 CN20403 Design Load Lock Transporter 6/16/2006 12/6/2006 S CON SL_MDD Hrs 500                 32,567                   32,567                          30%
1 02 04 03 IJ04030050 1.02.04.03 CN20403 Design Load Lock 11/21/2005 6/15/2006 S CON SL_PHS Hrs 20                   1,497                     1,497                            30%
1 02 04 03 IJ04030050 1.02.04.03 CN20403 Design Load Lock 11/21/2005 6/15/2006 S CON SL_ME Hrs 200                 21,734                   21,734                          30%
1 02 04 03 IJ04030050 1.02.04.03 CN20403 Design Load Lock 11/21/2005 6/15/2006 S CON SL_MDD Hrs 750                 48,368                   48,368                          30%
1 02 04 03 IJ04030060 1.02.04.03 CN20403 Prep Bid Pak - Load Lock Cathode 12/7/2006 1/5/2007 S CON SL_ME Hrs 40                   4,460                     4,460                            30%
1 02 04 03 IJ04030085 1.02.04.03 CN20403 Evaluate Proposals - Load Lock Cathode 1/23/2007 2/5/2007 S CON SL_ME Hrs 20                   2,230                     2,230                            30%
1 02 04 03 IJ04030095 1.02.04.03 CN20403 Vendor  Fab Load Lock Cathode 2/7/2007 7/27/2007 S CON SL_MSSC $$ 135,000                   155,250                   155,250                        30%
1 02 04 04 Gun Load Lock Supports 102               9,000                     7,678                   10,350                   18,028                        
1 02 04 04 IJ04040100 1.02.04.04 CN20404 Define Load Lock Support Requirements 12/7/2006 12/20/2006 S CON SL_PHS Hrs 2                     154                        154                               30%
1 02 04 04 IJ04040100 1.02.04.04 CN20404 Define Load Lock Support Requirements 12/7/2006 12/20/2006 S CON SL_ME Hrs 4                     446                        446                               30%
1 02 04 04 IJ04040110 1.02.04.04 CN20404 Design Load Lock Support 12/21/2006 1/22/2007 S CON SL_ME Hrs 10                   1,115                     1,115                            30%
1 02 04 04 IJ04040110 1.02.04.04 CN20404 Design Load Lock Support 12/21/2006 1/22/2007 S CON SL_MDD Hrs 80                   5,294                     5,294                            30%
1 02 04 04 IJ04040120 1.02.04.04 CN20404 Prep Bid Pak - Load Lock Support 1/23/2007 2/20/2007 S CON SL_ME Hrs 4                     446                        446                               30%
1 02 04 04 IJ04040140 1.02.04.04 CN20404 Evaluate Proposals - Load Lock Support 3/7/2007 3/20/2007 S CON SL_ME Hrs 2                     223                        223                               30%
1 02 04 04 IJ04040150 1.02.04.04 CN20404 Vendor  Fab Load Lock Support 3/22/2007 6/19/2007 S CON SL_MSSC $$ 9,000                       10,350                     10,350                          30%
1 02 04 05 Gun Solenoid 359               20,000                   26,174                 21,800                   47,974                        
1 02 04 05 IJ04050100 1.02.04.05 9240311 Define Solenoid & Skew Quad Requirements 5/3/2004 5/14/2004 S PED SL_PHS Hrs 4                     283                        283                               30%
1 02 04 05 IJ04050104 1.02.04.05 9240311 Design Solenoid Core 5/17/2004 7/13/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            30%
1 02 04 05 IJ04050104 1.02.04.05 9240311 Design Solenoid Core 5/17/2004 7/13/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            30%
1 02 04 05 IJ04050106 1.02.04.05 9240311 Design Solenoid Coil 7/14/2004 8/10/2004 S PED SL_ME Hrs 5                     514                        514                               30%
1 02 04 05 IJ04050106 1.02.04.05 9240311 Design Solenoid Coil 7/14/2004 8/10/2004 S PED SL_MDD Hrs 20                   1,219                     1,219                            30%
1 02 04 05 IJ04050107 1.02.04.05 9240311 Design Skew Quad Coil 8/11/2004 8/24/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            30%
1 02 04 05 IJ04050107 1.02.04.05 9240311 Design Skew Quad Coil 8/11/2004 8/24/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            30%
1 02 04 05 IJ04050108 1.02.04.05 9240311 Design Solenoid Electrical Connections 8/25/2004 9/8/2004 S PED SL_ME Hrs 2                     205                        205                               30%
1 02 04 05 IJ04050108 1.02.04.05 9240311 Design Solenoid Electrical Connections 8/25/2004 9/8/2004 S PED SL_MDD Hrs 10                   610                        610                               30%
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1 02 04 05 IJ04050110 1.02.04.05 9240311 Design Solenoid Cooling Manifold 9/9/2004 9/22/2004 S PED SL_ME Hrs 2                     205                        205                               30%
1 02 04 05 IJ04050110 1.02.04.05 9240311 Design Solenoid Cooling Manifold 9/9/2004 9/22/2004 S PED SL_MDD Hrs 10                   610                        610                               30%
1 02 04 05 IJ04050112 1.02.04.05 9240311 Design Solenoid Assembly 9/23/2004 11/17/2004 S PED SL_ME Hrs 20                   2,105                     2,105                            30%
1 02 04 05 IJ04050112 1.02.04.05 9240311 Design Solenoid Assembly 9/23/2004 11/17/2004 S PED SL_MDD Hrs 80                   4,998                     4,998                            30%
1 02 04 05 IJ04050115 1.02.04.05 CN20405 Prep Bid Pak - Solenoid Magnet Assembly 11/18/2004 11/24/2004 S CON SL_ME Hrs 4                     423                        423                               30%
1 02 04 05 IJ04050135 1.02.04.05 CN20405 Evaluate Proposals - Solenoid Magnet Assembly 12/13/2004 12/17/2004 S CON SL_ME Hrs 2                     211                        211                               30%
1 02 04 05 IJ04050145 1.02.04.05 CN20405 Vendor Fab Solenoid Magnet Assembly 12/21/2004 5/16/2005 S CON SL_MSSC $$ 20,000                     21,800                     21,800                          30%
1 02 04 05 IJ04050160 1.02.04.05 CN20405 Perform Lab Tests on Sol Magnet Assembly 5/17/2005 7/13/2005 S CON SL_MES Hrs 60                   5,420                     5,420                            30%
1 02 04 06 Gun Solenoid Supports 26                 9,000                     1,835                   9,810                     11,645                        
1 02 04 06 IJ04060020 1.02.04.06 9240312 Design Solenoid Supports 4/1/2004 4/8/2004 S PED SL_ME Hrs 3                     308                        308                               30%
1 02 04 06 IJ04060020 1.02.04.06 9240312 Design Solenoid Supports 4/1/2004 4/8/2004 S PED SL_MDD Hrs 20                   1,219                     1,219                            30%
1 02 04 06 IJ04060035 1.02.04.06 9240312 Prep Bid Pak - Solenoid Supports 4/9/2004 4/15/2004 S PED SL_ME Hrs 2                     205                        205                               30%
1 02 04 06 IJ04060055 1.02.04.06 9240312 Evaluate Proposals - Solenoid Supports 4/30/2004 5/6/2004 S PED SL_ME Hrs 1                     103                        103                               30%
1 02 04 06 IJ04060065 1.02.04.06 CN20406 Vendor Fab Solenoid Supports 10/5/2004 12/1/2004 S CON SL_MSSC $$ 9,000                       9,810                       9,810                            30%
1 02 04 07 Gun RF Feed 270               43,000                   21,914                 46,870                   68,784                        
1 02 04 07 IJ04070010 1.02.04.07 9240313 Design Gun RF Feed 8/2/2004 9/27/2004 S PED SL_PHSS Hrs 4                     360                        360                               60%
1 02 04 07 IJ04070010 1.02.04.07 9240313 Design Gun RF Feed 8/2/2004 9/27/2004 S PED SL_ME Hrs 8                     822                        822                               60%
1 02 04 07 IJ04070010 1.02.04.07 9240313 Design Gun RF Feed 8/2/2004 9/27/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            60%
1 02 04 07 IJ04070026 1.02.04.07 9240313 Prep Bid Pak - Isolator 9/28/2004 10/11/2004 S PED SL_ME Hrs 6                     629                        629                               60%
1 02 04 07 IJ04070030 1.02.04.07 CN20407 Vendor Fab & Assy - 1 Isolator 11/3/2004 3/17/2005 S CON SL_MSEG $$ 38,000                     41,420                     41,420                          60%
1 02 04 07 IJ04070031 1.02.04.07 CN20407 Eval Vendor Prop- Isolator 10/26/2004 11/1/2004 S CON SL_ME Hrs 2                     211                        211                               60%
1 02 04 07 IJ04070035 1.02.04.07 CN20407 Procure Splitter Material 10/4/2004 12/30/2004 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            60%
1 02 04 07 IJ04070045 1.02.04.07 CN20407 Fab & Assemble Splitter Assembly 1/3/2005 3/29/2005 S CON SL_MFMS Hrs 50                   5,020                     5,020                            60%
1 02 04 07 IJ04070045 1.02.04.07 CN20407 Fab & Assemble Splitter Assembly 1/3/2005 3/29/2005 S CON SL_MFAT Hrs 100                 8,187                     8,187                            60%
1 02 04 07 IJ04070055 1.02.04.07 CN20407 Perform Lab Tests on Gun RF Feed Assembly 3/30/2005 4/12/2005 S CON SL_MES Hrs 20                   1,807                     1,807                            60%
1 02 04 08 Gun RF Feed Supports 160               4,000                     10,038                 4,360                     14,398                        
1 02 04 08 IJ04080010 1.02.04.08 CN20408 Design Gun RF Feed Supports 10/4/2004 11/30/2004 S CON SL_MDD Hrs 160                 10,038                   10,038                          60%
1 02 04 08 IJ04080017 1.02.04.08 CN20408 Procure Gun RF Feed Supports Materials 12/1/2004 3/15/2005 S CON SL_MSEG $$ 4,000                       4,360                       4,360                            60%
1 02 05 Gun to Linac Section (GTL) 5,089            270,100                 404,282               294,435                 698,717                      
1 02 05 01 GTL BPMs (3ea) 265               29,000                   22,263                 31,610                   53,873                        
1 02 05 01 IJ05010000 1.02.05.01 9240316 Define BPM (3ea) Requirements 4/1/2004 4/2/2004 S PED SL_PHSS Hrs 4                     360                        360                               60%
1 02 05 01 IJ05010000 1.02.05.01 9240316 Define BPM (3ea) Requirements 4/1/2004 4/2/2004 S PED SL_ME Hrs 4                     411                        411                               60%
1 02 05 01 IJ05010010 1.02.05.01 9240316 Design BPM (3ea) 4/5/2004 5/5/2004 S PED SL_ME Hrs 20                   2,055                     2,055                            60%
1 02 05 01 IJ05010010 1.02.05.01 9240316 Design BPM (3ea) 4/5/2004 5/5/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            60%
1 02 05 01 IJ05010016 1.02.05.01 9240316 Prep Bid Pak - BPM (3ea) 5/6/2004 5/12/2004 S PED SL_ME Hrs 8                     822                        822                               60%
1 02 05 01 IJ05010021 1.02.05.01 9240316 Evaluate Proposals -BPM (3ea) 5/27/2004 6/3/2004 S PED SL_ME Hrs 2                     205                        205                               60%
1 02 05 01 IJ05010023 1.02.05.01 CN20501 Vendor Fab BPM (3ea) 10/5/2004 2/15/2005 S CON SL_MSSC $$ 25,000                     27,250                     27,250                          60%
1 02 05 01 IJ05010035 1.02.05.01 CN20501 Perform Lab Tests on BPM (3ea) Assembly 2/16/2005 4/13/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            60%
1 02 05 01 IJ05010035 1.02.05.01 CN20501 Perform Lab Tests on BPM (3ea) Assembly 2/16/2005 4/13/2005 S CON SL_CT Hrs 40                   2,465                     2,465                            60%
1 02 05 01 IJ05010037 1.02.05.01 CN20501 Vacuum Process BPM (3ea) 4/14/2005 6/13/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            60%
1 02 05 01 IJ05010100 1.02.05.01 9240316 Define BPM (3ea) Support Requirements 5/6/2004 5/7/2004 S PED SL_PHSS Hrs 2                     180                        180                               60%
1 02 05 01 IJ05010100 1.02.05.01 9240316 Define BPM (3ea) Support Requirements 5/6/2004 5/7/2004 S PED SL_ME Hrs 2                     205                        205                               60%
1 02 05 01 IJ05010110 1.02.05.01 9240316 Design BPM (3ea) Supports 5/10/2004 5/21/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            60%
1 02 05 01 IJ05010110 1.02.05.01 9240316 Design BPM (3ea) Supports 5/10/2004 5/21/2004 S PED SL_MDD Hrs 30                   1,829                     1,829                            60%
1 02 05 01 IJ05010120 1.02.05.01 9240316 Prep Bid Pak - BPM (3ea) Supports 5/24/2004 5/28/2004 S PED SL_ME Hrs 2                     205                        205                               60%
1 02 05 01 IJ05010140 1.02.05.01 9240316 Evaluate Proposals -BPM (3ea) Supports 6/15/2004 6/21/2004 S PED SL_ME Hrs 1                     103                        103                               60%
1 02 05 01 IJ05010150 1.02.05.01 CN20501 Vendor Fab BPM (3ea) Supports 10/5/2004 12/1/2004 S CON SL_MSSC $$ 4,000                       4,360                       4,360                            60%
1 02 05 02 GTL Faraday Cup/YAG1 305               18,900                   23,491                 20,601                   44,092                        
1 02 05 02 IJ05020100 1.02.05.02 9240317 Define FC/YAG1 Requirements (1ea) 5/3/2004 5/7/2004 S PED SL_PHS Hrs 10                   708                        708                               60%
1 02 05 02 IJ05020100 1.02.05.02 9240317 Define FC/YAG1 Requirements (1ea) 5/3/2004 5/7/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            60%
1 02 05 02 IJ05020125 1.02.05.02 9240317 Design FC/YAG1 (1ea) 5/10/2004 8/3/2004 S PED SL_PHS Hrs 8                     566                        566                               60%
1 02 05 02 IJ05020125 1.02.05.02 9240317 Design FC/YAG1 (1ea) 5/10/2004 8/3/2004 S PED SL_ME Hrs 20                   2,055                     2,055                            60%
1 02 05 02 IJ05020125 1.02.05.02 9240317 Design FC/YAG1 (1ea) 5/10/2004 8/3/2004 S PED SL_MDD Hrs 88                   5,365                     5,365                            60%
1 02 05 02 IJ05020141 1.02.05.02 9240317 Prep Bid Pak - FC/YAG1 8/4/2004 8/10/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            60%
1 02 05 02 IJ05020145 1.02.05.02 9240317 Evaluate Proposals -FC/YAG1 8/25/2004 8/31/2004 S PED SL_ME Hrs 5                     514                        514                               60%
1 02 05 02 IJ05020147 1.02.05.02 CN20502 Vendor Fab FC/YAG1 10/5/2004 2/15/2005 S CON SL_MSSC $$ 16,500                     17,985                     17,985                          60%
1 02 05 02 IJ05020195 1.02.05.02 CN20502 Perform Lab Tests on FC/YAG1 Assy (1ea) 2/16/2005 3/30/2005 S CON SL_MFAT Hrs 35                   2,865                     2,865                            60%
1 02 05 02 IJ05020195 1.02.05.02 CN20502 Perform Lab Tests on FC/YAG1 Assy (1ea) 2/16/2005 3/30/2005 S CON SL_MES Hrs 35                   3,162                     3,162                            60%
1 02 05 02 IJ05020225 1.02.05.02 9240317 Define FC/YAG1 Support Rqmts (1ea) 5/10/2004 5/21/2004 S PED SL_PHS Hrs 8                     566                        566                               60%
1 02 05 02 IJ05020225 1.02.05.02 9240317 Define FC/YAG1 Support Rqmts (1ea) 5/10/2004 5/21/2004 S PED SL_ME Hrs 8                     822                        822                               60%
1 02 05 02 IJ05020240 1.02.05.02 9240317 Design FC/YAG1 Supports  (1ea) 8/4/2004 8/31/2004 S PED SL_ME Hrs 8                     822                        822                               60%
1 02 05 02 IJ05020240 1.02.05.02 9240317 Design FC/YAG1 Supports  (1ea) 8/4/2004 8/31/2004 S PED SL_MDD Hrs 52                   3,170                     3,170                            60%
1 02 05 02 IJ05020255 1.02.05.02 9240317 Prep Bid Pak - FC/YAG1 Supports 9/1/2004 9/8/2004 S PED SL_ME Hrs 5                     514                        514                               60%
1 02 05 02 IJ05020280 1.02.05.02 9240317 Evaluate Proposals - FC/YAG1 Supports 9/23/2004 9/29/2004 S PED SL_ME Hrs 3                     308                        308                               60%
1 02 05 02 IJ05020290 1.02.05.02 CN20502 Vendor Fab FC/YAG1 Supports 10/5/2004 3/2/2005 S CON SL_MSSC $$ 2,400                       2,616                       2,616                            60%
1 02 05 03 GTL Current Monitors (CM1) 126               17,800                   11,358                 19,402                   30,760                        
1 02 05 03 IJ05030010 1.02.05.03 CN20503 Design Current Monitor (CM1) 10/4/2004 10/6/2004 S CON SL_PHS Hrs 1                     73                          73                                 50%
1 02 05 03 IJ05030010 1.02.05.03 CN20503 Design Current Monitor (CM1) 10/4/2004 10/6/2004 S CON SL_ME Hrs 4                     423                        423                               50%
1 02 05 03 IJ05030010 1.02.05.03 CN20503 Design Current Monitor (CM1) 10/4/2004 10/6/2004 S CON SL_MDD Hrs 2                     125                        125                               50%
1 02 05 03 IJ05030020 1.02.05.03 CN20503 Procure Current Monitor (CM1) 10/7/2004 2/17/2005 S CON SL_MSEG $$ 16,000                     17,440                     17,440                          50%
1 02 05 03 IJ05030030 1.02.05.03 CN20503 Assemble Current Monitor (CM1) Assembly 2/18/2005 2/22/2005 S CON SL_MFAT Hrs 4                     327                        327                               50%
1 02 05 03 IJ05030035 1.02.05.03 CN20503 Perform Lab Tests on Current Monitor (CM1) Assy 2/23/2005 4/5/2005 S CON SL_PHS Hrs 40                   2,912                     2,912                            50%
1 02 05 03 IJ05030037 1.02.05.03 CN20503 Vacuum Process CM1 4/6/2005 6/3/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            50%
1 02 05 03 IJ05030055 1.02.05.03 CN20503 Design Current Monitor (CM1) Supports 10/4/2004 10/6/2004 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 05 03 IJ05030055 1.02.05.03 CN20503 Design Current Monitor (CM1) Supports 10/4/2004 10/6/2004 S CON SL_MDD Hrs 10                   627                        627                               50%
1 02 05 03 IJ05030065 1.02.05.03 CN20503 Prep Bid Pak - Current Monitor (CM1) Supports 10/7/2004 10/13/2004 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 05 03 IJ05030085 1.02.05.03 CN20503 Evaluate Proposals -Current Monitor (CM Supports 10/28/2004 11/3/2004 S CON SL_ME Hrs 1                     106                        106                               50%
1 02 05 03 IJ05030095 1.02.05.03 CN20503 Vendor Fab Current Monitor (CM1) Supports 11/5/2004 1/6/2005 S CON SL_MSSC $$ 1,800                       1,962                       1,962                            50%
1 02 05 06 GTL Steering Coils, (2) (SC1) 481               3,500                     37,713                 3,725                     41,438                        
1 02 05 06 IJ05060000 1.02.05.06 9240321 Define Steering Coils, (1ea) (SC1) Requirements 5/3/2004 5/7/2004 S PED SL_PHS Hrs 8                     566                        566                               50%
1 02 05 06 IJ05060000 1.02.05.06 9240321 Define Steering Coils, (1ea) (SC1) Requirements 5/3/2004 5/7/2004 S PED SL_ME Hrs 2                     205                        205                               50%
1 02 05 06 IJ05060010 1.02.05.06 9240321 Design Coils (SC1) 5/10/2004 5/21/2004 S PED SL_ME Hrs 2                     205                        205                               50%
1 02 05 06 IJ05060010 1.02.05.06 9240321 Design Coils (SC1) 5/10/2004 5/21/2004 S PED SL_MDD Hrs 12                   732                        732                               50%
1 02 05 06 IJ05060015 1.02.05.06 9240321 Design Electrical Connections (SC1) 5/24/2004 5/26/2004 S PED SL_ME Hrs 1                     103                        103                               50%
1 02 05 06 IJ05060015 1.02.05.06 9240321 Design Electrical Connections (SC1) 5/24/2004 5/26/2004 S PED SL_MDD Hrs 4                     244                        244                               50%
1 02 05 06 IJ05060020 1.02.05.06 9240321 Design Assembly (SC1) 5/27/2004 6/3/2004 S PED SL_ME Hrs 5                     514                        514                               50%
1 02 05 06 IJ05060020 1.02.05.06 9240321 Design Assembly (SC1) 5/27/2004 6/3/2004 S PED SL_MDD Hrs 20                   1,219                     1,219                            50%
1 02 05 06 IJ05060026 1.02.05.06 9240321 Procure Steering Coils, (1ea) (SC1) 6/4/2004 7/16/2004 S PED SL_MSEG $$ 3,000                       3,180                       3,180                            50%
1 02 05 06 IJ05060045 1.02.05.06 9240321 Perf Magnetic Meas Steering Coils, (1ea) 7/19/2004 7/23/2004 S PED SL_EE Hrs 4                     437                        437                               50%
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1 02 05 06 IJ05060055 1.02.05.06 9240321 Define Steering Coils, (1ea) (SC1) Support Rqmts 6/4/2004 6/10/2004 S PED SL_PHS Hrs 1                     71                          71                                 50%
1 02 05 06 IJ05060055 1.02.05.06 9240321 Define Steering Coils, (1ea) (SC1) Support Rqmts 6/4/2004 6/10/2004 S PED SL_ME Hrs 2                     205                        205                               50%
1 02 05 06 IJ05060065 1.02.05.06 9240321 Design Steering Coils, (1ea) (SC1) Supports 6/11/2004 6/24/2004 S PED SL_ME Hrs 8                     822                        822                               50%
1 02 05 06 IJ05060065 1.02.05.06 9240321 Design Steering Coils, (1ea) (SC1) Supports 6/11/2004 6/24/2004 S PED SL_MDD Hrs 32                   1,951                     1,951                            50%
1 02 05 06 IJ05060075 1.02.05.06 CN20506 Procure Steering Coils, (1ea) (SC1) Support Mtrl 10/4/2004 11/12/2004 S CON SL_MSEG $$ 500                          545                          545                               50%
1 02 05 06 IJ05060085 1.02.05.06 CN20506 Fab & Assemble Steering Coils,(1ea)(SC1) Supt A 11/15/2004 11/30/2004 S CON SL_MFAT Hrs 20                   1,637                     1,637                            50%
1 02 05 06 IJ17160005 1.02.05.06 9240321 Install Barrier Wall 8/2/2004 8/3/2004 S PED SL_TMUC Hrs 16                   1,163                     1,163                            35%
1 02 05 06 IJ17160015 1.02.05.06 9240321 Vent sectors 20/21 8/4/2004 8/17/2004 S PED SL_MFAT Hrs 24                   1,909                     1,909                            35%
1 02 05 06 IJ17160020 1.02.05.06 9240321 Remove instrument section 8/4/2004 8/17/2004 S PED SL_MFAT Hrs 72                   5,728                     5,728                            35%
1 02 05 06 IJ17160025 1.02.05.06 9240321 Install stopper 8/4/2004 8/17/2004 S PED SL_MFAT Hrs 24                   1,909                     1,909                            35%
1 02 05 06 IJ17160030 1.02.05.06 9240321 Install drift tube 8/4/2004 8/17/2004 S PED SL_MFAT Hrs 24                   1,909                     1,909                            35%
1 02 05 06 IJ17160032 1.02.05.06 9240321 Network Area 8/18/2004 8/20/2004 S PED SL_MES Hrs 72                   6,321                     6,321                            35%
1 02 05 06 IJ17160035 1.02.05.06 9240321 Pumpdown and leak check 9/1/2004 9/15/2004 S PED SL_MFAT Hrs 48                   3,819                     3,819                            35%
1 02 05 06 IJ17160037 1.02.05.06 9240321 Align Drift Tubes 9/16/2004 9/21/2004 S PED SL_MES Hrs 24                   2,107                     2,107                            35%
1 02 05 06 IJ17160040 1.02.05.06 9240321 Install Ion chamber/BSOIC cable plant 8/4/2004 8/17/2004 S PED SL_PCEF Hrs 8                     479                        479                               35%
1 02 05 06 IJ17160045 1.02.05.06 9240321 Install gas 8/4/2004 8/17/2004 S PED SL_SEPM Hrs 16                   972                        972                               35%
1 02 05 06 IJ17160050 1.02.05.06 9240321 Install Ion chamber/BSOIC electronics 8/4/2004 8/17/2004 S PED SL_CT Hrs 8                     479                        479                               35%
1 02 05 06 IJ17160055 1.02.05.06 9240321 Test electronics 8/23/2004 9/3/2004 S PED SL_CE Hrs 8                     875                        875                               35%
1 02 05 06 IJ17160060 1.02.05.06 9240321 Certify BCS 9/16/2004 9/29/2004 S PED SL_PHS Hrs 16                   1,132                     1,132                            35%
1 02 05 07 GTL Vacuum Components 494               40,500                   40,103                 44,145                   84,248                        
1 02 05 07 IJ05070000 1.02.05.07 CN20507 Define Special RF Valve Requirements 10/4/2004 10/8/2004 S CON SL_PHS Hrs 24                   1,747                     1,747                            60%
1 02 05 07 IJ05070000 1.02.05.07 CN20507 Define Special RF Valve Requirements 10/4/2004 10/8/2004 S CON SL_ME Hrs 24                   2,537                     2,537                            60%
1 02 05 07 IJ05070010 1.02.05.07 CN20507 Design Special RF Valve/Spool/Pumping 2/1/2005 3/31/2005 S CON SL_PHS Hrs 24                   1,747                     1,747                            60%
1 02 05 07 IJ05070010 1.02.05.07 CN20507 Design Special RF Valve/Spool/Pumping 2/1/2005 3/31/2005 S CON SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 05 07 IJ05070010 1.02.05.07 CN20507 Design Special RF Valve/Spool/Pumping 2/1/2005 3/31/2005 S CON SL_MDD Hrs 120                 7,529                     7,529                            60%
1 02 05 07 IJ05070020 1.02.05.07 CN20507 Procure Special RF Valve/Spool 4/1/2005 8/8/2005 S CON SL_MSEG $$ 23,000                     25,070                     25,070                          60%
1 02 05 07 IJ05070022 1.02.05.07 CN20507 Procure Pumps/Gauges 4/1/2005 8/8/2005 S CON SL_MSEG $$ 15,000                     16,350                     16,350                          60%
1 02 05 07 IJ05070030 1.02.05.07 CN20507 Assemble Special RF Valve/Spool Assembly 8/9/2005 8/10/2005 S CON SL_MFAT Hrs 24                   1,965                     1,965                            60%
1 02 05 07 IJ05070032 1.02.05.07 CN20507 Vacuum Process Valve/Spool Assembly 8/11/2005 10/10/2005 S CON SL_MVE Hrs 60                   6,368                     6,368                            60%
1 02 05 07 IJ05070035 1.02.05.07 CN20507 Lab Tests on Special RF Valve Assembly 10/11/2005 11/21/2005 S CON SL_PHS Hrs 8                     599                        599                               60%
1 02 05 07 IJ05070045 1.02.05.07 CN20507 Define Special RF Valve Support Requirements 4/1/2005 4/7/2005 S CON SL_PHS Hrs 2                     146                        146                               60%
1 02 05 07 IJ05070045 1.02.05.07 CN20507 Define Special RF Valve Support Requirements 4/1/2005 4/7/2005 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 05 07 IJ05070060 1.02.05.07 CN20507 Design Special RF Valve Supports 4/8/2005 4/21/2005 S CON SL_ME Hrs 8                     846                        846                               60%
1 02 05 07 IJ05070060 1.02.05.07 CN20507 Design Special RF Valve Supports 4/8/2005 4/21/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 05 07 IJ05070075 1.02.05.07 CN20507 Procure Special RF Valve Support Materials 4/22/2005 6/3/2005 S CON SL_MSEG $$ 500                          545                          545                               60%
1 02 05 07 IJ05070085 1.02.05.07 CN20507 Fab & Assemble Special RF Valve Support Assembly 6/6/2005 6/17/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            60%
1 02 05 07 IJ05070140 1.02.05.07 CN20507 Define Special Beam Pump/Spool Supt Rqmts 10/4/2004 10/8/2004 S CON SL_PHS Hrs 4                     291                        291                               60%
1 02 05 07 IJ05070140 1.02.05.07 CN20507 Define Special Beam Pump/Spool Supt Rqmts 10/4/2004 10/8/2004 S CON SL_ME Hrs 8                     846                        846                               60%
1 02 05 07 IJ05070146 1.02.05.07 CN20507 Design  Special Beam Pump/Spool Supports 4/22/2005 5/5/2005 S CON SL_ME Hrs 24                   2,537                     2,537                            60%
1 02 05 07 IJ05070146 1.02.05.07 CN20507 Design  Special Beam Pump/Spool Supports 4/22/2005 5/5/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 05 07 IJ05070152 1.02.05.07 CN20507 Procure  Special Beam Pump/Spool Supt Materials 5/6/2005 6/17/2005 S CON SL_MSEG $$ 2,000                       2,180                       2,180                            60%
1 02 05 07 IJ05070156 1.02.05.07 CN20507 Fab & Assy Special Beam Pump/Spool Supts Assy 6/20/2005 7/1/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            60%
1 02 05 08 GTL Supports 180               7,000                     13,148                 7,630                     20,778                        
1 02 05 08 IJ05080000 1.02.05.08 9240323 Define GTL Supports Requirements 8/4/2004 8/10/2004 S PED SL_ME Hrs 2                     205                        205                               60%
1 02 05 08 IJ05080000 1.02.05.08 9240323 Define GTL Supports Requirements 8/4/2004 8/10/2004 S PED SL_MDD Hrs 8                     488                        488                               60%
1 02 05 08 IJ05080010 1.02.05.08 9240323 Design GTL Supports 8/11/2004 8/24/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            60%
1 02 05 08 IJ05080010 1.02.05.08 9240323 Design GTL Supports 8/11/2004 8/24/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            60%
1 02 05 08 IJ05080025 1.02.05.08 CN20508 Procure GTL Supports 10/4/2004 2/14/2005 S CON SL_MSEG $$ 7,000                       7,630                       7,630                            60%
1 02 05 08 IJ05080035 1.02.05.08 CN20508 Assemble GTL Supports Assembly 2/15/2005 2/22/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            60%
1 02 05 09 Gun Spectrometer (GS) Assembly 2,515            123,300                 196,466               134,497                 330,963                      
1 02 05 09 01 GS Dipole 1,433            34,000                   112,881               37,160                   150,041                      
1 02 05 09 01 IJ05090100 1.02.05.09.01 9240325 Define GS Dipole Requirements 10/4/2004 10/5/2004 S PED SL_PHS Hrs 4                     291                        291                               60%
1 02 05 09 01 IJ05090100 1.02.05.09.01 9240325 Define GS Dipole Requirements 10/4/2004 10/5/2004 S PED SL_ME Hrs 4                     423                        423                               60%
1 02 05 09 01 IJ05090104 1.02.05.09.01 9240325 Perform Magnetic Analysis GS Dipole 10/6/2004 11/2/2004 S PED SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 05 09 01 IJ05090106 1.02.05.09.01 CN2050901 Design GS Dipole Core 11/3/2004 1/4/2005 S CON SL_ME Hrs 50                   5,286                     5,286                            60%
1 02 05 09 01 IJ05090106 1.02.05.09.01 CN2050901 Design GS Dipole Core 11/3/2004 1/4/2005 S CON SL_MDD Hrs 160                 10,038                   10,038                          60%
1 02 05 09 01 IJ05090110 1.02.05.09.01 CN2050901 Design GS Dipole Coils 1/5/2005 2/2/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 05 09 01 IJ05090110 1.02.05.09.01 CN2050901 Design GS Dipole Coils 1/5/2005 2/2/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 05 09 01 IJ05090114 1.02.05.09.01 CN2050901 Design GS Dipole Electrical Connections 2/3/2005 2/16/2005 S CON SL_ME Hrs 5                     529                        529                               60%
1 02 05 09 01 IJ05090114 1.02.05.09.01 CN2050901 Design GS Dipole Electrical Connections 2/3/2005 2/16/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 05 09 01 IJ05090118 1.02.05.09.01 CN2050901 Design GS Dipole Cooling Manifold 2/17/2005 3/3/2005 S CON SL_ME Hrs 5                     529                        529                               60%
1 02 05 09 01 IJ05090118 1.02.05.09.01 CN2050901 Design GS Dipole Cooling Manifold 2/17/2005 3/3/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 05 09 01 IJ05090122 1.02.05.09.01 CN2050901 Design GS Dipole Assembly 3/4/2005 4/28/2005 S CON SL_ME Hrs 150                 15,857                   15,857                          60%
1 02 05 09 01 IJ05090122 1.02.05.09.01 CN2050901 Design GS Dipole Assembly 3/4/2005 4/28/2005 S CON SL_MDD Hrs 130                 8,156                     8,156                            60%
1 02 05 09 01 IJ05090127 1.02.05.09.01 CN2050901 Prep Bid Pak - GS Dipole Assembly 4/29/2005 5/5/2005 S CON SL_ME Hrs 8                     846                        846                               60%
1 02 05 09 01 IJ05090131 1.02.05.09.01 CN2050901 Evaluate Proposals -GS Dipole Assembly 6/6/2005 6/10/2005 S CON SL_ME Hrs 2                     211                        211                               60%
1 02 05 09 01 IJ05090133 1.02.05.09.01 CN2050901 Vendor Fab GS Dipole Assembly 6/14/2005 10/19/2005 S CON SL_MSSC $$ 23,000                     25,170                     25,170                          60%
1 02 05 09 01 IJ05090136 1.02.05.09.01 CN2050901 Perform Lab Tests on GS Dipole Assembly 10/20/2005 11/2/2005 S CON SL_MFAT Hrs 40                   3,366                     3,366                            60%
1 02 05 09 01 IJ05090140 1.02.05.09.01 CN2050901 Define GS Dipole Support Requirements 10/4/2004 10/5/2004 S CON SL_ME Hrs 2                     211                        211                               60%
1 02 05 09 01 IJ05090140 1.02.05.09.01 CN2050901 Define GS Dipole Support Requirements 10/4/2004 10/5/2004 S CON SL_MDD Hrs 8                     502                        502                               60%
1 02 05 09 01 IJ05090146 1.02.05.09.01 CN2050901 Design GS Dipole Supports 10/6/2004 11/2/2004 S CON SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 05 09 01 IJ05090146 1.02.05.09.01 CN2050901 Design GS Dipole Supports 10/6/2004 11/2/2004 S CON SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 05 09 01 IJ05090151 1.02.05.09.01 CN2050901 Prep Bid Pak - GS Dipole Support 11/3/2004 11/9/2004 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 05 09 01 IJ05090158 1.02.05.09.01 CN2050901 Evaluate Proposals -GS Dipole Support 11/24/2004 12/2/2004 S CON SL_ME Hrs 1                     106                        106                               60%
1 02 05 09 01 IJ05090161 1.02.05.09.01 CN2050901 Vendor Fab GS Dipole Support 12/6/2004 4/15/2005 S CON SL_MSSC $$ 11,000                     11,990                     11,990                          60%
1 02 05 09 01 IJ05090550 1.02.05.09.01 9240325 Define GS Dipole Chamber Requirements 10/4/2004 11/30/2004 S PED SL_PHS Hrs 40                   2,912                     2,912                            60%
1 02 05 09 01 IJ05090552 1.02.05.09.01 CN2050901 Design GS Dipole Chamber 12/1/2004 12/30/2004 S CON SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 05 09 01 IJ05090552 1.02.05.09.01 CN2050901 Design GS Dipole Chamber 12/1/2004 12/30/2004 S CON SL_MDD Hrs 160                 10,038                   10,038                          60%
1 02 05 09 01 IJ05090553 1.02.05.09.01 9240325 Design GS Dipole Chamber Mover 12/1/2004 12/7/2004 S PED SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 05 09 01 IJ05090554 1.02.05.09.01 CN2050901 Design GS Dipole Chamber Assembly & Mover 1/3/2005 1/31/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 05 09 01 IJ05090554 1.02.05.09.01 CN2050901 Design GS Dipole Chamber Assembly & Mover 1/3/2005 1/31/2005 S CON SL_MDD Hrs 100                 6,274                     6,274                            60%
1 02 05 09 01 IJ05090556 1.02.05.09.01 CN2050901 Map GS Dipole Chamber Assembly 2/1/2005 2/8/2005 S CON SL_CT Hrs 40                   2,465                     2,465                            60%
1 02 05 09 01 IJ05090557 1.02.05.09.01 CN2050901 Vacuum Process GS Dipole Chamber Assembly 2/9/2005 2/23/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            60%
1 02 05 09 01 IJ05090559 1.02.05.09.01 CN2050901 Combine GS Dipole Assembly & Chamber & Mover 2/24/2005 3/2/2005 S CON SL_MFAT Hrs 10                   819                        819                               60%
1 02 05 09 02 GS Current Monitor (CM2) 161               17,500                   13,791                 19,075                   32,866                        
1 02 05 09 02 IJ05090210 1.02.05.09.02 CN2050902 Design Current Monitor (CM2) 10/4/2004 10/6/2004 S CON SL_PHSS Hrs 1                     93                          93                                 50%
1 02 05 09 02 IJ05090210 1.02.05.09.02 CN2050902 Design Current Monitor (CM2) 10/4/2004 10/6/2004 S CON SL_ME Hrs 4                     423                        423                               50%
1 02 05 09 02 IJ05090210 1.02.05.09.02 CN2050902 Design Current Monitor (CM2) 10/4/2004 10/6/2004 S CON SL_MDD Hrs 2                     125                        125                               50%
1 02 05 09 02 IJ05090220 1.02.05.09.02 CN2050902 Procure Current Monitor (CM2) 10/7/2004 2/17/2005 S CON SL_MSEG $$ 16,000                     17,440                     17,440                          50%
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1 02 05 09 02 IJ05090230 1.02.05.09.02 CN2050902 Assemble Current Monitor (CM2) Assembly 2/18/2005 2/22/2005 S CON SL_MFAT Hrs 4                     327                        327                               50%
1 02 05 09 02 IJ05090235 1.02.05.09.02 CN2050902 Perform Lab Tests on Current Monitor (CM2) Assem 2/23/2005 4/5/2005 S CON SL_PHS Hrs 40                   2,912                     2,912                            50%
1 02 05 09 02 IJ05090237 1.02.05.09.02 CN2050902 Vacuum Process CM2 4/6/2005 6/3/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            50%
1 02 05 09 02 IJ05090255 1.02.05.09.02 CN2050902 Design Current Monitor (CM2) Supports 10/4/2004 10/15/2004 S CON SL_ME Hrs 8                     846                        846                               50%
1 02 05 09 02 IJ05090255 1.02.05.09.02 CN2050902 Design Current Monitor (CM2) Supports 10/4/2004 10/15/2004 S CON SL_MDD Hrs 40                   2,510                     2,510                            50%
1 02 05 09 02 IJ05090261 1.02.05.09.02 CN2050902 Prep Bid Pak - Current Monitor (CM2) Support 10/18/2004 10/22/2004 S CON SL_ME Hrs 1                     106                        106                               50%
1 02 05 09 02 IJ05090266 1.02.05.09.02 CN2050902 Evaluate Proposals -Current Monitor (CM2) Suppor 11/8/2004 11/12/2004 S CON SL_ME Hrs 1                     106                        106                               50%
1 02 05 09 02 IJ05090268 1.02.05.09.02 CN2050902 Vendor Fab Current Monitor (CM2) Support 11/16/2004 3/30/2005 S CON SL_MSSC $$ 1,500                       1,635                       1,635                            50%
1 02 05 09 03 GS BPM (1) 187               9,500                     14,461                 10,355                   24,816                        
1 02 05 09 03 IJ05090300 1.02.05.09.03 9240327 Define GS BPM (1ea) Requirements 5/3/2004 5/4/2004 S PED SL_PHSS Hrs 8                     720                        720                               50%
1 02 05 09 03 IJ05090300 1.02.05.09.03 9240327 Define GS BPM (1ea) Requirements 5/3/2004 5/4/2004 S PED SL_ME Hrs 4                     411                        411                               50%
1 02 05 09 03 IJ05090310 1.02.05.09.03 9240327 Design GS BPM (1ea) 5/24/2004 6/21/2004 S PED SL_ME Hrs 4                     411                        411                               50%
1 02 05 09 03 IJ05090310 1.02.05.09.03 9240327 Design GS BPM (1ea) 5/24/2004 6/21/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            50%
1 02 05 09 03 IJ05090316 1.02.05.09.03 9240327 Prep Bid Pak - GS BPM (1ea) 6/22/2004 6/28/2004 S PED SL_ME Hrs 4                     411                        411                               50%
1 02 05 09 03 IJ05090321 1.02.05.09.03 9240327 Evaluate Proposals -GS BPM (1ea) 7/14/2004 7/20/2004 S PED SL_ME Hrs 1                     103                        103                               50%
1 02 05 09 03 IJ05090323 1.02.05.09.03 CN2050903 Vendor Fab GS BPM (1ea) 10/5/2004 1/3/2005 S CON SL_MSSC $$ 7,000                       7,630                       7,630                            50%
1 02 05 09 03 IJ05090335 1.02.05.09.03 CN2050903 Perform Lab Tests on GS BPM (1ea) Assembly 1/4/2005 1/18/2005 S CON SL_MES Hrs 10                   903                        903                               50%
1 02 05 09 03 IJ05090335 1.02.05.09.03 CN2050903 Perform Lab Tests on GS BPM (1ea) Assembly 1/4/2005 1/18/2005 S CON SL_CT Hrs 10                   616                        616                               50%
1 02 05 09 03 IJ05090337 1.02.05.09.03 CN2050903 Vacuum Process BPMs(1ea) 1/19/2005 3/18/2005 S CON SL_MVE Hrs 30                   3,171                     3,171                            50%
1 02 05 09 03 IJ05090345 1.02.05.09.03 9240327 Define GS BPM (1ea) Support Requirements 6/22/2004 6/23/2004 S PED SL_PHSS Hrs 2                     180                        180                               50%
1 02 05 09 03 IJ05090345 1.02.05.09.03 9240327 Define GS BPM (1ea) Support Requirements 6/22/2004 6/23/2004 S PED SL_ME Hrs 2                     205                        205                               50%
1 02 05 09 03 IJ05090355 1.02.05.09.03 9240327 Design GS BPM (1ea) Supports 6/24/2004 7/8/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            50%
1 02 05 09 03 IJ05090355 1.02.05.09.03 9240327 Design GS BPM (1ea) Supports 6/24/2004 7/8/2004 S PED SL_MDD Hrs 60                   3,658                     3,658                            50%
1 02 05 09 03 IJ05090366 1.02.05.09.03 9240327 Prep Bid Pak - GS BPM (1ea) Support 7/9/2004 7/15/2004 S PED SL_ME Hrs 1                     103                        103                               50%
1 02 05 09 03 IJ05090371 1.02.05.09.03 9240327 Evaluate Proposals -GS BPM (1ea) Support 7/30/2004 8/5/2004 S PED SL_ME Hrs 1                     103                        103                               50%
1 02 05 09 03 IJ05090373 1.02.05.09.03 CN2050903 Vendor Fab GS BPM (1ea) Support 10/5/2004 11/15/2004 S CON SL_MSSC $$ 2,500                       2,725                       2,725                            50%
1 02 05 09 04 GS Faraday Cup/YAG2 508               37,800                   37,836                 41,202                   79,038                        
1 02 05 09 04 IJ05090400 1.02.05.09.04 9240328 Define FC/YAG2 Requirements (1ea) 5/3/2004 5/7/2004 S PED SL_PHS Hrs 4                     283                        283                               60%
1 02 05 09 04 IJ05090410 1.02.05.09.04 9240328 Design FC/YAG2 (1ea) 10/4/2004 10/6/2004 S PED SL_PHS Hrs 8                     582                        582                               60%
1 02 05 09 04 IJ05090410 1.02.05.09.04 9240328 Design FC/YAG2 (1ea) 10/4/2004 10/6/2004 S PED SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 05 09 04 IJ05090410 1.02.05.09.04 9240328 Design FC/YAG2 (1ea) 10/4/2004 10/6/2004 S PED SL_MDD Hrs 88                   5,521                     5,521                            60%
1 02 05 09 04 IJ05090426 1.02.05.09.04 CN2050905 Vendor Fab FC/YAG2 11/5/2004 3/21/2005 S CON SL_MSSC $$ 16,500                     17,985                     17,985                          60%
1 02 05 09 04 IJ05090428 1.02.05.09.04 CN2050905 Perform Lab Tests on FC/YAG2 Assy (1ea) 3/22/2005 5/2/2005 S CON SL_MFAT Hrs 35                   2,865                     2,865                            60%
1 02 05 09 04 IJ05090428 1.02.05.09.04 CN2050905 Perform Lab Tests on FC/YAG2 Assy (1ea) 3/22/2005 5/2/2005 S CON SL_MES Hrs 35                   3,162                     3,162                            60%
1 02 05 09 04 IJ05090435 1.02.05.09.04 9240328 Define FC/YAG2 Support Rqmts (1ea) 5/3/2004 5/14/2004 S PED SL_PHS Hrs 4                     283                        283                               60%
1 02 05 09 04 IJ05090440 1.02.05.09.04 9240328 Design FC/YAG2 Supports  (1ea) 10/7/2004 10/20/2004 S PED SL_ME Hrs 8                     846                        846                               60%
1 02 05 09 04 IJ05090440 1.02.05.09.04 9240328 Design FC/YAG2 Supports  (1ea) 10/7/2004 10/20/2004 S PED SL_MDD Hrs 52                   3,262                     3,262                            60%
1 02 05 09 04 IJ05090448 1.02.05.09.04 CN2050905 Vendor Fab FC/YAG2 Supports 11/19/2004 4/18/2005 S CON SL_MSSC $$ 2,400                       2,616                       2,616                            60%
1 02 05 09 04 IJ05090500 1.02.05.09.04 9240328 Define FC/YAG3 Requirements (1ea) 5/3/2004 5/7/2004 S PED SL_PHS Hrs 4                     283                        283                               60%
1 02 05 09 04 IJ05090505 1.02.05.09.04 9240328 Design FC/YAG3 (1ea) 10/21/2004 11/1/2004 S PED SL_PHS Hrs 8                     582                        582                               60%
1 02 05 09 04 IJ05090505 1.02.05.09.04 9240328 Design FC/YAG3 (1ea) 10/21/2004 11/1/2004 S PED SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 05 09 04 IJ05090505 1.02.05.09.04 9240328 Design FC/YAG3 (1ea) 10/21/2004 11/1/2004 S PED SL_MDD Hrs 88                   5,521                     5,521                            60%
1 02 05 09 04 IJ05090517 1.02.05.09.04 CN2050905 Vendor Fab FC/YAG3 12/3/2004 1/19/2005 S CON SL_MSSC $$ 16,500                     17,985                     17,985                          60%
1 02 05 09 04 IJ05090519 1.02.05.09.04 CN2050905 Perform Lab Tests on FC/YAG3 Assy (1ea) 1/20/2005 3/3/2005 S CON SL_MFAT Hrs 35                   2,865                     2,865                            60%
1 02 05 09 04 IJ05090519 1.02.05.09.04 CN2050905 Perform Lab Tests on FC/YAG3 Assy (1ea) 1/20/2005 3/3/2005 S CON SL_MES Hrs 35                   3,162                     3,162                            60%
1 02 05 09 04 IJ05090530 1.02.05.09.04 9240328 Define FC/YAG3 Support Rqmts (1ea) 5/3/2004 5/14/2004 S PED SL_PHS Hrs 4                     283                        283                               60%
1 02 05 09 04 IJ05090535 1.02.05.09.04 9240328 Design FC/YAG3 Supports  (1ea) 11/2/2004 11/15/2004 S PED SL_ME Hrs 8                     846                        846                               60%
1 02 05 09 04 IJ05090535 1.02.05.09.04 9240328 Design FC/YAG3 Supports  (1ea) 11/2/2004 11/15/2004 S PED SL_MDD Hrs 52                   3,262                     3,262                            60%
1 02 05 09 04 IJ05090543 1.02.05.09.04 CN2050905 Vendor Fab FC/YAG3 Supports 12/17/2004 5/12/2005 S CON SL_MSSC $$ 2,400                       2,616                       2,616                            60%
1 02 05 09 06 GS Quadrupoles 118               22,500                   9,995                   24,525                   34,520                        
1 02 05 09 06 IJ05090626 1.02.05.09.06 CN2050906 Procure GS Quads (3ea) 11/1/2004 1/31/2005 S CON SL_MSEG $$ 4,500                       4,905                       4,905                            60%
1 02 05 09 06 IJ05090636 1.02.05.09.06 CN2050906 Perform Mag Measurements on GS Quads Assy(3ea) 2/1/2005 2/14/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            60%
1 02 05 09 06 IJ05090636 1.02.05.09.06 CN2050906 Perform Mag Measurements on GS Quads Assy(3ea) 2/1/2005 2/14/2005 S CON SL_MES Hrs 60                   5,420                     5,420                            60%
1 02 05 09 06 IJ05090640 1.02.05.09.06 CN2050906 Define GS Quads Support Requirements(3ea) 11/1/2004 11/2/2004 S CON SL_ME Hrs 2                     211                        211                               60%
1 02 05 09 06 IJ05090640 1.02.05.09.06 CN2050906 Define GS Quads Support Requirements(3ea) 11/1/2004 11/2/2004 S CON SL_MDD Hrs 4                     251                        251                               60%
1 02 05 09 06 IJ05090646 1.02.05.09.06 CN2050906 Design GS Quads Supports(3ea) 11/3/2004 11/16/2004 S CON SL_ME Hrs 2                     211                        211                               60%
1 02 05 09 06 IJ05090646 1.02.05.09.06 CN2050906 Design GS Quads Supports(3ea) 11/3/2004 11/16/2004 S CON SL_MDD Hrs 10                   627                        627                               60%
1 02 05 09 06 IJ05090652 1.02.05.09.06 CN2050906 Procure GS Quads Support T-stage (3ea) 11/17/2004 2/16/2005 S CON SL_MSEG $$ 18,000                     19,620                     19,620                          60%
1 02 05 09 07 GS Supports 108               2,000                     7,502                   2,180                     9,682                          
1 02 05 09 07 IJ05090700 1.02.05.09.07 CN2050907 Define GS Support Requirements 2/18/2005 2/22/2005 S CON SL_ME Hrs 8                     846                        846                               50%
1 02 05 09 07 IJ05090710 1.02.05.09.07 CN2050907 Design GS Support 2/23/2005 3/22/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            50%
1 02 05 09 07 IJ05090720 1.02.05.09.07 CN2050907 Procure GS Support Materials 3/23/2005 5/3/2005 S CON SL_MSEG $$ 2,000                       2,180                       2,180                            50%
1 02 05 09 07 IJ05090730 1.02.05.09.07 CN2050907 Assemble GS Support Assembly 5/4/2005 5/10/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            50%
1 02 05 10 GTL Pumping & Optic Chamber 504               14,000                   43,961                 15,260                   59,221                        
1 02 05 10 IJ05100000 1.02.05.10 9240332 Define Physics Specs 5/3/2004 6/1/2004 S PED SL_PHSS Hrs 10                   901                        901                               60%
1 02 05 10 IJ05100005 1.02.05.10 9240332 Define chamber Specs 5/3/2004 6/1/2004 S PED SL_PHSS Hrs 80                   7,205                     7,205                            60%
1 02 05 10 IJ05100010 1.02.05.10 9240332 Develop chamber Physics Design 6/2/2004 6/30/2004 S PED SL_PHSS Hrs 20                   1,801                     1,801                            60%
1 02 05 10 IJ05100015 1.02.05.10 9240332 Develop chamber Engineering & Design 10/4/2004 1/5/2005 S PED SL_ME Hrs 60                   6,343                     6,343                            60%
1 02 05 10 IJ05100015 1.02.05.10 9240332 Develop chamber Engineering & Design 10/4/2004 1/5/2005 S PED SL_MDD Hrs 160                 10,038                   10,038                          60%
1 02 05 10 IJ05100025 1.02.05.10 9240332 Prep Bid Pak - chamber 1/6/2005 1/20/2005 S PED SL_ME Hrs 4                     423                        423                               60%
1 02 05 10 IJ05100045 1.02.05.10 9240332 Evaluate Vendor Proposals-GTL Pumping&Optic Cham 2/4/2005 2/17/2005 S PED SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 05 10 IJ05100055 1.02.05.10 CN20510 Vendor chamber Production (build to print) 2/22/2005 8/17/2005 S CON SL_MSSC $$ 3,000                       3,270                       3,270                            60%
1 02 05 10 IJ05100065 1.02.05.10 CN20510 Vacuum Process Chamber 8/18/2005 10/17/2005 S CON SL_MVE Hrs 60                   6,389                     6,389                            60%
1 02 05 10 IJ05100070 1.02.05.10 CN20510 Conduct Testing & Processing 8/18/2005 10/17/2005 S CON SL_MES Hrs 40                   3,640                     3,640                            60%
1 02 05 10 IJ05100075 1.02.05.10 9240332 Develop chamber Support Structure Engr & Dsn 6/2/2004 6/30/2004 S PED SL_ME Hrs 60                   6,164                     6,164                            60%
1 02 05 10 IJ05100081 1.02.05.10 CN20510 Procure Support Structure 10/4/2004 11/12/2004 S CON SL_MSEG $$ 11,000                     11,990                     11,990                          60%
1 02 05 11 GTL YAG (1ea) 219               16,100                   15,779                 17,565                   33,344                        
1 02 05 11 IJ05110015 1.02.05.11 CN20511 Design GTL YAG(1ea) 11/16/2004 4/13/2005 S CON SL_PHS Hrs 10                   728                        728                               60%
1 02 05 11 IJ05110015 1.02.05.11 CN20511 Design GTL YAG(1ea) 11/16/2004 4/13/2005 S CON SL_ME Hrs 25                   2,643                     2,643                            60%
1 02 05 11 IJ05110015 1.02.05.11 CN20511 Design GTL YAG(1ea) 11/16/2004 4/13/2005 S CON SL_MDD Hrs 96                   6,023                     6,023                            60%
1 02 05 11 IJ05110029 1.02.05.11 CN20511 Vendor Fab GTL YAG1 (1ea) 5/13/2005 6/24/2005 S CON SL_MSSC $$ 13,700                     14,933                     14,933                          60%
1 02 05 11 IJ05110040 1.02.05.11 CN20511 Perform Lab Tests on GTL YAG(1ea) Assembly 6/27/2005 8/8/2005 S CON SL_MFAT Hrs 30                   2,456                     2,456                            60%
1 02 05 11 IJ05110050 1.02.05.11 9240333 Define OTR/GTL YAG (1ea) Support Requirements 5/3/2004 5/14/2004 S PED SL_PHS Hrs 4                     283                        283                               60%
1 02 05 11 IJ05110060 1.02.05.11 CN20511 Design OTR/GTL YAG (1ea) Supports 4/14/2005 5/11/2005 S CON SL_ME Hrs 6                     634                        634                               60%
1 02 05 11 IJ05110060 1.02.05.11 CN20511 Design OTR/GTL YAG (1ea) Supports 4/14/2005 5/11/2005 S CON SL_MDD Hrs 48                   3,012                     3,012                            60%
1 02 05 11 IJ05110072 1.02.05.11 CN20511 Vendor Fab GTL YAG1 (1ea) Supports 6/13/2005 11/1/2005 S CON SL_MSSC $$ 2,400                       2,632                       2,632                            60%
1 02 06 Injector Linac Structures 3,558            30,000                   304,415               32,700                   337,115                      
1 02 06 01 L0-1 Structure Assembly 964               9,000                     88,359                 9,810                     98,169                        
1 02 06 01 IJ06010000 1.02.06.01 9240335 Define L0-1 Specs 4/1/2004 5/28/2004 S PED SL_PHSS Hrs 24                   2,161                     2,161                            60%
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1 02 06 01 IJ06010010 1.02.06.01 9240335 Develop L0-1 Mech Engineering & Dsn / Waveguide 8/16/2004 12/14/2004 S PED SL_ME Hrs 160                 16,726                   16,726                          60%
1 02 06 01 IJ06010010 1.02.06.01 9240335 Develop L0-1 Mech Engineering & Dsn / Waveguide 8/16/2004 12/14/2004 S PED SL_MDD Hrs 240                 14,891                   14,891                          60%
1 02 06 01 IJ06010020 1.02.06.01 CN20601 Procure L0-1 Material 12/15/2004 1/18/2005 S CON SL_MSEG $$ 9,000                       9,810                       9,810                            60%
1 02 06 01 IJ06010025 1.02.06.01 CN20601 Fabrication L0-1 1/19/2005 9/15/2005 S CON SL_MFMS Hrs 320                 32,125                   32,125                          60%
1 02 06 01 IJ06010030 1.02.06.01 CN20601 Integrate L0-1 onto Support Structure 9/16/2005 10/14/2005 S CON SL_MFAT Hrs 40                   3,318                     3,318                            60%
1 02 06 01 IJ06010035 1.02.06.01 CN20601 Prep for & Perform RF tuning 1/19/2006 2/16/2006 S CON SL_KE Hrs 40                   4,626                     4,626                            60%
1 02 06 01 IJ06010040 1.02.06.01 CN20601 Perform Vacuum Processing 10/17/2005 12/15/2005 S CON SL_MVE Hrs 60                   6,520                     6,520                            60%
1 02 06 01 IJ06010045 1.02.06.01 CN20601 Perform Waveguide Integration 12/16/2005 1/18/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            60%
1 02 06 01 IJ06010050 1.02.06.01 CN20601 Conduct RF Processing 2/17/2006 4/18/2006 S CON SL_KE Hrs 40                   4,626                     4,626                            60%
1 02 06 02 L0-2 Structure Assembly 576               2,000                     52,074                 2,180                     54,254                        
1 02 06 02 IJ06020000 1.02.06.02 9240336 Define L0-2 Specs 5/3/2004 6/1/2004 S PED SL_PHSS Hrs 16                   1,441                     1,441                            50%
1 02 06 02 IJ06020005 1.02.06.02 9240336 Develop L0-2 RF Engr/Design/Tuning Plan 6/2/2004 7/30/2004 S PED SL_PHSS Hrs 40                   3,602                     3,602                            50%
1 02 06 02 IJ06020010 1.02.06.02 9240336 Develop L0-2 Mech Engrg & Design / Waveguide 8/2/2004 9/29/2004 S PED SL_ME Hrs 60                   6,164                     6,164                            50%
1 02 06 02 IJ06020010 1.02.06.02 9240336 Develop L0-2 Mech Engrg & Design / Waveguide 8/2/2004 9/29/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            50%
1 02 06 02 IJ06020020 1.02.06.02 CN20602 Procure L0-2 Material 10/4/2004 11/1/2004 S CON SL_MSEG $$ 2,000                       2,180                       2,180                            50%
1 02 06 02 IJ06020025 1.02.06.02 CN20602 Fab & Mods L0-2 11/2/2004 3/8/2005 S CON SL_MFMS Hrs 120                 12,047                   12,047                          50%
1 02 06 02 IJ06020030 1.02.06.02 CN20602 Integrate L0-2 onto Support Structure 3/9/2005 4/6/2005 S CON SL_MFAT Hrs 120                 9,824                     9,824                            50%
1 02 06 02 IJ06020035 1.02.06.02 CN20602 Prep for & Perform RF tuning 7/7/2005 8/4/2005 S CON SL_KE Hrs 40                   4,500                     4,500                            50%
1 02 06 02 IJ06020040 1.02.06.02 CN20602 Perform Vacuum Processing 4/7/2005 6/6/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            50%
1 02 06 02 IJ06020045 1.02.06.02 CN20602 Perform Waveguide Integration 6/7/2005 7/6/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            50%
1 02 06 03 Major Linac Support 140               5,000                     13,871                 5,450                     19,321                        
1 02 06 03 IJ06030010 1.02.06.03 9240337 Prep Bid Pak - Major Linac Supports 5/3/2004 5/14/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            50%
1 02 06 03 IJ06030030 1.02.06.03 9240337 Evaluate Vendor Proposals-Major Linac Supports 6/8/2004 6/21/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            50%
1 02 06 03 IJ06030040 1.02.06.03 CN20603 Vendor Fab, Assy & Test-Major Linac Supports 10/5/2004 12/3/2004 S CON SL_MSSC $$ 5,000                       5,450                       5,450                            50%
1 02 06 03 IJ06030055 1.02.06.03 CN20603 Fab & Mods Linac Supports 12/6/2004 2/7/2005 S CON SL_MFMS Hrs 40                   4,016                     4,016                            50%
1 02 06 03 IJ06030055 1.02.06.03 CN20603 Fab & Mods Linac Supports 12/6/2004 2/7/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            50%
1 02 06 04 Linac Solenoid & Supports 1,878            14,000                   150,111               15,260                   165,371                      
1 02 06 04 IJ06040000 1.02.06.04 9240338 Define LINAC Solenoid Requirements 5/3/2004 6/1/2004 S PED SL_PHSS Hrs 16                   1,441                     1,441                            60%
1 02 06 04 IJ06040000 1.02.06.04 9240338 Define LINAC Solenoid Requirements 5/3/2004 6/1/2004 S PED SL_ME Hrs 8                     822                        822                               60%
1 02 06 04 IJ06040015 1.02.06.04 9240338 Design LINAC Solenoid Core 10/4/2004 11/30/2004 S PED SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 06 04 IJ06040015 1.02.06.04 9240338 Design LINAC Solenoid Core 10/4/2004 11/30/2004 S PED SL_MDD Hrs 160                 10,038                   10,038                          60%
1 02 06 04 IJ06040025 1.02.06.04 9240338 Design LINAC Solenoid Coil 12/1/2004 12/30/2004 S PED SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 06 04 IJ06040025 1.02.06.04 9240338 Design LINAC Solenoid Coil 12/1/2004 12/30/2004 S PED SL_MDD Hrs 160                 10,038                   10,038                          60%
1 02 06 04 IJ06040035 1.02.06.04 9240338 Design LINAC Solenoid Electrical Connections 1/3/2005 1/14/2005 S PED SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 06 04 IJ06040035 1.02.06.04 9240338 Design LINAC Solenoid Electrical Connections 1/3/2005 1/14/2005 S PED SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 06 04 IJ06040045 1.02.06.04 9240338 Design LINAC Solenoid Cooling Manifold 1/18/2005 1/31/2005 S PED SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 06 04 IJ06040045 1.02.06.04 9240338 Design LINAC Solenoid Cooling Manifold 1/18/2005 1/31/2005 S PED SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 06 04 IJ06040055 1.02.06.04 9240338 Design LINAC Solenoid Assembly 2/1/2005 3/29/2005 S PED SL_ME Hrs 120                 12,685                   12,685                          60%
1 02 06 04 IJ06040055 1.02.06.04 9240338 Design LINAC Solenoid Assembly 2/1/2005 3/29/2005 S PED SL_MDD Hrs 160                 10,038                   10,038                          60%
1 02 06 04 IJ06040070 1.02.06.04 CN20604 Procure LINAC Sol Core Materials 3/30/2005 5/10/2005 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            60%
1 02 06 04 IJ06040076 1.02.06.04 CN20604 Fab & Assy  LINAC Sol Magnet Materials 5/11/2005 7/11/2005 S CON SL_MFMS Hrs 40                   4,016                     4,016                            60%
1 02 06 04 IJ06040080 1.02.06.04 CN20604 Prep Bid Pak - Linac Solenoid 5/11/2005 5/24/2005 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 06 04 IJ06040100 1.02.06.04 CN20604 Evaluate Vendor Proposals-Linac Solenoid 6/16/2005 6/29/2005 S CON SL_ME Hrs 8                     846                        846                               60%
1 02 06 04 IJ06040110 1.02.06.04 CN20604 Vendor Fab - (build to print) 7/1/2005 7/29/2005 S CON SL_MSSC $$ 3,000                       3,270                       3,270                            60%
1 02 06 04 IJ06040120 1.02.06.04 CN20604 Fab & Assemble LINAC Sol Magnet Assembly 8/1/2005 9/26/2005 S CON SL_MFAT Hrs 320                 26,198                   26,198                          60%
1 02 06 04 IJ06040125 1.02.06.04 CN20604 Perform Lab Tests on LINAC Sol Magnet Assembly 9/27/2005 11/21/2005 S CON SL_MFAT Hrs 160                 13,429                   13,429                          60%
1 02 06 04 IJ06040500 1.02.06.04 CN20604 Define LINAC Solenoid Support Requirements 3/30/2005 4/5/2005 S CON SL_ME Hrs 30                   3,171                     3,171                            60%
1 02 06 04 IJ06040500 1.02.06.04 CN20604 Define LINAC Solenoid Support Requirements 3/30/2005 4/5/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 06 04 IJ06040515 1.02.06.04 CN20604 Design LINAC Solenoid Supports 4/6/2005 5/3/2005 S CON SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 06 04 IJ06040515 1.02.06.04 CN20604 Design LINAC Solenoid Supports 4/6/2005 5/3/2005 S CON SL_MDD Hrs 160                 10,038                   10,038                          60%
1 02 06 04 IJ06040530 1.02.06.04 CN20604 Procure LINAC Sol Support Materials 5/4/2005 6/1/2005 S CON SL_MSEG $$ 4,000                       4,360                       4,360                            60%
1 02 06 04 IJ06040540 1.02.06.04 CN20604 Prep Bid Pak - Linac Solenoid Supports 6/2/2005 6/15/2005 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 06 04 IJ06040560 1.02.06.04 CN20604 Evaluate Vendor Proposals-Linac Solenoid Support 7/8/2005 7/21/2005 S CON SL_ME Hrs 8                     846                        846                               60%
1 02 06 04 IJ06040570 1.02.06.04 CN20604 Vendor Fab - (build to print) 7/25/2005 8/19/2005 S CON SL_MSSC $$ 2,000                       2,180                       2,180                            60%
1 02 06 04 IJ06040580 1.02.06.04 CN20604 Assemble LINAC Sol Support Assembly 8/22/2005 9/19/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            60%
1 02 06 04 IJ06040582 1.02.06.04 CN20604 Perf Linac Solenoid Mag Meas & Fiducialization 9/20/2005 12/19/2005 S CON SL_MES Hrs 40                   3,700                     3,700                            60%
1 02 07 L0-1 to L0-2 Section (L0-1TL0-2) 1,891            111,680                 154,722               121,731                 276,453                      
1 02 07 01 L0-1TL0-2 Quadrupoles (2) 230               18,000                   17,667                 19,620                   37,287                        
1 02 07 01 IJ07010070 1.02.07.01 CN20701 Procure L0-1TLO-2 Quads 1/6/2005 4/1/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            50%
1 02 07 01 IJ07010090 1.02.07.01 CN20701 Perform Lab Tests on L0-1TLO-2 Quads Assembly 4/4/2005 4/15/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            50%
1 02 07 01 IJ07010100 1.02.07.01 CN20701 Define L0-1TLO-2 Quads Support Requirements 1/6/2005 1/7/2005 S CON SL_ME Hrs 4                     423                        423                               50%
1 02 07 01 IJ07010100 1.02.07.01 CN20701 Define L0-1TLO-2 Quads Support Requirements 1/6/2005 1/7/2005 S CON SL_MDD Hrs 16                   1,004                     1,004                            50%
1 02 07 01 IJ07010115 1.02.07.01 CN20701 Design L0-1TLO-2 Quads Supports 1/10/2005 1/24/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            50%
1 02 07 01 IJ07010115 1.02.07.01 CN20701 Design L0-1TLO-2 Quads Supports 1/10/2005 1/24/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            50%
1 02 07 01 IJ07010130 1.02.07.01 CN20701 Procure L0-1TLO-2 Quads Support 1/25/2005 3/8/2005 S CON SL_MSEG $$ 15,000                     16,350                     16,350                          50%
1 02 07 01 IJ07010150 1.02.07.01 CN20701 Perform Quadrupole Mag Meas & Fiducialization 3/9/2005 6/6/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            50%
1 02 07 02 L0-1TL0-2 BPMs (2) 214               18,500                   15,988                 20,165                   36,153                        
1 02 07 02 IJ07020000 1.02.07.02 9240341 Define L0-1TL0-2 BPM (2ea) Physics Requirements 5/3/2004 5/4/2004 S PED SL_PHSS Hrs 8                     720                        720                               50%
1 02 07 02 IJ07020005 1.02.07.02 9240341 Define L0-1TL0-2 BPM (2ea) Eng Requirements 5/5/2004 5/6/2004 S PED SL_ME Hrs 4                     411                        411                               50%
1 02 07 02 IJ07020015 1.02.07.02 9240341 Engineer L0-1TL0-2 BPM (2ea) 5/7/2004 6/4/2004 S PED SL_ME Hrs 8                     822                        822                               50%
1 02 07 02 IJ07020020 1.02.07.02 9240341 Design L0-1TL0-2 BPM (2ea) 7/9/2004 8/5/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            50%
1 02 07 02 IJ07020030 1.02.07.02 CN20702 Procure L0-1TL0-2 BPM (2ea) 10/4/2004 12/30/2004 S CON SL_MSEG $$ 14,000                     15,260                     15,260                          50%
1 02 07 02 IJ07020050 1.02.07.02 CN20702 Perform Lab Tests on L0-1TL0-2 BPM (2ea) Assy 1/3/2005 1/14/2005 S CON SL_MES Hrs 10                   903                        903                               50%
1 02 07 02 IJ07020050 1.02.07.02 CN20702 Perform Lab Tests on L0-1TL0-2 BPM (2ea) Assy 1/3/2005 1/14/2005 S CON SL_CT Hrs 20                   1,232                     1,232                            50%
1 02 07 02 IJ07020060 1.02.07.02 CN20702 Vacuum Process BPM (2ea) 1/18/2005 3/17/2005 S CON SL_MVE Hrs 30                   3,171                     3,171                            50%
1 02 07 02 IJ07020070 1.02.07.02 9240341 Define L0-1TL0-2 BPM (2ea) Support Requirements 8/6/2004 8/9/2004 S PED SL_PHSS Hrs 2                     180                        180                               50%
1 02 07 02 IJ07020070 1.02.07.02 9240341 Define L0-1TL0-2 BPM (2ea) Support Requirements 8/6/2004 8/9/2004 S PED SL_ME Hrs 2                     205                        205                               50%
1 02 07 02 IJ07020085 1.02.07.02 9240341 Design L0-1TL0-2 BPM (2ea) Supports 8/10/2004 8/23/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            50%
1 02 07 02 IJ07020085 1.02.07.02 9240341 Design L0-1TL0-2 BPM (2ea) Supports 8/10/2004 8/23/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            50%
1 02 07 02 IJ07020100 1.02.07.02 CN20702 Procure L0-1TL0-2 BPM (2ea) Supt 10/4/2004 10/29/2004 S CON SL_MSEG $$ 4,500                       4,905                       4,905                            50%
1 02 07 04 L0-1TL0-2 OTR/YAG (1) 219               16,100                   15,483                 17,549                   33,032                        
1 02 07 04 IJ07040110 1.02.07.04 9240343 Design L0-1TL0-2 YAG(1ea) 5/3/2004 9/22/2004 S PED SL_PHS Hrs 10                   708                        708                               60%
1 02 07 04 IJ07040110 1.02.07.04 9240343 Design L0-1TL0-2 YAG(1ea) 5/3/2004 9/22/2004 S PED SL_ME Hrs 25                   2,568                     2,568                            60%
1 02 07 04 IJ07040110 1.02.07.04 9240343 Design L0-1TL0-2 YAG(1ea) 5/3/2004 9/22/2004 S PED SL_MDD Hrs 96                   5,853                     5,853                            60%
1 02 07 04 IJ07040150 1.02.07.04 CN20704 Vendor Fab L0-1TL0-2 YAG1 (1ea) 10/22/2004 12/6/2004 S CON SL_MSSC $$ 13,700                     14,933                     14,933                          60%
1 02 07 04 IJ07040160 1.02.07.04 CN20704 Perform Lab Tests on L0-1TL0-2 YAG(1ea) Assembly 12/7/2004 1/21/2005 S CON SL_MFAT Hrs 30                   2,456                     2,456                            60%
1 02 07 04 IJ07040170 1.02.07.04 9240343 Define L0-1TL0-2 YAG (1ea) Support Requirements 5/3/2004 5/14/2004 S PED SL_PHS Hrs 4                     283                        283                               60%
1 02 07 04 IJ07040180 1.02.07.04 9240343 Design L0-1TL0-2 YAG (1ea) Supports 9/23/2004 10/20/2004 S PED SL_ME Hrs 6                     629                        629                               60%
1 02 07 04 IJ07040180 1.02.07.04 9240343 Design L0-1TL0-2 YAG (1ea) Supports 9/23/2004 10/20/2004 S PED SL_MDD Hrs 48                   2,986                     2,986                            60%
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1 02 07 04 IJ07040220 1.02.07.04 CN20704 Vendor Fab L0-1TL0-2 YAG1 (1ea) Supports 11/19/2004 4/18/2005 S CON SL_MSSC $$ 2,400                       2,616                       2,616                            60%
1 02 07 05 L0-1TL0-2 Linac Steering Coils (4) 496               25,000                   36,173                 27,250                   63,423                        
1 02 07 05 IJ07050015 1.02.07.05 9240344 Design Coils (4ea) (ACCR) 6/25/2004 7/23/2004 S PED SL_ME Hrs 20                   2,055                     2,055                            50%
1 02 07 05 IJ07050015 1.02.07.05 9240344 Design Coils (4ea) (ACCR) 6/25/2004 7/23/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            50%
1 02 07 05 IJ07050025 1.02.07.05 9240344 Design Electrical Connections (4ea)(ACCR) 7/26/2004 8/6/2004 S PED SL_ME Hrs 8                     822                        822                               50%
1 02 07 05 IJ07050025 1.02.07.05 9240344 Design Electrical Connections (4ea)(ACCR) 7/26/2004 8/6/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            50%
1 02 07 05 IJ07050035 1.02.07.05 9240344 Design Assembly (4ea)(ACCR) 8/9/2004 9/3/2004 S PED SL_ME Hrs 20                   2,055                     2,055                            50%
1 02 07 05 IJ07050035 1.02.07.05 9240344 Design Assembly (4ea)(ACCR) 8/9/2004 9/3/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            50%
1 02 07 05 IJ07050050 1.02.07.05 CN20705 Procure Steering Coils, (4ea) (ACCR) 10/4/2004 12/7/2004 S CON SL_MSEG $$ 17,000                     18,530                     18,530                          50%
1 02 07 05 IJ07050080 1.02.07.05 CN20705 Perform Magnetic Measmts Steering Coils, (4ea) 12/23/2004 1/3/2005 S CON SL_EE Hrs 24                   2,700                     2,700                            50%
1 02 07 05 IJ07050400 1.02.07.05 9240344 Define Steering Coils, (4ea)(ACCR) Support Rqmts 9/7/2004 9/13/2004 S PED SL_PHS Hrs 8                     566                        566                               50%
1 02 07 05 IJ07050400 1.02.07.05 9240344 Define Steering Coils, (4ea)(ACCR) Support Rqmts 9/7/2004 9/13/2004 S PED SL_ME Hrs 16                   1,644                     1,644                            50%
1 02 07 05 IJ07050415 1.02.07.05 9240344 Design Steering Coils, (4ea) (ACCR) Supports 9/14/2004 11/8/2004 S PED SL_ME Hrs 40                   4,190                     4,190                            50%
1 02 07 05 IJ07050415 1.02.07.05 9240344 Design Steering Coils, (4ea) (ACCR) Supports 9/14/2004 11/8/2004 S PED SL_MDD Hrs 160                 9,946                     9,946                            50%
1 02 07 05 IJ07050430 1.02.07.05 CN20705 Procure Steering Coils, (4ea)(ACCR) Support 11/9/2004 12/22/2004 S CON SL_MSEG $$ 8,000                       8,720                       8,720                            50%
1 02 07 06 L0-1TL0-2 Vacuum Components 502               30,080                   50,251                 32,787                   83,038                        
1 02 07 06 IJ07060003 1.02.07.06 9240345 Develop Vacuum Components Engr & Design 5/3/2004 6/3/2004 S PED SL_ME Hrs 60                   6,164                     6,164                            60%
1 02 07 06 IJ07060010 1.02.07.06 CN20706 Procure Vacuum Components (build to print) 10/5/2004 1/6/2005 S CON SL_MSEG $$ 30,000                     32,700                     32,700                          60%
1 02 07 06 IJ07060015 1.02.07.06 CN20706 Vacuum Process Vacuum Components 1/7/2005 4/7/2005 S CON SL_MVE Hrs 120                 12,685                   12,685                          60%
1 02 07 06 IJ07060020 1.02.07.06 9240345 Develop Vac Components Supports Engr & Design 6/4/2004 7/2/2004 S PED SL_ME Hrs 80                   8,218                     8,218                            60%
1 02 07 06 IJ07060026 1.02.07.06 9240345 Prep Bid Pak - Vacuum Components 7/6/2004 7/19/2004 S PED SL_ME Hrs 16                   1,644                     1,644                            60%
1 02 07 06 IJ07060030 1.02.07.06 CN20706 Procure Support Structure Materials 10/4/2004 11/1/2004 S CON SL_MSEG $$ 80                            87                            87                                 60%
1 02 07 06 IJ07060032 1.02.07.06 9240345 Eval Vendor Prop- Vacuum Components 8/3/2004 8/9/2004 S PED SL_ME Hrs 6                     616                        616                               60%
1 02 07 06 IJ07060035 1.02.07.06 CN20706 Fab Vacuum Components Support Structure 11/2/2004 1/5/2005 S CON SL_MFMS Hrs 80                   8,031                     8,031                            60%
1 02 07 06 IJ07060040 1.02.07.06 CN20706 Integrate Vacuum Components onto Supports 4/8/2005 5/6/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            60%
1 02 07 06 IJ07060045 1.02.07.06 CN20706 Conduct Vacuum Components Testing 5/9/2005 6/7/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            60%
1 02 07 07 L0-1TL0-2 Major tube support structure 230               4,000                     19,160                 4,360                     23,520                        
1 02 07 07 IJ07070000 1.02.07.07 9240346 Develop MinorTube Supports Engineering & Desi 5/3/2004 6/30/2004 S PED SL_ME Hrs 27                   2,774                     2,774                            60%
1 02 07 07 IJ07070000 1.02.07.07 9240346 Develop MinorTube Supports Engineering & Desi 5/3/2004 6/30/2004 S PED SL_MDD Hrs 107                 6,524                     6,524                            60%
1 02 07 07 IJ07070010 1.02.07.07 9240346 Prep Bid Pak - L0-1TL0-2 Major Tube Supt 7/1/2004 7/15/2004 S PED SL_ME Hrs 16                   1,644                     1,644                            60%
1 02 07 07 IJ07070030 1.02.07.07 9240346 Evaluate Vendor Proposals-Major Tube Supports 8/6/2004 8/19/2004 S PED SL_ME Hrs 80                   8,218                     8,218                            60%
1 02 07 07 IJ07070040 1.02.07.07 CN20707 Vendor Fab, Assy & Test 10/5/2004 2/7/2005 S CON SL_MSSC $$ 4,000                       4,360                       4,360                            60%
1 02 08 Linac to DL1 (LTDL1) 5,115            282,100                 412,801               307,597                 720,398                      
1 02 08 01 LTDL1 Current Monitors (CM3) 172               17,000                   14,863                 18,530                   33,393                        
1 02 08 01 IJ08010035 1.02.08.01 CN20801 Procure Current Monitor (CM3) (build to print) 10/4/2004 2/14/2005 S CON SL_MSEG $$ 16,000                     17,440                     17,440                          50%
1 02 08 01 IJ08010045 1.02.08.01 CN20801 Assemble Current Monitor (CMs) Assembly 2/15/2005 2/16/2005 S CON SL_MFAT Hrs 8                     655                        655                               50%
1 02 08 01 IJ08010050 1.02.08.01 CN20801 Vacuum Process Current Monitor (CM3) 2/17/2005 4/18/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            50%
1 02 08 01 IJ08010055 1.02.08.01 CN20801 Perform Lab Tests on Current Monitor (CM3) Assy 4/19/2005 5/31/2005 S CON SL_PHS Hrs 40                   2,912                     2,912                            50%
1 02 08 01 IJ08010215 1.02.08.01 CN20801 Design Current Monitor (CM3) Supports 10/4/2004 10/6/2004 S CON SL_ME Hrs 4                     423                        423                               50%
1 02 08 01 IJ08010215 1.02.08.01 CN20801 Design Current Monitor (CM3) Supports 10/4/2004 10/6/2004 S CON SL_MDD Hrs 20                   1,255                     1,255                            50%
1 02 08 01 IJ08010230 1.02.08.01 CN20801 Procure Current Monitor (CM3) Support Materials 10/7/2004 11/17/2004 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            50%
1 02 08 01 IJ08010240 1.02.08.01 CN20801 Fab & Assemble Current Monitor (CM3) Support Ass 11/18/2004 12/3/2004 S CON SL_MFAT Hrs 40                   3,275                     3,275                            50%
1 02 08 02 LTDL1 BPMs (6ea) 522               53,000                   44,182                 57,770                   101,952                      
1 02 08 02 IJ08020000 1.02.08.02 9240349 Define LTDL1 BPM (6ea) Physics Requirements 5/3/2004 5/4/2004 S PED SL_PHSS Hrs 8                     720                        720                               50%
1 02 08 02 IJ08020005 1.02.08.02 9240349 Define LTDL1 BPM (6ea) Engr Requirements 5/5/2004 5/6/2004 S PED SL_ME Hrs 8                     822                        822                               50%
1 02 08 02 IJ08020015 1.02.08.02 9240349 Engineer LTDL1 BPM (6ea) 5/7/2004 6/4/2004 S PED SL_ME Hrs 20                   2,055                     2,055                            50%
1 02 08 02 IJ08020020 1.02.08.02 9240349 Design LTDL1 BPM (6ea) 8/24/2004 9/21/2004 S PED SL_MDD Hrs 120                 7,316                     7,316                            50%
1 02 08 02 IJ08020026 1.02.08.02 9240349 Prep Bid Pak - LTDL1 BPM (6ea) 9/22/2004 10/5/2004 S PED SL_ME Hrs 6                     622                        622                               60%
1 02 08 02 IJ08020030 1.02.08.02 CN20802 Procure LTDL1 BPM (6ea) 10/28/2004 1/27/2005 S CON SL_MSEG $$ 42,000                     45,780                     45,780                          50%
1 02 08 02 IJ08020031 1.02.08.02 CN20802 Eval Vendor Prop- LTDL1 BPM (6ea) 10/20/2004 10/26/2004 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 08 02 IJ08020050 1.02.08.02 CN20802 Perform Lab Tests on LTDL1 BPM (6ea) Assembly 1/28/2005 2/10/2005 S CON SL_MES Hrs 60                   5,420                     5,420                            50%
1 02 08 02 IJ08020055 1.02.08.02 CN20802 Perform Lab Tests on LTDL1 BPM (6ea) Calibration 2/11/2005 2/25/2005 S CON SL_CT Hrs 60                   3,697                     3,697                            50%
1 02 08 02 IJ08020060 1.02.08.02 CN20802 Vacuum Process BPM (6ea) 2/28/2005 4/26/2005 S CON SL_MVE Hrs 180                 19,028                   19,028                          50%
1 02 08 02 IJ08020070 1.02.08.02 9240349 Define LTDL1 BPM (6ea) Support Requirements 9/22/2004 9/23/2004 S PED SL_PHSS Hrs 4                     360                        360                               50%
1 02 08 02 IJ08020070 1.02.08.02 9240349 Define LTDL1 BPM (6ea) Support Requirements 9/22/2004 9/23/2004 S PED SL_ME Hrs 4                     411                        411                               50%
1 02 08 02 IJ08020085 1.02.08.02 9240349 Design LTDL1 BPM (6ea) Supports 9/24/2004 10/7/2004 S PED SL_ME Hrs 8                     834                        834                               50%
1 02 08 02 IJ08020085 1.02.08.02 9240349 Design LTDL1 BPM (6ea) Supports 9/24/2004 10/7/2004 S PED SL_MDD Hrs 40                   2,474                     2,474                            50%
1 02 08 02 IJ08020100 1.02.08.02 CN20802 Procure LTDL1 BPM (6ea) Supt 10/8/2004 11/4/2004 S CON SL_MSEG $$ 11,000                     11,990                     11,990                          50%
1 02 08 03 LTDL1 OTR(5)/YAG (1) 1,290            96,600                   92,976                 105,294                 198,270                      
1 02 08 03 IJ08030110 1.02.08.03 9240350 Design LTDL1 OTR(5)/YAG(1) 10/4/2004 2/14/2005 S PED SL_PHS Hrs 60                   4,369                     4,369                            60%
1 02 08 03 IJ08030110 1.02.08.03 9240350 Design LTDL1 OTR(5)/YAG(1) 10/4/2004 2/14/2005 S PED SL_ME Hrs 150                 15,857                   15,857                          60%
1 02 08 03 IJ08030110 1.02.08.03 9240350 Design LTDL1 OTR(5)/YAG(1) 10/4/2004 2/14/2005 S PED SL_MDD Hrs 576                 36,138                   36,138                          60%
1 02 08 03 IJ08030150 1.02.08.03 CN20803 Vendor Fab LTDL1 OTR(5)/YAG(1) 3/17/2005 4/27/2005 S CON SL_MSSC $$ 82,200                     89,598                     89,598                          60%
1 02 08 03 IJ08030160 1.02.08.03 CN20803 Perform Lab Tests on LTDL1 OTR(5)/YAG(1)  Assy 4/28/2005 6/9/2005 S CON SL_MFAT Hrs 180                 14,737                   14,737                          60%
1 02 08 03 IJ08030180 1.02.08.03 9240350 Design LTDL1 OTR(5)/YAG(1)  Supports 2/15/2005 3/15/2005 S PED SL_ME Hrs 36                   3,806                     3,806                            60%
1 02 08 03 IJ08030180 1.02.08.03 9240350 Design LTDL1 OTR(5)/YAG(1)  Supports 2/15/2005 3/15/2005 S PED SL_MDD Hrs 288                 18,069                   18,069                          60%
1 02 08 03 IJ08030220 1.02.08.03 CN20803 Vendor Fab LTDL1 OTR(5)/YAG(1) Supports 4/14/2005 9/2/2005 S CON SL_MSSC $$ 14,400                     15,696                     15,696                          60%
1 02 08 04 LTDL1 Quadrupoles (6ea) 420               27,000                   34,536                 29,430                   63,966                        
1 02 08 04 IJ08040060 1.02.08.04 CN20804 Procure LTDL1 Quads 2/14/2005 5/9/2005 S CON SL_MSEG $$ 9,000                       9,810                       9,810                            50%
1 02 08 04 IJ08040080 1.02.08.04 CN20804 Perform Lab Tests on LTDL1 Quads Assembly 5/10/2005 5/23/2005 S CON SL_MFAT Hrs 120                 9,824                     9,824                            50%
1 02 08 04 IJ08040090 1.02.08.04 CN20804 Define LTDL1 Quads Support Requirements 10/4/2004 10/5/2004 S CON SL_ME Hrs 20                   2,114                     2,114                            50%
1 02 08 04 IJ08040090 1.02.08.04 CN20804 Define LTDL1 Quads Support Requirements 10/4/2004 10/5/2004 S CON SL_MDD Hrs 40                   2,510                     2,510                            50%
1 02 08 04 IJ08040105 1.02.08.04 CN20804 Design LTDL1 Quads Supports 10/6/2004 10/19/2004 S CON SL_ME Hrs 40                   4,228                     4,228                            50%
1 02 08 04 IJ08040105 1.02.08.04 CN20804 Design LTDL1 Quads Supports 10/6/2004 10/19/2004 S CON SL_MDD Hrs 80                   5,019                     5,019                            50%
1 02 08 04 IJ08040120 1.02.08.04 CN20804 Procure LTDL1 Quads Support 10/20/2004 12/2/2004 S CON SL_MSEG $$ 18,000                     19,620                     19,620                          50%
1 02 08 04 IJ08040140 1.02.08.04 CN20804 Perform LTDL1Quads Mag Meas & Fiducialization 12/3/2004 3/8/2005 S CON SL_MES Hrs 120                 10,841                   10,841                          50%
1 02 08 06 LTDL1 RF Kicker 340               18,000                   34,896                 19,728                   54,624                        
1 02 08 06 IJ08060025 1.02.08.06 CN20806 Prep Bid Pak - RF Kicker 4/7/2005 4/20/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            50%
1 02 08 06 IJ08060045 1.02.08.06 CN20806 Evaluate Vendor Proposals - RF Kicker 5/5/2005 5/18/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            50%
1 02 08 06 IJ08060055 1.02.08.06 CN20806 Vendor RF Kicker Production (build to print) 5/20/2005 11/15/2005 S CON SL_MSSC $$ 14,000                     15,368                     15,368                          50%
1 02 08 06 IJ08060065 1.02.08.06 CN20806 Vacuum Process Kicker 11/16/2005 1/19/2006 S CON SL_MVE Hrs 60                   6,520                     6,520                            50%
1 02 08 06 IJ08060070 1.02.08.06 CN20806 Conduct Test & RF Processing 1/20/2006 3/21/2006 S CON SL_KE Hrs 40                   4,626                     4,626                            50%
1 02 08 06 IJ08060075 1.02.08.06 9240353 Develop RF Kicker Support Structure Engr & Dsn 5/3/2004 6/1/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            50%
1 02 08 06 IJ08060085 1.02.08.06 CN20806 Procure Support Structure Materials 10/4/2004 11/1/2004 S CON SL_MSEG $$ 4,000                       4,360                       4,360                            50%
1 02 08 06 IJ08060090 1.02.08.06 CN20806 Fab RF Kicker Support Structure 11/2/2004 1/5/2005 S CON SL_MFMS Hrs 120                 12,047                   12,047                          50%
1 02 08 06 IJ08060095 1.02.08.06 CN20806 Integrate RF Kicker onto Supports 3/22/2006 4/19/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            50%
1 02 08 07 LTDL1 Steering Coils (2ea)X-Y 406               18,000                   30,372                 19,620                   49,992                        
1 02 08 07 IJ08070000 1.02.08.07 9240354 Define Steering Coils,(2ea) (LTDL1) Requirements 4/1/2004 4/7/2004 S PED SL_PHS Hrs 24                   1,698                     1,698                            50%
1 02 08 07 IJ08070000 1.02.08.07 9240354 Define Steering Coils,(2ea) (LTDL1) Requirements 4/1/2004 4/7/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            50%
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1 02 08 07 IJ08070015 1.02.08.07 CN20807 Design Coils (LTDL1) (2ea) 11/9/2004 12/1/2004 S CON SL_ME Hrs 15                   1,586                     1,586                            50%
1 02 08 07 IJ08070015 1.02.08.07 CN20807 Design Coils (LTDL1) (2ea) 11/9/2004 12/1/2004 S CON SL_MDD Hrs 60                   3,764                     3,764                            50%
1 02 08 07 IJ08070025 1.02.08.07 CN20807 Design Electrical Connections (LTDL1)(2ea) 12/2/2004 12/13/2004 S CON SL_ME Hrs 6                     634                        634                               50%
1 02 08 07 IJ08070025 1.02.08.07 CN20807 Design Electrical Connections (LTDL1)(2ea) 12/2/2004 12/13/2004 S CON SL_MDD Hrs 30                   1,882                     1,882                            50%
1 02 08 07 IJ08070035 1.02.08.07 CN20807 Design Assembly (LTDL1)(2ea) 12/14/2004 1/6/2005 S CON SL_ME Hrs 15                   1,586                     1,586                            50%
1 02 08 07 IJ08070035 1.02.08.07 CN20807 Design Assembly (LTDL1)(2ea) 12/14/2004 1/6/2005 S CON SL_MDD Hrs 60                   3,764                     3,764                            50%
1 02 08 07 IJ08070050 1.02.08.07 CN20807 Procure Steering Coils,(2ea) (LTDL1) 1/7/2005 3/14/2005 S CON SL_MSEG $$ 12,000                     13,080                     13,080                          50%
1 02 08 07 IJ08070070 1.02.08.07 CN20807 Perform Magnetic Measmts Steering Coils, (2ea) 3/15/2005 3/21/2005 S CON SL_EE Hrs 18                   2,025                     2,025                            50%
1 02 08 07 IJ08070080 1.02.08.07 CN20807 Define Steering Coils,(2ea)(LTDL1) Support Reqmt 1/7/2005 1/13/2005 S CON SL_PHS Hrs 6                     437                        437                               50%
1 02 08 07 IJ08070080 1.02.08.07 CN20807 Define Steering Coils,(2ea)(LTDL1) Support Reqmt 1/7/2005 1/13/2005 S CON SL_ME Hrs 12                   1,269                     1,269                            50%
1 02 08 07 IJ08070095 1.02.08.07 CN20807 Design Steering Coils,(2ea) (LTDL1) Supports 1/14/2005 2/28/2005 S CON SL_ME Hrs 30                   3,171                     3,171                            50%
1 02 08 07 IJ08070095 1.02.08.07 CN20807 Design Steering Coils,(2ea) (LTDL1) Supports 1/14/2005 2/28/2005 S CON SL_MDD Hrs 120                 7,529                     7,529                            50%
1 02 08 07 IJ08070110 1.02.08.07 CN20807 Procure Steering Coils,(2ea)( LTDL1) Supt 3/1/2005 4/11/2005 S CON SL_MSEG $$ 6,000                       6,540                       6,540                            50%
1 02 08 08 LTDL1 PPS Stopper 690               10,500                   58,139                 11,445                   69,584                        
1 02 08 08 IJ08080000 1.02.08.08 9240355 Define PPS Stopper Rad Specs 5/3/2004 6/30/2004 S PED SL_PHSS Hrs 40                   3,602                     3,602                            50%
1 02 08 08 IJ08080005 1.02.08.08 9240355 Develop PPS Stopper Engineering & Design 7/1/2004 8/30/2004 S PED SL_ME Hrs 60                   6,164                     6,164                            50%
1 02 08 08 IJ08080005 1.02.08.08 9240355 Develop PPS Stopper Engineering & Design 7/1/2004 8/30/2004 S PED SL_MDD Hrs 120                 7,316                     7,316                            50%
1 02 08 08 IJ08080015 1.02.08.08 CN20808 Procure PPS Stopper (build to print) 10/4/2004 2/1/2005 S CON SL_MSEG $$ 7,500                       8,175                       8,175                            50%
1 02 08 08 IJ08080020 1.02.08.08 CN20808 Vacuum Process PPS Stopper 11/30/2004 2/1/2005 S CON SL_MVE Hrs 40                   4,228                     4,228                            50%
1 02 08 08 IJ08080025 1.02.08.08 9240355 Develop PPS Stopper Supt Structure Engr & Desig 10/4/2004 11/30/2004 S PED SL_ME Hrs 80                   8,457                     8,457                            50%
1 02 08 08 IJ08080025 1.02.08.08 9240355 Develop PPS Stopper Supt Structure Engr & Desig 10/4/2004 11/30/2004 S PED SL_MDD Hrs 160                 10,038                   10,038                          50%
1 02 08 08 IJ08080035 1.02.08.08 CN20808 Procure PPS Support Structure Materials 12/1/2004 1/3/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            50%
1 02 08 08 IJ08080040 1.02.08.08 CN20808 Fab PPS Stopper Support Structure 1/4/2005 3/4/2005 S CON SL_MFMS Hrs 150                 15,059                   15,059                          50%
1 02 08 08 IJ08080045 1.02.08.08 CN20808 Integrate / Install PPS Stopper onto Supports 3/7/2005 4/4/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            50%
1 02 08 09 LTDL1 E/O EO2 855               38,000                   67,032                 41,420                   108,452                      
1 02 08 09 IJ08090000 1.02.08.09 9240356 Define EO2 Beamline Device Requirements 5/3/2004 5/7/2004 S PED SL_PHS Hrs 6                     425                        425                               60%
1 02 08 09 IJ08090000 1.02.08.09 9240356 Define EO2 Beamline Device Requirements 5/3/2004 5/7/2004 S PED SL_ME Hrs 3                     308                        308                               60%
1 02 08 09 IJ08090010 1.02.08.09 9240356 Design EO2 Beamline Device 5/10/2004 7/6/2004 S PED SL_PHS Hrs 20                   1,415                     1,415                            60%
1 02 08 09 IJ08090010 1.02.08.09 9240356 Design EO2 Beamline Device 5/10/2004 7/6/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            60%
1 02 08 09 IJ08090010 1.02.08.09 9240356 Design EO2 Beamline Device 5/10/2004 7/6/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            60%
1 02 08 09 IJ08090030 1.02.08.09 CN20809 Procure EO2 Beamline Device Materials 10/4/2004 12/30/2004 S CON SL_MSEG $$ 6,000                       6,540                       6,540                            60%
1 02 08 09 IJ08090040 1.02.08.09 CN20809 Fab & Assemble EO2 Beamline Device Assembly 1/3/2005 3/29/2005 S CON SL_MFMS Hrs 100                 10,039                   10,039                          60%
1 02 08 09 IJ08090040 1.02.08.09 CN20809 Fab & Assemble EO2 Beamline Device Assembly 1/3/2005 3/29/2005 S CON SL_MFAT Hrs 100                 8,187                     8,187                            60%
1 02 08 09 IJ08090040 1.02.08.09 CN20809 Fab & Assemble EO2 Beamline Device Assembly 1/3/2005 3/29/2005 S CON SL_MES Hrs 35                   3,162                     3,162                            60%
1 02 08 09 IJ08090055 1.02.08.09 CN20809 Perform Lab Tests on EO2 Beamline Device Assembl 3/30/2005 5/10/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            60%
1 02 08 09 IJ08090065 1.02.08.09 9240356 Define EO2 Beamline Device Support Requirements 7/7/2004 7/20/2004 S PED SL_PHS Hrs 4                     283                        283                               60%
1 02 08 09 IJ08090065 1.02.08.09 9240356 Define EO2 Beamline Device Support Requirements 7/7/2004 7/20/2004 S PED SL_ME Hrs 8                     822                        822                               60%
1 02 08 09 IJ08090080 1.02.08.09 9240356 Design EO2 Beamline Device Supports 7/21/2004 9/15/2004 S PED SL_ME Hrs 16                   1,644                     1,644                            60%
1 02 08 09 IJ08090080 1.02.08.09 9240356 Design EO2 Beamline Device Supports 7/21/2004 9/15/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            60%
1 02 08 09 IJ08090095 1.02.08.09 CN20809 Procure EO2 Beamline Device Support Materials 10/4/2004 11/12/2004 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            60%
1 02 08 09 IJ08090105 1.02.08.09 CN20809 Fab & Assemble EO2 Beamline Device Support Assem 11/15/2004 12/14/2004 S CON SL_MFAT Hrs 40                   3,275                     3,275                            60%
1 02 08 09 IJ08090115 1.02.08.09 9240356 Define EO2 Optical Table Requirements 7/7/2004 7/13/2004 S PED SL_PHS Hrs 8                     566                        566                               60%
1 02 08 09 IJ08090115 1.02.08.09 9240356 Define EO2 Optical Table Requirements 7/7/2004 7/13/2004 S PED SL_ME Hrs 2                     205                        205                               60%
1 02 08 09 IJ08090130 1.02.08.09 9240356 Design EO2 Optical Table 9/16/2004 11/10/2004 S PED SL_PHS Hrs 20                   1,445                     1,445                            60%
1 02 08 09 IJ08090130 1.02.08.09 9240356 Design EO2 Optical Table 9/16/2004 11/10/2004 S PED SL_MDD Hrs 80                   4,980                     4,980                            60%
1 02 08 09 IJ08090145 1.02.08.09 CN20809 Procure EO2 Optical Table Materials 11/11/2004 2/10/2005 S CON SL_MSEG $$ 30,000                     32,700                     32,700                          60%
1 02 08 09 IJ08090155 1.02.08.09 CN20809 Fab & Assemble EO2 Optical Table Assembly 2/11/2005 5/6/2005 S CON SL_PHS Hrs 5                     364                        364                               60%
1 02 08 09 IJ08090155 1.02.08.09 CN20809 Fab & Assemble EO2 Optical Table Assembly 2/11/2005 5/6/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            60%
1 02 08 09 IJ08090165 1.02.08.09 CN20809 Perform Lab Tests on EO2 Optical Table Assembly 5/9/2005 6/20/2005 S CON SL_PHS Hrs 80                   5,825                     5,825                            60%
1 02 08 09 IJ08090175 1.02.08.09 CN20809 Define EO2 Optical Table Support Requirements 11/11/2004 11/24/2004 S CON SL_PHS Hrs 2                     146                        146                               60%
1 02 08 09 IJ08090175 1.02.08.09 CN20809 Define EO2 Optical Table Support Requirements 11/11/2004 11/24/2004 S CON SL_ME Hrs 2                     211                        211                               60%
1 02 08 09 IJ08090190 1.02.08.09 CN20809 Design EO2 Optical Table Supports 11/29/2004 12/10/2004 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 08 09 IJ08090190 1.02.08.09 CN20809 Design EO2 Optical Table Supports 11/29/2004 12/10/2004 S CON SL_MDD Hrs 20                   1,255                     1,255                            60%
1 02 08 09 IJ08090205 1.02.08.09 CN20809 Procure EO2 Optical Table Support Materials 12/13/2004 1/27/2005 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            60%
1 02 08 09 IJ08090215 1.02.08.09 CN20809 Fab & Assemble EO2 Optical Table Support Assembl 1/28/2005 2/25/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            60%
1 02 08 10 LTDL1 Minor Tube Supports 420               4,000                     35,805                 4,360                     40,165                        
1 02 08 10 IJ08100000 1.02.08.10 9240357 Develop MinorTube Supports Engineering & Desi 10/4/2004 1/5/2005 S PED SL_ME Hrs 60                   6,343                     6,343                            60%
1 02 08 10 IJ08100000 1.02.08.10 9240357 Develop MinorTube Supports Engineering & Desi 10/4/2004 1/5/2005 S PED SL_MDD Hrs 200                 12,548                   12,548                          60%
1 02 08 10 IJ08100010 1.02.08.10 9240357 Prepare Bid Package-Major Tube Supports 1/6/2005 1/20/2005 S PED SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 08 10 IJ08100030 1.02.08.10 9240357 Evaluate Vendor Proposals-Major Tube Supports 2/11/2005 2/25/2005 S PED SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 08 10 IJ08100040 1.02.08.10 CN20810 Vendor Fab, Assy & Test 3/1/2005 6/27/2005 S CON SL_MSSC $$ 4,000                       4,360                       4,360                            60%
1 02 09 Dog Leg 1 Bend (DL1) 2,599            68,100                   226,777               74,229                   301,006                      
1 02 09 01 DL1 B01 & B02 Dipoles 360               17,000                   31,186                 18,530                   49,716                        
1 02 09 01 IJ09010073 1.02.09.01 CN20901 Fab & Assy BO1 & BO2 Dipoles 10/4/2004 12/30/2004 S CON SL_MSSC $$ 8,000                       8,720                       8,720                            50%
1 02 09 01 IJ09010075 1.02.09.01 CN20901 Procure BO1 & BO2 Dipoles Material 10/4/2004 12/30/2004 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            50%
1 02 09 01 IJ09010085 1.02.09.01 CN20901 Perform Lab Tests on BO1 & BO2 Dipoles Assembly 1/3/2005 1/14/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            50%
1 02 09 01 IJ09010100 1.02.09.01 9240359 Define BO1 & BO2 Dipoles Support Requirements 8/18/2004 8/19/2004 S PED SL_ME Hrs 2                     205                        205                               50%
1 02 09 01 IJ09010100 1.02.09.01 9240359 Define BO1 & BO2 Dipoles Support Requirements 8/18/2004 8/19/2004 S PED SL_MDD Hrs 8                     488                        488                               50%
1 02 09 01 IJ09010110 1.02.09.01 9240359 Design BO1 & BO2 Dipoles Supports 8/20/2004 9/17/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            50%
1 02 09 01 IJ09010110 1.02.09.01 9240359 Design BO1 & BO2 Dipoles Supports 8/20/2004 9/17/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            50%
1 02 09 01 IJ09010125 1.02.09.01 CN20901 Procure BO1 & BO2 Dipoles Support Materials 10/4/2004 11/12/2004 S CON SL_MSEG $$ 4,000                       4,360                       4,360                            50%
1 02 09 01 IJ09010135 1.02.09.01 CN20901 Fab & Assemble BO1 & BO2 Dipoles Support Assembl 11/15/2004 1/24/2005 S CON SL_MFMS Hrs 160                 16,062                   16,062                          50%
1 02 09 01 IJ09010135 1.02.09.01 CN20901 Fab & Assemble BO1 & BO2 Dipoles Support Assembl 11/15/2004 1/24/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            50%
1 02 09 01 IJ09010140 1.02.09.01 CN20901 Perf BO1 & BO2 Dipoles Mag Meas&Fiducialization 1/25/2005 4/22/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            50%
1 02 09 02 DL1 QB Quadrupole 524               2,500                     48,801                 2,725                     51,526                        
1 02 09 02 IJ09020045 1.02.09.02 CN20902 Procure DL1 Quads Material 11/2/2004 2/1/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            50%
1 02 09 02 IJ09020055 1.02.09.02 CN20902 Fab & Assemble DL1 Quads Assembly 2/2/2005 4/21/2005 S CON SL_MFMS Hrs 160                 16,062                   16,062                          50%
1 02 09 02 IJ09020055 1.02.09.02 CN20902 Fab & Assemble DL1 Quads Assembly 2/2/2005 4/21/2005 S CON SL_MFAT Hrs 24                   1,965                     1,965                            50%
1 02 09 02 IJ09020060 1.02.09.02 CN20902 Perform Lab Tests on DL1 Quads Assembly 4/22/2005 5/5/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            50%
1 02 09 02 IJ09020070 1.02.09.02 CN20902 Define DL1 Quads Support Requirements 10/4/2004 10/5/2004 S CON SL_ME Hrs 20                   2,114                     2,114                            50%
1 02 09 02 IJ09020070 1.02.09.02 CN20902 Define DL1 Quads Support Requirements 10/4/2004 10/5/2004 S CON SL_MDD Hrs 20                   1,255                     1,255                            50%
1 02 09 02 IJ09020080 1.02.09.02 CN20902 Design DL1 Quads Supports 10/6/2004 10/19/2004 S CON SL_ME Hrs 20                   2,114                     2,114                            50%
1 02 09 02 IJ09020080 1.02.09.02 CN20902 Design DL1 Quads Supports 10/6/2004 10/19/2004 S CON SL_MDD Hrs 40                   2,510                     2,510                            50%
1 02 09 02 IJ09020090 1.02.09.02 CN20902 Procure DL1 Quads Support Material 10/20/2004 12/2/2004 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            50%
1 02 09 02 IJ09020100 1.02.09.02 CN20902 Fab & Assemble DL1 Quads Supt Assembly 12/3/2004 2/9/2005 S CON SL_MFMS Hrs 160                 16,062                   16,062                          50%
1 02 09 02 IJ09020100 1.02.09.02 CN20902 Fab & Assemble DL1 Quads Supt Assembly 12/3/2004 2/9/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            50%
1 02 09 02 IJ09020105 1.02.09.02 CN20902 Perform DL1 Quads Mag Meas. & Fiducialization 2/10/2005 5/10/2005 S CON SL_MES Hrs 20                   1,807                     1,807                            50%
1 02 09 03 DL1 Wire Scanner
1 02 09 04 DL1 OTR 215               16,100                   15,496                 17,549                   33,045                        
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1 02 09 04 IJ09040110 1.02.09.04 9240362 Design DL1 OTR 10/4/2004 3/1/2005 S PED SL_PHS Hrs 10                   728                        728                               60%
1 02 09 04 IJ09040110 1.02.09.04 9240362 Design DL1 OTR 10/4/2004 3/1/2005 S PED SL_ME Hrs 25                   2,643                     2,643                            60%
1 02 09 04 IJ09040110 1.02.09.04 9240362 Design DL1 OTR 10/4/2004 3/1/2005 S PED SL_MDD Hrs 96                   6,023                     6,023                            60%
1 02 09 04 IJ09040150 1.02.09.04 CN20904 Vendor Fab DL1 OTR 3/31/2005 5/11/2005 S CON SL_MSSC $$ 13,700                     14,933                     14,933                          60%
1 02 09 04 IJ09040160 1.02.09.04 CN20904 Perform Lab Tests on DL1 OTR Assembly 5/12/2005 6/23/2005 S CON SL_MFAT Hrs 30                   2,456                     2,456                            60%
1 02 09 04 IJ09040180 1.02.09.04 9240362 Design DL1 OTR Supports 3/2/2005 3/29/2005 S PED SL_ME Hrs 6                     634                        634                               60%
1 02 09 04 IJ09040180 1.02.09.04 9240362 Design DL1 OTR Supports 3/2/2005 3/29/2005 S PED SL_MDD Hrs 48                   3,012                     3,012                            60%
1 02 09 04 IJ09040220 1.02.09.04 CN20904 Vendor Fab DL1 OTR Supports 4/28/2005 9/19/2005 S CON SL_MSSC $$ 2,400                       2,616                       2,616                            60%
1 02 09 05 DL1 Supports 360               10,000                   26,883                 10,900                   37,783                        
1 02 09 05 IJ09050000 1.02.09.05 CN20905 Develop DL1 Engineering & Design 10/4/2004 1/5/2005 S CON SL_ME Hrs 60                   6,343                     6,343                            50%
1 02 09 05 IJ09050000 1.02.09.05 CN20905 Develop DL1 Engineering & Design 10/4/2004 1/5/2005 S CON SL_MDD Hrs 260                 16,312                   16,312                          50%
1 02 09 05 IJ09050010 1.02.09.05 CN20905 Prep Bid Pak - DL1 Supports 1/6/2005 1/31/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            50%
1 02 09 05 IJ09050030 1.02.09.05 CN20905 Evaluate Vendor Proposals-DL1 Supports 2/23/2005 3/8/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            50%
1 02 09 05 IJ09050040 1.02.09.05 CN20905 Vendor Fab - (build to print) 3/10/2005 7/7/2005 S CON SL_MSSC $$ 10,000                     10,900                     10,900                          50%
1 02 09 06 DL1 Vacuum Chamber 1,140            22,500                   104,411               24,525                   128,936                      
1 02 09 06 IJ09060000 1.02.09.06 CN20906 Develop DL1 Vacuum Chamber Engineering & Design 1/6/2005 4/6/2005 S CON SL_ME Hrs 160                 16,914                   16,914                          60%
1 02 09 06 IJ09060000 1.02.09.06 CN20906 Develop DL1 Vacuum Chamber Engineering & Design 1/6/2005 4/6/2005 S CON SL_MDD Hrs 320                 20,077                   20,077                          60%
1 02 09 06 IJ09060010 1.02.09.06 CN20906 Prepare Bid Package - DL1 Vacuum Chamber 4/7/2005 4/20/2005 S CON SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 09 06 IJ09060030 1.02.09.06 CN20906 Evaluate Vendor Proposals DL1 Vacuum Chamber 5/12/2005 5/25/2005 S CON SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 09 06 IJ09060040 1.02.09.06 CN20906 Vendor Fab, Assy & Test DL1 Vacuum Chamber 5/27/2005 9/26/2005 S CON SL_MSSC $$ 20,000                     21,800                     21,800                          60%
1 02 09 06 IJ09060050 1.02.09.06 CN20906 Vacuum Process DL1 Vacuum Chamber 9/27/2005 11/23/2005 S CON SL_MVE Hrs 80                   8,671                     8,671                            60%
1 02 09 06 IJ09060055 1.02.09.06 CN20906 Dev DL1 Vac Chamber Sprt Structure Engr & Desi 4/7/2005 6/6/2005 S CON SL_ME Hrs 120                 12,685                   12,685                          60%
1 02 09 06 IJ09060065 1.02.09.06 CN20906 Procure Support DL1 Structure Materials 6/7/2005 7/6/2005 S CON SL_MSEG $$ 2,500                       2,725                       2,725                            60%
1 02 09 06 IJ09060070 1.02.09.06 CN20906 Fab DL1 Vacuum Chamber Support Structure 7/7/2005 9/2/2005 S CON SL_MFMS Hrs 180                 18,070                   18,070                          60%
1 02 09 06 IJ09060075 1.02.09.06 CN20906 Install DL1 Vac Chamber onto Supports 11/28/2005 12/27/2005 S CON SL_MFAT Hrs 80                   6,733                     6,733                            60%
1 02 09 06 IJ09060080 1.02.09.06 CN20906 Conduct DL1 Vacuum Components Testing 12/28/2005 2/28/2006 S CON SL_MVE Hrs 40                   4,347                     4,347                            60%
1 02 10 DL1 to Linac (DL1TL) 4,343            88,600                   394,384               96,608                   490,992                      
1 02 10 01 DL1TL BPMs (2) 410               6,000                     35,078                 6,540                     41,618                        
1 02 10 01 IJ10010000 1.02.10.01 9240366 Define DL1TL BPM (2ea) Eng Requirements 5/3/2004 5/4/2004 S PED SL_PHSS Hrs 4                     360                        360                               50%
1 02 10 01 IJ10010000 1.02.10.01 9240366 Define DL1TL BPM (2ea) Eng Requirements 5/3/2004 5/4/2004 S PED SL_ME Hrs 4                     411                        411                               50%
1 02 10 01 IJ10010015 1.02.10.01 9240366 Engineer DL1TL BPM (2ea) 5/5/2004 6/2/2004 S PED SL_ME Hrs 4                     411                        411                               50%
1 02 10 01 IJ10010020 1.02.10.01 CN21001 Design DL1TL BPM (2ea) 10/8/2004 11/4/2004 S CON SL_MDD Hrs 40                   2,510                     2,510                            50%
1 02 10 01 IJ10010030 1.02.10.01 CN21001 Procure DL1TL BPM(2ea) Material (build to print) 11/5/2004 2/4/2005 S CON SL_MSEG $$ 4,000                       4,360                       4,360                            50%
1 02 10 01 IJ10010040 1.02.10.01 CN21001 Fab & Assemble DL1TL BPM (2ea) Assembly 2/7/2005 3/21/2005 S CON SL_MFMS Hrs 80                   8,031                     8,031                            50%
1 02 10 01 IJ10010040 1.02.10.01 CN21001 Fab & Assemble DL1TL BPM (2ea) Assembly 2/7/2005 3/21/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            50%
1 02 10 01 IJ10010050 1.02.10.01 CN21001 Perform Lab Tests on DL1TL BPM (2ea) Assembly 3/22/2005 4/4/2005 S CON SL_MES Hrs 20                   1,807                     1,807                            50%
1 02 10 01 IJ10010055 1.02.10.01 CN21001 Perform Lab Tests on DL1TL BPM (2ea) Calibration 4/5/2005 4/18/2005 S CON SL_CT Hrs 20                   1,232                     1,232                            50%
1 02 10 01 IJ10010060 1.02.10.01 CN21001 Vacuum Process BPM (2ea) 4/19/2005 6/16/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            50%
1 02 10 01 IJ10010070 1.02.10.01 CN21001 Define DL1TL BPM (2ea) Support Requirements 11/5/2004 11/8/2004 S CON SL_PHSS Hrs 2                     185                        185                               50%
1 02 10 01 IJ10010070 1.02.10.01 CN21001 Define DL1TL BPM (2ea) Support Requirements 11/5/2004 11/8/2004 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 10 01 IJ10010085 1.02.10.01 CN21001 Design DL1TL BPM (2ea) Supports 11/9/2004 11/22/2004 S CON SL_ME Hrs 4                     423                        423                               50%
1 02 10 01 IJ10010085 1.02.10.01 CN21001 Design DL1TL BPM (2ea) Supports 11/9/2004 11/22/2004 S CON SL_MDD Hrs 40                   2,510                     2,510                            50%
1 02 10 01 IJ10010100 1.02.10.01 CN21001 Procure DL1TL BPM (2ea) Supt Material (build to 11/23/2004 12/22/2004 S CON SL_MSEG $$ 2,000                       2,180                       2,180                            50%
1 02 10 01 IJ10010110 1.02.10.01 CN21001 Fab & Assemble DL1TL BPM (2ea) Support Assy 12/23/2004 1/10/2005 S CON SL_MFAT Hrs 50                   4,094                     4,094                            50%
1 02 10 02 DL1TL Steering Coils (3eaX-Y Assys) 652               4,500                     52,304                 4,905                     57,209                        
1 02 10 02 IJ10020000 1.02.10.02 9240367 Define Steering Coils,(DL1TL)(3ea)  Requirements 5/3/2004 5/7/2004 S PED SL_PHS Hrs 24                   1,698                     1,698                            50%
1 02 10 02 IJ10020000 1.02.10.02 9240367 Define Steering Coils,(DL1TL)(3ea)  Requirements 5/3/2004 5/7/2004 S PED SL_ME Hrs 16                   1,644                     1,644                            50%
1 02 10 02 IJ10020015 1.02.10.02 CN21002 Design Coils (DL1TL)(3ea) 3/1/2005 3/21/2005 S CON SL_ME Hrs 15                   1,586                     1,586                            50%
1 02 10 02 IJ10020015 1.02.10.02 CN21002 Design Coils (DL1TL)(3ea) 3/1/2005 3/21/2005 S CON SL_MDD Hrs 60                   3,764                     3,764                            50%
1 02 10 02 IJ10020025 1.02.10.02 CN21002 Design Electrical Connections (DL1TL)(3ea) 3/22/2005 3/31/2005 S CON SL_ME Hrs 6                     634                        634                               50%
1 02 10 02 IJ10020025 1.02.10.02 CN21002 Design Electrical Connections (DL1TL)(3ea) 3/22/2005 3/31/2005 S CON SL_MDD Hrs 30                   1,882                     1,882                            50%
1 02 10 02 IJ10020035 1.02.10.02 CN21002 Design Assembly (DL1TL)(3ea) 4/1/2005 4/21/2005 S CON SL_ME Hrs 15                   1,586                     1,586                            50%
1 02 10 02 IJ10020035 1.02.10.02 CN21002 Design Assembly (DL1TL)(3ea) 4/1/2005 4/21/2005 S CON SL_MDD Hrs 60                   3,764                     3,764                            50%
1 02 10 02 IJ10020050 1.02.10.02 CN21002 Procure Steering Coils,(DL1TL)  (3ea) Materials 4/22/2005 6/24/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            50%
1 02 10 02 IJ10020060 1.02.10.02 CN21002 Fab & Assemble Steering Coils,(DL1TL)(3ea) Assy 6/27/2005 7/11/2005 S CON SL_MFMS Hrs 90                   9,035                     9,035                            50%
1 02 10 02 IJ10020060 1.02.10.02 CN21002 Fab & Assemble Steering Coils,(DL1TL)(3ea) Assy 6/27/2005 7/11/2005 S CON SL_MFAT Hrs 60                   4,912                     4,912                            50%
1 02 10 02 IJ10020070 1.02.10.02 CN21002 Perform Magnetic Measmts Steering Coils, (3ea) 7/12/2005 7/18/2005 S CON SL_EE Hrs 18                   2,025                     2,025                            50%
1 02 10 02 IJ10020080 1.02.10.02 CN21002 Define Steering Coils,(DL1TL)(3ea)Support Reqmts 4/22/2005 4/28/2005 S CON SL_PHS Hrs 6                     437                        437                               50%
1 02 10 02 IJ10020080 1.02.10.02 CN21002 Define Steering Coils,(DL1TL)(3ea)Support Reqmts 4/22/2005 4/28/2005 S CON SL_ME Hrs 12                   1,269                     1,269                            50%
1 02 10 02 IJ10020095 1.02.10.02 CN21002 Design Steering Coils, (DL1TL)(3ea) Supports 4/29/2005 6/10/2005 S CON SL_ME Hrs 30                   3,171                     3,171                            50%
1 02 10 02 IJ10020095 1.02.10.02 CN21002 Design Steering Coils, (DL1TL)(3ea) Supports 4/29/2005 6/10/2005 S CON SL_MDD Hrs 120                 7,529                     7,529                            50%
1 02 10 02 IJ10020110 1.02.10.02 CN21002 Procure Steering Coils,(DL1TL)(3ea)Support Matls 6/13/2005 7/25/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            50%
1 02 10 02 IJ10020120 1.02.10.02 CN21002 Fab & Assemble Steering Coils(DL1TL)(3ea)  Supt 7/26/2005 8/8/2005 S CON SL_MFAT Hrs 90                   7,368                     7,368                            50%
1 02 10 03 DL1TL Quadrupoles (2) 2,080            23,000                   200,490               25,070                   225,560                      
1 02 10 03 IJ10030028 1.02.10.03 CN21003 Procure DL1TL Quads Material 1/6/2005 4/1/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            50%
1 02 10 03 IJ10030032 1.02.10.03 CN21003 Fab & Assemble DL1TL Quads Assembly 4/4/2005 6/21/2005 S CON SL_MFMS Hrs 800                 80,312                   80,312                          50%
1 02 10 03 IJ10030034 1.02.10.03 CN21003 Fab & Assemble DL1TL Quads Assembly 6/22/2005 9/9/2005 S CON SL_MFAT Hrs 120                 9,824                     9,824                            50%
1 02 10 03 IJ10030036 1.02.10.03 CN21003 Perform Lab Tests on DL1TL Quads Assembly 9/12/2005 10/14/2005 S CON SL_MFAT Hrs 200                 16,557                   16,557                          50%
1 02 10 03 IJ10030040 1.02.10.03 CN21003 Define DL1TL Quads Support Requirements 1/6/2005 1/7/2005 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 10 03 IJ10030040 1.02.10.03 CN21003 Define DL1TL Quads Support Requirements 1/6/2005 1/7/2005 S CON SL_MDD Hrs 2                     125                        125                               50%
1 02 10 03 IJ10030046 1.02.10.03 CN21003 Design DL1TL Quads Supports 1/10/2005 1/24/2005 S CON SL_ME Hrs 8                     846                        846                               50%
1 02 10 03 IJ10030046 1.02.10.03 CN21003 Design DL1TL Quads Supports 1/10/2005 1/24/2005 S CON SL_MDD Hrs 8                     502                        502                               50%
1 02 10 03 IJ10030052 1.02.10.03 CN21003 Procure DL1TL Quads Support Materials 1/25/2005 3/8/2005 S CON SL_MSEG $$ 20,000                     21,800                     21,800                          50%
1 02 10 03 IJ10030056 1.02.10.03 CN21003 Fab & Assemble DL1TL Quads Support Assembly 3/9/2005 5/17/2005 S CON SL_MFMS Hrs 800                 80,312                   80,312                          50%
1 02 10 03 IJ10030056 1.02.10.03 CN21003 Fab & Assemble DL1TL Quads Support Assembly 3/9/2005 5/17/2005 S CON SL_MFAT Hrs 100                 8,187                     8,187                            50%
1 02 10 03 IJ10030060 1.02.10.03 CN21003 Perform DL1TL Quadrupole Mag Meas & Fiducial 5/18/2005 8/16/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            50%
1 02 10 04 DL1TL Vacuum Components 850               22,500                   78,959                 24,559                   103,518                      
1 02 10 04 IJ10040000 1.02.10.04 CN21004 Dev Vacuum Components Engr & Design (60%) 12/2/2004 3/2/2005 S CON SL_ME Hrs 84                   8,880                     8,880                            60%
1 02 10 04 IJ10040000 1.02.10.04 CN21004 Dev Vacuum Components Engr & Design (60%) 12/2/2004 3/2/2005 S CON SL_MDD Hrs 192                 12,046                   12,046                          60%
1 02 10 04 IJ10040015 1.02.10.04 CN21004 Prep Bid Pak - SAB Vacuum Components 3/3/2005 3/16/2005 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 10 04 IJ10040035 1.02.10.04 CN21004 Evaluate Vendor Proposals-SAB Vacuum Components 3/31/2005 4/13/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 10 04 IJ10040045 1.02.10.04 CN21004 Vendor SAB Vacuum Components Production 4/15/2005 10/11/2005 S CON SL_MSSC $$ 20,000                     21,834                     21,834                          60%
1 02 10 04 IJ10040055 1.02.10.04 CN21004 Vacuum Process Vacuum Components 10/12/2005 1/12/2006 S CON SL_MVE Hrs 80                   8,694                     8,694                            60%
1 02 10 04 IJ10040060 1.02.10.04 CN21004 Develop Vac Components Supports Engr & Design 3/3/2005 3/31/2005 S CON SL_ME Hrs 120                 12,685                   12,685                          60%
1 02 10 04 IJ10040070 1.02.10.04 CN21004 Procure Support Structure Materials 3/3/2005 3/31/2005 S CON SL_MSEG $$ 2,500                       2,725                       2,725                            60%
1 02 10 04 IJ10040075 1.02.10.04 CN21004 Fab Vacuum Components Support Structure 4/1/2005 6/29/2005 S CON SL_MFMS Hrs 240                 24,094                   24,094                          60%
1 02 10 04 IJ10040080 1.02.10.04 CN21004 Install Vacuum Components onto Supports 1/13/2006 2/13/2006 S CON SL_MFAT Hrs 80                   6,733                     6,733                            60%
1 02 10 04 IJ10040085 1.02.10.04 CN21004 Conduct Vacuum Components Testing 2/14/2006 4/13/2006 S CON SL_MVE Hrs 40                   4,347                     4,347                            60%
1 02 10 05 DL1TL Current Monitor (CM4 ) 136               16,500                   12,057                 17,985                   30,042                        
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1 02 10 05 IJ10050030 1.02.10.05 CN21005 Procure Current Monitor (CM4) 10/4/2004 2/14/2005 S CON SL_MSEG $$ 16,000                     17,440                     17,440                          50%
1 02 10 05 IJ10050040 1.02.10.05 CN21005 Assemble Current Monitor (CM4) Assembly 2/15/2005 2/16/2005 S CON SL_MFAT Hrs 4                     327                        327                               50%
1 02 10 05 IJ10050045 1.02.10.05 CN21005 Perform Lab Tests on Current Monitor (CM4) Assy 2/17/2005 3/31/2005 S CON SL_PHS Hrs 40                   2,912                     2,912                            50%
1 02 10 05 IJ10050050 1.02.10.05 CN21005 Vacuum Process Current Monitor (CM4) 4/1/2005 5/31/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            50%
1 02 10 05 IJ10050075 1.02.10.05 CN21005 Design Current Monitor (CM4) Supports 10/4/2004 10/6/2004 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 10 05 IJ10050075 1.02.10.05 CN21005 Design Current Monitor (CM4) Supports 10/4/2004 10/6/2004 S CON SL_MDD Hrs 10                   627                        627                               50%
1 02 10 05 IJ10050090 1.02.10.05 CN21005 Procure Current Monitor (CM4) Support Materials 10/7/2004 11/17/2004 S CON SL_MSEG $$ 500                          545                          545                               50%
1 02 10 05 IJ10050100 1.02.10.05 CN21005 Fab & Assemble Current Monitor (CM4) Supt Assy 11/18/2004 12/3/2004 S CON SL_MFAT Hrs 20                   1,637                     1,637                            50%
1 02 10 06 DL1TL OTR 215               16,100                   15,496                 17,549                   33,045                        
1 02 10 06 IJ10060110 1.02.10.06 9240371 Design DL1TL OTR 10/4/2004 3/1/2005 S PED SL_PHS Hrs 10                   728                        728                               60%
1 02 10 06 IJ10060110 1.02.10.06 9240371 Design DL1TL OTR 10/4/2004 3/1/2005 S PED SL_ME Hrs 25                   2,643                     2,643                            60%
1 02 10 06 IJ10060110 1.02.10.06 9240371 Design DL1TL OTR 10/4/2004 3/1/2005 S PED SL_MDD Hrs 96                   6,023                     6,023                            60%
1 02 10 06 IJ10060145 1.02.10.06 CN21006 Vendor Fab DL1TL OTR 3/31/2005 5/11/2005 S CON SL_MSSC $$ 13,700                     14,933                     14,933                          60%
1 02 10 06 IJ10060155 1.02.10.06 CN21006 Perform Lab Tests on DL1TL OTR Assembly 5/12/2005 6/23/2005 S CON SL_MFAT Hrs 30                   2,456                     2,456                            60%
1 02 10 06 IJ10060175 1.02.10.06 9240371 Design DL1TL OTR Supports 3/2/2005 3/29/2005 S PED SL_ME Hrs 6                     634                        634                               60%
1 02 10 06 IJ10060175 1.02.10.06 9240371 Design DL1TL OTR Supports 3/2/2005 3/29/2005 S PED SL_MDD Hrs 48                   3,012                     3,012                            60%
1 02 10 06 IJ10060215 1.02.10.06 CN21006 Vendor Fab DL1TL OTR Supports 4/28/2005 9/19/2005 S CON SL_MSSC $$ 2,400                       2,616                       2,616                            60%
1 02 11 Straight Ahead Beamline (SAB) 5,763            142,600                 503,412               156,252                 659,664                      
1 02 11 01 SAB Spectrometer Dipole 800               5,000                     63,392                 5,456                     68,848                        
1 02 11 01 IJ11010000 1.02.11.01 9240374 Define SAB Spectr. Dipole Requirements 5/3/2004 5/4/2004 S PED SL_PHS Hrs 8                     566                        566                               60%
1 02 11 01 IJ11010000 1.02.11.01 9240374 Define SAB Spectr. Dipole Requirements 5/3/2004 5/4/2004 S PED SL_ME Hrs 4                     411                        411                               60%
1 02 11 01 IJ11010010 1.02.11.01 9240374 Perform Magnetic Analysis SAB Spectr. Dipole 5/5/2004 6/2/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            60%
1 02 11 01 IJ11010015 1.02.11.01 CN21101 Design SAB Spectr. Dipole Core 10/4/2004 11/30/2004 S CON SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 11 01 IJ11010015 1.02.11.01 CN21101 Design SAB Spectr. Dipole Core 10/4/2004 11/30/2004 S CON SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 11 01 IJ11010025 1.02.11.01 CN21101 Design SAB Spectr. Dipole Coils 12/1/2004 12/30/2004 S CON SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 11 01 IJ11010025 1.02.11.01 CN21101 Design SAB Spectr. Dipole Coils 12/1/2004 12/30/2004 S CON SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 11 01 IJ11010035 1.02.11.01 CN21101 Design SAB Spectr. Dipole Electrical Connections 1/3/2005 1/14/2005 S CON SL_ME Hrs 5                     529                        529                               60%
1 02 11 01 IJ11010035 1.02.11.01 CN21101 Design SAB Spectr. Dipole Electrical Connections 1/3/2005 1/14/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 11 01 IJ11010045 1.02.11.01 CN21101 Design SAB Spectr. Dipole Cooling Manifold 1/18/2005 1/31/2005 S CON SL_ME Hrs 5                     529                        529                               60%
1 02 11 01 IJ11010045 1.02.11.01 CN21101 Design SAB Spectr. Dipole Cooling Manifold 1/18/2005 1/31/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 11 01 IJ11010055 1.02.11.01 CN21101 Design SAB Spectr. Dipole Assembly 2/1/2005 3/29/2005 S CON SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 11 01 IJ11010055 1.02.11.01 CN21101 Design SAB Spectr. Dipole Assembly 2/1/2005 3/29/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 11 01 IJ11010080 1.02.11.01 CN21101 Prep Bid Pak - SAB Spectr. Dipole 3/30/2005 4/12/2005 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 11 01 IJ11010100 1.02.11.01 CN21101 Evaluate Vendor Proposals-SAB Spectr. Dipole 4/27/2005 5/10/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 11 01 IJ11010110 1.02.11.01 CN21101 Vendor SAB Spectr. Dipole Production (build to p 5/12/2005 11/7/2005 S CON SL_MSSC $$ 1,000                       1,096                       1,096                            60%
1 02 11 01 IJ11010120 1.02.11.01 CN21101 Fab & Assemble SAB Spectr. Dipole Assembly 11/8/2005 1/31/2006 S CON SL_MFMS Hrs 40                   4,128                     4,128                            60%
1 02 11 01 IJ11010120 1.02.11.01 CN21101 Fab & Assemble SAB Spectr. Dipole Assembly 11/8/2005 1/31/2006 S CON SL_MFAT Hrs 64                   5,386                     5,386                            60%
1 02 11 01 IJ11010130 1.02.11.01 CN21101 Perform Lab Tests on SAB Spectr. Dipole Assembly 2/1/2006 2/14/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            60%
1 02 11 01 IJ11010140 1.02.11.01 CN21101 Define SAB Spectr. Dipole Support Requirements 10/4/2004 10/5/2004 S CON SL_ME Hrs 2                     211                        211                               60%
1 02 11 01 IJ11010140 1.02.11.01 CN21101 Define SAB Spectr. Dipole Support Requirements 10/4/2004 10/5/2004 S CON SL_MDD Hrs 8                     502                        502                               60%
1 02 11 01 IJ11010155 1.02.11.01 CN21101 Design SAB Spectr. Dipole Supports 10/6/2004 11/2/2004 S CON SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 11 01 IJ11010155 1.02.11.01 CN21101 Design SAB Spectr. Dipole Supports 10/6/2004 11/2/2004 S CON SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 11 01 IJ11010170 1.02.11.01 CN21101 Procure SAB Spectr. Dipole Support Materials 11/3/2004 12/16/2004 S CON SL_MSEG $$ 4,000                       4,360                       4,360                            60%
1 02 11 01 IJ11010180 1.02.11.01 CN21101 Fab & Assemble SAB Spectr. Dipole Support Assy 12/17/2004 2/24/2005 S CON SL_MFMS Hrs 20                   2,008                     2,008                            60%
1 02 11 01 IJ11010180 1.02.11.01 CN21101 Fab & Assemble SAB Spectr. Dipole Support Assy 12/17/2004 2/24/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            60%
1 02 11 01 IJ11010182 1.02.11.01 CN21101 Perf SAB Spect Dipole Mag Meas&Fiducialization 2/25/2005 5/24/2005 S CON SL_MES Hrs 20                   1,807                     1,807                            60%
1 02 11 02 SAB Quadrupoles (3) 1,324            16,500                   126,804               17,985                   144,789                      
1 02 11 02 IJ11020028 1.02.11.02 CN21102 Procure SAB Quads Material(3ea) 1/21/2005 4/15/2005 S CON SL_MSEG $$ 4,500                       4,905                       4,905                            50%
1 02 11 02 IJ11020032 1.02.11.02 CN21102 Fab & Assemble SAB Quads Assy(3ea) 4/18/2005 7/6/2005 S CON SL_MFMS Hrs 480                 48,187                   48,187                          50%
1 02 11 02 IJ11020032 1.02.11.02 CN21102 Fab & Assemble SAB Quads Assy(3ea) 4/18/2005 7/6/2005 S CON SL_MFAT Hrs 72                   5,895                     5,895                            50%
1 02 11 02 IJ11020036 1.02.11.02 CN21102 Perform Lab Tests on SAB Quads Assy(3ea) 7/7/2005 7/20/2005 S CON SL_MFAT Hrs 120                 9,824                     9,824                            50%
1 02 11 02 IJ11020040 1.02.11.02 CN21102 Define SAB Quads Support Requirements(3ea) 1/21/2005 1/24/2005 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 11 02 IJ11020040 1.02.11.02 CN21102 Define SAB Quads Support Requirements(3ea) 1/21/2005 1/24/2005 S CON SL_MDD Hrs 2                     125                        125                               50%
1 02 11 02 IJ11020046 1.02.11.02 CN21102 Design SAB Quads Supports(3ea) 1/25/2005 2/7/2005 S CON SL_ME Hrs 24                   2,537                     2,537                            50%
1 02 11 02 IJ11020046 1.02.11.02 CN21102 Design SAB Quads Supports(3ea) 1/25/2005 2/7/2005 S CON SL_MDD Hrs 24                   1,506                     1,506                            50%
1 02 11 02 IJ11020052 1.02.11.02 CN21102 Procure SAB Quads Support Materials(3ea) 2/8/2005 3/22/2005 S CON SL_MSEG $$ 12,000                     13,080                     13,080                          50%
1 02 11 02 IJ11020056 1.02.11.02 CN21102 Fab & Assemble SAB Quads Support Assy(3ea) 3/23/2005 5/24/2005 S CON SL_MFMS Hrs 480                 48,187                   48,187                          50%
1 02 11 02 IJ11020056 1.02.11.02 CN21102 Fab & Assemble SAB Quads Support Assy(3ea) 3/23/2005 5/24/2005 S CON SL_MFAT Hrs 60                   4,912                     4,912                            50%
1 02 11 02 IJ11020060 1.02.11.02 CN21102 Perform Quadrupole Mag Meas & Fiducialization 5/25/2005 8/23/2005 S CON SL_MES Hrs 60                   5,420                     5,420                            50%
1 02 11 03 SAB Current Monitor (CM5) 136               16,500                   12,057                 17,985                   30,042                        
1 02 11 03 IJ11030035 1.02.11.03 CN21103 Procure Current Monitor (CM5) (build to print) 10/4/2004 2/14/2005 S CON SL_MSEG $$ 16,000                     17,440                     17,440                          50%
1 02 11 03 IJ11030045 1.02.11.03 CN21103 Assemble Current Monitor (CM5) Assembly 2/15/2005 2/16/2005 S CON SL_MFAT Hrs 4                     327                        327                               50%
1 02 11 03 IJ11030050 1.02.11.03 CN21103 Vacuum Process Current Monitor 2/17/2005 4/18/2005 S CON SL_MVE Hrs 60                   6,343                     6,343                            50%
1 02 11 03 IJ11030055 1.02.11.03 CN21103 Perform Lab Tests on Current Monitor (CM5) Assem 4/19/2005 5/31/2005 S CON SL_PHS Hrs 40                   2,912                     2,912                            50%
1 02 11 03 IJ11030080 1.02.11.03 CN21103 Design Current Monitor (CM5) Supports 10/4/2004 10/6/2004 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 11 03 IJ11030080 1.02.11.03 CN21103 Design Current Monitor (CM5) Supports 10/4/2004 10/6/2004 S CON SL_MDD Hrs 10                   627                        627                               50%
1 02 11 03 IJ11030095 1.02.11.03 CN21103 Procure Current Monitor (CM5) Support Materials 10/7/2004 11/17/2004 S CON SL_MSEG $$ 500                          545                          545                               50%
1 02 11 03 IJ11030105 1.02.11.03 CN21103 Fab & Assemble Current Monitor (CM5) Support Ass 11/18/2004 12/3/2004 S CON SL_MFAT Hrs 20                   1,637                     1,637                            50%
1 02 11 04 SAB BPM (4ea) 770               12,000                   66,687                 13,080                   79,767                        
1 02 11 04 IJ11040000 1.02.11.04 9240377 Define SAB BPM Physics Requirements(4ea) 5/3/2004 5/4/2004 S PED SL_PHSS Hrs 4                     360                        360                               50%
1 02 11 04 IJ11040005 1.02.11.04 9240377 Define SAB BPM Engr Requirements(4ea) 5/5/2004 5/6/2004 S PED SL_ME Hrs 4                     411                        411                               50%
1 02 11 04 IJ11040015 1.02.11.04 9240377 Engineer SAB BPM(4ea) 5/7/2004 6/4/2004 S PED SL_ME Hrs 8                     822                        822                               50%
1 02 11 04 IJ11040020 1.02.11.04 CN21104 Design SAB BPM(4ea) 11/23/2004 12/22/2004 S CON SL_MDD Hrs 80                   5,019                     5,019                            50%
1 02 11 04 IJ11040030 1.02.11.04 CN21104 Procure SAB BPM Material (build to print)(4ea) 12/23/2004 3/23/2005 S CON SL_MSEG $$ 8,000                       8,720                       8,720                            50%
1 02 11 04 IJ11040040 1.02.11.04 CN21104 Fab & Assemble SAB BPM Assembly(4ea) 3/24/2005 5/4/2005 S CON SL_MFMS Hrs 160                 16,062                   16,062                          50%
1 02 11 04 IJ11040040 1.02.11.04 CN21104 Fab & Assemble SAB BPM Assembly(4ea) 3/24/2005 5/4/2005 S CON SL_MFAT Hrs 160                 13,099                   13,099                          50%
1 02 11 04 IJ11040050 1.02.11.04 CN21104 Perform Lab Tests on SAB BPM Assembly(4ea) 5/5/2005 5/18/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            50%
1 02 11 04 IJ11040055 1.02.11.04 CN21104 Perform Lab Tests on SAB BPM Calibration(4ea) 5/19/2005 6/2/2005 S CON SL_CT Hrs 40                   2,465                     2,465                            50%
1 02 11 04 IJ11040060 1.02.11.04 CN21104 Vacuum Process BPM(4ea) 6/3/2005 8/2/2005 S CON SL_MVE Hrs 120                 12,685                   12,685                          50%
1 02 11 04 IJ11040070 1.02.11.04 CN21104 Define SAB BPM Support Requirements(4ea) 12/23/2004 12/28/2004 S CON SL_PHSS Hrs 2                     185                        185                               50%
1 02 11 04 IJ11040070 1.02.11.04 CN21104 Define SAB BPM Support Requirements(4ea) 12/23/2004 12/28/2004 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 11 04 IJ11040085 1.02.11.04 CN21104 Design SAB BPM Supports(4ea) 12/29/2004 1/12/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            50%
1 02 11 04 IJ11040085 1.02.11.04 CN21104 Design SAB BPM Supports(4ea) 12/29/2004 1/12/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            50%
1 02 11 04 IJ11040100 1.02.11.04 CN21104 Procure SAB BPM Supt Mtrl (build to print)(4ea) 1/13/2005 2/10/2005 S CON SL_MSEG $$ 4,000                       4,360                       4,360                            50%
1 02 11 04 IJ11040110 1.02.11.04 CN21104 Fab & Assemble SAB BPM Support Assy(4ea) 2/11/2005 2/25/2005 S CON SL_MFAT Hrs 100                 8,187                     8,187                            50%
1 02 11 05 SAB YAG 215               16,100                   15,496                 17,549                   33,045                        
1 02 11 05 IJ11050110 1.02.11.05 9240378 Design SAB YAG 10/4/2004 3/1/2005 S PED SL_PHS Hrs 10                   728                        728                               60%
1 02 11 05 IJ11050110 1.02.11.05 9240378 Design SAB YAG 10/4/2004 3/1/2005 S PED SL_ME Hrs 25                   2,643                     2,643                            60%
1 02 11 05 IJ11050110 1.02.11.05 9240378 Design SAB YAG 10/4/2004 3/1/2005 S PED SL_MDD Hrs 96                   6,023                     6,023                            60%

Page 14 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

1 02 11 05 IJ11050150 1.02.11.05 CN21105 Vendor Fab SAB YAG 3/31/2005 5/11/2005 S CON SL_MSSC $$ 13,700                     14,933                     14,933                          60%
1 02 11 05 IJ11050160 1.02.11.05 CN21105 Perform Lab Tests on SAB YAG Assembly 5/12/2005 6/23/2005 S CON SL_MFAT Hrs 30                   2,456                     2,456                            60%
1 02 11 05 IJ11050180 1.02.11.05 9240378 Design SAB YAG Supports 3/2/2005 3/29/2005 S PED SL_ME Hrs 6                     634                        634                               60%
1 02 11 05 IJ11050180 1.02.11.05 9240378 Design SAB YAG Supports 3/2/2005 3/29/2005 S PED SL_MDD Hrs 48                   3,012                     3,012                            60%
1 02 11 05 IJ11050220 1.02.11.05 CN21105 Vendor Fab SAB YAG Supports 4/28/2005 9/19/2005 S CON SL_MSSC $$ 2,400                       2,616                       2,616                            60%
1 02 11 06 SAB Vacuum Chamber and Components 1,054            32,500                   95,677                 36,080                   131,757                      
1 02 11 06 IJ11060000 1.02.11.06 CN21106 Develop Vacuum Components Engr & Design 3/3/2005 6/29/2005 S CON SL_ME Hrs 160                 16,914                   16,914                          60%
1 02 11 06 IJ11060000 1.02.11.06 CN21106 Develop Vacuum Components Engr & Design 3/3/2005 6/29/2005 S CON SL_MDD Hrs 320                 20,077                   20,077                          60%
1 02 11 06 IJ11060015 1.02.11.06 CN21106 Prep Bid Pak - chamber 6/30/2005 7/14/2005 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 11 06 IJ11060035 1.02.11.06 CN21106 Evaluate Vendor Proposals-SAB Vac Chamber 7/29/2005 8/11/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 11 06 IJ11060045 1.02.11.06 CN21106 Vendor chamber Production (build to print) 8/15/2005 2/13/2006 S CON SL_MSSC $$ 30,000                     33,355                     33,355                          60%
1 02 11 06 IJ11060055 1.02.11.06 CN21106 Vacuum Process Vacuum Components 2/14/2006 5/12/2006 S CON SL_MVE Hrs 80                   8,694                     8,694                            60%
1 02 11 06 IJ11060060 1.02.11.06 CN21106 Develop Vac Components Supports Engr & Design 6/30/2005 8/29/2005 S CON SL_ME Hrs 120                 12,685                   12,685                          60%
1 02 11 06 IJ11060070 1.02.11.06 CN21106 Procure Support Structure Materials 8/30/2005 9/28/2005 S CON SL_MSEG $$ 2,500                       2,725                       2,725                            60%
1 02 11 06 IJ11060075 1.02.11.06 CN21106 Fab Vacuum Components Support Structure 9/29/2005 12/29/2005 S CON SL_MFMS Hrs 240                 24,747                   24,747                          60%
1 02 11 06 IJ11060080 1.02.11.06 CN21106 Integrate Vacuum Components onto Supports 12/30/2005 1/31/2006 S CON SL_MFAT Hrs 80                   6,733                     6,733                            60%
1 02 11 06 IJ11060085 1.02.11.06 CN21106 Conduct Vacuum Components Testing 2/1/2006 3/31/2006 S CON SL_MVE Hrs 40                   4,347                     4,347                            60%
1 02 11 07 SAB Beam Dump and Shielding 796               35,000                   66,483                 38,150                   104,633                      
1 02 11 07 IJ11070000 1.02.11.07 9240380 Define Physics Specs 10/4/2004 11/1/2004 S PED SL_PHSS Hrs 40                   3,707                     3,707                            60%
1 02 11 07 IJ11070005 1.02.11.07 9240380 Define SAB Beam Dump & Shielding Specs 11/2/2004 12/2/2004 S PED SL_PHSS Hrs 20                   1,853                     1,853                            60%
1 02 11 07 IJ11070010 1.02.11.07 9240380 Develop SAB Beam Dump & Shielding Physics Dsn 12/3/2004 2/4/2005 S PED SL_PHSS Hrs 240                 22,241                   22,241                          60%
1 02 11 07 IJ11070015 1.02.11.07 CN21107 Develop SAB Beam Dump & Shielding Design 2/7/2005 5/5/2005 S CON SL_ME Hrs 164                 17,336                   17,336                          60%
1 02 11 07 IJ11070015 1.02.11.07 CN21107 Develop SAB Beam Dump & Shielding Design 2/7/2005 5/5/2005 S CON SL_MDD Hrs 320                 20,077                   20,077                          60%
1 02 11 07 IJ11070016 1.02.11.07 CN21107 Prep Bid Pak - Beam Dump & Shielding 5/6/2005 5/19/2005 S CON SL_ME Hrs 8                     846                        846                               60%
1 02 11 07 IJ11070021 1.02.11.07 CN21107 Eval Vendor Prop- Beam Dump & Shielding 6/6/2005 6/10/2005 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 11 07 IJ11070025 1.02.11.07 CN21107 Fab/Assy Beam Dump & Shielding, (build to print) 6/14/2005 9/12/2005 S CON SL_MSEG $$ 35,000                     38,150                     38,150                          60%
1 02 11 08 SAB Supports 440               7,500                     38,284                 8,332                     46,616                        
1 02 11 08 IJ11080000 1.02.11.08 CN21108 Develop SAB Supports Engineering & Design 5/6/2005 9/2/2005 S CON SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 11 08 IJ11080000 1.02.11.08 CN21108 Develop SAB Supports Engineering & Design 5/6/2005 9/2/2005 S CON SL_MDD Hrs 120                 7,529                     7,529                            60%
1 02 11 08 IJ11080010 1.02.11.08 CN21108 Procure SAB Supports 9/6/2005 12/5/2005 S CON SL_MSEG $$ 7,500                       8,332                       8,332                            60%
1 02 11 08 IJ11080012 1.02.11.08 CN21108 Fab SAB Supports 9/6/2005 12/5/2005 S CON SL_MFMS Hrs 120                 12,282                   12,282                          60%
1 02 11 08 IJ11080012 1.02.11.08 CN21108 Fab SAB Supports 9/6/2005 12/5/2005 S CON SL_MFAT Hrs 120                 10,016                   10,016                          60%
1 02 11 09 SAB Steering Coils (2) 228               1,500                     18,532                 1,635                     20,167                        
1 02 11 09 IJ11090000 1.02.11.09 9240382 Define Steering Coils, (2ea) (SAB) Requirements 5/3/2004 5/7/2004 S PED SL_PHS Hrs 8                     566                        566                               50%
1 02 11 09 IJ11090000 1.02.11.09 9240382 Define Steering Coils, (2ea) (SAB) Requirements 5/3/2004 5/7/2004 S PED SL_ME Hrs 16                   1,644                     1,644                            50%
1 02 11 09 IJ11090010 1.02.11.09 CN21109 Design Coils (2ea)(SAB) 6/13/2005 6/24/2005 S CON SL_ME Hrs 5                     529                        529                               50%
1 02 11 09 IJ11090010 1.02.11.09 CN21109 Design Coils (2ea)(SAB) 6/13/2005 6/24/2005 S CON SL_MDD Hrs 20                   1,255                     1,255                            50%
1 02 11 09 IJ11090020 1.02.11.09 CN21109 Design Electrical Connections (2ea)(SAB) 6/27/2005 6/29/2005 S CON SL_ME Hrs 2                     211                        211                               50%
1 02 11 09 IJ11090020 1.02.11.09 CN21109 Design Electrical Connections (2ea)(SAB) 6/27/2005 6/29/2005 S CON SL_MDD Hrs 10                   627                        627                               50%
1 02 11 09 IJ11090030 1.02.11.09 CN21109 Design Assembly (2ea) (SAB) 6/30/2005 7/7/2005 S CON SL_ME Hrs 5                     529                        529                               50%
1 02 11 09 IJ11090030 1.02.11.09 CN21109 Design Assembly (2ea) (SAB) 6/30/2005 7/7/2005 S CON SL_MDD Hrs 20                   1,255                     1,255                            50%
1 02 11 09 IJ11090045 1.02.11.09 CN21109 Procure Steering Coils, (2ea) (SAB) Materials 7/8/2005 9/9/2005 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            50%
1 02 11 09 IJ11090055 1.02.11.09 CN21109 Fab & Assemble Steering Coils, (2ea) (SAB) Assy 9/12/2005 9/23/2005 S CON SL_MFMS Hrs 30                   3,012                     3,012                            50%
1 02 11 09 IJ11090055 1.02.11.09 CN21109 Fab & Assemble Steering Coils, (2ea) (SAB) Assy 9/12/2005 9/23/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            50%
1 02 11 09 IJ11090065 1.02.11.09 CN21109 Perform Magnetic Measmts Steering Coils, (2ea) 9/26/2005 9/30/2005 S CON SL_EE Hrs 6                     675                        675                               50%
1 02 11 09 IJ11090075 1.02.11.09 CN21109 Define Steering Coils, (2ea) (SAB) Supt Reqmts 7/8/2005 7/14/2005 S CON SL_PHS Hrs 2                     146                        146                               50%
1 02 11 09 IJ11090075 1.02.11.09 CN21109 Define Steering Coils, (2ea) (SAB) Supt Reqmts 7/8/2005 7/14/2005 S CON SL_ME Hrs 4                     423                        423                               50%
1 02 11 09 IJ11090090 1.02.11.09 CN21109 Design Steering Coils,(2ea) (SAB) Supports 7/15/2005 7/28/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            50%
1 02 11 09 IJ11090090 1.02.11.09 CN21109 Design Steering Coils,(2ea) (SAB) Supports 7/15/2005 7/28/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            50%
1 02 11 09 IJ11090105 1.02.11.09 CN21109 Procure Steering Coils,(2ea) (SAB) Support Mtrl 7/29/2005 9/9/2005 S CON SL_MSEG $$ 500                          545                          545                               50%
1 02 11 09 IJ11090115 1.02.11.09 CN21109 Fab & Assemble Steering Coils,(2ea) (SAB) Supts 9/12/2005 9/23/2005 S CON SL_MFAT Hrs 30                   2,456                     2,456                            50%
1 02 12 Injector RF Waveguide Subsystem 2,396            704,500                 205,142               767,904                 973,046                      
1 02 12 01 RF Waveguides 2,396            704,500                 205,142               767,904                 973,046                      
1 02 12 01 IJ12010000 1.02.12.01 9240384 Define Physics Specs 5/3/2004 6/1/2004 S PED SL_PHSS Hrs 80                   7,205                     7,205                            60%
1 02 12 01 IJ12010005 1.02.12.01 9240384 Define RF Waveguide System Specs 6/2/2004 6/30/2004 S PED SL_PHSS Hrs 80                   7,205                     7,205                            60%
1 02 12 01 IJ12010010 1.02.12.01 9240384 Develop RF Waveguide System Engineering & Dsn 7/1/2004 11/30/2004 S PED SL_ME Hrs 120                 12,467                   12,467                          60%
1 02 12 01 IJ12010010 1.02.12.01 9240384 Develop RF Waveguide System Engineering & Dsn 7/1/2004 11/30/2004 S PED SL_MDD Hrs 400                 24,664                   24,664                          60%
1 02 12 01 IJ12010015 1.02.12.01 9240384 Develop Vacuum Components Engr & Design 7/1/2004 12/1/2004 S PED SL_ME Hrs 120                 12,469                   12,469                          60%
1 02 12 01 IJ12010015 1.02.12.01 9240384 Develop Vacuum Components Engr & Design 7/1/2004 12/1/2004 S PED SL_MDD Hrs 320                 19,735                   19,735                          60%
1 02 12 01 IJ12010100 1.02.12.01 CN21201 Prep Bid Pak - Waveguide Components 12/2/2004 12/15/2004 S CON SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 12 01 IJ12010102 1.02.12.01 CN21201 Prep Bid Pak - Waveguide Supports Components 12/1/2004 12/14/2004 S CON SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 12 01 IJ12010107 1.02.12.01 CN21201 Evaluate Vendor Prop Waveguide Supt Components 1/3/2005 1/14/2005 S CON SL_ME Hrs 16                   1,691                     1,691                            60%
1 02 12 01 IJ12010109 1.02.12.01 CN21201 Vendor Waveguide Supt Components Production 1/19/2005 6/16/2005 S CON SL_MSSC $$ 100,000                   109,000                   109,000                        60%
1 02 12 01 IJ12010120 1.02.12.01 CN21201 Evaluate Vendor Proposals Waveguide Components 1/4/2005 1/18/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 12 01 IJ12010130 1.02.12.01 CN21201 Vendor Vertical Drop Waveguide Comp Production 1/20/2005 3/7/2005 S CON SL_MSSC $$ 76,125                     82,976                     82,976                          60%
1 02 12 01 IJ12010131 1.02.12.01 CN21201 Vendor Klystron Housing Waveguide Comp Prodctn 3/8/2005 4/20/2005 S CON SL_MSSC $$ 76,125                     82,976                     82,976                          60%
1 02 12 01 IJ12010132 1.02.12.01 CN21201 Vendor Injectr Housing Waveguide Comp Production 4/21/2005 6/6/2005 S CON SL_MSSC $$ 76,125                     82,976                     82,976                          60%
1 02 12 01 IJ12010133 1.02.12.01 CN21201 Vendor Transverse Kicker Waveguide Comp Prodctn 6/7/2005 7/21/2005 S CON SL_MSSC $$ 76,125                     82,976                     82,976                          60%
1 02 12 01 IJ12010150 1.02.12.01 CN21201 Prep Bid Pak - Vacuum Components 12/2/2004 12/15/2004 S CON SL_ME Hrs 40                   4,228                     4,228                            60%
1 02 12 01 IJ12010170 1.02.12.01 CN21201 Evaluate Vendor Proposals Vacuum Components 1/4/2005 1/18/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 12 01 IJ12010180 1.02.12.01 CN21201 Vertical Drop Vacuum Components Production 1/20/2005 3/7/2005 S CON SL_MSSC $$ 75,000                     81,750                     81,750                          60%
1 02 12 01 IJ12010181 1.02.12.01 CN21201 Klystron Housing Vacuum Components Production 3/8/2005 4/20/2005 S CON SL_MSSC $$ 75,000                     81,750                     81,750                          60%
1 02 12 01 IJ12010182 1.02.12.01 CN21201 Injector Housing  Vacuum Components Production 4/21/2005 6/6/2005 S CON SL_MSSC $$ 75,000                     81,750                     81,750                          60%
1 02 12 01 IJ12010183 1.02.12.01 CN21201 Transverse Kicker Vacuum Components Production 6/7/2005 7/21/2005 S CON SL_MSSC $$ 75,000                     81,750                     81,750                          60%
1 02 12 01 IJ12010200 1.02.12.01 CN21201 Vertical Drop-Vac Process Waveguide & Vac Comp 3/8/2005 4/5/2005 S CON SL_MVE Hrs 100                 10,571                   10,571                          60%
1 02 12 01 IJ12010201 1.02.12.01 CN21201 Klys Housing-Vac Process Waveguide & Vac Comp 4/21/2005 5/19/2005 S CON SL_MVE Hrs 100                 10,571                   10,571                          60%
1 02 12 01 IJ12010202 1.02.12.01 CN21201 Inject Housing-Vac Process Waveguide & Vac Comp 6/7/2005 7/6/2005 S CON SL_MVE Hrs 100                 10,571                   10,571                          60%
1 02 12 01 IJ12010203 1.02.12.01 CN21201 Transverse Kick-Vac Process Waveguide & Vac Comp 7/22/2005 8/19/2005 S CON SL_MVE Hrs 100                 10,571                   10,571                          60%
1 02 12 01 IJ12010210 1.02.12.01 CN21201 Conduct RF WG System Comp Testing-Vertical Drop 4/6/2005 4/12/2005 S CON SL_KE Hrs 30                   3,375                     3,375                            60%
1 02 12 01 IJ12010211 1.02.12.01 CN21201 Conduct RF WG System Comp Testing-Klys Housing 5/20/2005 5/26/2005 S CON SL_KE Hrs 30                   3,375                     3,375                            60%
1 02 12 01 IJ12010212 1.02.12.01 CN21201 Conduct RF WG System Comp Testing-Inject Housing 7/7/2005 7/13/2005 S CON SL_KE Hrs 30                   3,375                     3,375                            60%
1 02 12 01 IJ12010213 1.02.12.01 CN21201 Cond RF WG System Comp Testing-Transverse Kickr 8/22/2005 8/26/2005 S CON SL_KE Hrs 30                   3,375                     3,375                            60%
1 02 12 01 IJ12010220 1.02.12.01 CN21201 Integ RF WG System onto Supports-Vertical Drop 6/17/2005 6/24/2005 S CON SL_MFAT Hrs 150                 12,281                   12,281                          60%
1 02 12 01 IJ12010221 1.02.12.01 CN21201 Integ RF WG System onto Supports-Klys Housing 6/27/2005 7/5/2005 S CON SL_MFAT Hrs 150                 12,281                   12,281                          60%
1 02 12 01 IJ12010222 1.02.12.01 CN21201 Integ RF WG System onto Supports-Inject Housing 7/14/2005 7/21/2005 S CON SL_MFAT Hrs 150                 12,281                   12,281                          60%
1 02 12 01 IJ12010223 1.02.12.01 CN21201 Integ RF WG System onto Supports-Transverse Kick 8/29/2005 9/6/2005 S CON SL_MFAT Hrs 150                 12,281                   12,281                          60%
1 02 12 02 Reseved
1 02 13 Injector RF Subsystem 14,416          588,000                 1,341,903            653,207                 1,995,110                   
1 02 13 01 S-Band Low Level System 14,416          588,000                 1,341,903            653,207                 1,995,110                   
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1 02 13 01 01 Controls Interface & Timing 2,260            55,000                   219,166               59,950                   279,116                      
1 02 13 01 01 IJ13010015 1.02.13.01.01 9240388 Develop S-Band LL Controls Timing Design 4/1/2004 6/29/2004 S PED SL_KE Hrs 120                 13,121                   13,121                          30%
1 02 13 01 01 IJ13010015 1.02.13.01.01 9240388 Develop S-Band LL Controls Timing Design 4/1/2004 6/29/2004 S PED SL_CE Hrs 120                 13,121                   13,121                          30%
1 02 13 01 01 IJ13010020 1.02.13.01.01 9240388 Develop Documentation 4/1/2004 3/30/2005 S PED SL_KE Hrs 40                   4,435                     4,435                            30%
1 02 13 01 01 IJ13010020 1.02.13.01.01 9240388 Develop Documentation 4/1/2004 3/30/2005 S PED SL_CE Hrs 40                   4,435                     4,435                            30%
1 02 13 01 01 IJ13010025 1.02.13.01.01 9240388 Create Layouts 4/1/2004 3/30/2005 S PED SL_MDD Hrs 200                 12,367                   12,367                          30%
1 02 13 01 01 IJ13010030 1.02.13.01.01 9240388 Prepare for PDR 10/4/2004 10/5/2004 S PED SL_KE Hrs 8                     900                        900                               30%
1 02 13 01 01 IJ13010030 1.02.13.01.01 9240388 Prepare for PDR 10/4/2004 10/5/2004 S PED SL_CE Hrs 8                     900                        900                               30%
1 02 13 01 01 IJ13010035 1.02.13.01.01 9240388 Conduct PDR 10/6/2004 10/6/2004 S PED SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 01 IJ13010104 1.02.13.01.01 9240388 Countdown Chassis 10/6/2004 11/9/2004 S PED SL_KE Hrs 160                 18,002                   18,002                          30%
1 02 13 01 01 IJ13010106 1.02.13.01.01 9240388 MTG Modifications 10/6/2004 3/31/2005 S PED SL_CE Hrs 480                 54,005                   54,005                          30%
1 02 13 01 01 IJ13010108 1.02.13.01.01 9240388 Design & Prototype Master Amplifier 10/6/2004 11/16/2004 S PED SL_MSEG $$ 10,000                     10,900                     10,900                          30%
1 02 13 01 01 IJ13010108 1.02.13.01.01 9240388 Design & Prototype Master Amplifier 10/6/2004 11/16/2004 S PED SL_KT Hrs 40                   2,465                     2,465                            30%
1 02 13 01 01 IJ13010108 1.02.13.01.01 9240388 Design & Prototype Master Amplifier 10/6/2004 11/16/2004 S PED SL_KE Hrs 160                 18,002                   18,002                          30%
1 02 13 01 01 IJ13010110 1.02.13.01.01 9240388 Design Fiducial Chassis 10/6/2004 11/16/2004 S PED SL_CE Hrs 160                 18,002                   18,002                          30%
1 02 13 01 01 IJ13010120 1.02.13.01.01 CN2130101 Generate Procurement Plan 4/1/2005 4/1/2005 S CON SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 01 IJ13010120 1.02.13.01.01 CN2130101 Generate Procurement Plan 4/1/2005 4/1/2005 S CON SL_CE Hrs 4                     450                        450                               30%
1 02 13 01 01 IJ13010122 1.02.13.01.01 CN2130101 Create Test Plan 4/4/2005 4/8/2005 S CON SL_KE Hrs 20                   2,250                     2,250                            30%
1 02 13 01 01 IJ13010122 1.02.13.01.01 CN2130101 Create Test Plan 4/4/2005 4/8/2005 S CON SL_CE Hrs 20                   2,250                     2,250                            30%
1 02 13 01 01 IJ13010124 1.02.13.01.01 CN2130101 Establish Subordinate W.O.'s 4/11/2005 4/11/2005 S CON SL_ME Hrs 4                     423                        423                               30%
1 02 13 01 01 IJ13010126 1.02.13.01.01 CN2130101 Prepare for FDR 4/12/2005 4/13/2005 S CON SL_KE Hrs 8                     900                        900                               30%
1 02 13 01 01 IJ13010128 1.02.13.01.01 CN2130101 Conduct FDR 4/14/2005 4/14/2005 S CON SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 01 IJ13010136 1.02.13.01.01 CN2130101 Countdown Chassis 4/15/2005 5/12/2005 S CON SL_MSEG $$ 10,000                     10,900                     10,900                          30%
1 02 13 01 01 IJ13010136 1.02.13.01.01 CN2130101 Countdown Chassis 4/15/2005 5/12/2005 S CON SL_KT Hrs 160                 9,859                     9,859                            30%
1 02 13 01 01 IJ13010140 1.02.13.01.01 CN2130101 MTG Modifications Fab 4/15/2005 5/12/2005 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            30%
1 02 13 01 01 IJ13010140 1.02.13.01.01 CN2130101 MTG Modifications Fab 4/15/2005 5/12/2005 S CON SL_CT Hrs 80                   4,930                     4,930                            30%
1 02 13 01 01 IJ13010144 1.02.13.01.01 CN2130101 MTG Modifications Test 5/13/2005 5/26/2005 S CON SL_CE Hrs 80                   9,001                     9,001                            30%
1 02 13 01 01 IJ13010146 1.02.13.01.01 CN2130101 Fab Master Amplifier 4/15/2005 7/11/2005 S CON SL_MSEG $$ 30,000                     32,700                     32,700                          30%
1 02 13 01 01 IJ13010146 1.02.13.01.01 CN2130101 Fab Master Amplifier 4/15/2005 7/11/2005 S CON SL_KT Hrs 160                 9,859                     9,859                            30%
1 02 13 01 01 IJ13010146 1.02.13.01.01 CN2130101 Fab Master Amplifier 4/15/2005 7/11/2005 S CON SL_KE Hrs 16                   1,800                     1,800                            30%
1 02 13 01 01 IJ13010152 1.02.13.01.01 CN2130101 System Tests 7/12/2005 12/1/2005 S CON SL_CE Hrs 40                   4,553                     4,553                            30%
1 02 13 01 01 IJ13010156 1.02.13.01.01 CN2130101 Install Modules 12/2/2005 4/26/2006 S CON SL_KT Hrs 40                   2,534                     2,534                            30%
1 02 13 01 01 IJ13010156 1.02.13.01.01 CN2130101 Install Modules 12/2/2005 4/26/2006 S CON SL_KE Hrs 40                   4,626                     4,626                            30%
1 02 13 01 01 IJ13010156 1.02.13.01.01 CN2130101 Install Modules 12/2/2005 4/26/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            30%
1 02 13 01 02 LLRF Phase Reference System 2,762            136,000                 250,807               149,230                 400,037                      
1 02 13 01 02 IJ13010200 1.02.13.01.02 9240389 System Design 4/1/2004 10/4/2004 S PED SL_KE Hrs 30                   3,282                     3,282                            30%
1 02 13 01 02 IJ13010200 1.02.13.01.02 9240389 System Design 4/1/2004 10/4/2004 S PED SL_CE Hrs 30                   3,282                     3,282                            30%
1 02 13 01 02 IJ13010205 1.02.13.01.02 CN2130102 Develop Documentation 10/5/2004 10/3/2005 S CON SL_KE Hrs 80                   9,002                     9,002                            30%
1 02 13 01 02 IJ13010205 1.02.13.01.02 CN2130102 Develop Documentation 10/5/2004 10/3/2005 S CON SL_CE Hrs 40                   4,501                     4,501                            30%
1 02 13 01 02 IJ13010210 1.02.13.01.02 CN2130102 Create Layouts 1/3/2005 12/28/2005 S CON SL_MDD Hrs 200                 12,632                   12,632                          30%
1 02 13 01 02 IJ13010215 1.02.13.01.02 CN2130102 Prepare for PDR 10/5/2004 10/6/2004 S CON SL_KE Hrs 8                     900                        900                               30%
1 02 13 01 02 IJ13010217 1.02.13.01.02 CN2130102 Conduct PDR 10/7/2004 10/7/2004 S CON SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 02 IJ13010219 1.02.13.01.02 9240389 Design & Prototype LCLS Oscillator 10/4/2004 6/22/2005 S PED SL_MSEG $$ 20,000                     21,800                     21,800                          30%
1 02 13 01 02 IJ13010219 1.02.13.01.02 9240389 Design & Prototype LCLS Oscillator 10/4/2004 6/22/2005 S PED SL_KE Hrs 430                 48,379                   48,379                          30%
1 02 13 01 02 IJ13010220 1.02.13.01.02 CN2130102 Design RF Distribution L0, L1 10/8/2004 10/25/2004 S CON SL_KE Hrs 80                   9,001                     9,001                            30%
1 02 13 01 02 IJ13010222 1.02.13.01.02 CN2130102 Design Distribution Amplifier Chassis 10/8/2004 11/22/2004 S CON SL_KE Hrs 200                 22,502                   22,502                          30%
1 02 13 01 02 IJ13010223 1.02.13.01.02 CN2130102 Design & Prototype Laser Timing Stability 10/8/2004 3/7/2005 S CON SL_MSEG $$ 20,000                     21,800                     21,800                          30%
1 02 13 01 02 IJ13010223 1.02.13.01.02 CN2130102 Design & Prototype Laser Timing Stability 10/8/2004 3/7/2005 S CON SL_KE Hrs 480                 54,005                   54,005                          30%
1 02 13 01 02 IJ13010225 1.02.13.01.02 CN2130102 Design & Prototype Multiplier Chassis 10/8/2004 10/21/2004 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            30%
1 02 13 01 02 IJ13010225 1.02.13.01.02 CN2130102 Design & Prototype Multiplier Chassis 10/8/2004 10/21/2004 S CON SL_KE Hrs 80                   9,001                     9,001                            30%
1 02 13 01 02 IJ13010228 1.02.13.01.02 CN2130102 Generate Procurement Plan 6/23/2005 6/23/2005 S CON SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 02 IJ13010230 1.02.13.01.02 CN2130102 Create Test Plan 6/24/2005 6/30/2005 S CON SL_KE Hrs 40                   4,500                     4,500                            30%
1 02 13 01 02 IJ13010232 1.02.13.01.02 CN2130102 Establish Subordinate W.O.'s 7/1/2005 7/1/2005 S CON SL_ME Hrs 4                     423                        423                               30%
1 02 13 01 02 IJ13010234 1.02.13.01.02 CN2130102 Prepare for FDR 7/5/2005 7/6/2005 S CON SL_KE Hrs 8                     900                        900                               30%
1 02 13 01 02 IJ13010236 1.02.13.01.02 CN2130102 Conduct FDR 7/7/2005 7/7/2005 S CON SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 02 IJ13010240 1.02.13.01.02 CN2130102 Vendor Fab LCLS Oscillator (3) 8/15/2005 8/19/2005 S CON SL_MSEG $$ 30,000                     32,700                     32,700                          30%
1 02 13 01 02 IJ13010242 1.02.13.01.02 CN2130102 Fab LCLS Oscillator 8/22/2005 11/14/2005 S CON SL_KT Hrs 240                 15,002                   15,002                          30%
1 02 13 01 02 IJ13010248 1.02.13.01.02 CN2130102 Fab Distribution Amplifier Chassis 7/8/2005 9/30/2005 S CON SL_MSEG $$ 10,000                     10,900                     10,900                          30%
1 02 13 01 02 IJ13010248 1.02.13.01.02 CN2130102 Fab Distribution Amplifier Chassis 7/8/2005 9/30/2005 S CON SL_KT Hrs 160                 9,859                     9,859                            30%
1 02 13 01 02 IJ13010256 1.02.13.01.02 CN2130102 Fab Laser Phase Timing Stability 7/8/2005 9/30/2005 S CON SL_MSEG $$ 10,000                     10,900                     10,900                          30%
1 02 13 01 02 IJ13010256 1.02.13.01.02 CN2130102 Fab Laser Phase Timing Stability 7/8/2005 9/30/2005 S CON SL_KT Hrs 80                   4,930                     4,930                            30%
1 02 13 01 02 IJ13010260 1.02.13.01.02 CN2130102 S-20 MDL Modifications 7/8/2005 9/30/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            30%
1 02 13 01 02 IJ13010260 1.02.13.01.02 CN2130102 S-20 MDL Modifications 7/8/2005 9/30/2005 S CON SL_KT Hrs 40                   2,465                     2,465                            30%
1 02 13 01 02 IJ13010264 1.02.13.01.02 CN2130102 Fab Multiplier Chassis 7/8/2005 9/30/2005 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            30%
1 02 13 01 02 IJ13010264 1.02.13.01.02 CN2130102 Fab Multiplier Chassis 7/8/2005 9/30/2005 S CON SL_KT Hrs 80                   4,930                     4,930                            30%
1 02 13 01 02 IJ13010274 1.02.13.01.02 CN2130102 Install Cable Guides 10/3/2005 10/14/2005 S CON SL_PCT Hrs 80                   5,067                     5,067                            30%
1 02 13 01 02 IJ13010274 1.02.13.01.02 CN2130102 Install Cable Guides 10/3/2005 10/14/2005 S CON SL_MSEG $$ 2,000                       2,240                       2,240                            30%
1 02 13 01 02 IJ13010275 1.02.13.01.02 CN2130102 Install S-Band RF Cables (31) 11/15/2005 12/21/2005 S CON SL_PCT Hrs 160                 10,134                   10,134                          30%
1 02 13 01 02 IJ13010275 1.02.13.01.02 CN2130102 Install S-Band RF Cables (31) 11/15/2005 12/21/2005 S CON SL_MSEG $$ 31,000                     34,720                     34,720                          30%
1 02 13 01 02 IJ13010276 1.02.13.01.02 CN2130102 Install Modules 10/3/2005 10/28/2005 S CON SL_KT Hrs 160                 10,134                   10,134                          30%
1 02 13 01 02 IJ13010276 1.02.13.01.02 CN2130102 Install Modules 10/3/2005 10/28/2005 S CON SL_KE Hrs 40                   4,626                     4,626                            30%
1 02 13 01 03 LLRF Monitor & Control System 5,238            287,000                 485,104               320,210                 805,314                      
1 02 13 01 03 IJ13010300 1.02.13.01.03 9240390 Define Control Interface 10/4/2004 4/26/2005 S PED SL_KE Hrs 144                 16,201                   16,201                          30%
1 02 13 01 03 IJ13010300 1.02.13.01.03 9240390 Define Control Interface 10/4/2004 4/26/2005 S PED SL_CE Hrs 144                 16,201                   16,201                          30%
1 02 13 01 03 IJ13010302 1.02.13.01.03 CN2130103 Develop Documentation 4/27/2005 4/24/2006 S CON SL_KE Hrs 80                   9,142                     9,142                            30%
1 02 13 01 03 IJ13010305 1.02.13.01.03 CN2130103 Create Layouts 4/27/2005 4/24/2006 S CON SL_MDD Hrs 200                 12,744                   12,744                          30%
1 02 13 01 03 IJ13010307 1.02.13.01.03 CN2130103 Prepare for PDR 4/27/2005 4/28/2005 S CON SL_KE Hrs 8                     900                        900                               30%
1 02 13 01 03 IJ13010308 1.02.13.01.03 CN2130103 Conduct PDR 4/29/2005 4/29/2005 S CON SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 03 IJ13010310 1.02.13.01.03 CN2130103 Design & Prototype S-Band Phase Measurment 5/2/2005 8/16/2005 S CON SL_MSEG $$ 15,000                     16,350                     16,350                          30%
1 02 13 01 03 IJ13010310 1.02.13.01.03 CN2130103 Design & Prototype S-Band Phase Measurment 5/2/2005 8/16/2005 S CON SL_KE Hrs 480                 54,005                   54,005                          30%
1 02 13 01 03 IJ13010311 1.02.13.01.03 CN2130103 Design & Prototype DAC & SAM Breakout 5/2/2005 9/21/2005 S CON SL_MSEG $$ 4,000                       4,360                       4,360                            30%
1 02 13 01 03 IJ13010311 1.02.13.01.03 CN2130103 Design & Prototype DAC & SAM Breakout 5/2/2005 9/21/2005 S CON SL_KE Hrs 160                 18,002                   18,002                          30%
1 02 13 01 03 IJ13010312 1.02.13.01.03 CN2130103 Design Modulator Refurbishment 5/2/2005 9/21/2005 S CON SL_CE Hrs 400                 45,004                   45,004                          30%
1 02 13 01 03 IJ13010314 1.02.13.01.03 9240390 Design Solid State Sub Booster 10/4/2004 6/15/2005 S PED SL_MSEG $$ 12,000                     13,080                     13,080                          30%
1 02 13 01 03 IJ13010314 1.02.13.01.03 9240390 Design Solid State Sub Booster 10/4/2004 6/15/2005 S PED SL_KE Hrs 1,410              158,639                 158,639                        30%
1 02 13 01 03 IJ13010318 1.02.13.01.03 CN2130103 Design & Prototype Optical Interface 5/2/2005 9/21/2005 S CON SL_MSEG $$ 10,000                     10,900                     10,900                          30%
1 02 13 01 03 IJ13010318 1.02.13.01.03 CN2130103 Design & Prototype Optical Interface 5/2/2005 9/21/2005 S CON SL_KE Hrs 160                 18,002                   18,002                          30%
1 02 13 01 03 IJ13010330 1.02.13.01.03 CN2130103 Generate Procurement Plan 9/22/2005 9/22/2005 S CON SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 03 IJ13010332 1.02.13.01.03 CN2130103 Create Test Plan 9/23/2005 9/29/2005 S CON SL_KE Hrs 40                   4,500                     4,500                            30%
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1 02 13 01 03 IJ13010334 1.02.13.01.03 CN2130103 Establish Subordinate W.O.'s 9/30/2005 9/30/2005 S CON SL_ME Hrs 4                     423                        423                               30%
1 02 13 01 03 IJ13010336 1.02.13.01.03 CN2130103 Prepare for FDR 10/3/2005 10/4/2005 S CON SL_KE Hrs 8                     925                        925                               30%
1 02 13 01 03 IJ13010338 1.02.13.01.03 CN2130103 Conduct FDR 10/5/2005 10/5/2005 S CON SL_KE Hrs 4                     463                        463                               30%
1 02 13 01 03 IJ13010342 1.02.13.01.03 CN2130103 Vendor Fab Modulator Thyratron Parts 11/11/2005 2/24/2006 S CON SL_MSEG $$ 48,000                     53,760                     53,760                          30%
1 02 13 01 03 IJ13010344 1.02.13.01.03 CN2130103 Procure SS Subbooster Amplitude Control 10/6/2005 11/2/2005 S CON SL_MSEG $$ 10,000                     11,200                     11,200                          30%
1 02 13 01 03 IJ13010346 1.02.13.01.03 CN2130103 Eval Vendor Prop- Modulator Thyratron Parts 11/3/2005 11/9/2005 S CON SL_KE Hrs 8                     925                        925                               30%
1 02 13 01 03 IJ13010348 1.02.13.01.03 CN2130103 Procure Monitor Scope SCP 10/6/2005 11/2/2005 S CON SL_MSEG $$ 20,000                     22,400                     22,400                          30%
1 02 13 01 03 IJ13010350 1.02.13.01.03 CN2130103 Procure Dual Power Meter SCP 10/6/2005 11/2/2005 S CON SL_MSEG $$ 20,000                     22,400                     22,400                          30%
1 02 13 01 03 IJ13010352 1.02.13.01.03 CN2130103 Procure Bunch Length Monitor Electronics 10/6/2005 11/2/2005 S CON SL_MSEG $$ 20,000                     22,400                     22,400                          30%
1 02 13 01 03 IJ13010356 1.02.13.01.03 CN2130103 Fab S-Band Units (12) 2/27/2006 7/18/2006 S CON SL_MSEG $$ 36,000                     40,320                     40,320                          30%
1 02 13 01 03 IJ13010356 1.02.13.01.03 CN2130103 Fab S-Band Units (12) 2/27/2006 7/18/2006 S CON SL_KT Hrs 480                 30,403                   30,403                          30%
1 02 13 01 03 IJ13010360 1.02.13.01.03 CN2130103 Fab Dac Sam Breakout Units (6) 2/27/2006 7/18/2006 S CON SL_MSEG $$ 6,000                       6,720                       6,720                            30%
1 02 13 01 03 IJ13010360 1.02.13.01.03 CN2130103 Fab Dac Sam Breakout Units (6) 2/27/2006 7/18/2006 S CON SL_KT Hrs 120                 7,601                     7,601                            30%
1 02 13 01 03 IJ13010366 1.02.13.01.03 CN2130103 Refurbish Modulator 2/27/2006 7/18/2006 S CON SL_CT Hrs 320                 20,269                   20,269                          30%
1 02 13 01 03 IJ13010368 1.02.13.01.03 CN2130103 Klystron Change to Source Tube 7/19/2006 12/8/2006 S CON SL_KT Hrs 160                 10,261                   10,261                          30%
1 02 13 01 03 IJ13010370 1.02.13.01.03 CN2130103 Fab SS Subbooster Amplifier 2/27/2006 7/18/2006 S CON SL_MSEG $$ 72,000                     80,640                     80,640                          30%
1 02 13 01 03 IJ13010370 1.02.13.01.03 CN2130103 Fab SS Subbooster Amplifier 2/27/2006 7/18/2006 S CON SL_KT Hrs 200                 12,668                   12,668                          30%
1 02 13 01 03 IJ13010372 1.02.13.01.03 CN2130103 Integration SS Subbooster Amplifier 7/19/2006 10/11/2006 S CON SL_KT Hrs 200                 12,712                   12,712                          30%
1 02 13 01 03 IJ13010374 1.02.13.01.03 CN2130103 Modify IPA Chassis 10/6/2005 1/3/2006 S CON SL_MSEG $$ 2,000                       2,240                       2,240                            30%
1 02 13 01 03 IJ13010374 1.02.13.01.03 CN2130103 Modify IPA Chassis 10/6/2005 1/3/2006 S CON SL_KT Hrs 60                   3,800                     3,800                            30%
1 02 13 01 03 IJ13010382 1.02.13.01.03 CN2130103 Modulator Control Interface Cables 2/27/2006 5/19/2006 S CON SL_KT Hrs 40                   2,534                     2,534                            30%
1 02 13 01 03 IJ13010384 1.02.13.01.03 CN2130103 Monitor Scope SCP Interface 2/27/2006 3/10/2006 S CON SL_PCT Hrs 40                   2,534                     2,534                            30%
1 02 13 01 03 IJ13010384 1.02.13.01.03 CN2130103 Monitor Scope SCP Interface 2/27/2006 3/10/2006 S CON SL_MSEG $$ 5,000                       5,600                       5,600                            30%
1 02 13 01 03 IJ13010389 1.02.13.01.03 CN2130103 Install Cables 7/19/2006 9/13/2006 S CON SL_PCT Hrs 80                   5,067                     5,067                            30%
1 02 13 01 03 IJ13010389 1.02.13.01.03 CN2130103 Install Cables 7/19/2006 9/13/2006 S CON SL_MSEG $$ 6,000                       6,720                       6,720                            30%
1 02 13 01 03 IJ13010390 1.02.13.01.03 CN2130103 Recable RF 1/4/2006 3/2/2006 S CON SL_MSEG $$ 1,000                       1,120                       1,120                            30%
1 02 13 01 03 IJ13010390 1.02.13.01.03 CN2130103 Recable RF 1/4/2006 3/2/2006 S CON SL_KT Hrs 40                   2,534                     2,534                            30%
1 02 13 01 03 IJ13010391 1.02.13.01.03 CN2130103 Install Modules 12/11/2006 1/9/2007 S CON SL_KT Hrs 160                 10,398                   10,398                          30%
1 02 13 01 03 IJ13010391 1.02.13.01.03 CN2130103 Install Modules 12/11/2006 1/9/2007 S CON SL_KE Hrs 40                   4,747                     4,747                            30%
1 02 13 01 03 IJ13010392 1.02.13.01.03 CN2130103 Install Mod Control Interace 1/10/2007 3/8/2007 S CON SL_KT Hrs 40                   2,600                     2,600                            30%
1 02 13 01 04 Beam Phase Monitor Cavity 2,040            110,000                 196,261               123,817                 320,078                      
1 02 13 01 04 IJ13010400 1.02.13.01.04 9240391 Define Beamline Component 10/4/2004 9/1/2005 S PED SL_PHSS Hrs 74                   6,858                     6,858                            30%
1 02 13 01 04 IJ13010400 1.02.13.01.04 9240391 Define Beamline Component 10/4/2004 9/1/2005 S PED SL_KE Hrs 148                 16,651                   16,651                          30%
1 02 13 01 04 IJ13010408 1.02.13.01.04 CN2130104 Develop Documentation 9/2/2005 8/30/2006 S CON SL_KE Hrs 80                   9,233                     9,233                            30%
1 02 13 01 04 IJ13010410 1.02.13.01.04 CN2130104 Create Layouts 9/2/2005 8/30/2006 S CON SL_MDD Hrs 400                 25,740                   25,740                          30%
1 02 13 01 04 IJ13010412 1.02.13.01.04 CN2130104 Prepare for PDR 9/2/2005 9/6/2005 S CON SL_KE Hrs 8                     900                        900                               30%
1 02 13 01 04 IJ13010414 1.02.13.01.04 CN2130104 Conduct PDR 9/7/2005 9/7/2005 S CON SL_KE Hrs 4                     450                        450                               30%
1 02 13 01 04 IJ13010415 1.02.13.01.04 CN2130104 Beam Phase Length Detector 9/8/2005 9/5/2006 S CON SL_PHSS Hrs 400                 38,037                   38,037                          30%
1 02 13 01 04 IJ13010415 1.02.13.01.04 CN2130104 Beam Phase Length Detector 9/8/2005 9/5/2006 S CON SL_MSEG $$ 80,000                     89,437                     89,437                          30%
1 02 13 01 04 IJ13010415 1.02.13.01.04 CN2130104 Beam Phase Length Detector 9/8/2005 9/5/2006 S CON SL_KE Hrs 400                 46,178                   46,178                          30%
1 02 13 01 04 IJ13010416 1.02.13.01.04 CN2130104 Generate Procurement Plan 9/6/2006 9/6/2006 S CON SL_KE Hrs 4                     463                        463                               30%
1 02 13 01 04 IJ13010418 1.02.13.01.04 CN2130104 Create Test Plan 9/7/2006 9/13/2006 S CON SL_KE Hrs 40                   4,626                     4,626                            30%
1 02 13 01 04 IJ13010420 1.02.13.01.04 CN2130104 Establish Subordinate W.O.'s 9/14/2006 9/14/2006 S CON SL_ME Hrs 4                     435                        435                               30%
1 02 13 01 04 IJ13010422 1.02.13.01.04 CN2130104 Prepare for FDR 9/15/2006 9/18/2006 S CON SL_KE Hrs 8                     925                        925                               30%
1 02 13 01 04 IJ13010424 1.02.13.01.04 CN2130104 Conduct FDR 9/19/2006 9/19/2006 S CON SL_KE Hrs 4                     463                        463                               30%
1 02 13 01 04 IJ13010430 1.02.13.01.04 CN2130104 Fab Beam Line Components 9/20/2006 12/14/2006 S CON SL_MSEG $$ 30,000                     34,380                     34,380                          30%
1 02 13 01 04 IJ13010430 1.02.13.01.04 CN2130104 Fab Beam Line Components 9/20/2006 12/14/2006 S CON SL_MFMS Hrs 120                 12,663                   12,663                          30%
1 02 13 01 04 IJ13010430 1.02.13.01.04 CN2130104 Fab Beam Line Components 9/20/2006 12/14/2006 S CON SL_KT Hrs 80                   5,182                     5,182                            30%
1 02 13 01 04 IJ13010436 1.02.13.01.04 CN2130104 Cold Test Components 12/15/2006 12/21/2006 S CON SL_KE Hrs 40                   4,747                     4,747                            30%
1 02 13 01 04 IJ13010439 1.02.13.01.04 CN2130104 Bake Beamline Components 1/10/2007 1/24/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            30%
1 02 13 01 04 IJ13010442 1.02.13.01.04 CN2130104 Install Modules 12/22/2006 1/9/2007 S CON SL_MFAT Hrs 50                   4,318                     4,318                            30%
1 02 13 01 04 IJ13010442 1.02.13.01.04 CN2130104 Install Modules 12/22/2006 1/9/2007 S CON SL_KE Hrs 104                 12,342                   12,342                          30%
1 02 13 01 04 IJ13010448 1.02.13.01.04 CN2130104 Install Cables 1/25/2007 2/7/2007 S CON SL_KT Hrs 16                   1,040                     1,040                            30%
1 02 13 01 04 IJ13010450 1.02.13.01.04 CN2130104 Install LCW 2/8/2007 2/22/2007 S CON SL_TMUP Hrs 16                   1,556                     1,556                            30%
1 02 13 01 05 RF System S/W Development / Docs 2,116            -                        190,565               -                         190,565                      
1 02 13 01 05 IJ13010502 1.02.13.01.05 CN2130105 Develop Specification 10/6/2005 11/2/2005 S CON SL_KE Hrs 80                   9,253                     9,253                            30%
1 02 13 01 05 IJ13010506 1.02.13.01.05 CN2130105 Create Layouts 11/3/2005 10/31/2006 S CON SL_MDD Hrs 1,000              64,638                   64,638                          30%
1 02 13 01 05 IJ13010510 1.02.13.01.05 CN2130105 Prepare for PDR 11/3/2005 11/4/2005 S CON SL_KE Hrs 8                     925                        925                               30%
1 02 13 01 05 IJ13010512 1.02.13.01.05 CN2130105 Conduct PDR 11/7/2005 11/7/2005 S CON SL_KE Hrs 4                     463                        463                               30%
1 02 13 01 05 IJ13010516 1.02.13.01.05 CN2130105 Create Test Plan 11/8/2005 11/14/2005 S CON SL_KE Hrs 20                   2,313                     2,313                            30%
1 02 13 01 05 IJ13010522 1.02.13.01.05 CN2130105 Conduct FDR 11/15/2005 11/15/2005 S CON SL_KE Hrs 4                     463                        463                               30%
1 02 13 01 05 IJ13010528 1.02.13.01.05 9240392 RF Feedback Measurements/Algorithm Development 10/4/2004 8/18/2005 S PED SL_KE Hrs 1,000              112,510                 112,510                        30%
1 02 14 Cathode Processing (CP) Station 2,225            141,400                 169,343               156,226                 325,569                      
1 02 14 01 CP Cathode Assembly & Supports 233               400                        17,153                 436                        17,589                        
1 02 14 01 IJ14010000 1.02.14.01 CN21401 Define CP Cathode Assembly Requirements 4/1/2005 4/4/2005 S CON SL_PHS Hrs 4                     291                        291                               60%
1 02 14 01 IJ14010000 1.02.14.01 CN21401 Define CP Cathode Assembly Requirements 4/1/2005 4/4/2005 S CON SL_ME Hrs 4                     423                        423                               60%
1 02 14 01 IJ14010000 1.02.14.01 CN21401 Define CP Cathode Assembly Requirements 4/1/2005 4/4/2005 S CON SL_MDD Hrs 8                     502                        502                               60%
1 02 14 01 IJ14010020 1.02.14.01 CN21401 Develop CP Cathode Assembly Design 4/5/2005 4/18/2005 S CON SL_PHS Hrs 10                   728                        728                               60%
1 02 14 01 IJ14010020 1.02.14.01 CN21401 Develop CP Cathode Assembly Design 4/5/2005 4/18/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 14 01 IJ14010020 1.02.14.01 CN21401 Develop CP Cathode Assembly Design 4/5/2005 4/18/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 14 01 IJ14010030 1.02.14.01 CN21401 Develop CP Cathode Support Design 4/19/2005 5/3/2005 S CON SL_ME Hrs 5                     529                        529                               60%
1 02 14 01 IJ14010030 1.02.14.01 CN21401 Develop CP Cathode Support Design 4/19/2005 5/3/2005 S CON SL_MDD Hrs 42                   2,635                     2,635                            60%
1 02 14 01 IJ14010050 1.02.14.01 CN21401 Procure CP Cathode Materials 5/4/2005 7/28/2005 S CON SL_MSEG $$ 200                          218                          218                               60%
1 02 14 01 IJ14010060 1.02.14.01 CN21401 Procure CP Cathode Support Materials 7/29/2005 8/18/2005 S CON SL_MSEG $$ 200                          218                          218                               60%
1 02 14 01 IJ14010070 1.02.14.01 CN21401 Fab & Assemble CP Cathode Assembly 8/19/2005 9/1/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            60%
1 02 14 01 IJ14010080 1.02.14.01 CN21401 Fab & Assemble CP Cathode Support Assembly 9/2/2005 9/9/2005 S CON SL_MFAT Hrs 20                   1,637                     1,637                            60%
1 02 14 02 CP Load Lock 359               65,000                   28,690                 70,850                   99,540                        
1 02 14 02 IJ14020000 1.02.14.02 CN21402 Define Cathode Clamping Requirements 4/1/2005 4/5/2005 S CON SL_PHS Hrs 2                     146                        146                               60%
1 02 14 02 IJ14020000 1.02.14.02 CN21402 Define Cathode Clamping Requirements 4/1/2005 4/5/2005 S CON SL_ME Hrs 5                     529                        529                               60%
1 02 14 02 IJ14020000 1.02.14.02 CN21402 Define Cathode Clamping Requirements 4/1/2005 4/5/2005 S CON SL_MDD Hrs 10                   627                        627                               60%
1 02 14 02 IJ14020010 1.02.14.02 CN21402 Define Cathode Transfer Requirements 4/6/2005 4/12/2005 S CON SL_PHS Hrs 2                     146                        146                               60%
1 02 14 02 IJ14020010 1.02.14.02 CN21402 Define Cathode Transfer Requirements 4/6/2005 4/12/2005 S CON SL_ME Hrs 10                   1,057                     1,057                            60%
1 02 14 02 IJ14020010 1.02.14.02 CN21402 Define Cathode Transfer Requirements 4/6/2005 4/12/2005 S CON SL_MDD Hrs 20                   1,255                     1,255                            60%
1 02 14 02 IJ14020030 1.02.14.02 CN21402 Develop CP Load Lock Design 4/13/2005 5/16/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 14 02 IJ14020030 1.02.14.02 CN21402 Develop CP Load Lock Design 4/13/2005 5/16/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            60%
1 02 14 02 IJ14020041 1.02.14.02 CN21402 Prep Bid Pak - CP Load Lock Materials 5/17/2005 5/31/2005 S CON SL_ME Hrs 8                     846                        846                               60%
1 02 14 02 IJ14020045 1.02.14.02 CN21402 Eval Vendor Prop- CP Load Lock Materials 6/15/2005 6/21/2005 S CON SL_ME Hrs 2                     211                        211                               60%
1 02 14 02 IJ14020050 1.02.14.02 CN21402 Vendor Fab CP Load Lock Materials 6/23/2005 9/16/2005 S CON SL_MSEG $$ 65,000                     70,850                     70,850                          60%
1 02 14 02 IJ14020060 1.02.14.02 CN21402 Fab & Assemble CP Load Lock 9/19/2005 11/29/2005 S CON SL_MFAT Hrs 200                 16,740                   16,740                          60%
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1 02 14 03 CP Load Lock Supports 132               1,000                     10,071                 1,090                     11,161                        
1 02 14 03 IJ14030000 1.02.14.03 CN21403 Define Load Lock Supports Requirements 4/1/2005 4/5/2005 S CON SL_ME Hrs 1                     106                        106                               30%
1 02 14 03 IJ14030000 1.02.14.03 CN21403 Define Load Lock Supports Requirements 4/1/2005 4/5/2005 S CON SL_MDD Hrs 4                     251                        251                               30%
1 02 14 03 IJ14030020 1.02.14.03 CN21403 Develop CP Load Lock Support Design 4/6/2005 4/20/2005 S CON SL_ME Hrs 5                     529                        529                               30%
1 02 14 03 IJ14030020 1.02.14.03 CN21403 Develop CP Load Lock Support Design 4/6/2005 4/20/2005 S CON SL_MDD Hrs 42                   2,635                     2,635                            30%
1 02 14 03 IJ14030040 1.02.14.03 CN21403 Procure CP Load Lock Support Materials 4/21/2005 5/11/2005 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            30%
1 02 14 03 IJ14030050 1.02.14.03 CN21403 Fab & Assemble CP Load Lock Support 5/12/2005 6/9/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            30%
1 02 14 04 CP Station 1,465            70,000                   110,772               78,400                   189,172                      
1 02 14 04 IJ14040000 1.02.14.04 CN21404 Define Cathode Processing Requirements 4/1/2005 4/14/2005 S CON SL_PHS Hrs 10                   728                        728                               60%
1 02 14 04 IJ14040000 1.02.14.04 CN21404 Define Cathode Processing Requirements 4/1/2005 4/14/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 14 04 IJ14040000 1.02.14.04 CN21404 Define Cathode Processing Requirements 4/1/2005 4/14/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            60%
1 02 14 04 IJ14040010 1.02.14.04 CN21404 Define Cathode Transfer Requirements 4/15/2005 4/21/2005 S CON SL_PHS Hrs 10                   728                        728                               60%
1 02 14 04 IJ14040010 1.02.14.04 CN21404 Define Cathode Transfer Requirements 4/15/2005 4/21/2005 S CON SL_ME Hrs 20                   2,114                     2,114                            60%
1 02 14 04 IJ14040010 1.02.14.04 CN21404 Define Cathode Transfer Requirements 4/15/2005 4/21/2005 S CON SL_MDD Hrs 35                   2,196                     2,196                            60%
1 02 14 04 IJ14040030 1.02.14.04 CN21404 Develop CP Station Chamber Design 4/22/2005 8/29/2005 S CON SL_PHS Hrs 50                   3,641                     3,641                            60%
1 02 14 04 IJ14040030 1.02.14.04 CN21404 Develop CP Station Chamber Design 4/22/2005 8/29/2005 S CON SL_ME Hrs 150                 15,857                   15,857                          60%
1 02 14 04 IJ14040030 1.02.14.04 CN21404 Develop CP Station Chamber Design 4/22/2005 8/29/2005 S CON SL_MDD Hrs 750                 47,055                   47,055                          60%
1 02 14 04 IJ14040040 1.02.14.04 CN21404 Develop CP Station Support Design 8/30/2005 9/27/2005 S CON SL_PHS Hrs 10                   728                        728                               60%
1 02 14 04 IJ14040040 1.02.14.04 CN21404 Develop CP Station Support Design 8/30/2005 9/27/2005 S CON SL_ME Hrs 80                   8,457                     8,457                            60%
1 02 14 04 IJ14040051 1.02.14.04 CN21404 Prep Bid Pak - CP Station Chamber Materials 9/28/2005 10/11/2005 S CON SL_ME Hrs 8                     862                        862                               60%
1 02 14 04 IJ14040055 1.02.14.04 CN21404 Eval Vendor Prop- CP Station Chamber Materials 10/26/2005 11/1/2005 S CON SL_ME Hrs 2                     217                        217                               60%
1 02 14 04 IJ14040060 1.02.14.04 CN21404 Vendor Fab CP Station Chamber Materials 11/3/2005 2/1/2006 S CON SL_MSEG $$ 65,000                     72,800                     72,800                          60%
1 02 14 04 IJ14040070 1.02.14.04 CN21404 Procure CP Station Support Materials 2/2/2006 2/23/2006 S CON SL_MSEG $$ 5,000                       5,600                       5,600                            60%
1 02 14 04 IJ14040080 1.02.14.04 CN21404 Fab & Assemble Chamber Assembly 2/24/2006 5/4/2006 S CON SL_MFAT Hrs 200                 16,832                   16,832                          60%
1 02 14 04 IJ14040090 1.02.14.04 CN21404 Fab & Assemble Supports 5/5/2006 6/2/2006 S CON SL_MFAT Hrs 80                   6,733                     6,733                            60%
1 02 14 05 Cathode Lab Infrastructure 36                 5,000                     2,657                   5,450                     8,107                          
1 02 14 05 IJ14050000 1.02.14.05 CN21405 Define CP Lab Infrastructure Requirements 12/1/2004 12/2/2004 S CON SL_PHS Hrs 16                   1,165                     1,165                            60%
1 02 14 05 IJ14050020 1.02.14.05 CN21405 Develop CP Lab Infrastructure Design 12/3/2004 12/6/2004 S CON SL_PHS Hrs 16                   1,165                     1,165                            60%
1 02 14 05 IJ14050040 1.02.14.05 CN21405 Procure CP Lab Infrastructure  Materials 12/7/2004 3/7/2005 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            60%
1 02 14 05 IJ14050050 1.02.14.05 CN21405 Assemble CP Lab Infrastructure 3/8/2005 3/8/2005 S CON SL_MFAT Hrs 4                     327                        327                               60%
1 02 15 Injector Laser Heater Subsystem 2,412            346,168                 197,781               392,533                 590,314                      
1 02 15 01 System Design & Optimization 100               -                        10,324                 -                         10,324                        
1 02 15 01 IJ15010015 1.02.15.01 CN21501 Laser Heater System Design Review 5/25/2007 6/1/2007 S CON SL_PHS Hrs 20                   1,536                     1,536                            35%
1 02 15 01 IJ15010015 1.02.15.01 CN21501 Laser Heater System Design Review 5/25/2007 6/1/2007 S CON SL_OE Hrs 10                   1,187                     1,187                            35%
1 02 15 01 IJ15010015 1.02.15.01 CN21501 Laser Heater System Design Review 5/25/2007 6/1/2007 S CON SL_ME Hrs 20                   2,230                     2,230                            35%
1 02 15 01 IJ15010020 1.02.15.01 CN21501 Laser Heater System Design Modifications 6/4/2007 6/15/2007 S CON SL_PHS Hrs 10                   768                        768                               35%
1 02 15 01 IJ15010020 1.02.15.01 CN21501 Laser Heater System Design Modifications 6/4/2007 6/15/2007 S CON SL_OE Hrs 20                   2,373                     2,373                            35%
1 02 15 01 IJ15010020 1.02.15.01 CN21501 Laser Heater System Design Modifications 6/4/2007 6/15/2007 S CON SL_ME Hrs 20                   2,230                     2,230                            35%
1 02 15 02 Beam Conditioning Optics (Laser Bay) 210               17,519                   15,961                 20,147                   36,108                        
1 02 15 02 IJ15020005 1.02.15.02 CN21502 Design Beam Conditioning 10/3/2006 12/1/2006 S CON SL_PHS Hrs 10                   768                        768                               30%
1 02 15 02 IJ15020005 1.02.15.02 CN21502 Design Beam Conditioning 10/3/2006 12/1/2006 S CON SL_OE Hrs 40                   4,747                     4,747                            30%
1 02 15 02 IJ15020005 1.02.15.02 CN21502 Design Beam Conditioning 10/3/2006 12/1/2006 S CON SL_MDD Hrs 40                   2,647                     2,647                            30%
1 02 15 02 IJ15020015 1.02.15.02 CN21502 Define Beam Conditioning Components Specs 12/4/2006 1/11/2007 S CON SL_OT Hrs 40                   2,600                     2,600                            30%
1 02 15 02 IJ15020020 1.02.15.02 CN21502 Procure Compressor breadboard and components 1/12/2007 3/12/2007 S CON SL_MSEG $$ 8,581                       9,868                       9,868                            30%
1 02 15 02 IJ15020025 1.02.15.02 CN21502 Procure First telescope optics 1/12/2007 3/12/2007 S CON SL_MSEG $$ 2,466                       2,836                       2,836                            30%
1 02 15 02 IJ15020030 1.02.15.02 CN21502 Procure Path length adjustor breadboard & Comps 1/12/2007 3/12/2007 S CON SL_MSEG $$ 4,472                       5,143                       5,143                            30%
1 02 15 02 IJ15020035 1.02.15.02 CN21502 Procure Optics safety equipment 1/12/2007 3/12/2007 S CON SL_MSEG $$ 2,000                       2,300                       2,300                            30%
1 02 15 02 IJ15020040 1.02.15.02 CN21502 Install and Test Beam Conditioning optics 3/13/2007 4/2/2007 S CON SL_OT Hrs 80                   5,199                     5,199                            30%
1 02 15 03 Transport Optics (Bay to Tunnel) 300               39,076                   22,577                 44,981                   67,558                        
1 02 15 03 IJ15030005 1.02.15.03 CN21503 Design Transport optics 1/12/2007 3/9/2007 S CON SL_PHS Hrs 10                   768                        768                               30%
1 02 15 03 IJ15030005 1.02.15.03 CN21503 Design Transport optics 1/12/2007 3/9/2007 S CON SL_OE Hrs 40                   4,747                     4,747                            30%
1 02 15 03 IJ15030005 1.02.15.03 CN21503 Design Transport optics 1/12/2007 3/9/2007 S CON SL_MDD Hrs 40                   2,647                     2,647                            30%
1 02 15 03 IJ15030015 1.02.15.03 CN21503 Define Transport System Optics Specs 3/12/2007 4/2/2007 S CON SL_OT Hrs 40                   2,600                     2,600                            30%
1 02 15 03 IJ15030020 1.02.15.03 CN21503 Procure Relay optics transport system 4/3/2007 5/29/2007 S CON SL_MSEG $$ 17,075                     19,636                     19,636                          30%
1 02 15 03 IJ15030025 1.02.15.03 CN21503 Procure Reducing telescope 4/3/2007 5/29/2007 S CON SL_MSEG $$ 1,592                       1,831                       1,831                            30%
1 02 15 03 IJ15030030 1.02.15.03 CN21503 Procure Optics launch table in tunnel 4/3/2007 5/29/2007 S CON SL_MSEG $$ 11,659                     13,408                     13,408                          30%
1 02 15 03 IJ15030035 1.02.15.03 CN21503 Transport optics installation, alignment & test 11/12/2007 2/15/2008 S CON SL_OT Hrs 80                   5,334                     5,334                            30%
1 02 15 03 IJ15030040 1.02.15.03 CN21503 Design enclosures,laser beam tubes & supports 3/12/2007 5/8/2007 S CON SL_OE Hrs 10                   1,187                     1,187                            30%
1 02 15 03 IJ15030040 1.02.15.03 CN21503 Design enclosures,laser beam tubes & supports 3/12/2007 5/8/2007 S CON SL_MDD Hrs 80                   5,294                     5,294                            30%
1 02 15 03 IJ15030045 1.02.15.03 CN21503 Procure enclosures,beam tubes & supports 5/9/2007 10/26/2007 S CON SL_MSEG $$ 8,750                       10,106                     10,106                          30%
1 02 15 04 Chicane 1,338            20,000                   112,688               22,400                   135,088                      
1 02 15 04 IJ15040005 1.02.15.04 CN21504 Define Bend Magnet specifications 10/3/2005 12/28/2005 S CON SL_PHS Hrs 48                   3,593                     3,593                            35%
1 02 15 04 IJ15040010 1.02.15.04 CN21504 Design Bend Magnets 12/29/2005 3/1/2006 S CON SL_ME Hrs 230                 24,994                   24,994                          35%
1 02 15 04 IJ15040010 1.02.15.04 CN21504 Design Bend Magnets 12/29/2005 3/1/2006 S CON SL_MDD Hrs 450                 29,021                   29,021                          35%
1 02 15 04 IJ15040015 1.02.15.04 CN21504 Procure magnet 3/2/2006 7/7/2006 S CON SL_MSEG $$ 16,000                     17,920                     17,920                          35%
1 02 15 04 IJ15040020 1.02.15.04 CN21504 Perform Magnet Measurements 7/10/2006 7/21/2006 S CON SL_MFAT Hrs 80                   6,733                     6,733                            35%
1 02 15 04 IJ15040030 1.02.15.04 CN21504 Design Magnet Strongback 3/2/2006 3/31/2006 S CON SL_ME Hrs 12                   1,304                     1,304                            35%
1 02 15 04 IJ15040030 1.02.15.04 CN21504 Design Magnet Strongback 3/2/2006 3/31/2006 S CON SL_MDD Hrs 88                   5,675                     5,675                            35%
1 02 15 04 IJ15040032 1.02.15.04 CN21504 Procure Magnet strongback 4/3/2006 5/12/2006 S CON SL_MSEG $$ 4,000                       4,480                       4,480                            35%
1 02 15 04 IJ15040035 1.02.15.04 CN21504 Fabricate Magnet strongback 5/15/2006 7/14/2006 S CON SL_MFMS Hrs 160                 16,512                   16,512                          35%
1 02 15 04 IJ15040040 1.02.15.04 CN21504 Assemble Magnets on Strongback 7/24/2006 7/25/2006 S CON SL_MFAT Hrs 20                   1,683                     1,683                            35%
1 02 15 04 IJ15040060 1.02.15.04 CN21504 Design Beampipe and RF transition 12/29/2005 3/1/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            35%
1 02 15 04 IJ15040060 1.02.15.04 CN21504 Design Beampipe and RF transition 12/29/2005 3/1/2006 S CON SL_ME Hrs 10                   1,087                     1,087                            35%
1 02 15 04 IJ15040060 1.02.15.04 CN21504 Design Beampipe and RF transition 12/29/2005 3/1/2006 S CON SL_MDD Hrs 40                   2,580                     2,580                            35%
1 02 15 04 IJ15040070 1.02.15.04 CN21504 Fabricate Beampipe 3/2/2006 5/30/2006 S CON SL_MFMS Hrs 160                 16,512                   16,512                          35%
1 02 15 05 Undulator 228               240,000                 17,931                 270,996                 288,927                      
1 02 15 05 IJ15050005 1.02.15.05 CN21505 Define Undulator specifications 10/3/2005 12/28/2005 S CON SL_PHS Hrs 40                   2,994                     2,994                            35%
1 02 15 05 IJ15050010 1.02.15.05 CN21505 Undulator design review 12/29/2005 1/12/2006 S CON SL_PHS Hrs 20                   1,497                     1,497                            35%
1 02 15 05 IJ15050011 1.02.15.05 CN21505 Prep Bid Pak - Undulator 1/13/2006 1/27/2006 S CON SL_MDD Hrs 20                   1,290                     1,290                            35%
1 02 15 05 IJ15050011 1.02.15.05 CN21505 Prep Bid Pak - Undulator 1/13/2006 1/27/2006 S CON SL_ADMN Hrs 20                   1,201                     1,201                            35%
1 02 15 05 IJ15050015 1.02.15.05 CN21505 Evaluate Vendor Proposals - Undulator 3/14/2006 3/14/2006 S CON SL_PHS Hrs 8                     599                        599                               35%
1 02 15 05 IJ15050020 1.02.15.05 CN21505 Fab/Procure Undulator 3/16/2006 12/28/2006 S CON SL_MSEG $$ 240,000                   270,996                   270,996                        35%
1 02 15 05 IJ15050035 1.02.15.05 CN21505 Perform Magnetic measurements and QA 12/29/2006 1/30/2007 S CON SL_PHS Hrs 20                   1,536                     1,536                            35%
1 02 15 05 IJ15050035 1.02.15.05 CN21505 Perform Magnetic measurements and QA 12/29/2006 1/30/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            35%
1 02 15 05 IJ15050035 1.02.15.05 CN21505 Perform Magnetic measurements and QA 12/29/2006 1/30/2007 S CON SL_MES Hrs 20                   1,906                     1,906                            35%
1 02 15 06 Photon Beam Diagnostics 236               29,573                   18,300                 34,009                   52,309                        
1 02 15 06 IJ15060005 1.02.15.06 CN21506 Design Diagnostics 4/3/2007 5/17/2007 S CON SL_PHS Hrs 10                   768                        768                               30%
1 02 15 06 IJ15060005 1.02.15.06 CN21506 Design Diagnostics 4/3/2007 5/17/2007 S CON SL_OE Hrs 40                   4,747                     4,747                            30%
1 02 15 06 IJ15060005 1.02.15.06 CN21506 Design Diagnostics 4/3/2007 5/17/2007 S CON SL_MDD Hrs 40                   2,647                     2,647                            30%
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1 02 15 06 IJ15060015 1.02.15.06 CN21506 Prepare Diagnostics spec and purchase 5/18/2007 5/24/2007 S CON SL_OT Hrs 16                   1,040                     1,040                            30%
1 02 15 06 IJ15060020 1.02.15.06 CN21506 Procure Spiricon camera 5/25/2007 7/9/2007 S CON SL_MSEG $$ 5,000                       5,750                       5,750                            30%
1 02 15 06 IJ15060025 1.02.15.06 CN21506 Procure Molectron power meter 5/25/2007 7/9/2007 S CON SL_MSEG $$ 1,070                       1,231                       1,231                            30%
1 02 15 06 IJ15060030 1.02.15.06 CN21506 Procure optics for photon diagnostics 5/25/2007 6/25/2007 S CON SL_MSEG $$ 4,168                       4,793                       4,793                            30%
1 02 15 06 IJ15060032 1.02.15.06 CN21506 Procure video cameras for OTRs & waist-size mon 5/25/2007 6/25/2007 S CON SL_MSEG $$ 3,000                       3,450                       3,450                            30%
1 02 15 06 IJ15060035 1.02.15.06 CN21506 Procure Timing diode + oscilloscope 5/25/2007 6/25/2007 S CON SL_MSEG $$ 11,335                     13,035                     13,035                          30%
1 02 15 06 IJ15060040 1.02.15.06 CN21506 Design Supports 5/18/2007 7/18/2007 S CON SL_OE Hrs 10                   1,187                     1,187                            30%
1 02 15 06 IJ15060040 1.02.15.06 CN21506 Design Supports 5/18/2007 7/18/2007 S CON SL_MDD Hrs 40                   2,647                     2,647                            30%
1 02 15 06 IJ15060045 1.02.15.06 CN21506 Fabricate Supports 7/19/2007 8/22/2007 S CON SL_MSSC $$ 5,000                       5,750                       5,750                            30%
1 02 15 06 IJ15060050 1.02.15.06 CN21506 Install and test Photon beam diagnostics 9/14/2007 10/12/2007 S CON SL_OT Hrs 80                   5,264                     5,264                            30%
1 02 16 Injector Protection & Pwr Conv Subsystem 7,763            466,020                 721,584               509,303                 1,230,887                   
1 02 16 01 Personnel Protection Subsystem (PPS) 1,520            79,293                   121,714               86,430                   208,144                      
1 02 16 01 IJ16010005 1.02.16.01 9240413 Finalize Specification Requirements - PPS 8/2/2004 8/6/2004 S PED SL_CE Hrs 8                     875                        875                               30%
1 02 16 01 IJ16010010 1.02.16.01 9240413 Conduct Design Review - PPS 8/9/2004 8/9/2004 S PED SL_CE Hrs 8                     875                        875                               30%
1 02 16 01 IJ16010015 1.02.16.01 9240413 Conduct SLAC Citizen Committee Review 9/9/2004 12/3/2004 S PED SL_CE Hrs 80                   8,933                     8,933                            30%
1 02 16 01 IJ16010038 1.02.16.01 9240413 PPS Design Engineering 10/4/2004 11/5/2004 S PED SL_CE Hrs 200                 22,502                   22,502                          30%
1 02 16 01 IJ16010038 1.02.16.01 9240413 PPS Design Engineering 10/4/2004 11/5/2004 S PED SL_CCA Hrs 100                 6,553                     6,553                            30%
1 02 16 01 IJ16010040 1.02.16.01 9240413 PPS Design Drafting 11/8/2004 12/14/2004 S PED SL_CT Hrs 224                 13,803                   13,803                          30%
1 02 16 01 IJ16010055 1.02.16.01 CN21601 Design PPS Hardware 10/4/2004 11/12/2004 S CON SL_ME Hrs 40                   4,228                     4,228                            30%
1 02 16 01 IJ16010060 1.02.16.01 CN21601 Fab PPS Hardware 7/6/2005 8/16/2005 S CON SL_MFAT Hrs 160                 13,099                   13,099                          30%
1 02 16 01 IJ16010070 1.02.16.01 CN21601 Procure RSLOGIX5K Software 1/13/2005 7/5/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            30%
1 02 16 01 IJ16010075 1.02.16.01 CN21601 Procure RSVIEW32 1/13/2005 7/5/2005 S CON SL_MSEG $$ 2,200                       2,398                       2,398                            30%
1 02 16 01 IJ16010080 1.02.16.01 CN21601 Procure 4 SLOT CONTROLOGIX CHASSIS 1/13/2005 7/5/2005 S CON SL_MSEG $$ 280                          305                          305                               30%
1 02 16 01 IJ16010085 1.02.16.01 CN21601 Procure 7 SLOT CONTROLOGIX CHASSIS(2) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 800                          872                          872                               30%
1 02 16 01 IJ16010090 1.02.16.01 CN21601 Procure 85-265VAC at 10A1756-PB72 (3) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 2,220                       2,420                       2,420                            30%
1 02 16 01 IJ16010095 1.02.16.01 CN21601 Procure BRIDGE MODULE 1756-CNB (3) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 3,525                       3,842                       3,842                            30%
1 02 16 01 IJ16010100 1.02.16.01 CN21601 Procure DIGITAL INPUT 1754-IB16D (5) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 2,450                       2,671                       2,671                            30%
1 02 16 01 IJ16010105 1.02.16.01 CN21601 Procure DIGITAL OUTPUT 1756-OB16D (4) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 2,640                       2,878                       2,878                            30%
1 02 16 01 IJ16010110 1.02.16.01 CN21601 Procure CLX ETHERNET/IP-1756-ENBT 1/13/2005 7/5/2005 S CON SL_MSEG $$ 1,560                       1,700                       1,700                            30%
1 02 16 01 IJ16010115 1.02.16.01 CN21601 Procure CN MODR REP ADAPT 1786RPA (3) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 2,760                       3,008                       3,008                            30%
1 02 16 01 IJ16010120 1.02.16.01 CN21601 Procure FIBER REPEATER 1786RPFS (3) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 1,440                       1,570                       1,570                            30%
1 02 16 01 IJ16010125 1.02.16.01 CN21601 Procure PROCESSOR 1756-L55M13 (3) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 12,900                     14,061                     14,061                          30%
1 02 16 01 IJ16010130 1.02.16.01 CN21601 Procure PANEL VIEW TOUCH PANEL 1/13/2005 7/5/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            30%
1 02 16 01 IJ16010135 1.02.16.01 CN21601 Procure TUNNEL HARDWARE 1/13/2005 7/5/2005 S CON SL_MSEG $$ 4,980                       5,428                       5,428                            30%
1 02 16 01 IJ16010140 1.02.16.01 CN21601 Procure ENTRY MODULE HARDWARE 1/13/2005 7/5/2005 S CON SL_MSEG $$ 4,835                       5,270                       5,270                            30%
1 02 16 01 IJ16010155 1.02.16.01 CN21601 Procure VME Module, IDOM 1/13/2005 7/5/2005 S CON SL_MSEG $$ 1,250                       1,363                       1,363                            30%
1 02 16 01 IJ16010160 1.02.16.01 CN21601 Procure VME Module, LDIM 1/13/2005 7/5/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            30%
1 02 16 01 IJ16010165 1.02.16.01 CN21601 Procure VME Module, SAM 1/13/2005 7/5/2005 S CON SL_MSEG $$ 3,777                       4,117                       4,117                            30%
1 02 16 01 IJ16010170 1.02.16.01 CN21601 Procure VME Cable, Panel to IDOM 1/13/2005 7/5/2005 S CON SL_MSEG $$ 200                          218                          218                               30%
1 02 16 01 IJ16010175 1.02.16.01 CN21601 Procure VME Cable, Panel to LDIM 1/13/2005 7/5/2005 S CON SL_MSEG $$ 800                          872                          872                               30%
1 02 16 01 IJ16010180 1.02.16.01 CN21601 Procure VME Cable, Panel to SAM (BSOIC R/O) 1/13/2005 7/5/2005 S CON SL_MSEG $$ 200                          218                          218                               30%
1 02 16 01 IJ16010185 1.02.16.01 CN21601 Procure Cable, 36 PR Arm, Logic Pnl to Cntrl Con 1/13/2005 7/5/2005 S CON SL_MSEG $$ 800                          872                          872                               30%
1 02 16 01 IJ16010190 1.02.16.01 CN21601 Procure Cable, Multi-Cond, PA Sys to X-connects 1/13/2005 7/5/2005 S CON SL_MSEG $$ 240                          262                          262                               30%
1 02 16 01 IJ16010195 1.02.16.01 CN21601 Procure 12 pr Cable (400ft) 1/13/2005 6/6/2005 S CON SL_MSEG $$ 480                          523                          523                               30%
1 02 16 01 IJ16010200 1.02.16.01 CN21601 Procure 50 pr Cable (400ft) 1/13/2005 6/6/2005 S CON SL_MSEG $$ 1,360                       1,482                       1,482                            30%
1 02 16 01 IJ16010205 1.02.16.01 CN21601 Procure 4 pr Cable (4000ft) 1/13/2005 6/6/2005 S CON SL_MSEG $$ 1,520                       1,657                       1,657                            30%
1 02 16 01 IJ16010210 1.02.16.01 CN21601 Procure Cable,TBD Hazards Intf. 1/13/2005 6/6/2005 S CON SL_MSEG $$ 2,000                       2,180                       2,180                            30%
1 02 16 01 IJ1601_002 1.02.16.01 9240413 Initial Laser Room PPS Requirements 6/1/2004 7/27/2004 S PED SL_CE Hrs 40                   4,374                     4,374                            30%
1 02 16 01 IJ1601_004 1.02.16.01 9240413 Finalize Laser Rm PPS Specification Requirements 7/28/2004 8/24/2004 S PED SL_CE Hrs 8                     875                        875                               30%
1 02 16 01 IJ1601_006 1.02.16.01 9240413 Conduct Conceptual Design Review - Laser 4/20/2004 4/20/2004 S PED SL_CE Hrs 8                     875                        875                               30%
1 02 16 01 IJ1601_012 1.02.16.01 9240413 PPS Design Engineering (Laser) 8/25/2004 10/20/2004 S PED SL_CE Hrs 77                   8,505                     8,505                            30%
1 02 16 01 IJ1601_012 1.02.16.01 9240413 PPS Design Engineering (Laser) 8/25/2004 10/20/2004 S PED SL_CCA Hrs 75                   4,825                     4,825                            30%
1 02 16 01 IJ1601_016 1.02.16.01 9240413 PPS Design Drafting (Laser) 9/1/2004 10/27/2004 S PED SL_CT Hrs 160                 9,713                     9,713                            30%
1 02 16 01 IJ1601_018 1.02.16.01 CN21601 Conduct Design Review (Laser) 10/28/2004 10/28/2004 S CON SL_CE Hrs 8                     900                        900                               30%
1 02 16 01 IJ1601_028 1.02.16.01 CN21601 Procure CLEAN & LOAD LOCK ROOM HARDWARE 10/29/2004 2/28/2005 S CON SL_MSEG $$ 1,900                       2,071                       2,071                            30%
1 02 16 01 IJ1601_030 1.02.16.01 CN21601 Procure ENTRY MODULE & DOOR HARDWARE 10/29/2004 2/28/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            30%
1 02 16 01 IJ1601_072 1.02.16.01 CN21601 Procure 7 SLOT CONTROLOGIX CHASSIS 10/29/2004 2/28/2005 S CON SL_MSEG $$ 291                          317                          317                               30%
1 02 16 01 IJ1601_074 1.02.16.01 CN21601 Procure 85-265VAC AT 10A 1756-PB72 10/29/2004 2/28/2005 S CON SL_MSEG $$ 740                          807                          807                               30%
1 02 16 01 IJ1601_076 1.02.16.01 CN21601 Procure BRIDGE MODULE 1756-CNB 10/29/2004 2/28/2005 S CON SL_MSEG $$ 1,175                       1,281                       1,281                            30%
1 02 16 01 IJ1601_078 1.02.16.01 CN21601 Procure DIGITAL INPUT 1754-IB16D 10/29/2004 2/28/2005 S CON SL_MSEG $$ 490                          534                          534                               30%
1 02 16 01 IJ1601_080 1.02.16.01 CN21601 Procure DIGITAL OUTPUT 1756-OB16D 10/29/2004 2/28/2005 S CON SL_MSEG $$ 660                          719                          719                               30%
1 02 16 01 IJ1601_082 1.02.16.01 CN21601 Procure CLX ETHERNET/IP-1756-ENBT 10/29/2004 2/28/2005 S CON SL_MSEG $$ 1,560                       1,700                       1,700                            30%
1 02 16 01 IJ1601_088 1.02.16.01 CN21601 Procure PROCESSOR 1756-L55M13 10/29/2004 2/28/2005 S CON SL_MSEG $$ 4,300                       4,687                       4,687                            30%
1 02 16 01 IJ1601_090 1.02.16.01 CN21601 Procure PANELVIEW TOUCH PANEL 10/29/2004 2/28/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            30%
1 02 16 01 IJ1601_094 1.02.16.01 CN21601 Procure 50 pr Armored 10/29/2004 2/28/2005 S CON SL_MSEG $$ 340                          371                          371                               30%
1 02 16 01 IJ1601_096 1.02.16.01 CN21601 Procure 12 pr Armored 10/29/2004 2/28/2005 S CON SL_MSEG $$ 240                          262                          262                               30%
1 02 16 01 IJ1601_098 1.02.16.01 CN21601 Procure 4 pr Armored 10/29/2004 2/28/2005 S CON SL_MSEG $$ 380                          414                          414                               30%
1 02 16 01 IJ1601_102 1.02.16.01 CN21601 Fab and Pre Assemble Laser Comp (as required) 3/1/2005 4/25/2005 S CON SL_PCEF Hrs 228                 14,049                   14,049                          30%
1 02 16 01 IJ1601_106 1.02.16.01 CN21601 Conduct Design Review 4/26/2005 4/26/2005 S CON SL_CE Hrs 8                     900                        900                               30%
1 02 16 01 IJ1601_108 1.02.16.01 CN21601 Conduct SLAC Citizen Committee Review's 4/27/2005 6/8/2005 S CON SL_CE Hrs 8                     900                        900                               30%
1 02 16 01 IJ1601_110 1.02.16.01 CN21601 Perform Pre-Install Qual Test on Laser PPS 6/9/2005 7/7/2005 S CON SL_CT Hrs 80                   4,930                     4,930                            30%
1 02 16 03 Machine Protection Subsystem (MPS) 186               44,477                   15,662                 49,815                   65,477                        
1 02 16 03 IJ16030005 1.02.16.03 CN21603 Finalize Specification Requirements - MPS 10/4/2005 10/31/2005 S CON SL_CE Hrs 8                     925                        925                               30%
1 02 16 03 IJ16030010 1.02.16.03 CN21603 Conduct Design Review 11/1/2005 11/1/2005 S CON SL_CE Hrs 8                     925                        925                               30%
1 02 16 03 IJ16030030 1.02.16.03 CN21603 MPS Design Drafting 3/2/2005 4/7/2005 S CON SL_CCA Hrs 64                   4,194                     4,194                            30%
1 02 16 03 IJ16030060 1.02.16.03 CN21603 Procure TC Cable 10/3/2005 2/27/2006 S CON SL_MSEG $$ 4,690                       5,253                       5,253                            30%
1 02 16 03 IJ16030064 1.02.16.03 CN21603 Procure Connectors 10/3/2005 2/27/2006 S CON SL_MSEG $$ 856                          959                          959                               30%
1 02 16 03 IJ16030068 1.02.16.03 CN21603 Procure VME - SAM (3) 10/3/2005 2/27/2006 S CON SL_MSEG $$ 11,331                     12,691                     12,691                          30%
1 02 16 03 IJ16030072 1.02.16.03 CN21603 Procure RTD, TC Panel Meters, TRP 10/3/2005 2/27/2006 S CON SL_MSEG $$ 1,800                       2,016                       2,016                            30%
1 02 16 03 IJ16030076 1.02.16.03 CN21603 Procure Chassis 10/3/2005 2/27/2006 S CON SL_MSEG $$ 700                          784                          784                               30%
1 02 16 03 IJ16030079 1.02.16.03 CN21603 Procure PIC Electronics 10/3/2005 2/27/2006 S CON SL_MSEG $$ 8,100                       9,072                       9,072                            30%
1 02 16 03 IJ16030080 1.02.16.03 CN21603 Procure PIC Hardware 10/3/2005 2/27/2006 S CON SL_MSEG $$ 17,000                     19,040                     19,040                          30%
1 02 16 03 IJ16030081 1.02.16.03 CN21603 Fab MPS Equipment 2/28/2006 3/6/2006 S CON SL_CT Hrs 50                   3,167                     3,167                            30%
1 02 16 03 IJ16030265 1.02.16.03 CN21603 Conduct Design Review 3/9/2005 3/9/2005 S CON SL_CE Hrs 8                     900                        900                               30%
1 02 16 03 IJ16030270 1.02.16.03 CN21603 Conduct SLAC Citizen Committee Review 3/7/2006 4/17/2006 S CON SL_CE Hrs 8                     925                        925                               30%
1 02 16 03 IJ16030280 1.02.16.03 CN21603 Perform Pre-Install Qual Test on Injector MPS 4/18/2006 5/15/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            30%
1 02 16 04 Injector Power Conversion 6,057            342,250                 584,208               373,058                 957,266                      
1 02 16 04 01 Beamline Pwr Supplies - (Dipole Type) 4,408            68,599                   456,679               74,778                   531,457                      
1 02 16 04 01 IJ1604_000 1.02.16.04.01 9240417 Finalize Power Conv Requirements Definition 7/1/2004 7/8/2004 S PED SL_PCE Hrs 40                   4,374                     4,374                            30%
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1 02 16 04 01 IJ1604_001 1.02.16.04.01 9240417 Design power supplies (18 different types) 10/4/2004 5/8/2006 S PED SL_PCE Hrs 3,168              360,174                 360,174                        30%
1 02 16 04 01 IJ1604_002 1.02.16.04.01 9240417 Write documentation 11/1/2004 5/8/2006 S PED SL_PCCA Hrs 720                 47,702                   47,702                          30%
1 02 16 04 01 IJ1604_015 1.02.16.04.01 CN2160401 Conduct Overall Pwr Conv Dsn Rev - (Dipole Type) 12/1/2004 12/2/2004 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 01 IJ1604_020 1.02.16.04.01 CN2160401 Conduct ES&H Review - (Dipole Type) 12/3/2004 12/6/2004 S CON SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 01 IJ1604_030 1.02.16.04.01 CN2160401 Prep Bid Pak -  Power Supplies - (Dipole Type) 12/7/2004 12/13/2004 S CON SL_PCE Hrs 40                   4,500                     4,500                            30%
1 02 16 04 01 IJ1604_050 1.02.16.04.01 9240417 Finalize Power Conv Requirements Definition 7/1/2004 7/8/2004 S PED SL_PCE Hrs 40                   4,374                     4,374                            30%
1 02 16 04 01 IJ1604_060 1.02.16.04.01 9240417 Conduct Overall Pwr Conv Dsn Rev - (Trim Type) 11/2/2004 11/3/2004 S PED SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 01 IJ1604_065 1.02.16.04.01 CN2160401 Conduct ES&H Review - (Trim Type) 11/4/2004 11/5/2004 S CON SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 01 IJ1604_075 1.02.16.04.01 CN2160401 Prep Bid Pak -  Power Supplies - (Trim Type) 11/8/2004 11/12/2004 S CON SL_PCE Hrs 40                   4,500                     4,500                            30%
1 02 16 04 01 01 10kw Power Supply - (Solenoid 1) 64                 12,234                   5,296                   13,336                   18,632                        
1 02 16 04 01 01 IJ16040108 1.02.16.04.01 CN2160401 Procure Power Supply 12/14/2004 3/28/2005 S CON SL_MSEG $$ 6,224                       6,784                       6,784                            30%
1 02 16 04 01 01 IJ16040110 1.02.16.04.01 CN2160401 Procure Transductors 12/14/2004 3/28/2005 S CON SL_MSEG $$ 1,730                       1,886                       1,886                            30%
1 02 16 04 01 01 IJ16040112 1.02.16.04.01 CN2160401 Procure Controller 12/14/2004 3/28/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 01 01 IJ16040114 1.02.16.04.01 CN2160401 Procure 1/C #600kcmil 12/14/2004 3/28/2005 S CON SL_MSEG $$ 520                          567                          567                               30%
1 02 16 04 01 01 IJ16040116 1.02.16.04.01 CN2160401 Procure 2/C 18AWG  Interlock 12/14/2004 3/28/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 01 IJ16040118 1.02.16.04.01 CN2160401 Procure Lugs, Splices, Etc. 12/14/2004 3/28/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 01 IJ16040120 1.02.16.04.01 CN2160401 Procure Klixon Run Safe Box 12/14/2004 3/28/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            30%
1 02 16 04 01 01 IJ16040122 1.02.16.04.01 CN2160401 Procure Interlock Hardware 12/14/2004 3/28/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 01 IJ16040124 1.02.16.04.01 CN2160401 Procure AC Breaker and Panel 12/14/2004 3/28/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 01 01 IJ16040165 1.02.16.04.01 9240417 Conduct Design Review 7/9/2004 7/9/2004 S PED SL_PCE Hrs 8                     875                        875                               30%
1 02 16 04 01 01 IJ16040175 1.02.16.04.01 CN2160401 Perform Solenoid 1 PS 10KW Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 01 01 IJ16040175 1.02.16.04.01 CN2160401 Perform Solenoid 1 PS 10KW Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 01 02 30kw Power Supply - (Solenoid 2) 64                 15,197                   5,296                   16,566                   21,862                        
1 02 16 04 01 02 IJ16040205 1.02.16.04.01 CN2160401 Procure Power Supply 12/14/2004 3/28/2005 S CON SL_MSEG $$ 8,457                       9,218                       9,218                            30%
1 02 16 04 01 02 IJ16040224 1.02.16.04.01 CN2160401 Procure Transductors 12/14/2004 3/28/2005 S CON SL_MSEG $$ 1,730                       1,886                       1,886                            30%
1 02 16 04 01 02 IJ16040228 1.02.16.04.01 CN2160401 Procure Controller 12/14/2004 3/28/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 01 02 IJ16040232 1.02.16.04.01 CN2160401 Procure 1/C #750kcmil 12/14/2004 3/28/2005 S CON SL_MSEG $$ 1,150                       1,254                       1,254                            30%
1 02 16 04 01 02 IJ16040236 1.02.16.04.01 CN2160401 Procure 2/C 18AWG  Interlock 12/14/2004 3/28/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 02 IJ16040240 1.02.16.04.01 CN2160401 Procure Lugs, Splices, Etc. 12/14/2004 3/28/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 02 IJ16040244 1.02.16.04.01 CN2160401 Procure Klixon Run Safe Box 12/14/2004 3/28/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            30%
1 02 16 04 01 02 IJ16040248 1.02.16.04.01 CN2160401 Procure Interlock Hardware 12/14/2004 3/28/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 02 IJ16040252 1.02.16.04.01 CN2160401 Procure AC Breaker and Panel 12/14/2004 3/28/2005 S CON SL_MSEG $$ 500                          545                          545                               30%
1 02 16 04 01 02 IJ16040284 1.02.16.04.01 9240417 Conduct Design Review 7/9/2004 7/9/2004 S PED SL_PCE Hrs 8                     875                        875                               30%
1 02 16 04 01 02 IJ16040288 1.02.16.04.01 CN2160401 Perform Solenoid 2 PS 15KW Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 01 02 IJ16040288 1.02.16.04.01 CN2160401 Perform Solenoid 2 PS 15KW Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 01 04 15kw Power Supply - (B1-2) 64                 14,467                   5,321                   15,770                   21,091                        
1 02 16 04 01 04 IJ16040408 1.02.16.04.01 CN2160401 Procure Power Supply 10/4/2004 1/14/2005 S CON SL_MSEG $$ 8,457                       9,218                       9,218                            30%
1 02 16 04 01 04 IJ16040412 1.02.16.04.01 CN2160401 Procure Transductors 10/4/2004 1/14/2005 S CON SL_MSEG $$ 1,730                       1,886                       1,886                            30%
1 02 16 04 01 04 IJ16040416 1.02.16.04.01 CN2160401 Procure Controller 10/4/2004 1/14/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 01 04 IJ16040420 1.02.16.04.01 CN2160401 Procure 1/C #600kcmil 10/4/2004 1/14/2005 S CON SL_MSEG $$ 520                          567                          567                               30%
1 02 16 04 01 04 IJ16040424 1.02.16.04.01 CN2160401 Procure 2/C 18AWG  Interlock 10/4/2004 1/14/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 04 IJ16040428 1.02.16.04.01 CN2160401 Procure Lugs, Splices, Etc. 10/4/2004 1/14/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 04 IJ16040432 1.02.16.04.01 CN2160401 Procure Klixon Run Safe Box 10/4/2004 1/14/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            30%
1 02 16 04 01 04 IJ16040436 1.02.16.04.01 CN2160401 Procure Interlock Hardware 10/4/2004 1/14/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 04 IJ16040440 1.02.16.04.01 CN2160401 Procure AC Breaker and Panel 10/4/2004 1/14/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 01 04 IJ16040484 1.02.16.04.01 CN2160401 Conduct Design Review 1/18/2005 1/18/2005 S CON SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 01 04 IJ16040488 1.02.16.04.01 CN2160401 Perform BX011-BX02 PS 15KW Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 01 04 IJ16040488 1.02.16.04.01 CN2160401 Perform BX011-BX02 PS 15KW Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 01 05 15kw Power Supply - (B3 Spect) 64                 14,467                   5,321                   15,770                   21,091                        
1 02 16 04 01 05 IJ16040508 1.02.16.04.01 CN2160401 Procure Power Supply 10/4/2004 1/14/2005 S CON SL_MSEG $$ 8,457                       9,218                       9,218                            30%
1 02 16 04 01 05 IJ16040512 1.02.16.04.01 CN2160401 Procure Transductors 10/4/2004 1/14/2005 S CON SL_MSEG $$ 1,730                       1,886                       1,886                            30%
1 02 16 04 01 05 IJ16040516 1.02.16.04.01 CN2160401 Procure Controller 10/4/2004 1/14/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 01 05 IJ16040520 1.02.16.04.01 CN2160401 Procure 1/C #600kcmil 10/4/2004 1/14/2005 S CON SL_MSEG $$ 520                          567                          567                               30%
1 02 16 04 01 05 IJ16040524 1.02.16.04.01 CN2160401 Procure 2/C 18AWG  Interlock 10/4/2004 1/14/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 05 IJ16040528 1.02.16.04.01 CN2160401 Procure Lugs, Splices, Etc. 10/4/2004 1/14/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 05 IJ16040532 1.02.16.04.01 CN2160401 Procure Klixon Run Safe Box 10/4/2004 1/14/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            30%
1 02 16 04 01 05 IJ16040536 1.02.16.04.01 CN2160401 Procure Interlock Hardware 10/4/2004 1/14/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 05 IJ16040540 1.02.16.04.01 CN2160401 Procure AC Breaker and Panel 10/4/2004 1/14/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 01 05 IJ16040582 1.02.16.04.01 CN2160401 Conduct Design Review 1/18/2005 1/18/2005 S CON SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 01 05 IJ16040588 1.02.16.04.01 CN2160401 Perform BXS Spect  PS 15KW Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 01 05 IJ16040588 1.02.16.04.01 CN2160401 Perform BXS Spect  PS 15KW Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 01 06 10kw Power Supply - (New) 56                 12,234                   4,421                   13,336                   17,757                        
1 02 16 04 01 06 IJ16041208 1.02.16.04.01 CN2160401 Procure Power Supply 12/16/2004 3/30/2005 S CON SL_MSEG $$ 6,224                       6,784                       6,784                            30%
1 02 16 04 01 06 IJ16041212 1.02.16.04.01 CN2160401 Procure Transductors 12/16/2004 3/30/2005 S CON SL_MSEG $$ 1,730                       1,886                       1,886                            30%
1 02 16 04 01 06 IJ16041216 1.02.16.04.01 CN2160401 Procure Controller 12/16/2004 3/30/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 01 06 IJ16041220 1.02.16.04.01 CN2160401 Procure 1/C #600kcmil 12/16/2004 3/30/2005 S CON SL_MSEG $$ 520                          567                          567                               30%
1 02 16 04 01 06 IJ16041224 1.02.16.04.01 CN2160401 Procure 2/C 18AWG  Interlock 12/16/2004 3/30/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 06 IJ16041228 1.02.16.04.01 CN2160401 Procure Lugs, Splices, Etc. 12/16/2004 3/30/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 06 IJ16041232 1.02.16.04.01 CN2160401 Procure Klixon Run Safe Box 12/16/2004 3/30/2005 S CON SL_MSEG $$ 1,500                       1,635                       1,635                            30%
1 02 16 04 01 06 IJ16041236 1.02.16.04.01 CN2160401 Procure Interlock Hardware 12/16/2004 3/30/2005 S CON SL_MSEG $$ 20                            22                            22                                 30%
1 02 16 04 01 06 IJ16041240 1.02.16.04.01 CN2160401 Procure AC Breaker and Panel 12/16/2004 3/30/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 01 06 IJ16041262 1.02.16.04.01 CN2160401 Perform Wiggler PS 10KW Pre-Install Qual 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 01 06 IJ16041262 1.02.16.04.01 CN2160401 Perform Wiggler PS 10KW Pre-Install Qual 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 02 Beamline Pwr Supplies - (Trim Type) 256               157,016                 21,184                 171,148                 192,332                      
1 02 16 04 02 01 12Amp Power Supply - (MCOR_1) 64                 45,894                   5,296                   50,025                   55,321                        
1 02 16 04 02 01 IJ16040605 1.02.16.04.02 CN2160402 Procure Smart Analog Monitor (VMIC 3122) 11/15/2004 4/19/2005 S CON SL_MSEG $$ 3,777                       4,117                       4,117                            30%
1 02 16 04 02 01 IJ16040608 1.02.16.04.02 CN2160402 Procure MCOR Bulk Power Supply 11/15/2004 4/19/2005 S CON SL_MSEG $$ 6,224                       6,784                       6,784                            30%
1 02 16 04 02 01 IJ16040609 1.02.16.04.02 CN2160402 Procure Digital Analog Converter(VMIC 4132) 11/15/2004 4/19/2005 S CON SL_MSEG $$ 2,863                       3,121                       3,121                            30%
1 02 16 04 02 01 IJ16040612 1.02.16.04.02 CN2160402 Procure MCOR Chassis 11/15/2004 4/19/2005 S CON SL_MSEG $$ 2,100                       2,289                       2,289                            30%
1 02 16 04 02 01 IJ16040613 1.02.16.04.02 CN2160402 Procure SAM/DAC Cable 11/15/2004 4/19/2005 S CON SL_MSEG $$ 100                          109                          109                               30%
1 02 16 04 02 01 IJ16040616 1.02.16.04.02 CN2160402 Procure MCOR Controller Card (SAM DAC) 11/15/2004 4/19/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 02 01 IJ16040617 1.02.16.04.02 CN2160402 Procure Output Interface 11/15/2004 4/19/2005 S CON SL_MSEG $$ 600                          654                          654                               30%
1 02 16 04 02 01 IJ16040620 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC0 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040621 1.02.16.04.02 CN2160402 Procure Cooling Unit 11/15/2004 4/19/2005 S CON SL_MSEG $$ 350                          382                          382                               30%
1 02 16 04 02 01 IJ16040624 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YCS0 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040628 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC1 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040632 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC1 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040633 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC2 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040636 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC2 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
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1 02 16 04 02 01 IJ16040640 1.02.16.04.02 CN2160402 Procure 12Amp Modules - CQ1 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040641 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC3 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040644 1.02.16.04.02 CN2160402 Procure 12Amp Modules - SQ01 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040648 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QG01-03 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040652 1.02.16.04.02 CN2160402 Procure 2/C #8 (15 units) 11/15/2004 4/19/2005 S CON SL_MSEG $$ 120                          131                          131                               30%
1 02 16 04 02 01 IJ16040660 1.02.16.04.02 CN2160402 Procure Lugs, Splices, Etc. (16 units) 11/15/2004 4/19/2005 S CON SL_MSEG $$ 160                          174                          174                               30%
1 02 16 04 02 01 IJ16040664 1.02.16.04.02 CN2160402 Procure AC Breaker and Panel 11/15/2004 4/19/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 02 01 IJ16040670 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC3 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040673 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC3 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040675 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC4 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040677 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC4 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040679 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC5 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040681 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC5 11/15/2004 4/19/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 01 IJ16040684 1.02.16.04.02 9240418 Conduct Design Review 7/9/2004 7/9/2004 S PED SL_PCE Hrs 8                     875                        875                               30%
1 02 16 04 02 01 IJ16040688 1.02.16.04.02 CN2160402 Perform MCOR_1 Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 02 01 IJ16040688 1.02.16.04.02 CN2160402 Perform MCOR_1 Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 02 02 30Amp Power Supply - (MCOR_2) 64                 46,834                   5,296                   51,049                   56,345                        
1 02 16 04 02 02 IJ16040704 1.02.16.04.02 9240418 Conduct Design Panel 7/9/2004 7/9/2004 S PED SL_PCE Hrs 8                     875                        875                               30%
1 02 16 04 02 02 IJ16040705 1.02.16.04.02 CN2160402 Procure Smart Analog Monitor (VMIC 3122) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 3,777                       4,117                       4,117                            30%
1 02 16 04 02 02 IJ16040708 1.02.16.04.02 CN2160402 Procure MCOR Bulk Power Supply 10/4/2004 3/8/2005 S CON SL_MSEG $$ 6,224                       6,784                       6,784                            30%
1 02 16 04 02 02 IJ16040709 1.02.16.04.02 CN2160402 Procure Digital Analog Converter (VMIC 4132) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,863                       3,121                       3,121                            30%
1 02 16 04 02 02 IJ16040712 1.02.16.04.02 CN2160402 Procure MCOR Chassis 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,100                       2,289                       2,289                            30%
1 02 16 04 02 02 IJ16040713 1.02.16.04.02 CN2160402 Procure SAM/DAC Cable 10/4/2004 3/8/2005 S CON SL_MSEG $$ 100                          109                          109                               30%
1 02 16 04 02 02 IJ16040717 1.02.16.04.02 CN2160402 Procure Output Interface 10/4/2004 3/8/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 02 02 IJ16040721 1.02.16.04.02 CN2160402 Procure Cooling Unit 10/4/2004 3/8/2005 S CON SL_MSEG $$ 350                          382                          382                               30%
1 02 16 04 02 02 IJ16040724 1.02.16.04.02 CN2160402 Procure MCOR Controller Card (SAM DAC) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            30%
1 02 16 04 02 02 IJ16040725 1.02.16.04.02 CN2160402 Perform MCOR_2 Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 02 02 IJ16040725 1.02.16.04.02 CN2160402 Perform MCOR_2 Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 02 02 IJ16040728 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC6 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040732 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC6 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040736 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC7 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040740 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC7 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040744 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC8 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040748 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC8 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040752 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC9 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040756 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YSC9 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040760 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC10 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040764 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YCS10 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040768 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QA01 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040772 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QA02 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040776 1.02.16.04.02 CN2160402 Procure 2/C #8 (16units) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 500                          545                          545                               30%
1 02 16 04 02 02 IJ16040780 1.02.16.04.02 CN2160402 Procure 2/C 18AWG  Interlock (16 units) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 160                          174                          174                               30%
1 02 16 04 02 02 IJ16040781 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QE01 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040784 1.02.16.04.02 CN2160402 Procure Lugs, Splices, Etc. (16 units) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 160                          174                          174                               30%
1 02 16 04 02 02 IJ16040785 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QE02 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040788 1.02.16.04.02 CN2160402 Procure AC Breaker and Panel 10/4/2004 3/8/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 02 02 IJ16040789 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QE03 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 02 IJ16040794 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QE04 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 03 30Amp Power Supply - (MCOR_3) 64                 27,769                   5,296                   30,268                   35,564                        
1 02 16 04 02 03 IJ16040805 1.02.16.04.02 CN2160402 Procure Smart Analog Monitor (VMIC 3122) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 3,777                       4,117                       4,117                            30%
1 02 16 04 02 03 IJ16040808 1.02.16.04.02 CN2160402 Procure MCOR Bulk Power Supply 10/4/2004 3/8/2005 S CON SL_MSEG $$ 6,224                       6,784                       6,784                            30%
1 02 16 04 02 03 IJ16040809 1.02.16.04.02 CN2160402 Procure Digital Analog Converter (VMIC 4132) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,863                       3,121                       3,121                            30%
1 02 16 04 02 03 IJ16040812 1.02.16.04.02 CN2160402 Procure MCOR Chassis 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,100                       2,289                       2,289                            30%
1 02 16 04 02 03 IJ16040813 1.02.16.04.02 CN2160402 Procure SAM/DAC Cable 10/4/2004 3/8/2005 S CON SL_MSEG $$ 100                          109                          109                               30%
1 02 16 04 02 03 IJ16040816 1.02.16.04.02 CN2160402 Procure MCOR Controller Card (SAM DAC) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            30%
1 02 16 04 02 03 IJ16040817 1.02.16.04.02 CN2160402 Procure Output Interface 10/4/2004 3/8/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 02 03 IJ16040820 1.02.16.04.02 CN2160402 Procure MCOR 30 Amp Modules - XSC1,50V/30A MCOR 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,070                       2,256                       2,256                            30%
1 02 16 04 02 03 IJ16040821 1.02.16.04.02 CN2160402 Procure Cooling Unit 10/4/2004 3/8/2005 S CON SL_MSEG $$ 350                          382                          382                               30%
1 02 16 04 02 03 IJ16040824 1.02.16.04.02 CN2160402 Procure MCOR 30 Amp Modules - XSC02,50V/30A MCOR 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,070                       2,256                       2,256                            30%
1 02 16 04 02 03 IJ16040827 1.02.16.04.02 CN2160402 Procure MCOR 30 Amp Modules - XSC03,50V/30A MCOR 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,070                       2,256                       2,256                            30%
1 02 16 04 02 03 IJ16040829 1.02.16.04.02 CN2160402 Procure MCOR 30 Amp Modules - XSC4,50V/30A MCOR 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,070                       2,256                       2,256                            30%
1 02 16 04 02 03 IJ16040831 1.02.16.04.02 CN2160402 Procure MCOR 30 Amp Modules - BXG,50V/30A MCOR 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,070                       2,256                       2,256                            30%
1 02 16 04 02 03 IJ16040848 1.02.16.04.02 CN2160402 Procure 2/C #8 (2 units) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 125                          136                          136                               30%
1 02 16 04 02 03 IJ16040852 1.02.16.04.02 CN2160402 Procure 2/C 18AWG  Interlock (2 units) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 40                            44                            44                                 30%
1 02 16 04 02 03 IJ16040856 1.02.16.04.02 CN2160402 Procure Lugs, Splices, Etc. (2 units) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 40                            44                            44                                 30%
1 02 16 04 02 03 IJ16040860 1.02.16.04.02 CN2160402 Procure AC Breaker and Panel 10/4/2004 3/8/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 02 03 IJ16040884 1.02.16.04.02 9240418 Conduct Design Review 7/9/2004 7/9/2004 S PED SL_PCE Hrs 8                     875                        875                               30%
1 02 16 04 02 03 IJ16040888 1.02.16.04.02 CN2160402 Perform MCOR_3 Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 02 03 IJ16040888 1.02.16.04.02 CN2160402 Perform MCOR_3 Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 02 04 30Amp Power Supply - (MCOR_4) 64                 36,519                   5,296                   39,806                   45,102                        
1 02 16 04 02 04 IJ16040905 1.02.16.04.02 CN2160402 Procure Smart Analog Monitor (VMIC 3122) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 3,777                       4,117                       4,117                            30%
1 02 16 04 02 04 IJ16040908 1.02.16.04.02 CN2160402 Procure MCOR Bulk Power Supply 10/4/2004 3/8/2005 S CON SL_MSEG $$ 6,224                       6,784                       6,784                            30%
1 02 16 04 02 04 IJ16040909 1.02.16.04.02 CN2160402 Procure Digital Analog Converter (VMIC 4132) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,863                       3,121                       3,121                            30%
1 02 16 04 02 04 IJ16040912 1.02.16.04.02 CN2160402 Procure MCOR Chassis 10/4/2004 3/8/2005 S CON SL_MSEG $$ 2,100                       2,289                       2,289                            30%
1 02 16 04 02 04 IJ16040913 1.02.16.04.02 CN2160402 Procure SAM/DAC Cable 10/4/2004 3/8/2005 S CON SL_MSEG $$ 100                          109                          109                               30%
1 02 16 04 02 04 IJ16040916 1.02.16.04.02 CN2160402 Procure MCOR Controller Card (SAM DAC) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,000                       1,090                       1,090                            30%
1 02 16 04 02 04 IJ16040917 1.02.16.04.02 CN2160402 Procure Output Interface 10/4/2004 3/8/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 02 04 IJ16040920 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QB 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040921 1.02.16.04.02 CN2160402 Procure Cooling Unit 10/4/2004 3/8/2005 S CON SL_MSEG $$ 350                          382                          382                               30%
1 02 16 04 02 04 IJ16040924 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QM01 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040928 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QM02 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040932 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QM03 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040936 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QM04 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040940 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QS01 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040944 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QS02 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040948 1.02.16.04.02 CN2160402 Procure 12Amp Modules - QS03 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040952 1.02.16.04.02 CN2160402 Procure 12Amp Modules - YCS11 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040955 1.02.16.04.02 CN2160402 Procure 12Amp Modules - XSC11 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,800                       1,962                       1,962                            30%
1 02 16 04 02 04 IJ16040956 1.02.16.04.02 CN2160402 Procure 2/C #8 (10 units) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 1,125                       1,226                       1,226                            30%
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1 02 16 04 02 04 IJ16040964 1.02.16.04.02 CN2160402 Procure Lugs, Splices, Etc. (10 units) 10/4/2004 3/8/2005 S CON SL_MSEG $$ 180                          196                          196                               30%
1 02 16 04 02 04 IJ16040968 1.02.16.04.02 CN2160402 Procure AC Breaker and Panel 10/4/2004 3/8/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 02 04 IJ16040984 1.02.16.04.02 9240418 Conduct Design Review 7/9/2004 7/9/2004 S PED SL_PCE Hrs 8                     875                        875                               30%
1 02 16 04 02 04 IJ16040988 1.02.16.04.02 CN2160402 Perform MCOR_4 Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCE Hrs 16                   1,800                     1,800                            30%
1 02 16 04 02 04 IJ16040988 1.02.16.04.02 CN2160402 Perform MCOR_4 Pre-Install Qual Test 7/15/2005 8/11/2005 S CON SL_PCCA Hrs 40                   2,621                     2,621                            30%
1 02 16 04 03 Controls & Power Supply - Misc Hdwr 1,393            116,635                 106,345               127,132                 233,477                      
1 02 16 04 03 IJ16041100 1.02.16.04.03 9240419 Engineering (Layouts/Raceways/Supports) 10/4/2004 12/30/2004 S PED SL_PCE Hrs 240                 27,002                   27,002                          30%
1 02 16 04 03 IJ16041102 1.02.16.04.03 9240419 System Drawings 10/18/2004 3/1/2005 S PED SL_PCCA Hrs 360                 23,591                   23,591                          30%
1 02 16 04 03 IJ16041104 1.02.16.04.03 9240419 Captar Documents 10/18/2004 10/29/2004 S PED SL_PCCA Hrs 80                   5,242                     5,242                            30%
1 02 16 04 03 IJ16041106 1.02.16.04.03 9240419 Conduct Design Review - BL Pwr Supply Misc Hdwr 11/1/2004 11/1/2004 S PED SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 03 IJ16041108 1.02.16.04.03 9240419 Conduct SLAC Citizen Committee Review 11/2/2004 12/15/2004 S PED SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 03 IJ16041118 1.02.16.04.03 CN2160403 Procure AC Breakers (36) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 3,200                       3,488                       3,488                            30%
1 02 16 04 03 IJ16041120 1.02.16.04.03 CN2160403 Procure PS Hubble Plug (36) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 2,300                       2,507                       2,507                            30%
1 02 16 04 03 IJ16041122 1.02.16.04.03 CN2160403 Procure 3 Phase Dist Bus (9) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 2,992                       3,261                       3,261                            30%
1 02 16 04 03 IJ16041124 1.02.16.04.03 CN2160403 Procure Circuit Breaker Panels (9) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 387                          422                          422                               30%
1 02 16 04 03 IJ16041126 1.02.16.04.03 CN2160403 Procure Neutral/Ground Pnl. (9) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 3,300                       3,597                       3,597                            30%
1 02 16 04 03 IJ16041128 1.02.16.04.03 CN2160403 Procure Blank Panels (9) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 900                          981                          981                               30%
1 02 16 04 03 IJ16041130 1.02.16.04.03 CN2160403 Procure AC Wire 12/16/2004 6/9/2005 S CON SL_MSEG $$ 500                          545                          545                               30%
1 02 16 04 03 IJ16041132 1.02.16.04.03 CN2160403 Procure Breaker Lock-outs 12/16/2004 6/9/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 03 IJ16041134 1.02.16.04.03 CN2160403 Procure Rack Cooling Fans 12/16/2004 6/9/2005 S CON SL_MSEG $$ 2,400                       2,616                       2,616                            30%
1 02 16 04 03 IJ16041136 1.02.16.04.03 CN2160403 Procure Rack Hardware (Single Rack) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 200                          218                          218                               30%
1 02 16 04 03 IJ16041138 1.02.16.04.03 CN2160403 Procure Rack Hardware (Double Rack) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 400                          436                          436                               30%
1 02 16 04 03 IJ16041141 1.02.16.04.03 CN2160403 Procure Cable Tray Fittings (DC&IC) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 3,000                       3,270                       3,270                            30%
1 02 16 04 03 IJ16041143 1.02.16.04.03 CN2160403 Procure Trapeze Cable Tray Supports (DC&IC 12/16/2004 6/9/2005 S CON SL_MSEG $$ 2,000                       2,180                       2,180                            30%
1 02 16 04 03 IJ16041145 1.02.16.04.03 CN2160403 Procure Cable Tray Grounding (DC&IC, $1.8/ 12/16/2004 6/9/2005 S CON SL_MSEG $$ 540                          589                          589                               30%
1 02 16 04 03 IJ16041147 1.02.16.04.03 CN2160403 Procure Gnd Jumpers (DC&IC) 12/16/2004 6/9/2005 S CON SL_MSEG $$ 216                          235                          235                               30%
1 02 16 04 03 IJ16041149 1.02.16.04.03 CN2160403 Procure Conduits for Linac penetrations, 4 12/16/2004 6/9/2005 S CON SL_MSEG $$ 1,200                       1,308                       1,308                            30%
1 02 16 04 03 IJ16041153 1.02.16.04.03 9240419 Prep Bid Pak - Single Bay Racks (DC/I&C) 11/1/2004 11/19/2004 S PED SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 03 IJ16041157 1.02.16.04.03 CN2160403 Evaluate Proposals - Single Bay Racks (DC/ 12/22/2004 1/14/2005 S CON SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 03 IJ16041159 1.02.16.04.03 CN2160403 Vendor Fab/Assy - Single Bay Racks 1/19/2005 7/8/2005 S CON SL_MSSC $$ 25,200                     27,468                     27,468                          30%
1 02 16 04 03 IJ16041163 1.02.16.04.03 9240419 Prep Bid Pak - Double Bay Racks 11/1/2004 11/19/2004 S PED SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 03 IJ16041167 1.02.16.04.03 CN2160403 Evaluate Proposals - Double Bay Racks 12/22/2004 1/14/2005 S CON SL_PCE Hrs 8                     900                        900                               30%
1 02 16 04 03 IJ16041169 1.02.16.04.03 CN2160403 Vendor Fab/Assy - Double Bay Racks 1/19/2005 7/8/2005 S CON SL_MSSC $$ 22,500                     24,525                     24,525                          30%
1 02 16 04 03 IJ16041171 1.02.16.04.03 CN2160403 Procure GP Patch System 12/16/2004 6/9/2005 S CON SL_MSEG $$ 20,000                     21,800                     21,800                          30%
1 02 16 04 03 IJ16041172 1.02.16.04.03 CN2160403 Procure Hardware for 24V Distribution 12/16/2004 6/9/2005 S CON SL_MSEG $$ 20,000                     21,800                     21,800                          30%
1 02 16 04 03 IJ16041173 1.02.16.04.03 CN2160403 Procure Power Supply for 24V Distribution 12/16/2004 6/9/2005 S CON SL_MSEG $$ 5,000                       5,450                       5,450                            30%
1 02 16 04 03 IJ16041203 1.02.16.04.03 9240419 Prep Bid Pak - Cableplant Install(DC.I&C)-S20 11/1/2004 11/19/2004 S PED SL_PCE Hrs 48                   5,400                     5,400                            30%
1 02 16 04 03 IJ16041267 1.02.16.04.03 CN2160403 Evaluate Prop-Cableplant Install(DC.I&C)-S20 12/22/2004 1/7/2005 S CON SL_PCE Hrs 24                   2,700                     2,700                            30%
1 02 16 04 03 IJ16041300 1.02.16.04.03 CN2160403 Integ Rack Rack HW & Internal AC Wiring - S20 7/11/2005 7/26/2005 S CON SL_PCEF Hrs 135                 8,319                     8,319                            30%
1 02 16 04 03 IJ16041305 1.02.16.04.03 CN2160403 Integ Rack Mount Pwr Supplies&Intra Cables - S20 4/20/2005 7/14/2005 S CON SL_PCEF Hrs 68                   4,190                     4,190                            30%
1 02 16 04 03 IJ16041315 1.02.16.04.03 CN2160403 Integ Rack/Crate Mount Cntrls&Intra-Cables - S20 4/20/2005 6/1/2005 S CON SL_PCEF Hrs 270                 16,637                   16,637                          30%
1 02 16 04 03 IJ16041320 1.02.16.04.03 CN2160403 Perform Pre-Install Testing Controls - S20 7/27/2005 8/16/2005 S CON SL_CCA Hrs 120                 7,864                     7,864                            30%
1 02 17 Injector Installation & Alignmen 10,282          67,650                   907,879               73,739                   981,618                      
1 02 17 01 Injector Infrastructure Installation 6,818            67,650                   634,370               73,739                   708,109                      
1 02 17 01 IJ17010006 1.02.17.01 CN21701 Design Local Network 10/4/2004 10/15/2004 S CON SL_MES Hrs 80                   7,227                     7,227                            35%
1 02 17 01 IJ17010007 1.02.17.01 CN21701 Install Local Network 12/1/2004 12/7/2004 S CON SL_MES Hrs 40                   3,614                     3,614                            35%
1 02 17 01 IJ17010008 1.02.17.01 CN21701 Measure Network 12/8/2004 1/7/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          35%
1 02 17 01 IJ17010009 1.02.17.01 CN21701 Re-Measure Network 1/10/2005 2/7/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          35%
1 02 17 01 IJ17010010 1.02.17.01 CN21701 Evaluate Data 2/8/2005 3/8/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          35%
1 02 17 01 IJ17010011 1.02.17.01 CN21701 Quality Control of Network 3/9/2005 3/22/2005 S CON SL_MES Hrs 80                   7,227                     7,227                            35%
1 02 17 01 IJ17010012 1.02.17.01 CN21701 ED&I Engineering, Develop Installation Plan 10/4/2004 11/30/2004 S CON SL_MES Hrs 320                 28,909                   28,909                          35%
1 02 17 01 IJ17010015 1.02.17.01 CN21701 Quality Control of Support Bolts 4/13/2005 4/19/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            35%
1 02 17 01 IJ17010017 1.02.17.01 CN21701 Fiducialize Components 4/20/2005 7/14/2005 S CON SL_MES Hrs 800                 72,272                   72,272                          35%
1 02 17 01 IJ17010020 1.02.17.01 CN21701 Procure Alignment Parts 10/18/2004 11/30/2004 S CON SL_MSEG $$ 43,000                     46,870                     46,870                          35%
1 02 17 01 IJ17010023 1.02.17.01 CN21701 Pre-Align Supports 7/15/2005 7/21/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            35%
1 02 17 01 IJ17010024 1.02.17.01 CN21701 Align Gun 7/22/2005 7/28/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            35%
1 02 17 01 IJ17010025 1.02.17.01 CN21701 Mark Floor Support Bolts 3/30/2005 4/12/2005 S CON SL_MES Hrs 80                   7,227                     7,227                            35%
1 02 17 01 IJ17010026 1.02.17.01 CN21701 Align Dipoles & Quads 7/29/2005 8/25/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          35%
1 02 17 01 IJ17010027 1.02.17.01 CN21701 Align Diagnostics 8/26/2005 9/23/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          35%
1 02 17 01 IJ17010028 1.02.17.01 CN21701 QC of Gun, Dipoles, Quads, & Diagnostics 9/26/2005 10/7/2005 S CON SL_MES Hrs 80                   7,328                     7,328                            35%
1 02 17 01 IJ17010030 1.02.17.01 CN21701 Compute Layout Parameters 3/23/2005 3/29/2005 S CON SL_MES Hrs 40                   3,614                     3,614                            35%
1 02 17 01 IJ17010102 1.02.17.01 CN21701 Engineering Support for Cable Plant 1/11/2005 2/8/2005 S CON SL_PCE Hrs 120                 13,501                   13,501                          35%
1 02 17 01 IJ17010103 1.02.17.01 CN21701 UTR Support for Cable Plant 1/11/2005 3/23/2005 S CON SL_PCCA Hrs 320                 20,970                   20,970                          35%
1 02 17 01 IJ17010110 1.02.17.01 CN21701 Install Cableplant, Integ Cntrls&Pwr Conv Racks 8/17/2005 10/14/2005 S CON SL_TMUE Hrs 3,506              339,882                 339,882                        35%
1 02 17 01 IJ17010115 1.02.17.01 CN21701 Install LCW systems 8/17/2005 10/14/2005 S CON SL_TMUP Hrs 240                 22,283                   22,283                          35%
1 02 17 01 IJ17010135 1.02.17.01 CN21701 Install Thermocouples (60)/Isoplanes 8/17/2005 8/30/2005 S CON SL_MSEG $$ 24,650                     26,869                     26,869                          35%
1 02 17 01 IJ17010140 1.02.17.01 CN21701 Align Systems 10/17/2005 11/11/2005 S CON SL_MES Hrs 120                 11,144                   11,144                          35%
1 02 17 01 IJ17010145 1.02.17.01 CN21701 Pump Down and Leak Check 11/14/2005 12/6/2005 S CON SL_MFAT Hrs 72                   6,060                     6,060                            35%
1 02 17 03 Injector Lasers Install & Align 400               -                        30,800                 -                         30,800                        
1 02 17 03 IJ17030105 1.02.17.03 CN21703 Install Laser Bay Optical Tables/Alignment Laser 12/1/2005 12/14/2005 S CON SL_OT Hrs 40                   2,534                     2,534                            35%
1 02 17 03 IJ17030110 1.02.17.03 CN21703 Install vertical optical paths 7/19/2005 8/8/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            35%
1 02 17 03 IJ17030115 1.02.17.03 CN21703 Install laser heater optical path 7/19/2005 8/8/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            35%
1 02 17 03 IJ17030120 1.02.17.03 CN21703 Install EO optical paths 2/13/2006 3/6/2006 S CON SL_MFAT Hrs 80                   6,733                     6,733                            35%
1 02 17 03 IJ17030125 1.02.17.03 CN21703 Install Synch Light Tube/Light Path for Strk Cam 1/9/2006 1/30/2006 S CON SL_OT Hrs 80                   5,067                     5,067                            35%
1 02 17 03 IJ17030125 1.02.17.03 CN21703 Install Synch Light Tube/Light Path for Strk Cam 1/9/2006 1/30/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            35%
1 02 17 04 RF Gun & Load Lock Install & Align 296               -                        23,791                 -                         23,791                        
1 02 17 04 IJ17040105 1.02.17.04 CN21704 Install RF Gun Support Assy 3/16/2005 3/29/2005 S CON SL_TMUI Hrs 48                   3,652                     3,652                            35%
1 02 17 04 IJ17040110 1.02.17.04 CN21704 Install RF Gun Assembly 11/1/2005 11/7/2005 S CON SL_MFAT Hrs 48                   4,040                     4,040                            35%
1 02 17 04 IJ17040115 1.02.17.04 CN21704 Install Load Lock Support Assy 6/20/2007 6/26/2007 S CON SL_TMUI Hrs 24                   1,926                     1,926                            35%
1 02 17 04 IJ17040120 1.02.17.04 CN21704 Install Gun Load Lock Assembly 7/30/2007 8/3/2007 S CON SL_MFAT Hrs 24                   2,072                     2,072                            35%
1 02 17 04 IJ17040125 1.02.17.04 CN21704 Install Gun Sol Support Assembly 7/14/2005 7/20/2005 S CON SL_TMUI Hrs 24                   1,826                     1,826                            35%
1 02 17 04 IJ17040130 1.02.17.04 CN21704 Install Gun Solenoid 10/3/2005 10/7/2005 S CON SL_MFAT Hrs 24                   2,020                     2,020                            35%
1 02 17 04 IJ17040135 1.02.17.04 CN21704 Install Corrector Supt Assembly 3/16/2005 3/22/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 04 IJ17040140 1.02.17.04 CN21704 Install Corrector Assembly 4/13/2005 4/19/2005 S CON SL_MFAT Hrs 16                   1,310                     1,310                            35%
1 02 17 04 IJ17040145 1.02.17.04 CN21704 Install BPMs Supt Assy 3/16/2005 3/22/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 04 IJ17040150 1.02.17.04 CN21704 Install BPMs Assy 6/14/2005 6/20/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 04 IJ17040155 1.02.17.04 CN21704 Install Faraday Cups Supt Assy 3/16/2005 3/22/2005 S CON SL_TMUI Hrs 8                     609                        609                               35%
1 02 17 04 IJ17040160 1.02.17.04 CN21704 Install Faraday Cups Assy 3/31/2005 4/6/2005 S CON SL_MFAT Hrs 16                   1,310                     1,310                            35%
1 02 17 04 IJ17040165 1.02.17.04 CN21704 Install Gun E-Spect Support Assy 3/16/2005 3/22/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
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1 02 17 04 IJ17040175 1.02.17.04 CN21704 Install Dipoles Supt Assembly Ready for Install 4/18/2005 4/22/2005 S CON SL_TMUI Hrs 8                     609                        609                               35%
1 02 17 04 IJ17040180 1.02.17.04 CN21704 Install Dipoles Assembly 11/3/2005 11/9/2005 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 05 Gun to Linac Section (GTL) Install & Align 264               -                        20,976                 -                         20,976                        
1 02 17 05 IJ17050105 1.02.17.05 CN21705 Install GTL BPMs 3/21/2005 4/1/2005 S CON SL_MFAT Hrs 32                   2,620                     2,620                            35%
1 02 17 05 IJ17050110 1.02.17.05 CN21705 Install GTL YAG1 8/9/2005 8/15/2005 S CON SL_MFAT Hrs 16                   1,310                     1,310                            35%
1 02 17 05 IJ17050115 1.02.17.05 CN21705 Install GTL Current Monitors (CM1) 6/6/2005 6/10/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 05 IJ17050120 1.02.17.05 CN21705 Install GTL E/O (EO1) BL Monitor/Opt Tables 6/6/2005 6/10/2005 S CON SL_MFAT Hrs 16                   1,310                     1,310                            35%
1 02 17 05 IJ17050125 1.02.17.05 CN21705 Install GTL RF Phase Cavity 10/4/2004 10/15/2004 S CON SL_MFAT Hrs 32                   2,620                     2,620                            35%
1 02 17 05 IJ17050130 1.02.17.05 CN21705 Install GTL Steering Coils 10/4/2004 10/8/2004 S CON SL_TMUI Hrs 8                     609                        609                               35%
1 02 17 05 IJ17050135 1.02.17.05 CN21705 Install GTL Vacuum Components 11/22/2005 12/7/2005 S CON SL_TMUI Hrs 32                   2,503                     2,503                            35%
1 02 17 05 IJ17050140 1.02.17.05 CN21705 Install GS Supports 11/2/2005 11/8/2005 S CON SL_TMUI Hrs 16                   1,252                     1,252                            35%
1 02 17 05 IJ17050145 1.02.17.05 CN21705 Install GS Dipole 3/3/2005 3/9/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 05 IJ17050150 1.02.17.05 CN21705 Install GS Current Monitor (CM2) 6/6/2005 6/10/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 05 IJ17050155 1.02.17.05 CN21705 Install GS BPM (2) 10/4/2004 10/8/2004 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 05 IJ17050160 1.02.17.05 CN21705 Install GS Faraday Cup/YAG2 5/13/2005 5/19/2005 S CON SL_MFAT Hrs 16                   1,310                     1,310                            35%
1 02 17 05 IJ17050165 1.02.17.05 CN21705 Install GS Quad Supports (3) 2/17/2005 2/24/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 05 IJ17050170 1.02.17.05 CN21705 Install GS Quad (3) 2/15/2005 2/22/2005 S CON SL_TMUI Hrs 24                   1,826                     1,826                            35%
1 02 17 05 IJ17050175 1.02.17.05 CN21705 Install GS Dump Shielding 10/4/2004 10/8/2004 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 06 Injector Linac Structures Install & Align 352               -                        28,589                 -                         28,589                        
1 02 17 06 IJ17060105 1.02.17.06 CN21706 Install supports 2/8/2005 3/8/2005 S CON SL_TMUI Hrs 72                   5,478                     5,478                            35%
1 02 17 06 IJ17060110 1.02.17.06 CN21706 Install LO-1 structure 6/1/2006 6/7/2006 S CON SL_MFAT Hrs 24                   2,020                     2,020                            35%
1 02 17 06 IJ17060111 1.02.17.06 CN21706 AVAIL:  LO-1 structures installed 6/8/2006 6/14/2006 S CON SL_MFAT Hrs 24                   2,020                     2,020                            35%
1 02 17 06 IJ17060115 1.02.17.06 CN21706 Install LO-2 structure 11/1/2005 11/7/2005 S CON SL_MFAT Hrs 24                   2,020                     2,020                            35%
1 02 17 06 IJ17060120 1.02.17.06 CN21706 Install Loads 10/4/2004 10/8/2004 S CON SL_MFAT Hrs 16                   1,310                     1,310                            35%
1 02 17 06 IJ17060125 1.02.17.06 CN21706 Install Linac Solenoid Support 12/20/2005 12/27/2005 S CON SL_TMUI Hrs 24                   1,877                     1,877                            35%
1 02 17 06 IJ17060130 1.02.17.06 CN21706 Install Linac Solenoid 1/3/2006 1/17/2006 S CON SL_MFAT Hrs 48                   4,040                     4,040                            35%
1 02 17 06 IJ17060135 1.02.17.06 CN21706 Install Plumbing 10/4/2004 11/5/2004 S CON SL_MFAT Hrs 120                 9,824                     9,824                            35%
1 02 17 07 L0-1 to L0-2 Section (L0-1TL0-2) Install & Align 136               -                        10,991                 -                         10,991                        
1 02 17 07 IJ17070105 1.02.17.07 CN21707 Install RF Phase Cavity 4/8/2005 4/14/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 07 IJ17070110 1.02.17.07 CN21707 Install Quads 6/7/2005 6/13/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 07 IJ17070115 1.02.17.07 CN21707 Install BPM (2) 3/18/2005 3/24/2005 S CON SL_MFAT Hrs 16                   1,310                     1,310                            35%
1 02 17 07 IJ17070120 1.02.17.07 CN21707 Install Steering Coil (4) 1/4/2005 1/10/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 07 IJ17070125 1.02.17.07 CN21707 Install YAG (1) 4/19/2005 4/25/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 07 IJ17070130 1.02.17.07 CN21707 Install Vacuum components 6/8/2005 6/14/2005 S CON SL_MFAT Hrs 16                   1,310                     1,310                            35%
1 02 17 07 IJ17070135 1.02.17.07 CN21707 Install Current Monitor (1) 4/8/2005 4/14/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 07 IJ17070140 1.02.17.07 CN21707 Install tube support structure 4/8/2005 4/14/2005 S CON SL_MFAT Hrs 24                   1,965                     1,965                            35%
1 02 17 07 IJ17070145 1.02.17.07 CN21707 Final Alignment 6/15/2005 6/21/2005 S CON SL_MES Hrs 16                   1,445                     1,445                            35%
1 02 17 08 Linac to DL1 (LTDL1) Install & Align 260               -                        20,642                 -                         20,642                        
1 02 17 08 IJ17080110 1.02.17.08 CN21708 Install supports  to VACV  N 5/2/2005 5/6/2005 S CON SL_TMUI Hrs 24                   1,826                     1,826                            35%
1 02 17 08 IJ17080115 1.02.17.08 CN21708 Install Quads (4) 5/24/2005 6/7/2005 S CON SL_TMUI Hrs 32                   2,435                     2,435                            35%
1 02 17 08 IJ17080120 1.02.17.08 CN21708 Install RF Kicker 4/20/2006 5/3/2006 S CON SL_MFAT Hrs 32                   2,693                     2,693                            35%
1 02 17 08 IJ17080130 1.02.17.08 CN21708 Install Current Monitors 6/1/2005 6/7/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 08 IJ17080131 1.02.17.08 CN21708 Install BPMs (4) 7/1/2005 7/8/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 08 IJ17080132 1.02.17.08 CN21708 Install Steering Coil (1) 7/1/2005 7/8/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 08 IJ17080133 1.02.17.08 CN21708 Install EO2 6/21/2005 6/27/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 08 IJ17080135 1.02.17.08 CN21708 Final Alignment 9/13/2005 9/26/2005 S CON SL_MFAT Hrs 40                   3,275                     3,275                            35%
1 02 17 08 IJ17082145 1.02.17.08 CN21708 Install supports 9/6/2005 9/12/2005 S CON SL_TMUI Hrs 24                   1,826                     1,826                            35%
1 02 17 08 IJ17082150 1.02.17.08 CN21708 Install PPS Stopper 7/1/2005 7/8/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 08 IJ17082160 1.02.17.08 CN21708 Install Quads (2) 7/1/2005 7/8/2005 S CON SL_TMUI Hrs 16                   1,217                     1,217                            35%
1 02 17 08 IJ17082165 1.02.17.08 CN21708 Install BPM 7/1/2005 7/8/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 08 IJ17082170 1.02.17.08 CN21708 Install Steering Coil (3) 7/1/2005 7/8/2005 S CON SL_TMUI Hrs 12                   913                        913                               35%
1 02 17 08 IJ17082175 1.02.17.08 CN21708 Install OTR (2) 7/1/2005 7/8/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 08 IJ17082180 1.02.17.08 CN21708 Install BPM (6) 7/1/2005 7/8/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 08 IJ17082185 1.02.17.08 CN21708 Install Current Monitor 7/1/2005 7/8/2005 S CON SL_MFAT Hrs 8                     655                        655                               35%
1 02 17 09 Dog Leg 1 Bend (DL1) Install & Align 172               -                        13,738                 -                         13,738                        
1 02 17 09 IJ17090102 1.02.17.09 CN21709 Install DL1 Vacuum Chamber 8/1/2006 8/1/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 09 IJ17090103 1.02.17.09 CN21709 AVAIL: DL1 Vacuum Chamber installed 8/1/2006 8/1/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 09 IJ17090105 1.02.17.09 CN21709 Install supports 8/2/2006 8/15/2006 S CON SL_TMUI Hrs 48                   3,755                     3,755                            35%
1 02 17 09 IJ17090105 1.02.17.09 CN21709 Install supports 8/2/2006 8/15/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 09 IJ17090110 1.02.17.09 CN21709 Install Dipoles (2) (B01-B02) 8/1/2006 8/7/2006 S CON SL_TMUI Hrs 48                   3,755                     3,755                            35%
1 02 17 09 IJ17090120 1.02.17.09 CN21709 Install Quads (3) 8/1/2006 8/14/2006 S CON SL_TMUI Hrs 24                   1,877                     1,877                            35%
1 02 17 09 IJ17090125 1.02.17.09 CN21709 Install BPM (1) 8/1/2006 8/7/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 09 IJ17090130 1.02.17.09 CN21709 Install Steering Coil (1) 8/1/2006 8/7/2006 S CON SL_TMUI Hrs 4                     313                        313                               35%
1 02 17 09 IJ17090135 1.02.17.09 CN21709 Install OTR (1) 8/1/2006 8/7/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 09 IJ17090140 1.02.17.09 CN21709 Install Toroid 8/1/2006 8/7/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 10 DL1 to Linac (DL1TL) Install & Align 136               -                        11,018                 -                         11,018                        
1 02 17 10 IJ17100105 1.02.17.10 CN21710 Install supports 8/1/2006 8/14/2006 S CON SL_TMUI Hrs 48                   3,755                     3,755                            35%
1 02 17 10 IJ17100110 1.02.17.10 CN21710 Install Quads (2) 8/1/2006 8/7/2006 S CON SL_TMUI Hrs 16                   1,252                     1,252                            35%
1 02 17 10 IJ17100115 1.02.17.10 CN21710 Install BPM (1) 8/8/2006 8/14/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 10 IJ17100120 1.02.17.10 CN21710 Install Steering Coil (2) 8/8/2006 8/14/2006 S CON SL_TMUI Hrs 8                     626                        626                               35%
1 02 17 10 IJ17100125 1.02.17.10 CN21710 Install OTR (1) 8/8/2006 8/14/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 10 IJ17100130 1.02.17.10 CN21710 Install Current Monitor (1) 8/8/2006 8/14/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 10 IJ17100135 1.02.17.10 CN21710 Final Alignment 8/15/2006 8/28/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            35%
1 02 17 11 Straight Ahead Beamline (SAB) Install & Align 144               -                        11,453                 -                         11,453                        
1 02 17 11 IJ17110105 1.02.17.11 CN21711 Install SAB Spectrometer Dipole 8/1/2006 8/7/2006 S CON SL_TMUI Hrs 8                     626                        626                               35%
1 02 17 11 IJ17110110 1.02.17.11 CN21711 Install SAB Quadrupoles (3) 8/1/2006 8/14/2006 S CON SL_TMUI Hrs 24                   1,877                     1,877                            35%
1 02 17 11 IJ17110115 1.02.17.11 CN21711 Install SAB Current Monitor (1) 8/1/2006 8/7/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 11 IJ17110120 1.02.17.11 CN21711 Install SAB BPM (1) 8/1/2006 8/7/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 11 IJ17110125 1.02.17.11 CN21711 Install SAB OTR/YAG (1) 8/1/2006 8/7/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 11 IJ17110130 1.02.17.11 CN21711 Install SAB Vacuum Chamber and Components 8/1/2006 8/7/2006 S CON SL_MFAT Hrs 8                     673                        673                               35%
1 02 17 11 IJ17110135 1.02.17.11 CN21711 Install SAB Beam Dump and Shielding 8/1/2006 8/14/2006 S CON SL_TMUI Hrs 36                   2,816                     2,816                            35%
1 02 17 11 IJ17110140 1.02.17.11 CN21711 Install SAB Supports 8/1/2006 8/14/2006 S CON SL_TMUI Hrs 36                   2,816                     2,816                            35%
1 02 17 11 IJ17110141 1.02.17.11 CN21711 Install Steering Coils (2) 8/1/2006 8/7/2006 S CON SL_TMUI Hrs 8                     626                        626                               35%
1 02 17 12 Injector RF Waveguide System Install & Align 560               -                        46,168                 -                         46,168                        
1 02 17 12 IJ17120005 1.02.17.12 CN21712 Install Vertical Drop Waveguide 7/1/2005 7/12/2005 S CON SL_MFAT Hrs 140                 11,462                   11,462                          35%
1 02 17 12 IJ17120006 1.02.17.12 CN21712 Install Klystron Housing Waveguide 7/13/2005 7/21/2005 S CON SL_MFAT Hrs 140                 11,462                   11,462                          35%
1 02 17 12 IJ17120007 1.02.17.12 CN21712 Install Injector Housing Waveguide 7/22/2005 8/1/2005 S CON SL_MFAT Hrs 140                 11,462                   11,462                          35%
1 02 17 12 IJ17120008 1.02.17.12 CN21712 Install Transverse Kicker Waveguide 8/1/2006 8/9/2006 S CON SL_MFAT Hrs 140                 11,782                   11,782                          35%
1 02 17 14 Cathode and Load Lock Install & Align 168               -                        13,642                 -                         13,642                        
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1 02 17 14 IJ17140105 1.02.17.14 CN21714 Install CP Cathode Assembly 9/12/2005 9/30/2005 S CON SL_MFAT Hrs 48                   3,930                     3,930                            35%
1 02 17 14 IJ17140110 1.02.17.14 CN21714 Install CP Load Lock Supports Ready for Install 6/10/2005 6/30/2005 S CON SL_TMUI Hrs 48                   3,652                     3,652                            35%
1 02 17 14 IJ17140115 1.02.17.14 CN21714 Install CP Load Lock 2/1/2006 2/22/2006 S CON SL_MFAT Hrs 24                   2,020                     2,020                            35%
1 02 17 14 IJ17140120 1.02.17.14 CN21714 Install CP Station 6/14/2006 7/5/2006 S CON SL_MFAT Hrs 48                   4,040                     4,040                            35%
1 02 17 15 Injector Laser Heater Subsystem Install & Align 172               -                        14,663                 -                         14,663                        
1 02 17 15 IJ17150105 1.02.17.15 CN21715 Install  Enclosures,Tubes&Supports 10/29/2007 11/9/2007 S CON SL_MFAT Hrs 20                   1,772                     1,772                            35%
1 02 17 15 IJ17150110 1.02.17.15 CN21715 Install Magnet Supports 8/23/2007 9/6/2007 S CON SL_TMUI Hrs 24                   1,926                     1,926                            35%
1 02 17 15 IJ17150115 1.02.17.15 CN21715 Install Photon Diagnostics Supports 9/7/2007 9/13/2007 S CON SL_MFAT Hrs 8                     691                        691                               35%
1 02 17 15 IJ17150120 1.02.17.15 CN21715 Install Beampipe 5/31/2006 6/13/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            35%
1 02 17 15 IJ17150125 1.02.17.15 CN21715 Install Undulator 4/2/2007 4/20/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            35%
1 02 17 17 Power  Conversion Subsystem Installation 404               -                        27,038                 -                         27,038                        
1 02 17 17 IJ17170005 1.02.17.17 CN21717 Install Injector MCOR 1 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170015 1.02.17.17 CN21717 Install Injector MCOR 2 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170025 1.02.17.17 CN21717 Install Injector MCOR 3 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170035 1.02.17.17 CN21717 Install Injector MCOR 4 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170045 1.02.17.17 CN21717 Install Wiggler PS 15KW 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170055 1.02.17.17 CN21717 Install Injector Solenoid 1PS 15KW 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170065 1.02.17.17 CN21717 Install Injector Solenoid 2PS 30KW 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170075 1.02.17.17 CN21717 Install Injector B0.5 Spect PS 2KW 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170085 1.02.17.17 CN21717 Install Injector B1-2 PS 15KW 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170095 1.02.17.17 CN21717 Install Injector B3 Spect PS 15KW 8/12/2005 8/18/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 02 17 17 IJ17170105 1.02.17.17 CN21717 Install Injector MPS Equipment 5/18/2006 5/24/2006 S CON SL_CT Hrs 84                   5,321                     5,321                            35%
1 02 17 17 IJ17170115 1.02.17.17 CN21717 Install Injector PPS Equipment 3/28/2006 4/3/2006 S CON SL_CT Hrs 276                 17,482                   17,482                          35%
1 02 17 17 IJ17170125 1.02.17.17 CN21717 Install Laser Room PPS 8/16/2005 8/22/2005 S CON SL_TMUE Hrs 4                     385                        385                               35%
1 03 LINAC SYSTEM 180,326        7,765,433              16,514,112          8,692,405              25,206,517                 
1 03 01 System Management & Integration 25,467          54,000                   2,661,326            68,880                   2,730,206                   
1 03 01 01 Linac Mechanical Integration 16,781          -                        1,717,975            -                         1,717,975                   
1 03 01 01 01 L01 System Integration 2,184            -                        223,627               -                         223,627                      
1 03 01 01 01 LN01010108 1.03.01.01.01 9240441 Write System ICD - L01 8/16/2004 8/20/2004 S PED SL_ME Hrs 20                   2,055                     2,055                            10%
1 03 01 01 01 LN01010110 1.03.01.01.01 9240441 Model S-Band Reconfiguration - L01 4/1/2004 4/30/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            10%
1 03 01 01 01 LN01010110 1.03.01.01.01 9240441 Model S-Band Reconfiguration - L01 4/1/2004 4/30/2004 S PED SL_MDD Hrs 100                 6,097                     6,097                            10%
1 03 01 01 01 LN01010114 1.03.01.01.01 9240441 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 01 LN01010114 1.03.01.01.01 9240441 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 01 LN01010116 1.03.01.01.01 9240441 Define/ Develop L01 System Assembly Model 4/1/2004 8/13/2004 S PED SL_ME Hrs 100                 10,273                   10,273                          10%
1 03 01 01 01 LN01010116 1.03.01.01.01 9240441 Define/ Develop L01 System Assembly Model 4/1/2004 8/13/2004 S PED SL_MDD Hrs 125                 7,621                     7,621                            10%
1 03 01 01 01 LN01010118 1.03.01.01.01 9240441 Write Installation Plan - L01 8/23/2004 8/27/2004 S PED SL_ME Hrs 24                   2,466                     2,466                            10%
1 03 01 01 01 LN01010120 1.03.01.01.01 9240441 Revise Linac Sector Schematic 4/1/2004 6/30/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 01 LN01010120 1.03.01.01.01 9240441 Revise Linac Sector Schematic 4/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 01 LN01010122 1.03.01.01.01 9240441 Make Linac Vacuum Schematic 8/16/2004 8/20/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 01 LN01010122 1.03.01.01.01 9240441 Make Linac Vacuum Schematic 8/16/2004 8/20/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 01 LN01010124 1.03.01.01.01 9240441 Prepare for PDR - L01 8/23/2004 8/25/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 01 LN01010126 1.03.01.01.01 9240441 Conduct L01 System PDR 8/26/2004 8/27/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 01 LN01010128 1.03.01.01.01 9240441 Generate Detailed Procurement Plan 8/30/2004 8/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 01 LN01010130 1.03.01.01.01 9240441 Create RF Cold Test Plan 8/31/2004 9/2/2004 S PED SL_KE Hrs 24                   2,624                     2,624                            10%
1 03 01 01 01 LN01010132 1.03.01.01.01 9240441 Establish Subordinate Work Orders 9/3/2004 9/3/2004 S PED SL_ME Hrs 3                     308                        308                               10%
1 03 01 01 01 LN01010134 1.03.01.01.01 9240441 Prepare for FDR - L01 1/12/2005 1/14/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 01 LN01010136 1.03.01.01.01 9240441 Conduct L01 System FDR 1/18/2005 1/19/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 01 LN01010139 1.03.01.01.01 CN3010101 Document System Assembly Model - L01 5/4/2005 6/1/2005 CON SL_ME Hrs 50                   5,286                     5,286                            
1 03 01 01 01 LN01010139 1.03.01.01.01 CN3010101 Document System Assembly Model - L01 5/4/2005 6/1/2005 CON SL_MDD Hrs 75                   4,706                     4,706                            
1 03 01 01 01 LN01010140 1.03.01.01.01 9240441 L01 System PED Support to Components 10/4/2004 9/26/2005 S PED SL_ME Hrs 147                 15,539                   15,539                          10%
1 03 01 01 01 LN01010140 1.03.01.01.01 9240441 L01 System PED Support to Components 10/4/2004 9/26/2005 S PED SL_KE Hrs 147                 16,539                   16,539                          10%
1 03 01 01 01 LN01010140 1.03.01.01.01 9240441 L01 System PED Support to Components 10/4/2004 9/26/2005 S PED SL_CE Hrs 147                 16,539                   16,539                          10%
1 03 01 01 01 LN01010142 1.03.01.01.01 CN3010101 L01 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_ME Hrs 410                 45,701                   45,701                          10%
1 03 01 01 01 LN01010142 1.03.01.01.01 CN3010101 L01 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_KE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 01 LN01010142 1.03.01.01.01 CN3010101 L01 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_CE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 02 BC1 System Integration 2,780            -                        288,892               -                         288,892                      
1 03 01 01 02 LN01010208 1.03.01.01.02 9240442 Write System ICD - BC1 8/23/2004 9/3/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            10%
1 03 01 01 02 LN01010210 1.03.01.01.02 9240442 Model S-Band Reconfiguration - BC1 4/1/2004 4/30/2004 S PED SL_ME Hrs 40                   4,109                     4,109                            10%
1 03 01 01 02 LN01010210 1.03.01.01.02 9240442 Model S-Band Reconfiguration - BC1 4/1/2004 4/30/2004 S PED SL_MDD Hrs 100                 6,097                     6,097                            10%
1 03 01 01 02 LN01010214 1.03.01.01.02 9240442 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 02 LN01010214 1.03.01.01.02 9240442 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 02 LN01010216 1.03.01.01.02 9240442 Define/Develop BC1 System Assembly Model 4/1/2004 8/20/2004 S PED SL_ME Hrs 100                 10,273                   10,273                          10%
1 03 01 01 02 LN01010216 1.03.01.01.02 9240442 Define/Develop BC1 System Assembly Model 4/1/2004 8/20/2004 S PED SL_MDD Hrs 125                 7,621                     7,621                            10%
1 03 01 01 02 LN01010218 1.03.01.01.02 9240442 Write Installation Plan - BC1 9/7/2004 9/13/2004 S PED SL_ME Hrs 24                   2,466                     2,466                            10%
1 03 01 01 02 LN01010220 1.03.01.01.02 9240442 Revise Linac Sector Schematic 4/1/2004 6/30/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 02 LN01010220 1.03.01.01.02 9240442 Revise Linac Sector Schematic 4/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 02 LN01010222 1.03.01.01.02 9240442 Make Linac Vacuum Schematic 8/23/2004 8/27/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 02 LN01010222 1.03.01.01.02 9240442 Make Linac Vacuum Schematic 8/23/2004 8/27/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 02 LN01010224 1.03.01.01.02 9240442 Prepare for PDR - BC1 8/30/2004 9/1/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 02 LN01010226 1.03.01.01.02 9240442 Conduct BC1 System PDR 9/2/2004 9/3/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 02 LN01010228 1.03.01.01.02 9240442 Generate Detailed Procurement Plan 9/7/2004 9/7/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 02 LN01010230 1.03.01.01.02 9240442 Create Cold Test Plan 9/8/2004 9/10/2004 S PED SL_KE Hrs 24                   2,624                     2,624                            10%
1 03 01 01 02 LN01010232 1.03.01.01.02 9240442 Establish Subordinate Work Orders 9/13/2004 9/13/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 02 LN01010234 1.03.01.01.02 9240442 Prepare for FDR - BC1 1/12/2005 1/14/2005 S PED SL_ME Hrs 24                   2,537                     2,537                            10%
1 03 01 01 02 LN01010236 1.03.01.01.02 9240442 Conduct BC1 System FDR 1/18/2005 1/19/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 02 LN01010239 1.03.01.01.02 CN3010102 Document System Assembly Model - BC1 6/2/2005 6/29/2005 CON SL_ME Hrs 50                   5,286                     5,286                            
1 03 01 01 02 LN01010239 1.03.01.01.02 CN3010102 Document System Assembly Model - BC1 6/2/2005 6/29/2005 CON SL_MDD Hrs 75                   4,706                     4,706                            
1 03 01 01 02 LN01010240 1.03.01.01.02 CN3010102 BC1 System PED Support to Components 10/4/2004 9/26/2005 S CON SL_ME Hrs 296                 31,290                   31,290                          10%
1 03 01 01 02 LN01010240 1.03.01.01.02 CN3010102 BC1 System PED Support to Components 10/4/2004 9/26/2005 S CON SL_KE Hrs 147                 16,539                   16,539                          10%
1 03 01 01 02 LN01010240 1.03.01.01.02 CN3010102 BC1 System PED Support to Components 10/4/2004 9/26/2005 S CON SL_CE Hrs 147                 16,539                   16,539                          10%
1 03 01 01 02 LN01010242 1.03.01.01.02 CN3010102 BC1 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_ME Hrs 816                 90,956                   90,956                          10%
1 03 01 01 02 LN01010242 1.03.01.01.02 CN3010102 BC1 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_KE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 02 LN01010242 1.03.01.01.02 CN3010102 BC1 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_CE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 03 L02 System Integration 2,322            -                        229,599               -                         229,599                      
1 03 01 01 03 LN01010308 1.03.01.01.03 9240443 Write System ICD - L02 9/7/2004 9/13/2004 S PED SL_ME Hrs 20                   2,055                     2,055                            10%
1 03 01 01 03 LN01010310 1.03.01.01.03 9240443 Model S-Band Reconfiguration - L02 4/1/2004 4/30/2004 S PED SL_ME Hrs 8                     822                        822                               10%
1 03 01 01 03 LN01010310 1.03.01.01.03 9240443 Model S-Band Reconfiguration - L02 4/1/2004 4/30/2004 S PED SL_MDD Hrs 100                 6,097                     6,097                            10%
1 03 01 01 03 LN01010314 1.03.01.01.03 9240443 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 03 LN01010314 1.03.01.01.03 9240443 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
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1 03 01 01 03 LN01010316 1.03.01.01.03 9240443 Define/Develop L02 System Assembly Model - FY04 4/1/2004 5/28/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            10%
1 03 01 01 03 LN01010316 1.03.01.01.03 9240443 Define/Develop L02 System Assembly Model - FY04 4/1/2004 5/28/2004 S PED SL_MDD Hrs 33                   2,012                     2,012                            10%
1 03 01 01 03 LN01010318 1.03.01.01.03 CN3010103 Write Installation Plan - L02 10/4/2004 10/6/2004 S CON SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 03 LN01010320 1.03.01.01.03 9240443 Revise Linac Sector Schematic 6/1/2004 6/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 03 LN01010320 1.03.01.01.03 9240443 Revise Linac Sector Schematic 6/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 03 LN01010322 1.03.01.01.03 9240443 Make Linac Vacuum Schematic 10/7/2004 10/13/2004 S PED SL_ME Hrs 4                     423                        423                               10%
1 03 01 01 03 LN01010322 1.03.01.01.03 9240443 Make Linac Vacuum Schematic 10/7/2004 10/13/2004 S PED SL_MDD Hrs 40                   2,510                     2,510                            10%
1 03 01 01 03 LN01010324 1.03.01.01.03 9240443 Prepare for PDR - L02 10/14/2004 10/18/2004 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 03 LN01010326 1.03.01.01.03 9240443 Conduct L02 System PDR 10/19/2004 10/19/2004 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 03 LN01010328 1.03.01.01.03 CN3010103 Generate Detailed Procurement Plan 10/20/2004 10/20/2004 S CON SL_ME Hrs 4                     423                        423                               10%
1 03 01 01 03 LN01010330 1.03.01.01.03 9240443 Create Cold Test Plan 10/21/2004 10/25/2004 S PED SL_KE Hrs 16                   1,800                     1,800                            10%
1 03 01 01 03 LN01010332 1.03.01.01.03 CN3010103 Establish Subordinate Work Orders 10/26/2004 10/26/2004 S CON SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 03 LN01010334 1.03.01.01.03 9240443 Prepare for FDR - L02 1/12/2005 1/14/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 03 LN01010336 1.03.01.01.03 9240443 Conduct L02 System FDR 1/18/2005 1/18/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 03 LN01010339 1.03.01.01.03 CN3010103 Document System Assembly Model - L02 6/30/2005 7/28/2005 CON SL_ME Hrs 50                   5,286                     5,286                            
1 03 01 01 03 LN01010339 1.03.01.01.03 CN3010103 Document System Assembly Model - L02 6/30/2005 7/28/2005 CON SL_MDD Hrs 75                   4,706                     4,706                            
1 03 01 01 03 LN01010340 1.03.01.01.03 9240443 L02 System PED Support to Components 10/4/2004 9/30/2005 S PED SL_ME Hrs 147                 15,539                   15,539                          10%
1 03 01 01 03 LN01010340 1.03.01.01.03 9240443 L02 System PED Support to Components 10/4/2004 9/30/2005 S PED SL_KE Hrs 147                 16,539                   16,539                          10%
1 03 01 01 03 LN01010340 1.03.01.01.03 9240443 L02 System PED Support to Components 10/4/2004 9/30/2005 S PED SL_CE Hrs 147                 16,539                   16,539                          10%
1 03 01 01 03 LN01010342 1.03.01.01.03 CN3010103 L02 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_ME Hrs 410                 45,701                   45,701                          10%
1 03 01 01 03 LN01010342 1.03.01.01.03 CN3010103 L02 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_KE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 03 LN01010342 1.03.01.01.03 CN3010103 L02 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_CE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 03 LN0101_316 1.03.01.01.03 9240443 Define/Develop L02 System Assembly Model - FY05 6/1/2004 8/24/2004 S PED SL_ME Hrs 90                   9,246                     9,246                            10%
1 03 01 01 03 LN0101_316 1.03.01.01.03 9240443 Define/Develop L02 System Assembly Model - FY05 6/1/2004 8/24/2004 S PED SL_MDD Hrs 293                 17,864                   17,864                          10%
1 03 01 01 04 BC2 System Integration 2,835            -                        288,034               -                         288,034                      
1 03 01 01 04 LN01010408 1.03.01.01.04 9240444 Write System ICD - BC2 10/4/2004 10/8/2004 S PED SL_ME Hrs 20                   2,114                     2,114                            10%
1 03 01 01 04 LN01010410 1.03.01.01.04 9240444 Model S-Band Reconfiguration - BC2 4/1/2004 4/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 04 LN01010410 1.03.01.01.04 9240444 Model S-Band Reconfiguration - BC2 4/1/2004 4/30/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            10%
1 03 01 01 04 LN01010414 1.03.01.01.04 9240444 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 04 LN01010414 1.03.01.01.04 9240444 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 04 LN01010416 1.03.01.01.04 9240444 Define/Develop BC2 System Assembly Model - FY04 4/1/2004 5/28/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            10%
1 03 01 01 04 LN01010416 1.03.01.01.04 9240444 Define/Develop BC2 System Assembly Model - FY04 4/1/2004 5/28/2004 S PED SL_MDD Hrs 33                   2,012                     2,012                            10%
1 03 01 01 04 LN01010418 1.03.01.01.04 9240444 Write Installation Plan - BC2 10/11/2004 10/15/2004 S PED SL_ME Hrs 10                   1,057                     1,057                            10%
1 03 01 01 04 LN01010420 1.03.01.01.04 9240444 Revise Linac Sector Schematic 6/1/2004 6/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 04 LN01010420 1.03.01.01.04 9240444 Revise Linac Sector Schematic 6/1/2004 6/30/2004 S PED SL_MDD Hrs 30                   1,829                     1,829                            10%
1 03 01 01 04 LN01010422 1.03.01.01.04 9240444 Make Linac Vacuum Schematic 10/18/2004 10/21/2004 S PED SL_ME Hrs 4                     423                        423                               10%
1 03 01 01 04 LN01010422 1.03.01.01.04 9240444 Make Linac Vacuum Schematic 10/18/2004 10/21/2004 S PED SL_MDD Hrs 30                   1,882                     1,882                            10%
1 03 01 01 04 LN01010424 1.03.01.01.04 9240444 Prepare for PDR - BC2 10/22/2004 10/26/2004 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 04 LN01010426 1.03.01.01.04 9240444 Conduct BC2 System PDR 10/27/2004 10/27/2004 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 04 LN01010428 1.03.01.01.04 CN3010104 Generate Detailed Procurement Plan 10/28/2004 10/28/2004 S CON SL_ME Hrs 4                     423                        423                               10%
1 03 01 01 04 LN01010430 1.03.01.01.04 9240444 Create Cold Test Plan 10/29/2004 11/2/2004 S PED SL_KE Hrs 20                   2,250                     2,250                            10%
1 03 01 01 04 LN01010432 1.03.01.01.04 CN3010104 Establish Subordinate Work Orders 11/3/2004 11/3/2004 S CON SL_ME Hrs 4                     423                        423                               10%
1 03 01 01 04 LN01010434 1.03.01.01.04 9240444 Prepare for FDR - BC2 1/12/2005 1/14/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 04 LN01010436 1.03.01.01.04 9240444 Conduct BC2 System FDR 1/18/2005 1/18/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 04 LN01010439 1.03.01.01.04 CN3010104 Document System Assembly Model - BC2 8/2/2005 8/29/2005 CON SL_ME Hrs 50                   5,286                     5,286                            
1 03 01 01 04 LN01010439 1.03.01.01.04 CN3010104 Document System Assembly Model - BC2 8/2/2005 8/29/2005 CON SL_MDD Hrs 75                   4,706                     4,706                            
1 03 01 01 04 LN01010440 1.03.01.01.04 CN3010104 BC2 System PED Support to Components 10/11/2004 9/30/2005 S CON SL_ME Hrs 296                 31,290                   31,290                          10%
1 03 01 01 04 LN01010440 1.03.01.01.04 CN3010104 BC2 System PED Support to Components 10/11/2004 9/30/2005 S CON SL_KE Hrs 147                 16,539                   16,539                          10%
1 03 01 01 04 LN01010440 1.03.01.01.04 CN3010104 BC2 System PED Support to Components 10/11/2004 9/30/2005 S CON SL_CE Hrs 147                 16,539                   16,539                          10%
1 03 01 01 04 LN01010442 1.03.01.01.04 CN3010104 BC2 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_ME Hrs 816                 90,956                   90,956                          10%
1 03 01 01 04 LN01010442 1.03.01.01.04 CN3010104 BC2 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_KE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 04 LN01010442 1.03.01.01.04 CN3010104 BC2 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_CE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 04 LN0101_416 1.03.01.01.04 9240444 Define/Develop BC2 System Assembly Model - FY04a 6/7/2004 8/30/2004 S PED SL_ME Hrs 90                   9,246                     9,246                            10%
1 03 01 01 04 LN0101_416 1.03.01.01.04 9240444 Define/Develop BC2 System Assembly Model - FY04a 6/7/2004 8/30/2004 S PED SL_MDD Hrs 293                 17,864                   17,864                          10%
1 03 01 01 05 L03 System Integration 2,049            -                        209,961               -                         209,961                      
1 03 01 01 05 LN01010508 1.03.01.01.05 9240445 Write System ICD - L03 10/11/2004 10/15/2004 S PED SL_ME Hrs 20                   2,114                     2,114                            10%
1 03 01 01 05 LN01010510 1.03.01.01.05 9240445 Model S-Band Reconfiguration - L03 4/1/2004 4/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 05 LN01010510 1.03.01.01.05 9240445 Model S-Band Reconfiguration - L03 4/1/2004 4/30/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            10%
1 03 01 01 05 LN01010514 1.03.01.01.05 9240445 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 05 LN01010514 1.03.01.01.05 9240445 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 05 LN01010516 1.03.01.01.05 9240445 Define/Develop L03 System Assembly Model - FY04 4/1/2004 5/28/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            10%
1 03 01 01 05 LN01010516 1.03.01.01.05 9240445 Define/Develop L03 System Assembly Model - FY04 4/1/2004 5/28/2004 S PED SL_MDD Hrs 13                   793                        793                               10%
1 03 01 01 05 LN01010518 1.03.01.01.05 9240445 Write Installation Plan - L03 10/18/2004 10/20/2004 S PED SL_ME Hrs 16                   1,691                     1,691                            10%
1 03 01 01 05 LN01010520 1.03.01.01.05 9240445 Revise Linac Sector Schematic 6/1/2004 6/30/2004 S PED SL_ME Hrs 4                     411                        411                               10%
1 03 01 01 05 LN01010520 1.03.01.01.05 9240445 Revise Linac Sector Schematic 6/1/2004 6/30/2004 S PED SL_MDD Hrs 40                   2,439                     2,439                            10%
1 03 01 01 05 LN01010522 1.03.01.01.05 9240445 Make Linac Vacuum Schematic 10/21/2004 10/27/2004 S PED SL_ME Hrs 4                     423                        423                               10%
1 03 01 01 05 LN01010522 1.03.01.01.05 9240445 Make Linac Vacuum Schematic 10/21/2004 10/27/2004 S PED SL_MDD Hrs 40                   2,510                     2,510                            10%
1 03 01 01 05 LN01010524 1.03.01.01.05 9240445 Prepare for PDR - L03 10/28/2004 11/1/2004 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 05 LN01010526 1.03.01.01.05 9240445 Conduct L03 System PDR 11/2/2004 11/2/2004 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 05 LN01010528 1.03.01.01.05 CN3010105 Generate Detailed Procurement Plan 11/3/2004 11/3/2004 S CON SL_ME Hrs 4                     423                        423                               10%
1 03 01 01 05 LN01010530 1.03.01.01.05 9240445 Create Cold Test Plan 11/4/2004 11/5/2004 S PED SL_KE Hrs 12                   1,350                     1,350                            10%
1 03 01 01 05 LN01010532 1.03.01.01.05 CN3010105 Establish Subordinate Work Orders 11/8/2004 11/8/2004 S CON SL_ME Hrs 4                     423                        423                               10%
1 03 01 01 05 LN01010534 1.03.01.01.05 9240445 Prepare for FDR - L03 1/12/2005 1/14/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 05 LN01010536 1.03.01.01.05 9240445 Conduct L03 System FDR 1/18/2005 1/18/2005 S PED SL_ME Hrs 8                     846                        846                               10%
1 03 01 01 05 LN01010539 1.03.01.01.05 CN3010105 Document System Assembly Model - L03 8/30/2005 9/27/2005 CON SL_ME Hrs 50                   5,286                     5,286                            
1 03 01 01 05 LN01010539 1.03.01.01.05 CN3010105 Document System Assembly Model - L03 8/30/2005 9/27/2005 CON SL_MDD Hrs 75                   4,706                     4,706                            
1 03 01 01 05 LN01010540 1.03.01.01.05 9240445 L03 System PED Support to Components 10/18/2004 9/30/2005 S PED SL_ME Hrs 196                 20,719                   20,719                          10%
1 03 01 01 05 LN01010540 1.03.01.01.05 9240445 L03 System PED Support to Components 10/18/2004 9/30/2005 S PED SL_KE Hrs 98                   11,026                   11,026                          10%
1 03 01 01 05 LN01010540 1.03.01.01.05 9240445 L03 System PED Support to Components 10/18/2004 9/30/2005 S PED SL_CE Hrs 98                   11,026                   11,026                          10%
1 03 01 01 05 LN01010542 1.03.01.01.05 CN3010105 L03 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_ME Hrs 410                 45,701                   45,701                          10%
1 03 01 01 05 LN01010542 1.03.01.01.05 CN3010105 L03 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_KE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 05 LN01010542 1.03.01.01.05 CN3010105 L03 System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_CE Hrs 296                 35,117                   35,117                          10%
1 03 01 01 05 LN0101_516 1.03.01.01.05 9240445 Define/Develop L03 System Assembly Model - FY04a 6/7/2004 8/30/2004 S PED SL_ME Hrs 90                   9,246                     9,246                            10%
1 03 01 01 05 LN0101_516 1.03.01.01.05 9240445 Define/Develop L03 System Assembly Model - FY04a 6/7/2004 8/30/2004 S PED SL_MDD Hrs 113                 6,890                     6,890                            10%
1 03 01 01 06 LTU System Integration 1,816            -                        185,818               -                         185,818                      
1 03 01 01 06 LN01010608 1.03.01.01.06 9240446 Write System ICD - L03 10/18/2004 10/29/2004 S PED SL_ME Hrs 40                   4,228                     4,228                            30%
1 03 01 01 06 LN01010612 1.03.01.01.06 9240446 Generate Removal Document List - FFTB to LT 4/1/2004 4/2/2004 S PED SL_ME Hrs 20                   2,055                     2,055                            30%
1 03 01 01 06 LN01010612 1.03.01.01.06 9240446 Generate Removal Document List - FFTB to LT 4/1/2004 4/2/2004 S PED SL_MDD Hrs 20                   1,219                     1,219                            30%
1 03 01 01 06 LN01010614 1.03.01.01.06 9240446 Collect System Component Designs 2/1/2004 6/30/2004 S PED SL_ME Hrs 50                   5,137                     5,137                            30%
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1 03 01 01 06 LN01010614 1.03.01.01.06 9240446 Collect System Component Designs 2/1/2004 6/30/2004 S PED SL_MDD Hrs 20                   1,219                     1,219                            30%
1 03 01 01 06 LN01010616 1.03.01.01.06 9240446 Define/Develop LTU System Assembly Model _FY04 12/1/2003 5/28/2004 S PED SL_ME Hrs 60                   6,164                     6,164                            30%
1 03 01 01 06 LN01010616 1.03.01.01.06 9240446 Define/Develop LTU System Assembly Model _FY04 12/1/2003 5/28/2004 S PED SL_MDD Hrs 75                   4,573                     4,573                            30%
1 03 01 01 06 LN01010618 1.03.01.01.06 9240446 Write Installation Plan - LTU 12/15/2004 12/17/2004 S PED SL_ME Hrs 6                     634                        634                               30%
1 03 01 01 06 LN01010620 1.03.01.01.06 9240446 Create LTU Schematic 4/1/2004 4/2/2004 S PED SL_ME Hrs 5                     514                        514                               30%
1 03 01 01 06 LN01010620 1.03.01.01.06 9240446 Create LTU Schematic 4/1/2004 4/2/2004 S PED SL_MDD Hrs 20                   1,219                     1,219                            30%
1 03 01 01 06 LN01010622 1.03.01.01.06 9240446 Create LTU Vacuum Schematic 4/1/2004 4/2/2004 S PED SL_ME Hrs 10                   1,027                     1,027                            30%
1 03 01 01 06 LN01010622 1.03.01.01.06 9240446 Create LTU Vacuum Schematic 4/1/2004 4/2/2004 S PED SL_MDD Hrs 20                   1,219                     1,219                            30%
1 03 01 01 06 LN01010624 1.03.01.01.06 9240446 Prepare for PDR - LTU 10/4/2004 10/6/2004 S PED SL_ME Hrs 12                   1,269                     1,269                            30%
1 03 01 01 06 LN01010624 1.03.01.01.06 9240446 Prepare for PDR - LTU 10/4/2004 10/6/2004 S PED SL_MDD Hrs 12                   753                        753                               30%
1 03 01 01 06 LN01010626 1.03.01.01.06 9240446 Conduct LTU System PDR 10/7/2004 10/7/2004 S PED SL_ME Hrs 1                     106                        106                               30%
1 03 01 01 06 LN01010628 1.03.01.01.06 9240446 Generate Detailed Procurement Plan 10/8/2004 10/8/2004 S PED SL_ME Hrs 2                     211                        211                               30%
1 03 01 01 06 LN01010630 1.03.01.01.06 9240446 Create Test Plan 5/10/2004 8/31/2004 S PED SL_ME Hrs 4                     411                        411                               30%
1 03 01 01 06 LN01010632 1.03.01.01.06 9240446 Establish Subordinate Work Orders 9/1/2004 9/1/2004 S PED SL_ME Hrs 1                     103                        103                               30%
1 03 01 01 06 LN01010634 1.03.01.01.06 9240446 Prepare for FDR - LTU 1/12/2005 1/14/2005 S PED SL_ME Hrs 6                     634                        634                               30%
1 03 01 01 06 LN01010634 1.03.01.01.06 9240446 Prepare for FDR - LTU 1/12/2005 1/14/2005 S PED SL_MDD Hrs 6                     376                        376                               30%
1 03 01 01 06 LN01010636 1.03.01.01.06 9240446 Conduct LTU System FDR 1/18/2005 1/18/2005 S PED SL_ME Hrs 1                     106                        106                               30%
1 03 01 01 06 LN01010640 1.03.01.01.06 9240446 LTU System PED Support to Components 12/15/2004 9/30/2005 S PED SL_ME Hrs 147                 15,539                   15,539                          30%
1 03 01 01 06 LN01010640 1.03.01.01.06 9240446 LTU System PED Support to Components 12/15/2004 9/30/2005 S PED SL_KE Hrs 147                 16,539                   16,539                          30%
1 03 01 01 06 LN01010640 1.03.01.01.06 9240446 LTU System PED Support to Components 12/15/2004 9/30/2005 S PED SL_CE Hrs 147                 16,539                   16,539                          30%
1 03 01 01 06 LN01010642 1.03.01.01.06 CN3010106 LTU System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_ME Hrs 77                   8,583                     8,583                            30%
1 03 01 01 06 LN01010642 1.03.01.01.06 CN3010106 LTU System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_KE Hrs 296                 35,117                   35,117                          30%
1 03 01 01 06 LN01010642 1.03.01.01.06 CN3010106 LTU System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_CE Hrs 296                 35,117                   35,117                          30%
1 03 01 01 06 LN0101_616 1.03.01.01.06 9240446 Define/Develop LTU System Assembly Model - FY05 10/4/2004 12/14/2004 S PED SL_ME Hrs 140                 14,382                   14,382                          30%
1 03 01 01 06 LN0101_616 1.03.01.01.06 9240446 Define/Develop LTU System Assembly Model - FY05 10/4/2004 12/14/2004 S PED SL_MDD Hrs 175                 10,825                   10,825                          30%
1 03 01 01 07 E-Dump System Integration 2,795            -                        292,044               -                         292,044                      
1 03 01 01 07 LN01010708 1.03.01.01.07 9240447 Write System ICD - E-Dump 12/15/2004 12/30/2004 S PED SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 01 01 07 LN01010714 1.03.01.01.07 9240447 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_ME Hrs 50                   5,137                     5,137                            25%
1 03 01 01 07 LN01010714 1.03.01.01.07 9240447 Collect System Component Designs 4/1/2004 6/30/2004 S PED SL_MDD Hrs 50                   3,049                     3,049                            25%
1 03 01 01 07 LN01010716 1.03.01.01.07 9240447 Define/Develop E-Dump System Assy Model - FY04 4/1/2004 5/28/2004 S PED SL_ME Hrs 60                   6,164                     6,164                            25%
1 03 01 01 07 LN01010716 1.03.01.01.07 9240447 Define/Develop E-Dump System Assy Model - FY04 4/1/2004 5/28/2004 S PED SL_MDD Hrs 75                   4,573                     4,573                            25%
1 03 01 01 07 LN01010718 1.03.01.01.07 9240447 Write Installation Plan - E-Dump 1/3/2005 1/5/2005 S PED SL_ME Hrs 30                   3,171                     3,171                            25%
1 03 01 01 07 LN01010722 1.03.01.01.07 9240447 Create E-Dump Vacuum Schematic 4/1/2004 6/15/2004 S PED SL_ME Hrs 24                   2,466                     2,466                            25%
1 03 01 01 07 LN01010722 1.03.01.01.07 9240447 Create E-Dump Vacuum Schematic 4/1/2004 6/15/2004 S PED SL_MDD Hrs 80                   4,878                     4,878                            25%
1 03 01 01 07 LN01010724 1.03.01.01.07 9240447 Prepare for PDR - E-Dump 10/4/2004 10/6/2004 S PED SL_ME Hrs 6                     634                        634                               25%
1 03 01 01 07 LN01010724 1.03.01.01.07 9240447 Prepare for PDR - E-Dump 10/4/2004 10/6/2004 S PED SL_MDD Hrs 6                     376                        376                               25%
1 03 01 01 07 LN01010726 1.03.01.01.07 9240447 Conduct E-Dump System PDR 10/7/2004 10/7/2004 S PED SL_ME Hrs 1                     106                        106                               25%
1 03 01 01 07 LN01010728 1.03.01.01.07 9240447 Generate Detailed Procurement Plan 10/8/2004 10/8/2004 S PED SL_ME Hrs 10                   1,057                     1,057                            25%
1 03 01 01 07 LN01010730 1.03.01.01.07 9240447 Create Test Plan 10/11/2004 10/12/2004 S PED SL_KE Hrs 30                   3,375                     3,375                            25%
1 03 01 01 07 LN01010732 1.03.01.01.07 9240447 Establish Subordinate Work Orders 10/13/2004 10/13/2004 S PED SL_ME Hrs 8                     846                        846                               25%
1 03 01 01 07 LN01010734 1.03.01.01.07 9240447 Prepare for FDR - E-Dump 1/12/2005 1/14/2005 S PED SL_ME Hrs 6                     634                        634                               25%
1 03 01 01 07 LN01010734 1.03.01.01.07 9240447 Prepare for FDR - E-Dump 1/12/2005 1/14/2005 S PED SL_MDD Hrs 6                     376                        376                               25%
1 03 01 01 07 LN01010736 1.03.01.01.07 9240447 Conduct E-Dump System FDR 1/18/2005 1/18/2005 S PED SL_ME Hrs 1                     106                        106                               25%
1 03 01 01 07 LN01010740 1.03.01.01.07 9240447 E-Dump System PED Support to Components 1/3/2005 9/30/2005 S PED SL_ME Hrs 295                 31,184                   31,184                          25%
1 03 01 01 07 LN01010740 1.03.01.01.07 9240447 E-Dump System PED Support to Components 1/3/2005 9/30/2005 S PED SL_KE Hrs 147                 16,539                   16,539                          25%
1 03 01 01 07 LN01010740 1.03.01.01.07 9240447 E-Dump System PED Support to Components 1/3/2005 9/30/2005 S PED SL_CE Hrs 147                 16,539                   16,539                          25%
1 03 01 01 07 LN01010742 1.03.01.01.07 CN3010107 E-Dump System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_ME Hrs 816                 90,956                   90,956                          25%
1 03 01 01 07 LN01010742 1.03.01.01.07 CN3010107 E-Dump System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_KE Hrs 296                 35,117                   35,117                          25%
1 03 01 01 07 LN01010742 1.03.01.01.07 CN3010107 E-Dump System CONST Support to Components 10/3/2005 9/11/2008 S CON SL_CE Hrs 296                 35,117                   35,117                          25%
1 03 01 01 07 LN0101_716 1.03.01.01.07 9240447 Define/Develop E-Dump System Assy Model - FY05 10/4/2004 11/12/2004 S PED SL_ME Hrs 140                 14,591                   14,591                          25%
1 03 01 01 07 LN0101_716 1.03.01.01.07 9240447 Define/Develop E-Dump System Assy Model - FY05 10/4/2004 11/12/2004 S PED SL_MDD Hrs 175                 10,825                   10,825                          25%
1 03 01 03 Travel -                54,000                   -                      68,880                   68,880                        
1 03 01 03 LN0103A01 1.03.01.03 9240452 Travel - PED 5/3/2004 4/14/2004 S PED SL_MSTR $$ 2,000                       2,400                       2,400                            10%
1 03 01 03 LN0103A02 1.03.01.03 9240452 Travel - PED 4/15/2004 6/11/2004 S PED SL_MSTR $$ 2,000                       2,400                       2,400                            10%
1 03 01 03 LN0103A03 1.03.01.03 9240452 Travel - PED 6/14/2004 8/10/2004 S PED SL_MSTR $$ 2,000                       2,400                       2,400                            10%
1 03 01 03 LN0103A04 1.03.01.03 9240452 Travel - PED 10/4/2004 12/1/2004 S PED SL_MSTR $$ 2,000                       2,460                       2,460                            10%
1 03 01 03 LN0103A05 1.03.01.03 9240452 Travel - PED 12/2/2004 2/2/2005 S PED SL_MSTR $$ 2,000                       2,460                       2,460                            10%
1 03 01 03 LN0103A06 1.03.01.03 9240452 Travel - PED 2/3/2005 4/1/2005 S PED SL_MSTR $$ 2,000                       2,460                       2,460                            10%
1 03 01 03 LN0103A07 1.03.01.03 9240452 Travel - PED 4/4/2005 5/31/2005 S PED SL_MSTR $$ 2,000                       2,460                       2,460                            10%
1 03 01 03 LN0103A08 1.03.01.03 9240452 Travel - PED 6/1/2005 7/28/2005 S PED SL_MSTR $$ 2,000                       2,460                       2,460                            10%
1 03 01 03 LN0103A09 1.03.01.03 9240452 Travel - PED 7/29/2005 9/26/2005 S PED SL_MSTR $$ 2,000                       2,460                       2,460                            10%
1 03 01 03 LN0103B01 1.03.01.03 CN30103 Travel - CONST 10/3/2005 11/30/2005 S CON SL_MSTR $$ 2,000                       2,540                       2,540                            10%
1 03 01 03 LN0103B02 1.03.01.03 CN30103 Travel - CONST 12/1/2005 1/31/2006 S CON SL_MSTR $$ 2,000                       2,540                       2,540                            10%
1 03 01 03 LN0103B03 1.03.01.03 CN30103 Travel - CONST 2/1/2006 3/30/2006 S CON SL_MSTR $$ 2,000                       2,540                       2,540                            10%
1 03 01 03 LN0103B04 1.03.01.03 CN30103 Travel - CONST 3/31/2006 5/26/2006 S CON SL_MSTR $$ 2,000                       2,540                       2,540                            10%
1 03 01 03 LN0103B05 1.03.01.03 CN30103 Travel - CONST 5/30/2006 7/26/2006 S CON SL_MSTR $$ 2,000                       2,540                       2,540                            10%
1 03 01 03 LN0103B06 1.03.01.03 CN30103 Travel - CONST 7/27/2006 9/22/2006 S CON SL_MSTR $$ 2,000                       2,540                       2,540                            10%
1 03 01 03 LN0103B07 1.03.01.03 CN30103 Travel - CONST 10/3/2006 11/30/2006 S CON SL_MSTR $$ 2,000                       2,600                       2,600                            10%
1 03 01 03 LN0103B08 1.03.01.03 CN30103 Travel - CONST 12/1/2006 1/31/2007 S CON SL_MSTR $$ 2,000                       2,600                       2,600                            10%
1 03 01 03 LN0103B09 1.03.01.03 CN30103 Travel - CONST 2/1/2007 3/30/2007 S CON SL_MSTR $$ 2,000                       2,600                       2,600                            10%
1 03 01 03 LN0103B10 1.03.01.03 CN30103 Travel - CONST 4/2/2007 5/29/2007 S CON SL_MSTR $$ 2,000                       2,600                       2,600                            10%
1 03 01 03 LN0103B11 1.03.01.03 CN30103 Travel - CONST 5/30/2007 7/26/2007 S CON SL_MSTR $$ 2,000                       2,600                       2,600                            10%
1 03 01 03 LN0103B12 1.03.01.03 CN30103 Travel - CONST 7/27/2007 9/24/2007 S CON SL_MSTR $$ 2,000                       2,600                       2,600                            10%
1 03 01 03 LN0103B13 1.03.01.03 CN30103 Travel - CONST 10/2/2007 11/29/2007 S CON SL_MSTR $$ 2,000                       2,680                       2,680                            10%
1 03 01 03 LN0103B14 1.03.01.03 CN30103 Travel - CONST 11/30/2007 2/1/2008 S CON SL_MSTR $$ 2,000                       2,680                       2,680                            10%
1 03 01 03 LN0103B15 1.03.01.03 CN30103 Travel - CONST 2/4/2008 4/1/2008 S CON SL_MSTR $$ 2,000                       2,680                       2,680                            10%
1 03 01 03 LN0103B16 1.03.01.03 CN30103 Travel - CONST 4/2/2008 5/29/2008 S CON SL_MSTR $$ 2,000                       2,680                       2,680                            10%
1 03 01 03 LN0103B17 1.03.01.03 CN30103 Travel - CONST 5/30/2008 7/28/2008 S CON SL_MSTR $$ 2,000                       2,680                       2,680                            10%
1 03 01 03 LN0103B18 1.03.01.03 CN30103 Travel - CONST 7/29/2008 9/24/2008 S CON SL_MSTR $$ 2,000                       2,680                       2,680                            10%
1 03 01 04 Linac Management 8,686            -                        943,351               -                         943,351                      
1 03 01 04 LN010400 1.03.01.04 9240453 Linac System Management Effort - PED 4/1/2004 9/30/2005 S PED SL_TSM Hrs 2,639              273,709                 273,709                        10%
1 03 01 04 LN01040065 1.03.01.04 9240453 Create General Assembly Tree 5/3/2004 6/30/2004 S PED SL_ME Hrs 16                   1,644                     1,644                            10%
1 03 01 04 LN01040085 1.03.01.04 CN30104 Linac Procurement Management 10/4/2004 9/28/2006 S CON SL_ME Hrs 200                 21,438                   21,438                          10%
1 03 01 04 LN01040090 1.03.01.04 CN30104 Linac Testing & Post-Process Management 10/4/2004 9/28/2006 S CON SL_ME Hrs 600                 64,314                   64,314                          10%
1 03 01 04 LN01040095 1.03.01.04 CN30104 Linac Stage & Storage Management 10/4/2004 9/28/2006 S CON SL_ME Hrs 200                 21,438                   21,438                          10%
1 03 01 04 LN01040115 1.03.01.04 9240453 Back Check Component Spec vs Optics Requirements 11/17/2004 11/23/2004 S PED SL_ME Hrs 40                   4,228                     4,228                            10%
1 03 01 04 LN010402 1.03.01.04 CN30104 Linac System Management Effort - CONST 10/3/2005 9/30/2008 S CON SL_TSM Hrs 4,991              556,580                 556,580                        10%
1 03 02 Linac Controls & Power Conversion Subsystem 40,027          3,089,737              3,545,430            3,472,664              7,018,094                   
1 03 02 01 Personnel Protection System (PPS) 3,518            228,720                 322,551               258,254                 580,805                      
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1 03 02 01 LN02010000 1.03.02.01 9240455 Finalize PPS LTU & Halls BSOIC Spec Requirements 1/3/2005 1/31/2005 S PED SL_CP Hrs 40                   3,639                     3,639                            20%
1 03 02 01 LN02010000 1.03.02.01 9240455 Finalize PPS LTU & Halls BSOIC Spec Requirements 1/3/2005 1/31/2005 S PED SL_CE Hrs 40                   4,500                     4,500                            20%
1 03 02 01 LN02010010 1.03.02.01 9240455 PPS BSOIC Design Engineering 2/1/2005 1/13/2006 S PED SL_CT Hrs 160                 9,940                     9,940                            20%
1 03 02 01 LN02010010 1.03.02.01 9240455 PPS BSOIC Design Engineering 2/1/2005 1/13/2006 S PED SL_CP Hrs 160                 14,675                   14,675                          20%
1 03 02 01 LN02010010 1.03.02.01 9240455 PPS BSOIC Design Engineering 2/1/2005 1/13/2006 S PED SL_CE Hrs 160                 18,150                   18,150                          20%
1 03 02 01 LN02010010 1.03.02.01 9240455 PPS BSOIC Design Engineering 2/1/2005 1/13/2006 S PED SL_CCA Hrs 160                 10,571                   10,571                          20%
1 03 02 01 LN02010025 1.03.02.01 9240455 PPS BSOIC Design Drafting 3/30/2005 5/24/2005 S PED SL_CCA Hrs 40                   2,621                     2,621                            20%
1 03 02 01 LN02010030 1.03.02.01 9240455 Conduct PPS BSOIC Design Review 5/25/2005 5/25/2005 S PED SL_CP Hrs 8                     728                        728                               20%
1 03 02 01 LN02010030 1.03.02.01 9240455 Conduct PPS BSOIC Design Review 5/25/2005 5/25/2005 S PED SL_CE Hrs 8                     900                        900                               20%
1 03 02 01 LN02010045 1.03.02.01 CN30201 Procure PPS BSOIC Mounting Hardware/Material 10/3/2005 10/14/2005 S CON SL_MSEG $$ 800                          896                          896                               20%
1 03 02 01 LN02010055 1.03.02.01 CN30201 Prep Bid Pak - BSOIC Rad Monitor ADM-600 Series 10/3/2005 10/14/2005 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 01 LN02010075 1.03.02.01 CN30201 Evaluate Proposals - BSOIC Rad Monitor ADM-600 S 11/7/2005 11/18/2005 S CON SL_CE Hrs 20                   2,313                     2,313                            20%
1 03 02 01 LN02010085 1.03.02.01 CN30201 Vendor Fab/Assy - BSOIC Rad Monitor ADM-600 Seri 3/29/2006 12/12/2006 S CON SL_MSEG $$ 140,000                   157,967                   157,967                        20%
1 03 02 01 LN02010090 1.03.02.01 CN30201 Fab/Assy - BSOIC Mounting Hardware (15) 10/17/2005 9/28/2006 S CON SL_MFMS Hrs 1,200              123,840                 123,840                        20%
1 03 02 01 LN02010100 1.03.02.01 CN30201 Fab and Pre Assemble Components (as required) 12/13/2006 1/11/2007 S CON SL_CT Hrs 12                   780                        780                               20%
1 03 02 01 LN02010110 1.03.02.01 CN30201 Perform PPS BSOIC Pre-Installation Qual Test 1/12/2007 2/9/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            20%
1 03 02 01 LN02010200 1.03.02.01 9240455 Finalize PPS PLC specification requirements 6/1/2005 6/28/2005 S PED SL_CE Hrs 120                 13,501                   13,501                          20%
1 03 02 01 LN02010210 1.03.02.01 CN30201 PPS PLC Access Control Design Engineering 6/29/2005 6/9/2008 S CON SL_CT Hrs 111                 7,162                     7,162                            20%
1 03 02 01 LN02010210 1.03.02.01 CN30201 PPS PLC Access Control Design Engineering 6/29/2005 6/9/2008 S CON SL_CE Hrs 165                 19,440                   19,440                          20%
1 03 02 01 LN02010210 1.03.02.01 CN30201 PPS PLC Access Control Design Engineering 6/29/2005 6/9/2008 S CON SL_CCA Hrs 56                   3,842                     3,842                            20%
1 03 02 01 LN02010215 1.03.02.01 CN30201 PPS PLC Access Control Design S/W Engineering 6/29/2005 6/9/2008 S CON SL_CP Hrs 90                   8,574                     8,574                            20%
1 03 02 01 LN02010220 1.03.02.01 9240455 PPS PLC Access Control System Design Drafting 8/25/2005 10/20/2005 S PED SL_CCA Hrs 40                   2,647                     2,647                            20%
1 03 02 01 LN02010225 1.03.02.01 CN30201 PPS Design Keybank, Annunciator, Gate Engineerin 10/21/2005 4/14/2006 S CON SL_CT Hrs 120                 7,601                     7,601                            20%
1 03 02 01 LN02010230 1.03.02.01 9240455 Conduct PLC Access Control Design Review 4/17/2006 4/17/2006 S PED SL_CE Hrs 24                   2,776                     2,776                            20%
1 03 02 01 LN02010245 1.03.02.01 CN30201 Prep Bid Pak - PLC Access Cntrl Sys Electronics 4/18/2006 4/24/2006 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 01 LN02010265 1.03.02.01 CN30201 Evaluate Proposals - PLC Access Cntrl Sys Electr 5/23/2006 5/30/2006 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 01 LN02010272 1.03.02.01 CN30201 Vendor Fab/Assy - PLC Access Cntrl Sys Electroni 6/1/2006 1/19/2007 S CON SL_MSEG $$ 50,000                     56,703                     56,703                          20%
1 03 02 01 LN02010276 1.03.02.01 CN30201 Fab and Pre Assemble Components (as required) 1/22/2007 2/16/2007 S CON SL_CT Hrs 120                 7,799                     7,799                            20%
1 03 02 01 LN02010280 1.03.02.01 CN30201 Perform Pre-Installation Qual Test on Linac PPS 2/20/2007 3/19/2007 S CON SL_CCA Hrs 40                   2,764                     2,764                            20%
1 03 02 01 LN02010300 1.03.02.01 9240455 Finalize PPS Keybank, Annunciator & Gate(s) Spec 6/29/2005 7/27/2005 S PED SL_CE Hrs 16                   1,800                     1,800                            20%
1 03 02 01 LN02010310 1.03.02.01 9240455 PPS  Design Keybank, Annunciator, Gate Engineeri 7/28/2005 1/19/2006 S PED SL_CCA Hrs 120                 7,999                     7,999                            20%
1 03 02 01 LN02010315 1.03.02.01 CN30201 PPS  Access Control Mazes/Gates Designs (7) 1/20/2006 2/2/2006 S CON SL_MDD Hrs 40                   2,580                     2,580                            20%
1 03 02 01 LN02010315 1.03.02.01 CN30201 PPS  Access Control Mazes/Gates Designs (7) 1/20/2006 2/2/2006 S CON SL_CT Hrs 8                     507                        507                               20%
1 03 02 01 LN02010320 1.03.02.01 CN30201 PLC Access Control Gates Electronics Drafting 2/3/2006 2/15/2006 S CON SL_CCA Hrs 16                   1,078                     1,078                            20%
1 03 02 01 LN02010335 1.03.02.01 CN30201 Procure PPS Maze/Gate Hdwr/Matl/Switch/Latch/Sol 3/28/2006 4/24/2006 S CON SL_MSEG $$ 920                          1,030                       1,030                            20%
1 03 02 01 LN02010340 1.03.02.01 CN30201 Fab/PreAssy PPS Maze/Gate Hdwr/Matl/Switch/Latch 4/25/2006 7/19/2006 S CON SL_CT Hrs 40                   2,534                     2,534                            20%
1 03 02 01 LN02010345 1.03.02.01 CN30201 Procure Cable PPS Maze/Gate Cableplant 2/17/2006 5/12/2006 S CON SL_MSEG $$ 2,000                       2,240                       2,240                            20%
1 03 02 01 LN02010375 1.03.02.01 CN30201 Evaluate Proposals - Mazes/Gates Access Control 4/10/2006 4/21/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            20%
1 03 02 01 LN02010382 1.03.02.01 CN30201 Vendor Fab/Assy - Mazes/Gates Access Cntrl Gates 4/25/2006 11/9/2006 S CON SL_MSEG $$ 35,000                     39,418                     39,418                          20%
1 03 02 01 LN02010388 1.03.02.01 CN30201 Write Software to Integrate PPS 4/18/2006 5/30/2006 S CON SL_CP Hrs 120                 11,222                   11,222                          20%
1 03 02 01 LN02010390 1.03.02.01 CN30201 Write Documentation 5/31/2006 6/13/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 01 LN02010392 1.03.02.01 CN30201 Perform Point to Point Checkout 6/14/2006 6/27/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 01 LN02010394 1.03.02.01 CN30201 Integrate PPS Hardware and Software 11/10/2006 11/27/2006 S CON SL_CP Hrs 40                   3,838                     3,838                            20%
1 03 02 01 LN02010394 1.03.02.01 CN30201 Integrate PPS Hardware and Software 11/10/2006 11/27/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            20%
1 03 02 02 Beam Containment System (BCS) 411               11,300                   38,218                 12,656                   50,874                        
1 03 02 02 LN02020000 1.03.02.02 9240456 Finalize BCS LTU & Halls Spec Requirements 1/3/2005 1/31/2005 S PED SL_CP Hrs 24                   2,183                     2,183                            20%
1 03 02 02 LN02020000 1.03.02.02 9240456 Finalize BCS LTU & Halls Spec Requirements 1/3/2005 1/31/2005 S PED SL_CE Hrs 24                   2,700                     2,700                            20%
1 03 02 02 LN02020010 1.03.02.02 9240456 BCS LTU & Halls PLIC/LION System Drafting 2/1/2005 2/11/2005 S PED SL_CCA Hrs 40                   2,621                     2,621                            20%
1 03 02 02 LN02020015 1.03.02.02 9240456 Conduct BCS LTU & Halls System Design Review 2/14/2005 2/14/2005 S PED SL_CP Hrs 8                     728                        728                               20%
1 03 02 02 LN02020015 1.03.02.02 9240456 Conduct BCS LTU & Halls System Design Review 2/14/2005 2/14/2005 S PED SL_CE Hrs 8                     900                        900                               20%
1 03 02 02 LN02020030 1.03.02.02 CN30202 Procure BCS PLIC/LION System HV Power Supply Cha 10/3/2005 10/21/2005 S CON SL_MSEG $$ 800                          896                          896                               20%
1 03 02 02 LN02020035 1.03.02.02 CN30202 Procure Gas System - BCS PLIC/LION Regulators/Fi 10/3/2005 10/21/2005 S CON SL_MSEG $$ 250                          280                          280                               20%
1 03 02 02 LN02020040 1.03.02.02 CN30202 Procure BCS  PLIC/LION Gas Bottle(s) & Bottle(s 10/3/2005 10/31/2005 S CON SL_MSEG $$ 250                          280                          280                               20%
1 03 02 02 LN02020045 1.03.02.02 CN30202 Procure BCS  PLIC/LION Cableplant Heliax, Andre 10/3/2005 10/31/2005 S CON SL_MSEG $$ 10,000                     11,200                     11,200                          20%
1 03 02 02 LN02020060 1.03.02.02 CN30202 Prep Bid Pak - BCS PLIC/LION Cableplant 10/3/2006 10/9/2006 S CON SL_CE Hrs 2                     237                        237                               20%
1 03 02 02 LN02020080 1.03.02.02 CN30202 Evaluate Proposals - BCS PLIC/LION Cableplant 10/17/2006 10/23/2006 S CON SL_CE Hrs 1                     119                        119                               20%
1 03 02 02 LN02020100 1.03.02.02 CN30202 Perform Pre-Installation Qual Test on BCS LTU 10/25/2006 11/21/2006 S CON SL_CCA Hrs 24                   1,659                     1,659                            20%
1 03 02 02 LN02020110 1.03.02.02 CN30202 Write Software to Integrate BCS 10/3/2005 11/11/2005 S CON SL_CP Hrs 120                 11,222                   11,222                          20%
1 03 02 02 LN02020115 1.03.02.02 CN30202 Write Documentation 11/14/2005 11/29/2005 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 02 LN02020120 1.03.02.02 CN30202 Perform Point to Point Checkout 11/30/2005 12/13/2005 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 02 LN02020125 1.03.02.02 CN30202 Integrate BCS Hardware and Software 12/14/2005 12/28/2005 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 02 LN02020125 1.03.02.02 CN30202 Integrate BCS Hardware and Software 12/14/2005 12/28/2005 S CON SL_CE Hrs 40                   4,626                     4,626                            20%
1 03 02 03 Machine Protection System (MPS) 749               38,840                   63,667                 43,500                   107,167                      
1 03 02 03 LN02030000 1.03.02.03 9240457 Finalize Specification Requirements 1/3/2005 1/31/2005 S PED SL_CP Hrs 8                     728                        728                               20%
1 03 02 03 LN02030000 1.03.02.03 9240457 Finalize Specification Requirements 1/3/2005 1/31/2005 S PED SL_CE Hrs 8                     900                        900                               20%
1 03 02 03 LN02030010 1.03.02.03 9240457 MPS Design Engineering 2/1/2005 3/29/2005 S PED SL_CCA Hrs 80                   5,242                     5,242                            20%
1 03 02 03 LN02030015 1.03.02.03 9240457 MPS Design Drafting 3/30/2005 5/24/2005 S PED SL_CCA Hrs 80                   5,242                     5,242                            20%
1 03 02 03 LN02030020 1.03.02.03 9240457 PIC's & TC's Design 3/30/2005 5/24/2005 S PED SL_CCA Hrs 40                   2,621                     2,621                            20%
1 03 02 03 LN02030025 1.03.02.03 9240457 PIC's & TC's Drafting 5/25/2005 7/21/2005 S PED SL_CCA Hrs 48                   3,145                     3,145                            20%
1 03 02 03 LN02030030 1.03.02.03 9240457 Conduct Design Review - MPS 7/22/2005 7/22/2005 S PED SL_CP Hrs 8                     728                        728                               20%
1 03 02 03 LN02030030 1.03.02.03 9240457 Conduct Design Review - MPS 7/22/2005 7/22/2005 S PED SL_CE Hrs 8                     900                        900                               20%
1 03 02 03 LN02030050 1.03.02.03 CN30203 Prep Bid Pak - PIC Modules 10/3/2005 10/21/2005 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 03 LN02030055 1.03.02.03 CN30203 Prep Assy Pak - TC Reference Planes Modules 10/24/2005 11/11/2005 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 03 LN02030075 1.03.02.03 CN30203 Evaluate Proposals - PIC Modules 12/14/2005 12/28/2005 S CON SL_CE Hrs 40                   4,626                     4,626                            20%
1 03 02 03 LN02030085 1.03.02.03 CN30203 Vendor Fab/Assy - PIC Modules 12/30/2005 6/21/2006 S CON SL_MSEG $$ 12,000                     13,440                     13,440                          20%
1 03 02 03 LN02030095 1.03.02.03 CN30203 Procure TC Reference Plane material (as required 10/3/2005 10/28/2005 S CON SL_MSEG $$ 920                          1,030                       1,030                            20%
1 03 02 03 LN02030100 1.03.02.03 CN30203 Fab and Pre Assemble TC Ref. Planes (as required 10/31/2005 11/29/2005 S CON SL_PCEF Hrs 40                   2,534                     2,534                            20%
1 03 02 03 LN02030105 1.03.02.03 CN30203 Procure Cable TC Reference Plane material 10/3/2005 10/28/2005 S CON SL_MSEG $$ 920                          1,030                       1,030                            20%
1 03 02 03 LN02030110 1.03.02.03 CN30203 Fab Cable, Coax, PIC Module to PIC Detector (6) 10/31/2005 11/29/2005 S CON SL_PCEF Hrs 6                     380                        380                               20%
1 03 02 03 LN02030115 1.03.02.03 CN30203 Fab Cable, Coax, HV P.S. to PIC Detector (6) 10/31/2005 11/29/2005 S CON SL_PCEF Hrs 6                     380                        380                               20%
1 03 02 03 LN02030120 1.03.02.03 CN30203 Fab Cable,1553, PIC Module Chain to VME A.P. Cra 10/31/2005 11/29/2005 S CON SL_PCEF Hrs 3                     190                        190                               20%
1 03 02 03 LN02030125 1.03.02.03 CN30203 Fab Cable,8/C, HV P.S. to X-connects (P.S. Statu 10/31/2005 11/29/2005 S CON SL_PCEF Hrs 2                     127                        127                               20%
1 03 02 03 LN02030130 1.03.02.03 CN30203 Fab Cable,4/C, HV P.S. to X-connects (HV Enable) 10/31/2005 11/29/2005 S CON SL_PCEF Hrs 2                     127                        127                               20%
1 03 02 03 LN02030135 1.03.02.03 CN30203 Fab and Pre Assemble PIC Components (as reqd) 11/30/2005 12/28/2005 S CON SL_PCEF Hrs 10                   633                        633                               20%
1 03 02 03 LN02030145 1.03.02.03 CN30203 Perform Pre-Installation Qual Test on Linac MPS 6/22/2006 7/20/2006 S CON SL_CCA Hrs 24                   1,617                     1,617                            20%
1 03 02 03 LN02030245 1.03.02.03 CN30203 Evaluate Proposals - BSOIC 11/21/2005 12/6/2005 S CON SL_CE Hrs 40                   4,626                     4,626                            20%
1 03 02 03 LN02030255 1.03.02.03 CN30203 Vendor Fab/Assy - BSOIC 12/8/2005 5/2/2006 S CON SL_MSEG $$ 25,000                     28,000                     28,000                          20%
1 03 02 03 LN02030300 1.03.02.03 CN30203 Write Software to Integrate MPS 5/3/2006 6/14/2006 S CON SL_CP Hrs 120                 11,222                   11,222                          20%
1 03 02 03 LN02030305 1.03.02.03 CN30203 Write Documentation 6/15/2006 6/28/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
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1 03 02 03 LN02030310 1.03.02.03 CN30203 Perform Point to Point Checkout 6/29/2006 7/13/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 03 LN02030315 1.03.02.03 CN30203 Integrate MPS Hardware and Software 7/14/2006 7/27/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 03 LN02030315 1.03.02.03 CN30203 Integrate MPS Hardware and Software 7/14/2006 7/27/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            20%
1 03 02 04 Linac Power Conversion Subsystem 10,867          1,061,789              860,706               1,202,534              2,063,240                   
1 03 02 04 01 Beamline Power Supplies - (Dipole Type) 2,448            136,581                 247,269               155,390                 402,659                      
1 03 02 04 01 LN0204_010 1.03.02.04.01 9240459 Finalize Power Conv Reqmts Definition (Dipole) 1/3/2005 1/7/2005 PED SL_PCE Hrs 40                   4,500                     4,500                            30%
1 03 02 04 01 LN0204_020 1.03.02.04.01 CN3020401 Dev Engrg for 43 instances of existing 18 types 1/10/2005 10/19/2006 CON SL_PCE Hrs 1,720              196,869                 196,869                        30%
1 03 02 04 01 LN0204_025 1.03.02.04.01 CN3020401 Create System Drawings 2/8/2005 10/19/2006 CON SL_PCCA Hrs 688                 45,900                   45,900                          30%
1 03 02 04 01 01 30kw Pwr Supply - (B11-14) -                14,937                   -                      16,729                   16,729                        
1 03 02 04 01 01 LN02040104 1.03.02.04.01 CN3020401 Procure 30kw Pwr Supply (B11-14) - Hardware 10/3/2005 2/27/2006 S CON SL_MSEG $$ 14,937                     16,729                     16,729                          30%
1 03 02 04 01 02 Power Supply - (B21-26) -                23,394                   -                      26,903                   26,903                        
1 03 02 04 01 02 LN02040604 1.03.02.04.01 CN3020401 Procure 78kw Pwr Supply (B21-26) - Hardware 10/3/2006 2/27/2007 S CON SL_MSEG $$ 23,394                     26,903                     26,903                          30%
1 03 02 04 01 03 78kw Pwr Supply - (B31-34) -                23,394                   -                      26,903                   26,903                        
1 03 02 04 01 03 LN02041504 1.03.02.04.01 CN3020401 Procure 78kw Pwr Supply 9B31-34) - Hardware 10/3/2006 2/27/2007 S CON SL_MSEG $$ 23,394                     26,903                     26,903                          30%
1 03 02 04 01 05 Power Supply - (BY1) -                10,482                   -                      12,054                   12,054                        
1 03 02 04 01 05 LN02043418 1.03.02.04.01 CN3020401 Procure Power Supply (BY1) - Hardware 10/3/2006 2/27/2007 S CON SL_MSEG $$ 10,482                     12,054                     12,054                          30%
1 03 02 04 01 06 Kicker (BYBKIK) -                40,980                   -                      45,898                   45,898                        
1 03 02 04 01 06 LN02043512 1.03.02.04.01 CN3020401 Fab & Assy- Power Supply - (Dipole Type) 4/19/2006 9/8/2006 S CON SL_MSEG $$ 40,980                     45,898                     45,898                          30%
1 03 02 04 01 08 78kw Pwr Supply - (Dump Bend) -                23,394                   -                      26,903                   26,903                        
1 03 02 04 01 08 LN02048018 1.03.02.04.01 CN3020401 Procure 78kw Pwr Supply  - (Dump Bend) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 23,394                     26,903                     26,903                          30%
1 03 02 04 02 Beamline Power Supplies - (Quad Type) 52                 351,141                 5,721                   403,101                 408,822                      
1 03 02 04 02 LN0204_060 1.03.02.04.02 9240460 Finalize Power Conv Reqmts Definition (Quad) 1/3/2005 1/7/2005 PED SL_PCE Hrs 24                   2,700                     2,700                            30%
1 03 02 04 02 LN0204_075 1.03.02.04.02 9240460 Conduct ES&H Review - (Quad Type) 1/10/2005 1/11/2005 PED SL_PCE Hrs 24                   2,700                     2,700                            30%
1 03 02 04 02 01 2kw Power Supply - (SEC-23) -                11,537                   -                      13,268                   13,268                        
1 03 02 04 02 01 LN02040204 1.03.02.04.02 CN3020402 Procure 2kw Pwr Supply  - (Sec 23) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 11,537                     13,268                     13,268                          30%
1 03 02 04 02 02 2kw Power Supply - (SEC-24) -                11,537                   -                      13,268                   13,268                        
1 03 02 04 02 02 LN02040304 1.03.02.04.02 CN3020402 Procure 2kw Pwr Supply - (Sec 24) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 11,537                     13,268                     13,268                          30%
1 03 02 04 02 03 2kw Power Supply - (SEC-25) -                11,537                   -                      13,268                   13,268                        
1 03 02 04 02 03 LN02041004 1.03.02.04.02 CN3020402 Procure 2kw Pwr Supply - (Sec 25) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 11,537                     13,268                     13,268                          30%
1 03 02 04 02 04 2kw Power Supply - (SEC-26) -                11,537                   -                      13,268                   13,268                        
1 03 02 04 02 04 LN02041104 1.03.02.04.02 CN3020402 Procure2kw Pwr Supply - (Sec 26) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 11,537                     13,268                     13,268                          30%
1 03 02 04 02 05 2kw Power Supply - (SEC-27) -                11,537                   -                      13,268                   13,268                        
1 03 02 04 02 05 LN02041204 1.03.02.04.02 CN3020402 Procure 2kw Pwr Supply - (Sec 27) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 11,537                     13,268                     13,268                          30%
1 03 02 04 02 06 2kw Power Supply - (SEC-28) -                11,537                   -                      13,268                   13,268                        
1 03 02 04 02 06 LN02041304 1.03.02.04.02 CN3020402 Procure 2kw Pwr Supply - (Sec 28) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 11,537                     13,268                     13,268                          30%
1 03 02 04 02 07 2kw Power Supply - (SEC-29) -                11,537                   -                      13,268                   13,268                        
1 03 02 04 02 07 LN02041404 1.03.02.04.02 CN3020402 Procure 2kw Pwr Supply - (Sec 29) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 11,537                     13,268                     13,268                          30%
1 03 02 04 02 08 10kw Power Supply - (Q24701) -                10,482                   -                      12,054                   12,054                        
1 03 02 04 02 08 LN02040404 1.03.02.04.02 CN3020402 Procure 10kw Pwr Supply - (Q24701) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 10,482                     12,054                     12,054                          30%
1 03 02 04 02 09 10kw Power Supply - (QM21) -                12,704                   -                      14,228                   14,228                        
1 03 02 04 02 09 LN02040504 1.03.02.04.02 CN3020402 Procure 10kw Pwr Supply (QM21) 10/3/2005 2/27/2006 S CON SL_MSEG $$ 12,704                     14,228                     14,228                          30%
1 03 02 04 02 11 10kw Power Supply - (Q24901) -                11,204                   -                      12,885                   12,885                        
1 03 02 04 02 11 LN02040804 1.03.02.04.02 CN3020402 Procure 10kw Pwr Supply (Q24901) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 11,204                     12,885                     12,885                          30%
1 03 02 04 02 12 10kw Power Supply - (QM22) -                11,204                   -                      12,548                   12,548                        
1 03 02 04 02 12 LN02040904 1.03.02.04.02 CN3020402 Procure 10kw Pwr Supply (QM22) 10/3/2005 2/27/2006 S CON SL_MSEG $$ 11,204                     12,548                     12,548                          30%
1 03 02 04 02 13 Power Supply - (QVM1) -                10,482                   -                      12,054                   12,054                        
1 03 02 04 02 13 LN02041604 1.03.02.04.02 CN3020402 Procure QVM1 Pwr Supply 10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 10,482                     12,054                     12,054                          30%
1 03 02 04 02 14 Power Supply - (QVM2) -                10,482                   -                      12,054                   12,054                        
1 03 02 04 02 14 LN02041704 1.03.02.04.02 CN3020402 Procure QVM2 Pwr Supply 10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 10,482                     12,054                     12,054                          30%
1 03 02 04 02 15 Power Supply - (QVM3) -                10,482                   -                      12,054                   12,054                        
1 03 02 04 02 15 LN02041804 1.03.02.04.02 CN3020402 Procure QVM3 Pwr Supply 10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 10,482                     12,054                     12,054                          30%
1 03 02 04 02 16 Power Supply - (QVM4) -                10,482                   -                      12,054                   12,054                        
1 03 02 04 02 16 LN02041904 1.03.02.04.02 CN3020402 Procure QVM4 Pwr Supply 10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 10,482                     12,054                     12,054                          30%
1 03 02 04 02 17 Power Supply - (QVB1) -                10,482                   -                      12,054                   12,054                        
1 03 02 04 02 17 LN02042004 1.03.02.04.02 CN3020402 Procure QVB1 Pwr Supply 10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 10,482                     12,054                     12,054                          30%
1 03 02 04 02 18 Power Supply - (QDL1) -                10,482                   -                      12,054                   12,054                        
1 03 02 04 02 18 LN02042104 1.03.02.04.02 CN3020402 Procure QDL1 Pwr Supply 10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 10,482                     12,054                     12,054                          30%
1 03 02 04 02 19 Power Supply - (QE31) -                9,245                     -                      10,632                   10,632                        
1 03 02 04 02 19 LN02042404 1.03.02.04.02 CN3020402 Procure Power Supply - (QE31) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 9,245                       10,632                     10,632                          30%
1 03 02 04 02 20 Power Supply - (QEM1) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 20 LN02042504 1.03.02.04.02 CN3020402 Procure Power Supply - (QEM1) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 21 Power Supply - (QEM2) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 21 LN02042604 1.03.02.04.02 CN3020402 Procure Power Supply - (QEM2) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 22 Power Supply - (QEM3) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 22 LN02042704 1.03.02.04.02 CN3020402 Procure Power Supply - (QEM3) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 23 Power Supply - (QEM4) 4                   12,704                   321                      14,610                   14,931                        
1 03 02 04 02 23 LN02042804 1.03.02.04.02 CN3020402 Procure Power Supply - (QEM4) - 10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 23 LN02042832 1.03.02.04.02 CN3020402 Integrate Magnet Interlock 2/28/2007 2/28/2007 S CON SL_TMUI Hrs 4                     321                        321                               30%
1 03 02 04 02 24 Power Supply - (QTm1) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 24 LN02042204 1.03.02.04.02 CN3020402 Procure Power Supply - (QTm1) -  10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 25 Power Supply - (QTm2) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 25 LN02042304 1.03.02.04.02 CN3020402 Procure Power Supply - (QTm2) -  10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 26 Power Supply - (QUM1) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 26 LN02042904 1.03.02.04.02 CN3020402 Procure Power Supply - (QUM1) -  10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 27 Power Supply - (QUM2) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 27 LN02043004 1.03.02.04.02 CN3020402 Procure Power Supply  - (QUM2) -  10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 28 Power Supply - (QUM3) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 28 LN02043104 1.03.02.04.02 CN3020402 Procure Power Supply  - (QUM3) -  10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 29 Power Supply - (QUM4) -                12,704                   -                      14,610                   14,610                        
1 03 02 04 02 29 LN02043204 1.03.02.04.02 CN3020402 Procure Power Supply  - (QUM4) -  10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 12,704                     14,610                     14,610                          30%
1 03 02 04 02 30 Power Supply - (QDMP) -                8,537                     -                      9,818                     9,818                          
1 03 02 04 02 30 LN02043280 1.03.02.04.02 CN3020402 Procure Power Supply - (QDMP) 10/3/2006 2/27/2007 S CON SL_MSEG $$ 8,537                       9,818                       9,818                            30%
1 03 02 04 02 31 Power Supply - (QUE1) -                8,537                     -                      9,818                     9,818                          
1 03 02 04 02 31 LN02045405 1.03.02.04.02 CN3020402 Procure Power Supply - (QUE1) -  10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 8,537                       9,818                       9,818                            30%
1 03 02 04 02 32 Power Supply - (QUE2) -                8,537                     -                      9,818                     9,818                          
1 03 02 04 02 32 LN02045505 1.03.02.04.02 CN3020402 Procure Power Supply - (QUE2) -  10kw 10/3/2006 2/27/2007 S CON SL_MSEG $$ 8,537                       9,818                       9,818                            30%
1 03 02 04 03 Beamline Power Supplies - (Trim Type) 256               325,980                 23,522                 366,186                 389,708                      
1 03 02 04 03 LN0204_110 1.03.02.04.03 9240461 Finalize Power Conv Reqmts Definition (Trim) 1/3/2005 1/7/2005 PED SL_PCE Hrs 40                   4,500                     4,500                            30%
1 03 02 04 03 01 12Amp Power Supply - (MCOR_1) 12                 36,390                   1,188                   40,757                   41,945                        
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1 03 02 04 03 01 LN02043704 1.03.02.04.03 CN3020403 Procure 12Amp Pwr Supply-(MCOR_1)(7-12Amp module 10/3/2005 2/27/2006 S CON SL_MSEG $$ 36,390                     40,757                     40,757                          30%
1 03 02 04 03 01 LN02043738 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2006 3/1/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 03 02 30Amp Power Supply - (MCOR_2) 12                 36,230                   1,188                   40,578                   41,766                        
1 03 02 04 03 02 LN02043804 1.03.02.04.03 CN3020403 Procure 30Amp Pwr Supply-(MCOR_2)(7-30Amp module 10/3/2005 2/27/2006 S CON SL_MSEG $$ 36,230                     40,578                     40,578                          30%
1 03 02 04 03 02 LN02043838 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2006 3/1/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 03 03 30Amp Power Supply - (MCOR_3) 12                 36,230                   1,219                   41,665                   42,884                        
1 03 02 04 03 03 LN02043904 1.03.02.04.03 CN3020403 Procure 30Amp Pwr Supply-(MCOR_3)(7-30Amp module 10/3/2006 2/27/2007 S CON SL_MSEG $$ 36,230                     41,665                     41,665                          30%
1 03 02 04 03 03 LN02043938 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2007 3/1/2007 CON SL_TMUE Hrs 12                   1,219                     1,219                            30%
1 03 02 04 03 04 30Amp Power Supply - (MCOR_4) 12                 36,230                   1,188                   40,578                   41,766                        
1 03 02 04 03 04 LN02044004 1.03.02.04.03 CN3020403 Procure 30Amp Pwr Supply-(MCOR_4)(7-30Amp module 10/3/2005 2/27/2006 S CON SL_MSEG $$ 36,230                     40,578                     40,578                          30%
1 03 02 04 03 04 LN02044038 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2006 3/1/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 03 10 Power Supply - (MCOR_LTU1) 12                 30,150                   1,188                   33,768                   34,956                        
1 03 02 04 03 10 LN02044604 1.03.02.04.03 CN3020403 Procure Power Supply-(MCOR_LTU1)(5-12Amp modules 10/3/2005 2/27/2006 S CON SL_MSEG $$ 30,150                     33,768                     33,768                          30%
1 03 02 04 03 10 LN02044638 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2006 3/1/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 03 11 Power Supply - (MCOR_LTU2) 12                 30,150                   1,188                   33,768                   34,956                        
1 03 02 04 03 11 LN02044704 1.03.02.04.03 CN3020403 Procure Power Supply-(MCOR_LTU2) 10/3/2005 2/27/2006 S CON SL_MSEG $$ 30,150                     33,768                     33,768                          30%
1 03 02 04 03 11 LN02044738 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2006 3/1/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 03 12 Power Supply - (MCOR_LTU3) 12                 30,150                   1,188                   33,768                   34,956                        
1 03 02 04 03 12 LN02044804 1.03.02.04.03 CN3020403 Procure Power Supply-(MCOR_LTU3) 10/3/2005 2/27/2006 S CON SL_MSEG $$ 30,150                     33,768                     33,768                          30%
1 03 02 04 03 12 LN02044838 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2006 3/1/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 03 13 Power Supply - (MCOR_LTU4) 108               30,150                   8,299                   33,768                   42,067                        
1 03 02 04 03 13 LN02044904 1.03.02.04.03 CN3020403 Procure Power Supply-(MCOR_LTU4) 10/3/2005 2/27/2006 S CON SL_MSEG $$ 30,150                     33,768                     33,768                          30%
1 03 02 04 03 13 LN02044930 1.03.02.04.03 CN3020403 Assemble Pwr Supply, Transductor & Control 2/28/2006 3/7/2006 S CON SL_PCT Hrs 32                   2,027                     2,027                            30%
1 03 02 04 03 13 LN02044930 1.03.02.04.03 CN3020403 Assemble Pwr Supply, Transductor & Control 2/28/2006 3/7/2006 S CON SL_PCE Hrs 16                   1,851                     1,851                            30%
1 03 02 04 03 13 LN02044930 1.03.02.04.03 CN3020403 Assemble Pwr Supply, Transductor & Control 2/28/2006 3/7/2006 S CON SL_PCCA Hrs 48                   3,233                     3,233                            30%
1 03 02 04 03 13 LN02044938 1.03.02.04.03 CN3020403 Integrate Cables 3/8/2006 3/9/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 03 14 Power Supply - (MCOR_LTU5) 12                 30,150                   1,188                   33,768                   34,956                        
1 03 02 04 03 14 LN02045004 1.03.02.04.03 CN3020403 Procure Power Supply-(MCOR_LTU5) 10/3/2005 2/27/2006 S CON SL_MSEG $$ 30,150                     33,768                     33,768                          30%
1 03 02 04 03 14 LN02045038 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2006 3/1/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 03 15 Power Supply - (MCOR_LTU6) 12                 30,150                   1,188                   33,768                   34,956                        
1 03 02 04 03 15 LN02045104 1.03.02.04.03 CN3020403 Procure Power Supply-(MCOR_LTU6) 10/3/2005 2/27/2006 S CON SL_MSEG $$ 30,150                     33,768                     33,768                          30%
1 03 02 04 03 15 LN02045138 1.03.02.04.03 CN3020403 Integrate Cables 2/28/2006 3/1/2006 CON SL_TMUE Hrs 12                   1,188                     1,188                            30%
1 03 02 04 04 Controls & Power Supply 8,111            248,087                 584,194               277,857                 862,051                      
1 03 02 04 04 LN0204_202 1.03.02.04.04 9240462 Engineering (Layouts/Raceways/Supports) 1/3/2005 6/22/2005 PED SL_ME Hrs 20                   2,114                     2,114                            10%
1 03 02 04 04 LN0204_202 1.03.02.04.04 9240462 Engineering (Layouts/Raceways/Supports) 1/3/2005 6/22/2005 PED SL_CE Hrs 240                 27,002                   27,002                          10%
1 03 02 04 04 LN0204_202 1.03.02.04.04 9240462 Engineering (Layouts/Raceways/Supports) 1/3/2005 6/22/2005 PED SL_CCA Hrs 480                 31,454                   31,454                          10%
1 03 02 04 04 LN0204_204 1.03.02.04.04 9240462 Cableplant/Rack System Drafting (Bid Doc's) 1/18/2005 7/7/2005 PED SL_CCA Hrs 720                 47,182                   47,182                          10%
1 03 02 04 04 LN0204_206 1.03.02.04.04 9240462 Captar Liason, Documents & Data Entry (Bid Doc's 7/8/2005 8/18/2005 PED SL_CT Hrs 120                 7,394                     7,394                            10%
1 03 02 04 04 LN0204_206 1.03.02.04.04 9240462 Captar Liason, Documents & Data Entry (Bid Doc's 7/8/2005 8/18/2005 PED SL_CCA Hrs 120                 7,864                     7,864                            10%
1 03 02 04 04 LN0204_208 1.03.02.04.04 9240462 Conduct SLAC Citizen Committee Reviews 8/19/2005 9/16/2005 PED SL_CE Hrs 24                   2,700                     2,700                            10%
1 03 02 04 04 LN0204_209 1.03.02.04.04 9240462 Conduct Design Review - Linac and Hall Racks/Tra 9/19/2005 9/19/2005 PED SL_CE Hrs 8                     900                        900                               10%
1 03 02 04 04 LN0204_210 1.03.02.04.04 CN3020404 Write Software to Integrate 4/1/2004 11/15/2004 CON SL_CP Hrs 984                 87,499                   87,499                          20%
1 03 02 04 04 LN0204_212 1.03.02.04.04 CN3020404 Write Documentation 11/16/2004 12/1/2004 CON SL_CP Hrs 40                   3,639                     3,639                            20%
1 03 02 04 04 LN0204_214 1.03.02.04.04 CN3020404 Perform Point to Point Checkout 12/2/2004 3/23/2005 CON SL_CP Hrs 394                 35,842                   35,842                          20%
1 03 02 04 04 LN0204_216 1.03.02.04.04 CN3020404 Integrate Hardware and Software 3/24/2005 4/6/2005 CON SL_CP Hrs 46                   4,185                     4,185                            20%
1 03 02 04 04 LN0204_216 1.03.02.04.04 CN3020404 Integrate Hardware and Software 3/24/2005 4/6/2005 CON SL_CE Hrs 40                   4,500                     4,500                            20%
1 03 02 04 04 LN0204_222 1.03.02.04.04 CN3020404 Procure AC Breakers (108) 10/3/2005 12/28/2005 CON SL_MSEG $$ 9,600                       10,752                     10,752                          10%
1 03 02 04 04 LN0204_224 1.03.02.04.04 CN3020404 Procure PS Hubble Plug (80) 10/3/2005 12/28/2005 CON SL_MSEG $$ 5,175                       5,796                       5,796                            10%
1 03 02 04 04 LN0204_228 1.03.02.04.04 CN3020404 Procure 3 Phase Dist Bus (27) 10/3/2005 12/28/2005 CON SL_MSEG $$ 8,235                       9,223                       9,223                            10%
1 03 02 04 04 LN0204_232 1.03.02.04.04 CN3020404 Procure Circuit Breaker Panels (27) 10/3/2005 12/28/2005 CON SL_MSEG $$ 1,161                       1,300                       1,300                            10%
1 03 02 04 04 LN0204_236 1.03.02.04.04 CN3020404 Procure Neutral/Ground Pnl. (27) 10/3/2005 12/28/2005 CON SL_MSEG $$ 9,990                       11,189                     11,189                          10%
1 03 02 04 04 LN0204_240 1.03.02.04.04 CN3020404 Procure Blank Panels (27) 10/3/2005 12/28/2005 CON SL_MSEG $$ 2,100                       2,352                       2,352                            10%
1 03 02 04 04 LN0204_244 1.03.02.04.04 CN3020404 Procure AC Wire 10/3/2005 12/28/2005 CON SL_MSEG $$ 750                          840                          840                               10%
1 03 02 04 04 LN0204_248 1.03.02.04.04 CN3020404 Procure Breaker Lock-outs 10/3/2005 12/28/2005 CON SL_MSEG $$ 600                          672                          672                               10%
1 03 02 04 04 LN0204_252 1.03.02.04.04 CN3020404 Procure Rack Cooling Fans 10/3/2005 12/28/2005 CON SL_MSEG $$ 3,600                       4,032                       4,032                            10%
1 03 02 04 04 LN0204_256 1.03.02.04.04 CN3020404 Procure Rack Hardware (Single Rack) 10/3/2005 12/28/2005 CON SL_MSEG $$ 650                          728                          728                               10%
1 03 02 04 04 LN0204_260 1.03.02.04.04 CN3020404 Procure Rack Hardware (Double Rack) 10/3/2005 12/28/2005 CON SL_MSEG $$ 650                          728                          728                               10%
1 03 02 04 04 LN0204_266 1.03.02.04.04 CN3020404 Prep Bid Pak - Single Bay Racks (DC/I&C) 9/20/2005 10/10/2005 CON SL_PCE Hrs 8                     910                        910                               10%
1 03 02 04 04 LN0204_274 1.03.02.04.04 CN3020404 Evaluate Proposals - Single Bay Racks (DC/I&C) 11/8/2005 11/30/2005 CON SL_PCE Hrs 8                     925                        925                               10%
1 03 02 04 04 LN0204_278 1.03.02.04.04 CN3020404 Vendor Fab/Assy - Single Bay Racks 12/2/2005 5/24/2006 CON SL_MSEG $$ 48,000                     53,760                     53,760                          10%
1 03 02 04 04 LN0204_284 1.03.02.04.04 CN3020404 Integrate Rack Hardware & Internal AC Wiring-S1 2/1/2006 4/26/2006 CON SL_PCEF Hrs 146                 9,248                     9,248                            10%
1 03 02 04 04 LN0204_286 1.03.02.04.04 CN3020404 Integrate Rack-Mnted Pwr Supplies & Intra-Cables 4/13/2006 7/7/2006 CON SL_PCEF Hrs 405                 25,653                   25,653                          10%
1 03 02 04 04 LN0204_288 1.03.02.04.04 CN3020404 Integrate Rack/Crate-Mnted Controls & Intra-Cbls 6/12/2006 8/7/2006 CON SL_PCEF Hrs 270                 17,102                   17,102                          10%
1 03 02 04 04 LN0204_296 1.03.02.04.04 CN3020404 Integrate Rack Hardware & Internal AC Wiring-S2 3/30/2006 6/22/2006 CON SL_PCEF Hrs 90                   5,701                     5,701                            10%
1 03 02 04 04 LN0204_298 1.03.02.04.04 CN3020404 Integrate Rack-Mnted Pwr Supplies & Intra-Cables 3/2/2007 5/24/2007 CON SL_PCEF Hrs 270                 17,547                   17,547                          10%
1 03 02 04 04 LN0204_300 1.03.02.04.04 CN3020404 Integrate Rack/Crate-Mnted Controls & Intra-Cbls 6/23/2006 9/18/2006 CON SL_PCEF Hrs 180                 11,401                   11,401                          10%
1 03 02 04 04 LN0204_308 1.03.02.04.04 CN3020404 Integrate Rack Hardware & Internal AC Wiring-S3 5/25/2006 8/18/2006 CON SL_PCEF Hrs 81                   5,131                     5,131                            10%
1 03 02 04 04 LN0204_310 1.03.02.04.04 CN3020404 Integrate Rack-Mnted Pwr Supplies & Intra-Cables 2/28/2007 5/22/2007 CON SL_PCEF Hrs 216                 14,038                   14,038                          10%
1 03 02 04 04 LN0204_312 1.03.02.04.04 CN3020404 Integrate Rack/Crate-Mnted Controls & Intra-Cbls 3/20/2007 6/12/2007 CON SL_PCEF Hrs 146                 9,489                     9,489                            10%
1 03 02 04 04 LN0204_318 1.03.02.04.04 CN3020404 Prep Bid Pak - Double Bay Racks 9/20/2005 10/10/2005 CON SL_PCE Hrs 8                     910                        910                               10%
1 03 02 04 04 LN0204_326 1.03.02.04.04 CN3020404 Evaluate Proposals - Double Bay Racks 11/8/2005 11/30/2005 CON SL_PCE Hrs 8                     925                        925                               10%
1 03 02 04 04 LN0204_330 1.03.02.04.04 CN3020404 Vendor Fab/Assy - Double Bay Racks 12/2/2005 4/26/2006 CON SL_MSEG $$ 32,000                     35,840                     35,840                          10%
1 03 02 04 04 LN0204_336 1.03.02.04.04 CN3020404 Integrate Rack Hardware & Internal AC Wiring-S1 2/1/2006 4/26/2006 CON SL_PCEF Hrs 216                 13,681                   13,681                          10%
1 03 02 04 04 LN0204_338 1.03.02.04.04 CN3020404 Integrate Rack-Mnted Pwr Supplies & Intra-Cables 3/2/2006 5/24/2006 CON SL_PCEF Hrs 450                 28,503                   28,503                          10%
1 03 02 04 04 LN0204_340 1.03.02.04.04 CN3020404 Perform Pre-install Testing Power Supplies-Set 1 4/13/2006 6/15/2006 CON SL_CCA Hrs 180                 12,125                   12,125                          10%
1 03 02 04 04 LN0204_342 1.03.02.04.04 CN3020404 Integrate Rack/Crate-Mnted Controls & Intra-Cbls 5/22/2006 8/15/2006 CON SL_PCEF Hrs 270                 17,102                   17,102                          10%
1 03 02 04 04 LN0204_344 1.03.02.04.04 CN3020404 Perform Pre-install Testing Controls - Set 1 6/6/2006 7/18/2006 CON SL_CCA Hrs 120                 8,083                     8,083                            10%
1 03 02 04 04 LN0204_352 1.03.02.04.04 CN3020404 Integrate Rack Hardware & Internal AC Wiring-S2 3/16/2006 5/10/2006 CON SL_PCEF Hrs 146                 9,248                     9,248                            10%
1 03 02 04 04 LN0204_354 1.03.02.04.04 CN3020404 Integrate Rack-Mnted Pwr Supplies & Intra-Cables 3/2/2007 7/23/2007 CON SL_PCEF Hrs 360                 23,396                   23,396                          10%
1 03 02 04 04 LN0204_356 1.03.02.04.04 CN3020404 Perform Pre-install Testing Power Supplies-Set 2 3/16/2007 5/17/2007 CON SL_CCA Hrs 120                 8,293                     8,293                            10%
1 03 02 04 04 LN0204_358 1.03.02.04.04 CN3020404 Integrate Rack/Crate-Mnted Controls & Intra-Cbls 10/3/2006 3/27/2007 CON SL_PCEF Hrs 270                 17,547                   17,547                          10%
1 03 02 04 04 LN0204_360 1.03.02.04.04 CN3020404 Perform Pre-install Testing Controls - Set 2 3/28/2007 5/8/2007 CON SL_CCA Hrs 80                   5,529                     5,529                            10%
1 03 02 04 04 LN0204_368 1.03.02.04.04 CN3020404 Integrate Rack Hardware & Internal AC Wiring-S3 4/27/2006 10/16/2006 CON SL_PCEF Hrs 59                   3,746                     3,746                            10%
1 03 02 04 04 LN0204_370 1.03.02.04.04 CN3020404 Integrate Rack-Mnted Pwr Supplies & Intra-Cables 2/28/2007 8/16/2007 CON SL_PCEF Hrs 216                 14,038                   14,038                          10%
1 03 02 04 04 LN0204_372 1.03.02.04.04 CN3020404 Perform Pre-install Testing Power Supplies-Set 3 3/14/2007 5/15/2007 CON SL_CCA Hrs 120                 8,293                     8,293                            10%
1 03 02 04 04 LN0204_374 1.03.02.04.04 CN3020404 Integrate Rack/Crate-Mnted Controls & Intra-Cbls 10/17/2006 4/10/2007 CON SL_PCEF Hrs 270                 17,547                   17,547                          10%
1 03 02 04 04 LN0204_376 1.03.02.04.04 CN3020404 Perform Pre-install Testing Controls - Set 3 4/11/2007 5/22/2007 CON SL_CCA Hrs 60                   4,147                     4,147                            10%
1 03 02 04 04 LN0204_382 1.03.02.04.04 CN3020404 Prep Bid Pak - Cable Tray Material- Tray and Div 9/20/2005 10/10/2005 CON SL_PCE Hrs 24                   2,730                     2,730                            10%
1 03 02 04 04 LN0204_390 1.03.02.04.04 CN3020404 Evaluate Proposals - Cable Tray Material- Tray a 10/25/2005 10/26/2005 CON SL_PCE Hrs 6                     694                        694                               10%
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1 03 02 04 04 LN0204_394 1.03.02.04.04 CN3020404 Vendor Fab - Cable Tray Material 10/28/2005 1/26/2006 CON SL_MSEG $$ 82,016                     91,858                     91,858                          10%
1 03 02 04 04 LN0204_398 1.03.02.04.04 CN3020404 Procure Cable Tray Fittings (DC&IC) 10/3/2005 3/27/2006 CON SL_MSEG $$ 9,000                       10,080                     10,080                          10%
1 03 02 04 04 LN0204_400 1.03.02.04.04 CN3020404 Procure Trapeze Cable Tray Supports (DC&IC) 300 10/3/2005 3/27/2006 CON SL_MSEG $$ 27,000                     30,240                     30,240                          10%
1 03 02 04 04 LN0204_402 1.03.02.04.04 CN3020404 Procure Cable Tray Grounding (DC&IC, $1.8/ft) 10/3/2005 3/27/2006 CON SL_MSEG $$ 5,400                       6,048                       6,048                            10%
1 03 02 04 04 LN0204_404 1.03.02.04.04 CN3020404 Procure Gnd Jumpers (DC&IC) 10/3/2005 3/27/2006 CON SL_MSEG $$ 2,160                       2,419                       2,419                            10%
1 03 02 04 04 LN0204_410 1.03.02.04.04 CN3020404 Prep Bid Pak - Linac Cableplant Installation-all 9/20/2005 10/10/2005 CON SL_PCE Hrs 48                   5,461                     5,461                            10%
1 03 02 04 04 LN0204_418 1.03.02.04.04 CN3020404 Evaluate Proposals - Linac Cableplant Instl Cntr 11/22/2005 12/7/2005 CON SL_PCE Hrs 24                   2,776                     2,776                            10%
1 03 02 05 Controls - LLRF 5,419            24,771                   507,019               27,744                   534,763                      
1 03 02 05 LN02050000 1.03.02.05 9240463 Finalize Specification Requirements 10/18/2004 1/14/2005 PED SL_CE Hrs 48                   5,400                     5,400                            30%
1 03 02 05 LN02050015 1.03.02.05 9240463 Intitial Controls Design 1/18/2005 5/10/2005 PED SL_CE Hrs 320                 36,003                   36,003                          30%
1 03 02 05 LN02050020 1.03.02.05 9240463 RF Controls Hardware Design 2/1/2005 5/24/2005 PED SL_CE Hrs 320                 36,003                   36,003                          30%
1 03 02 05 LN02050025 1.03.02.05 9240463 RF Controls Software Design 3/2/2005 7/7/2005 PED SL_CP Hrs 360                 32,749                   32,749                          30%
1 03 02 05 LN02050030 1.03.02.05 9240463 RF Controls Coordination & Documentation 1/18/2005 7/7/2005 PED SL_CCA Hrs 120                 7,864                     7,864                            30%
1 03 02 05 LN02050035 1.03.02.05 9240463 LLRF Controls Design Review 7/8/2005 7/12/2005 PED SL_CE Hrs 16                   1,800                     1,800                            30%
1 03 02 05 LN02050100 1.03.02.05 9240463 Define LLRF BP Mon Cntrls Reqmts @ Sec24/30 1/18/2005 2/15/2005 PED SL_CP Hrs 84                   7,641                     7,641                            30%
1 03 02 05 LN02050100 1.03.02.05 9240463 Define LLRF BP Mon Cntrls Reqmts @ Sec24/30 1/18/2005 2/15/2005 PED SL_CE Hrs 84                   9,451                     9,451                            30%
1 03 02 05 LN02050110 1.03.02.05 9240463 Design LLRF BP Mon Cntrls @ Sec24/30 7/13/2005 8/10/2005 PED SL_CP Hrs 336                 30,566                   30,566                          30%
1 03 02 05 LN02050110 1.03.02.05 9240463 Design LLRF BP Mon Cntrls @ Sec24/30 7/13/2005 8/10/2005 PED SL_CE Hrs 168                 18,902                   18,902                          30%
1 03 02 05 LN02050115 1.03.02.05 9240463 Design Review 8/11/2005 8/31/2005 PED SL_CP Hrs 15                   1,365                     1,365                            30%
1 03 02 05 LN02050115 1.03.02.05 9240463 Design Review 8/11/2005 8/31/2005 PED SL_CE Hrs 20                   2,250                     2,250                            30%
1 03 02 05 LN02050120 1.03.02.05 9240463 Design Modifications 9/1/2005 9/30/2005 PED SL_PCEF Hrs 168                 10,352                   10,352                          30%
1 03 02 05 LN02050120 1.03.02.05 9240463 Design Modifications 9/1/2005 9/30/2005 PED SL_CP Hrs 336                 30,566                   30,566                          30%
1 03 02 05 LN02050120 1.03.02.05 9240463 Design Modifications 9/1/2005 9/30/2005 PED SL_CE Hrs 168                 18,902                   18,902                          30%
1 03 02 05 LN02050130 1.03.02.05 CN30205 Procure Linac LLRF Hardware 10/3/2005 12/28/2005 S CON SL_MSEG $$ 21,771                     24,384                     24,384                          30%
1 03 02 05 LN02050201 1.03.02.05 CN30205 Build LLRF H/W and Write Docmntatn (sec 24/30) 11/29/2005 12/28/2005 CON SL_PCEF Hrs 168                 10,641                   10,641                          
1 03 02 05 LN02050201 1.03.02.05 CN30205 Build LLRF H/W and Write Docmntatn (sec 24/30) 11/29/2005 12/28/2005 CON SL_CP Hrs 60                   5,611                     5,611                            
1 03 02 05 LN02050201 1.03.02.05 CN30205 Build LLRF H/W and Write Docmntatn (sec 24/30) 11/29/2005 12/28/2005 CON SL_CE Hrs 20                   2,313                     2,313                            
1 03 02 05 LN02050206 1.03.02.05 CN30205 Write LLRF S/W Docmntatn (sec 24/30) 10/3/2005 10/7/2005 CON SL_CP Hrs 60                   5,611                     5,611                            
1 03 02 05 LN02050207 1.03.02.05 CN30205 Integrate and Test (sec 24/30) 12/29/2005 3/7/2006 CON SL_CP Hrs 320                 29,926                   29,926                          
1 03 02 05 LN02050207 1.03.02.05 CN30205 Integrate and Test (sec 24/30) 12/29/2005 3/7/2006 CON SL_CE Hrs 60                   6,940                     6,940                            
1 03 02 05 LN02050207 1.03.02.05 CN30205 Integrate and Test (sec 24/30) 12/29/2005 3/7/2006 CON SL_CCA Hrs 200                 13,472                   13,472                          
1 03 02 05 LN02050241 1.03.02.05 9240463 Design LLRF (BLM sec/24/30) 1/18/2005 9/15/2005 PED SL_PHS Hrs 23                   1,675                     1,675                            
1 03 02 05 LN02050241 1.03.02.05 9240463 Design LLRF (BLM sec/24/30) 1/18/2005 9/15/2005 PED SL_PCEF Hrs 80                   4,930                     4,930                            
1 03 02 05 LN02050241 1.03.02.05 9240463 Design LLRF (BLM sec/24/30) 1/18/2005 9/15/2005 PED SL_ME Hrs 2                     211                        211                               
1 03 02 05 LN02050241 1.03.02.05 9240463 Design LLRF (BLM sec/24/30) 1/18/2005 9/15/2005 PED SL_CP Hrs 595                 54,127                   54,127                          
1 03 02 05 LN02050241 1.03.02.05 9240463 Design LLRF (BLM sec/24/30) 1/18/2005 9/15/2005 PED SL_CE Hrs 352                 39,604                   39,604                          
1 03 02 05 LN02050260 1.03.02.05 CN30205 Procure LLRF BL Mon Cntrls hardware 10/3/2005 12/28/2005 S CON SL_MSEG $$ 3,000                       3,360                       3,360                            30%
1 03 02 05 LN02050266 1.03.02.05 CN30205 Integrate and Test (BLM sec 24/30) 12/29/2005 3/7/2006 CON SL_PCEF Hrs 168                 10,641                   10,641                          
1 03 02 05 LN02050266 1.03.02.05 CN30205 Integrate and Test (BLM sec 24/30) 12/29/2005 3/7/2006 CON SL_CP Hrs 678                 63,407                   63,407                          
1 03 02 05 LN02050266 1.03.02.05 CN30205 Integrate and Test (BLM sec 24/30) 12/29/2005 3/7/2006 CON SL_CE Hrs 70                   8,096                     8,096                            
1 03 02 06 Controls - E-Beam Diagnostic 16,398          1,030,332              1,507,059            1,151,219              2,658,278                   
1 03 02 06 01 Controls - Wire Scanners 2,474            189,000                 221,549               211,680                 433,229                      
1 03 02 06 01 LN02060100 1.03.02.06.01 9240465 Design Wire Scanners 3/30/2005 7/12/2005 PED SL_CP Hrs 456                 41,482                   41,482                          
1 03 02 06 01 LN02060100 1.03.02.06.01 9240465 Design Wire Scanners 3/30/2005 7/12/2005 PED SL_CE Hrs 530                 59,630                   59,630                          
1 03 02 06 01 LN02060118 1.03.02.06.01 CN3020601 Generate Detailed Procurement Plan 3/30/2005 3/30/2005 S CON SL_CE Hrs 4                     450                        450                               50%
1 03 02 06 01 LN02060120 1.03.02.06.01 CN3020601 Establish Subordinate Work Orders 3/31/2005 3/31/2005 S CON SL_CE Hrs 4                     450                        450                               50%
1 03 02 06 01 LN02060166 1.03.02.06.01 CN3020601 Procure Wire Scanner Hardware (5) 10/4/2005 10/31/2005 S CON SL_MSEG $$ 189,000                   211,680                   211,680                        50%
1 03 02 06 01 LN02060170 1.03.02.06.01 CN3020601 Build Wire Scanner H/W (19) 11/1/2005 12/27/2005 CON SL_CT Hrs 560                 35,470                   35,470                          
1 03 02 06 01 LN02060170 1.03.02.06.01 CN3020601 Build Wire Scanner H/W (19) 11/1/2005 12/27/2005 CON SL_CE Hrs 80                   9,253                     9,253                            
1 03 02 06 01 LN02060176 1.03.02.06.01 CN3020601 Write Software - Wire Scanners 10/3/2005 10/28/2005 S CON SL_CP Hrs 160                 14,963                   14,963                          50%
1 03 02 06 01 LN02060178 1.03.02.06.01 CN3020601 Write Documentation - Wire Scanners 10/31/2005 11/4/2005 S CON SL_CP Hrs 100                 9,352                     9,352                            50%
1 03 02 06 01 LN02060178 1.03.02.06.01 CN3020601 Write Documentation - Wire Scanners 10/31/2005 11/4/2005 S CON SL_CE Hrs 20                   2,313                     2,313                            50%
1 03 02 06 01 LN02060179 1.03.02.06.01 CN3020601 Integrate and Test Wire Scanners (19) 12/28/2005 3/10/2006 CON SL_CP Hrs 400                 37,408                   37,408                          
1 03 02 06 01 LN02060179 1.03.02.06.01 CN3020601 Integrate and Test Wire Scanners (19) 12/28/2005 3/10/2006 CON SL_CCA Hrs 160                 10,778                   10,778                          
1 03 02 06 02 Controls - BPMs 4,774            550,675                 433,476               613,716                 1,047,192                   
1 03 02 06 02 LN02062105 1.03.02.06.02 9240466 Design LINAC LIU BPMs 1/10/2005 3/9/2005 PED SL_CP Hrs 88                   8,005                     8,005                            
1 03 02 06 02 LN02062105 1.03.02.06.02 9240466 Design LINAC LIU BPMs 1/10/2005 3/9/2005 PED SL_CE Hrs 73                   8,213                     8,213                            
1 03 02 06 02 LN02062105 1.03.02.06.02 9240466 Design LINAC LIU BPMs 1/10/2005 3/9/2005 PED SL_CCA Hrs 8                     524                        524                               
1 03 02 06 02 LN02062106 1.03.02.06.02 CN3020602 Perform Design & Coordination 3/10/2005 3/24/2005 S CON SL_CCA Hrs 80                   5,242                     5,242                            30%
1 03 02 06 02 LN02062118 1.03.02.06.02 CN3020602 Generate Detailed Procurement Plan 3/10/2005 3/10/2005 S CON SL_CE Hrs 4                     450                        450                               30%
1 03 02 06 02 LN02062120 1.03.02.06.02 CN3020602 Establish Subordinate Work Orders 3/11/2005 3/11/2005 S CON SL_CE Hrs 4                     450                        450                               30%
1 03 02 06 02 LN02062129 1.03.02.06.02 CN3020602 Procure BPMs and Cables (143) 10/4/2005 10/31/2005 S CON SL_MSEG $$ 500,000                   560,000                   560,000                        30%
1 03 02 06 02 LN02062135 1.03.02.06.02 CN3020602 Procure BPMs and Cables (143) 10/4/2005 10/31/2005 S CON SL_MSXX $$ 50,675                     53,716                     53,716                          30%
1 03 02 06 02 LN02062139 1.03.02.06.02 CN3020602 Build LIU H/W 11/1/2005 1/26/2006 CON SL_CT Hrs 278                 17,609                   17,609                          
1 03 02 06 02 LN02062140 1.03.02.06.02 CN3020602 Write Software - Standard BPMs 3/3/2005 3/9/2005 S CON SL_CP Hrs 40                   3,639                     3,639                            30%
1 03 02 06 02 LN02062142 1.03.02.06.02 CN3020602 Write Documentation- Standard BPMs 3/10/2005 3/16/2005 S CON SL_CP Hrs 8                     728                        728                               30%
1 03 02 06 02 LN02062142 1.03.02.06.02 CN3020602 Write Documentation- Standard BPMs 3/10/2005 3/16/2005 S CON SL_CE Hrs 8                     900                        900                               30%
1 03 02 06 02 LN02062144 1.03.02.06.02 CN3020602 Integrate and Test LIU BPMs 1/27/2006 3/8/2006 S CON SL_CP Hrs 20                   1,870                     1,870                            30%
1 03 02 06 02 LN02062144 1.03.02.06.02 CN3020602 Integrate and Test LIU BPMs 1/27/2006 3/8/2006 S CON SL_CE Hrs 80                   9,253                     9,253                            30%
1 03 02 06 02 LN02062225 1.03.02.06.02 CN3020602 Desgin RF BPMs 5/9/2005 11/22/2005 CON SL_KE Hrs 200                 22,670                   22,670                          
1 03 02 06 02 LN02062225 1.03.02.06.02 CN3020602 Desgin RF BPMs 5/9/2005 11/22/2005 CON SL_CP Hrs 40                   3,666                     3,666                            
1 03 02 06 02 LN02062225 1.03.02.06.02 CN3020602 Desgin RF BPMs 5/9/2005 11/22/2005 CON SL_CE Hrs 465                 52,707                   52,707                          
1 03 02 06 02 LN02062225 1.03.02.06.02 CN3020602 Desgin RF BPMs 5/9/2005 11/22/2005 CON SL_CCA Hrs 408                 26,935                   26,935                          
1 03 02 06 02 LN02062229 1.03.02.06.02 CN3020602 Build RF BPM H/W 11/23/2005 12/23/2005 CON SL_CT Hrs 40                   2,534                     2,534                            
1 03 02 06 02 LN02062234 1.03.02.06.02 CN3020602 Write Software - RF BPMs 12/27/2005 1/25/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          30%
1 03 02 06 02 LN02062236 1.03.02.06.02 CN3020602 Write Documentation- RF BPMs 1/26/2006 2/1/2006 S CON SL_CP Hrs 8                     748                        748                               30%
1 03 02 06 02 LN02062236 1.03.02.06.02 CN3020602 Write Documentation- RF BPMs 1/26/2006 2/1/2006 S CON SL_CE Hrs 8                     925                        925                               30%
1 03 02 06 02 LN02062237 1.03.02.06.02 CN3020602 Integrate and Test RF BPMs 2/2/2006 2/9/2006 CON SL_CP Hrs 20                   1,870                     1,870                            
1 03 02 06 02 LN02062237 1.03.02.06.02 CN3020602 Integrate and Test RF BPMs 2/2/2006 2/9/2006 CON SL_CE Hrs 80                   9,253                     9,253                            
1 03 02 06 02 LN02062320 1.03.02.06.02 CN3020602 Design LTU BPMs 9/15/2005 2/9/2006 CON SL_CP Hrs 48                   4,474                     4,474                            
1 03 02 06 02 LN02062320 1.03.02.06.02 CN3020602 Design LTU BPMs 9/15/2005 2/9/2006 CON SL_CE Hrs 537                 61,908                   61,908                          
1 03 02 06 02 LN02062320 1.03.02.06.02 CN3020602 Design LTU BPMs 9/15/2005 2/9/2006 CON SL_CCA Hrs 308                 20,680                   20,680                          
1 03 02 06 02 LN02062327 1.03.02.06.02 CN3020602 Build H/W (4) LTU BPMs 2/10/2006 3/14/2006 CON SL_CT Hrs 278                 17,609                   17,609                          
1 03 02 06 02 LN02062340 1.03.02.06.02 CN3020602 Write Software - LTU BPMs 3/15/2006 3/21/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            30%
1 03 02 06 02 LN02062342 1.03.02.06.02 CN3020602 Write Documentation- LTU BPMs 3/22/2006 3/28/2006 S CON SL_CP Hrs 8                     748                        748                               30%
1 03 02 06 02 LN02062342 1.03.02.06.02 CN3020602 Write Documentation- LTU BPMs 3/22/2006 3/28/2006 S CON SL_CE Hrs 8                     925                        925                               30%
1 03 02 06 02 LN02062347 1.03.02.06.02 CN3020602 Integrate and Test LTU BPMs 3/29/2006 4/7/2006 CON SL_CP Hrs 20                   1,870                     1,870                            
1 03 02 06 02 LN02062347 1.03.02.06.02 CN3020602 Integrate and Test LTU BPMs 3/29/2006 4/7/2006 CON SL_CE Hrs 80                   9,253                     9,253                            
1 03 02 06 02 LN02062425 1.03.02.06.02 CN3020602 Design BC1 BPMS 10/4/2004 3/2/2005 CON SL_CP Hrs 48                   4,367                     4,367                            
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1 03 02 06 02 LN02062425 1.03.02.06.02 CN3020602 Design BC1 BPMS 10/4/2004 3/2/2005 CON SL_CE Hrs 537                 60,418                   60,418                          
1 03 02 06 02 LN02062425 1.03.02.06.02 CN3020602 Design BC1 BPMS 10/4/2004 3/2/2005 CON SL_CCA Hrs 308                 20,183                   20,183                          
1 03 02 06 02 LN02062439 1.03.02.06.02 CN3020602 Build H/W (4) BC1 BPMs 10/3/2005 11/1/2005 CON SL_CT Hrs 278                 17,609                   17,609                          
1 03 02 06 02 LN02062440 1.03.02.06.02 CN3020602 Write Software - BC1 BPMs 11/2/2005 11/8/2005 S CON SL_CP Hrs 40                   3,741                     3,741                            30%
1 03 02 06 02 LN02062442 1.03.02.06.02 CN3020602 Write Documentation- BC1 BPMs 11/9/2005 11/15/2005 S CON SL_CP Hrs 8                     748                        748                               30%
1 03 02 06 02 LN02062442 1.03.02.06.02 CN3020602 Write Documentation- BC1 BPMs 11/9/2005 11/15/2005 S CON SL_CE Hrs 8                     925                        925                               30%
1 03 02 06 02 LN02062443 1.03.02.06.02 CN3020602 Integration and Test BC1 BPMs 11/16/2005 11/29/2005 CON SL_CP Hrs 20                   1,870                     1,870                            
1 03 02 06 02 LN02062443 1.03.02.06.02 CN3020602 Integration and Test BC1 BPMs 11/16/2005 11/29/2005 CON SL_CE Hrs 80                   9,253                     9,253                            
1 03 02 06 03 Controls - Toroids 625               40,520                   58,134                 45,382                   103,516                      
1 03 02 06 03 LN02060325 1.03.02.06.03 9240467 Design LINAC Toroids 12/15/2004 6/9/2005 PED SL_CP Hrs 140                 12,736                   12,736                          
1 03 02 06 03 LN02060325 1.03.02.06.03 9240467 Design LINAC Toroids 12/15/2004 6/9/2005 PED SL_CE Hrs 181                 20,364                   20,364                          
1 03 02 06 03 LN02060325 1.03.02.06.03 9240467 Design LINAC Toroids 12/15/2004 6/9/2005 PED SL_CCA Hrs 88                   5,767                     5,767                            
1 03 02 06 03 LN02060331 1.03.02.06.03 CN3020603 Procure Torroid Shielding, Preamps, Hardware (6) 10/3/2005 12/6/2005 S CON SL_MSEG $$ 40,520                     45,382                     45,382                          20%
1 03 02 06 03 LN02060340 1.03.02.06.03 CN3020603 Build Hardware (Toroids) 12/7/2005 2/6/2006 CON SL_CT Hrs 72                   4,560                     4,560                            
1 03 02 06 03 LN02060340 1.03.02.06.03 CN3020603 Build Hardware (Toroids) 12/7/2005 2/6/2006 CON SL_CE Hrs 24                   2,776                     2,776                            
1 03 02 06 03 LN02060358 1.03.02.06.03 CN3020603 Write Software - Toroids 2/7/2006 2/13/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 06 03 LN02060360 1.03.02.06.03 CN3020603 Write Documentation - Toroids 2/14/2006 2/21/2006 S CON SL_CP Hrs 8                     748                        748                               20%
1 03 02 06 03 LN02060360 1.03.02.06.03 CN3020603 Write Documentation - Toroids 2/14/2006 2/21/2006 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 06 03 LN02060361 1.03.02.06.03 CN3020603 Integrate and Test Toroids 2/22/2006 3/9/2006 CON SL_CP Hrs 40                   3,741                     3,741                            
1 03 02 06 03 LN02060361 1.03.02.06.03 CN3020603 Integrate and Test Toroids 2/22/2006 3/9/2006 CON SL_CE Hrs 24                   2,776                     2,776                            
1 03 02 06 04 Controls - Stoppers 705               12,800                   66,332                 14,336                   80,668                        
1 03 02 06 04 LN02060400 1.03.02.06.04 9240468 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CP Hrs 24                   2,244                     2,244                            20%
1 03 02 06 04 LN02060400 1.03.02.06.04 9240468 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CE Hrs 24                   2,776                     2,776                            20%
1 03 02 06 04 LN02060425 1.03.02.06.04 9240468 Design LNAC Stoppers 10/10/2005 12/29/2005 PED SL_CP Hrs 88                   8,230                     8,230                            
1 03 02 06 04 LN02060425 1.03.02.06.04 9240468 Design LNAC Stoppers 10/10/2005 12/29/2005 PED SL_CE Hrs 153                 17,696                   17,696                          
1 03 02 06 04 LN02060425 1.03.02.06.04 9240468 Design LNAC Stoppers 10/10/2005 12/29/2005 PED SL_CCA Hrs 128                 8,622                     8,622                            
1 03 02 06 04 LN02060430 1.03.02.06.04 CN3020604 Procure Stopper Controls Hdwr/Eq 12/30/2005 1/30/2006 S CON SL_MSEG $$ 12,800                     14,336                     14,336                          20%
1 03 02 06 04 LN02060432 1.03.02.06.04 CN3020604 Build Stopper Controls H/W 1/31/2006 3/29/2006 S CON SL_CT Hrs 32                   2,027                     2,027                            20%
1 03 02 06 04 LN02060432 1.03.02.06.04 CN3020604 Build Stopper Controls H/W 1/31/2006 3/29/2006 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 06 04 LN02060438 1.03.02.06.04 CN3020604 Write Software - Stoppers 3/30/2006 4/26/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          20%
1 03 02 06 04 LN02060440 1.03.02.06.04 CN3020604 Write Documentation - Stoppers 4/27/2006 5/3/2006 S CON SL_CP Hrs 20                   1,870                     1,870                            20%
1 03 02 06 04 LN02060440 1.03.02.06.04 CN3020604 Write Documentation - Stoppers 4/27/2006 5/3/2006 S CON SL_CE Hrs 20                   2,313                     2,313                            20%
1 03 02 06 04 LN02060446 1.03.02.06.04 CN3020604 Integrate and Test Stopper Controls 5/4/2006 6/9/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 06 04 LN02060446 1.03.02.06.04 CN3020604 Integrate and Test Stopper Controls 5/4/2006 6/9/2006 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 06 05 Controls - Profile Monitors 673               173,993                 59,468                 194,872                 254,340                      
1 03 02 06 05 LN02060500 1.03.02.06.05 9240469 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CP Hrs 8                     748                        748                               20%
1 03 02 06 05 LN02060500 1.03.02.06.05 9240469 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CE Hrs 8                     925                        925                               20%
1 03 02 06 05 LN02060525 1.03.02.06.05 9240469 Design LINAC Profile Monitors 10/10/2005 1/24/2006 PED SL_CP Hrs 72                   6,733                     6,733                            
1 03 02 06 05 LN02060525 1.03.02.06.05 9240469 Design LINAC Profile Monitors 10/10/2005 1/24/2006 PED SL_CE Hrs 177                 20,472                   20,472                          
1 03 02 06 05 LN02060525 1.03.02.06.05 9240469 Design LINAC Profile Monitors 10/10/2005 1/24/2006 PED SL_CCA Hrs 208                 14,011                   14,011                          
1 03 02 06 05 LN02060532 1.03.02.06.05 CN3020605 Procure Monitor Hardware (20 Units) 1/25/2006 2/22/2006 S CON SL_MSEG $$ 173,993                   194,872                   194,872                        20%
1 03 02 06 05 LN02060556 1.03.02.06.05 CN3020605 Procure VME Cable - DAC (1) 2/23/2006 3/22/2006 S CON SL_CT Hrs 40                   2,534                     2,534                            20%
1 03 02 06 05 LN02060558 1.03.02.06.05 CN3020605 Build Wire Profile Monitor H/W in Lab (4) 3/23/2006 3/30/2006 S CON SL_CT Hrs 48                   3,040                     3,040                            20%
1 03 02 06 05 LN02060558 1.03.02.06.05 CN3020605 Build Wire Profile Monitor H/W in Lab (4) 3/23/2006 3/30/2006 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 06 05 LN02060562 1.03.02.06.05 CN3020605 Write Software - Profile Monitors 3/31/2006 4/6/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 06 05 LN02060564 1.03.02.06.05 CN3020605 Write Documentation - Profile Monitors 4/7/2006 4/13/2006 S CON SL_CP Hrs 8                     748                        748                               20%
1 03 02 06 05 LN02060564 1.03.02.06.05 CN3020605 Write Documentation - Profile Monitors 4/7/2006 4/13/2006 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 06 05 LN02060570 1.03.02.06.05 CN3020605 Integrate and Test Profile Monitors 4/14/2006 5/19/2006 S CON SL_CP Hrs 40                   3,741                     3,741                            20%
1 03 02 06 05 LN02060570 1.03.02.06.05 CN3020605 Integrate and Test Profile Monitors 4/14/2006 5/19/2006 S CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 06 06 Controls - E/O Diagnostics 2,041            24,987                   186,099               27,985                   214,084                      
1 03 02 06 06 LN02060600 1.03.02.06.06 9240470 Receive System Requirements 12/15/2004 12/21/2004 PED SL_CP Hrs 8                     728                        728                               55%
1 03 02 06 06 LN02060600 1.03.02.06.06 9240470 Receive System Requirements 12/15/2004 12/21/2004 PED SL_CE Hrs 8                     900                        900                               55%
1 03 02 06 06 LN02060620 1.03.02.06.06 9240470 Design E/O Diagnostics 12/22/2004 11/4/2005 PED SL_CP Hrs 848                 77,388                   77,388                          
1 03 02 06 06 LN02060620 1.03.02.06.06 9240470 Design E/O Diagnostics 12/22/2004 11/4/2005 PED SL_CE Hrs 465                 52,484                   52,484                          
1 03 02 06 06 LN02060620 1.03.02.06.06 9240470 Design E/O Diagnostics 12/22/2004 11/4/2005 PED SL_CCA Hrs 408                 26,821                   26,821                          
1 03 02 06 06 LN02060628 1.03.02.06.06 CN3020606 Procure E/O Electronics 11/7/2005 12/6/2005 S CON SL_MSEG $$ 24,987                     27,985                     27,985                          55%
1 03 02 06 06 LN02060643 1.03.02.06.06 CN3020606 Build H/W (E/O Diagnostics) 12/7/2005 1/13/2006 CON SL_CT Hrs 48                   3,040                     3,040                            
1 03 02 06 06 LN02060644 1.03.02.06.06 CN3020606 Write Software - E/O Diagnostics 12/7/2005 1/5/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          55%
1 03 02 06 06 LN02060646 1.03.02.06.06 CN3020606 Write Documentation - E/O Eloctronics 1/6/2006 1/12/2006 S CON SL_CP Hrs 20                   1,870                     1,870                            55%
1 03 02 06 06 LN02060646 1.03.02.06.06 CN3020606 Write Documentation - E/O Eloctronics 1/6/2006 1/12/2006 S CON SL_CE Hrs 20                   2,313                     2,313                            55%
1 03 02 06 06 LN02060653 1.03.02.06.06 CN3020606 Integrate and Test E/O Electronics 1/17/2006 2/22/2006 CON SL_CP Hrs 40                   3,741                     3,741                            
1 03 02 06 06 LN02060653 1.03.02.06.06 CN3020606 Integrate and Test E/O Electronics 1/17/2006 2/22/2006 CON SL_CE Hrs 16                   1,851                     1,851                            
1 03 02 06 07 Controls - Bunch Length Monitors 777               7,800                     72,357                 8,736                     81,093                        
1 03 02 06 07 LN02060700 1.03.02.06.07 9240471 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CP Hrs 8                     748                        748                               15%
1 03 02 06 07 LN02060700 1.03.02.06.07 9240471 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CE Hrs 8                     925                        925                               15%
1 03 02 06 07 LN02060725 1.03.02.06.07 9240471 Design Bunch Length Monitors 10/10/2005 1/6/2006 PED SL_CP Hrs 208                 19,452                   19,452                          
1 03 02 06 07 LN02060725 1.03.02.06.07 9240471 Design Bunch Length Monitors 10/10/2005 1/6/2006 PED SL_CE Hrs 145                 16,771                   16,771                          
1 03 02 06 07 LN02060725 1.03.02.06.07 9240471 Design Bunch Length Monitors 10/10/2005 1/6/2006 PED SL_CCA Hrs 128                 8,622                     8,622                            
1 03 02 06 07 LN02060728 1.03.02.06.07 CN3020607 Procure BLM Controls Hdwr/Eq 1/9/2006 2/6/2006 S CON SL_MSEG $$ 7,800                       8,736                       8,736                            15%
1 03 02 06 07 LN02060733 1.03.02.06.07 CN3020607 Build BLM Hardware 2/7/2006 3/15/2006 CON SL_CT Hrs 32                   2,027                     2,027                            
1 03 02 06 07 LN02060734 1.03.02.06.07 CN3020607 Write Software - BLM Diagnostics 10/3/2005 10/28/2005 S CON SL_CP Hrs 160                 14,963                   14,963                          50%
1 03 02 06 07 LN02060736 1.03.02.06.07 CN3020607 Write Documentation - BLM Diagnostics 10/31/2005 11/4/2005 S CON SL_CP Hrs 20                   1,870                     1,870                            50%
1 03 02 06 07 LN02060736 1.03.02.06.07 CN3020607 Write Documentation - BLM Diagnostics 10/31/2005 11/4/2005 S CON SL_CE Hrs 20                   2,313                     2,313                            50%
1 03 02 06 07 LN02060743 1.03.02.06.07 CN3020607 Integrate and Test BLM 3/16/2006 4/20/2006 CON SL_CP Hrs 40                   3,741                     3,741                            
1 03 02 06 07 LN02060743 1.03.02.06.07 CN3020607 Integrate and Test BLM 3/16/2006 4/20/2006 CON SL_CE Hrs 8                     925                        925                               
1 03 02 06 08 Controls - Beam Loss Monitors 517               1,000                     48,806                 1,120                     49,926                        
1 03 02 06 08 LN02060800 1.03.02.06.08 9240472 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CP Hrs 8                     748                        748                               15%
1 03 02 06 08 LN02060800 1.03.02.06.08 9240472 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CE Hrs 8                     925                        925                               15%
1 03 02 06 08 LN02060825 1.03.02.06.08 9240472 Design Beam Loss Monitors 10/10/2005 12/21/2005 PED SL_CP Hrs 88                   8,230                     8,230                            
1 03 02 06 08 LN02060825 1.03.02.06.08 9240472 Design Beam Loss Monitors 10/10/2005 12/21/2005 PED SL_CE Hrs 85                   9,831                     9,831                            
1 03 02 06 08 LN02060825 1.03.02.06.08 9240472 Design Beam Loss Monitors 10/10/2005 12/21/2005 PED SL_CCA Hrs 48                   3,233                     3,233                            
1 03 02 06 08 LN02060828 1.03.02.06.08 CN3020608 Procure BLM Controls Hdwr/Eq 12/22/2005 1/23/2006 S CON SL_MSEG $$ 1,000                       1,120                       1,120                            15%
1 03 02 06 08 LN02060833 1.03.02.06.08 CN3020608 Build Beam Loss Monitor 1/24/2006 3/2/2006 CON SL_CT Hrs 32                   2,027                     2,027                            
1 03 02 06 08 LN02060834 1.03.02.06.08 CN3020608 Write Software - Bm Lss Mon Diagnostics 3/3/2006 3/30/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          15%
1 03 02 06 08 LN02060836 1.03.02.06.08 CN3020608 Write Documentation - Bm Lss Mon Diagnostics 3/31/2006 4/6/2006 S CON SL_CP Hrs 20                   1,870                     1,870                            15%
1 03 02 06 08 LN02060836 1.03.02.06.08 CN3020608 Write Documentation - Bm Lss Mon Diagnostics 3/31/2006 4/6/2006 S CON SL_CE Hrs 20                   2,313                     2,313                            15%
1 03 02 06 08 LN02060843 1.03.02.06.08 CN3020608 Integrate & Test 4/7/2006 5/12/2006 CON SL_CP Hrs 40                   3,741                     3,741                            
1 03 02 06 08 LN02060843 1.03.02.06.08 CN3020608 Integrate & Test 4/7/2006 5/12/2006 CON SL_CE Hrs 8                     925                        925                               
1 03 02 06 09 Controls - Single Beam Dump 648               9,600                     63,887                 11,040                   74,927                        
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1 03 02 06 09 LN02060900 1.03.02.06.09 9240473 Receive System Requirements 10/3/2006 10/9/2006 PED SL_CP Hrs 8                     768                        768                               15%
1 03 02 06 09 LN02060900 1.03.02.06.09 9240473 Receive System Requirements 10/3/2006 10/9/2006 PED SL_CE Hrs 8                     949                        949                               15%
1 03 02 06 09 LN02060925 1.03.02.06.09 CN3020609 Design Single Beam Dump 10/10/2006 12/13/2006 CON SL_CP Hrs 208                 19,958                   19,958                          
1 03 02 06 09 LN02060925 1.03.02.06.09 CN3020609 Design Single Beam Dump 10/10/2006 12/13/2006 CON SL_CE Hrs 108                 12,816                   12,816                          
1 03 02 06 09 LN02060925 1.03.02.06.09 CN3020609 Design Single Beam Dump 10/10/2006 12/13/2006 CON SL_CCA Hrs 28                   1,935                     1,935                            
1 03 02 06 09 LN02060929 1.03.02.06.09 CN3020609 Single Beam Dump Hardware 12/14/2006 1/12/2007 CON SL_MSEG $$ 9,600                       11,040                     11,040                          
1 03 02 06 09 LN02060937 1.03.02.06.09 CN3020609 Build Single Beam Dump H/W 1/16/2007 2/13/2007 CON SL_CT Hrs 32                   2,080                     2,080                            
1 03 02 06 09 LN02060938 1.03.02.06.09 CN3020609 Write Software - Single Beam Dump 1/16/2007 2/12/2007 S CON SL_CP Hrs 160                 15,352                   15,352                          15%
1 03 02 06 09 LN02060940 1.03.02.06.09 CN3020609 Write Documentation - Single Beam Dump 2/13/2007 2/20/2007 S CON SL_CP Hrs 20                   1,919                     1,919                            15%
1 03 02 06 09 LN02060940 1.03.02.06.09 CN3020609 Write Documentation - Single Beam Dump 2/13/2007 2/20/2007 S CON SL_CE Hrs 20                   2,373                     2,373                            15%
1 03 02 06 09 LN02060947 1.03.02.06.09 CN3020609 Integrate and Test Signle Beam Dump 2/21/2007 3/8/2007 CON SL_CP Hrs 40                   3,838                     3,838                            
1 03 02 06 09 LN02060947 1.03.02.06.09 CN3020609 Integrate and Test Signle Beam Dump 2/21/2007 3/8/2007 CON SL_CE Hrs 16                   1,899                     1,899                            
1 03 02 06 10 Controls - E Beam Dump 777               -                        72,357                 -                         72,357                        
1 03 02 06 10 LN02061000 1.03.02.06.10 9240474 Receive System Requirements 10/31/2005 11/4/2005 PED SL_CP Hrs 8                     748                        748                               15%
1 03 02 06 10 LN02061000 1.03.02.06.10 9240474 Receive System Requirements 10/31/2005 11/4/2005 PED SL_CE Hrs 8                     925                        925                               15%
1 03 02 06 10 LN02061025 1.03.02.06.10 CN3020610 Design E Beam Dump 11/7/2005 2/6/2006 CON SL_CP Hrs 208                 19,452                   19,452                          
1 03 02 06 10 LN02061025 1.03.02.06.10 CN3020610 Design E Beam Dump 11/7/2005 2/6/2006 CON SL_CE Hrs 145                 16,771                   16,771                          
1 03 02 06 10 LN02061025 1.03.02.06.10 CN3020610 Design E Beam Dump 11/7/2005 2/6/2006 CON SL_CCA Hrs 128                 8,622                     8,622                            
1 03 02 06 10 LN02061033 1.03.02.06.10 CN3020610 Build E Beam Dump H/W 2/7/2006 3/8/2006 CON SL_CT Hrs 32                   2,027                     2,027                            
1 03 02 06 10 LN02061034 1.03.02.06.10 CN3020610 Write Software - E Beam Dump 3/9/2006 4/5/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          15%
1 03 02 06 10 LN02061036 1.03.02.06.10 CN3020610 Write Documentation - E Beam Dump 4/6/2006 4/12/2006 S CON SL_CP Hrs 20                   1,870                     1,870                            15%
1 03 02 06 10 LN02061036 1.03.02.06.10 CN3020610 Write Documentation - E Beam Dump 4/6/2006 4/12/2006 S CON SL_CE Hrs 20                   2,313                     2,313                            15%
1 03 02 06 10 LN02061043 1.03.02.06.10 CN3020610 Integrate and Test 4/13/2006 5/18/2006 CON SL_CP Hrs 40                   3,741                     3,741                            
1 03 02 06 10 LN02061043 1.03.02.06.10 CN3020610 Integrate and Test 4/13/2006 5/18/2006 CON SL_CE Hrs 8                     925                        925                               
1 03 02 06 11 Controls - Protection Collimator 777               19,957                   74,294                 22,352                   96,646                        
1 03 02 06 11 LN02061100 1.03.02.06.11 9240475 Receive System Requirements 3/28/2006 4/3/2006 PED SL_CP Hrs 8                     748                        748                               15%
1 03 02 06 11 LN02061100 1.03.02.06.11 9240475 Receive System Requirements 3/28/2006 4/3/2006 PED SL_CE Hrs 8                     925                        925                               15%
1 03 02 06 11 LN02061125 1.03.02.06.11 9240475 Design Moveable Protection Collimator 4/4/2006 6/20/2006 PED SL_CP Hrs 208                 19,452                   19,452                          
1 03 02 06 11 LN02061125 1.03.02.06.11 9240475 Design Moveable Protection Collimator 4/4/2006 6/20/2006 PED SL_CE Hrs 185                 21,397                   21,397                          
1 03 02 06 11 LN02061125 1.03.02.06.11 9240475 Design Moveable Protection Collimator 4/4/2006 6/20/2006 PED SL_CCA Hrs 88                   5,928                     5,928                            
1 03 02 06 11 LN02061129 1.03.02.06.11 CN3020611 Movable Collimator Hardware 6/21/2006 7/19/2006 CON SL_MSEG $$ 19,957                     22,352                     22,352                          
1 03 02 06 11 LN02061165 1.03.02.06.11 CN3020611 Build Collimator H/W 6/21/2006 7/20/2006 CON SL_CT Hrs 32                   2,027                     2,027                            
1 03 02 06 11 LN02061166 1.03.02.06.11 CN3020611 Write Software - Prot Collimator 7/21/2006 8/17/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          15%
1 03 02 06 11 LN02061168 1.03.02.06.11 CN3020611 Write Documentation - Prot Collimator 8/18/2006 8/24/2006 S CON SL_CP Hrs 20                   1,870                     1,870                            15%
1 03 02 06 11 LN02061168 1.03.02.06.11 CN3020611 Write Documentation - Prot Collimator 8/18/2006 8/24/2006 S CON SL_CE Hrs 20                   2,313                     2,313                            15%
1 03 02 06 11 LN02061175 1.03.02.06.11 CN3020611 Integrate and Test 8/25/2006 10/2/2006 CON SL_CP Hrs 40                   3,745                     3,745                            
1 03 02 06 11 LN02061175 1.03.02.06.11 CN3020611 Integrate and Test 8/25/2006 10/2/2006 CON SL_CE Hrs 8                     926                        926                               
1 03 02 06 12 Controls - Movable Collimator 841               -                        78,691                 -                         78,691                        
1 03 02 06 12 LN02061200 1.03.02.06.12 9240476 Receive System Requirements 12/15/2004 12/21/2004 PED SL_CP Hrs 8                     728                        728                               15%
1 03 02 06 12 LN02061200 1.03.02.06.12 9240476 Receive System Requirements 12/15/2004 12/21/2004 PED SL_CE Hrs 8                     900                        900                               15%
1 03 02 06 12 LN02061225 1.03.02.06.12 9240476 Design Collimator Controls 12/22/2004 3/23/2005 PED SL_CP Hrs 200                 18,194                   18,194                          
1 03 02 06 12 LN02061225 1.03.02.06.12 9240476 Design Collimator Controls 12/22/2004 3/23/2005 PED SL_CE Hrs 145                 16,314                   16,314                          
1 03 02 06 12 LN02061225 1.03.02.06.12 9240476 Design Collimator Controls 12/22/2004 3/23/2005 PED SL_CCA Hrs 128                 8,388                     8,388                            
1 03 02 06 12 LN02061233 CN3020612 Build Collimator H/W 10/3/2005 10/31/2005 CON SL_CT Hrs 32                   2,027                     2,027                            
1 03 02 06 12 LN02061234 1.03.02.06.12 CN3020612 Write Software - Movable Collimator 11/1/2005 11/30/2005 S CON SL_CP Hrs 160                 14,963                   14,963                          15%
1 03 02 06 12 LN02061236 1.03.02.06.12 CN3020612 Write Documentation - Movable Collimator 12/1/2005 12/7/2005 S CON SL_CP Hrs 20                   1,870                     1,870                            15%
1 03 02 06 12 LN02061236 1.03.02.06.12 CN3020612 Write Documentation - Movable Collimator 12/1/2005 12/7/2005 S CON SL_CE Hrs 20                   2,313                     2,313                            15%
1 03 02 06 12 LN02061243 1.03.02.06.12 CN3020612 Integrate and Test 12/8/2005 1/17/2006 CON SL_CP Hrs 40                   3,741                     3,741                            
1 03 02 06 12 LN02061243 1.03.02.06.12 CN3020612 Integrate and Test 12/8/2005 1/17/2006 CON SL_CE Hrs 80                   9,253                     9,253                            
1 03 02 06 13 Controls - X-Band Accel Structure 769               -                        71,609                 -                         71,609                        
1 03 02 06 13 LN02061300 1.03.02.06.13 9240477 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CP Hrs 8                     748                        748                               15%
1 03 02 06 13 LN02061300 1.03.02.06.13 9240477 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CE Hrs 8                     925                        925                               15%
1 03 02 06 13 LN02061325 1.03.02.06.13 CN3020613 Design X Band Controls 10/10/2005 1/6/2006 CON SL_CP Hrs 200                 18,704                   18,704                          
1 03 02 06 13 LN02061325 1.03.02.06.13 CN3020613 Design X Band Controls 10/10/2005 1/6/2006 CON SL_CE Hrs 145                 16,771                   16,771                          
1 03 02 06 13 LN02061325 1.03.02.06.13 CN3020613 Design X Band Controls 10/10/2005 1/6/2006 CON SL_CCA Hrs 128                 8,622                     8,622                            
1 03 02 06 13 LN02061333 1.03.02.06.13 CN3020613 Build X-Band H/W 1/9/2006 2/6/2006 CON SL_CT Hrs 32                   2,027                     2,027                            
1 03 02 06 13 LN02061334 1.03.02.06.13 CN3020613 Write Software - X Band Accel Structure 1/9/2006 2/6/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          15%
1 03 02 06 13 LN02061336 1.03.02.06.13 CN3020613 Write Documentation - X Band Accel Structure 2/7/2006 2/13/2006 S CON SL_CP Hrs 20                   1,870                     1,870                            15%
1 03 02 06 13 LN02061336 1.03.02.06.13 CN3020613 Write Documentation - X Band Accel Structure 2/7/2006 2/13/2006 S CON SL_CE Hrs 20                   2,313                     2,313                            15%
1 03 02 06 13 LN02061343 1.03.02.06.13 CN3020613 Integrate and Test 2/14/2006 3/22/2006 CON SL_CP Hrs 40                   3,741                     3,741                            
1 03 02 06 13 LN02061343 1.03.02.06.13 CN3020613 Integrate and Test 2/14/2006 3/22/2006 CON SL_CE Hrs 8                     925                        925                               
1 03 02 08 Controls - Timing 256               72,000                   28,827                 80,640                   109,467                      
1 03 02 08 LN02080000 1.03.02.08 9240479 Finalize Linac Timing Subsystem Requirements 6/23/2005 7/7/2005 PED SL_CE Hrs 40                   4,500                     4,500                            20%
1 03 02 08 LN02080010 1.03.02.08 9240479 Linac Timing Subsystem Design 7/8/2005 9/16/2005 PED SL_CE Hrs 200                 22,502                   22,502                          20%
1 03 02 08 LN02080025 1.03.02.08 CN30208 Prep Bid Pak - Linac Timing Modules 9/19/2005 9/23/2005 CON SL_CE Hrs 8                     900                        900                               20%
1 03 02 08 LN02080045 1.03.02.08 CN30208 Evaluate Vendor Proposals 10/3/2005 10/7/2005 CON SL_CE Hrs 8                     925                        925                               20%
1 03 02 08 LN02080060 1.03.02.08 CN30208 Vendor Fab & Assy - Timing modules (SLC to VME) 10/11/2005 12/7/2005 CON SL_MSEG $$ 72,000                     80,640                     80,640                          20%
1 03 02 09 Controls - Vacuum 861               174,110                 80,206                 195,003                 275,209                      
1 03 02 09 01 Controls - Vacuum Instrumentation & Interlocks 861               54,110                   80,206                 60,603                   140,809                      
1 03 02 09 01 LN02090000 1.03.02.09.01 9240481 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CP Hrs 8                     748                        748                               15%
1 03 02 09 01 LN02090000 1.03.02.09.01 9240481 Receive System Requirements 10/3/2005 10/7/2005 PED SL_CE Hrs 8                     925                        925                               15%
1 03 02 09 01 LN02090061 1.03.02.09.01 9240481 Design - Vacuum Instrumentation 10/10/2005 1/20/2006 PED SL_CP Hrs 80                   7,482                     7,482                            
1 03 02 09 01 LN02090061 1.03.02.09.01 9240481 Design - Vacuum Instrumentation 10/10/2005 1/20/2006 PED SL_CE Hrs 213                 24,636                   24,636                          
1 03 02 09 01 LN02090061 1.03.02.09.01 9240481 Design - Vacuum Instrumentation 10/10/2005 1/20/2006 PED SL_CCA Hrs 208                 14,011                   14,011                          
1 03 02 09 01 LN02090078 1.03.02.09.01 CN3020901 Prep Bid Pak - Vac H/W 1/23/2006 1/27/2006 S CON SL_CE Hrs 24                   2,776                     2,776                            15%
1 03 02 09 01 LN02090086 1.03.02.09.01 CN3020901 Evaluate Vendor Proposals - Vac H/W 2/6/2006 2/10/2006 S CON SL_CE Hrs 24                   2,776                     2,776                            15%
1 03 02 09 01 LN02090196 1.03.02.09.01 CN3020901 Procure Vacuum Instrumentation & Iterlocks H/W 1/23/2006 2/17/2006 CON SL_MSEG $$ 54,110                     60,603                     60,603                          
1 03 02 09 01 LN02090205 1.03.02.09.01 CN3020901 Build Vacuum Control H/W 3/15/2006 3/22/2006 S CON SL_CT Hrs 48                   3,040                     3,040                            15%
1 03 02 09 01 LN02090215 1.03.02.09.01 CN3020901 Write Software - Vac Controls 3/23/2006 3/29/2006 S CON SL_CP Hrs 160                 14,963                   14,963                          15%
1 03 02 09 01 LN02090220 1.03.02.09.01 CN3020901 Write Documentation - Vac Controls 3/30/2006 4/5/2006 S CON SL_CP Hrs 20                   1,870                     1,870                            15%
1 03 02 09 01 LN02090220 1.03.02.09.01 CN3020901 Write Documentation - Vac Controls 3/30/2006 4/5/2006 S CON SL_CE Hrs 20                   2,313                     2,313                            15%
1 03 02 09 01 LN02090226 1.03.02.09.01 CN3020901 Integrate & Test 4/6/2006 5/16/2006 CON SL_CP Hrs 40                   3,741                     3,741                            
1 03 02 09 01 LN02090226 1.03.02.09.01 CN3020901 Integrate & Test 4/6/2006 5/16/2006 CON SL_CE Hrs 8                     925                        925                               
1 03 02 09 02 Controls - Vacuum Pump Power Supplies -                120,000                 -                      134,400                 134,400                      
1 03 02 09 02 LN02090090 1.03.02.09.02 CN3020902 Vendor Fab & Assy - Vacuum Valve Chassis  (4) 2/14/2006 3/14/2006 S CON SL_MSEG $$ 120,000                   134,400                   134,400                        15%
1 03 02 10 Software & Controls Infrastructure 1,548            447,875                 137,177               501,114                 638,291                      
1 03 02 10 04 Data Communications 372               46,275                   25,456                 51,322                   76,778                        
1 03 02 10 04 LN02100400 1.03.02.10.04 CN3021004 Supervise Equipment Installation 3/30/2005 5/10/2005 CON SL_CCA Hrs 135                 8,847                     8,847                            55%
1 03 02 10 04 LN02100410 1.03.02.10.04 CN3021004 SEM Install Wall Board 5/12/2005 5/25/2005 CON SL_TMUC Hrs 3                     224                        224                               55%
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1 03 02 10 04 LN02100415 1.03.02.10.04 CN3021004 SEM Install Two 20 A Circuits 5/26/2005 6/23/2005 CON SL_TMUE Hrs 24                   2,311                     2,311                            55%
1 03 02 10 04 LN02100425 1.03.02.10.04 CN3021004 Procure Singlemode Fiber 6/27/2005 9/20/2005 CON SL_MSEG $$ 16,875                     18,394                     18,394                          55%
1 03 02 10 04 LN02100430 1.03.02.10.04 CN3021004 Fiber Cabling Installation 9/21/2005 10/18/2005 CON SL_CCA Hrs 96                   6,396                     6,396                            55%
1 03 02 10 04 LN02100435 1.03.02.10.04 CN3021004 Fiber Termination 10/19/2005 1/17/2006 CON SL_MSEG $$ 5,400                       6,048                       6,048                            55%
1 03 02 10 04 LN02100445 1.03.02.10.04 CN3021004 Cabling Installation in Ground & Sub Ground Loc 1/19/2006 2/15/2006 CON SL_CCA Hrs 48                   3,233                     3,233                            55%
1 03 02 10 04 LN02100450 1.03.02.10.04 CN3021004 Cable Termination 2/16/2006 3/16/2006 CON SL_CCA Hrs 48                   3,233                     3,233                            55%
1 03 02 10 04 LN02100465 1.03.02.10.04 CN3021004 Procure Cisco 3550-24 Hubs (6ea) 4/17/2006 5/12/2006 CON SL_MSEG $$ 24,000                     26,880                     26,880                          55%
1 03 02 10 04 LN02100470 1.03.02.10.04 CN3021004 Hub Installation & Data Circuit Activiation 5/15/2006 6/12/2006 CON SL_CCA Hrs 18                   1,212                     1,212                            55%
1 03 02 10 05 Computers 1,176            401,600                 111,721               449,792                 561,513                      
1 03 02 10 05 LN02100502 1.03.02.10.05 9240488 Provide Hardware Engineer & Systems Integ Sup 1/4/2005 9/25/2006 PED SL_CE Hrs 712                 81,378                   81,378                          55%
1 03 02 10 05 LN02100504 1.03.02.10.05 9240488 Design  VME Crates, Control & Support Modules 1/4/2005 6/23/2005 PED SL_CCA Hrs 120                 7,864                     7,864                            55%
1 03 02 10 05 LN02100510 1.03.02.10.05 CN3021005 Prep Bid Pak - VME Crates/IOCs/Interface Chassis 6/24/2005 6/30/2005 CON SL_CCA Hrs 16                   1,048                     1,048                            55%
1 03 02 10 05 LN02100518 1.03.02.10.05 CN3021005 Evaluate Vendors Proposals 7/11/2005 7/15/2005 CON SL_CCA Hrs 16                   1,048                     1,048                            55%
1 03 02 10 05 LN02100522 1.03.02.10.05 CN3021005 Vendor Fab/Assy VME Crates/IOCs/Interface Chssis 10/4/2005 12/29/2005 CON SL_MSEG $$ 75,000                     84,000                     84,000                          55%
1 03 02 10 05 LN02100530 1.03.02.10.05 CN3021005 Prep Bid Pak - VME Crates for BPMs 6/24/2005 6/30/2005 CON SL_CCA Hrs 16                   1,048                     1,048                            55%
1 03 02 10 05 LN02100538 1.03.02.10.05 CN3021005 Evaluate Vendors Proposals 7/11/2005 7/15/2005 CON SL_CCA Hrs 16                   1,048                     1,048                            55%
1 03 02 10 05 LN02100542 1.03.02.10.05 CN3021005 Vendor Fab & Assy - VME Crates for BPMs 10/4/2005 12/29/2005 CON SL_MSEG $$ 273,000                   305,760                   305,760                        55%
1 03 02 10 05 LN02100550 1.03.02.10.05 CN3021005 Prep Bid Pak -VME Crates/Cntrl/Supt Chassis 6/24/2005 6/30/2005 CON SL_CCA Hrs 16                   1,048                     1,048                            55%
1 03 02 10 05 LN02100558 1.03.02.10.05 CN3021005 Evaluate Vendors Proposals 7/11/2005 7/15/2005 CON SL_CCA Hrs 16                   1,048                     1,048                            55%
1 03 02 10 05 LN02100562 1.03.02.10.05 CN3021005 Vendor Fab & Assy -VME Crates/Cntrl/Supt Chassis 10/4/2005 12/29/2005 CON SL_MSEG $$ 47,900                     53,648                     53,648                          55%
1 03 02 10 05 LN02100620 1.03.02.10.05 CN3021005 Procure Cableplant 10/3/2005 12/28/2005 CON SL_MSEG $$ 1,200                       1,344                       1,344                            55%
1 03 02 10 05 LN02100630 1.03.02.10.05 CN3021005 Procure VME System I/O Distribution Cableplant 10/3/2005 12/28/2005 CON SL_MSEG $$ 4,500                       5,040                       5,040                            55%
1 03 02 10 05 LN02100640 1.03.02.10.05 CN3021005 Assemble and Integrate Equipment 12/30/2005 2/13/2006 CON SL_CCA Hrs 120                 8,083                     8,083                            55%
1 03 02 10 05 LN02100645 1.03.02.10.05 CN3021005 Conduct Pre-Install Testing 2/14/2006 3/28/2006 CON SL_CT Hrs 128                 8,108                     8,108                            55%
1 03 03 Linac Magnets & Supports 17,146          1,274,200              1,467,215            1,424,638              2,891,853                   
1 03 03 01 Bend Magnet (BX1_BC1) 941               157,500                 76,410                 173,400                 249,810                      
1 03 03 01 LN03010000 1.03.03.01 9240490 Define Magnet Requirements 4/1/2004 5/5/2004 CON SL_ME Hrs 50                   5,137                     5,137                            25%
1 03 03 01 LN03010005 1.03.03.01 9240490 Create ICD & Update LCLS Database 5/6/2004 5/19/2004 CON SL_ME Hrs 40                   4,109                     4,109                            25%
1 03 03 01 LN03010010 1.03.03.01 9240490 Review/Accept Reqmts, Update ICD & DB entries 5/20/2004 5/21/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 01 LN03010015 1.03.03.01 9240490 Develop Preliminary Design - Magnet 5/24/2004 6/7/2004 CON SL_ME Hrs 120                 12,328                   12,328                          25%
1 03 03 01 LN03010015 1.03.03.01 9240490 Develop Preliminary Design - Magnet 5/24/2004 6/7/2004 CON SL_MDD Hrs 40                   2,439                     2,439                            25%
1 03 03 01 LN03010025 1.03.03.01 9240490 Develop Preliminary Dsn - Magnet Field Analysis 6/8/2004 6/28/2004 CON SL_PHS Hrs 40                   2,830                     2,830                            25%
1 03 03 01 LN03010030 1.03.03.01 9240490 Conduct Preliminary Design Review (PDR) 6/29/2004 6/29/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 01 LN03010030 1.03.03.01 9240490 Conduct Preliminary Design Review (PDR) 6/29/2004 6/29/2004 CON SL_MDD Hrs 4                     244                        244                               25%
1 03 03 01 LN03010040 1.03.03.01 9240490 Develop Final Design - Magnets 6/30/2004 7/14/2004 CON SL_ME Hrs 40                   4,109                     4,109                            25%
1 03 03 01 LN03010040 1.03.03.01 9240490 Develop Final Design - Magnets 6/30/2004 7/14/2004 CON SL_MDD Hrs 200                 12,194                   12,194                          25%
1 03 03 01 LN03010050 1.03.03.01 9240490 Conduct Final Design Review (FDR) 7/15/2004 7/16/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 01 LN03010050 1.03.03.01 9240490 Conduct Final Design Review (FDR) 7/15/2004 7/16/2004 CON SL_MDD Hrs 8                     488                        488                               25%
1 03 03 01 LN03010060 1.03.03.01 9240490 Develop Magnetic Measurement Plan 7/19/2004 7/30/2004 CON SL_ME Hrs 30                   3,082                     3,082                            25%
1 03 03 01 LN03010070 1.03.03.01 9240490 Prep Bid Pak - Magnets 8/2/2004 8/3/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 01 LN03010070 1.03.03.01 9240490 Prep Bid Pak - Magnets 8/2/2004 8/3/2004 CON SL_MDD Hrs 4                     244                        244                               25%
1 03 03 01 LN03010095 1.03.03.01 CN30301 Evaluate Vendor Proposals - Magnets 8/18/2004 8/19/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 01 LN03010105 1.03.03.01 CN30301 Vendor Fab 1st Lot - Magnets 10/5/2004 3/30/2005 CON SL_MSEG $$ 100,000                   109,000                   109,000                        25%
1 03 03 01 LN03010235 1.03.03.01 CN30301 Perform Magnet Pre-Instlation Qual 10/3/2005 10/4/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 03 01 LN03010245 1.03.03.01 CN30301 Define Magnet Support Requirements 10/3/2005 10/4/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 03 01 LN03010250 1.03.03.01 CN30301 Create ICD & Update LCLS Database 10/5/2005 10/5/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 03 01 LN03010255 1.03.03.01 CN30301 Review/Accept Reqmts, Update ICD & DB entries 10/6/2005 10/6/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 03 01 LN03010260 1.03.03.01 CN30301 Develop Preliminary Design - Magnet Supports 10/7/2005 10/10/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 03 01 LN03010260 1.03.03.01 CN30301 Develop Preliminary Design - Magnet Supports 10/7/2005 10/10/2005 CON SL_MDD Hrs 75                   4,837                     4,837                            25%
1 03 03 01 LN03010270 1.03.03.01 CN30301 Conduct Preliminary Design Review (PDR) 10/11/2005 10/11/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 03 01 LN03010270 1.03.03.01 CN30301 Conduct Preliminary Design Review (PDR) 10/11/2005 10/11/2005 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 03 01 LN03010280 1.03.03.01 CN30301 Develop Final Design - Magnet Supports 10/12/2005 10/13/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 03 01 LN03010280 1.03.03.01 CN30301 Develop Final Design - Magnet Supports 10/12/2005 10/13/2005 CON SL_MDD Hrs 100                 6,449                     6,449                            25%
1 03 03 01 LN03010290 1.03.03.01 CN30301 Conduct Final Design Review (FDR) 10/14/2005 10/14/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 03 01 LN03010290 1.03.03.01 CN30301 Conduct Final Design Review (FDR) 10/14/2005 10/14/2005 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 03 01 LN03010305 1.03.03.01 CN30301 Prep Bid Pak - Magnet Supports 10/17/2005 10/17/2005 CON SL_ME Hrs 2                     217                        217                               25%
1 03 03 01 LN03010305 1.03.03.01 CN30301 Prep Bid Pak - Magnet Supports 10/17/2005 10/17/2005 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 03 01 LN03010330 1.03.03.01 CN30301 Evaluate Vendor Proposals - Supports 11/1/2005 11/1/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 03 01 LN03010340 1.03.03.01 CN30301 Vendor Fab 1st Lot - Supts 11/3/2005 12/16/2005 CON SL_MSEG $$ 50,000                     56,000                     56,000                          25%
1 03 03 01 LN03010360 1.03.03.01 CN30301 Procure Misc Materials - Magnet Supports 10/17/2005 11/11/2005 CON SL_MSEG $$ 7,500                       8,400                       8,400                            25%
1 03 03 01 LN03010385 1.03.03.01 CN30301 Assemble Magnet Supports 11/15/2005 12/14/2005 CON SL_MFAT Hrs 80                   6,733                     6,733                            25%
1 03 03 01 LN03010395 1.03.03.01 CN30301 Perform Pre-Installation Qualification - Support 12/15/2005 12/15/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 03 02 Bend Magnet (BX3_LTU) 1,942            30,000                   168,548               34,500                   203,048                      
1 03 03 02 LN03020000 1.03.03.02 9240491 Define Magnet Requirements 6/20/2005 6/24/2005 PED SL_ME Hrs 25                   2,643                     2,643                            15%
1 03 03 02 LN03020005 1.03.03.02 9240491 Create ICD & Update LCLS Database 6/27/2005 7/11/2005 PED SL_ME Hrs 40                   4,228                     4,228                            15%
1 03 03 02 LN03020015 1.03.03.02 9240491 Develop Preliminary Design - Magnet 7/14/2005 7/20/2005 PED SL_ME Hrs 40                   4,228                     4,228                            15%
1 03 03 02 LN03020015 1.03.03.02 9240491 Develop Preliminary Design - Magnet 7/14/2005 7/20/2005 PED SL_MDD Hrs 20                   1,255                     1,255                            15%
1 03 03 02 LN03020025 1.03.03.02 CN30302 Develop Preliminary Dsn - Magnet Field Analysis 7/21/2005 8/3/2005 CON SL_PHS Hrs 40                   2,912                     2,912                            15%
1 03 03 02 LN03020030 1.03.03.02 9240491 Conduct Preliminary Design Review (PDR) 8/4/2005 8/4/2005 PED SL_ME Hrs 8                     846                        846                               15%
1 03 03 02 LN03020030 1.03.03.02 9240491 Conduct Preliminary Design Review (PDR) 8/4/2005 8/4/2005 PED SL_MDD Hrs 4                     251                        251                               15%
1 03 03 02 LN03020040 1.03.03.02 9240491 Develop Final Design - Magnets 8/5/2005 8/8/2005 PED SL_ME Hrs 10                   1,057                     1,057                            15%
1 03 03 02 LN03020040 1.03.03.02 9240491 Develop Final Design - Magnets 8/5/2005 8/8/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            15%
1 03 03 02 LN03020050 1.03.03.02 9240491 Conduct Final Design Review (FDR) 8/9/2005 8/10/2005 PED SL_ME Hrs 8                     846                        846                               15%
1 03 03 02 LN03020050 1.03.03.02 9240491 Conduct Final Design Review (FDR) 8/9/2005 8/10/2005 PED SL_MDD Hrs 8                     502                        502                               15%
1 03 03 02 LN03020060 1.03.03.02 CN30302 Develop Magnetic Measurement Plan 8/11/2005 8/11/2005 CON SL_ME Hrs 4                     423                        423                               15%
1 03 03 02 LN03020130 1.03.03.02 CN30302 Procure Misc Materials - Magnets 10/3/2006 10/30/2006 CON SL_MSEG $$ 10,000                     11,500                     11,500                          15%
1 03 03 02 LN03020135 1.03.03.02 CN30302 Disassemble Magnet 10/31/2006 12/6/2006 CON SL_MFMS Hrs 75                   7,941                     7,941                            15%
1 03 03 02 LN03020135 1.03.03.02 CN30302 Disassemble Magnet 10/31/2006 12/6/2006 CON SL_MFAT Hrs 75                   6,476                     6,476                            15%
1 03 03 02 LN03020145 1.03.03.02 CN30302 Refurbish Magnet Coils 12/7/2006 1/12/2007 CON SL_MFMS Hrs 100                 10,588                   10,588                          15%
1 03 03 02 LN03020150 1.03.03.02 CN30302 Assemble Magnets 1/16/2007 3/15/2007 CON SL_MFAT Hrs 150                 12,953                   12,953                          15%
1 03 03 02 LN03020160 1.03.03.02 CN30302 Prep for and Paint Magnets (as required) 3/16/2007 4/19/2007 CON SL_MFAT Hrs 100                 8,635                     8,635                            15%
1 03 03 02 LN03020175 1.03.03.02 CN30302 Perform Magnetic Measurement (as required) 4/20/2007 5/17/2007 CON SL_MES Hrs 80                   7,622                     7,622                            15%
1 03 03 02 LN03020235 1.03.03.02 CN30302 Perform Magnet Pre-Instlation Qual 5/18/2007 5/21/2007 CON SL_ME Hrs 8                     892                        892                               15%
1 03 03 02 LN03020245 1.03.03.02 9240491 Define Magnet Support Requirements 6/27/2005 6/28/2005 PED SL_ME Hrs 8                     846                        846                               15%
1 03 03 02 LN03020250 1.03.03.02 CN30302 Create ICD & Update LCLS Database 6/29/2005 6/29/2005 CON SL_ME Hrs 4                     423                        423                               15%
1 03 03 02 LN03020260 1.03.03.02 9240491 Develop Preliminary Design - Magnet Supports 7/1/2005 7/11/2005 PED SL_ME Hrs 10                   1,057                     1,057                            15%
1 03 03 02 LN03020260 1.03.03.02 9240491 Develop Preliminary Design - Magnet Supports 7/1/2005 7/11/2005 PED SL_MDD Hrs 50                   3,137                     3,137                            15%
1 03 03 02 LN03020270 1.03.03.02 9240491 Conduct Preliminary Design Review (PDR) 7/12/2005 7/13/2005 PED SL_ME Hrs 8                     846                        846                               15%
1 03 03 02 LN03020270 1.03.03.02 9240491 Conduct Preliminary Design Review (PDR) 7/12/2005 7/13/2005 PED SL_MDD Hrs 8                     502                        502                               15%
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1 03 03 02 LN03020280 1.03.03.02 9240491 Develop Final Design - Magnet Supports 7/14/2005 7/19/2005 PED SL_ME Hrs 10                   1,057                     1,057                            15%
1 03 03 02 LN03020280 1.03.03.02 9240491 Develop Final Design - Magnet Supports 7/14/2005 7/19/2005 PED SL_MDD Hrs 30                   1,882                     1,882                            15%
1 03 03 02 LN03020290 1.03.03.02 9240491 Conduct Final Design Review (FDR) 7/20/2005 7/21/2005 PED SL_ME Hrs 8                     846                        846                               15%
1 03 03 02 LN03020290 1.03.03.02 9240491 Conduct Final Design Review (FDR) 7/20/2005 7/21/2005 PED SL_MDD Hrs 8                     502                        502                               15%
1 03 03 02 LN03020305 1.03.03.02 CN30302 Prep Bid Pak - Magnet Supports 10/3/2006 10/3/2006 CON SL_ME Hrs 2                     223                        223                               15%
1 03 03 02 LN03020305 1.03.03.02 CN30302 Prep Bid Pak - Magnet Supports 10/3/2006 10/3/2006 CON SL_MDD Hrs 4                     265                        265                               15%
1 03 03 02 LN03020330 1.03.03.02 CN30302 Evaluate Vendor Proposals - Supports 11/1/2006 11/1/2006 CON SL_ME Hrs 4                     446                        446                               15%
1 03 03 02 LN03020340 1.03.03.02 CN30302 Vendor Fab 1st Lot - Supts 11/3/2006 12/4/2006 CON SL_MSEG $$ 15,000                     17,250                     17,250                          15%
1 03 03 02 LN03020360 1.03.03.02 CN30302 Procure Misc Materials - Magnet Supports 3/28/2007 4/24/2007 CON SL_MSEG $$ 5,000                       5,750                       5,750                            15%
1 03 03 02 LN03020365 1.03.03.02 CN30302 Fabricate Magnet Supports 4/25/2007 5/2/2007 CON SL_MFMS Hrs 24                   2,541                     2,541                            15%
1 03 03 02 LN03020380 1.03.03.02 CN30302 Perform QC & Inspection on Magnets Supts 5/3/2007 5/10/2007 CON SL_MES Hrs 24                   2,287                     2,287                            15%
1 03 03 02 LN03020385 1.03.03.02 CN30302 Assemble Magnet Supports 5/11/2007 6/14/2007 CON SL_MFAT Hrs 96                   8,290                     8,290                            15%
1 03 03 02 LN03020395 1.03.03.02 CN30302 Perform Pre-Installation Qualification - Support 6/15/2007 6/18/2007 CON SL_ME Hrs 8                     892                        892                               15%
1 03 03 02 LN03020605 1.03.03.02 CN30302 Develop Magnet Safety Cover Design 7/5/2005 8/29/2005 CON SL_ME Hrs 16                   1,691                     1,691                            15%
1 03 03 02 LN03020605 1.03.03.02 CN30302 Develop Magnet Safety Cover Design 7/5/2005 8/29/2005 CON SL_MDD Hrs 160                 10,038                   10,038                          15%
1 03 03 02 LN03020635 1.03.03.02 CN30302 Refurbish Reusable Safety Covers (5ea) 10/3/2006 3/27/2007 CON SL_MFAT Hrs 625                 53,969                   53,969                          15%
1 03 03 03 Bend Magnet (BX2_BC2) 953               260,000                 76,612                 285,950                 362,562                      
1 03 03 03 LN03030000 1.03.03.03 9240492 Define Magnet Requirements 4/1/2004 5/5/2004 CON SL_ME Hrs 50                   5,137                     5,137                            25%
1 03 03 03 LN03030005 1.03.03.03 9240492 Create ICD & Update LCLS Database 5/6/2004 5/19/2004 CON SL_ME Hrs 40                   4,109                     4,109                            25%
1 03 03 03 LN03030015 1.03.03.03 9240492 Develop Preliminary Design - Magnet 5/24/2004 6/7/2004 CON SL_ME Hrs 120                 12,328                   12,328                          25%
1 03 03 03 LN03030015 1.03.03.03 9240492 Develop Preliminary Design - Magnet 5/24/2004 6/7/2004 CON SL_MDD Hrs 40                   2,439                     2,439                            25%
1 03 03 03 LN03030025 1.03.03.03 9240492 Develop Preliminary Dsn - Magnet Field Analysis 6/8/2004 6/28/2004 CON SL_PHS Hrs 40                   2,830                     2,830                            25%
1 03 03 03 LN03030030 1.03.03.03 9240492 Conduct Preliminary Design Review (PDR) 6/29/2004 6/29/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 03 LN03030030 1.03.03.03 9240492 Conduct Preliminary Design Review (PDR) 6/29/2004 6/29/2004 CON SL_MDD Hrs 4                     244                        244                               25%
1 03 03 03 LN03030040 1.03.03.03 9240492 Develop Final Design - Magnets 6/30/2004 7/14/2004 CON SL_ME Hrs 40                   4,109                     4,109                            25%
1 03 03 03 LN03030040 1.03.03.03 9240492 Develop Final Design - Magnets 6/30/2004 7/14/2004 CON SL_MDD Hrs 200                 12,194                   12,194                          25%
1 03 03 03 LN03030050 1.03.03.03 9240492 Conduct Final Design Review (FDR) 7/15/2004 7/16/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 03 LN03030050 1.03.03.03 9240492 Conduct Final Design Review (FDR) 7/15/2004 7/16/2004 CON SL_MDD Hrs 8                     488                        488                               25%
1 03 03 03 LN03030060 1.03.03.03 9240492 Develop Magnetic Measurement Plan 7/19/2004 7/30/2004 CON SL_ME Hrs 30                   3,082                     3,082                            25%
1 03 03 03 LN03030070 1.03.03.03 9240492 Prep Bid Pak - Magnets 8/2/2004 8/3/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 03 LN03030070 1.03.03.03 9240492 Prep Bid Pak - Magnets 8/2/2004 8/3/2004 CON SL_MDD Hrs 4                     244                        244                               25%
1 03 03 03 LN03030095 1.03.03.03 9240492 Evaluate Vendor Proposals - Magnets 8/5/2004 8/6/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 03 LN03030105 1.03.03.03 CN30303 Vendor Fab 1st Lot - Magnets 10/5/2004 3/30/2005 CON SL_MSEG $$ 175,000                   190,750                   190,750                        25%
1 03 03 03 LN03030235 1.03.03.03 CN30303 Perform Magnet Pre-Instlation Qual 3/31/2005 4/1/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 03 03 LN03030245 1.03.03.03 9240492 Define Magnet Support Requirements 5/6/2004 5/7/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 03 03 LN03030250 1.03.03.03 9240492 Create ICD & Update LCLS Database 5/10/2004 5/10/2004 CON SL_ME Hrs 4                     411                        411                               25%
1 03 03 03 LN03030260 1.03.03.03 9240492 Develop Preliminary Design - Magnet Supports 5/12/2004 5/12/2004 CON SL_ME Hrs 6                     616                        616                               25%
1 03 03 03 LN03030260 1.03.03.03 9240492 Develop Preliminary Design - Magnet Supports 5/12/2004 5/12/2004 CON SL_MDD Hrs 69                   4,207                     4,207                            25%
1 03 03 03 LN03030270 1.03.03.03 9240492 Conduct Preliminary Design Review (PDR) 5/13/2004 5/13/2004 CON SL_ME Hrs 4                     411                        411                               25%
1 03 03 03 LN03030270 1.03.03.03 9240492 Conduct Preliminary Design Review (PDR) 5/13/2004 5/13/2004 CON SL_MDD Hrs 4                     244                        244                               25%
1 03 03 03 LN03030280 1.03.03.03 9240492 Develop Final Design - Magnet Supports 5/14/2004 6/4/2004 CON SL_ME Hrs 10                   1,027                     1,027                            25%
1 03 03 03 LN03030280 1.03.03.03 9240492 Develop Final Design - Magnet Supports 5/14/2004 6/4/2004 CON SL_MDD Hrs 90                   5,487                     5,487                            25%
1 03 03 03 LN03030290 1.03.03.03 9240492 Conduct Final Design Review (FDR) 6/7/2004 6/7/2004 CON SL_ME Hrs 4                     411                        411                               25%
1 03 03 03 LN03030290 1.03.03.03 9240492 Conduct Final Design Review (FDR) 6/7/2004 6/7/2004 CON SL_MDD Hrs 4                     244                        244                               25%
1 03 03 03 LN03030305 1.03.03.03 9240492 Prep Bid Pak - Magnet Supports 6/8/2004 6/8/2004 CON SL_ME Hrs 2                     205                        205                               25%
1 03 03 03 LN03030305 1.03.03.03 9240492 Prep Bid Pak - Magnet Supports 6/8/2004 6/8/2004 CON SL_MDD Hrs 4                     244                        244                               25%
1 03 03 03 LN03030330 1.03.03.03 9240492 Evaluate Vendor Proposals - Supports 6/10/2004 6/10/2004 CON SL_ME Hrs 4                     411                        411                               25%
1 03 03 03 LN03030340 1.03.03.03 CN30303 Vendor Fab 1st Lot - Supts 3/29/2006 4/25/2006 CON SL_MSEG $$ 75,000                     84,000                     84,000                          25%
1 03 03 03 LN03030360 1.03.03.03 CN30303 Procure Misc Materials - Magnet Supports 3/28/2006 4/24/2006 CON SL_MSEG $$ 10,000                     11,200                     11,200                          25%
1 03 03 03 LN03030385 1.03.03.03 CN30303 Assemble Magnet Supports 4/25/2006 6/6/2006 CON SL_MFAT Hrs 120                 10,099                   10,099                          25%
1 03 03 03 LN03030395 1.03.03.03 CN30303 Perform Pre-Installation Qualification - Support 6/7/2006 6/7/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 03 04 Bend Magnet (BY_LTU) 1,352            116,000                 110,675               132,920                 243,595                      
1 03 03 04 LN03040000 1.03.03.04 9240493 Define Magnet Requirements 12/15/2004 1/24/2005 PED SL_ME Hrs 100                 10,571                   10,571                          25%
1 03 03 04 LN03040005 1.03.03.04 CN30304 Create ICD & Update LCLS Database 1/25/2005 2/7/2005 CON SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 03 04 LN03040015 1.03.03.04 9240493 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_ME Hrs 150                 15,857                   15,857                          25%
1 03 03 04 LN03040015 1.03.03.04 9240493 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 03 04 LN03040025 1.03.03.04 CN30304 Develop Preliminary Dsn - Magnet Field Analysis 2/25/2005 3/17/2005 CON SL_PHS Hrs 60                   4,369                     4,369                            25%
1 03 03 04 LN03040030 1.03.03.04 9240493 Conduct Preliminary Design Review (PDR) 3/18/2005 3/18/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 03 04 LN03040030 1.03.03.04 9240493 Conduct Preliminary Design Review (PDR) 3/18/2005 3/18/2005 PED SL_MDD Hrs 4                     251                        251                               25%
1 03 03 04 LN03040040 1.03.03.04 9240493 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 03 04 LN03040040 1.03.03.04 9240493 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_MDD Hrs 300                 18,822                   18,822                          25%
1 03 03 04 LN03040050 1.03.03.04 9240493 Conduct Final Design Review (FDR) 4/4/2005 4/5/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 03 04 LN03040050 1.03.03.04 9240493 Conduct Final Design Review (FDR) 4/4/2005 4/5/2005 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 03 04 LN03040060 1.03.03.04 CN30304 Develop Magnetic Measurement Plan 4/6/2005 4/19/2005 CON SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 03 04 LN03040070 1.03.03.04 CN30304 Prep Bid Pak - Magnets 10/3/2006 10/4/2006 CON SL_ME Hrs 8                     892                        892                               25%
1 03 03 04 LN03040070 1.03.03.04 CN30304 Prep Bid Pak - Magnets 10/3/2006 10/4/2006 CON SL_MDD Hrs 4                     265                        265                               25%
1 03 03 04 LN03040095 1.03.03.04 CN30304 Evaluate Vendor Proposals - Magnets 10/6/2006 10/6/2006 CON SL_ME Hrs 8                     892                        892                               25%
1 03 03 04 LN03040105 1.03.03.04 CN30304 Vendor Fab 1st Lot - Magnets 10/10/2006 4/3/2007 CON SL_MSEG $$ 100,000                   115,000                   115,000                        25%
1 03 03 04 LN03040235 1.03.03.04 CN30304 Perform Magnet Pre-Instlation Qual 4/4/2007 4/5/2007 CON SL_ME Hrs 8                     892                        892                               25%
1 03 03 04 LN03040245 1.03.03.04 9240493 Define Magnet Support Requirements 1/25/2005 1/26/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 03 04 LN03040250 1.03.03.04 CN30304 Create ICD & Update LCLS Database 1/27/2005 1/27/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 03 04 LN03040260 1.03.03.04 9240493 Develop Preliminary Design - Magnet Supports 1/31/2005 2/7/2005 PED SL_ME Hrs 24                   2,537                     2,537                            25%
1 03 03 04 LN03040260 1.03.03.04 9240493 Develop Preliminary Design - Magnet Supports 1/31/2005 2/7/2005 PED SL_MDD Hrs 80                   5,019                     5,019                            25%
1 03 03 04 LN03040270 1.03.03.04 9240493 Conduct Preliminary Design Review (PDR) 2/8/2005 2/9/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 03 04 LN03040270 1.03.03.04 9240493 Conduct Preliminary Design Review (PDR) 2/8/2005 2/9/2005 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 03 04 LN03040280 1.03.03.04 9240493 Develop Final Design - Magnet Supports 2/10/2005 2/15/2005 PED SL_ME Hrs 16                   1,691                     1,691                            25%
1 03 03 04 LN03040280 1.03.03.04 9240493 Develop Final Design - Magnet Supports 2/10/2005 2/15/2005 PED SL_MDD Hrs 60                   3,764                     3,764                            25%
1 03 03 04 LN03040290 1.03.03.04 9240493 Conduct Final Design Review (FDR) 2/16/2005 2/17/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 03 04 LN03040290 1.03.03.04 9240493 Conduct Final Design Review (FDR) 2/16/2005 2/17/2005 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 03 04 LN03040305 1.03.03.04 CN30304 Prep Bid Pak - Magnet Supports 10/3/2006 10/3/2006 CON SL_ME Hrs 2                     223                        223                               25%
1 03 03 04 LN03040305 1.03.03.04 CN30304 Prep Bid Pak - Magnet Supports 10/3/2006 10/3/2006 CON SL_MDD Hrs 4                     265                        265                               25%
1 03 03 04 LN03040330 1.03.03.04 CN30304 Evaluate Vendor Proposals - Supports 10/5/2006 10/5/2006 CON SL_ME Hrs 4                     446                        446                               25%
1 03 03 04 LN03040340 1.03.03.04 CN30304 Vendor Fab 1st Lot - Supts 3/29/2007 4/25/2007 CON SL_MSEG $$ 7,000                       8,050                       8,050                            25%
1 03 03 04 LN03040360 1.03.03.04 CN30304 Procure Misc Materials - Magnet Supports 3/28/2006 4/24/2006 CON SL_MSEG $$ 2,000                       2,240                       2,240                            25%
1 03 03 04 LN03040365 1.03.03.04 CN30304 Fabricate Magnet Supports 4/25/2006 5/2/2006 CON SL_MFMS Hrs 24                   2,477                     2,477                            25%
1 03 03 04 LN03040380 1.03.03.04 CN30304 Perform QC & Inspection on Magnets Supts 4/26/2007 5/3/2007 CON SL_MES Hrs 24                   2,287                     2,287                            25%
1 03 03 04 LN03040385 1.03.03.04 CN30304 Assemble Magnet Supports 5/4/2007 5/24/2007 CON SL_MFAT Hrs 60                   5,181                     5,181                            25%
1 03 03 04 LN03040395 1.03.03.04 CN30304 Perform Pre-Installation Qualification - Support 5/25/2007 5/29/2007 CON SL_ME Hrs 8                     892                        892                               25%
1 03 03 04 LN03040605 1.03.03.04 CN30304 Develop Magnet Safety Cover Design 1/25/2005 3/22/2005 CON SL_ME Hrs 16                   1,691                     1,691                            25%
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1 03 03 04 LN03040605 1.03.03.04 CN30304 Develop Magnet Safety Cover Design 1/25/2005 3/22/2005 CON SL_MDD Hrs 160                 10,038                   10,038                          25%
1 03 03 04 LN03040615 1.03.03.04 CN30304 Procure Magnet Safety Cover (2ea) 3/23/2005 5/17/2005 CON SL_MSEG $$ 7,000                       7,630                       7,630                            25%
1 03 03 05 Quad Magnet (Quad_LTU) 3,392            306,000                 292,653               344,070                 636,723                      
1 03 03 05 LN03050000 1.03.03.05 9240494 Define Magnet Requirements 8/12/2005 9/16/2005 PED SL_ME Hrs 50                   5,286                     5,286                            15%
1 03 03 05 LN03050005 1.03.03.05 CN30305 Create ICD & Update LCLS Database 9/19/2005 9/30/2005 CON SL_ME Hrs 40                   4,228                     4,228                            15%
1 03 03 05 LN03050015 1.03.03.05 9240494 Develop Preliminary Design - Magnet 10/5/2005 10/6/2005 PED SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050015 1.03.03.05 9240494 Develop Preliminary Design - Magnet 10/5/2005 10/6/2005 PED SL_MDD Hrs 32                   2,064                     2,064                            15%
1 03 03 05 LN03050025 1.03.03.05 9240494 Develop Preliminary Dsn - Magnet Field Analysis 10/7/2005 10/10/2005 PED SL_PHS Hrs 8                     599                        599                               15%
1 03 03 05 LN03050030 1.03.03.05 9240494 Conduct Preliminary Design Review (PDR) 10/11/2005 10/11/2005 PED SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050030 1.03.03.05 9240494 Conduct Preliminary Design Review (PDR) 10/11/2005 10/11/2005 PED SL_MDD Hrs 4                     258                        258                               15%
1 03 03 05 LN03050040 1.03.03.05 9240494 Develop Final Design - Magnets 10/12/2005 10/25/2005 PED SL_ME Hrs 40                   4,347                     4,347                            15%
1 03 03 05 LN03050040 1.03.03.05 9240494 Develop Final Design - Magnets 10/12/2005 10/25/2005 PED SL_MDD Hrs 200                 12,898                   12,898                          15%
1 03 03 05 LN03050050 1.03.03.05 9240494 Conduct Final Design Review (FDR) 10/26/2005 10/27/2005 PED SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050050 1.03.03.05 9240494 Conduct Final Design Review (FDR) 10/26/2005 10/27/2005 PED SL_MDD Hrs 8                     516                        516                               15%
1 03 03 05 LN03050060 1.03.03.05 CN30305 Develop Magnetic Measurement Plan 10/28/2005 10/31/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050070 1.03.03.05 CN30305 Prep Bid Pak - Magnets 11/1/2005 11/1/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050070 1.03.03.05 CN30305 Prep Bid Pak - Magnets 11/1/2005 11/1/2005 CON SL_MDD Hrs 4                     258                        258                               15%
1 03 03 05 LN03050095 1.03.03.05 CN30305 Evaluate Vendor Proposals - Magnets 11/3/2005 11/3/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050105 1.03.03.05 CN30305 Vendor Fab 1st Lot - Magnets 3/29/2006 9/15/2006 CON SL_MSEG $$ 190,000                   212,800                   212,800                        15%
1 03 03 05 LN03050135 1.03.03.05 CN30305 Disassemble Magnet 11/1/2005 12/15/2005 CON SL_MFMS Hrs 75                   7,740                     7,740                            15%
1 03 03 05 LN03050135 1.03.03.05 CN30305 Disassemble Magnet 11/1/2005 12/15/2005 CON SL_MFAT Hrs 75                   6,312                     6,312                            15%
1 03 03 05 LN03050145 1.03.03.05 CN30305 Refurbish Magnet Coils 12/16/2005 1/24/2006 CON SL_MFMS Hrs 200                 20,640                   20,640                          15%
1 03 03 05 LN03050150 1.03.03.05 CN30305 Assemble Magnets 1/25/2006 4/5/2006 CON SL_MFAT Hrs 200                 16,832                   16,832                          15%
1 03 03 05 LN03050160 1.03.03.05 CN30305 Prep for and Paint Magnets (as required) 4/6/2006 4/21/2006 CON SL_MFAT Hrs 100                 8,416                     8,416                            15%
1 03 03 05 LN03050175 1.03.03.05 CN30305 Perform Magnetic Measurement (as required) 4/24/2006 6/14/2006 CON SL_MES Hrs 150                 13,931                   13,931                          15%
1 03 03 05 LN03050235 1.03.03.05 CN30305 Perform Magnet Pre-Instlation Qual 10/3/2006 10/4/2006 CON SL_ME Hrs 8                     892                        892                               15%
1 03 03 05 LN03050245 1.03.03.05 9240494 Define Magnet Support Requirements 9/19/2005 9/20/2005 PED SL_ME Hrs 8                     846                        846                               15%
1 03 03 05 LN03050250 1.03.03.05 CN30305 Create ICD & Update LCLS Database 9/21/2005 9/22/2005 CON SL_ME Hrs 8                     846                        846                               15%
1 03 03 05 LN03050260 1.03.03.05 9240494 Develop Preliminary Design - Magnet Supports 9/27/2005 10/4/2005 PED SL_ME Hrs 24                   2,561                     2,561                            15%
1 03 03 05 LN03050260 1.03.03.05 9240494 Develop Preliminary Design - Magnet Supports 9/27/2005 10/4/2005 PED SL_MDD Hrs 80                   5,066                     5,066                            15%
1 03 03 05 LN03050270 1.03.03.05 9240494 Conduct Preliminary Design Review (PDR) 10/5/2005 10/6/2005 PED SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050270 1.03.03.05 9240494 Conduct Preliminary Design Review (PDR) 10/5/2005 10/6/2005 PED SL_MDD Hrs 8                     516                        516                               15%
1 03 03 05 LN03050280 1.03.03.05 9240494 Develop Final Design - Magnet Supports 10/7/2005 10/12/2005 PED SL_ME Hrs 16                   1,739                     1,739                            15%
1 03 03 05 LN03050280 1.03.03.05 9240494 Develop Final Design - Magnet Supports 10/7/2005 10/12/2005 PED SL_MDD Hrs 60                   3,869                     3,869                            15%
1 03 03 05 LN03050290 1.03.03.05 9240494 Conduct Final Design Review (FDR) 10/13/2005 10/14/2005 PED SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050290 1.03.03.05 9240494 Conduct Final Design Review (FDR) 10/13/2005 10/14/2005 PED SL_MDD Hrs 8                     516                        516                               15%
1 03 03 05 LN03050305 1.03.03.05 CN30305 Prep Bid Pak - Magnet Supports 10/3/2006 10/4/2006 CON SL_ME Hrs 8                     892                        892                               15%
1 03 03 05 LN03050305 1.03.03.05 CN30305 Prep Bid Pak - Magnet Supports 10/3/2006 10/4/2006 CON SL_MDD Hrs 4                     265                        265                               15%
1 03 03 05 LN03050330 1.03.03.05 CN30305 Evaluate Vendor Proposals - Supports 10/6/2006 10/6/2006 CON SL_ME Hrs 4                     446                        446                               15%
1 03 03 05 LN03050340 1.03.03.05 CN30305 Vendor Fab 1st Lot - Supts 10/10/2006 11/6/2006 CON SL_MSEG $$ 45,000                     51,750                     51,750                          15%
1 03 03 05 LN03050360 1.03.03.05 CN30305 Procure Misc Materials - Magnet Supports 3/28/2006 4/24/2006 CON SL_MSEG $$ 15,000                     16,800                     16,800                          15%
1 03 03 05 LN03050365 1.03.03.05 CN30305 Fabricate Magnet Supports 4/25/2006 6/6/2006 CON SL_MFMS Hrs 120                 12,384                   12,384                          15%
1 03 03 05 LN03050380 1.03.03.05 CN30305 Perform QC & Inspection on Magnets Supts 6/7/2006 7/19/2006 CON SL_MES Hrs 120                 11,144                   11,144                          15%
1 03 03 05 LN03050385 1.03.03.05 CN30305 Assemble Magnet Supports 7/20/2006 10/16/2006 CON SL_MFAT Hrs 250                 21,137                   21,137                          15%
1 03 03 05 LN03050395 1.03.03.05 CN30305 Perform Pre-Installation Qualification - Support 11/7/2006 11/14/2006 CON SL_ME Hrs 24                   2,676                     2,676                            15%
1 03 03 05 LN03050605 1.03.03.05 9240494 Develop Magnet Safety Cover Design 9/19/2005 11/11/2005 PED SL_ME Hrs 16                   1,727                     1,727                            15%
1 03 03 05 LN03050605 1.03.03.05 9240494 Develop Magnet Safety Cover Design 9/19/2005 11/11/2005 PED SL_MDD Hrs 160                 10,248                   10,248                          15%
1 03 03 05 LN03050615 1.03.03.05 CN30305 Prep Bid Pak - Magnet Safety Covers 11/14/2005 11/18/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050635 1.03.03.05 CN30305 Evaluate Vendor Proposals 12/7/2005 12/13/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 03 05 LN03050705 1.03.03.05 CN30305 Vendor Fab & Assy - Magnet Safety Cover (15ea) 12/15/2005 5/9/2006 CON SL_MSEG $$ 56,000                     62,720                     62,720                          15%
1 03 03 05 LN03050725 1.03.03.05 CN30305 Refurbish Reusable Safety Covers (25ea) 5/10/2006 12/12/2006 CON SL_MFAT Hrs 1,200              101,868                 101,868                        15%
1 03 03 07 Quad Magnet (QE) 1,310            15,000                   119,167               16,800                   135,967                      
1 03 03 07 LN03070000 1.03.03.07 9240496 Define Magnet Requirements 10/11/2004 10/15/2004 PED SL_ME Hrs 20                   2,114                     2,114                            10%
1 03 03 07 LN03070005 1.03.03.07 9240496 Create ICD & Update LCLS Database 10/18/2004 10/29/2004 PED SL_ME Hrs 40                   4,228                     4,228                            10%
1 03 03 07 LN03070015 1.03.03.07 9240496 Develop Preliminary Design - Magnet 11/3/2004 11/3/2004 PED SL_ME Hrs 2                     211                        211                               10%
1 03 03 07 LN03070015 1.03.03.07 9240496 Develop Preliminary Design - Magnet 11/3/2004 11/3/2004 PED SL_MDD Hrs 14                   878                        878                               10%
1 03 03 07 LN03070030 1.03.03.07 9240496 Conduct Preliminary Design Review (PDR) 11/5/2004 11/5/2004 PED SL_ME Hrs 8                     846                        846                               10%
1 03 03 07 LN03070030 1.03.03.07 9240496 Conduct Preliminary Design Review (PDR) 11/5/2004 11/5/2004 PED SL_MDD Hrs 4                     251                        251                               10%
1 03 03 07 LN03070040 1.03.03.07 9240496 Develop Final Design - Magnets 11/8/2004 11/8/2004 PED SL_ME Hrs 2                     211                        211                               10%
1 03 03 07 LN03070040 1.03.03.07 9240496 Develop Final Design - Magnets 11/8/2004 11/8/2004 PED SL_MDD Hrs 14                   878                        878                               10%
1 03 03 07 LN03070050 1.03.03.07 9240496 Conduct Final Design Review (FDR) 11/9/2004 11/10/2004 PED SL_ME Hrs 8                     846                        846                               10%
1 03 03 07 LN03070050 1.03.03.07 9240496 Conduct Final Design Review (FDR) 11/9/2004 11/10/2004 PED SL_MDD Hrs 8                     502                        502                               10%
1 03 03 07 LN03070060 1.03.03.07 9240496 Develop Magnetic Measurement Plan 11/11/2004 12/3/2004 PED SL_ME Hrs 60                   6,343                     6,343                            10%
1 03 03 07 LN03070180 1.03.03.07 CN30307 Procure Misc Materials - Magnets 10/3/2005 11/11/2005 CON SL_MSEG $$ 15,000                     16,800                     16,800                          10%
1 03 03 07 LN03070185 1.03.03.07 CN30307 Fab Tooling 11/14/2005 12/20/2005 CON SL_MFMS Hrs 100                 10,320                   10,320                          10%
1 03 03 07 LN03070190 1.03.03.07 CN30307 Fab Magnet Core 11/14/2005 12/13/2005 CON SL_MFMS Hrs 200                 20,640                   20,640                          10%
1 03 03 07 LN03070195 1.03.03.07 CN30307 Fab Magnet Coils 11/14/2005 2/10/2006 CON SL_MFAT Hrs 600                 50,496                   50,496                          10%
1 03 03 07 LN03070205 1.03.03.07 CN30307 Prep for and Paint Magnets (as required) 2/13/2006 2/27/2006 CON SL_MFAT Hrs 30                   2,525                     2,525                            10%
1 03 03 07 LN03070210 1.03.03.07 CN30307 Assemble Magnets 2/28/2006 3/27/2006 CON SL_MFAT Hrs 80                   6,733                     6,733                            10%
1 03 03 07 LN03070215 1.03.03.07 CN30307 Perform Magnet Fiducialization (as required) 3/28/2006 4/10/2006 CON SL_MES Hrs 40                   3,715                     3,715                            10%
1 03 03 07 LN03070220 1.03.03.07 CN30307 Perform QC & Inspection - Magnets 4/11/2006 4/24/2006 CON SL_MES Hrs 40                   3,715                     3,715                            10%
1 03 03 07 LN03070225 1.03.03.07 CN30307 Perform Magnetic Measurement (as required) 4/25/2006 5/8/2006 CON SL_MES Hrs 40                   3,715                     3,715                            10%
1 03 03 08 Corrector Magnet (Type 4) 223               57,700                   19,404                 64,498                   83,902                        
1 03 03 08 LN03080000 1.03.03.08 9240497 Define Magnet Requirements 12/6/2004 12/10/2004 PED SL_ME Hrs 10                   1,057                     1,057                            0%
1 03 03 08 LN03080005 1.03.03.08 9240497 Create ICD & Update LCLS Database 12/13/2004 12/28/2004 PED SL_ME Hrs 40                   4,228                     4,228                            0%
1 03 03 08 LN03080015 1.03.03.08 9240497 Develop Preliminary Design - Magnet 1/3/2005 1/3/2005 PED SL_ME Hrs 2                     211                        211                               0%
1 03 03 08 LN03080015 1.03.03.08 9240497 Develop Preliminary Design - Magnet 1/3/2005 1/3/2005 PED SL_MDD Hrs 6                     376                        376                               0%
1 03 03 08 LN03080030 1.03.03.08 9240497 Conduct Preliminary Design Review (PDR) 1/5/2005 1/5/2005 PED SL_ME Hrs 8                     846                        846                               0%
1 03 03 08 LN03080030 1.03.03.08 9240497 Conduct Preliminary Design Review (PDR) 1/5/2005 1/5/2005 PED SL_MDD Hrs 4                     251                        251                               0%
1 03 03 08 LN03080040 1.03.03.08 9240497 Develop Final Design - Magnets 1/6/2005 1/6/2005 PED SL_ME Hrs 2                     211                        211                               0%
1 03 03 08 LN03080040 1.03.03.08 9240497 Develop Final Design - Magnets 1/6/2005 1/6/2005 PED SL_MDD Hrs 6                     376                        376                               0%
1 03 03 08 LN03080050 1.03.03.08 9240497 Conduct Final Design Review (FDR) 1/7/2005 1/10/2005 PED SL_ME Hrs 8                     846                        846                               0%
1 03 03 08 LN03080050 1.03.03.08 9240497 Conduct Final Design Review (FDR) 1/7/2005 1/10/2005 PED SL_MDD Hrs 8                     502                        502                               0%
1 03 03 08 LN03080070 1.03.03.08 CN30308 Prep Bid Pak - Magnets 1/13/2005 1/13/2005 CON SL_ME Hrs 8                     846                        846                               0%
1 03 03 08 LN03080070 1.03.03.08 CN30308 Prep Bid Pak - Magnets 1/13/2005 1/13/2005 CON SL_MDD Hrs 2                     125                        125                               0%
1 03 03 08 LN03080095 1.03.03.08 CN30308 Evaluate Vendor Proposals - Magnets 1/18/2005 1/19/2005 CON SL_ME Hrs 8                     846                        846                               0%
1 03 03 08 LN03080105 1.03.03.08 CN30308 Vendor Fab 1st Lot - Magnets 10/4/2005 3/28/2006 CON SL_MSEG $$ 53,000                     59,360                     59,360                          0%
1 03 03 08 LN03080130 1.03.03.08 CN30308 Procure Misc Materials - Magnets 10/3/2005 10/28/2005 CON SL_MSEG $$ 500                          560                          560                               0%
1 03 03 08 LN03080135 1.03.03.08 CN30308 Disassemble Magnet 10/31/2005 10/31/2005 CON SL_MFAT Hrs 20                   1,683                     1,683                            0%
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1 03 03 08 LN03080145 1.03.03.08 CN30308 Refurbish Magnet Coils 11/1/2005 11/9/2005 CON SL_MFMS Hrs 16                   1,651                     1,651                            0%
1 03 03 08 LN03080150 1.03.03.08 CN30308 Assemble Magnets 11/10/2005 11/16/2005 CON SL_MFAT Hrs 20                   1,683                     1,683                            0%
1 03 03 08 LN03080605 1.03.03.08 9240497 Develop Magnet Safety Cover Design 12/13/2004 1/12/2005 PED SL_ME Hrs 5                     529                        529                               0%
1 03 03 08 LN03080605 1.03.03.08 9240497 Develop Magnet Safety Cover Design 12/13/2004 1/12/2005 PED SL_MDD Hrs 50                   3,137                     3,137                            0%
1 03 03 08 LN03080615 1.03.03.08 CN30308 Procure Magnet Safety Cover (42ea) 1/13/2005 5/12/2005 CON SL_MSEG $$ 4,200                       4,578                       4,578                            0%
1 03 03 09 Bend Magnet (BYD_LTU) 1,529            174,000                 124,881               194,880                 319,761                      
1 03 03 09 LN03090000 1.03.03.09 9240498 Define Magnet Requirements 12/15/2004 1/24/2005 PED SL_ME Hrs 100                 10,571                   10,571                          25%
1 03 03 09 LN03090005 1.03.03.09 CN30309 Create ICD & Update LCLS Database 1/25/2005 2/7/2005 CON SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 03 09 LN03090015 1.03.03.09 9240498 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_ME Hrs 150                 15,857                   15,857                          25%
1 03 03 09 LN03090015 1.03.03.09 9240498 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 03 09 LN03090025 1.03.03.09 9240498 Develop Preliminary Dsn - Magnet Field Analysis 2/25/2005 3/17/2005 PED SL_PHS Hrs 60                   4,369                     4,369                            25%
1 03 03 09 LN03090030 1.03.03.09 9240498 Conduct Preliminary Design Review (PDR) 3/18/2005 3/18/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 03 09 LN03090030 1.03.03.09 9240498 Conduct Preliminary Design Review (PDR) 3/18/2005 3/18/2005 PED SL_MDD Hrs 4                     251                        251                               25%
1 03 03 09 LN03090040 1.03.03.09 9240498 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 03 09 LN03090040 1.03.03.09 9240498 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_MDD Hrs 300                 18,822                   18,822                          25%
1 03 03 09 LN03090050 1.03.03.09 9240498 Conduct Final Design Review (FDR) 4/4/2005 4/5/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 03 09 LN03090050 1.03.03.09 9240498 Conduct Final Design Review (FDR) 4/4/2005 4/5/2005 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 03 09 LN03090060 1.03.03.09 CN30309 Develop Magnetic Measurement Plan 4/6/2005 4/19/2005 CON SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 03 09 LN03090070 1.03.03.09 CN30309 Prep Bid Pak - Magnets 4/20/2005 4/20/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 03 09 LN03090070 1.03.03.09 CN30309 Prep Bid Pak - Magnets 4/20/2005 4/20/2005 CON SL_MDD Hrs 4                     251                        251                               25%
1 03 03 09 LN03090095 1.03.03.09 CN30309 Evaluate Vendor Proposals - Magnets 4/22/2005 4/25/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 03 09 LN03090105 1.03.03.09 CN30309 Vendor Fab 1st Lot - Magnets 10/4/2005 3/28/2006 CON SL_MSEG $$ 150,000                   168,000                   168,000                        25%
1 03 03 09 LN03090235 1.03.03.09 CN30309 Perform Magnet Pre-Instlation Qual 10/5/2006 10/9/2006 CON SL_ME Hrs 12                   1,338                     1,338                            25%
1 03 03 09 LN03090245 1.03.03.09 9240498 Define Magnet Support Requirements 1/25/2005 1/27/2005 PED SL_ME Hrs 12                   1,269                     1,269                            25%
1 03 03 09 LN03090250 1.03.03.09 CN30309 Create ICD & Update LCLS Database 1/28/2005 1/28/2005 CON SL_ME Hrs 6                     634                        634                               25%
1 03 03 09 LN03090260 1.03.03.09 9240498 Develop Preliminary Design - Magnet Supports 2/1/2005 2/11/2005 PED SL_ME Hrs 36                   3,806                     3,806                            25%
1 03 03 09 LN03090260 1.03.03.09 9240498 Develop Preliminary Design - Magnet Supports 2/1/2005 2/11/2005 PED SL_MDD Hrs 120                 7,529                     7,529                            25%
1 03 03 09 LN03090270 1.03.03.09 9240498 Conduct Preliminary Design Review (PDR) 2/14/2005 2/16/2005 PED SL_ME Hrs 12                   1,269                     1,269                            25%
1 03 03 09 LN03090270 1.03.03.09 9240498 Conduct Preliminary Design Review (PDR) 2/14/2005 2/16/2005 PED SL_MDD Hrs 12                   753                        753                               25%
1 03 03 09 LN03090280 1.03.03.09 9240498 Develop Final Design - Magnet Supports 2/17/2005 2/25/2005 PED SL_ME Hrs 24                   2,537                     2,537                            25%
1 03 03 09 LN03090280 1.03.03.09 9240498 Develop Final Design - Magnet Supports 2/17/2005 2/25/2005 PED SL_MDD Hrs 90                   5,647                     5,647                            25%
1 03 03 09 LN03090290 1.03.03.09 9240498 Conduct Final Design Review (FDR) 2/28/2005 3/2/2005 PED SL_ME Hrs 12                   1,269                     1,269                            25%
1 03 03 09 LN03090290 1.03.03.09 9240498 Conduct Final Design Review (FDR) 2/28/2005 3/2/2005 PED SL_MDD Hrs 12                   753                        753                               25%
1 03 03 09 LN03090305 1.03.03.09 CN30309 Prep Bid Pak - Magnet Supports 10/3/2006 10/3/2006 CON SL_ME Hrs 3                     334                        334                               25%
1 03 03 09 LN03090305 1.03.03.09 CN30309 Prep Bid Pak - Magnet Supports 10/3/2006 10/3/2006 CON SL_MDD Hrs 6                     397                        397                               25%
1 03 03 09 LN03090330 1.03.03.09 CN30309 Evaluate Vendor Proposals - Supports 10/5/2006 10/6/2006 CON SL_ME Hrs 4                     446                        446                               25%
1 03 03 09 LN03090340 1.03.03.09 CN30309 Vendor Fab 1st Lot - Supts 10/10/2006 11/6/2006 CON SL_MSEG $$ 10,500                     12,075                     12,075                          25%
1 03 03 09 LN03090360 1.03.03.09 CN30309 Procure Misc Materials - Magnet Supports 10/3/2005 10/28/2005 CON SL_MSEG $$ 3,000                       3,360                       3,360                            25%
1 03 03 09 LN03090365 1.03.03.09 CN30309 Fabricate Magnet Supports 10/31/2005 11/10/2005 CON SL_MFMS Hrs 36                   3,715                     3,715                            25%
1 03 03 09 LN03090380 1.03.03.09 CN30309 Perform QC & Inspection on Magnets Supts 11/11/2005 11/23/2005 CON SL_MES Hrs 36                   3,343                     3,343                            25%
1 03 03 09 LN03090385 1.03.03.09 CN30309 Assemble Magnet Supports 11/28/2005 12/28/2005 CON SL_MFAT Hrs 90                   7,574                     7,574                            25%
1 03 03 09 LN03090395 1.03.03.09 CN30309 Perform Pre-Installation Qualification - Support 11/7/2006 11/9/2006 CON SL_ME Hrs 12                   1,338                     1,338                            25%
1 03 03 09 LN03090605 1.03.03.09 9240498 Develop Magnet Safety Cover Design 1/25/2005 3/22/2005 PED SL_ME Hrs 16                   1,691                     1,691                            25%
1 03 03 09 LN03090605 1.03.03.09 9240498 Develop Magnet Safety Cover Design 1/25/2005 3/22/2005 PED SL_MDD Hrs 160                 10,038                   10,038                          25%
1 03 03 09 LN03090615 1.03.03.09 CN30309 Procure Magnet Safety Cover Material 3/23/2005 5/3/2005 CON SL_MSEG $$ 10,500                     11,445                     11,445                          25%
1 03 03 10 Quad Magnet (QA) 268               6,000                     22,840                 6,720                     29,560                        
1 03 03 10 LN03100000 1.03.03.10 9240499 Define Magnet Requirements 4/20/2005 4/26/2005 PED SL_ME Hrs 8                     846                        846                               60%
1 03 03 10 LN03100005 1.03.03.10 9240499 Create ICD & Update LCLS Database 4/27/2005 5/10/2005 PED SL_ME Hrs 8                     846                        846                               60%
1 03 03 10 LN03100015 1.03.03.10 9240499 Develop Preliminary Design - Magnet 5/13/2005 5/13/2005 PED SL_MDD Hrs 4                     251                        251                               60%
1 03 03 10 LN03100040 1.03.03.10 9240499 Develop Final Design - Magnets 5/17/2005 5/17/2005 PED SL_ME Hrs 2                     211                        211                               60%
1 03 03 10 LN03100040 1.03.03.10 9240499 Develop Final Design - Magnets 5/17/2005 5/17/2005 PED SL_MDD Hrs 20                   1,255                     1,255                            60%
1 03 03 10 LN03100050 1.03.03.10 9240499 Conduct Final Design Review (FDR) 5/18/2005 5/19/2005 PED SL_ME Hrs 8                     846                        846                               60%
1 03 03 10 LN03100050 1.03.03.10 9240499 Conduct Final Design Review (FDR) 5/18/2005 5/19/2005 PED SL_MDD Hrs 8                     502                        502                               60%
1 03 03 10 LN03100060 1.03.03.10 9240499 Develop Magnetic Measurement Plan 5/20/2005 5/23/2005 PED SL_ME Hrs 8                     846                        846                               60%
1 03 03 10 LN03100130 1.03.03.10 CN30310 Procure Misc Materials - Magnets 10/3/2005 10/28/2005 CON SL_MSEG $$ 500                          560                          560                               60%
1 03 03 10 LN03100135 1.03.03.10 CN30310 Disassemble Magnet 10/31/2005 10/31/2005 CON SL_MFMS Hrs 8                     826                        826                               60%
1 03 03 10 LN03100145 1.03.03.10 CN30310 Refurbish Magnet Coils 11/1/2005 11/1/2005 CON SL_MFMS Hrs 4                     413                        413                               60%
1 03 03 10 LN03100150 1.03.03.10 CN30310 Assemble Magnets 11/2/2005 11/3/2005 CON SL_MFAT Hrs 8                     673                        673                               60%
1 03 03 10 LN03100175 1.03.03.10 CN30310 Perform Magnetic Measurement (as required) 11/4/2005 12/5/2005 CON SL_MES Hrs 40                   3,715                     3,715                            60%
1 03 03 10 LN03100235 1.03.03.10 CN30310 Perform Magnet Pre-Instlation Qual 12/6/2005 12/7/2005 CON SL_ME Hrs 8                     869                        869                               60%
1 03 03 10 LN03100245 1.03.03.10 9240499 Define Magnet Support Requirements 4/27/2005 4/28/2005 PED SL_ME Hrs 8                     846                        846                               60%
1 03 03 10 LN03100250 1.03.03.10 9240499 Create ICD & Update LCLS Database 4/29/2005 4/29/2005 PED SL_ME Hrs 4                     423                        423                               60%
1 03 03 10 LN03100260 1.03.03.10 9240499 Develop Preliminary Design - Magnet Supports 5/3/2005 5/4/2005 PED SL_ME Hrs 8                     846                        846                               60%
1 03 03 10 LN03100260 1.03.03.10 9240499 Develop Preliminary Design - Magnet Supports 5/3/2005 5/4/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            60%
1 03 03 10 LN03100270 1.03.03.10 9240499 Conduct Preliminary Design Review (PDR) 5/5/2005 5/5/2005 PED SL_ME Hrs 4                     423                        423                               60%
1 03 03 10 LN03100270 1.03.03.10 9240499 Conduct Preliminary Design Review (PDR) 5/5/2005 5/5/2005 PED SL_MDD Hrs 4                     251                        251                               60%
1 03 03 10 LN03100280 1.03.03.10 9240499 Develop Final Design - Magnet Supports 5/6/2005 5/9/2005 PED SL_ME Hrs 8                     846                        846                               60%
1 03 03 10 LN03100280 1.03.03.10 9240499 Develop Final Design - Magnet Supports 5/6/2005 5/9/2005 PED SL_MDD Hrs 20                   1,255                     1,255                            60%
1 03 03 10 LN03100290 1.03.03.10 9240499 Conduct Final Design Review (FDR) 5/10/2005 5/10/2005 PED SL_ME Hrs 4                     423                        423                               60%
1 03 03 10 LN03100290 1.03.03.10 9240499 Conduct Final Design Review (FDR) 5/10/2005 5/10/2005 PED SL_MDD Hrs 4                     251                        251                               60%
1 03 03 10 LN03100305 1.03.03.10 CN30310 Prep Bid Pak - Magnet Supports 5/11/2005 5/11/2005 CON SL_ME Hrs 2                     211                        211                               60%
1 03 03 10 LN03100305 1.03.03.10 CN30310 Prep Bid Pak - Magnet Supports 5/11/2005 5/11/2005 CON SL_MDD Hrs 4                     251                        251                               60%
1 03 03 10 LN03100330 1.03.03.10 CN30310 Evaluate Vendor Proposals - Supports 5/13/2005 5/13/2005 CON SL_ME Hrs 4                     423                        423                               60%
1 03 03 10 LN03100340 1.03.03.10 CN30310 Vendor Fab 1st Lot - Supts 10/4/2005 11/30/2005 CON SL_MSEG $$ 5,000                       5,600                       5,600                            60%
1 03 03 10 LN03100360 1.03.03.10 CN30310 Procure Misc Materials - Magnet Supports 10/3/2005 10/28/2005 CON SL_MSEG $$ 500                          560                          560                               60%
1 03 03 10 LN03100385 1.03.03.10 CN30310 Assemble Magnet Supports 10/31/2005 11/11/2005 CON SL_MFAT Hrs 16                   1,347                     1,347                            60%
1 03 03 10 LN03100395 1.03.03.10 CN30310 Perform Pre-Installation Qualification - Support 12/1/2005 12/1/2005 CON SL_ME Hrs 4                     435                        435                               60%
1 03 03 11 Bend Magnet (BYPM_LTU) 2,508            99,500                   221,784               111,125                 332,909                      
1 03 03 11 LN03110000 1.03.03.11 9240500 Define Magnet Requirements 12/15/2004 1/24/2005 PED SL_ME Hrs 100                 10,571                   10,571                          35%
1 03 03 11 LN03110005 1.03.03.11 CN30311 Create ICD & Update LCLS Database 1/25/2005 2/7/2005 CON SL_ME Hrs 40                   4,228                     4,228                            35%
1 03 03 11 LN03110015 1.03.03.11 9240500 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_ME Hrs 150                 15,857                   15,857                          35%
1 03 03 11 LN03110015 1.03.03.11 9240500 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            35%
1 03 03 11 LN03110025 1.03.03.11 9240500 Develop Preliminary Dsn - Magnet Field Analysis 2/25/2005 3/17/2005 PED SL_PHS Hrs 60                   4,369                     4,369                            35%
1 03 03 11 LN03110030 1.03.03.11 9240500 Conduct Preliminary Design Review (PDR) 3/18/2005 3/18/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 11 LN03110030 1.03.03.11 9240500 Conduct Preliminary Design Review (PDR) 3/18/2005 3/18/2005 PED SL_MDD Hrs 4                     251                        251                               35%
1 03 03 11 LN03110040 1.03.03.11 9240500 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_ME Hrs 40                   4,228                     4,228                            35%
1 03 03 11 LN03110040 1.03.03.11 9240500 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_MDD Hrs 300                 18,822                   18,822                          35%
1 03 03 11 LN03110050 1.03.03.11 9240500 Conduct Final Design Review (FDR) 4/4/2005 4/5/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 11 LN03110050 1.03.03.11 9240500 Conduct Final Design Review (FDR) 4/4/2005 4/5/2005 PED SL_MDD Hrs 8                     502                        502                               35%
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1 03 03 11 LN03110060 1.03.03.11 CN30311 Develop Magnetic Measurement Plan 4/6/2005 4/19/2005 CON SL_ME Hrs 40                   4,228                     4,228                            35%
1 03 03 11 LN03110170 1.03.03.11 CN30311 Prep Bid Pak - Misc Materials - Magnets 4/20/2005 4/26/2005 CON SL_ME Hrs 8                     846                        846                               35%
1 03 03 11 LN03110178 1.03.03.11 CN30311 Evaluate Vendor Proposals - Misc Mtrls - Magnets 5/4/2005 5/10/2005 CON SL_ME Hrs 8                     846                        846                               35%
1 03 03 11 LN03110182 1.03.03.11 CN30311 Vendor Fab & Assy - Misc Materials - Magnets 10/3/2005 10/28/2005 CON SL_MSEG $$ 80,000                     89,600                     89,600                          35%
1 03 03 11 LN03110190 1.03.03.11 CN30311 Fab Tooling 10/31/2005 11/29/2005 CON SL_MFMS Hrs 100                 10,320                   10,320                          35%
1 03 03 11 LN03110192 1.03.03.11 CN30311 Fab Magnet Core 11/30/2005 3/27/2006 CON SL_MFMS Hrs 500                 51,600                   51,600                          35%
1 03 03 11 LN03110205 1.03.03.11 CN30311 Prep for and Paint Magnets (as required) 3/28/2006 4/24/2006 CON SL_MFAT Hrs 100                 8,416                     8,416                            35%
1 03 03 11 LN03110210 1.03.03.11 CN30311 Assemble Magnets 4/25/2006 5/30/2006 CON SL_MFAT Hrs 150                 12,624                   12,624                          35%
1 03 03 11 LN03110215 1.03.03.11 CN30311 Perform Magnet Fiducialization (as required) 5/31/2006 6/13/2006 CON SL_MES Hrs 40                   3,715                     3,715                            35%
1 03 03 11 LN03110220 1.03.03.11 CN30311 Perform QC & Inspection - Magnets 6/14/2006 7/12/2006 CON SL_MES Hrs 150                 13,931                   13,931                          35%
1 03 03 11 LN03110225 1.03.03.11 CN30311 Perform Magnetic Measurement (as required) 7/13/2006 8/9/2006 CON SL_MES Hrs 120                 11,144                   11,144                          35%
1 03 03 11 LN03110235 1.03.03.11 CN30311 Perform Magnet Pre-Instlation Qual 8/10/2006 8/11/2006 CON SL_ME Hrs 8                     869                        869                               35%
1 03 03 11 LN03110245 1.03.03.11 9240500 Define Magnet Support Requirements 1/25/2005 1/26/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 11 LN03110250 1.03.03.11 CN30311 Create ICD & Update LCLS Database 1/27/2005 1/27/2005 CON SL_ME Hrs 4                     423                        423                               35%
1 03 03 11 LN03110260 1.03.03.11 9240500 Develop Preliminary Design - Magnet Supports 1/31/2005 2/7/2005 PED SL_ME Hrs 24                   2,537                     2,537                            35%
1 03 03 11 LN03110260 1.03.03.11 9240500 Develop Preliminary Design - Magnet Supports 1/31/2005 2/7/2005 PED SL_MDD Hrs 80                   5,019                     5,019                            35%
1 03 03 11 LN03110270 1.03.03.11 9240500 Conduct Preliminary Design Review (PDR) 2/8/2005 2/9/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 11 LN03110270 1.03.03.11 9240500 Conduct Preliminary Design Review (PDR) 2/8/2005 2/9/2005 PED SL_MDD Hrs 8                     502                        502                               35%
1 03 03 11 LN03110280 1.03.03.11 9240500 Develop Final Design - Magnet Supports 2/10/2005 2/15/2005 PED SL_ME Hrs 16                   1,691                     1,691                            35%
1 03 03 11 LN03110280 1.03.03.11 9240500 Develop Final Design - Magnet Supports 2/10/2005 2/15/2005 PED SL_MDD Hrs 60                   3,764                     3,764                            35%
1 03 03 11 LN03110290 1.03.03.11 9240500 Conduct Final Design Review (FDR) 2/16/2005 2/17/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 11 LN03110290 1.03.03.11 9240500 Conduct Final Design Review (FDR) 2/16/2005 2/17/2005 PED SL_MDD Hrs 8                     502                        502                               35%
1 03 03 11 LN03110305 1.03.03.11 CN30311 Prep Bid Pak - Magnet Supports 2/18/2005 2/18/2005 CON SL_ME Hrs 2                     211                        211                               35%
1 03 03 11 LN03110305 1.03.03.11 CN30311 Prep Bid Pak - Magnet Supports 2/18/2005 2/18/2005 CON SL_MDD Hrs 4                     251                        251                               35%
1 03 03 11 LN03110330 1.03.03.11 CN30311 Evaluate Vendor Proposals - Supports 2/23/2005 2/23/2005 CON SL_ME Hrs 4                     423                        423                               35%
1 03 03 11 LN03110340 1.03.03.11 CN30311 Vendor Fab 1st Lot - Supts 10/4/2005 10/31/2005 CON SL_MSEG $$ 7,000                       7,840                       7,840                            35%
1 03 03 11 LN03110360 1.03.03.11 CN30311 Procure Misc Materials - Magnet Supports 3/28/2006 4/24/2006 CON SL_MSEG $$ 2,000                       2,240                       2,240                            35%
1 03 03 11 LN03110365 1.03.03.11 CN30311 Fabricate Magnet Supports 4/25/2006 5/2/2006 CON SL_MFMS Hrs 24                   2,477                     2,477                            35%
1 03 03 11 LN03110380 1.03.03.11 CN30311 Perform QC & Inspection on Magnets Supts 5/3/2006 5/10/2006 CON SL_MES Hrs 24                   2,229                     2,229                            35%
1 03 03 11 LN03110385 1.03.03.11 CN30311 Assemble Magnet Supports 5/11/2006 6/1/2006 CON SL_MFAT Hrs 60                   5,050                     5,050                            35%
1 03 03 11 LN03110395 1.03.03.11 CN30311 Perform Pre-Installation Qualification - Support 6/2/2006 6/5/2006 CON SL_ME Hrs 8                     869                        869                               35%
1 03 03 11 LN03110605 1.03.03.11 9240500 Develop Magnet Safety Cover Design 1/25/2005 3/22/2005 PED SL_ME Hrs 16                   1,691                     1,691                            35%
1 03 03 11 LN03110605 1.03.03.11 9240500 Develop Magnet Safety Cover Design 1/25/2005 3/22/2005 PED SL_MDD Hrs 160                 10,038                   10,038                          35%
1 03 03 11 LN03110615 1.03.03.11 CN30311 Procure Magnet Safety Cover Material 3/23/2005 6/15/2005 CON SL_MSEG $$ 10,500                     11,445                     11,445                          35%
1 03 03 12 Bend Magnet (BYKIK_LTU) 2,212            32,500                   194,635               36,775                   231,410                      
1 03 03 12 LN03120000 1.03.03.12 9240501 Define Magnet Requirements 12/15/2004 1/24/2005 PED SL_ME Hrs 100                 10,571                   10,571                          35%
1 03 03 12 LN03120005 1.03.03.12 CN30312 Create ICD & Update LCLS Database 1/25/2005 2/7/2005 CON SL_ME Hrs 40                   4,228                     4,228                            35%
1 03 03 12 LN03120015 1.03.03.12 9240501 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_PCE Hrs 120                 13,501                   13,501                          35%
1 03 03 12 LN03120015 1.03.03.12 9240501 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_ME Hrs 20                   2,114                     2,114                            35%
1 03 03 12 LN03120015 1.03.03.12 9240501 Develop Preliminary Design - Magnet 2/10/2005 2/24/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            35%
1 03 03 12 LN03120025 1.03.03.12 9240501 Develop Preliminary Dsn - Magnet Field Analysis 2/25/2005 3/17/2005 PED SL_PHS Hrs 60                   4,369                     4,369                            35%
1 03 03 12 LN03120030 1.03.03.12 9240501 Conduct Preliminary Design Review (PDR) 3/18/2005 3/18/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 12 LN03120030 1.03.03.12 9240501 Conduct Preliminary Design Review (PDR) 3/18/2005 3/18/2005 PED SL_MDD Hrs 4                     251                        251                               35%
1 03 03 12 LN03120040 1.03.03.12 9240501 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_PCE Hrs 120                 13,501                   13,501                          35%
1 03 03 12 LN03120040 1.03.03.12 9240501 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_ME Hrs 40                   4,228                     4,228                            35%
1 03 03 12 LN03120040 1.03.03.12 9240501 Develop Final Design - Magnets 3/21/2005 4/1/2005 PED SL_MDD Hrs 300                 18,822                   18,822                          35%
1 03 03 12 LN03120050 1.03.03.12 9240501 Conduct Final Design Review (FDR) 4/4/2005 4/5/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 12 LN03120050 1.03.03.12 9240501 Conduct Final Design Review (FDR) 4/4/2005 4/5/2005 PED SL_MDD Hrs 8                     502                        502                               35%
1 03 03 12 LN03120060 1.03.03.12 CN30312 Develop Magnetic Measurement Plan 4/6/2005 4/19/2005 CON SL_ME Hrs 40                   4,228                     4,228                            35%
1 03 03 12 LN03120180 1.03.03.12 CN30312 Procure Misc Materials - Magnets 10/3/2005 10/28/2005 CON SL_MSEG $$ 20,000                     22,400                     22,400                          35%
1 03 03 12 LN03120185 1.03.03.12 CN30312 Fab Tooling 10/31/2005 12/13/2005 CON SL_MFMS Hrs 150                 15,480                   15,480                          35%
1 03 03 12 LN03120190 1.03.03.12 CN30312 Fab Magnet Core 12/14/2005 2/10/2006 CON SL_MFMS Hrs 200                 20,640                   20,640                          35%
1 03 03 12 LN03120195 1.03.03.12 CN30312 Fab Magnet Coils 2/13/2006 5/8/2006 CON SL_MFAT Hrs 200                 16,832                   16,832                          35%
1 03 03 12 LN03120205 1.03.03.12 CN30312 Prep for and Paint Magnets (as required) 5/9/2006 5/15/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            35%
1 03 03 12 LN03120210 1.03.03.12 CN30312 Assemble Magnets 5/16/2006 5/22/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            35%
1 03 03 12 LN03120215 1.03.03.12 CN30312 Perform Magnet Fiducialization (as required) 5/23/2006 6/6/2006 CON SL_MES Hrs 40                   3,715                     3,715                            35%
1 03 03 12 LN03120220 1.03.03.12 CN30312 Perform QC & Inspection - Magnets 6/7/2006 7/5/2006 CON SL_MES Hrs 60                   5,572                     5,572                            35%
1 03 03 12 LN03120225 1.03.03.12 CN30312 Perform Magnetic Measurement (as required) 7/6/2006 8/2/2006 CON SL_MES Hrs 40                   3,715                     3,715                            35%
1 03 03 12 LN03120235 1.03.03.12 CN30312 Perform Magnet Pre-Instlation Qual 10/5/2006 10/6/2006 CON SL_ME Hrs 8                     892                        892                               35%
1 03 03 12 LN03120245 1.03.03.12 9240501 Define Magnet Support Requirements 1/25/2005 1/26/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 12 LN03120250 1.03.03.12 CN30312 Create ICD & Update LCLS Database 1/27/2005 1/27/2005 CON SL_ME Hrs 4                     423                        423                               35%
1 03 03 12 LN03120260 1.03.03.12 9240501 Develop Preliminary Design - Magnet Supports 1/31/2005 2/7/2005 PED SL_ME Hrs 24                   2,537                     2,537                            35%
1 03 03 12 LN03120260 1.03.03.12 9240501 Develop Preliminary Design - Magnet Supports 1/31/2005 2/7/2005 PED SL_MDD Hrs 80                   5,019                     5,019                            35%
1 03 03 12 LN03120270 1.03.03.12 9240501 Conduct Preliminary Design Review (PDR) 2/8/2005 2/9/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 12 LN03120270 1.03.03.12 9240501 Conduct Preliminary Design Review (PDR) 2/8/2005 2/9/2005 PED SL_MDD Hrs 8                     502                        502                               35%
1 03 03 12 LN03120280 1.03.03.12 9240501 Develop Final Design - Magnet Supports 2/10/2005 2/15/2005 PED SL_ME Hrs 16                   1,691                     1,691                            35%
1 03 03 12 LN03120280 1.03.03.12 9240501 Develop Final Design - Magnet Supports 2/10/2005 2/15/2005 PED SL_MDD Hrs 60                   3,764                     3,764                            35%
1 03 03 12 LN03120290 1.03.03.12 9240501 Conduct Final Design Review (FDR) 2/16/2005 2/17/2005 PED SL_ME Hrs 8                     846                        846                               35%
1 03 03 12 LN03120290 1.03.03.12 9240501 Conduct Final Design Review (FDR) 2/16/2005 2/17/2005 PED SL_MDD Hrs 8                     502                        502                               35%
1 03 03 12 LN03120305 1.03.03.12 CN30312 Prep Bid Pak - Magnet Supports 10/3/2006 10/3/2006 CON SL_ME Hrs 2                     223                        223                               35%
1 03 03 12 LN03120305 1.03.03.12 CN30312 Prep Bid Pak - Magnet Supports 10/3/2006 10/3/2006 CON SL_MDD Hrs 4                     265                        265                               35%
1 03 03 12 LN03120330 1.03.03.12 CN30312 Evaluate Vendor Proposals - Supports 10/5/2006 10/5/2006 CON SL_ME Hrs 4                     446                        446                               35%
1 03 03 12 LN03120340 1.03.03.12 CN30312 Vendor Fab 1st Lot - Supts 10/9/2006 11/3/2006 CON SL_MSEG $$ 7,000                       8,050                       8,050                            35%
1 03 03 12 LN03120360 1.03.03.12 CN30312 Procure Misc Materials - Magnet Supports 3/28/2007 4/24/2007 CON SL_MSEG $$ 2,000                       2,300                       2,300                            35%
1 03 03 12 LN03120365 1.03.03.12 CN30312 Fabricate Magnet Supports 4/25/2007 5/2/2007 CON SL_MFMS Hrs 24                   2,541                     2,541                            35%
1 03 03 12 LN03120380 1.03.03.12 CN30312 Perform QC & Inspection on Magnets Supts 5/3/2007 5/10/2007 CON SL_MES Hrs 24                   2,287                     2,287                            35%
1 03 03 12 LN03120385 1.03.03.12 CN30312 Assemble Magnet Supports 5/11/2007 6/1/2007 CON SL_MFAT Hrs 60                   5,181                     5,181                            35%
1 03 03 12 LN03120395 1.03.03.12 CN30312 Perform Pre-Installation Qualification - Support 6/4/2007 6/5/2007 CON SL_ME Hrs 8                     892                        892                               35%
1 03 03 12 LN03120605 1.03.03.12 9240501 Develop Magnet Safety Cover Design 1/25/2005 3/22/2005 PED SL_ME Hrs 16                   1,691                     1,691                            35%
1 03 03 12 LN03120605 1.03.03.12 9240501 Develop Magnet Safety Cover Design 1/25/2005 3/22/2005 PED SL_MDD Hrs 160                 10,038                   10,038                          35%
1 03 03 12 LN03120615 1.03.03.12 CN30312 Procure Magnet Safety Cover (1ea) 10/3/2006 10/30/2006 CON SL_MSEG $$ 3,500                       4,025                       4,025                            35%
1 03 03 13 Bend Magnet (BYW_LTU) 516               20,000                   39,606                 23,000                   62,606                        
1 03 03 13 LN03130245 1.03.03.13 9240502 Define Magnet Support Requirements 5/24/2005 5/25/2005 PED SL_ME Hrs 8                     846                        846                               45%
1 03 03 13 LN03130250 1.03.03.13 CN30313 Create ICD & Update LCLS Database 5/26/2005 5/26/2005 CON SL_ME Hrs 4                     423                        423                               45%
1 03 03 13 LN03130260 1.03.03.13 9240502 Develop Preliminary Design - Magnet Supports 5/31/2005 6/7/2005 PED SL_ME Hrs 24                   2,537                     2,537                            45%
1 03 03 13 LN03130260 1.03.03.13 9240502 Develop Preliminary Design - Magnet Supports 5/31/2005 6/7/2005 PED SL_MDD Hrs 80                   5,019                     5,019                            45%
1 03 03 13 LN03130270 1.03.03.13 9240502 Conduct Preliminary Design Review (PDR) 6/8/2005 6/9/2005 PED SL_ME Hrs 8                     846                        846                               45%
1 03 03 13 LN03130270 1.03.03.13 9240502 Conduct Preliminary Design Review (PDR) 6/8/2005 6/9/2005 PED SL_MDD Hrs 8                     502                        502                               45%
1 03 03 13 LN03130280 1.03.03.13 9240502 Develop Final Design - Magnet Supports 6/10/2005 6/15/2005 PED SL_ME Hrs 16                   1,691                     1,691                            45%
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1 03 03 13 LN03130280 1.03.03.13 9240502 Develop Final Design - Magnet Supports 6/10/2005 6/15/2005 PED SL_MDD Hrs 60                   3,764                     3,764                            45%
1 03 03 13 LN03130290 1.03.03.13 9240502 Conduct Final Design Review (FDR) 6/16/2005 6/17/2005 PED SL_ME Hrs 8                     846                        846                               45%
1 03 03 13 LN03130290 1.03.03.13 9240502 Conduct Final Design Review (FDR) 6/16/2005 6/17/2005 PED SL_MDD Hrs 8                     502                        502                               45%
1 03 03 13 LN03130340 1.03.03.13 CN30313 Procure Magnet Supports 10/3/2006 10/30/2006 CON SL_MSEG $$ 5,000                       5,750                       5,750                            45%
1 03 03 13 LN03130360 1.03.03.13 CN30313 Procure Misc Materials - Magnet Supports 10/3/2006 10/30/2006 CON SL_MSEG $$ 1,000                       1,150                       1,150                            45%
1 03 03 13 LN03130365 1.03.03.13 CN30313 Fabricate Magnet Supports 10/31/2006 11/7/2006 CON SL_MFMS Hrs 24                   2,541                     2,541                            45%
1 03 03 13 LN03130380 1.03.03.13 CN30313 Perform QC & Inspection on Magnets Supts 11/8/2006 11/15/2006 CON SL_MES Hrs 24                   2,287                     2,287                            45%
1 03 03 13 LN03130385 1.03.03.13 CN30313 Assemble Magnet Supports 11/16/2006 12/8/2006 CON SL_MFAT Hrs 60                   5,181                     5,181                            45%
1 03 03 13 LN03130395 1.03.03.13 CN30313 Perform Pre-Installation Qualification - Support 12/11/2006 12/12/2006 CON SL_ME Hrs 8                     892                        892                               45%
1 03 03 13 LN03130605 1.03.03.13 9240502 Develop Magnet Safety Cover Design 12/15/2004 2/14/2005 PED SL_ME Hrs 16                   1,691                     1,691                            45%
1 03 03 13 LN03130605 1.03.03.13 9240502 Develop Magnet Safety Cover Design 12/15/2004 2/14/2005 PED SL_MDD Hrs 160                 10,038                   10,038                          45%
1 03 03 13 LN03130615 1.03.03.13 CN30313 Procure Magnet Safety Cover (4ea) 10/3/2006 11/29/2006 CON SL_MSEG $$ 14,000                     16,100                     16,100                          45%
1 03 04 Linac Vacuum Subsystem 13,662          587,896                 1,291,681            661,384                 1,953,065                   
1 03 04 02 Linac Beamline Vacuum System 2,712            51,250                   261,362               57,400                   318,762                      
1 03 04 02 LN04020000 1.03.04.02 9240505 Define Linac BL Vac Sys Requirements 10/18/2004 10/29/2004 PED SL_ME Hrs 24                   2,537                     2,537                            25%
1 03 04 02 LN04020005 1.03.04.02 9240505 Create ICD & Update LCLS Database 11/1/2004 11/2/2004 PED SL_ME Hrs 8                     846                        846                               25%
1 03 04 02 LN04020010 1.03.04.02 9240505 Review & Accept Requirements, ICD & DB Entries 11/3/2004 11/3/2004 PED SL_ME Hrs 24                   2,537                     2,537                            25%
1 03 04 02 LN04020015 1.03.04.02 9240505 Develop Preliminary Vacuum System Design 11/4/2004 2/3/2005 PED SL_ME Hrs 120                 12,685                   12,685                          25%
1 03 04 02 LN04020020 1.03.04.02 9240505 Develop Prelim Component Layouts, Details & Supp 12/20/2004 2/17/2005 PED SL_MDD Hrs 120                 7,529                     7,529                            25%
1 03 04 02 LN04020025 1.03.04.02 9240505 Conduct Prelim Design Review (PDR) - BL Vac Sys 2/18/2005 2/18/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 04 02 LN04020030 1.03.04.02 9240505 Develop Final Design 2/22/2005 5/2/2005 PED SL_MDD Hrs 240                 15,058                   15,058                          25%
1 03 04 02 LN04020035 1.03.04.02 9240505 Conduct Final Design Review (FDR) - BL Vac Sys 5/3/2005 5/3/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 04 02 LN04020045 1.03.04.02 CN30402 Develop Vacuum Post-Processing Plan 10/3/2005 10/7/2005 CON SL_ME Hrs 40                   4,347                     4,347                            25%
1 03 04 02 LN04020050 1.03.04.02 CN30402 Prep Bid Pak - Linac Beamline Vacuum System 10/10/2005 10/21/2005 CON SL_ME Hrs 40                   4,347                     4,347                            25%
1 03 04 02 LN04020070 1.03.04.02 CN30402 Evaluate Vendor Proposals 10/24/2005 11/4/2005 CON SL_ME Hrs 40                   4,347                     4,347                            25%
1 03 04 02 LN04020100 1.03.04.02 CN30402 Procure Vacuum Chamber Materials 10/3/2005 10/28/2005 CON SL_MSEG $$ 12,000                     13,440                     13,440                          25%
1 03 04 02 LN04020105 1.03.04.02 CN30402 Fab Vacuum Chamber 10/31/2005 12/28/2005 CON SL_MFMS Hrs 320                 33,024                   33,024                          25%
1 03 04 02 LN04020110 1.03.04.02 CN30402 Vacuum Chamber QA 12/29/2005 1/12/2006 CON SL_MFMS Hrs 40                   4,128                     4,128                            25%
1 03 04 02 LN04020115 1.03.04.02 CN30402 Prep for, Clean & Plate Vacuum Equipment 1/13/2006 2/10/2006 CON SL_MFPC Hrs 120                 19,771                   19,771                          25%
1 03 04 02 LN04020120 1.03.04.02 CN30402 Vacuum Chamber Welding 2/13/2006 4/10/2006 CON SL_MFMS Hrs 200                 20,640                   20,640                          25%
1 03 04 02 LN04020125 1.03.04.02 CN30402 Process Vacuum Chamber 4/11/2006 5/22/2006 CON SL_MFAT Hrs 240                 20,198                   20,198                          25%
1 03 04 02 LN04020130 1.03.04.02 CN30402 Perform QC and Inspection 5/23/2006 5/31/2006 CON SL_MES Hrs 40                   3,715                     3,715                            25%
1 03 04 02 LN04020135 1.03.04.02 CN30402 Prep for & Deliver to "Pre-Install Qual Test" 6/1/2006 6/1/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 04 02 LN04020140 1.03.04.02 CN30402 Perform Pre-Installation Qual Test 6/2/2006 6/8/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 04 02 LN04020150 1.03.04.02 CN30402 Prep Bid Pak - BL Vacuum Bellows Module 10/3/2005 10/21/2005 CON SL_ME Hrs 40                   4,347                     4,347                            25%
1 03 04 02 LN04020170 1.03.04.02 CN30402 Evaluate Vendor Proposals 10/24/2005 11/4/2005 CON SL_ME Hrs 40                   4,347                     4,347                            25%
1 03 04 02 LN04020200 1.03.04.02 CN30402 Procure Bellows Modules 10/3/2005 10/28/2005 CON SL_MSEG $$ 8,250                       9,240                       9,240                            25%
1 03 04 02 LN04020205 1.03.04.02 CN30402 Procure Bellows Material 10/3/2005 10/28/2005 CON SL_MSEG $$ 3,000                       3,360                       3,360                            25%
1 03 04 02 LN04020210 1.03.04.02 CN30402 Bellows Fabrication 12/30/2005 1/30/2006 CON SL_MFMS Hrs 80                   8,256                     8,256                            25%
1 03 04 02 LN04020215 1.03.04.02 CN30402 Bellows QA 1/31/2006 2/3/2006 CON SL_MFMS Hrs 16                   1,651                     1,651                            25%
1 03 04 02 LN04020220 1.03.04.02 CN30402 Bellows Cleaning/Plating 2/6/2006 2/15/2006 CON SL_MFPC Hrs 32                   5,272                     5,272                            25%
1 03 04 02 LN04020225 1.03.04.02 CN30402 Bellows Welding 2/16/2006 2/28/2006 CON SL_MFMS Hrs 32                   3,302                     3,302                            25%
1 03 04 02 LN04020230 1.03.04.02 CN30402 Bellows Vacuum Processing 3/1/2006 3/21/2006 CON SL_MFAT Hrs 120                 10,099                   10,099                          25%
1 03 04 02 LN04020290 1.03.04.02 CN30402 Procure Misc Materials - Vacuum Supports 10/3/2005 10/28/2005 CON SL_MSEG $$ 28,000                     31,360                     31,360                          25%
1 03 04 02 LN04020295 1.03.04.02 CN30402 Fab Vacuum Support 10/31/2005 3/27/2006 CON SL_MFMS Hrs 320                 33,024                   33,024                          25%
1 03 04 02 LN04020300 1.03.04.02 CN30402 Assemble Beamline Vacuum Supports 11/30/2005 4/24/2006 CON SL_MFAT Hrs 320                 26,931                   26,931                          25%
1 03 04 03 BC1 Vacuum System 2,080            112,370                 190,176               125,854                 316,030                      
1 03 04 03 LN04030000 1.03.04.03 9240506 Define BC1 Vac Sys Requirements 3/22/2004 5/3/2004 PED SL_ME Hrs 40                   4,109                     4,109                            25%
1 03 04 03 LN04030015 1.03.04.03 9240506 Develop Preliminary Vacuum System Design 6/1/2004 6/30/2004 PED SL_ME Hrs 100                 10,273                   10,273                          25%
1 03 04 03 LN04030015 1.03.04.03 9240506 Develop Preliminary Vacuum System Design 6/1/2004 6/30/2004 PED SL_MDD Hrs 300                 18,291                   18,291                          25%
1 03 04 03 LN04030020 1.03.04.03 9240506 Conduct Prelim Design Review (PDR) - BC1 Vac Sys 7/28/2004 7/28/2004 PED SL_ME Hrs 40                   4,109                     4,109                            25%
1 03 04 03 LN04030020 1.03.04.03 9240506 Conduct Prelim Design Review (PDR) - BC1 Vac Sys 7/28/2004 7/28/2004 PED SL_MDD Hrs 40                   2,439                     2,439                            25%
1 03 04 03 LN04030025 1.03.04.03 9240506 Develop Final Design 7/29/2004 10/7/2004 PED SL_ME Hrs 100                 10,303                   10,303                          25%
1 03 04 03 LN04030025 1.03.04.03 9240506 Develop Final Design 7/29/2004 10/7/2004 PED SL_MDD Hrs 300                 18,344                   18,344                          25%
1 03 04 03 LN04030030 1.03.04.03 9240506 Conduct Final Design Review (FDR) - BC1 Vac Sys 10/8/2004 10/8/2004 PED SL_ME Hrs 20                   2,114                     2,114                            25%
1 03 04 03 LN04030030 1.03.04.03 9240506 Conduct Final Design Review (FDR) - BC1 Vac Sys 10/8/2004 10/8/2004 PED SL_MDD Hrs 20                   1,255                     1,255                            25%
1 03 04 03 LN04030040 1.03.04.03 9240506 Develop Vacuum Post-Processing Plan 10/11/2004 10/15/2004 PED SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 04 03 LN04030075 1.03.04.03 CN30403 Vendor Fab & Assy - Vacuum Chamber Materials 11/15/2005 12/14/2005 CON SL_MSEG $$ 112,370                   125,854                   125,854                        25%
1 03 04 03 LN04030100 1.03.04.03 CN30403 Fab Vacuum Chamber 12/15/2005 5/9/2006 CON SL_MFMS Hrs 480                 49,536                   49,536                          25%
1 03 04 03 LN04030105 1.03.04.03 CN30403 Vacuum Chamber QA 5/10/2006 5/19/2006 CON SL_MES Hrs 120                 11,144                   11,144                          25%
1 03 04 03 LN04030110 1.03.04.03 CN30403 Prep for, Clean & Plate Vacuum Equipment 5/22/2006 6/6/2006 CON SL_MFPC Hrs 120                 19,771                   19,771                          25%
1 03 04 03 LN04030115 1.03.04.03 CN30403 Vacuum Chamber Welding 6/7/2006 6/29/2006 CON SL_MFMS Hrs 120                 12,384                   12,384                          25%
1 03 04 03 LN04030120 1.03.04.03 CN30403 Process Vacuum Chamber 6/30/2006 7/11/2006 CON SL_MFAT Hrs 80                   6,733                     6,733                            25%
1 03 04 03 LN04030125 1.03.04.03 CN30403 Perform QC and Inspection 7/12/2006 7/19/2006 CON SL_MES Hrs 80                   7,430                     7,430                            25%
1 03 04 03 LN04030130 1.03.04.03 CN30403 Prep for & Deliver to "Pre-Install Qual Test" 7/20/2006 7/20/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 04 03 LN04030135 1.03.04.03 CN30403 Perform Pre-Installation Qual Test 7/21/2006 7/27/2006 CON SL_ME Hrs 40                   4,347                     4,347                            25%
1 03 04 04 BC2 Vacuum System 1,896            162,550                 182,705               182,056                 364,761                      
1 03 04 04 LN04040000 1.03.04.04 9240507 Define BC2 Vac Sys Requirements 2/22/2005 3/7/2005 PED SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 04 04 LN04040005 1.03.04.04 9240507 Create ICD & Update LCLS Database 3/8/2005 3/9/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 04 04 LN04040010 1.03.04.04 9240507 Review & Accept Requirements, ICD & DB Entries 3/10/2005 3/10/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 04 04 LN04040015 1.03.04.04 9240507 Develop Preliminary Vacuum System Design 3/11/2005 5/5/2005 PED SL_ME Hrs 100                 10,571                   10,571                          25%
1 03 04 04 LN04040015 1.03.04.04 9240507 Develop Preliminary Vacuum System Design 3/11/2005 5/5/2005 PED SL_MDD Hrs 200                 12,548                   12,548                          25%
1 03 04 04 LN04040020 1.03.04.04 9240507 Conduct Prelim Design Review (PDR) - BC2 Vac Sys 5/6/2005 5/12/2005 PED SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 04 04 LN04040020 1.03.04.04 9240507 Conduct Prelim Design Review (PDR) - BC2 Vac Sys 5/6/2005 5/12/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 04 04 LN04040025 1.03.04.04 9240507 Develop Final Design -BC2 Vac 5/13/2005 7/25/2005 PED SL_ME Hrs 100                 10,571                   10,571                          25%
1 03 04 04 LN04040025 1.03.04.04 9240507 Develop Final Design -BC2 Vac 5/13/2005 7/25/2005 PED SL_MDD Hrs 200                 12,548                   12,548                          25%
1 03 04 04 LN04040030 1.03.04.04 9240507 Conduct Final Design Review (FDR) - BC2 Vac Sys 7/26/2005 8/1/2005 PED SL_ME Hrs 20                   2,114                     2,114                            25%
1 03 04 04 LN04040030 1.03.04.04 9240507 Conduct Final Design Review (FDR) - BC2 Vac Sys 7/26/2005 8/1/2005 PED SL_MDD Hrs 20                   1,255                     1,255                            25%
1 03 04 04 LN04040040 1.03.04.04 9240507 Develop Vacuum Post-Processing Plan 8/2/2005 8/8/2005 PED SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 04 04 LN04040075 1.03.04.04 CN30404 Procure Vacuum Chamber Materials 6/23/2006 7/21/2006 CON SL_MSEG $$ 150,000                   168,000                   168,000                        25%
1 03 04 04 LN04040076 1.03.04.04 CN30404 Procure Bellows Module 6/23/2006 7/21/2006 CON SL_MSEG $$ 12,000                     13,440                     13,440                          25%
1 03 04 04 LN04040077 1.03.04.04 CN30404 Procure CF Copper Gasket 6/23/2006 7/21/2006 CON SL_MSEG $$ 170                          190                          190                               25%
1 03 04 04 LN04040078 1.03.04.04 CN30404 Procure CF Bolt Set 6/23/2006 7/21/2006 CON SL_MSEG $$ 380                          426                          426                               25%
1 03 04 04 LN04040100 1.03.04.04 CN30404 Fab Vacuum Chamber 7/24/2006 2/1/2007 CON SL_MFMS Hrs 480                 50,348                   50,348                          25%
1 03 04 04 LN04040105 1.03.04.04 CN30404 Vacuum Chamber QA 2/2/2007 2/13/2007 CON SL_MES Hrs 120                 11,434                   11,434                          25%
1 03 04 04 LN04040110 1.03.04.04 CN30404 Prep for, Clean & Plate Vacuum Equipment 2/14/2007 3/1/2007 CON SL_MFPC Hrs 120                 20,286                   20,286                          25%
1 03 04 04 LN04040115 1.03.04.04 CN30404 Vacuum Chamber Welding 3/2/2007 3/26/2007 CON SL_MFMS Hrs 120                 12,706                   12,706                          25%
1 03 04 04 LN04040120 1.03.04.04 CN30404 Process Vacuum Chamber 3/27/2007 4/4/2007 CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
1 03 04 04 LN04040125 1.03.04.04 CN30404 Perform QC and Inspection 4/5/2007 4/12/2007 CON SL_MES Hrs 80                   7,622                     7,622                            25%
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1 03 04 04 LN04040130 1.03.04.04 CN30404 Prep for & Deliver to "Pre-Install Qual Test" 4/13/2007 4/13/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 03 04 04 LN04040135 1.03.04.04 CN30404 Perform Pre-Installation Qual Test 4/16/2007 4/20/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 03 04 05 Linac to Undulator (LTU) Vacuum System 4,142            231,744                 387,858               262,495                 650,353                      
1 03 04 05 LN04050000 1.03.04.05 9240508 Define LTU Vac Sys Requirements 10/3/2005 10/14/2005 PED SL_ME Hrs 24                   2,608                     2,608                            30%
1 03 04 05 LN04050003 1.03.04.05 CN30405 Create ICD & Update LCLS Database 10/17/2005 10/18/2005 CON SL_ME Hrs 8                     869                        869                               30%
1 03 04 05 LN04050005 1.03.04.05 9240508 Review & Accept Requirements, ICD & DB Entries 10/19/2005 10/20/2005 PED SL_ME Hrs 8                     869                        869                               30%
1 03 04 05 LN04050010 1.03.04.05 CN30405 Develop Preliminary Vacuum System Design 10/21/2005 3/17/2006 CON SL_ME Hrs 320                 34,774                   34,774                          30%
1 03 04 05 LN04050010 1.03.04.05 CN30405 Develop Preliminary Vacuum System Design 10/21/2005 3/17/2006 CON SL_MDD Hrs 600                 38,694                   38,694                          30%
1 03 04 05 LN04050015 1.03.04.05 CN30405 Develop Preliminary Vac Sys Supports Design 10/21/2005 12/19/2005 CON SL_ME Hrs 24                   2,608                     2,608                            30%
1 03 04 05 LN04050015 1.03.04.05 CN30405 Develop Preliminary Vac Sys Supports Design 10/21/2005 12/19/2005 CON SL_MDD Hrs 160                 10,318                   10,318                          30%
1 03 04 05 LN04050020 1.03.04.05 9240508 Conduct Prelim Design Review (PDR) - LTU Vac Sys 3/20/2006 3/23/2006 PED SL_ME Hrs 16                   1,739                     1,739                            30%
1 03 04 05 LN04050020 1.03.04.05 9240508 Conduct Prelim Design Review (PDR) - LTU Vac Sys 3/20/2006 3/23/2006 PED SL_MDD Hrs 8                     516                        516                               30%
1 03 04 05 LN04050025 1.03.04.05 9240508 Develop Final Design 3/24/2006 6/2/2006 PED SL_ME Hrs 90                   9,780                     9,780                            30%
1 03 04 05 LN04050025 1.03.04.05 9240508 Develop Final Design 3/24/2006 6/2/2006 PED SL_MDD Hrs 300                 19,347                   19,347                          30%
1 03 04 05 LN04050030 1.03.04.05 9240508 Conduct Final Design Review (FDR) - LTU Vac Sys 6/5/2006 6/8/2006 PED SL_ME Hrs 8                     869                        869                               30%
1 03 04 05 LN04050030 1.03.04.05 9240508 Conduct Final Design Review (FDR) - LTU Vac Sys 6/5/2006 6/8/2006 PED SL_MDD Hrs 8                     516                        516                               30%
1 03 04 05 LN04050040 1.03.04.05 CN30405 Develop Vacuum Post-Processing Plan 6/9/2006 7/7/2006 CON SL_ME Hrs 100                 10,867                   10,867                          30%
1 03 04 05 LN04050045 1.03.04.05 CN30405 Prep Bid Pak -  Vacuum Equipment 7/10/2006 7/14/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 04 05 LN04050045 1.03.04.05 CN30405 Prep Bid Pak -  Vacuum Equipment 7/10/2006 7/14/2006 CON SL_MDD Hrs 40                   2,580                     2,580                            30%
1 03 04 05 LN04050065 Evaluate Vendor Proposals 7/31/2006 8/1/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 04 05 LN04050100 1.03.04.05 CN30405 Procure Vacuum Chamber Material 8/3/2006 8/3/2006 CON SL_MSEG $$ 5,600                       6,272                       6,272                            30%
1 03 04 05 LN04050105 1.03.04.05 CN30405 Fab Vacuum Chamber 8/31/2006 12/26/2006 CON SL_MFMS Hrs 320                 33,656                   33,656                          30%
1 03 04 05 LN04050115 1.03.04.05 CN30405 Prep for, Clean & Plate Vacuum Equipment 12/27/2006 3/23/2007 CON SL_MFPC Hrs 240                 40,572                   40,572                          30%
1 03 04 05 LN04050120 1.03.04.05 CN30405 Vacuum Chamber Welding 1/26/2007 5/4/2007 CON SL_MFMS Hrs 300                 31,764                   31,764                          30%
1 03 04 05 LN04050125 1.03.04.05 CN30405 Process Vacuum Chamber 2/26/2007 6/4/2007 CON SL_MFAT Hrs 240                 20,724                   20,724                          30%
1 03 04 05 LN04050130 1.03.04.05 CN30405 Perform QC and Inspection 6/5/2007 6/12/2007 CON SL_MES Hrs 240                 22,867                   22,867                          30%
1 03 04 05 LN04050135 1.03.04.05 CN30405 Prep for & Deliver to "Pre-Install Qual Test" 6/13/2007 6/13/2007 CON SL_MFAT Hrs 240                 20,724                   20,724                          30%
1 03 04 05 LN04050140 1.03.04.05 CN30405 Perform Pre-Installation Qual Test 6/14/2007 6/20/2007 CON SL_MFAT Hrs 120                 10,362                   10,362                          30%
1 03 04 05 LN04050205 1.03.04.05 CN30405 Procure Misc Materials - Vacuum Supports 6/9/2006 7/7/2006 CON SL_MFMS Hrs 8                     826                        826                               30%
1 03 04 05 LN04050206 1.03.04.05 CN30405 Procure Materials for Vacuum Supports 6/9/2006 7/7/2006 CON SL_MTRL $$ 60,000                     67,200                     67,200                          30%
1 03 04 05 LN04050207 1.03.04.05 CN30405 Procure Bellows 8/3/2006 12/26/2006 CON SL_MSEG $$ 14,250                     16,212                     16,212                          30%
1 03 04 05 LN04050208 1.03.04.05 CN30405 Procure CF Flanges 8/3/2006 12/26/2006 CON SL_MSEG $$ 3,840                       4,369                       4,369                            30%
1 03 04 05 LN04050209 1.03.04.05 CN30405 Procure CF Crosses 8/3/2006 12/26/2006 CON SL_MSEG $$ 3,520                       4,005                       4,005                            30%
1 03 04 05 LN04050210 1.03.04.05 CN30405 Fab Vacuum Support 7/10/2006 10/30/2006 CON SL_MFMS Hrs 320                 33,249                   33,249                          30%
1 03 04 05 LN04050211 1.03.04.05 CN30405 Procure Vat Valve 8/3/2006 12/26/2006 CON SL_MSEG $$ 60,720                     69,081                     69,081                          30%
1 03 04 05 LN04050212 1.03.04.05 CN30405 Procure Pump Out Valve 8/3/2006 12/26/2006 CON SL_MSEG $$ 15,720                     17,885                     17,885                          30%
1 03 04 05 LN04050213 1.03.04.05 CN30405 Procure Cold Cathode Gauge 8/3/2006 12/26/2006 CON SL_MSEG $$ 4,500                       5,120                       5,120                            30%
1 03 04 05 LN04050214 1.03.04.05 CN30405 Procure Pirani Gauge 8/3/2006 12/26/2006 CON SL_MSEG $$ 1,344                       1,529                       1,529                            30%
1 03 04 05 LN04050215 1.03.04.05 CN30405 Assemble LTU Vacuum Supports 9/5/2006 12/28/2006 CON SL_MFAT Hrs 320                 27,466                   27,466                          30%
1 03 04 05 LN04050216 1.03.04.05 CN30405 Procure Gauge Pig Tail 8/3/2006 12/26/2006 CON SL_MSEG $$ 1,800                       2,048                       2,048                            30%
1 03 04 05 LN04050217 1.03.04.05 CN30405 Procure Ion Pump 8/3/2006 12/26/2006 CON SL_MSEG $$ 45,480                     51,743                     51,743                          30%
1 03 04 05 LN04050218 1.03.04.05 CN30405 Procure Ion Pump Pig Tail 8/3/2006 12/26/2006 CON SL_MSEG $$ 8,520                       9,693                       9,693                            30%
1 03 04 05 LN04050219 1.03.04.05 CN30405 Procure Copper Gasket 8/3/2006 12/26/2006 CON SL_MSEG $$ 1,700                       1,934                       1,934                            30%
1 03 04 05 LN04050221 1.03.04.05 CN30405 Procure CF Bolt Set 8/3/2006 12/26/2006 CON SL_MSEG $$ 4,750                       5,404                       5,404                            30%
1 03 04 06 Dumpline Vacuum System 2,832            29,982                   269,580               33,579                   303,159                      
1 03 04 06 LN04060000 1.03.04.06 9240509 Define Dumpline Vac Sys Requirements 8/2/2005 8/15/2005 PED SL_ME Hrs 24                   2,537                     2,537                            30%
1 03 04 06 LN04060003 1.03.04.06 CN30406 Create ICD & Update LCLS Database 8/16/2005 8/17/2005 CON SL_ME Hrs 20                   2,114                     2,114                            30%
1 03 04 06 LN04060007 1.03.04.06 9240509 Review & Accept Requirements, ICD & DB Entries 8/18/2005 8/18/2005 PED SL_ME Hrs 8                     846                        846                               30%
1 03 04 06 LN04060010 1.03.04.06 CN30406 Develop Preliminary Vacuum System Design 8/19/2005 10/28/2005 CON SL_ME Hrs 80                   8,552                     8,552                            30%
1 03 04 06 LN04060010 1.03.04.06 CN30406 Develop Preliminary Vacuum System Design 8/19/2005 10/28/2005 CON SL_MDD Hrs 120                 7,613                     7,613                            30%
1 03 04 06 LN04060013 1.03.04.06 9240509 Define Requirements LTU Vac Sys Supports 8/19/2005 9/1/2005 PED SL_ME Hrs 24                   2,537                     2,537                            30%
1 03 04 06 LN04060017 1.03.04.06 9240509 Develop Prelim Design LTU Vacuum Sys Supports 9/2/2005 11/11/2005 PED SL_ME Hrs 80                   8,599                     8,599                            30%
1 03 04 06 LN04060017 1.03.04.06 9240509 Develop Prelim Design LTU Vacuum Sys Supports 9/2/2005 11/11/2005 PED SL_MDD Hrs 120                 7,655                     7,655                            30%
1 03 04 06 LN04060020 1.03.04.06 9240509 Conduct Prelim Design Review (PDR) - D/L Vac Sys 10/31/2005 11/1/2005 PED SL_ME Hrs 8                     869                        869                               30%
1 03 04 06 LN04060020 1.03.04.06 9240509 Conduct Prelim Design Review (PDR) - D/L Vac Sys 10/31/2005 11/1/2005 PED SL_MDD Hrs 8                     516                        516                               30%
1 03 04 06 LN04060025 1.03.04.06 9240509 Develop Final Design 11/2/2005 1/17/2006 PED SL_ME Hrs 100                 10,867                   10,867                          30%
1 03 04 06 LN04060025 1.03.04.06 9240509 Develop Final Design 11/2/2005 1/17/2006 PED SL_MDD Hrs 300                 19,347                   19,347                          30%
1 03 04 06 LN04060030 1.03.04.06 9240509 Conduct Final Design Review (FDR) - D/L Vac Sys 1/18/2006 1/19/2006 PED SL_ME Hrs 8                     869                        869                               30%
1 03 04 06 LN04060030 1.03.04.06 9240509 Conduct Final Design Review (FDR) - D/L Vac Sys 1/18/2006 1/19/2006 PED SL_MDD Hrs 8                     516                        516                               30%
1 03 04 06 LN04060040 1.03.04.06 CN30406 Develop Vacuum Post-Processing Plan 1/20/2006 2/2/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 04 06 LN04060045 1.03.04.06 CN30406 Prep Bid Pak - Dumpline Vacuum System 2/3/2006 2/24/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 04 06 LN04060045 1.03.04.06 CN30406 Prep Bid Pak - Dumpline Vacuum System 2/3/2006 2/24/2006 CON SL_MDD Hrs 20                   1,290                     1,290                            30%
1 03 04 06 LN04060065 1.03.04.06 CN30406 Evaluate Vendor Proposals 3/20/2006 4/7/2006 CON SL_ME Hrs 20                   2,173                     2,173                            30%
1 03 04 06 LN04060095 1.03.04.06 CN30406 Procure Bellows Modules 1/20/2006 4/14/2006 CON SL_MSEG $$ 3,800                       4,256                       4,256                            30%
1 03 04 06 LN04060096 1.03.04.06 CN30406 Procure CF Flanges 1/20/2006 4/14/2006 CON SL_MSEG $$ 640                          717                          717                               30%
1 03 04 06 LN04060097 1.03.04.06 CN30406 Procure CF Crosses 1/20/2006 4/14/2006 CON SL_MSEG $$ 3,520                       3,942                       3,942                            30%
1 03 04 06 LN04060098 1.03.04.06 CN30406 Procure VAT Valve 1/20/2006 4/14/2006 CON SL_MSEG $$ 5,060                       5,667                       5,667                            30%
1 03 04 06 LN04060099 1.03.04.06 CN30406 Procure Pump Out Valve 1/20/2006 4/14/2006 CON SL_MSEG $$ 655                          734                          734                               30%
1 03 04 06 LN04060101 1.03.04.06 CN30406 Procure Cold Cathode Gauge 1/20/2006 4/14/2006 CON SL_MSEG $$ 375                          420                          420                               30%
1 03 04 06 LN04060102 1.03.04.06 CN30406 Procure Pirani Gauge 1/20/2006 4/14/2006 CON SL_MSEG $$ 112                          125                          125                               30%
1 03 04 06 LN04060103 1.03.04.06 CN30406 Procure Gauge Pig Tail 1/20/2006 4/14/2006 CON SL_MSEG $$ 150                          168                          168                               30%
1 03 04 06 LN04060104 1.03.04.06 CN30406 Procure Ion Pump 1/20/2006 4/14/2006 CON SL_MSEG $$ 3,790                       4,245                       4,245                            30%
1 03 04 06 LN04060105 1.03.04.06 CN30406 Fab Vacuum Chamber 4/17/2006 8/8/2006 CON SL_MFMS Hrs 320                 33,024                   33,024                          30%
1 03 04 06 LN04060106 1.03.04.06 CN30406 Procure Ion Pump Pig Tail 1/20/2006 4/14/2006 CON SL_MSEG $$ 710                          795                          795                               30%
1 03 04 06 LN04060107 1.03.04.06 CN30406 Procure CF Copper Gasket 1/20/2006 4/14/2006 CON SL_MSEG $$ 170                          190                          190                               30%
1 03 04 06 LN04060108 1.03.04.06 CN30406 Procure CF Bolt Set 1/20/2006 4/14/2006 CON SL_MSEG $$ 475                          532                          532                               30%
1 03 04 06 LN04060109 1.03.04.06 CN30406 Procure 304 Tubing 1/20/2006 4/14/2006 CON SL_MSEG $$ 525                          588                          588                               30%
1 03 04 06 LN04060115 1.03.04.06 CN30406 Clean & Plate Vacuum Equipment 6/13/2006 11/1/2006 CON SL_MFPC Hrs 160                 26,519                   26,519                          30%
1 03 04 06 LN04060120 1.03.04.06 CN30406 Vacuum Chamber Welding 9/7/2006 1/2/2007 CON SL_MFMS Hrs 240                 25,275                   25,275                          30%
1 03 04 06 LN04060125 1.03.04.06 CN30406 Process Vacuum Chamber 10/5/2006 1/31/2007 CON SL_MFAT Hrs 240                 20,724                   20,724                          30%
1 03 04 06 LN04060130 1.03.04.06 CN30406 Perform QC and Inspection 2/1/2007 2/8/2007 CON SL_ME Hrs 24                   2,676                     2,676                            30%
1 03 04 06 LN04060135 1.03.04.06 CN30406 Prep for & Deliver to "Pre-Install Qual Test" 2/9/2007 2/9/2007 CON SL_MFAT Hrs 80                   6,908                     6,908                            30%
1 03 04 06 LN04060140 1.03.04.06 CN30406 Perform Pre-Installation Qual Test 2/12/2007 2/16/2007 CON SL_MFAT Hrs 80                   6,908                     6,908                            30%
1 03 04 06 LN04060150 1.03.04.06 CN30406 Prep Bid Pak - Vacuum Supports 1/20/2006 2/9/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 04 06 LN04060170 1.03.04.06 CN30406 Evaluate Vendor Proposals - UHV Components 3/13/2006 3/31/2006 CON SL_ME Hrs 20                   2,173                     2,173                            30%
1 03 04 06 LN04060200 1.03.04.06 CN30406 Procure Misc Materials - Vacuum Supports 5/31/2006 6/27/2006 CON SL_MTRL $$ 10,000                     11,200                     11,200                          30%
1 03 04 06 LN04060205 1.03.04.06 CN30406 Fab Vacuum Support 6/28/2006 11/16/2006 CON SL_MFMS Hrs 200                 20,822                   20,822                          30%
1 03 04 06 LN04060210 1.03.04.06 CN30406 Assemble DL Vacuum Supports 8/24/2006 12/18/2006 CON SL_MFAT Hrs 360                 30,830                   30,830                          30%
1 03 04 06 LN04060210 1.03.04.06 CN30406 Assemble DL Vacuum Supports 8/24/2006 12/18/2006 CON SL_MES Hrs 40                   3,780                     3,780                            30%
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1 03 05 Linac Electron Diagnostics 15,987          660,100                 1,382,620            739,313                 2,121,933                   
1 03 05 01 Wire Scanners (15) 1,428            194,500                 119,829               217,840                 337,669                      
1 03 05 01 LN05010005 1.03.05.01 9240511 Review & Accept Requirements 12/15/2004 12/15/2004 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 01 LN05010010 1.03.05.01 CN30501 Write ICD - Wire Scanner 12/16/2004 12/21/2004 CON SL_ME Hrs 16                   1,691                     1,691                            25%
1 03 05 01 LN05010015 1.03.05.01 9240511 Collect Area Specific Requirements 12/22/2004 12/29/2004 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010015 1.03.05.01 9240511 Collect Area Specific Requirements 12/22/2004 12/29/2004 PED SL_MDD Hrs 16                   1,004                     1,004                            25%
1 03 05 01 LN05010020 1.03.05.01 CN30501 Evaluate Existing Design Documentation 12/30/2004 1/7/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010020 1.03.05.01 CN30501 Evaluate Existing Design Documentation 12/30/2004 1/7/2005 CON SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 01 LN05010025 1.03.05.01 9240511 Produce Common Layout 1/10/2005 2/7/2005 PED SL_MDD Hrs 160                 10,038                   10,038                          25%
1 03 05 01 LN05010030 1.03.05.01 9240511 Develop General Specifications / Analysis 2/8/2005 2/11/2005 PED SL_ME Hrs 16                   1,691                     1,691                            25%
1 03 05 01 LN05010035 1.03.05.01 9240511 Create / Remodel / Revise Dsn Documentation 2/14/2005 3/7/2005 PED SL_MDD Hrs 80                   5,019                     5,019                            25%
1 03 05 01 LN05010040 1.03.05.01 9240511 Make Simplified Models 3/8/2005 3/9/2005 PED SL_MDD Hrs 4                     251                        251                               25%
1 03 05 01 LN05010045 1.03.05.01 9240511 Release Final Model To Server 3/10/2005 3/10/2005 PED SL_MDD Hrs 4                     251                        251                               25%
1 03 05 01 LN05010050 1.03.05.01 9240511 Update Component Data Base 3/11/2005 3/14/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 01 LN05010055 1.03.05.01 CN30501 Write Component Traveler 3/15/2005 5/23/2005 CON SL_ME Hrs 16                   1,691                     1,691                            25%
1 03 05 01 LN05010060 1.03.05.01 9240511 Prepare for PDR - Wire Scanners 5/24/2005 5/26/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010065 1.03.05.01 9240511 Conduct Wire Scanners PDR 5/27/2005 5/27/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010070 1.03.05.01 CN30501 Generate Detailed Procurement Plan 5/31/2005 5/31/2005 CON SL_ME Hrs 16                   1,691                     1,691                            25%
1 03 05 01 LN05010075 1.03.05.01 CN30501 Establish Subordinate Work Orders 6/1/2005 6/1/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010080 1.03.05.01 9240511 Prepare for FDR - Wire Scanners 6/2/2005 6/6/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010080 1.03.05.01 9240511 Prepare for FDR - Wire Scanners 6/2/2005 6/6/2005 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 05 01 LN05010100 1.03.05.01 CN30501 Prep Bid Pak - Wire Scanner 10/3/2005 10/3/2005 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 01 LN05010100 1.03.05.01 CN30501 Prep Bid Pak - Wire Scanner 10/3/2005 10/3/2005 CON SL_MDD Hrs 8                     516                        516                               25%
1 03 05 01 LN05010125 1.03.05.01 CN30501 Evaluate Vendor Proposals 11/1/2005 11/7/2005 CON SL_ME Hrs 24                   2,608                     2,608                            25%
1 03 05 01 LN05010135 1.03.05.01 CN30501 Vendor Fab 1st Lot 11/9/2005 3/8/2006 CON SL_MSEG $$ 75,000                     84,000                     84,000                          25%
1 03 05 01 LN05010145 1.03.05.01 CN30501 Vendor Fab Remaining Lot 3/9/2006 6/29/2006 CON SL_MSEG $$ 75,000                     84,000                     84,000                          25%
1 03 05 01 LN05010155 1.03.05.01 CN30501 Procure Misc Materials - Wire Scanners 10/3/2005 3/27/2006 CON SL_MSEG $$ 6,500                       7,280                       7,280                            25%
1 03 05 01 LN05010160 1.03.05.01 CN30501 Component Fab & Assembly - Wire Scanners 12/29/2005 4/24/2006 CON SL_MFPC Hrs 24                   3,954                     3,954                            25%
1 03 05 01 LN05010160 1.03.05.01 CN30501 Component Fab & Assembly - Wire Scanners 12/29/2005 4/24/2006 CON SL_MFMS Hrs 40                   4,128                     4,128                            25%
1 03 05 01 LN05010160 1.03.05.01 CN30501 Component Fab & Assembly - Wire Scanners 12/29/2005 4/24/2006 CON SL_MFAT Hrs 420                 35,347                   35,347                          25%
1 03 05 01 LN05010175 1.03.05.01 CN30501 Perform QC / Metrology 6/30/2006 7/6/2006 CON SL_MES Hrs 60                   5,572                     5,572                            25%
1 03 05 01 LN05010180 1.03.05.01 CN30501 Perform Functional Testing - Wire Scanners 7/7/2006 7/10/2006 CON SL_CCA Hrs 60                   4,042                     4,042                            25%
1 03 05 01 LN05010185 1.03.05.01 CN30501 Collect Component Performance Data 7/11/2006 7/17/2006 CON SL_ME Hrs 40                   4,347                     4,347                            25%
1 03 05 01 LN05010190 1.03.05.01 CN30501 Load Component Data Base 7/11/2006 7/17/2006 CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 01 LN05010195 1.03.05.01 CN30501 Post Process & Test 7/11/2006 7/17/2006 CON SL_MFAT Hrs 100                 8,416                     8,416                            25%
1 03 05 01 LN05010230 1.03.05.01 9240511 Define Diagnostics Support Requirements 2/14/2005 2/14/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 01 LN05010235 1.03.05.01 CN30501 Create ICD & Update LCLS Database 2/15/2005 2/15/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 01 LN05010240 1.03.05.01 9240511 Develop Preliminary Design - Diagnostic Supports 2/16/2005 2/23/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010240 1.03.05.01 9240511 Develop Preliminary Design - Diagnostic Supports 2/16/2005 2/23/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 05 01 LN05010250 1.03.05.01 9240511 Conduct Preliminary Design Review (PDR) 2/24/2005 2/24/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 01 LN05010250 1.03.05.01 9240511 Conduct Preliminary Design Review (PDR) 2/24/2005 2/24/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 01 LN05010260 1.03.05.01 9240511 Develop Final Design - Diagnostics Supports 2/25/2005 3/3/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010260 1.03.05.01 9240511 Develop Final Design - Diagnostics Supports 2/25/2005 3/3/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 05 01 LN05010270 1.03.05.01 9240511 Conduct Final Design Review (FDR) 3/4/2005 3/4/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 01 LN05010270 1.03.05.01 9240511 Conduct Final Design Review (FDR) 3/4/2005 3/4/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 01 LN05010285 1.03.05.01 CN30501 Prep Bid Pak - Diagnostics Supports 3/7/2005 3/7/2005 CON SL_ME Hrs 2                     211                        211                               25%
1 03 05 01 LN05010285 1.03.05.01 CN30501 Prep Bid Pak - Diagnostics Supports 3/7/2005 3/7/2005 CON SL_MDD Hrs 4                     251                        251                               25%
1 03 05 01 LN05010310 1.03.05.01 CN30501 Evaluate Vendor Proposals - Supports 4/5/2005 4/6/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 01 LN05010320 1.03.05.01 CN30501 Vendor Fab 1st Lot - Supports 10/4/2005 1/30/2006 CON SL_MSEG $$ 16,000                     17,920                     17,920                          25%
1 03 05 01 LN05010330 1.03.05.01 CN30501 Vendor Fab Remaining Lot - Supports 1/31/2006 5/23/2006 CON SL_MSEG $$ 16,000                     17,920                     17,920                          25%
1 03 05 01 LN05010340 1.03.05.01 CN30501 Procure Misc Materials - Diagnostics Supports 10/3/2005 11/29/2005 CON SL_MSEG $$ 6,000                       6,720                       6,720                            25%
1 03 05 01 LN05010360 1.03.05.01 CN30501 Perform QC & Inspection - Diagnostic Supports 5/24/2006 5/30/2006 CON SL_MES Hrs 24                   2,229                     2,229                            25%
1 03 05 01 LN05010365 1.03.05.01 CN30501 Assemble Supports 5/31/2006 6/6/2006 CON SL_MFAT Hrs 60                   5,050                     5,050                            25%
1 03 05 01 LN05010375 1.03.05.01 CN30501 Perform Pre-Installation Qualification - Support 6/7/2006 6/8/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 02 Beam Position Monitors 2,688            46,400                   235,195               51,968                   287,163                      
1 03 05 02 01 BPMs - Linac Standard (6ea) 516               5,000                     42,721                 5,600                     48,321                        
1 03 05 02 01 LN05020100 1.03.05.02.01 9240513 Receive BPM Requirements 1/3/2005 1/7/2005 PED SL_ME Hrs 1                     106                        106                               25%
1 03 05 02 01 LN05020102 1.03.05.02.01 9240513 Review & Accept Requirements 1/10/2005 1/14/2005 PED SL_ME Hrs 1                     106                        106                               25%
1 03 05 02 01 LN05020104 1.03.05.02.01 CN3050201 Write ICD - Beam Path Monitor 1/18/2005 1/24/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 02 01 LN05020106 1.03.05.02.01 9240513 Collect Area Specific Requirements 1/25/2005 1/31/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 01 LN05020106 1.03.05.02.01 9240513 Collect Area Specific Requirements 1/25/2005 1/31/2005 PED SL_MDD Hrs 4                     251                        251                               25%
1 03 05 02 01 LN05020108 1.03.05.02.01 CN3050201 Evaluate Existing Design Documentation 2/1/2005 2/7/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 01 LN05020108 1.03.05.02.01 CN3050201 Evaluate Existing Design Documentation 2/1/2005 2/7/2005 CON SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 02 01 LN05020110 1.03.05.02.01 9240513 Produce Common Layout 2/8/2005 2/14/2005 PED SL_MDD Hrs 16                   1,004                     1,004                            25%
1 03 05 02 01 LN05020112 1.03.05.02.01 9240513 Develop General Specifications / Analysis 2/15/2005 2/17/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 02 01 LN05020114 1.03.05.02.01 9240513 Create / Remodel / Revise Dsn Documentation 2/18/2005 4/1/2005 PED SL_MDD Hrs 160                 10,038                   10,038                          25%
1 03 05 02 01 LN05020116 1.03.05.02.01 9240513 Make Simplified Models 4/4/2005 4/6/2005 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 05 02 01 LN05020118 1.03.05.02.01 9240513 Release Final Model To Server 4/7/2005 4/13/2005 PED SL_MDD Hrs 4                     251                        251                               25%
1 03 05 02 01 LN05020120 1.03.05.02.01 9240513 Update Component Data Base 4/14/2005 4/15/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 01 LN05020122 1.03.05.02.01 CN3050201 Write Component Traveler 4/18/2005 4/22/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 01 LN05020124 1.03.05.02.01 9240513 Prepare for PDR - BPMs 4/25/2005 4/27/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 02 01 LN05020126 1.03.05.02.01 9240513 Conduct Prelim Design Review (PDR) - BPMs 4/28/2005 4/28/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 02 01 LN05020128 1.03.05.02.01 CN3050201 Generate Detailed Procurement Plan 4/29/2005 4/29/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 01 LN05020130 1.03.05.02.01 CN3050201 Establish Subordinate Work Orders 5/2/2005 5/2/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 01 LN05020132 1.03.05.02.01 9240513 Prepare for FDR - BPMs 5/3/2005 5/5/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 02 01 LN05020134 1.03.05.02.01 9240513 Conduct Final Design Review (FDR) - BPMs 5/6/2005 5/6/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 02 01 LN05020140 1.03.05.02.01 CN3050201 Procure Component Material - BPMs 10/3/2005 2/27/2006 CON SL_MSEG $$ 5,000                       5,600                       5,600                            25%
1 03 05 02 01 LN05020142 1.03.05.02.01 CN3050201 Component Fab & Assembly - BPMs 11/30/2005 5/22/2006 CON SL_MFPC Hrs 8                     1,318                     1,318                            25%
1 03 05 02 01 LN05020142 1.03.05.02.01 CN3050201 Component Fab & Assembly - BPMs 11/30/2005 5/22/2006 CON SL_MFMS Hrs 120                 12,384                   12,384                          25%
1 03 05 02 01 LN05020142 1.03.05.02.01 CN3050201 Component Fab & Assembly - BPMs 11/30/2005 5/22/2006 CON SL_MFAT Hrs 80                   6,733                     6,733                            25%
1 03 05 02 01 LN05020144 1.03.05.02.01 CN3050201 Perform QC / Metrology 5/23/2006 5/24/2006 CON SL_MES Hrs 4                     371                        371                               25%
1 03 05 02 01 LN05020146 1.03.05.02.01 CN3050201 Perform Functional Testing - BPMs 5/25/2006 5/26/2006 CON SL_CCA Hrs 16                   1,078                     1,078                            25%
1 03 05 02 01 LN05020150 1.03.05.02.01 CN3050201 Collect Component Performance Data 5/30/2006 6/5/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 02 01 LN05020152 1.03.05.02.01 CN3050201 Load Component Data Base 5/30/2006 6/5/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 02 01 LN05020154 1.03.05.02.01 CN3050201 Post Process & Test 5/30/2006 6/5/2006 CON SL_MFAT Hrs 16                   1,347                     1,347                            25%
1 03 05 02 02 BPMs - RF (8ea) 696               26,400                   56,552                 29,568                   86,120                        
1 03 05 02 02 LN05020200 1.03.05.02.02 9240514 Receive RF BPM Requirements 5/9/2005 5/13/2005 PED SL_ME Hrs 2                     211                        211                               55%
1 03 05 02 02 LN05020202 1.03.05.02.02 9240514 Review & Accept Requirements 5/16/2005 5/20/2005 PED SL_ME Hrs 2                     211                        211                               55%
1 03 05 02 02 LN05020204 1.03.05.02.02 CN3050202 Write ICD - Beam Path Monitor 5/23/2005 5/27/2005 CON SL_ME Hrs 8                     846                        846                               55%
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1 03 05 02 02 LN05020206 1.03.05.02.02 9240514 Collect Area Specific Requirements 5/31/2005 6/6/2005 PED SL_ME Hrs 4                     423                        423                               55%
1 03 05 02 02 LN05020206 1.03.05.02.02 9240514 Collect Area Specific Requirements 5/31/2005 6/6/2005 PED SL_MDD Hrs 4                     251                        251                               55%
1 03 05 02 02 LN05020208 1.03.05.02.02 CN3050202 Evaluate Existing Design Documentation 6/7/2005 6/13/2005 CON SL_ME Hrs 4                     423                        423                               55%
1 03 05 02 02 LN05020208 1.03.05.02.02 CN3050202 Evaluate Existing Design Documentation 6/7/2005 6/13/2005 CON SL_MDD Hrs 16                   1,004                     1,004                            55%
1 03 05 02 02 LN05020210 1.03.05.02.02 9240514 Produce Common Layout 6/14/2005 6/20/2005 PED SL_MDD Hrs 24                   1,506                     1,506                            55%
1 03 05 02 02 LN05020212 1.03.05.02.02 9240514 Develop General Specifications / Analysis 6/21/2005 6/23/2005 PED SL_ME Hrs 8                     846                        846                               55%
1 03 05 02 02 LN05020214 1.03.05.02.02 9240514 Create / Remodel / Revise Dsn Documentation 6/24/2005 8/8/2005 PED SL_MDD Hrs 160                 10,038                   10,038                          55%
1 03 05 02 02 LN05020216 1.03.05.02.02 9240514 Make Simplified Models 8/9/2005 8/11/2005 PED SL_MDD Hrs 4                     251                        251                               55%
1 03 05 02 02 LN05020218 1.03.05.02.02 9240514 Release Final Model To Server 8/12/2005 8/18/2005 PED SL_MDD Hrs 4                     251                        251                               55%
1 03 05 02 02 LN05020220 1.03.05.02.02 9240514 Update Component Data Base 8/19/2005 8/22/2005 PED SL_ME Hrs 2                     211                        211                               55%
1 03 05 02 02 LN05020222 1.03.05.02.02 CN3050202 Write Component Traveler 8/23/2005 8/29/2005 CON SL_ME Hrs 8                     846                        846                               55%
1 03 05 02 02 LN05020224 1.03.05.02.02 9240514 Prepare for PDR - RF BPMs 8/30/2005 9/1/2005 PED SL_ME Hrs 2                     211                        211                               55%
1 03 05 02 02 LN05020226 1.03.05.02.02 9240514 Conduct RF BPMs PDR 9/2/2005 9/2/2005 PED SL_ME Hrs 2                     211                        211                               55%
1 03 05 02 02 LN05020228 1.03.05.02.02 CN3050202 Generate Detailed Procurement Plan 9/6/2005 9/6/2005 CON SL_ME Hrs 4                     423                        423                               55%
1 03 05 02 02 LN05020230 1.03.05.02.02 CN3050202 Establish Subordinate Work Orders 9/7/2005 9/7/2005 CON SL_ME Hrs 4                     423                        423                               55%
1 03 05 02 02 LN05020232 1.03.05.02.02 9240514 Prepare for FDR - RF BPMs 9/8/2005 9/12/2005 PED SL_ME Hrs 2                     211                        211                               55%
1 03 05 02 02 LN05020234 1.03.05.02.02 9240514 Conduct RF BPMs FDR 9/13/2005 9/13/2005 PED SL_ME Hrs 2                     211                        211                               55%
1 03 05 02 02 LN05020240 1.03.05.02.02 CN3050202 Procure Component Material - RF BPMs 3/28/2006 6/20/2006 CON SL_MSEG $$ 20,000                     22,400                     22,400                          55%
1 03 05 02 02 LN05020242 1.03.05.02.02 CN3050202 Component Fab & Assembly - RF BPMs 5/23/2006 9/14/2006 CON SL_MFPC Hrs 24                   3,954                     3,954                            55%
1 03 05 02 02 LN05020242 1.03.05.02.02 CN3050202 Component Fab & Assembly - RF BPMs 5/23/2006 9/14/2006 CON SL_MFAT Hrs 200                 16,832                   16,832                          55%
1 03 05 02 02 LN05020244 1.03.05.02.02 CN3050202 Perform QC / Metrology 9/15/2006 9/20/2006 CON SL_MES Hrs 8                     743                        743                               55%
1 03 05 02 02 LN05020246 1.03.05.02.02 CN3050202 Perform Functional Testing - RF BPMs 9/21/2006 9/22/2006 CON SL_CCA Hrs 32                   2,156                     2,156                            55%
1 03 05 02 02 LN05020248 1.03.05.02.02 CN3050202 Collect Component Performance Data 9/25/2006 9/29/2006 CON SL_ME Hrs 4                     435                        435                               55%
1 03 05 02 02 LN05020250 1.03.05.02.02 CN3050202 Load Component Data Base 9/25/2006 9/29/2006 CON SL_ME Hrs 2                     217                        217                               55%
1 03 05 02 02 LN05020252 1.03.05.02.02 CN3050202 Post Process & Test 9/25/2006 9/29/2006 CON SL_MFAT Hrs 32                   2,693                     2,693                            55%
1 03 05 02 02 LN05020258 1.03.05.02.02 9240514 Define Diagnostics Support Requirements 9/14/2005 9/19/2005 PED SL_ME Hrs 4                     423                        423                               55%
1 03 05 02 02 LN05020260 1.03.05.02.02 9240514 Create ICD & Update LCLS Database 9/20/2005 9/23/2005 PED SL_ME Hrs 4                     423                        423                               55%
1 03 05 02 02 LN05020262 1.03.05.02.02 9240514 Develop Preliminary Design - Diagnostic Supports 9/26/2005 10/7/2005 PED SL_ME Hrs 8                     858                        858                               55%
1 03 05 02 02 LN05020262 1.03.05.02.02 9240514 Develop Preliminary Design - Diagnostic Supports 9/26/2005 10/7/2005 PED SL_MDD Hrs 16                   1,018                     1,018                            55%
1 03 05 02 02 LN05020264 1.03.05.02.02 9240514 Conduct Preliminary Design Review (PDR) 10/10/2005 10/11/2005 PED SL_ME Hrs 2                     217                        217                               55%
1 03 05 02 02 LN05020264 1.03.05.02.02 9240514 Conduct Preliminary Design Review (PDR) 10/10/2005 10/11/2005 PED SL_MDD Hrs 2                     129                        129                               55%
1 03 05 02 02 LN05020266 1.03.05.02.02 9240514 Develop Final Design - Diagnostics Supports 10/12/2005 10/25/2005 PED SL_ME Hrs 8                     869                        869                               55%
1 03 05 02 02 LN05020266 1.03.05.02.02 9240514 Develop Final Design - Diagnostics Supports 10/12/2005 10/25/2005 PED SL_MDD Hrs 40                   2,580                     2,580                            55%
1 03 05 02 02 LN05020268 1.03.05.02.02 9240514 Conduct Final Design Review (FDR) 10/26/2005 10/27/2005 PED SL_ME Hrs 2                     217                        217                               55%
1 03 05 02 02 LN05020268 1.03.05.02.02 9240514 Conduct Final Design Review (FDR) 10/26/2005 10/27/2005 PED SL_MDD Hrs 2                     129                        129                               55%
1 03 05 02 02 LN05020272 1.03.05.02.02 CN3050202 Prep Bid Pak - Diagnostics Supports 10/28/2005 10/28/2005 CON SL_ME Hrs 2                     217                        217                               55%
1 03 05 02 02 LN05020272 1.03.05.02.02 CN3050202 Prep Bid Pak - Diagnostics Supports 10/28/2005 10/28/2005 CON SL_MDD Hrs 4                     258                        258                               55%
1 03 05 02 02 LN05020280 1.03.05.02.02 CN3050202 Evaluate Vendor Proposals - Supports 11/30/2005 12/5/2005 CON SL_ME Hrs 8                     869                        869                               55%
1 03 05 02 02 LN05020284 1.03.05.02.02 CN3050202 Vendor Fab 1st Lot - Supports 3/29/2006 4/25/2006 CON SL_MSEG $$ 6,000                       6,720                       6,720                            55%
1 03 05 02 02 LN05020288 1.03.05.02.02 CN3050202 Procure Misc Materials - Diagnostics Supports 3/28/2006 4/24/2006 CON SL_MSEG $$ 400                          448                          448                               55%
1 03 05 02 02 LN05020296 1.03.05.02.02 CN3050202 Perform QC & Inspection - Diagnostic Supports 4/26/2006 4/27/2006 CON SL_MES Hrs 8                     743                        743                               55%
1 03 05 02 02 LN05020297 1.03.05.02.02 CN3050202 Assemble Supports 4/28/2006 5/3/2006 CON SL_MFAT Hrs 16                   1,347                     1,347                            55%
1 03 05 02 02 LN05020298 1.03.05.02.02 CN3050202 Perform Pre-Installation Qualification - Support 5/4/2006 5/4/2006 CON SL_ME Hrs 2                     217                        217                               55%
1 03 05 02 03 BPMs - FFTB (9ea) 797               10,000                   74,551                 11,200                   85,751                        
1 03 05 02 03 LN05020300 1.03.05.02.03 9240515 Receive BPM Requirements 9/14/2005 9/14/2005 PED SL_ME Hrs 1                     106                        106                               25%
1 03 05 02 03 LN05020302 1.03.05.02.03 9240515 Review & Accept Requirements 9/15/2005 9/16/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 03 LN05020304 1.03.05.02.03 CN3050203 Write ICD - Beam Path Monitor 9/19/2005 9/20/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 02 03 LN05020306 1.03.05.02.03 CN3050203 Collect Area Specific Requirements 9/21/2005 9/22/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 03 LN05020306 1.03.05.02.03 CN3050203 Collect Area Specific Requirements 9/21/2005 9/22/2005 CON SL_MDD Hrs 4                     251                        251                               25%
1 03 05 02 03 LN05020308 1.03.05.02.03 CN3050203 Evaluate Existing Design Documentation 9/23/2005 9/28/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 02 03 LN05020308 1.03.05.02.03 CN3050203 Evaluate Existing Design Documentation 9/23/2005 9/28/2005 CON SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 02 03 LN05020310 1.03.05.02.03 9240515 Produce Common Layout 9/29/2005 10/3/2005 PED SL_MDD Hrs 24                   1,520                     1,520                            25%
1 03 05 02 03 LN05020312 1.03.05.02.03 CN3050203 Develop General Specifications / Analysis 10/4/2005 10/5/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 02 03 LN05020314 1.03.05.02.03 CN3050203 Create / Remodel / Revise Dsn Documentation 10/6/2005 11/2/2005 CON SL_MDD Hrs 120                 7,739                     7,739                            25%
1 03 05 02 03 LN05020316 1.03.05.02.03 CN3050203 Make Simplified Models 11/3/2005 11/4/2005 CON SL_MDD Hrs 8                     516                        516                               25%
1 03 05 02 03 LN05020318 1.03.05.02.03 CN3050203 Release Final Model To Server 11/7/2005 11/7/2005 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 02 03 LN05020320 1.03.05.02.03 CN3050203 Update Component Data Base 11/8/2005 11/8/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 02 03 LN05020322 1.03.05.02.03 CN3050203 Write Component Traveler 11/9/2005 11/14/2005 CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 02 03 LN05020324 1.03.05.02.03 CN3050203 Prepare for PDR - BPMs 11/15/2005 11/15/2005 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 02 03 LN05020324 1.03.05.02.03 CN3050203 Prepare for PDR - BPMs 11/15/2005 11/15/2005 CON SL_MDD Hrs 2                     129                        129                               25%
1 03 05 02 03 LN05020326 1.03.05.02.03 9240515 Conduct Prelim Design Review (PDR) - FFTB BPMs 11/16/2005 11/16/2005 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 02 03 LN05020326 1.03.05.02.03 9240515 Conduct Prelim Design Review (PDR) - FFTB BPMs 11/16/2005 11/16/2005 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 02 03 LN05020328 1.03.05.02.03 CN3050203 Generate Detailed Procurement Plan 11/17/2005 11/17/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 02 03 LN05020330 1.03.05.02.03 CN3050203 Establish Subordinate Work Orders 11/18/2005 11/18/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 02 03 LN05020332 1.03.05.02.03 CN3050203 Prepare for FDR - BPMs 11/21/2005 11/23/2005 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 02 03 LN05020334 1.03.05.02.03 9240515 Conduct Final Design Review (FDR) - FFTB BPMs 11/28/2005 11/28/2005 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 02 03 LN05020340 1.03.05.02.03 CN3050203 Procure Component Material - BPMs 11/29/2005 1/26/2006 CON SL_MSEG $$ 10,000                     11,200                     11,200                          25%
1 03 05 02 03 LN05020342 1.03.05.02.03 CN3050203 Component Fab & Assembly - BPMs 1/27/2006 3/24/2006 CON SL_MFPC Hrs 40                   6,590                     6,590                            25%
1 03 05 02 03 LN05020342 1.03.05.02.03 CN3050203 Component Fab & Assembly - BPMs 1/27/2006 3/24/2006 CON SL_MFMS Hrs 320                 33,024                   33,024                          25%
1 03 05 02 03 LN05020342 1.03.05.02.03 CN3050203 Component Fab & Assembly - BPMs 1/27/2006 3/24/2006 CON SL_MFAT Hrs 80                   6,733                     6,733                            25%
1 03 05 02 03 LN05020344 1.03.05.02.03 CN3050203 Perform QC / Metrology 3/27/2006 3/31/2006 CON SL_MES Hrs 32                   2,972                     2,972                            25%
1 03 05 02 03 LN05020346 1.03.05.02.03 CN3050203 Perform Functional Testing - BPMs 4/3/2006 4/6/2006 CON SL_CCA Hrs 16                   1,078                     1,078                            25%
1 03 05 02 03 LN05020348 1.03.05.02.03 CN3050203 Collect Component Performance Data 4/7/2006 4/10/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 02 03 LN05020350 1.03.05.02.03 CN3050203 Load Component Data Base 4/7/2006 4/10/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 02 03 LN05020352 1.03.05.02.03 CN3050203 Post Process & Test 4/7/2006 4/20/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 05 02 04 BPMs - High Resolution BC1 (3ea) 679               5,000                     61,371                 5,600                     66,971                        
1 03 05 02 04 LN05020400 1.03.05.02.04 9240516 Receive BPM Requirements 6/1/2004 6/1/2004 PED SL_ME Hrs 1                     103                        103                               55%
1 03 05 02 04 LN05020402 1.03.05.02.04 9240516 Review & Accept Requirements 6/2/2004 6/3/2004 PED SL_ME Hrs 4                     411                        411                               55%
1 03 05 02 04 LN05020404 1.03.05.02.04 9240516 Write ICD - Beam Path Monitor 7/30/2004 9/10/2004 CON SL_ME Hrs 2                     205                        205                               55%
1 03 05 02 04 LN05020406 1.03.05.02.04 9240516 Collect Area Specific Requirements 6/7/2004 6/8/2004 PED SL_ME Hrs 4                     411                        411                               55%
1 03 05 02 04 LN05020406 1.03.05.02.04 9240516 Collect Area Specific Requirements 6/7/2004 6/8/2004 PED SL_MDD Hrs 8                     488                        488                               55%
1 03 05 02 04 LN05020410 1.03.05.02.04 9240516 Evaluate Existing Design Documentation 6/9/2004 6/30/2004 CON SL_ME Hrs 8                     822                        822                               55%
1 03 05 02 04 LN05020410 1.03.05.02.04 9240516 Evaluate Existing Design Documentation 6/9/2004 6/30/2004 CON SL_MDD Hrs 16                   976                        976                               55%
1 03 05 02 04 LN05020414 1.03.05.02.04 9240516 Produce Common Layout 6/15/2004 7/30/2004 PED SL_MDD Hrs 40                   2,439                     2,439                            55%
1 03 05 02 04 LN05020416 1.03.05.02.04 9240516 Develop General Specifications / Analysis 6/15/2004 7/30/2004 PED SL_ME Hrs 16                   1,644                     1,644                            55%
1 03 05 02 04 LN05020418 1.03.05.02.04 9240516 Create / Remodel / Revise Dsn Documentation 8/2/2004 8/13/2004 PED SL_MDD Hrs 80                   4,878                     4,878                            55%
1 03 05 02 04 LN05020420 1.03.05.02.04 9240516 Make Simplified Models 8/16/2004 8/16/2004 PED SL_MDD Hrs 4                     244                        244                               55%
1 03 05 02 04 LN05020422 1.03.05.02.04 9240516 Release Final Model To Server 8/17/2004 8/18/2004 PED SL_MDD Hrs 4                     244                        244                               55%
1 03 05 02 04 LN05020424 1.03.05.02.04 9240516 Update Component Data Base 8/19/2004 8/20/2004 PED SL_ME Hrs 4                     411                        411                               55%
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1 03 05 02 04 LN05020426 1.03.05.02.04 9240516 Write Component Traveler 8/23/2004 8/26/2004 CON SL_ME Hrs 8                     822                        822                               55%
1 03 05 02 04 LN05020428 1.03.05.02.04 9240516 Prepare for PDR - BPMs 8/27/2004 8/27/2004 PED SL_ME Hrs 2                     205                        205                               55%
1 03 05 02 04 LN05020428 1.03.05.02.04 9240516 Prepare for PDR - BPMs 8/27/2004 8/27/2004 PED SL_MDD Hrs 2                     122                        122                               55%
1 03 05 02 04 LN05020432 1.03.05.02.04 9240516 Conduct BPMs PDR 8/30/2004 8/30/2004 PED SL_ME Hrs 2                     205                        205                               55%
1 03 05 02 04 LN05020432 1.03.05.02.04 9240516 Conduct BPMs PDR 8/30/2004 8/30/2004 PED SL_MDD Hrs 2                     122                        122                               55%
1 03 05 02 04 LN05020436 1.03.05.02.04 9240516 Generate Detailed Procurement Plan 8/31/2004 8/31/2004 CON SL_ME Hrs 4                     411                        411                               55%
1 03 05 02 04 LN05020438 1.03.05.02.04 9240516 Establish Subordinate Work Orders 9/1/2004 9/1/2004 CON SL_ME Hrs 4                     411                        411                               55%
1 03 05 02 04 LN05020440 1.03.05.02.04 9240516 Prepare for FDR - BPMs 9/2/2004 9/2/2004 PED SL_ME Hrs 2                     205                        205                               55%
1 03 05 02 04 LN05020440 1.03.05.02.04 9240516 Prepare for FDR - BPMs 9/2/2004 9/2/2004 PED SL_MDD Hrs 2                     122                        122                               55%
1 03 05 02 04 LN05020444 1.03.05.02.04 9240516 Conduct BPMs FDR 9/3/2004 9/3/2004 PED SL_ME Hrs 2                     205                        205                               55%
1 03 05 02 04 LN05020444 1.03.05.02.04 9240516 Conduct BPMs FDR 9/3/2004 9/3/2004 PED SL_MDD Hrs 2                     122                        122                               55%
1 03 05 02 04 LN05020452 1.03.05.02.04 CN3050204 Procure Component Material - BPMs 10/3/2005 11/29/2005 CON SL_MSEG $$ 5,000                       5,600                       5,600                            55%
1 03 05 02 04 LN05020454 1.03.05.02.04 CN3050204 Component Fab & Assembly - BPMs 11/30/2005 5/22/2006 CON SL_MFPC Hrs 24                   3,954                     3,954                            55%
1 03 05 02 04 LN05020454 1.03.05.02.04 CN3050204 Component Fab & Assembly - BPMs 11/30/2005 5/22/2006 CON SL_MFMS Hrs 240                 24,768                   24,768                          55%
1 03 05 02 04 LN05020454 1.03.05.02.04 CN3050204 Component Fab & Assembly - BPMs 11/30/2005 5/22/2006 CON SL_MFAT Hrs 120                 10,099                   10,099                          55%
1 03 05 02 04 LN05020462 1.03.05.02.04 CN3050204 Perform QC / Metrology 5/23/2006 5/26/2006 CON SL_MES Hrs 16                   1,486                     1,486                            55%
1 03 05 02 04 LN05020464 1.03.05.02.04 CN3050204 Perform Functional Testing - BPMs 5/30/2006 6/2/2006 CON SL_CCA Hrs 16                   1,078                     1,078                            55%
1 03 05 02 04 LN05020466 1.03.05.02.04 CN3050204 Collect Component Performance Data 6/5/2006 6/6/2006 CON SL_ME Hrs 8                     869                        869                               55%
1 03 05 02 04 LN05020468 1.03.05.02.04 CN3050204 Load Component Data Base 6/7/2006 6/8/2006 CON SL_ME Hrs 8                     869                        869                               55%
1 03 05 02 04 LN05020470 1.03.05.02.04 CN3050204 Post Process & Test 6/9/2006 6/14/2006 CON SL_MFAT Hrs 24                   2,020                     2,020                            55%
1 03 05 03 Toroids (9ea) Beam Charge 1,030            10,800                   93,871                 12,096                   105,967                      
1 03 05 03 LN05030000 1.03.05.03 9240517 Receive Toroid Requirements 12/15/2004 12/21/2004 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 03 LN05030005 1.03.05.03 9240517 Review & Accept Requirements 12/22/2004 12/30/2004 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 03 LN05030010 1.03.05.03 CN30503 Write ICD - Toroid 1/3/2005 1/7/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 03 LN05030015 1.03.05.03 9240517 Collect Area Specific Requirements 1/10/2005 2/22/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 03 LN05030015 1.03.05.03 9240517 Collect Area Specific Requirements 1/10/2005 2/22/2005 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 05 03 LN05030020 1.03.05.03 CN30503 Evaluate Existing Design Documentation 2/23/2005 3/1/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 03 LN05030020 1.03.05.03 CN30503 Evaluate Existing Design Documentation 2/23/2005 3/1/2005 CON SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 03 LN05030025 1.03.05.03 9240517 Produce Common Layout 3/2/2005 3/8/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 05 03 LN05030030 1.03.05.03 9240517 Develop General Specifications / Analysis 3/9/2005 3/11/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 03 LN05030035 1.03.05.03 9240517 Create / Remodel / Revise Dsn Documentation 3/14/2005 5/4/2005 PED SL_MDD Hrs 80                   5,019                     5,019                            25%
1 03 05 03 LN05030040 1.03.05.03 9240517 Make Simplified Models 5/5/2005 5/9/2005 PED SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 03 LN05030045 1.03.05.03 9240517 Release Final Model To Server 5/10/2005 6/1/2005 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 05 03 LN05030050 1.03.05.03 9240517 Update Component Data Base 6/2/2005 6/3/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 03 LN05030055 1.03.05.03 CN30503 Write Component Traveler 6/6/2005 8/15/2005 CON SL_ME Hrs 24                   2,537                     2,537                            25%
1 03 05 03 LN05030060 1.03.05.03 9240517 Prepare for PDR - Toroids 8/16/2005 8/18/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 03 LN05030065 1.03.05.03 9240517 Conduct Toroids PDR 8/19/2005 8/19/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 03 LN05030070 1.03.05.03 CN30503 Generate Detailed Procurement Plan 8/22/2005 8/22/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 03 LN05030075 1.03.05.03 CN30503 Establish Subordinate Work Orders 8/23/2005 8/23/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 03 LN05030080 1.03.05.03 9240517 Prepare for FDR - Toroids 8/24/2005 8/26/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 03 LN05030085 1.03.05.03 9240517 Conduct Toroids FDR 8/29/2005 8/29/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 03 LN05030100 1.03.05.03 CN30503 Procure Component Material - Toroids 10/3/2005 12/28/2005 CON SL_MSEG $$ 6,750                       7,560                       7,560                            25%
1 03 05 03 LN05030105 1.03.05.03 CN30503 Component Fab & Assembly - Toroids 10/3/2005 1/27/2006 CON SL_MFPC Hrs 54                   8,897                     8,897                            25%
1 03 05 03 LN05030105 1.03.05.03 CN30503 Component Fab & Assembly - Toroids 10/3/2005 1/27/2006 CON SL_MFMS Hrs 288                 29,722                   29,722                          25%
1 03 05 03 LN05030105 1.03.05.03 CN30503 Component Fab & Assembly - Toroids 10/3/2005 1/27/2006 CON SL_MFAT Hrs 160                 13,466                   13,466                          25%
1 03 05 03 LN05030115 1.03.05.03 CN30503 Perform Functional Testing - Toroids 1/30/2006 1/31/2006 CON SL_CCA Hrs 36                   2,425                     2,425                            25%
1 03 05 03 LN05030120 1.03.05.03 CN30503 Collect Component Performance Data 2/1/2006 2/7/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 03 LN05030125 1.03.05.03 CN30503 Load Component Data Base 2/1/2006 2/7/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 03 LN05030130 1.03.05.03 CN30503 Post Process & Test 2/1/2006 2/7/2006 CON SL_MFAT Hrs 54                   4,545                     4,545                            25%
1 03 05 03 LN05030145 1.03.05.03 9240517 Define Diagnostics Support Requirements 5/5/2005 5/10/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 03 LN05030150 1.03.05.03 9240517 Create ICD & Update LCLS Database 5/11/2005 5/16/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 03 LN05030155 1.03.05.03 9240517 Develop Preliminary Design - Diagnostic Supports 5/17/2005 5/31/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 03 LN05030155 1.03.05.03 9240517 Develop Preliminary Design - Diagnostic Supports 5/17/2005 5/31/2005 PED SL_MDD Hrs 16                   1,004                     1,004                            25%
1 03 05 03 LN05030165 1.03.05.03 9240517 Conduct Preliminary Design Review (PDR) 6/1/2005 6/2/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 03 LN05030165 1.03.05.03 9240517 Conduct Preliminary Design Review (PDR) 6/1/2005 6/2/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 03 LN05030175 1.03.05.03 9240517 Develop Final Design - Diagnostics Supports 6/3/2005 6/16/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 03 LN05030175 1.03.05.03 9240517 Develop Final Design - Diagnostics Supports 6/3/2005 6/16/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 05 03 LN05030185 1.03.05.03 9240517 Conduct Final Design Review (FDR) 6/17/2005 6/20/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 03 LN05030185 1.03.05.03 9240517 Conduct Final Design Review (FDR) 6/17/2005 6/20/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 03 LN05030200 1.03.05.03 CN30503 Prep Bid Pak - Diagnostics Supports 6/21/2005 6/21/2005 CON SL_ME Hrs 2                     211                        211                               25%
1 03 05 03 LN05030200 1.03.05.03 CN30503 Prep Bid Pak - Diagnostics Supports 6/21/2005 6/21/2005 CON SL_MDD Hrs 4                     251                        251                               25%
1 03 05 03 LN05030225 1.03.05.03 CN30503 Evaluate Vendor Proposals - Supports 7/21/2005 7/26/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 03 LN05030235 1.03.05.03 CN30503 Vendor Fab 1st Lot - Supports 10/4/2005 10/31/2005 CON SL_MSEG $$ 3,600                       4,032                       4,032                            25%
1 03 05 03 LN05030255 1.03.05.03 CN30503 Procure Misc Materials - Diagnostics Supports 10/3/2005 10/28/2005 CON SL_MSEG $$ 450                          504                          504                               25%
1 03 05 03 LN05030275 1.03.05.03 CN30503 Perform QC & Inspection - Diagnostic Supports 11/1/2005 11/2/2005 CON SL_MES Hrs 8                     743                        743                               25%
1 03 05 03 LN05030280 1.03.05.03 CN30503 Assemble Supports 11/3/2005 11/16/2005 CON SL_MFAT Hrs 36                   3,030                     3,030                            25%
1 03 05 03 LN05030290 1.03.05.03 CN30503 Perform Pre-Installation Qualification - Support 11/17/2005 11/22/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 04 Stoppers TU Dump (2ea) 1,161            8,200                     103,070               9,184                     112,254                      
1 03 05 04 LN05040000 1.03.05.04 9240518 Receive Stopper Requirements 10/3/2005 10/3/2005 PED SL_ME Hrs 1                     109                        109                               35%
1 03 05 04 LN05040005 1.03.05.04 9240518 Review & Accept Requirements 10/4/2005 10/5/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 04 LN05040010 1.03.05.04 CN30504 Write ICD - Stopper 10/6/2005 10/7/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040015 1.03.05.04 9240518 Collect Area Specific Requirements 10/10/2005 10/13/2005 PED SL_ME Hrs 16                   1,739                     1,739                            35%
1 03 05 04 LN05040015 1.03.05.04 9240518 Collect Area Specific Requirements 10/10/2005 10/13/2005 PED SL_MDD Hrs 16                   1,032                     1,032                            35%
1 03 05 04 LN05040020 1.03.05.04 CN30504 Evaluate Existing Design Documentation 10/14/2005 10/25/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040020 1.03.05.04 CN30504 Evaluate Existing Design Documentation 10/14/2005 10/25/2005 CON SL_MDD Hrs 60                   3,869                     3,869                            35%
1 03 05 04 LN05040025 1.03.05.04 9240518 Produce Common Layout 10/26/2005 11/8/2005 PED SL_MDD Hrs 60                   3,869                     3,869                            35%
1 03 05 04 LN05040030 1.03.05.04 9240518 Develop General Specifications / Analysis 11/9/2005 11/10/2005 PED SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040035 1.03.05.04 9240518 Create / Remodel / Revise Dsn Documentation 11/11/2005 12/12/2005 PED SL_MDD Hrs 160                 10,318                   10,318                          35%
1 03 05 04 LN05040040 1.03.05.04 9240518 Make Simplified Models 12/13/2005 12/14/2005 PED SL_MDD Hrs 8                     516                        516                               35%
1 03 05 04 LN05040045 1.03.05.04 9240518 Release Final Model To Server 12/15/2005 12/15/2005 PED SL_MDD Hrs 4                     258                        258                               35%
1 03 05 04 LN05040050 1.03.05.04 9240518 Update Component Data Base 12/16/2005 12/16/2005 PED SL_ME Hrs 2                     217                        217                               35%
1 03 05 04 LN05040055 1.03.05.04 CN30504 Write Component Traveler 12/19/2005 12/20/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040060 1.03.05.04 9240518 Prepare for PDR - Stoppers 12/21/2005 12/21/2005 PED SL_ME Hrs 2                     217                        217                               35%
1 03 05 04 LN05040060 1.03.05.04 9240518 Prepare for PDR - Stoppers 12/21/2005 12/21/2005 PED SL_MDD Hrs 2                     129                        129                               35%
1 03 05 04 LN05040070 1.03.05.04 CN30504 Generate Detailed Procurement Plan 12/22/2005 12/22/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040075 1.03.05.04 CN30504 Establish Subordinate Work Orders 12/23/2005 12/23/2005 CON SL_ME Hrs 4                     435                        435                               35%
1 03 05 04 LN05040080 1.03.05.04 9240518 Prepare for FDR - Stoppers 12/27/2005 12/29/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 04 LN05040085 1.03.05.04 9240518 Conduct Stoppers FDR 12/30/2005 12/30/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 04 LN05040100 1.03.05.04 CN30504 Procure Component Material - Stoppers 1/3/2006 5/24/2006 CON SL_MSEG $$ 6,000                       6,720                       6,720                            35%

Page 42 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

1 03 05 04 LN05040105 1.03.05.04 CN30504 Component Fab & Assembly - Stoppers 2/1/2006 6/22/2006 CON SL_MFPC Hrs 40                   6,590                     6,590                            35%
1 03 05 04 LN05040105 1.03.05.04 CN30504 Component Fab & Assembly - Stoppers 2/1/2006 6/22/2006 CON SL_MFMS Hrs 320                 33,024                   33,024                          35%
1 03 05 04 LN05040105 1.03.05.04 CN30504 Component Fab & Assembly - Stoppers 2/1/2006 6/22/2006 CON SL_MFAT Hrs 160                 13,466                   13,466                          35%
1 03 05 04 LN05040110 1.03.05.04 CN30504 Perform QC / Metrology 6/23/2006 6/28/2006 CON SL_MES Hrs 32                   2,972                     2,972                            35%
1 03 05 04 LN05040115 1.03.05.04 CN30504 Perform Functional Testing - Stoppers 6/29/2006 6/30/2006 CON SL_MFAT Hrs 16                   1,347                     1,347                            35%
1 03 05 04 LN05040120 1.03.05.04 CN30504 Collect Component Performance Data 7/3/2006 7/10/2006 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040125 1.03.05.04 CN30504 Load Component Data Base 7/11/2006 7/17/2006 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040130 1.03.05.04 CN30504 Post Process & Test 7/18/2006 7/24/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            35%
1 03 05 04 LN05040140 1.03.05.04 9240518 Define Diagnostics Support Requirements 11/11/2005 11/16/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 04 LN05040145 1.03.05.04 9240518 Create ICD & Update LCLS Database 11/17/2005 11/22/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 04 LN05040150 1.03.05.04 9240518 Develop Preliminary Design - Diagnostic Supports 11/23/2005 12/8/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 04 LN05040150 1.03.05.04 9240518 Develop Preliminary Design - Diagnostic Supports 11/23/2005 12/8/2005 PED SL_MDD Hrs 24                   1,548                     1,548                            35%
1 03 05 04 LN05040160 1.03.05.04 9240518 Conduct Preliminary Design Review (PDR) 12/9/2005 12/12/2005 PED SL_ME Hrs 2                     217                        217                               35%
1 03 05 04 LN05040160 1.03.05.04 9240518 Conduct Preliminary Design Review (PDR) 12/9/2005 12/12/2005 PED SL_MDD Hrs 2                     129                        129                               35%
1 03 05 04 LN05040170 1.03.05.04 9240518 Develop Final Design - Diagnostics Supports 12/13/2005 12/27/2005 PED SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040170 1.03.05.04 9240518 Develop Final Design - Diagnostics Supports 12/13/2005 12/27/2005 PED SL_MDD Hrs 40                   2,580                     2,580                            35%
1 03 05 04 LN05040180 1.03.05.04 9240518 Conduct Final Design Review (FDR) 12/28/2005 12/29/2005 PED SL_ME Hrs 2                     217                        217                               35%
1 03 05 04 LN05040180 1.03.05.04 9240518 Conduct Final Design Review (FDR) 12/28/2005 12/29/2005 PED SL_MDD Hrs 2                     129                        129                               35%
1 03 05 04 LN05040195 1.03.05.04 CN30504 Prep Bid Pak - Diagnostics Supports 12/30/2005 12/30/2005 CON SL_ME Hrs 2                     217                        217                               35%
1 03 05 04 LN05040195 1.03.05.04 CN30504 Prep Bid Pak - Diagnostics Supports 12/30/2005 12/30/2005 CON SL_MDD Hrs 4                     258                        258                               35%
1 03 05 04 LN05040220 1.03.05.04 CN30504 Evaluate Vendor Proposals - Supports 2/1/2006 2/6/2006 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 04 LN05040230 1.03.05.04 CN30504 Vendor Fab 1st Lot - Supports 2/8/2006 3/8/2006 CON SL_MSEG $$ 2,000                       2,240                       2,240                            35%
1 03 05 04 LN05040250 1.03.05.04 CN30504 Procure Misc Materials - Diagnostics Supports 12/30/2005 1/30/2006 CON SL_MSEG $$ 200                          224                          224                               35%
1 03 05 04 LN05040270 1.03.05.04 CN30504 Perform QC & Inspection - Diagnostic Supports 3/9/2006 3/10/2006 CON SL_MES Hrs 8                     743                        743                               35%
1 03 05 04 LN05040275 1.03.05.04 CN30504 Assemble Supports 3/13/2006 3/24/2006 CON SL_MFAT Hrs 32                   2,693                     2,693                            35%
1 03 05 04 LN05040285 1.03.05.04 CN30504 Perform Pre-Installation Qualification - Support 3/27/2006 3/30/2006 CON SL_ME Hrs 4                     435                        435                               35%
1 03 05 05 Profile Monitors (6/4/1 ea) 1,286            124,000                 105,684               138,310                 243,994                      
1 03 05 05 LN05050000 1.03.05.05 9240519 Receive Profile Monitor Requirements 6/1/2004 6/7/2004 PED SL_ME Hrs 4                     411                        411                               25%
1 03 05 05 LN05050005 1.03.05.05 9240519 Review & Accept Requirements 6/8/2004 6/14/2004 PED SL_ME Hrs 8                     822                        822                               25%
1 03 05 05 LN05050010 1.03.05.05 9240519 Write ICD - Profile Monitor 6/15/2004 8/4/2004 CON SL_ME Hrs 16                   1,644                     1,644                            25%
1 03 05 05 LN05050015 1.03.05.05 9240519 Collect Area Specific Requirements 6/22/2004 6/30/2004 PED SL_ME Hrs 16                   1,644                     1,644                            25%
1 03 05 05 LN05050015 1.03.05.05 9240519 Collect Area Specific Requirements 6/22/2004 6/30/2004 PED SL_MDD Hrs 24                   1,463                     1,463                            25%
1 03 05 05 LN05050020 1.03.05.05 9240519 Evaluate Existing Design Documentation 4/1/2004 4/7/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 05 05 LN05050020 1.03.05.05 9240519 Evaluate Existing Design Documentation 4/1/2004 4/7/2004 CON SL_MDD Hrs 40                   2,439                     2,439                            25%
1 03 05 05 LN05050025 1.03.05.05 9240519 Produce Common Layout 4/8/2004 4/9/2004 PED SL_MDD Hrs 40                   2,439                     2,439                            25%
1 03 05 05 LN05050030 1.03.05.05 9240519 Develop General Specifications / Analysis 4/12/2004 4/14/2004 PED SL_ME Hrs 16                   1,644                     1,644                            25%
1 03 05 05 LN05050035 1.03.05.05 9240519 Create / Remodel / Revise Dsn Documentation 4/15/2004 5/27/2004 PED SL_MDD Hrs 80                   4,878                     4,878                            25%
1 03 05 05 LN05050040 1.03.05.05 9240519 Design Phosphor Screen Option 5/28/2004 6/11/2004 PED SL_ME Hrs 16                   1,644                     1,644                            25%
1 03 05 05 LN05050040 1.03.05.05 9240519 Design Phosphor Screen Option 5/28/2004 6/11/2004 PED SL_MDD Hrs 40                   2,439                     2,439                            25%
1 03 05 05 LN05050050 1.03.05.05 9240519 Design OTR Screen Options 6/14/2004 6/25/2004 PED SL_ME Hrs 16                   1,644                     1,644                            25%
1 03 05 05 LN05050050 1.03.05.05 9240519 Design OTR Screen Options 6/14/2004 6/25/2004 PED SL_MDD Hrs 40                   2,439                     2,439                            25%
1 03 05 05 LN05050060 1.03.05.05 9240519 Make Simplified Models 6/28/2004 6/30/2004 PED SL_MDD Hrs 24                   1,463                     1,463                            25%
1 03 05 05 LN05050065 1.03.05.05 9240519 Release Final Model To Server 7/1/2004 7/23/2004 PED SL_MDD Hrs 16                   976                        976                               25%
1 03 05 05 LN05050070 1.03.05.05 9240519 Update Component Data Base 7/26/2004 7/27/2004 PED SL_ME Hrs 4                     411                        411                               25%
1 03 05 05 LN05050075 1.03.05.05 CN30505 Write Component Traveler 7/28/2004 10/6/2004 CON SL_ME Hrs 8                     824                        824                               25%
1 03 05 05 LN05050080 1.03.05.05 9240519 Prepare for PDR - Profile Monitors 10/7/2004 10/11/2004 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 05 LN05050085 1.03.05.05 9240519 Conduct Profile Monitors PDR 10/12/2004 10/12/2004 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 05 LN05050090 1.03.05.05 CN30505 Generate Detailed Procurement Plan 10/13/2004 10/13/2004 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 05 LN05050095 1.03.05.05 CN30505 Establish Subordinate Work Orders 10/14/2004 10/14/2004 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 05 LN05050100 1.03.05.05 9240519 Prepare for FDR - Profile Monitors 10/15/2004 10/19/2004 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 05 LN05050105 1.03.05.05 9240519 Conduct Profile Monitors FDR 10/20/2004 10/20/2004 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 05 LN05050115 1.03.05.05 CN30505 Prep Bid Pak - Profile Monitor 10/21/2004 10/22/2004 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 05 LN05050115 1.03.05.05 CN30505 Prep Bid Pak - Profile Monitor 10/21/2004 10/22/2004 CON SL_MDD Hrs 16                   1,004                     1,004                            25%
1 03 05 05 LN05050140 1.03.05.05 CN30505 Evaluate Vendor Proposals 11/22/2004 11/29/2004 CON SL_ME Hrs 32                   3,383                     3,383                            25%
1 03 05 05 LN05050150 1.03.05.05 CN30505 Vendor Fab 1st Lot 10/4/2005 11/14/2005 CON SL_MSEG $$ 50,000                     56,000                     56,000                          25%
1 03 05 05 LN05050160 1.03.05.05 CN30505 Vendor Fab Remaining Lot 11/15/2005 12/29/2005 CON SL_MSEG $$ 50,000                     56,000                     56,000                          25%
1 03 05 05 LN05050175 1.03.05.05 CN30505 Procure Component Material - Profile Monitors 10/3/2005 11/29/2005 CON SL_MSEG $$ 2,000                       2,240                       2,240                            25%
1 03 05 05 LN05050180 1.03.05.05 CN30505 Component Fab & Assembly - Profile Monitors 10/17/2005 12/13/2005 CON SL_MFPC Hrs 24                   3,954                     3,954                            25%
1 03 05 05 LN05050180 1.03.05.05 CN30505 Component Fab & Assembly - Profile Monitors 10/17/2005 12/13/2005 CON SL_MFMS Hrs 40                   4,128                     4,128                            25%
1 03 05 05 LN05050180 1.03.05.05 CN30505 Component Fab & Assembly - Profile Monitors 10/17/2005 12/13/2005 CON SL_MFAT Hrs 240                 20,198                   20,198                          25%
1 03 05 05 LN05050200 1.03.05.05 CN30505 Perform QC / Metrology 12/30/2005 1/13/2006 CON SL_MES Hrs 32                   2,972                     2,972                            25%
1 03 05 05 LN05050205 1.03.05.05 CN30505 Perform Functional Testing - Profile Monitors 1/17/2006 2/13/2006 CON SL_CCA Hrs 40                   2,694                     2,694                            25%
1 03 05 05 LN05050210 1.03.05.05 CN30505 Collect Component Performance Data 2/14/2006 2/15/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 05 LN05050215 1.03.05.05 CN30505 Load Component Data Base 2/14/2006 2/17/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 05 LN05050220 1.03.05.05 CN30505 Post Process & Test 2/14/2006 2/28/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 05 05 LN05050245 1.03.05.05 9240519 Define Diagnostics Support Requirements 10/21/2004 10/22/2004 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 05 LN05050250 1.03.05.05 9240519 Create ICD & Update LCLS Database 10/25/2004 10/26/2004 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 05 LN05050255 1.03.05.05 9240519 Develop Preliminary Design - Diagnostic Supports 10/27/2004 11/9/2004 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 05 LN05050255 1.03.05.05 9240519 Develop Preliminary Design - Diagnostic Supports 10/27/2004 11/9/2004 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 05 05 LN05050265 1.03.05.05 9240519 Conduct Preliminary Design Review (PDR) 11/10/2004 11/10/2004 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 05 LN05050265 1.03.05.05 9240519 Conduct Preliminary Design Review (PDR) 11/10/2004 11/10/2004 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 05 LN05050275 1.03.05.05 9240519 Develop Final Design - Diagnostics Supports 11/11/2004 11/30/2004 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 05 LN05050275 1.03.05.05 9240519 Develop Final Design - Diagnostics Supports 11/11/2004 11/30/2004 PED SL_MDD Hrs 80                   5,019                     5,019                            25%
1 03 05 05 LN05050285 1.03.05.05 9240519 Conduct Final Design Review (FDR) 12/1/2004 12/1/2004 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 05 LN05050285 1.03.05.05 9240519 Conduct Final Design Review (FDR) 12/1/2004 12/1/2004 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 05 LN05050300 1.03.05.05 CN30505 Prep Bid Pak - Diagnostics Supports 12/2/2004 12/2/2004 CON SL_ME Hrs 2                     211                        211                               25%
1 03 05 05 LN05050300 1.03.05.05 CN30505 Prep Bid Pak - Diagnostics Supports 12/2/2004 12/2/2004 CON SL_MDD Hrs 4                     251                        251                               25%
1 03 05 05 LN05050325 1.03.05.05 CN30505 Evaluate Vendor Proposals - Supports 1/5/2005 1/10/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 05 LN05050335 1.03.05.05 CN30505 Vendor Fab 1st Lot - Supports 1/12/2005 2/9/2005 CON SL_MSEG $$ 19,000                     20,710                     20,710                          25%
1 03 05 05 LN05050355 1.03.05.05 CN30505 Procure Misc Materials - Diagnostics Supports 10/3/2005 10/28/2005 CON SL_MSEG $$ 3,000                       3,360                       3,360                            25%
1 03 05 05 LN05050375 1.03.05.05 CN30505 Perform QC & Inspection - Diagnostic Supports 10/31/2005 11/1/2005 CON SL_MES Hrs 8                     743                        743                               25%
1 03 05 05 LN05050380 1.03.05.05 CN30505 Assemble Supports 11/2/2005 11/22/2005 CON SL_MFAT Hrs 160                 13,466                   13,466                          25%
1 03 05 05 LN05050390 1.03.05.05 CN30505 Perform Pre-Installation Qualification - Support 11/23/2005 11/30/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 06 E/O Bunch Length Monitors (1ea 1,282            60,000                   106,457               67,200                   173,657                      
1 03 05 06 LN05060000 1.03.05.06 9240520 Receive E/O Monitors Requirements 5/3/2004 5/7/2004 PED SL_ME Hrs 8                     822                        822                               95%
1 03 05 06 LN05060005 1.03.05.06 9240520 Review & Accept Requirements 5/10/2004 5/14/2004 PED SL_ME Hrs 8                     822                        822                               95%
1 03 05 06 LN05060010 1.03.05.06 9240520 Write ICD - E/O Monitor 7/1/2004 9/10/2004 CON SL_ME Hrs 8                     822                        822                               95%
1 03 05 06 LN05060015 1.03.05.06 9240520 Collect Area Specific Requirements 5/3/2004 5/28/2004 PED SL_ME Hrs 10                   1,027                     1,027                            95%
1 03 05 06 LN05060015 1.03.05.06 9240520 Collect Area Specific Requirements 5/3/2004 5/28/2004 PED SL_MDD Hrs 24                   1,463                     1,463                            95%
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1 03 05 06 LN05060020 1.03.05.06 9240520 Evaluate Existing Design Documentation 5/3/2004 5/28/2004 CON SL_ME Hrs 16                   1,644                     1,644                            95%
1 03 05 06 LN05060020 1.03.05.06 9240520 Evaluate Existing Design Documentation 5/3/2004 5/28/2004 CON SL_MDD Hrs 24                   1,463                     1,463                            95%
1 03 05 06 LN05060025 1.03.05.06 9240520 Produce Common Layout 5/3/2004 5/28/2004 PED SL_MDD Hrs 160                 9,755                     9,755                            95%
1 03 05 06 LN05060030 1.03.05.06 9240520 Develop General Specifications / Analysis 5/3/2004 5/28/2004 PED SL_ME Hrs 24                   2,466                     2,466                            95%
1 03 05 06 LN05060035 1.03.05.06 9240520 Create / Remodel / Revise Dsn Documentation 5/3/2004 5/28/2004 PED SL_ME Hrs 20                   2,055                     2,055                            95%
1 03 05 06 LN05060035 1.03.05.06 9240520 Create / Remodel / Revise Dsn Documentation 5/3/2004 5/28/2004 PED SL_MDD Hrs 100                 6,097                     6,097                            95%
1 03 05 06 LN05060040 1.03.05.06 9240520 Make Simplified Models 5/3/2004 5/4/2004 CON SL_MDD Hrs 16                   976                        976                               95%
1 03 05 06 LN05060045 1.03.05.06 9240520 Release Final Model To Server 5/3/2004 5/4/2004 CON SL_MDD Hrs 8                     488                        488                               95%
1 03 05 06 LN05060050 1.03.05.06 9240520 Update Component Data Base 5/3/2004 5/4/2004 CON SL_ME Hrs 4                     411                        411                               95%
1 03 05 06 LN05060055 1.03.05.06 9240520 Write Component Traveler 5/3/2004 5/5/2004 CON SL_ME Hrs 8                     822                        822                               95%
1 03 05 06 LN05060060 1.03.05.06 9240520 Prepare for PDR - E/O Monitors 5/6/2004 5/6/2004 CON SL_ME Hrs 8                     822                        822                               95%
1 03 05 06 LN05060060 1.03.05.06 9240520 Prepare for PDR - E/O Monitors 5/6/2004 5/6/2004 CON SL_MDD Hrs 8                     488                        488                               95%
1 03 05 06 LN05060065 1.03.05.06 9240520 Conduct E/O Monitors PDR 5/7/2004 5/7/2004 CON SL_ME Hrs 4                     411                        411                               95%
1 03 05 06 LN05060065 1.03.05.06 9240520 Conduct E/O Monitors PDR 5/7/2004 5/7/2004 CON SL_MDD Hrs 4                     244                        244                               95%
1 03 05 06 LN05060070 1.03.05.06 9240520 Generate Detailed Procurement Plan 5/10/2004 5/10/2004 CON SL_ME Hrs 4                     411                        411                               95%
1 03 05 06 LN05060075 1.03.05.06 9240520 Establish Subordinate Work Orders 5/11/2004 5/11/2004 CON SL_ME Hrs 4                     411                        411                               95%
1 03 05 06 LN05060080 1.03.05.06 9240520 Prepare for FDR - E/O Monitors 5/12/2004 5/12/2004 CON SL_ME Hrs 2                     205                        205                               95%
1 03 05 06 LN05060080 1.03.05.06 9240520 Prepare for FDR - E/O Monitors 5/12/2004 5/12/2004 CON SL_MDD Hrs 2                     122                        122                               95%
1 03 05 06 LN05060085 1.03.05.06 9240520 Conduct E/O Monitors FDR 5/13/2004 5/13/2004 CON SL_ME Hrs 2                     205                        205                               95%
1 03 05 06 LN05060085 1.03.05.06 9240520 Conduct E/O Monitors FDR 5/13/2004 5/13/2004 CON SL_MDD Hrs 2                     122                        122                               95%
1 03 05 06 LN05060095 1.03.05.06 CN30506 Prep Bid Pak - Profile Monitor 10/3/2005 10/4/2005 CON SL_ME Hrs 8                     869                        869                               95%
1 03 05 06 LN05060095 1.03.05.06 CN30506 Prep Bid Pak - Profile Monitor 10/3/2005 10/4/2005 CON SL_MDD Hrs 16                   1,032                     1,032                            95%
1 03 05 06 LN050601 1.03.05.06 CN30506 Remodel / REvise Dsn Documentation 1/18/2005 3/15/2005 CON SL_ME Hrs 20                   2,114                     2,114                            95%
1 03 05 06 LN050601 1.03.05.06 CN30506 Remodel / REvise Dsn Documentation 1/18/2005 3/15/2005 CON SL_MDD Hrs 100                 6,274                     6,274                            95%
1 03 05 06 LN05060106 1.03.05.06 CN30506 Evaluate Vendor Proposals 11/2/2005 11/7/2005 CON SL_ME Hrs 16                   1,739                     1,739                            95%
1 03 05 06 LN05060110 1.03.05.06 CN30506 Vendor Fab 1st Lot 3/29/2006 5/9/2006 CON SL_MSEG $$ 5,000                       5,600                       5,600                            95%
1 03 05 06 LN05060114 1.03.05.06 CN30506 Vendor Fab Remaining Lot 5/10/2006 6/21/2006 CON SL_MSEG $$ 5,000                       5,600                       5,600                            95%
1 03 05 06 LN05060120 1.03.05.06 CN30506 Prep Bid Pak - Misc Equip/Comp - E/O Mon 3/16/2005 3/17/2005 CON SL_ME Hrs 8                     846                        846                               95%
1 03 05 06 LN05060120 1.03.05.06 CN30506 Prep Bid Pak - Misc Equip/Comp - E/O Mon 3/16/2005 3/17/2005 CON SL_MDD Hrs 16                   1,004                     1,004                            95%
1 03 05 06 LN05060140 1.03.05.06 CN30506 Evaluate Vendor Proposals 4/15/2005 4/20/2005 CON SL_ME Hrs 16                   1,691                     1,691                            95%
1 03 05 06 LN05060170 1.03.05.06 CN30506 Vendor Fab & Assy - Misc Equip/Comp - E/O Mon 10/4/2005 2/28/2006 CON SL_MSEG $$ 50,000                     56,000                     56,000                          95%
1 03 05 06 LN05060180 1.03.05.06 CN30506 Component Fab & Assembly - E/O Monitors 3/1/2006 6/21/2006 CON SL_MFPC Hrs 20                   3,295                     3,295                            95%
1 03 05 06 LN05060180 1.03.05.06 CN30506 Component Fab & Assembly - E/O Monitors 3/1/2006 6/21/2006 CON SL_MFMS Hrs 160                 16,512                   16,512                          95%
1 03 05 06 LN05060180 1.03.05.06 CN30506 Component Fab & Assembly - E/O Monitors 3/1/2006 6/21/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            95%
1 03 05 06 LN05060185 1.03.05.06 CN30506 E/O Laser Optics Assembly and Test 6/22/2006 8/3/2006 CON SL_PHS Hrs 120                 8,982                     8,982                            95%
1 03 05 06 LN05060190 1.03.05.06 CN30506 E/O Laser Optics Assembly 8/4/2006 8/31/2006 CON SL_MFMS Hrs 80                   8,256                     8,256                            95%
1 03 05 06 LN05060195 1.03.05.06 CN30506 E/O Laser Optics Fabrication 9/1/2006 9/15/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            95%
1 03 05 06 LN05060200 1.03.05.06 CN30506 Perform QC / Metrology 9/18/2006 9/21/2006 CON SL_MES Hrs 8                     743                        743                               95%
1 03 05 06 LN05060205 1.03.05.06 CN30506 Perform Functional Testing - E/O Monitors 9/22/2006 9/25/2006 CON SL_CCA Hrs 40                   2,694                     2,694                            95%
1 03 05 06 LN05060210 1.03.05.06 CN30506 Collect Component Performance Data 9/26/2006 10/2/2006 CON SL_ME Hrs 24                   2,622                     2,622                            95%
1 03 05 06 LN05060215 1.03.05.06 CN30506 Load Component Data Base 10/3/2006 10/9/2006 CON SL_ME Hrs 8                     892                        892                               95%
1 03 05 06 LN05060220 1.03.05.06 CN30506 Post Process & Test 10/10/2006 10/16/2006 CON SL_MFAT Hrs 40                   3,454                     3,454                            95%
1 03 05 06 LN05060225 1.03.05.06 CN30506 Prepare for Post-Test FDR - E/O Monitor 10/17/2006 10/17/2006 CON SL_ME Hrs 8                     892                        892                               95%
1 03 05 06 LN05060225 1.03.05.06 CN30506 Prepare for Post-Test FDR - E/O Monitor 10/17/2006 10/17/2006 CON SL_MDD Hrs 8                     529                        529                               95%
1 03 05 06 LN05060230 1.03.05.06 CN30506 Conduct Post-Test E/O Monitor FDR 10/18/2006 10/18/2006 PED SL_ME Hrs 4                     446                        446                               95%
1 03 05 06 LN05060230 1.03.05.06 CN30506 Conduct Post-Test E/O Monitor FDR 10/18/2006 10/18/2006 PED SL_MDD Hrs 4                     265                        265                               95%
1 03 05 07 Bunch Length Monitors (4ea 782               9,050                     71,364                 10,136                   81,500                        
1 03 05 07 LN05070000 1.03.05.07 9240521 Receive Bunch Length Monitor Requirements 12/15/2004 12/15/2004 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 07 LN05070005 1.03.05.07 9240521 Review & Accept Requirements 12/16/2004 12/16/2004 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 07 LN05070010 1.03.05.07 CN30507 Write ICD - Bunch Length Monitor 12/17/2004 12/20/2004 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 07 LN05070015 1.03.05.07 9240521 Collect Area Specific Requirements 12/21/2004 12/22/2004 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 07 LN05070015 1.03.05.07 9240521 Collect Area Specific Requirements 12/21/2004 12/22/2004 PED SL_MDD Hrs 8                     502                        502                               25%
1 03 05 07 LN05070020 1.03.05.07 CN30507 Evaluate Existing Design Documentation 12/23/2004 12/30/2004 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 07 LN05070020 1.03.05.07 CN30507 Evaluate Existing Design Documentation 12/23/2004 12/30/2004 CON SL_MDD Hrs 16                   1,004                     1,004                            25%
1 03 05 07 LN05070025 1.03.05.07 9240521 Produce Common Layout 1/3/2005 1/6/2005 PED SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 07 LN05070030 1.03.05.07 9240521 Develop General Specifications / Analysis 1/7/2005 1/12/2005 PED SL_ME Hrs 16                   1,691                     1,691                            25%
1 03 05 07 LN05070035 1.03.05.07 9240521 Create / Remodel / Revise Dsn Documentation 1/13/2005 2/25/2005 PED SL_MDD Hrs 160                 10,038                   10,038                          25%
1 03 05 07 LN05070040 1.03.05.07 9240521 Make Simplified Models 2/28/2005 3/3/2005 PED SL_MDD Hrs 16                   1,004                     1,004                            25%
1 03 05 07 LN05070045 1.03.05.07 9240521 Release Final Model To Server 3/4/2005 3/4/2005 PED SL_MDD Hrs 4                     251                        251                               25%
1 03 05 07 LN05070050 1.03.05.07 9240521 Update Component Data Base 3/7/2005 3/7/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 07 LN05070055 1.03.05.07 CN30507 Write Component Traveler 3/8/2005 3/9/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 07 LN05070060 1.03.05.07 9240521 Prepare for PDR - Bunch Length Monitors 3/10/2005 3/10/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070065 1.03.05.07 9240521 Conduct B/L Monitors PDR 3/11/2005 3/11/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070070 1.03.05.07 CN30507 Generate Detailed Procurement Plan 3/14/2005 3/14/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 07 LN05070075 1.03.05.07 CN30507 Establish Subordinate Work Orders 3/15/2005 3/15/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 07 LN05070080 1.03.05.07 9240521 Prepare for FDR - Bunch Length Monitors 3/16/2005 3/16/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070085 1.03.05.07 9240521 Conduct B/L Monitors FDR 3/17/2005 3/17/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070100 1.03.05.07 CN30507 Procure Component Material - Bunch Length Mon 10/3/2005 10/28/2005 CON SL_MSEG $$ 5,000                       5,600                       5,600                            25%
1 03 05 07 LN05070105 1.03.05.07 CN30507 Component Fab & Assembly - Bunch Length Monit 10/31/2005 11/29/2005 CON SL_MFPC Hrs 100                 16,476                   16,476                          25%
1 03 05 07 LN05070105 1.03.05.07 CN30507 Component Fab & Assembly - Bunch Length Monit 10/31/2005 11/29/2005 CON SL_MFMS Hrs 16                   1,651                     1,651                            25%
1 03 05 07 LN05070105 1.03.05.07 CN30507 Component Fab & Assembly - Bunch Length Monit 10/31/2005 11/29/2005 CON SL_MFAT Hrs 150                 12,624                   12,624                          25%
1 03 05 07 LN05070110 1.03.05.07 CN30507 Perform QC / Metrology 11/30/2005 12/28/2005 CON SL_MES Hrs 16                   1,486                     1,486                            25%
1 03 05 07 LN05070115 1.03.05.07 CN30507 Perform Functional Testing - Bunch Length Mon 12/29/2005 12/30/2005 CON SL_CE Hrs 16                   1,851                     1,851                            25%
1 03 05 07 LN05070120 1.03.05.07 CN30507 Collect Component Performance Data 1/3/2006 1/4/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 07 LN05070125 1.03.05.07 CN30507 Load Component Data Base 1/3/2006 1/4/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 07 LN05070130 1.03.05.07 CN30507 Post Process & Test 1/3/2006 1/17/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 05 07 LN05070140 1.03.05.07 9240521 Define Diagnostics Support Requirements 3/18/2005 3/18/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070145 1.03.05.07 9240521 Create ICD & Update LCLS Database 3/21/2005 3/21/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070150 1.03.05.07 9240521 Develop Preliminary Design - Diagnostic Supports 3/22/2005 3/25/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070150 1.03.05.07 9240521 Develop Preliminary Design - Diagnostic Supports 3/22/2005 3/25/2005 PED SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 07 LN05070160 1.03.05.07 9240521 Conduct Preliminary Design Review (PDR) 3/28/2005 3/28/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070160 1.03.05.07 9240521 Conduct Preliminary Design Review (PDR) 3/28/2005 3/28/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 07 LN05070170 1.03.05.07 9240521 Develop Final Design - Diagnostics Supports 3/29/2005 4/1/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 07 LN05070170 1.03.05.07 9240521 Develop Final Design - Diagnostics Supports 3/29/2005 4/1/2005 PED SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 07 LN05070180 1.03.05.07 9240521 Conduct Final Design Review (FDR) 4/4/2005 4/4/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070180 1.03.05.07 9240521 Conduct Final Design Review (FDR) 4/4/2005 4/4/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 07 LN05070195 1.03.05.07 CN30507 Prep Bid Pak - Diagnostics Supports 4/5/2005 4/5/2005 CON SL_ME Hrs 2                     211                        211                               25%
1 03 05 07 LN05070195 1.03.05.07 CN30507 Prep Bid Pak - Diagnostics Supports 4/5/2005 4/5/2005 CON SL_MDD Hrs 4                     251                        251                               25%
1 03 05 07 LN05070220 1.03.05.07 CN30507 Evaluate Vendor Proposals - Supports 5/4/2005 5/5/2005 CON SL_ME Hrs 8                     846                        846                               25%
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1 03 05 07 LN05070230 1.03.05.07 CN30507 Vendor Fab 1st Lot - Supports 10/4/2005 10/31/2005 CON SL_MSEG $$ 3,600                       4,032                       4,032                            25%
1 03 05 07 LN05070250 1.03.05.07 CN30507 Procure Misc Materials - Diagnostics Supports 10/3/2005 10/7/2005 CON SL_MSEG $$ 450                          504                          504                               25%
1 03 05 07 LN05070270 1.03.05.07 CN30507 Perform QC & Inspection - Diagnostic Supports 11/1/2005 11/2/2005 CON SL_MES Hrs 8                     743                        743                               25%
1 03 05 07 LN05070275 1.03.05.07 CN30507 Assemble Supports 11/3/2005 11/16/2005 CON SL_MFAT Hrs 36                   3,030                     3,030                            25%
1 03 05 07 LN05070285 1.03.05.07 CN30507 Perform Pre-Installation Qualification - Support 11/17/2005 11/18/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 08 Beam Loss Monitors 1,838            15,600                   175,794               17,766                   193,560                      
1 03 05 08 01 Beam Loss Monitors (10 PIC) 602               6,550                     51,156                 7,480                     58,636                        
1 03 05 08 01 LN05080100 1.03.05.08.01 9240523 Receive Beam Loss Monitor Requirements 6/1/2006 6/1/2006 PED SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 01 LN05080102 1.03.05.08.01 9240523 Review & Accept Requirements 6/2/2006 6/2/2006 PED SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 01 LN05080104 1.03.05.08.01 CN3050801 Write ICD - Beam Loss Monitor 6/5/2006 6/6/2006 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 01 LN05080106 1.03.05.08.01 CN3050801 Collect Area Specific Requirements 6/7/2006 6/8/2006 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 01 LN05080106 1.03.05.08.01 CN3050801 Collect Area Specific Requirements 6/7/2006 6/8/2006 CON SL_MDD Hrs 8                     516                        516                               15%
1 03 05 08 01 LN05080108 1.03.05.08.01 CN3050801 Evaluate Existing Design Documentation 6/9/2006 6/20/2006 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 01 LN05080108 1.03.05.08.01 CN3050801 Evaluate Existing Design Documentation 6/9/2006 6/20/2006 CON SL_MDD Hrs 40                   2,580                     2,580                            15%
1 03 05 08 01 LN05080110 1.03.05.08.01 9240523 Produce Common Layout 6/21/2006 6/30/2006 PED SL_MDD Hrs 40                   2,580                     2,580                            15%
1 03 05 08 01 LN05080112 1.03.05.08.01 CN3050801 Develop General Specifications / Analysis 7/3/2006 7/7/2006 CON SL_ME Hrs 16                   1,739                     1,739                            15%
1 03 05 08 01 LN05080114 1.03.05.08.01 9240523 Revise  Design Documentation 7/10/2006 7/21/2006 PED SL_MDD Hrs 80                   5,159                     5,159                            15%
1 03 05 08 01 LN05080116 1.03.05.08.01 CN3050801 Make Simplified Models 7/24/2006 7/24/2006 CON SL_MDD Hrs 4                     258                        258                               15%
1 03 05 08 01 LN05080118 1.03.05.08.01 CN3050801 Release Final Model To Server 7/25/2006 7/25/2006 CON SL_MDD Hrs 4                     258                        258                               15%
1 03 05 08 01 LN05080120 1.03.05.08.01 CN3050801 Update Component Data Base 7/26/2006 7/27/2006 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 01 LN05080122 1.03.05.08.01 CN3050801 Write Component Traveler 7/28/2006 7/31/2006 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 01 LN05080124 1.03.05.08.01 CN3050801 Prepare for PDR - Beam Loss Monitors 8/1/2006 8/1/2006 CON SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 01 LN05080124 1.03.05.08.01 CN3050801 Prepare for PDR - Beam Loss Monitors 8/1/2006 8/1/2006 CON SL_MDD Hrs 2                     129                        129                               15%
1 03 05 08 01 LN05080126 1.03.05.08.01 CN3050801 Conduct Beam Loss Monitors PDR 8/2/2006 8/2/2006 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 01 LN05080128 1.03.05.08.01 CN3050801 Generate Detailed Procurement Plan 8/3/2006 8/3/2006 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 01 LN05080130 1.03.05.08.01 CN3050801 Establish Subordinate Work Orders 8/4/2006 8/4/2006 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 01 LN05080132 1.03.05.08.01 CN3050801 Prepare for FDR - Beam Loss Monitors 8/7/2006 8/7/2006 CON SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 01 LN05080132 1.03.05.08.01 CN3050801 Prepare for FDR - Beam Loss Monitors 8/7/2006 8/7/2006 CON SL_MDD Hrs 2                     129                        129                               15%
1 03 05 08 01 LN05080134 1.03.05.08.01 CN3050801 Conduct Beam Loss Monitors FDR 8/8/2006 8/8/2006 CON SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 01 LN05080140 1.03.05.08.01 CN3050801 Procure Component Material - Beam Loss Monitors 8/9/2006 11/1/2006 CON SL_MSEG $$ 2,500                       2,829                       2,829                            15%
1 03 05 08 01 LN05080142 1.03.05.08.01 CN3050801 Component Fab & Assembly - Beam Loss Monitors 9/7/2006 12/1/2006 CON SL_MFMS Hrs 100                 10,512                   10,512                          15%
1 03 05 08 01 LN05080142 1.03.05.08.01 CN3050801 Component Fab & Assembly - Beam Loss Monitors 9/7/2006 12/1/2006 CON SL_MFAT Hrs 40                   3,429                     3,429                            15%
1 03 05 08 01 LN05080144 1.03.05.08.01 CN3050801 Perform QC / Metrology 12/4/2006 12/8/2006 CON SL_MES Hrs 16                   1,524                     1,524                            15%
1 03 05 08 01 LN05080146 1.03.05.08.01 CN3050801 Perform Functional Testing - Beam Loss Monito 12/11/2006 12/22/2006 CON SL_CCA Hrs 12                   829                        829                               15%
1 03 05 08 01 LN05080148 1.03.05.08.01 CN3050801 Collect Component Performance Data 12/26/2006 1/2/2007 CON SL_ME Hrs 4                     446                        446                               15%
1 03 05 08 01 LN05080150 1.03.05.08.01 CN3050801 Load Component Data Base 12/26/2006 1/2/2007 CON SL_ME Hrs 4                     446                        446                               15%
1 03 05 08 01 LN05080152 1.03.05.08.01 CN3050801 Post Process & Test 12/26/2006 1/2/2007 CON SL_MFAT Hrs 10                   864                        864                               15%
1 03 05 08 01 LN05080158 1.03.05.08.01 9240523 Define Diagnostics Support Requirements 8/9/2006 8/14/2006 PED SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 01 LN05080160 1.03.05.08.01 CN3050801 Create ICD & Update LCLS Database 8/15/2006 8/18/2006 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 01 LN05080162 1.03.05.08.01 9240523 Develop Preliminary Design - Diagnostic Supports 8/21/2006 9/1/2006 PED SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 01 LN05080162 1.03.05.08.01 9240523 Develop Preliminary Design - Diagnostic Supports 8/21/2006 9/1/2006 PED SL_MDD Hrs 24                   1,548                     1,548                            15%
1 03 05 08 01 LN05080164 1.03.05.08.01 9240523 Conduct Preliminary Design Review (PDR) 9/5/2006 9/5/2006 PED SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 01 LN05080164 1.03.05.08.01 9240523 Conduct Preliminary Design Review (PDR) 9/5/2006 9/5/2006 PED SL_MDD Hrs 2                     129                        129                               15%
1 03 05 08 01 LN05080166 1.03.05.08.01 9240523 Develop Final Design - Diagnostics Supports 9/6/2006 9/19/2006 PED SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 01 LN05080166 1.03.05.08.01 9240523 Develop Final Design - Diagnostics Supports 9/6/2006 9/19/2006 PED SL_MDD Hrs 40                   2,580                     2,580                            15%
1 03 05 08 01 LN05080168 1.03.05.08.01 9240523 Conduct Final Design Review (FDR) 9/20/2006 9/20/2006 PED SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 01 LN05080168 1.03.05.08.01 9240523 Conduct Final Design Review (FDR) 9/20/2006 9/20/2006 PED SL_MDD Hrs 2                     129                        129                               15%
1 03 05 08 01 LN05080172 1.03.05.08.01 CN3050801 Prep Bid Pak - Diagnostics Supports 9/21/2006 9/21/2006 CON SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 01 LN05080172 1.03.05.08.01 CN3050801 Prep Bid Pak - Diagnostics Supports 9/21/2006 9/21/2006 CON SL_MDD Hrs 4                     258                        258                               15%
1 03 05 08 01 LN05080180 1.03.05.08.01 CN3050801 Evaluate Vendor Proposals - Supports 10/13/2006 10/16/2006 CON SL_ME Hrs 8                     892                        892                               15%
1 03 05 08 01 LN05080184 1.03.05.08.01 CN3050801 Vendor Fab 1st Lot - Supports 10/18/2006 11/14/2006 CON SL_MSEG $$ 3,600                       4,140                       4,140                            15%
1 03 05 08 01 LN05080188 1.03.05.08.01 CN3050801 Procure Misc Materials - Diagnostics Supports 9/21/2006 10/11/2006 CON SL_MSEG $$ 450                          511                          511                               15%
1 03 05 08 01 LN05080196 1.03.05.08.01 CN3050801 Perform QC & Inspection - Diagnostic Supports 10/12/2006 10/13/2006 CON SL_MES Hrs 8                     762                        762                               15%
1 03 05 08 01 LN05080197 1.03.05.08.01 CN3050801 Assemble Supports 11/15/2006 11/30/2006 CON SL_MFAT Hrs 40                   3,454                     3,454                            15%
1 03 05 08 01 LN05080198 1.03.05.08.01 CN3050801 Perform Pre-Installation Qualification - Support 12/1/2006 12/4/2006 CON SL_ME Hrs 4                     446                        446                               15%
1 03 05 08 02 Beam Loss Monitors (2 PLIC) 1,236            9,050                     124,638               10,286                   134,924                      
1 03 05 08 02 LN05080200 1.03.05.08.02 9240524 Receive Beam Loss Monitor Requirements 10/3/2005 10/3/2005 PED SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 02 LN05080202 1.03.05.08.02 9240524 Review & Accept Requirements 10/4/2005 10/4/2005 PED SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 02 LN05080204 1.03.05.08.02 CN3050802 Write ICD - Beam Loss Monitor 10/5/2005 10/6/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 02 LN05080206 1.03.05.08.02 CN3050802 Collect Area Specific Requirements 10/7/2005 10/12/2005 CON SL_ME Hrs 16                   1,739                     1,739                            15%
1 03 05 08 02 LN05080206 1.03.05.08.02 CN3050802 Collect Area Specific Requirements 10/7/2005 10/12/2005 CON SL_MDD Hrs 8                     516                        516                               15%
1 03 05 08 02 LN05080208 1.03.05.08.02 CN3050802 Evaluate Existing Design Documentation 10/13/2005 10/17/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 02 LN05080208 1.03.05.08.02 CN3050802 Evaluate Existing Design Documentation 10/13/2005 10/17/2005 CON SL_MDD Hrs 24                   1,548                     1,548                            15%
1 03 05 08 02 LN05080210 1.03.05.08.02 9240524 Produce Common Layout 10/18/2005 10/24/2005 PED SL_MDD Hrs 40                   2,580                     2,580                            15%
1 03 05 08 02 LN05080212 1.03.05.08.02 CN3050802 Develop General Specifications / Analysis 10/25/2005 10/26/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 02 LN05080214 1.03.05.08.02 9240524 Revise  Design Documentation 10/27/2005 11/2/2005 PED SL_MDD Hrs 40                   2,580                     2,580                            15%
1 03 05 08 02 LN05080216 1.03.05.08.02 CN3050802 Make Simplified Models 11/3/2005 11/4/2005 CON SL_MDD Hrs 8                     516                        516                               15%
1 03 05 08 02 LN05080218 1.03.05.08.02 CN3050802 Release Final Model To Server 11/7/2005 11/7/2005 CON SL_MDD Hrs 4                     258                        258                               15%
1 03 05 08 02 LN05080220 1.03.05.08.02 CN3050802 Update Component Data Base 11/8/2005 11/9/2005 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 02 LN05080222 1.03.05.08.02 CN3050802 Write Component Traveler 11/10/2005 11/11/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 02 LN05080224 1.03.05.08.02 CN3050802 Prepare for PDR - Beam Loss Monitors 11/14/2005 11/14/2005 CON SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 02 LN05080224 1.03.05.08.02 CN3050802 Prepare for PDR - Beam Loss Monitors 11/14/2005 11/14/2005 CON SL_MDD Hrs 2                     129                        129                               15%
1 03 05 08 02 LN05080226 1.03.05.08.02 CN3050802 Conduct Beam Loss Monitors PDR 11/15/2005 11/15/2005 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 02 LN05080228 1.03.05.08.02 CN3050802 Generate Detailed Procurement Plan 11/16/2005 11/16/2005 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 02 LN05080230 1.03.05.08.02 CN3050802 Establish Subordinate Work Orders 11/17/2005 11/17/2005 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 02 LN05080232 1.03.05.08.02 CN3050802 Prepare for FDR - Beam Loss Monitors 11/18/2005 11/18/2005 CON SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 02 LN05080232 1.03.05.08.02 CN3050802 Prepare for FDR - Beam Loss Monitors 11/18/2005 11/18/2005 CON SL_MDD Hrs 2                     129                        129                               15%
1 03 05 08 02 LN05080234 1.03.05.08.02 CN3050802 Conduct Beam Loss Monitors FDR 11/21/2005 11/21/2005 CON SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 02 LN05080240 1.03.05.08.02 CN3050802 Procure Component Material - Beam Loss Monitors 10/3/2006 10/30/2006 CON SL_MSEG $$ 5,000                       5,750                       5,750                            15%
1 03 05 08 02 LN05080242 1.03.05.08.02 CN3050802 Component Fab & Assembly - Beam Loss Monitors 10/31/2006 12/28/2006 CON SL_MFPC Hrs 100                 16,905                   16,905                          15%
1 03 05 08 02 LN05080242 1.03.05.08.02 CN3050802 Component Fab & Assembly - Beam Loss Monitors 10/31/2006 12/28/2006 CON SL_MFMS Hrs 550                 58,234                   58,234                          15%
1 03 05 08 02 LN05080242 1.03.05.08.02 CN3050802 Component Fab & Assembly - Beam Loss Monitors 10/31/2006 12/28/2006 CON SL_MFAT Hrs 150                 12,953                   12,953                          15%
1 03 05 08 02 LN05080244 1.03.05.08.02 CN3050802 Perform QC / Metrology 12/29/2006 1/12/2007 CON SL_MES Hrs 16                   1,524                     1,524                            15%
1 03 05 08 02 LN05080246 1.03.05.08.02 CN3050802 Perform Functional Testing - Beam Loss Monito 1/16/2007 1/19/2007 CON SL_CCA Hrs 16                   1,106                     1,106                            15%
1 03 05 08 02 LN05080248 1.03.05.08.02 CN3050802 Collect Component Performance Data 1/22/2007 1/23/2007 CON SL_ME Hrs 8                     892                        892                               15%
1 03 05 08 02 LN05080250 1.03.05.08.02 CN3050802 Load Component Data Base 1/24/2007 1/25/2007 CON SL_ME Hrs 8                     892                        892                               15%
1 03 05 08 02 LN05080252 1.03.05.08.02 CN3050802 Post Process & Test 1/26/2007 2/8/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            15%
1 03 05 08 02 LN05080256 1.03.05.08.02 9240524 Define Diagnostics Support Requirements 11/22/2005 11/29/2005 PED SL_ME Hrs 4                     435                        435                               15%
1 03 05 08 02 LN05080258 1.03.05.08.02 CN3050802 Create ICD & Update LCLS Database 11/30/2005 12/5/2005 CON SL_ME Hrs 4                     435                        435                               15%
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1 03 05 08 02 LN05080260 1.03.05.08.02 9240524 Develop Preliminary Design - Diagnostic Supports 12/6/2005 12/9/2005 PED SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 02 LN05080260 1.03.05.08.02 9240524 Develop Preliminary Design - Diagnostic Supports 12/6/2005 12/9/2005 PED SL_MDD Hrs 24                   1,548                     1,548                            15%
1 03 05 08 02 LN05080262 1.03.05.08.02 9240524 Conduct Preliminary Design Review (PDR) 12/12/2005 12/12/2005 PED SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 02 LN05080262 1.03.05.08.02 9240524 Conduct Preliminary Design Review (PDR) 12/12/2005 12/12/2005 PED SL_MDD Hrs 2                     129                        129                               15%
1 03 05 08 02 LN05080264 1.03.05.08.02 9240524 Develop Final Design - Diagnostics Supports 12/13/2005 12/15/2005 PED SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 02 LN05080264 1.03.05.08.02 9240524 Develop Final Design - Diagnostics Supports 12/13/2005 12/15/2005 PED SL_MDD Hrs 24                   1,548                     1,548                            15%
1 03 05 08 02 LN05080266 1.03.05.08.02 9240524 Conduct Final Design Review (FDR) 12/16/2005 12/16/2005 PED SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 02 LN05080266 1.03.05.08.02 9240524 Conduct Final Design Review (FDR) 12/16/2005 12/16/2005 PED SL_MDD Hrs 2                     129                        129                               15%
1 03 05 08 02 LN05080270 1.03.05.08.02 CN3050802 Prep Bid Pak - Diagnostics Supports 12/19/2005 12/19/2005 CON SL_ME Hrs 2                     217                        217                               15%
1 03 05 08 02 LN05080270 1.03.05.08.02 CN3050802 Prep Bid Pak - Diagnostics Supports 12/19/2005 12/19/2005 CON SL_MDD Hrs 4                     258                        258                               15%
1 03 05 08 02 LN05080278 1.03.05.08.02 CN3050802 Evaluate Vendor Proposals - Supports 1/20/2006 1/23/2006 CON SL_ME Hrs 8                     869                        869                               15%
1 03 05 08 02 LN05080282 1.03.05.08.02 CN3050802 Vendor Fab 1st Lot - Supports 3/29/2006 4/25/2006 CON SL_MSEG $$ 3,600                       4,032                       4,032                            15%
1 03 05 08 02 LN05080286 1.03.05.08.02 CN3050802 Procure Misc Materials - Diagnostics Supports 3/28/2006 4/24/2006 CON SL_MSEG $$ 450                          504                          504                               15%
1 03 05 08 02 LN05080294 1.03.05.08.02 CN3050802 Perform QC & Inspection - Diagnostic Supports 4/27/2006 4/28/2006 CON SL_MES Hrs 8                     743                        743                               15%
1 03 05 08 02 LN05080296 1.03.05.08.02 CN3050802 Assemble Supports 5/1/2006 5/12/2006 CON SL_MFAT Hrs 36                   3,030                     3,030                            15%
1 03 05 08 02 LN05080298 1.03.05.08.02 CN3050802 Perform Pre-Installation Qualification - Support 5/15/2006 5/18/2006 CON SL_ME Hrs 4                     435                        435                               15%
1 03 05 09 Single Beam Dump (1ea) 594               8,950                     50,644                 10,293                   60,937                        
1 03 05 09 LN05090000 1.03.05.09 9240525 Receive Single Beam Dump Requirements 10/3/2005 10/3/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 09 LN05090005 1.03.05.09 9240525 Review & Accept Requirements 10/4/2005 10/4/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 09 LN05090010 1.03.05.09 CN30509 Write ICD - Single Beam Dump 10/5/2005 10/6/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 09 LN05090015 1.03.05.09 CN30509 Collect Area Specific Requirements 10/7/2005 10/12/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 09 LN05090015 1.03.05.09 CN30509 Collect Area Specific Requirements 10/7/2005 10/12/2005 CON SL_MDD Hrs 32                   2,064                     2,064                            35%
1 03 05 09 LN05090020 1.03.05.09 CN30509 Evaluate Existing Design Documentation 10/13/2005 10/17/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 09 LN05090020 1.03.05.09 CN30509 Evaluate Existing Design Documentation 10/13/2005 10/17/2005 CON SL_MDD Hrs 24                   1,548                     1,548                            35%
1 03 05 09 LN05090025 1.03.05.09 9240525 Produce Common Layout 10/18/2005 10/31/2005 PED SL_MDD Hrs 60                   3,869                     3,869                            35%
1 03 05 09 LN05090030 1.03.05.09 CN30509 Develop General Specifications / Analysis 11/1/2005 11/14/2005 CON SL_ME Hrs 16                   1,739                     1,739                            35%
1 03 05 09 LN05090035 1.03.05.09 CN30509 Create / Remodel / Revise Dsn Documentation 11/15/2005 11/30/2005 CON SL_MDD Hrs 60                   3,869                     3,869                            35%
1 03 05 09 LN05090040 1.03.05.09 CN30509 Make Simplified Models 12/1/2005 12/14/2005 CON SL_MDD Hrs 16                   1,032                     1,032                            35%
1 03 05 09 LN05090045 1.03.05.09 CN30509 Release Final Model To Server 12/15/2005 12/15/2005 CON SL_MDD Hrs 4                     258                        258                               35%
1 03 05 09 LN05090050 1.03.05.09 CN30509 Update Component Data Base 12/16/2005 12/16/2005 CON SL_ME Hrs 4                     435                        435                               35%
1 03 05 09 LN05090055 1.03.05.09 CN30509 Write Component Traveler 12/19/2005 12/20/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 09 LN05090060 1.03.05.09 CN30509 Prepare for PDR - Single Beam Dump 12/21/2005 12/21/2005 CON SL_ME Hrs 2                     217                        217                               35%
1 03 05 09 LN05090060 1.03.05.09 CN30509 Prepare for PDR - Single Beam Dump 12/21/2005 12/21/2005 CON SL_MDD Hrs 4                     258                        258                               35%
1 03 05 09 LN05090065 1.03.05.09 9240525 Conduct Single Beam Dump PDR 12/22/2005 12/22/2005 PED SL_ME Hrs 2                     217                        217                               35%
1 03 05 09 LN05090065 1.03.05.09 9240525 Conduct Single Beam Dump PDR 12/22/2005 12/22/2005 PED SL_MDD Hrs 2                     129                        129                               35%
1 03 05 09 LN05090070 1.03.05.09 CN30509 Generate Detailed Procurement Plan 12/23/2005 12/23/2005 CON SL_ME Hrs 4                     435                        435                               35%
1 03 05 09 LN05090075 1.03.05.09 CN30509 Establish Subordinate Work Orders 12/27/2005 12/27/2005 CON SL_ME Hrs 4                     435                        435                               35%
1 03 05 09 LN05090080 1.03.05.09 CN30509 Prepare for FDR - Single Beam Dump 12/28/2005 12/28/2005 CON SL_ME Hrs 2                     217                        217                               35%
1 03 05 09 LN05090080 1.03.05.09 CN30509 Prepare for FDR - Single Beam Dump 12/28/2005 12/28/2005 CON SL_MDD Hrs 4                     258                        258                               35%
1 03 05 09 LN05090085 1.03.05.09 9240525 Conduct Single Beam Dump FDR 12/29/2005 12/29/2005 PED SL_ME Hrs 2                     217                        217                               35%
1 03 05 09 LN05090085 1.03.05.09 9240525 Conduct Single Beam Dump FDR 12/29/2005 12/29/2005 PED SL_MDD Hrs 2                     129                        129                               35%
1 03 05 09 LN05090100 1.03.05.09 CN30509 Procure Component Material - Single Beam Dump 10/3/2006 10/30/2006 CON SL_MSEG $$ 6,000                       6,900                       6,900                            35%
1 03 05 09 LN05090105 1.03.05.09 CN30509 Component Fab & Assembly - Single Beam Dump 10/31/2006 11/13/2006 CON SL_MFPC Hrs 16                   2,705                     2,705                            35%
1 03 05 09 LN05090105 1.03.05.09 CN30509 Component Fab & Assembly - Single Beam Dump 10/31/2006 11/13/2006 CON SL_MFMS Hrs 16                   1,694                     1,694                            35%
1 03 05 09 LN05090105 1.03.05.09 CN30509 Component Fab & Assembly - Single Beam Dump 10/31/2006 11/13/2006 CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 03 05 09 LN05090110 1.03.05.09 CN30509 Perform QC / Metrology 11/14/2006 11/15/2006 CON SL_MES Hrs 16                   1,524                     1,524                            35%
1 03 05 09 LN05090115 1.03.05.09 CN30509 Perform Functional Testing - Single Beam Dump 11/16/2006 11/17/2006 CON SL_ME Hrs 16                   1,784                     1,784                            35%
1 03 05 09 LN05090120 1.03.05.09 CN30509 Collect Component Performance Data 11/20/2006 11/21/2006 CON SL_ME Hrs 8                     892                        892                               35%
1 03 05 09 LN05090125 1.03.05.09 CN30509 Load Component Data Base 11/22/2006 11/27/2006 CON SL_ME Hrs 8                     892                        892                               35%
1 03 05 09 LN05090130 1.03.05.09 CN30509 Post Process & Test 11/28/2006 12/11/2006 CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 03 05 09 LN05090140 1.03.05.09 9240525 Define Diagnostics Support Requirements 11/1/2005 11/1/2005 PED SL_ME Hrs 4                     435                        435                               35%
1 03 05 09 LN05090145 1.03.05.09 CN30509 Create ICD & Update LCLS Database 11/2/2005 11/2/2005 CON SL_ME Hrs 4                     435                        435                               35%
1 03 05 09 LN05090150 1.03.05.09 9240525 Develop Preliminary Design - Diagnostic Supports 11/3/2005 11/8/2005 PED SL_ME Hrs 8                     869                        869                               35%
1 03 05 09 LN05090150 1.03.05.09 9240525 Develop Preliminary Design - Diagnostic Supports 11/3/2005 11/8/2005 PED SL_MDD Hrs 16                   1,032                     1,032                            35%
1 03 05 09 LN05090160 1.03.05.09 9240525 Conduct Preliminary Design Review (PDR) 11/9/2005 11/9/2005 PED SL_ME Hrs 2                     217                        217                               35%
1 03 05 09 LN05090160 1.03.05.09 9240525 Conduct Preliminary Design Review (PDR) 11/9/2005 11/9/2005 PED SL_MDD Hrs 2                     129                        129                               35%
1 03 05 09 LN05090170 1.03.05.09 9240525 Develop Final Design - Diagnostics Supports 11/10/2005 11/16/2005 PED SL_ME Hrs 8                     869                        869                               35%
1 03 05 09 LN05090170 1.03.05.09 9240525 Develop Final Design - Diagnostics Supports 11/10/2005 11/16/2005 PED SL_MDD Hrs 40                   2,580                     2,580                            35%
1 03 05 09 LN05090180 1.03.05.09 9240525 Conduct Final Design Review (FDR) 11/17/2005 11/17/2005 PED SL_ME Hrs 2                     217                        217                               35%
1 03 05 09 LN05090180 1.03.05.09 9240525 Conduct Final Design Review (FDR) 11/17/2005 11/17/2005 PED SL_MDD Hrs 2                     129                        129                               35%
1 03 05 09 LN05090195 1.03.05.09 CN30509 Prep Bid Pak - Diagnostics Supports 11/18/2005 11/18/2005 CON SL_ME Hrs 2                     217                        217                               35%
1 03 05 09 LN05090195 1.03.05.09 CN30509 Prep Bid Pak - Diagnostics Supports 11/18/2005 11/18/2005 CON SL_MDD Hrs 4                     258                        258                               35%
1 03 05 09 LN05090220 1.03.05.09 CN30509 Evaluate Vendor Proposals - Supports 12/21/2005 12/22/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 05 09 LN05090230 1.03.05.09 CN30509 Vendor Fab 1st Lot - Supports 10/31/2006 11/29/2006 CON SL_MSEG $$ 2,500                       2,875                       2,875                            35%
1 03 05 09 LN05090250 1.03.05.09 CN30509 Procure Misc Materials - Diagnostics Supports 3/28/2007 4/24/2007 CON SL_MSEG $$ 450                          518                          518                               35%
1 03 05 09 LN05090270 1.03.05.09 CN30509 Perform QC & Inspection - Diagnostic Supports 4/25/2007 4/26/2007 CON SL_MES Hrs 8                     762                        762                               35%
1 03 05 09 LN05090275 1.03.05.09 CN30509 Assemble Supports 4/27/2007 5/10/2007 CON SL_MFAT Hrs 36                   3,109                     3,109                            35%
1 03 05 09 LN05090285 1.03.05.09 CN30509 Perform Pre-Installation Qualification - Support 5/11/2007 5/16/2007 CON SL_ME Hrs 4                     446                        446                               35%
1 03 05 10 Electron Beam Dump (1ea) 814               12,950                   67,602                 14,504                   82,106                        
1 03 05 10 LN05100000 1.03.05.10 9240526 Receive Electron Beam Dump Requirements 10/31/2005 10/31/2005 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 10 LN05100005 1.03.05.10 9240526 Review & Accept Requirements 11/1/2005 11/1/2005 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 10 LN05100010 1.03.05.10 CN30510 Write ICD - Electron Beam Dump 11/2/2005 11/3/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100015 1.03.05.10 CN30510 Collect Area Specific Requirements 11/4/2005 11/9/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100015 1.03.05.10 CN30510 Collect Area Specific Requirements 11/4/2005 11/9/2005 CON SL_MDD Hrs 32                   2,064                     2,064                            25%
1 03 05 10 LN05100020 1.03.05.10 CN30510 Evaluate Existing Design Documentation 11/10/2005 11/21/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100020 1.03.05.10 CN30510 Evaluate Existing Design Documentation 11/10/2005 11/21/2005 CON SL_MDD Hrs 40                   2,580                     2,580                            25%
1 03 05 10 LN05100025 1.03.05.10 9240526 Produce Common Layout 11/22/2005 11/30/2005 PED SL_MDD Hrs 40                   2,580                     2,580                            25%
1 03 05 10 LN05100030 1.03.05.10 CN30510 Develop General Specifications / Analysis 12/1/2005 12/7/2005 CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 10 LN05100035 1.03.05.10 CN30510 Create / Remodel / Revise Dsn Documentation 12/8/2005 1/6/2006 CON SL_MDD Hrs 160                 10,318                   10,318                          25%
1 03 05 10 LN05100040 1.03.05.10 CN30510 Make Simplified Models 1/9/2006 1/9/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 10 LN05100045 1.03.05.10 CN30510 Release Final Model To Server 1/10/2006 1/10/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 10 LN05100050 1.03.05.10 CN30510 Update Component Data Base 1/11/2006 1/12/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 10 LN05100055 1.03.05.10 CN30510 Write Component Traveler 1/13/2006 1/17/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100060 1.03.05.10 CN30510 Prepare for PDR - Electron Beam Dump 1/18/2006 1/18/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 10 LN05100060 1.03.05.10 CN30510 Prepare for PDR - Electron Beam Dump 1/18/2006 1/18/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 10 LN05100065 1.03.05.10 CN30510 Conduct Electron Beam Dump PDR 1/19/2006 1/19/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 10 LN05100065 1.03.05.10 CN30510 Conduct Electron Beam Dump PDR 1/19/2006 1/19/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 10 LN05100070 1.03.05.10 CN30510 Generate Detailed Procurement Plan 1/20/2006 1/20/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 10 LN05100075 1.03.05.10 CN30510 Establish Subordinate Work Orders 1/23/2006 1/23/2006 CON SL_ME Hrs 2                     217                        217                               25%
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1 03 05 10 LN05100080 1.03.05.10 CN30510 Prepare for FDR - Electron Beam Dump 1/24/2006 1/24/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 10 LN05100080 1.03.05.10 CN30510 Prepare for FDR - Electron Beam Dump 1/24/2006 1/24/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 10 LN05100085 1.03.05.10 CN30510 Conduct Electron Beam Dump FDR 1/25/2006 1/25/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 10 LN05100085 1.03.05.10 CN30510 Conduct Electron Beam Dump FDR 1/25/2006 1/25/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 10 LN05100100 1.03.05.10 CN30510 Procure Component Material - Electron Beam Dump 1/26/2006 4/20/2006 CON SL_MSEG $$ 10,000                     11,200                     11,200                          25%
1 03 05 10 LN05100105 1.03.05.10 CN30510 Component Fab & Assembly - Electron Beam Dump 4/21/2006 7/17/2006 CON SL_MFPC Hrs 24                   3,954                     3,954                            25%
1 03 05 10 LN05100105 1.03.05.10 CN30510 Component Fab & Assembly - Electron Beam Dump 4/21/2006 7/17/2006 CON SL_MFMS Hrs 24                   2,477                     2,477                            25%
1 03 05 10 LN05100105 1.03.05.10 CN30510 Component Fab & Assembly - Electron Beam Dump 4/21/2006 7/17/2006 CON SL_MFAT Hrs 160                 13,466                   13,466                          25%
1 03 05 10 LN05100110 1.03.05.10 CN30510 Perform QC / Metrology 7/18/2006 7/21/2006 CON SL_MES Hrs 16                   1,486                     1,486                            25%
1 03 05 10 LN05100115 1.03.05.10 CN30510 Perform Functional Testing - Electron Beam Du 7/24/2006 7/27/2006 CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 10 LN05100120 1.03.05.10 CN30510 Collect Component Performance Data 7/28/2006 7/31/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100125 1.03.05.10 CN30510 Load Component Data Base 8/1/2006 8/2/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100130 1.03.05.10 CN30510 Post Process & Test 8/3/2006 8/16/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 05 10 LN05100140 1.03.05.10 9240526 Define Diagnostics Support Requirements 1/26/2006 1/26/2006 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 10 LN05100145 1.03.05.10 CN30510 Create ICD & Update LCLS Database 1/27/2006 1/27/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 10 LN05100150 1.03.05.10 9240526 Develop Preliminary Design - Diagnostic Supports 1/30/2006 2/2/2006 PED SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100150 1.03.05.10 9240526 Develop Preliminary Design - Diagnostic Supports 1/30/2006 2/2/2006 PED SL_MDD Hrs 16                   1,032                     1,032                            25%
1 03 05 10 LN05100160 1.03.05.10 9240526 Conduct Preliminary Design Review (PDR) 2/3/2006 2/3/2006 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 10 LN05100160 1.03.05.10 9240526 Conduct Preliminary Design Review (PDR) 2/3/2006 2/3/2006 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 10 LN05100170 1.03.05.10 9240526 Develop Final Design - Diagnostics Supports 2/6/2006 2/10/2006 PED SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100170 1.03.05.10 9240526 Develop Final Design - Diagnostics Supports 2/6/2006 2/10/2006 PED SL_MDD Hrs 40                   2,580                     2,580                            25%
1 03 05 10 LN05100180 1.03.05.10 9240526 Conduct Final Design Review (FDR) 2/13/2006 2/13/2006 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 10 LN05100180 1.03.05.10 9240526 Conduct Final Design Review (FDR) 2/13/2006 2/13/2006 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 10 LN05100195 1.03.05.10 CN30510 Prep Bid Pak - Diagnostics Supports 2/14/2006 2/14/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 10 LN05100195 1.03.05.10 CN30510 Prep Bid Pak - Diagnostics Supports 2/14/2006 2/14/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 10 LN05100220 1.03.05.10 CN30510 Evaluate Vendor Proposals - Supports 3/16/2006 3/17/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 10 LN05100230 1.03.05.10 CN30510 Vendor Fab 1st Lot - Supports 3/29/2006 4/25/2006 CON SL_MSEG $$ 2,500                       2,800                       2,800                            25%
1 03 05 10 LN05100250 1.03.05.10 CN30510 Procure Misc Materials - Diagnostics Supports 3/28/2006 4/24/2006 CON SL_MSEG $$ 450                          504                          504                               25%
1 03 05 10 LN05100270 1.03.05.10 CN30510 Perform QC & Inspection - Diagnostic Supports 4/26/2006 4/27/2006 CON SL_MES Hrs 8                     743                        743                               25%
1 03 05 10 LN05100275 1.03.05.10 CN30510 Assemble Supports 4/28/2006 5/11/2006 CON SL_MFAT Hrs 36                   3,030                     3,030                            25%
1 03 05 10 LN05100285 1.03.05.10 CN30510 Perform Pre-Installation Qualification - Support 5/12/2006 5/17/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 Protection Collimators (4ea) 1,062            58,200                   90,906                 65,184                   156,090                      
1 03 05 11 LN05110000 1.03.05.11 9240527 Receive Protection Collimator Requirements 10/3/2005 10/3/2005 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 LN05110005 1.03.05.11 9240527 Review & Accept Requirements 10/4/2005 10/4/2005 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 LN05110010 1.03.05.11 CN30511 Write ICD - Protection Collimator 10/5/2005 10/6/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110015 1.03.05.11 9240527 Collect Area Specific Requirements 10/7/2005 10/10/2005 PED SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110015 1.03.05.11 9240527 Collect Area Specific Requirements 10/7/2005 10/10/2005 PED SL_MDD Hrs 16                   1,032                     1,032                            25%
1 03 05 11 LN05110020 1.03.05.11 CN30511 Evaluate Existing Design Documentation 10/11/2005 10/14/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110020 1.03.05.11 CN30511 Evaluate Existing Design Documentation 10/11/2005 10/14/2005 CON SL_MDD Hrs 24                   1,548                     1,548                            25%
1 03 05 11 LN05110025 1.03.05.11 9240527 Produce Common Layout 10/17/2005 10/21/2005 PED SL_MDD Hrs 40                   2,580                     2,580                            25%
1 03 05 11 LN05110030 1.03.05.11 9240527 Develop General Specifications / Analysis 10/24/2005 10/25/2005 PED SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110035 1.03.05.11 9240527 Create / Remodel / Revise Dsn Documentation 10/26/2005 11/22/2005 PED SL_MDD Hrs 160                 10,318                   10,318                          25%
1 03 05 11 LN05110040 1.03.05.11 9240527 Make Simplified Models 11/23/2005 11/30/2005 PED SL_MDD Hrs 8                     516                        516                               25%
1 03 05 11 LN05110045 1.03.05.11 9240527 Release Final Model To Server 12/1/2005 12/6/2005 PED SL_MDD Hrs 8                     516                        516                               25%
1 03 05 11 LN05110050 1.03.05.11 9240527 Update Component Data Base 12/7/2005 12/7/2005 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 LN05110055 1.03.05.11 CN30511 Write Component Traveler 12/8/2005 12/13/2005 CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 11 LN05110060 1.03.05.11 9240527 Prepare for PDR - Protection Collimators 12/14/2005 12/14/2005 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 LN05110060 1.03.05.11 9240527 Prepare for PDR - Protection Collimators 12/14/2005 12/14/2005 PED SL_MDD Hrs 4                     258                        258                               25%
1 03 05 11 LN05110065 1.03.05.11 9240527 Conduct Protection Collimator PDR 12/15/2005 12/15/2005 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 11 LN05110065 1.03.05.11 9240527 Conduct Protection Collimator PDR 12/15/2005 12/15/2005 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 11 LN05110070 1.03.05.11 CN30511 Generate Detailed Procurement Plan 12/16/2005 12/16/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 LN05110075 1.03.05.11 CN30511 Establish Subordinate Work Orders 12/19/2005 12/19/2005 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 LN05110080 1.03.05.11 9240527 Prepare for FDR - Protection Collimators 12/20/2005 12/22/2005 PED SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110085 1.03.05.11 9240527 Conduct Protection Collimator FDR 12/23/2005 12/23/2005 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 11 LN05110085 1.03.05.11 9240527 Conduct Protection Collimator FDR 12/23/2005 12/23/2005 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 11 LN05110100 1.03.05.11 CN30511 Prep Bid Pak - Protection Collimator 12/27/2005 12/28/2005 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110100 1.03.05.11 CN30511 Prep Bid Pak - Protection Collimator 12/27/2005 12/28/2005 CON SL_MDD Hrs 16                   1,032                     1,032                            25%
1 03 05 11 LN05110125 1.03.05.11 CN30511 Evaluate Vendor Proposals 1/30/2006 2/2/2006 CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 11 LN05110135 1.03.05.11 CN30511 Vendor Fab 1st Lot 2/6/2006 3/6/2006 CON SL_MSEG $$ 40,000                     44,800                     44,800                          25%
1 03 05 11 LN05110160 1.03.05.11 CN30511 Procure Component Material - Protection Collimat 12/27/2005 1/25/2006 CON SL_MSEG $$ 5,000                       5,600                       5,600                            25%
1 03 05 11 LN05110165 1.03.05.11 CN30511 Component Fab & Assembly - Protection Collimat 3/7/2006 4/3/2006 CON SL_MFPC Hrs 40                   6,590                     6,590                            25%
1 03 05 11 LN05110165 1.03.05.11 CN30511 Component Fab & Assembly - Protection Collimat 3/7/2006 4/3/2006 CON SL_MFMS Hrs 80                   8,256                     8,256                            25%
1 03 05 11 LN05110165 1.03.05.11 CN30511 Component Fab & Assembly - Protection Collimat 3/7/2006 4/3/2006 CON SL_MFAT Hrs 240                 20,198                   20,198                          25%
1 03 05 11 LN05110185 1.03.05.11 CN30511 Perform QC / Metrology 4/4/2006 4/10/2006 CON SL_MES Hrs 40                   3,715                     3,715                            25%
1 03 05 11 LN05110190 1.03.05.11 CN30511 Perform Functional Testing - Protection Colli 4/11/2006 4/12/2006 CON SL_CCA Hrs 16                   1,078                     1,078                            25%
1 03 05 11 LN05110195 1.03.05.11 CN30511 Collect Component Performance Data 4/13/2006 4/14/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110200 1.03.05.11 CN30511 Load Component Data Base 4/13/2006 4/14/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110205 1.03.05.11 CN30511 Post Process & Test 4/13/2006 4/26/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 05 11 LN05110235 1.03.05.11 9240527 Define Diagnostics Support Requirements 12/27/2005 12/28/2005 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 LN05110240 1.03.05.11 9240527 Create ICD & Update LCLS Database 12/29/2005 12/30/2005 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 11 LN05110245 1.03.05.11 9240527 Develop Preliminary Design - Diagnostic Supports 1/3/2006 1/17/2006 PED SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 11 LN05110245 1.03.05.11 9240527 Develop Preliminary Design - Diagnostic Supports 1/3/2006 1/17/2006 PED SL_MDD Hrs 60                   3,869                     3,869                            25%
1 03 05 11 LN05110255 1.03.05.11 9240527 Conduct Preliminary Design Review (PDR) 1/18/2006 1/18/2006 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 11 LN05110255 1.03.05.11 9240527 Conduct Preliminary Design Review (PDR) 1/18/2006 1/18/2006 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 11 LN05110265 1.03.05.11 9240527 Develop Final Design - Diagnostics Supports 1/19/2006 2/1/2006 PED SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110265 1.03.05.11 9240527 Develop Final Design - Diagnostics Supports 1/19/2006 2/1/2006 PED SL_MDD Hrs 40                   2,580                     2,580                            25%
1 03 05 11 LN05110275 1.03.05.11 9240527 Conduct Final Design Review (FDR) 2/2/2006 2/2/2006 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 11 LN05110275 1.03.05.11 9240527 Conduct Final Design Review (FDR) 2/2/2006 2/2/2006 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 11 LN05110290 1.03.05.11 CN30511 Prep Bid Pak - Diagnostics Supports 2/3/2006 2/3/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 11 LN05110290 1.03.05.11 CN30511 Prep Bid Pak - Diagnostics Supports 2/3/2006 2/3/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 11 LN05110315 1.03.05.11 CN30511 Evaluate Vendor Proposals - Supports 3/7/2006 3/10/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 11 LN05110325 1.03.05.11 CN30511 Vendor Fab 1st Lot - Supports 3/14/2006 4/10/2006 CON SL_MSEG $$ 12,000                     13,440                     13,440                          25%
1 03 05 11 LN05110345 1.03.05.11 CN30511 Procure Misc Materials - Diagnostics Supports 2/3/2006 3/3/2006 CON SL_MSEG $$ 1,200                       1,344                       1,344                            25%
1 03 05 11 LN05110365 1.03.05.11 CN30511 Perform QC & Inspection - Diagnostic Supports 4/11/2006 4/12/2006 CON SL_MES Hrs 8                     743                        743                               25%
1 03 05 11 LN05110370 1.03.05.11 CN30511 Assemble Supports 4/13/2006 4/20/2006 CON SL_MFAT Hrs 36                   3,030                     3,030                            25%
1 03 05 11 LN05110380 1.03.05.11 CN30511 Perform Pre-Installation Qualification - Support 4/21/2006 4/21/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 12 Movable Collimators (6ea) 1,420            88,200                   111,515               98,784                   210,299                      
1 03 05 12 LN05120000 1.03.05.12 9240528 Receive Movable Collimator Requirements 6/1/2004 6/2/2004 PED SL_ME Hrs 4                     411                        411                               25%
1 03 05 12 LN05120005 1.03.05.12 9240528 Review & Accept Requirements 6/3/2004 6/3/2004 PED SL_ME Hrs 4                     411                        411                               25%
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1 03 05 12 LN05120010 1.03.05.12 9240528 Write ICD - Movable Collimator 7/15/2004 8/11/2004 CON SL_ME Hrs 24                   2,466                     2,466                            25%
1 03 05 12 LN05120015 1.03.05.12 9240528 Collect Area Specific Requirements 6/15/2004 6/30/2004 PED SL_ME Hrs 8                     822                        822                               25%
1 03 05 12 LN05120015 1.03.05.12 9240528 Collect Area Specific Requirements 6/15/2004 6/30/2004 PED SL_MDD Hrs 32                   1,951                     1,951                            25%
1 03 05 12 LN05120020 1.03.05.12 9240528 Evaluate Existing Design Documentation 6/22/2004 6/28/2004 CON SL_ME Hrs 8                     822                        822                               25%
1 03 05 12 LN05120020 1.03.05.12 9240528 Evaluate Existing Design Documentation 6/22/2004 6/28/2004 CON SL_MDD Hrs 40                   2,439                     2,439                            25%
1 03 05 12 LN05120025 1.03.05.12 9240528 Produce Common Layout 6/22/2004 8/16/2004 PED SL_MDD Hrs 80                   4,878                     4,878                            25%
1 03 05 12 LN05120030 1.03.05.12 9240528 Develop General Specifications / Analysis 8/17/2004 8/20/2004 CON SL_ME Hrs 16                   1,644                     1,644                            25%
1 03 05 12 LN05120035 1.03.05.12 9240528 Create / Remodel / Revise Dsn Documentation 8/23/2004 2/15/2005 CON SL_MDD Hrs 420                 26,177                   26,177                          25%
1 03 05 12 LN05120040 1.03.05.12 CN30512 Make Simplified Models 2/16/2005 2/22/2005 CON SL_MDD Hrs 24                   1,506                     1,506                            25%
1 03 05 12 LN05120045 1.03.05.12 CN30512 Release Final Model To Server 2/23/2005 2/24/2005 CON SL_MDD Hrs 8                     502                        502                               25%
1 03 05 12 LN05120050 1.03.05.12 CN30512 Update Component Data Base 2/25/2005 2/28/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 12 LN05120055 1.03.05.12 CN30512 Write Component Traveler 3/1/2005 3/8/2005 CON SL_ME Hrs 24                   2,537                     2,537                            25%
1 03 05 12 LN05120060 1.03.05.12 CN30512 Prepare for PDR - Movable Collimators 3/9/2005 3/9/2005 CON SL_ME Hrs 2                     211                        211                               25%
1 03 05 12 LN05120060 1.03.05.12 CN30512 Prepare for PDR - Movable Collimators 3/9/2005 3/9/2005 CON SL_MDD Hrs 4                     251                        251                               25%
1 03 05 12 LN05120065 1.03.05.12 9240528 Conduct Prelim Dsn Review - Movable Collimator 3/10/2005 3/10/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 12 LN05120065 1.03.05.12 9240528 Conduct Prelim Dsn Review - Movable Collimator 3/10/2005 3/10/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 12 LN05120070 1.03.05.12 CN30512 Generate Detailed Procurement Plan 3/11/2005 3/11/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 12 LN05120075 1.03.05.12 CN30512 Establish Subordinate Work Orders 3/14/2005 3/14/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 12 LN05120080 1.03.05.12 CN30512 Prepare for FDR - Movable Collimators 3/15/2005 3/15/2005 CON SL_ME Hrs 2                     211                        211                               25%
1 03 05 12 LN05120080 1.03.05.12 CN30512 Prepare for FDR - Movable Collimators 3/15/2005 3/15/2005 CON SL_MDD Hrs 2                     125                        125                               25%
1 03 05 12 LN05120085 1.03.05.12 9240528 Conduct Final Dsn Review - Movable Collimator 3/16/2005 3/16/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 12 LN05120085 1.03.05.12 9240528 Conduct Final Dsn Review - Movable Collimator 3/16/2005 3/16/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 12 LN05120095 1.03.05.12 CN30512 Prep Bid Pak - Movable Collimator 3/17/2005 3/18/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 12 LN05120095 1.03.05.12 CN30512 Prep Bid Pak - Movable Collimator 3/17/2005 3/18/2005 CON SL_MDD Hrs 16                   1,004                     1,004                            25%
1 03 05 12 LN05120120 1.03.05.12 CN30512 Evaluate Vendor Proposals 4/18/2005 4/21/2005 CON SL_ME Hrs 16                   1,691                     1,691                            25%
1 03 05 12 LN05120130 1.03.05.12 CN30512 Vendor Fab 1st Lot 10/4/2005 10/31/2005 CON SL_MSEG $$ 70,000                     78,400                     78,400                          25%
1 03 05 12 LN05120155 1.03.05.12 CN30512 Procure Component Material - Movable Collimator 3/28/2006 6/20/2006 CON SL_MSEG $$ 7,000                       7,840                       7,840                            25%
1 03 05 12 LN05120160 1.03.05.12 CN30512 Component Fab & Assembly - Movable Collimator 4/25/2006 7/19/2006 CON SL_MFPC Hrs 24                   3,954                     3,954                            25%
1 03 05 12 LN05120160 1.03.05.12 CN30512 Component Fab & Assembly - Movable Collimator 4/25/2006 7/19/2006 CON SL_MFMS Hrs 80                   8,256                     8,256                            25%
1 03 05 12 LN05120160 1.03.05.12 CN30512 Component Fab & Assembly - Movable Collimator 4/25/2006 7/19/2006 CON SL_MFAT Hrs 160                 13,466                   13,466                          25%
1 03 05 12 LN05120180 1.03.05.12 CN30512 Perform QC / Metrology 7/20/2006 8/2/2006 CON SL_MES Hrs 56                   5,201                     5,201                            25%
1 03 05 12 LN05120185 1.03.05.12 CN30512 Perform Functional Testing - Movable Collimat 8/3/2006 8/16/2006 CON SL_CCA Hrs 40                   2,694                     2,694                            25%
1 03 05 12 LN05120190 1.03.05.12 CN30512 Collect Component Performance Data 8/17/2006 8/18/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 12 LN05120193 1.03.05.12 CN30512 Load Component Data Base 8/21/2006 8/22/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 12 LN05120196 1.03.05.12 CN30512 Post Process & Test 8/23/2006 9/6/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 03 05 12 LN05120210 1.03.05.12 9240528 Define Diagnostics Support Requirements 3/17/2005 3/18/2005 PED SL_ME Hrs 4                     423                        423                               25%
1 03 05 12 LN05120215 1.03.05.12 CN30512 Create ICD & Update LCLS Database 3/21/2005 3/22/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 05 12 LN05120220 1.03.05.12 9240528 Develop Preliminary Design - Diagnostic Supports 3/23/2005 3/29/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 12 LN05120220 1.03.05.12 9240528 Develop Preliminary Design - Diagnostic Supports 3/23/2005 3/29/2005 PED SL_MDD Hrs 16                   1,004                     1,004                            25%
1 03 05 12 LN05120230 1.03.05.12 9240528 Conduct Preliminary Design Review (PDR) 3/30/2005 3/30/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 12 LN05120230 1.03.05.12 9240528 Conduct Preliminary Design Review (PDR) 3/30/2005 3/30/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 12 LN05120240 1.03.05.12 9240528 Develop Final Design - Diagnostics Supports 3/31/2005 4/13/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 05 12 LN05120240 1.03.05.12 9240528 Develop Final Design - Diagnostics Supports 3/31/2005 4/13/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 05 12 LN05120250 1.03.05.12 9240528 Conduct Final Design Review (FDR) 4/14/2005 4/14/2005 PED SL_ME Hrs 2                     211                        211                               25%
1 03 05 12 LN05120250 1.03.05.12 9240528 Conduct Final Design Review (FDR) 4/14/2005 4/14/2005 PED SL_MDD Hrs 2                     125                        125                               25%
1 03 05 12 LN05120265 1.03.05.12 CN30512 Prep Bid Pak - Diagnostics Supports 4/15/2005 4/18/2005 CON SL_ME Hrs 2                     211                        211                               25%
1 03 05 12 LN05120265 1.03.05.12 CN30512 Prep Bid Pak - Diagnostics Supports 4/15/2005 4/18/2005 CON SL_MDD Hrs 8                     502                        502                               25%
1 03 05 12 LN05120290 1.03.05.12 CN30512 Evaluate Vendor Proposals - Supports 5/17/2005 5/20/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 05 12 LN05120300 1.03.05.12 CN30512 Vendor Fab 1st Lot - Supports 1/31/2006 2/28/2006 CON SL_MSEG $$ 10,500                     11,760                     11,760                          25%
1 03 05 12 LN05120320 1.03.05.12 CN30512 Procure Misc Materials - Diagnostics Supports 3/28/2006 4/24/2006 CON SL_MSEG $$ 700                          784                          784                               25%
1 03 05 12 LN05120340 1.03.05.12 CN30512 Perform QC & Inspection - Diagnostic Supports 4/25/2006 4/26/2006 CON SL_MES Hrs 8                     743                        743                               25%
1 03 05 12 LN05120345 1.03.05.12 CN30512 Assemble Supports 4/27/2006 5/10/2006 CON SL_MFAT Hrs 120                 10,099                   10,099                          25%
1 03 05 12 LN05120355 1.03.05.12 CN30512 Perform Pre-Installation Qualification - Support 5/11/2006 5/16/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 Safety Dump 602               23,250                   50,689                 26,048                   76,737                        
1 03 05 13 LN05130000 1.03.05.13 9240529 Receive Single Beam Dump Requirements 1/26/2006 1/26/2006 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 13 LN05130005 1.03.05.13 9240529 Review & Accept Requirements 1/27/2006 1/30/2006 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 13 LN05130010 1.03.05.13 CN30513 Write ICD - Single Beam Dump 1/31/2006 2/1/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130015 1.03.05.13 CN30513 Collect Area Specific Requirements 2/2/2006 2/7/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130015 1.03.05.13 CN30513 Collect Area Specific Requirements 2/2/2006 2/7/2006 CON SL_MDD Hrs 32                   2,064                     2,064                            25%
1 03 05 13 LN05130025 1.03.05.13 CN30513 Evaluate Existing Design Documentation 2/8/2006 2/13/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130025 1.03.05.13 CN30513 Evaluate Existing Design Documentation 2/8/2006 2/13/2006 CON SL_MDD Hrs 16                   1,032                     1,032                            25%
1 03 05 13 LN05130035 1.03.05.13 9240529 Produce Common Layout 2/14/2006 2/17/2006 PED SL_MDD Hrs 16                   1,032                     1,032                            25%
1 03 05 13 LN05130040 1.03.05.13 CN30513 Develop General Specifications / Analysis 2/21/2006 2/24/2006 CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 13 LN05130045 1.03.05.13 CN30513 Create / Remodel / Revise Dsn Documentation 2/27/2006 3/10/2006 CON SL_MDD Hrs 80                   5,159                     5,159                            25%
1 03 05 13 LN05130050 1.03.05.13 CN30513 Make Simplified Models 3/13/2006 3/14/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 13 LN05130055 1.03.05.13 CN30513 Release Final Model To Server 3/15/2006 3/16/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 13 LN05130060 1.03.05.13 CN30513 Update Component Data Base 3/17/2006 3/20/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 13 LN05130065 1.03.05.13 CN30513 Write Component Traveler 3/21/2006 3/22/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130070 1.03.05.13 CN30513 Prepare for PDR - Single Beam Dump 3/23/2006 3/23/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 13 LN05130070 1.03.05.13 CN30513 Prepare for PDR - Single Beam Dump 3/23/2006 3/23/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 13 LN05130080 1.03.05.13 9240529 Conduct Single Beam Dump PDR 3/24/2006 3/24/2006 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 13 LN05130080 1.03.05.13 9240529 Conduct Single Beam Dump PDR 3/24/2006 3/24/2006 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 13 LN05130090 1.03.05.13 CN30513 Generate Detailed Procurement Plan 3/27/2006 3/27/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 13 LN05130095 1.03.05.13 CN30513 Establish Subordinate Work Orders 3/28/2006 3/28/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 13 LN05130100 1.03.05.13 CN30513 Prepare for FDR - Single Beam Dump 3/29/2006 3/29/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 13 LN05130100 1.03.05.13 CN30513 Prepare for FDR - Single Beam Dump 3/29/2006 3/29/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 13 LN05130110 1.03.05.13 9240529 Conduct Single Beam Dump FDR 3/30/2006 3/30/2006 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 13 LN05130110 1.03.05.13 9240529 Conduct Single Beam Dump FDR 3/30/2006 3/30/2006 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 13 LN05130130 1.03.05.13 CN30513 Prep Bid Pak - Safety Dump 3/31/2006 3/31/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 13 LN05130130 1.03.05.13 CN30513 Prep Bid Pak - Safety Dump 3/31/2006 3/31/2006 CON SL_MDD Hrs 4                     258                        258                               25%
1 03 05 13 LN05130155 1.03.05.13 CN30513 Evaluate Vendor Proposals 5/1/2006 5/4/2006 CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 03 05 13 LN05130165 1.03.05.13 CN30513 Vendor Fab 1st Lot 5/8/2006 6/5/2006 CON SL_MSEG $$ 20,000                     22,400                     22,400                          25%
1 03 05 13 LN05130185 1.03.05.13 CN30513 Procure Component Material - Single Beam Dump 3/31/2006 5/25/2006 CON SL_MSEG $$ 1,000                       1,120                       1,120                            25%
1 03 05 13 LN05130190 1.03.05.13 CN30513 Component Fab & Assembly - Single Beam Dump 6/6/2006 8/1/2006 CON SL_MFMS Hrs 24                   2,477                     2,477                            25%
1 03 05 13 LN05130190 1.03.05.13 CN30513 Component Fab & Assembly - Single Beam Dump 6/6/2006 8/1/2006 CON SL_MFAT Hrs 80                   6,733                     6,733                            25%
1 03 05 13 LN05130210 1.03.05.13 CN30513 Perform QC / Metrology 8/2/2006 8/7/2006 CON SL_MES Hrs 16                   1,486                     1,486                            25%
1 03 05 13 LN05130220 1.03.05.13 CN30513 Collect Component Performance Data 8/8/2006 8/9/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130225 1.03.05.13 CN30513 Load Component Data Base 8/10/2006 8/11/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130230 1.03.05.13 CN30513 Post Process & Test 8/14/2006 8/25/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            25%

Page 48 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

1 03 05 13 LN05130240 1.03.05.13 9240529 Define Diagnostics Support Requirements 3/31/2006 4/3/2006 PED SL_ME Hrs 4                     435                        435                               25%
1 03 05 13 LN05130245 1.03.05.13 CN30513 Create ICD & Update LCLS Database 4/4/2006 4/5/2006 CON SL_ME Hrs 4                     435                        435                               25%
1 03 05 13 LN05130250 1.03.05.13 9240529 Develop Preliminary Design - Diagnostic Supports 4/6/2006 4/12/2006 PED SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130250 1.03.05.13 9240529 Develop Preliminary Design - Diagnostic Supports 4/6/2006 4/12/2006 PED SL_MDD Hrs 16                   1,032                     1,032                            25%
1 03 05 13 LN05130260 1.03.05.13 9240529 Conduct Preliminary Design Review (PDR) 4/13/2006 4/13/2006 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 13 LN05130260 1.03.05.13 9240529 Conduct Preliminary Design Review (PDR) 4/13/2006 4/13/2006 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 13 LN05130270 1.03.05.13 9240529 Develop Final Design - Diagnostics Supports 4/14/2006 4/27/2006 PED SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130270 1.03.05.13 9240529 Develop Final Design - Diagnostics Supports 4/14/2006 4/27/2006 PED SL_MDD Hrs 40                   2,580                     2,580                            25%
1 03 05 13 LN05130280 1.03.05.13 9240529 Conduct Final Design Review (FDR) 4/28/2006 4/28/2006 PED SL_ME Hrs 2                     217                        217                               25%
1 03 05 13 LN05130280 1.03.05.13 9240529 Conduct Final Design Review (FDR) 4/28/2006 4/28/2006 PED SL_MDD Hrs 2                     129                        129                               25%
1 03 05 13 LN05130295 1.03.05.13 CN30513 Prep Bid Pak - Diagnostics Supports 5/1/2006 5/2/2006 CON SL_ME Hrs 2                     217                        217                               25%
1 03 05 13 LN05130295 1.03.05.13 CN30513 Prep Bid Pak - Diagnostics Supports 5/1/2006 5/2/2006 CON SL_MDD Hrs 8                     516                        516                               25%
1 03 05 13 LN05130320 1.03.05.13 CN30513 Evaluate Vendor Proposals - Supports 6/1/2006 6/6/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 05 13 LN05130330 1.03.05.13 CN30513 Vendor Fab 1st Lot - Supports 6/8/2006 7/6/2006 CON SL_MSEG $$ 2,000                       2,240                       2,240                            25%
1 03 05 13 LN05130350 1.03.05.13 CN30513 Procure Misc Materials - Diagnostics Supports 12/29/2006 1/29/2007 CON SL_MSEG $$ 250                          288                          288                               25%
1 03 05 13 LN05130370 1.03.05.13 CN30513 Perform QC & Inspection - Diagnostic Supports 1/30/2007 1/31/2007 CON SL_MES Hrs 8                     762                        762                               25%
1 03 05 13 LN05130375 1.03.05.13 CN30513 Assemble Supports 2/1/2007 2/14/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 03 05 13 LN05130385 1.03.05.13 CN30513 Perform Pre-Installation Qualification - Support 2/15/2007 2/21/2007 CON SL_ME Hrs 8                     892                        892                               25%
1 03 06 Linac RF Subsystem 20,622          1,447,500              1,982,293            1,591,323              3,573,616                   
1 03 06 02 S-Band High Power System 3,040            470,500                 288,400               513,385                 801,785                      
1 03 06 02 LN06010000 1.03.06.02 9240532 Design Typical LLRF Coupling Linac Replacement 11/1/2004 11/1/2004 PED SL_KE Hrs 8                     900                        900                               25%
1 03 06 02 LN06010005 1.03.06.02 9240532 Prepare for Final Desgin Review (FDR) 11/2/2004 11/2/2004 PED SL_KE Hrs 8                     900                        900                               25%
1 03 06 02 LN06010010 1.03.06.02 9240532 Conduct S-Band Low Level FDR 11/3/2004 11/3/2004 PED SL_KE Hrs 8                     900                        900                               25%
1 03 06 02 LN06010020 1.03.06.02 CN30602 Generate Detailed Procurement Plan 11/4/2004 11/8/2004 CON SL_KE Hrs 4                     450                        450                               25%
1 03 06 02 LN06010025 1.03.06.02 CN30602 Procure Coupler Connectors 10/3/2005 12/6/2005 CON SL_MSEG $$ 1,000                       1,120                       1,120                            25%
1 03 06 02 LN06010030 1.03.06.02 CN30602 Cold Test & Fab - S-Band Low Level Equipment 12/7/2005 12/20/2005 CON SL_KE Hrs 8                     925                        925                               25%
1 03 06 02 LN06020000 1.03.06.02 9240532 Review Waveguide Design Reqmts 10/18/2004 10/29/2004 PED SL_KE Hrs 24                   2,700                     2,700                            25%
1 03 06 02 LN06020005 1.03.06.02 9240532 Design S-Band Waveguide 11/1/2004 1/31/2005 PED SL_ME Hrs 48                   5,074                     5,074                            25%
1 03 06 02 LN06020005 1.03.06.02 9240532 Design S-Band Waveguide 11/1/2004 1/31/2005 PED SL_MDD Hrs 480                 30,115                   30,115                          25%
1 03 06 02 LN06020010 1.03.06.02 9240532 Design WG Supports 2/1/2005 2/14/2005 PED SL_MDD Hrs 40                   2,510                     2,510                            25%
1 03 06 02 LN06020025 1.03.06.02 9240532 Prepare for Prelim Design Review (PDR) 2/15/2005 2/17/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 06 02 LN06020030 1.03.06.02 9240532 Conduct Prelim Design Rev - S-Band HP WG System 2/18/2005 2/18/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 06 02 LN06020035 1.03.06.02 CN30602 Generate Detailed Procurement Plan 2/22/2005 2/22/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 06 02 LN06020040 1.03.06.02 9240532 Create Cold Test Plan 2/23/2005 3/1/2005 PED SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 06 02 LN06020045 1.03.06.02 CN30602 Establish Subordinate Work Orders 3/2/2005 3/2/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 06 02 LN06020050 1.03.06.02 9240532 Prepare for Final Desgin Review (FDR) 3/3/2005 3/7/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 06 02 LN06020055 1.03.06.02 9240532 Conduct Final Design Rev - S-Band HP WG System 3/8/2005 3/8/2005 PED SL_ME Hrs 8                     846                        846                               25%
1 03 06 02 LN06020065 1.03.06.02 CN30602 Prep Bid Pak - Skarpass Flanges 3/9/2005 3/22/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 06 02 LN06020068 1.03.06.02 CN30602 Evaluate Vendor Proposals 4/6/2005 4/19/2005 CON SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 06 02 LN06020072 1.03.06.02 CN30602 Vendor Fab - Skarpass Flanges 4/21/2005 7/29/2005 CON SL_MSEG $$ 65,000                     70,850                     70,850                          25%
1 03 06 02 LN06020096 1.03.06.02 CN30602 Evaluate Vendor Proposals 4/6/2005 4/19/2005 CON SL_ME Hrs 40                   4,228                     4,228                            25%
1 03 06 02 LN06020100 1.03.06.02 CN30602 Vendor Fab & Assy - S-Band Waveguide 4/21/2005 7/29/2005 CON SL_MSEG $$ 375,000                   408,750                   408,750                        25%
1 03 06 02 LN06020115 1.03.06.02 CN30602 Procure Waveguide Cooling 3/30/2005 6/8/2005 CON SL_MSEG $$ 12,500                     13,625                     13,625                          25%
1 03 06 02 LN06020125 1.03.06.02 CN30602 Procure Assembly Hardware 10/3/2005 10/28/2005 CON SL_MSEG $$ 17,000                     19,040                     19,040                          25%
1 03 06 02 LN06020135 1.03.06.02 CN30602 Fab & Cold Test - Cold Test Hardware 8/1/2005 10/3/2005 CON SL_MFMS Hrs 80                   8,036                     8,036                            25%
1 03 06 02 LN06020135 1.03.06.02 CN30602 Fab & Cold Test - Cold Test Hardware 8/1/2005 10/3/2005 CON SL_KE Hrs 40                   4,503                     4,503                            25%
1 03 06 02 LN06020140 1.03.06.02 CN30602 Fab & Cold Test - Waveguide Straights 9/6/2005 11/30/2005 CON SL_MFPC Hrs 20                   3,267                     3,267                            25%
1 03 06 02 LN06020140 1.03.06.02 CN30602 Fab & Cold Test - Waveguide Straights 9/6/2005 11/30/2005 CON SL_MFMS Hrs 480                 49,109                   49,109                          25%
1 03 06 02 LN06020140 1.03.06.02 CN30602 Fab & Cold Test - Waveguide Straights 9/6/2005 11/30/2005 CON SL_KE Hrs 40                   4,587                     4,587                            25%
1 03 06 02 LN06020145 1.03.06.02 CN30602 Fab & Cold Test - Waveguide Components 10/18/2005 1/13/2006 CON SL_MFPC Hrs 100                 16,476                   16,476                          25%
1 03 06 02 LN06020145 1.03.06.02 CN30602 Fab & Cold Test - Waveguide Components 10/18/2005 1/13/2006 CON SL_MFMS Hrs 720                 74,304                   74,304                          25%
1 03 06 02 LN06020145 1.03.06.02 CN30602 Fab & Cold Test - Waveguide Components 10/18/2005 1/13/2006 CON SL_MFAT Hrs 500                 42,080                   42,080                          25%
1 03 06 02 LN06020145 1.03.06.02 CN30602 Fab & Cold Test - Waveguide Components 10/18/2005 1/13/2006 CON SL_KT Hrs 40                   2,534                     2,534                            25%
1 03 06 02 LN06020145 1.03.06.02 CN30602 Fab & Cold Test - Waveguide Components 10/18/2005 1/13/2006 CON SL_KE Hrs 40                   4,626                     4,626                            25%
1 03 06 02 LN06020150 1.03.06.02 CN30602 Fab & Test - Waveguide Supports 1/17/2006 2/21/2006 CON SL_MFMS Hrs 30                   3,096                     3,096                            25%
1 03 06 02 LN06020155 1.03.06.02 CN30602 Collect Component Performance Data 2/22/2006 2/28/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 06 02 LN06020160 1.03.06.02 CN30602 Load Component Data Base 2/22/2006 2/28/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 06 02 LN06020165 1.03.06.02 CN30602 Receive System / Sub Assemblies 3/1/2006 3/1/2006 CON SL_ME Hrs 8                     869                        869                               25%
1 03 06 02 LN06020170 1.03.06.02 CN30602 Post Process Waveguide 3/2/2006 4/12/2006 CON SL_MFAT Hrs 130                 10,941                   10,941                          25%
1 03 06 03 S-Band Structures 408               -                        37,397                 -                         37,397                        
1 03 06 03 LN06030005 1.03.06.03 CN30603 RF Evaluation of 9.5ft Structures & Strongbacks 12/29/2005 1/12/2006 CON SL_KE Hrs 20                   2,313                     2,313                            10%
1 03 06 03 LN06030010 1.03.06.03 CN30603 Design Strongback Girder Supports 1/13/2006 1/27/2006 CON SL_MDD Hrs 40                   2,580                     2,580                            10%
1 03 06 03 LN06030020 1.03.06.03 CN30603 Design TV Section Supports 1/30/2006 2/3/2006 CON SL_MDD Hrs 80                   5,159                     5,159                            10%
1 03 06 03 LN06030025 1.03.06.03 CN30603 Prepare for Prelim Design Review (PDR) 2/6/2006 2/8/2006 CON SL_ME Hrs 8                     869                        869                               10%
1 03 06 03 LN06030030 1.03.06.03 CN30603 Conduct Prelim Design Review (PDR) - S Bnd Struc 2/9/2006 2/9/2006 CON SL_ME Hrs 8                     869                        869                               10%
1 03 06 03 LN06030035 1.03.06.03 CN30603 Generate Detailed Procurement Plan 2/10/2006 2/10/2006 CON SL_ME Hrs 4                     435                        435                               10%
1 03 06 03 LN06030040 1.03.06.03 CN30603 Create Cold Test Plan 2/13/2006 2/17/2006 CON SL_KE Hrs 8                     925                        925                               10%
1 03 06 03 LN06030045 1.03.06.03 CN30603 Establish Subordinate Work Orders 2/21/2006 2/21/2006 CON SL_ME Hrs 8                     869                        869                               10%
1 03 06 03 LN06030050 1.03.06.03 CN30603 Prepare for Final Desgin Review (FDR) 2/22/2006 2/24/2006 CON SL_ME Hrs 8                     869                        869                               10%
1 03 06 03 LN06030055 1.03.06.03 CN30603 Conduct Final Design Review (FDR) - S Bnd Struc 2/27/2006 2/27/2006 CON SL_ME Hrs 8                     869                        869                               10%
1 03 06 03 LN06030075 1.03.06.03 CN30603 Bead Pull Structures 2/28/2006 3/20/2006 CON SL_KT Hrs 40                   2,534                     2,534                            10%
1 03 06 03 LN06030075 1.03.06.03 CN30603 Bead Pull Structures 2/28/2006 3/20/2006 CON SL_KE Hrs 40                   4,626                     4,626                            10%
1 03 06 03 LN06030090 1.03.06.03 CN30603 Fabricate 9.5ft Supports 3/21/2006 3/27/2006 CON SL_MFPC Hrs 24                   3,954                     3,954                            10%
1 03 06 03 LN06030090 1.03.06.03 CN30603 Fabricate 9.5ft Supports 3/21/2006 3/27/2006 CON SL_MFMS Hrs 24                   2,477                     2,477                            10%
1 03 06 03 LN06030090 1.03.06.03 CN30603 Fabricate 9.5ft Supports 3/21/2006 3/27/2006 CON SL_MFAT Hrs 24                   2,020                     2,020                            10%
1 03 06 03 LN06030100 1.03.06.03 CN30603 Collect Component Performance Data 3/28/2006 4/3/2006 CON SL_KE Hrs 8                     925                        925                               10%
1 03 06 03 LN06030105 1.03.06.03 CN30603 Load Component Data Base 4/4/2006 4/10/2006 CON SL_ME Hrs 8                     869                        869                               10%
1 03 06 03 LN06030110 1.03.06.03 CN30603 Receive System / Sub Assemblies 4/11/2006 4/11/2006 CON SL_ME Hrs 8                     869                        869                               10%
1 03 06 03 LN06030115 1.03.06.03 CN30603 Post Process 9.5 ft Structures 4/12/2006 5/2/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            10%
1 03 06 04 X-Band Low Level System 652               178,000                 61,604                 195,971                 257,575                      
1 03 06 04 LN06040002 1.03.06.04 9240534 Review & Accept Requirements 10/4/2004 10/4/2004 PED SL_KE Hrs 8                     900                        900                               40%
1 03 06 04 LN06040004 1.03.06.04 9240534 Write X-Band LLRF ICD 10/5/2004 10/7/2004 PED SL_KE Hrs 20                   2,250                     2,250                            40%
1 03 06 04 LN06040008 1.03.06.04 9240534 Design X-Band LLRF System 11/5/2004 11/30/2004 PED SL_KE Hrs 128                 14,401                   14,401                          40%
1 03 06 04 LN06040010 1.03.06.04 9240534 Conduct Prelim Dsign Review (PDR) - X Bnd LL Sys 12/1/2004 12/1/2004 PED SL_KE Hrs 32                   3,600                     3,600                            40%
1 03 06 04 LN06040012 1.03.06.04 9240534 Design X-Band LLRF System 12/2/2004 12/23/2004 PED SL_KE Hrs 128                 14,401                   14,401                          40%
1 03 06 04 LN06040014 1.03.06.04 9240534 Conduct Final Design Review (FDR) - X Bnd LL Sys 12/28/2004 12/28/2004 PED SL_KE Hrs 32                   3,600                     3,600                            40%
1 03 06 04 LN06040018 1.03.06.04 9240534 Prep Bid Pak - X-Band Analyzer 12/29/2004 1/12/2005 PED SL_KE Hrs 8                     900                        900                               40%
1 03 06 04 LN06040026 1.03.06.04 CN30604 Evaluate Vendor Proposals 1/28/2005 2/10/2005 CON SL_KE Hrs 8                     900                        900                               40%
1 03 06 04 LN06040030 1.03.06.04 CN30604 Vendor Fab & Assy - X-Band Analyzer 2/14/2005 2/24/2006 CON SL_MSEG $$ 100,000                   110,142                   110,142                        40%
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1 03 06 04 LN06040140 1.03.06.04 9240534 Prep Bid Pak - X-Band TWT Driver 12/29/2004 1/12/2005 PED SL_KE Hrs 8                     900                        900                               40%
1 03 06 04 LN06040148 1.03.06.04 CN30604 Evaluate Vendor Proposals 1/28/2005 2/10/2005 CON SL_KE Hrs 8                     900                        900                               40%
1 03 06 04 LN06040152 1.03.06.04 CN30604 Vendor Fab & Assy - X-Band TWT Driver 2/14/2005 2/24/2006 CON SL_MSEG $$ 30,000                     33,043                     33,043                          40%
1 03 06 04 LN06040164 1.03.06.04 9240534 Prep Bid Pak - X-Band Phase & Amp Dectector 12/29/2004 1/12/2005 PED SL_KE Hrs 8                     900                        900                               40%
1 03 06 04 LN06040172 1.03.06.04 CN30604 Evaluate Vendor Proposals 1/28/2005 2/10/2005 CON SL_KE Hrs 8                     900                        900                               40%
1 03 06 04 LN06040176 1.03.06.04 CN30604 Vendor Fab & Assy - X-Band Phase & Amp Dectector 2/14/2005 2/24/2006 CON SL_MSEG $$ 25,000                     27,536                     27,536                          40%
1 03 06 04 LN06040180 1.03.06.04 CN30604 Procure X-Band 4 X Multiplier 12/29/2004 1/10/2006 CON SL_MSEG $$ 10,000                     10,978                     10,978                          40%
1 03 06 04 LN06040184 1.03.06.04 CN30604 Procure X-Band RF Cables 12/29/2004 1/10/2006 CON SL_MSEG $$ 2,000                       2,196                       2,196                            40%
1 03 06 04 LN06040188 1.03.06.04 CN30604 Procure X-Band Strpline Couplers 12/29/2004 1/10/2006 CON SL_MSEG $$ 4,000                       4,391                       4,391                            40%
1 03 06 04 LN06040192 1.03.06.04 CN30604 Procure X-Band Chassis 12/29/2004 1/10/2006 CON SL_MSEG $$ 2,000                       2,196                       2,196                            40%
1 03 06 04 LN06040196 1.03.06.04 CN30604 Procure X-Band Drive Monitoring 12/29/2004 1/10/2006 CON SL_MSEG $$ 5,000                       5,489                       5,489                            40%
1 03 06 04 LN06040200 1.03.06.04 CN30604 Assemble X-Band LLRF Equipment 2/27/2006 3/17/2006 CON SL_KT Hrs 120                 7,601                     7,601                            40%
1 03 06 04 LN06040205 1.03.06.04 CN30604 Test X-Band LLRF Equipment 3/20/2006 4/7/2006 CON SL_KT Hrs 120                 7,601                     7,601                            40%
1 03 06 04 LN06040210 1.03.06.04 CN30604 Collect Component Performance Data 4/10/2006 4/14/2006 CON SL_KE Hrs 8                     925                        925                               40%
1 03 06 04 LN06040215 1.03.06.04 CN30604 Load Component Data Base 4/17/2006 4/21/2006 CON SL_KE Hrs 8                     925                        925                               40%
1 03 06 05 X-Band High Power System 4,168            309,000                 439,236               337,697                 776,933                      
1 03 06 05 01 X-Band HP Klystron 2,388            181,500                 270,493               198,019                 468,512                      
1 03 06 05 01 LN06051005 1.03.06.05.01 9240536 Review & Accept Requirements 9/7/2004 9/7/2004 PED SL_KE Hrs 8                     875                        875                               35%
1 03 06 05 01 LN06051010 1.03.06.05.01 9240536 Write Klystron ICD 9/8/2004 9/9/2004 PED SL_KE Hrs 16                   1,749                     1,749                            35%
1 03 06 05 01 LN06051020 1.03.06.05.01 9240536 Modify Klystron Design 9/10/2004 9/23/2004 PED SL_KE Hrs 16                   1,749                     1,749                            35%
1 03 06 05 01 LN06051025 1.03.06.05.01 9240536 Design Kylstron Mount 9/10/2004 11/4/2004 PED SL_KE Hrs 200                 22,264                   22,264                          35%
1 03 06 05 01 LN06051030 1.03.06.05.01 9240536 Design Klystron Gallery Tank 9/10/2004 10/7/2004 PED SL_KE Hrs 80                   8,811                     8,811                            35%
1 03 06 05 01 LN06051035 1.03.06.05.01 9240536 Conduct Prelim Design Review (PDR) - X Bnd HP Ky 11/5/2004 11/11/2004 PED SL_KE Hrs 8                     900                        900                               35%
1 03 06 05 01 LN06051045 1.03.06.05.01 CN3060501 Create Cold Test Plan 11/12/2004 11/18/2004 CON SL_KE Hrs 40                   4,500                     4,500                            35%
1 03 06 05 01 LN06051050 1.03.06.05.01 CN3060501 Establish Subordinate Work Orders 11/19/2004 11/19/2004 CON SL_KE Hrs 4                     450                        450                               35%
1 03 06 05 01 LN06051052 1.03.06.05.01 CN3060501 Conduct Final Design Review (FDR) - X Bnd HP Ky 11/22/2004 11/22/2004 CON SL_KE Hrs 8                     900                        900                               35%
1 03 06 05 01 LN06051056 1.03.06.05.01 9240536 Engineer Klystron System Window 9/10/2004 9/23/2004 PED SL_KE Hrs 40                   4,374                     4,374                            35%
1 03 06 05 01 LN06051058 1.03.06.05.01 9240536 Design Klystron System Window 9/24/2004 10/14/2004 PED SL_MDD Hrs 120                 7,458                     7,458                            35%
1 03 06 05 01 LN06051062 1.03.06.05.01 CN3060501 Prep Bid Pak - X-Band Klystron 11/23/2004 12/1/2004 CON SL_MDD Hrs 16                   1,004                     1,004                            35%
1 03 06 05 01 LN06051070 1.03.06.05.01 CN3060501 Evaluate Vendor Proposals - Klystron System 12/16/2004 12/22/2004 CON SL_MDD Hrs 16                   1,004                     1,004                            35%
1 03 06 05 01 LN06051074 1.03.06.05.01 CN3060501 Vendor Fab & Assy - X-Band Klystrons 12/28/2004 10/11/2005 CON SL_MSEG $$ 175,000                   190,934                   190,934                        35%
1 03 06 05 01 LN06051078 1.03.06.05.01 CN3060501 Procure Mounting Support 11/23/2004 9/12/2005 CON SL_MSEG $$ 6,500                       7,085                       7,085                            35%
1 03 06 05 01 LN06051120 1.03.06.05.01 CN3060501 Fab & Assemble X-Band Klystron 10/12/2005 6/1/2006 CON SL_MFPC Hrs 800                 131,808                 131,808                        35%
1 03 06 05 01 LN06051120 1.03.06.05.01 CN3060501 Fab & Assemble X-Band Klystron 10/12/2005 6/1/2006 CON SL_KT Hrs 280                 17,735                   17,735                          35%
1 03 06 05 01 LN06051120 1.03.06.05.01 CN3060501 Fab & Assemble X-Band Klystron 10/12/2005 6/1/2006 CON SL_KE Hrs 160                 18,506                   18,506                          35%
1 03 06 05 01 LN06051120 1.03.06.05.01 CN3060501 Fab & Assemble X-Band Klystron 10/12/2005 6/1/2006 CON SL_KCA Hrs 200                 13,472                   13,472                          35%
1 03 06 05 01 LN06051125 1.03.06.05.01 CN3060501 Fab & Asemble Mounting Support 9/13/2005 9/19/2005 CON SL_KT Hrs 40                   2,465                     2,465                            35%
1 03 06 05 01 LN06051130 1.03.06.05.01 CN3060501 Fab & Assemble System Window 10/12/2005 11/1/2005 CON SL_MFAT Hrs 120                 10,099                   10,099                          35%
1 03 06 05 01 LN06051135 1.03.06.05.01 CN3060501 Test System Window 11/2/2005 11/15/2005 CON SL_MFAT Hrs 80                   6,733                     6,733                            35%
1 03 06 05 01 LN06051150 1.03.06.05.01 CN3060501 Collect Component Performance Data 11/16/2005 11/17/2005 CON SL_KE Hrs 8                     925                        925                               35%
1 03 06 05 01 LN06051155 1.03.06.05.01 CN3060501 Load Component Data Base 11/18/2005 11/21/2005 CON SL_KE Hrs 8                     925                        925                               35%
1 03 06 05 01 LN06051165 1.03.06.05.01 CN3060501 Dress Klystron 6/2/2006 6/8/2006 CON SL_KT Hrs 40                   2,534                     2,534                            35%
1 03 06 05 01 LN06051170 1.03.06.05.01 CN3060501 Test Klystron System 6/9/2006 6/22/2006 CON SL_KE Hrs 80                   9,253                     9,253                            35%
1 03 06 05 02 X-Band HP Modulator 720               83,500                   61,576                 91,718                   153,294                      
1 03 06 05 02 LN06052005 1.03.06.05.02 9240537 Review & Accept Requirements 9/10/2004 9/10/2004 PED SL_KE Hrs 20                   2,187                     2,187                            30%
1 03 06 05 02 LN06052010 1.03.06.05.02 9240537 Write Modulator ICD 10/11/2004 10/12/2004 PED SL_KE Hrs 16                   1,800                     1,800                            30%
1 03 06 05 02 LN06052020 1.03.06.05.02 9240537 Design Modulator 11/10/2004 11/23/2004 PED SL_KE Hrs 80                   9,001                     9,001                            30%
1 03 06 05 02 LN06052025 1.03.06.05.02 9240537 Modulator Documentation 11/24/2004 12/15/2004 PED SL_MDD Hrs 120                 7,529                     7,529                            30%
1 03 06 05 02 LN06052030 1.03.06.05.02 9240537 Conduct Prelim Dsign Review (PDR) - X Bnd HP Mod 12/16/2004 12/22/2004 PED SL_KE Hrs 8                     900                        900                               30%
1 03 06 05 02 LN06052040 1.03.06.05.02 CN3060502 Create Cold Test Plan 12/23/2004 1/3/2005 CON SL_KE Hrs 40                   4,500                     4,500                            30%
1 03 06 05 02 LN06052045 1.03.06.05.02 CN3060502 Establish Subordinate Work Orders 1/4/2005 1/4/2005 CON SL_KE Hrs 4                     450                        450                               30%
1 03 06 05 02 LN06052050 1.03.06.05.02 CN3060502 Conduct Final Design Review (FDR) - X Bnd HP Mod 1/5/2005 1/5/2005 CON SL_KE Hrs 16                   1,800                     1,800                            30%
1 03 06 05 02 LN06052060 1.03.06.05.02 CN3060502 Procure Tank 1/6/2005 1/18/2006 CON SL_MSEG $$ 16,000                     17,575                     17,575                          30%
1 03 06 05 02 LN06052070 1.03.06.05.02 CN3060502 Procure Pulsed Transformer 1/6/2005 1/18/2006 CON SL_MSEG $$ 20,000                     21,968                     21,968                          30%
1 03 06 05 02 LN06052080 1.03.06.05.02 CN3060502 Procure Cap Divider 1/6/2005 1/18/2006 CON SL_MSEG $$ 2,500                       2,746                       2,746                            30%
1 03 06 05 02 LN06052090 1.03.06.05.02 CN3060502 Procure Heater Isolation 1/6/2005 1/18/2006 CON SL_MSEG $$ 4,000                       4,394                       4,394                            30%
1 03 06 05 02 LN06052100 1.03.06.05.02 CN3060502 Procure Toroid & Misc 1/6/2005 1/18/2006 CON SL_MSEG $$ 3,000                       3,295                       3,295                            30%
1 03 06 05 02 LN06052110 1.03.06.05.02 CN3060502 Procure Interlocks 1/6/2005 1/18/2006 CON SL_MSEG $$ 3,000                       3,295                       3,295                            30%
1 03 06 05 02 LN06052120 1.03.06.05.02 CN3060502 Procure HV Connectors 1/6/2005 1/18/2006 CON SL_MSEG $$ 2,000                       2,197                       2,197                            30%
1 03 06 05 02 LN06052130 1.03.06.05.02 CN3060502 Procure Magnet Power Supply 1/6/2005 1/18/2006 CON SL_MSEG $$ 28,000                     30,756                     30,756                          30%
1 03 06 05 02 LN06052140 1.03.06.05.02 CN3060502 Procure Power Supply Cabling 1/6/2005 1/18/2006 CON SL_MSEG $$ 5,000                       5,492                       5,492                            30%
1 03 06 05 02 LN06052260 1.03.06.05.02 CN3060502 Assemble Tank 1/19/2006 1/25/2006 CON SL_KT Hrs 40                   2,534                     2,534                            30%
1 03 06 05 02 LN06052265 1.03.06.05.02 CN3060502 Assemble Modulator Assembly 1/26/2006 2/15/2006 CON SL_KT Hrs 120                 7,601                     7,601                            30%
1 03 06 05 02 LN06052265 1.03.06.05.02 CN3060502 Assemble Modulator Assembly 1/26/2006 2/15/2006 CON SL_KE Hrs 40                   4,626                     4,626                            30%
1 03 06 05 02 LN06052270 1.03.06.05.02 CN3060502 Test Modulator Assembly 2/16/2006 3/9/2006 CON SL_KT Hrs 120                 7,601                     7,601                            30%
1 03 06 05 02 LN06052270 1.03.06.05.02 CN3060502 Test Modulator Assembly 2/16/2006 3/9/2006 CON SL_KE Hrs 80                   9,253                     9,253                            30%
1 03 06 05 02 LN06052290 1.03.06.05.02 CN3060502 Collect Component Performance Data 3/10/2006 3/13/2006 CON SL_KE Hrs 8                     925                        925                               30%
1 03 06 05 02 LN06052295 1.03.06.05.02 CN3060502 Load Component Data Base 3/14/2006 3/15/2006 CON SL_ME Hrs 8                     869                        869                               30%
1 03 06 05 03 X-Band HP Waveguide System 1,060            44,000                   107,167               47,960                   155,127                      
1 03 06 05 03 LN06053005 1.03.06.05.03 CN3060503 Review & Accept Requirements 10/13/2004 10/13/2004 CON SL_KE Hrs 8                     900                        900                               25%
1 03 06 05 03 LN06053010 1.03.06.05.03 CN3060503 Write HP Waveguide System ICD 10/14/2004 10/15/2004 CON SL_KE Hrs 16                   1,800                     1,800                            25%
1 03 06 05 03 LN06053020 1.03.06.05.03 CN3060503 Design WG  System 10/18/2004 12/14/2004 CON SL_KE Hrs 160                 18,002                   18,002                          25%
1 03 06 05 03 LN06053025 1.03.06.05.03 CN3060503 Design WG  System Supports 12/15/2004 1/31/2005 CON SL_ME Hrs 120                 12,685                   12,685                          25%
1 03 06 05 03 LN06053030 1.03.06.05.03 CN3060503 Conduct Prelim Design Review (PDR) - S Band WG 2/1/2005 2/7/2005 CON SL_KE Hrs 8                     900                        900                               25%
1 03 06 05 03 LN06053040 1.03.06.05.03 CN3060503 Create Cold Test Plan 2/8/2005 2/14/2005 CON SL_KE Hrs 40                   4,500                     4,500                            25%
1 03 06 05 03 LN06053045 1.03.06.05.03 CN3060503 Establish Subordinate Work Orders 2/15/2005 2/15/2005 CON SL_KE Hrs 4                     450                        450                               25%
1 03 06 05 03 LN06053050 1.03.06.05.03 CN3060503 Conduct Final Design Review (FDR) - S Band WG 2/16/2005 2/16/2005 CON SL_KE Hrs 8                     900                        900                               25%
1 03 06 05 03 LN06053060 1.03.06.05.03 CN3060503 Procure ION Pumps (8 EA) 3/30/2005 4/12/2005 CON SL_MSEG $$ 12,000                     13,080                     13,080                          25%
1 03 06 05 03 LN06053070 1.03.06.05.03 CN3060503 Procure ION Guage Controller 3/30/2005 4/12/2005 CON SL_MSEG $$ 3,000                       3,270                       3,270                            25%
1 03 06 05 03 LN06053080 1.03.06.05.03 CN3060503 Procure ION Pump Power Supply 3/30/2005 4/12/2005 CON SL_MSEG $$ 12,000                     13,080                     13,080                          25%
1 03 06 05 03 LN06053090 1.03.06.05.03 CN3060503 Procure Waveguide Supports 2/17/2005 3/3/2005 CON SL_MSEG $$ 3,000                       3,270                       3,270                            25%
1 03 06 05 03 LN06053100 1.03.06.05.03 CN3060503 Fab & Test Cold Test Hardware 4/13/2005 4/15/2005 CON SL_MDD Hrs 20                   1,255                     1,255                            25%
1 03 06 05 03 LN06053100 1.03.06.05.03 CN3060503 Fab & Test Cold Test Hardware 4/13/2005 4/15/2005 CON SL_KE Hrs 20                   2,250                     2,250                            25%
1 03 06 05 03 LN06053105 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune Broadwall Coupler 4/18/2005 4/22/2005 CON SL_MFMS Hrs 80                   8,031                     8,031                            25%
1 03 06 05 03 LN06053105 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune Broadwall Coupler 4/18/2005 4/22/2005 CON SL_KE Hrs 40                   4,500                     4,500                            25%
1 03 06 05 03 LN06053110 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune Mode Convertor 4/25/2005 4/29/2005 CON SL_MFMS Hrs 40                   4,016                     4,016                            25%
1 03 06 05 03 LN06053110 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune Mode Convertor 4/25/2005 4/29/2005 CON SL_KT Hrs 40                   2,465                     2,465                            25%
1 03 06 05 03 LN06053110 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune Mode Convertor 4/25/2005 4/29/2005 CON SL_KE Hrs 20                   2,250                     2,250                            25%
1 03 06 05 03 LN06053115 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune Circular Waveguide (WR 293 5/2/2005 5/17/2005 CON SL_MFMS Hrs 100                 10,039                   10,039                          25%
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1 03 06 05 03 LN06053115 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune Circular Waveguide (WR 293 5/2/2005 5/17/2005 CON SL_KT Hrs 40                   2,465                     2,465                            25%
1 03 06 05 03 LN06053115 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune Circular Waveguide (WR 293 5/2/2005 5/17/2005 CON SL_KE Hrs 20                   2,250                     2,250                            25%
1 03 06 05 03 LN06053120 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune WR90 Waveguide 5/18/2005 5/24/2005 CON SL_MFMS Hrs 40                   4,016                     4,016                            25%
1 03 06 05 03 LN06053120 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune WR90 Waveguide 5/18/2005 5/24/2005 CON SL_KT Hrs 40                   2,465                     2,465                            25%
1 03 06 05 03 LN06053120 1.03.06.05.03 CN3060503 Fab, Cold Test & Tune WR90 Waveguide 5/18/2005 5/24/2005 CON SL_KE Hrs 20                   2,250                     2,250                            25%
1 03 06 05 03 LN06053125 1.03.06.05.03 CN3060503 Waveguide Supports 5/25/2005 6/8/2005 CON SL_MFMS Hrs 80                   8,031                     8,031                            25%
1 03 06 05 03 LN06053130 1.03.06.05.03 CN3060503 Assemble System 6/9/2005 6/22/2005 CON SL_MSEG $$ 14,000                     15,260                     15,260                          25%
1 03 06 05 03 LN06053130 1.03.06.05.03 CN3060503 Assemble System 6/9/2005 6/22/2005 CON SL_KE Hrs 80                   9,001                     9,001                            25%
1 03 06 05 03 LN06053135 1.03.06.05.03 CN3060503 Collect Component Performance Data 6/23/2005 6/24/2005 CON SL_KE Hrs 8                     900                        900                               25%
1 03 06 05 03 LN06053140 1.03.06.05.03 CN3060503 Load Component Data Base 6/27/2005 6/28/2005 CON SL_ME Hrs 8                     846                        846                               25%
1 03 06 06 X-Band Structures 3,230            74,000                   285,151               80,660                   365,811                      
1 03 06 06 LN06060000 1.03.06.06 CN30606 Review & Accept Requirements 10/4/2004 10/4/2004 CON SL_KE Hrs 16                   1,800                     1,800                            35%
1 03 06 06 LN06060005 1.03.06.06 CN30606 Write Structure ICD 10/5/2004 10/7/2004 CON SL_KE Hrs 20                   2,250                     2,250                            35%
1 03 06 06 LN06060012 1.03.06.06 CN30606 Design Input Waveguide 10/8/2004 10/21/2004 CON SL_ME Hrs 20                   2,114                     2,114                            35%
1 03 06 06 LN06060012 1.03.06.06 CN30606 Design Input Waveguide 10/8/2004 10/21/2004 CON SL_MDD Hrs 60                   3,764                     3,764                            35%
1 03 06 06 LN06060015 1.03.06.06 CN30606 Design Structure Supports 10/22/2004 12/6/2004 CON SL_ME Hrs 10                   1,057                     1,057                            35%
1 03 06 06 LN06060015 1.03.06.06 CN30606 Design Structure Supports 10/22/2004 12/6/2004 CON SL_MDD Hrs 240                 15,058                   15,058                          35%
1 03 06 06 LN06060020 1.03.06.06 CN30606 Design Collimators 12/7/2004 12/13/2004 CON SL_ME Hrs 16                   1,691                     1,691                            35%
1 03 06 06 LN06060020 1.03.06.06 CN30606 Design Collimators 12/7/2004 12/13/2004 CON SL_MDD Hrs 40                   2,510                     2,510                            35%
1 03 06 06 LN06060025 1.03.06.06 CN30606 Design Removal Mechanism 12/14/2004 1/21/2005 CON SL_ME Hrs 80                   8,457                     8,457                            35%
1 03 06 06 LN06060025 1.03.06.06 CN30606 Design Removal Mechanism 12/14/2004 1/21/2005 CON SL_MDD Hrs 200                 12,548                   12,548                          35%
1 03 06 06 LN06060030 1.03.06.06 CN30606 Conduct Fnl Dsn Rev - X-Band Bunch Comp Sys 1/24/2005 1/24/2005 CON SL_KE Hrs 16                   1,800                     1,800                            35%
1 03 06 06 LN06060040 1.03.06.06 CN30606 Procure Valves and Misc Hdwr 1/25/2005 6/1/2005 CON SL_MSEG $$ 74,000                     80,660                     80,660                          35%
1 03 06 06 LN06060060 1.03.06.06 CN30606 Fab, Cold Test & Tune WR 90 Tee 1/25/2005 2/3/2005 CON SL_MFMS Hrs 80                   8,031                     8,031                            35%
1 03 06 06 LN06060060 1.03.06.06 CN30606 Fab, Cold Test & Tune WR 90 Tee 1/25/2005 2/3/2005 CON SL_KT Hrs 40                   2,465                     2,465                            35%
1 03 06 06 LN06060060 1.03.06.06 CN30606 Fab, Cold Test & Tune WR 90 Tee 1/25/2005 2/3/2005 CON SL_KE Hrs 32                   3,600                     3,600                            35%
1 03 06 06 LN06060065 1.03.06.06 CN30606 Fab, Cold Test & Tune WR90 Low Power Loads 1/25/2005 2/3/2005 CON SL_MFMS Hrs 80                   8,031                     8,031                            35%
1 03 06 06 LN06060065 1.03.06.06 CN30606 Fab, Cold Test & Tune WR90 Low Power Loads 1/25/2005 2/3/2005 CON SL_KT Hrs 8                     493                        493                               35%
1 03 06 06 LN06060065 1.03.06.06 CN30606 Fab, Cold Test & Tune WR90 Low Power Loads 1/25/2005 2/3/2005 CON SL_KE Hrs 16                   1,800                     1,800                            35%
1 03 06 06 LN06060070 1.03.06.06 CN30606 Fab Collimators 1/25/2005 2/23/2005 CON SL_MFPC Hrs 20                   3,206                     3,206                            35%
1 03 06 06 LN06060070 1.03.06.06 CN30606 Fab Collimators 1/25/2005 2/23/2005 CON SL_MFMS Hrs 80                   8,031                     8,031                            35%
1 03 06 06 LN06060070 1.03.06.06 CN30606 Fab Collimators 1/25/2005 2/23/2005 CON SL_MFAT Hrs 40                   3,275                     3,275                            35%
1 03 06 06 LN06060080 1.03.06.06 CN30606 Fab Structure Supports 1/25/2005 1/31/2005 CON SL_MFMS Hrs 100                 10,039                   10,039                          35%
1 03 06 06 LN06060080 1.03.06.06 CN30606 Fab Structure Supports 1/25/2005 1/31/2005 CON SL_MFAT Hrs 100                 8,187                     8,187                            35%
1 03 06 06 LN06060085 1.03.06.06 CN30606 Fab Structure Removal Mechanism 1/25/2005 2/14/2005 CON SL_MFMS Hrs 120                 12,047                   12,047                          35%
1 03 06 06 LN06060085 1.03.06.06 CN30606 Fab Structure Removal Mechanism 1/25/2005 2/14/2005 CON SL_MFAT Hrs 40                   3,275                     3,275                            35%
1 03 06 06 LN06060090 1.03.06.06 CN30606 Assemble X-Band Structures 6/2/2005 6/30/2005 CON SL_MFAT Hrs 300                 24,561                   24,561                          35%
1 03 06 06 LN06060090 1.03.06.06 CN30606 Assemble X-Band Structures 6/2/2005 6/30/2005 CON SL_ME Hrs 40                   4,228                     4,228                            35%
1 03 06 06 LN06060092 1.03.06.06 CN30606 Cold Test & Tune Structure (Shop) 7/1/2005 8/1/2005 CON SL_MFMS Hrs 600                 60,234                   60,234                          35%
1 03 06 06 LN06060092 1.03.06.06 CN30606 Cold Test & Tune Structure (Shop) 7/1/2005 8/1/2005 CON SL_KT Hrs 400                 24,648                   24,648                          35%
1 03 06 06 LN06060092 1.03.06.06 CN30606 Cold Test & Tune Structure (Shop) 7/1/2005 8/1/2005 CON SL_KE Hrs 200                 22,502                   22,502                          35%
1 03 06 06 LN06060095 1.03.06.06 CN30606 Test X-Band Structure System 8/2/2005 12/22/2005 CON SL_KE Hrs 160                 18,289                   18,289                          35%
1 03 06 06 LN06060105 1.03.06.06 CN30606 Collect Component Performance Data 12/23/2005 12/27/2005 CON SL_KE Hrs 8                     925                        925                               35%
1 03 06 06 LN06060110 1.03.06.06 CN30606 Load Component Data Base 12/28/2005 12/29/2005 CON SL_ME Hrs 8                     869                        869                               35%
1 03 06 06 LN06060115 1.03.06.06 CN30606 Post Process & Test 12/30/2005 1/6/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            35%
1 03 06 07 RF Distribution System 9,124            416,000                 870,505               463,610                 1,334,115                   
1 03 06 07 01 Modulator Refurbishment 406               72,000                   31,884                 80,640                   112,524                      
1 03 06 07 01 LN06070102 1.03.06.07.01 CN3060701 Create Design Documentation 6/16/2005 7/14/2005 CON SL_KE Hrs 50                   5,626                     5,626                            30%
1 03 06 07 01 LN06070110 1.03.06.07.01 CN3060701 Generate Detailed Procurement Plan 7/15/2005 7/15/2005 CON SL_KE Hrs 4                     450                        450                               30%
1 03 06 07 01 LN06070112 1.03.06.07.01 CN3060701 Create Test Plan 7/18/2005 7/22/2005 CON SL_KE Hrs 40                   4,500                     4,500                            30%
1 03 06 07 01 LN06070114 1.03.06.07.01 CN3060701 Establish Subordinate Work Orders 7/25/2005 7/25/2005 CON SL_ME Hrs 4                     423                        423                               30%
1 03 06 07 01 LN06070116 1.03.06.07.01 CN3060701 Prepare for Final Desgin Review (FDR) 7/26/2005 7/27/2005 CON SL_KE Hrs 8                     900                        900                               30%
1 03 06 07 01 LN06070118 1.03.06.07.01 CN3060701 Conduct Final Design Review (FDR) - Mod Refurb 7/28/2005 7/28/2005 CON SL_KE Hrs 4                     450                        450                               30%
1 03 06 07 01 LN06070124 1.03.06.07.01 CN3060701 Prep Bid Pak - Thyratron & Parts 7/29/2005 8/4/2005 CON SL_KE Hrs 8                     900                        900                               30%
1 03 06 07 01 LN06070132 1.03.06.07.01 CN3060701 Evaluate Vendor Proposals - Thyratron & Parts 8/19/2005 8/25/2005 CON SL_KE Hrs 8                     900                        900                               30%
1 03 06 07 01 LN06070136 1.03.06.07.01 CN3060701 Vendor Fab & Assy - Thyratron & Parts 10/3/2005 1/12/2006 CON SL_MSEG $$ 72,000                     80,640                     80,640                          30%
1 03 06 07 01 LN06070140 1.03.06.07.01 CN3060701 Refurbish Existing Modulators (7ea) 1/13/2006 3/13/2006 CON SL_CT Hrs 280                 17,735                   17,735                          30%
1 03 06 07 02 Solid State Sub Booster 460               90,000                   31,963                 98,100                   130,063                      
1 03 06 07 02 LN06070200 1.03.06.07.02 CN3060702 Generate Detailed Procurement Plan 6/16/2005 6/16/2005 CON SL_KE Hrs 4                     450                        450                               35%
1 03 06 07 02 LN06070205 1.03.06.07.02 CN3060702 Create Test Plan 6/17/2005 6/23/2005 CON SL_KE Hrs 40                   4,500                     4,500                            35%
1 03 06 07 02 LN06070210 1.03.06.07.02 CN3060702 Establish Subordinate Work Orders 6/24/2005 6/24/2005 CON SL_ME Hrs 4                     423                        423                               35%
1 03 06 07 02 LN06070215 1.03.06.07.02 CN3060702 Prepare for Final Design Review (FDR) 6/27/2005 6/28/2005 CON SL_KE Hrs 8                     900                        900                               35%
1 03 06 07 02 LN06070220 1.03.06.07.02 CN3060702 Conduct Final Design Review (FDR) - SS SubBoost 6/29/2005 6/29/2005 CON SL_KE Hrs 4                     450                        450                               35%
1 03 06 07 02 LN06070230 1.03.06.07.02 CN3060702 Procure Phase Control Electronics 6/30/2005 8/25/2005 CON SL_MSEG $$ 45,000                     49,050                     49,050                          35%
1 03 06 07 02 LN06070235 1.03.06.07.02 CN3060702 Procure Amplitude Control Electronics 6/30/2005 8/25/2005 CON SL_MSEG $$ 45,000                     49,050                     49,050                          35%
1 03 06 07 02 LN06070240 1.03.06.07.02 CN3060702 Fab & Test Amplifier 8/26/2005 1/5/2006 CON SL_KT Hrs 200                 12,572                   12,572                          35%
1 03 06 07 02 LN06070245 1.03.06.07.02 CN3060702 Assemble & Test Sub Booster Systems 1/6/2006 3/6/2006 CON SL_KT Hrs 200                 12,668                   12,668                          35%
1 03 06 07 03 IPA Modifications 140               3,000                     11,790                 3,360                     15,150                        
1 03 06 07 03 LN06070310 1.03.06.07.03 CN3060703 Generate Detailed Procurement Plan 6/16/2005 6/16/2005 CON SL_KE Hrs 4                     450                        450                               25%
1 03 06 07 03 LN06070312 1.03.06.07.03 CN3060703 Create Test Plan 6/17/2005 6/23/2005 CON SL_KE Hrs 40                   4,500                     4,500                            25%
1 03 06 07 03 LN06070314 1.03.06.07.03 CN3060703 Establish Subordinate Work Orders 6/24/2005 6/24/2005 CON SL_ME Hrs 4                     423                        423                               25%
1 03 06 07 03 LN06070316 1.03.06.07.03 CN3060703 Prepare for Final Desgin Review (FDR) 6/27/2005 6/28/2005 CON SL_KE Hrs 8                     900                        900                               25%
1 03 06 07 03 LN06070318 1.03.06.07.03 CN3060703 Conduct Final Design Review (FDR) - IPA Mods 6/29/2005 6/29/2005 CON SL_KE Hrs 4                     450                        450                               25%
1 03 06 07 03 LN06070326 1.03.06.07.03 CN3060703 Modify & Test IPA Chasis 10/3/2005 10/21/2005 CON SL_MSEG $$ 3,000                       3,360                       3,360                            25%
1 03 06 07 03 LN06070326 1.03.06.07.03 CN3060703 Modify & Test IPA Chasis 10/3/2005 10/21/2005 CON SL_KT Hrs 80                   5,067                     5,067                            25%
1 03 06 07 04 Klystron Controls Interfaces 262               6,000                     22,555                 6,720                     29,275                        
1 03 06 07 04 LN06070402 1.03.06.07.04 CN3060704 Create Design Documentation 5/4/2005 6/1/2005 CON SL_KE Hrs 50                   5,626                     5,626                            35%
1 03 06 07 04 LN06070404 1.03.06.07.04 CN3060704 Create Draft Layouts 6/2/2005 6/15/2005 CON SL_MDD Hrs 20                   1,255                     1,255                            35%
1 03 06 07 04 LN06070406 1.03.06.07.04 CN3060704 Prepare for Prelim Design Review (PDR) 6/16/2005 6/17/2005 CON SL_KE Hrs 8                     900                        900                               35%
1 03 06 07 04 LN06070408 1.03.06.07.04 CN3060704 Conduct Prelim Design Review (PDR) - Cntrols I/F 6/20/2005 6/20/2005 CON SL_KE Hrs 4                     450                        450                               35%
1 03 06 07 04 LN06070410 1.03.06.07.04 CN3060704 Generate Detailed Procurement Plan 6/21/2005 6/21/2005 CON SL_KE Hrs 4                     450                        450                               35%
1 03 06 07 04 LN06070412 1.03.06.07.04 CN3060704 Create Test Plan 6/22/2005 6/28/2005 CON SL_KE Hrs 40                   4,500                     4,500                            35%
1 03 06 07 04 LN06070414 1.03.06.07.04 CN3060704 Establish Subordinate Work Orders 6/29/2005 6/29/2005 CON SL_ME Hrs 4                     423                        423                               35%
1 03 06 07 04 LN06070416 1.03.06.07.04 CN3060704 Prepare for Final Desgin Review (FDR) 6/30/2005 7/1/2005 CON SL_KE Hrs 8                     900                        900                               35%
1 03 06 07 04 LN06070418 1.03.06.07.04 CN3060704 Conduct Final Design Review (FDR) - Cntrols I/F 7/5/2005 7/5/2005 CON SL_KE Hrs 4                     450                        450                               35%
1 03 06 07 04 LN06070426 1.03.06.07.04 CN3060704 Fab Cables 10/3/2005 10/14/2005 CON SL_KT Hrs 40                   2,534                     2,534                            35%
1 03 06 07 04 LN06070428 1.03.06.07.04 CN3060704 Klystron Controls Interface Installation 10/17/2005 11/4/2005 CON SL_MSEG $$ 6,000                       6,720                       6,720                            35%
1 03 06 07 04 LN06070428 1.03.06.07.04 CN3060704 Klystron Controls Interface Installation 10/17/2005 11/4/2005 CON SL_CT Hrs 80                   5,067                     5,067                            35%
1 03 06 07 05 Bunch Length Electronics 582               30,000                   53,845                 33,600                   87,445                        
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1 03 06 07 05 LN06070502 1.03.06.07.05 CN3060705 Create Design Documentation 11/7/2005 12/6/2005 CON SL_KE Hrs 250                 28,915                   28,915                          55%
1 03 06 07 05 LN06070504 1.03.06.07.05 CN3060705 Create Draft Layouts 12/7/2005 12/20/2005 CON SL_MDD Hrs 140                 9,029                     9,029                            55%
1 03 06 07 05 LN06070506 1.03.06.07.05 CN3060705 Prepare for Prelim Design Review (PDR) 12/21/2005 12/22/2005 CON SL_KE Hrs 8                     925                        925                               55%
1 03 06 07 05 LN06070508 1.03.06.07.05 CN3060705 Conduct Prelim Design Review (PDR) - Bm Phs Elec 12/23/2005 12/23/2005 CON SL_KE Hrs 4                     463                        463                               55%
1 03 06 07 05 LN06070510 1.03.06.07.05 CN3060705 Generate Detailed Procurement Plan 12/27/2005 12/27/2005 CON SL_KE Hrs 4                     463                        463                               55%
1 03 06 07 05 LN06070512 1.03.06.07.05 CN3060705 Create Test Plan 12/28/2005 1/4/2006 CON SL_KE Hrs 40                   4,626                     4,626                            55%
1 03 06 07 05 LN06070514 1.03.06.07.05 CN3060705 Establish Subordinate Work Orders 1/5/2006 1/5/2006 CON SL_ME Hrs 4                     435                        435                               55%
1 03 06 07 05 LN06070516 1.03.06.07.05 CN3060705 Prepare for Final Desgin Review (FDR) 1/6/2006 1/9/2006 CON SL_KE Hrs 8                     925                        925                               55%
1 03 06 07 05 LN06070518 1.03.06.07.05 CN3060705 Conduct Final Design Review (FDR) - Bnc Lth Elec 1/10/2006 1/10/2006 CON SL_KE Hrs 4                     463                        463                               55%
1 03 06 07 05 LN06070525 1.03.06.07.05 CN3060705 Fab & Test Bunch Length Electronics 1/11/2006 2/8/2006 CON SL_MSEG $$ 30,000                     33,600                     33,600                          55%
1 03 06 07 05 LN06070525 1.03.06.07.05 CN3060705 Fab & Test Bunch Length Electronics 1/11/2006 2/8/2006 CON SL_KT Hrs 120                 7,601                     7,601                            55%
1 03 06 07 06 RF Phase Measurements 1,658            70,000                   175,933               76,900                   252,833                      
1 03 06 07 06 LN06070600 1.03.06.07.06 CN3060706 Review & Accept Requirements 10/4/2004 10/5/2004 CON SL_KE Hrs 16                   1,800                     1,800                            45%
1 03 06 07 06 LN06070601 1.03.06.07.06 CN3060706 Design X-Band Phase Chasis 10/6/2004 10/2/2006 CON SL_KE Hrs 200                 22,821                   22,821                          45%
1 03 06 07 06 LN06070602 1.03.06.07.06 CN3060706 Create Design Documentation 11/3/2004 12/2/2004 CON SL_KE Hrs 250                 28,128                   28,128                          45%
1 03 06 07 06 LN06070604 1.03.06.07.06 CN3060706 Create Draft Layouts 12/3/2004 12/16/2004 CON SL_MDD Hrs 140                 8,784                     8,784                            45%
1 03 06 07 06 LN06070606 1.03.06.07.06 CN3060706 Prepare for Prelim Design Review (PDR) 12/17/2004 12/20/2004 CON SL_KE Hrs 8                     900                        900                               45%
1 03 06 07 06 LN06070608 1.03.06.07.06 CN3060706 Conduct Prelim Design Review (PDR) - RF Phas Mea 12/21/2004 12/21/2004 CON SL_KE Hrs 4                     450                        450                               45%
1 03 06 07 06 LN06070609 1.03.06.07.06 CN3060706 Procure, Fab & Test X-Band Chasis Prototype 12/22/2004 3/22/2005 CON SL_MSEG $$ 20,000                     21,800                     21,800                          45%
1 03 06 07 06 LN06070609 1.03.06.07.06 CN3060706 Procure, Fab & Test X-Band Chasis Prototype 12/22/2004 3/22/2005 CON SL_KE Hrs 450                 50,630                   50,630                          45%
1 03 06 07 06 LN06070610 1.03.06.07.06 CN3060706 Procure,Procure, Fab & Test X-Band PAD Prototype 3/23/2005 7/14/2005 CON SL_MSEG $$ 30,000                     32,700                     32,700                          45%
1 03 06 07 06 LN06070610 1.03.06.07.06 CN3060706 Procure,Procure, Fab & Test X-Band PAD Prototype 3/23/2005 7/14/2005 CON SL_KE Hrs 450                 50,630                   50,630                          45%
1 03 06 07 06 LN06070611 1.03.06.07.06 CN3060706 Generate Detailed Procurement Plan 7/15/2005 7/15/2005 CON SL_KE Hrs 4                     450                        450                               45%
1 03 06 07 06 LN06070612 1.03.06.07.06 CN3060706 Create Test Plan 7/18/2005 7/22/2005 CON SL_KE Hrs 40                   4,500                     4,500                            45%
1 03 06 07 06 LN06070614 1.03.06.07.06 CN3060706 Establish Subordinate Work Orders 7/25/2005 7/25/2005 CON SL_ME Hrs 4                     423                        423                               45%
1 03 06 07 06 LN06070616 1.03.06.07.06 CN3060706 Prepare for Final Desgin Review (FDR) 7/26/2005 7/27/2005 CON SL_KE Hrs 8                     900                        900                               45%
1 03 06 07 06 LN06070618 1.03.06.07.06 CN3060706 Conduct Final Design Review (FDR) - RF Phas Mea 7/28/2005 7/28/2005 CON SL_KE Hrs 4                     450                        450                               45%
1 03 06 07 06 LN06070638 1.03.06.07.06 CN3060706 Procure, Fab & Test X-Band Chasis 1/13/2006 1/31/2006 CON SL_MSEG $$ 20,000                     22,400                     22,400                          45%
1 03 06 07 06 LN06070638 1.03.06.07.06 CN3060706 Procure, Fab & Test X-Band Chasis 1/13/2006 1/31/2006 CON SL_KT Hrs 80                   5,067                     5,067                            45%
1 03 06 07 07 RF Distribution L2 & L3 1,798            75,000                   151,286               85,890                   237,176                      
1 03 06 07 07 LN06070700 1.03.06.07.07 CN3060707 Review & Accept Requirements 3/28/2006 3/29/2006 CON SL_KE Hrs 16                   1,851                     1,851                            45%
1 03 06 07 07 LN06070701 1.03.06.07.07 CN3060707 Design RF Distribution System 3/30/2006 5/3/2006 CON SL_KE Hrs 40                   4,626                     4,626                            45%
1 03 06 07 07 LN06070702 1.03.06.07.07 CN3060707 Create Design Documentation 5/4/2006 6/1/2006 CON SL_KE Hrs 10                   1,157                     1,157                            45%
1 03 06 07 07 LN06070704 1.03.06.07.07 CN3060707 Create Draft Layouts 6/2/2006 6/15/2006 CON SL_MDD Hrs 40                   2,580                     2,580                            45%
1 03 06 07 07 LN06070706 1.03.06.07.07 CN3060707 Prepare for Prelim Design Review (PDR) 6/16/2006 6/19/2006 CON SL_KE Hrs 8                     925                        925                               45%
1 03 06 07 07 LN06070708 1.03.06.07.07 CN3060707 Conduct Prelim Design Review (PDR) - RF Dist 6/20/2006 6/20/2006 CON SL_KE Hrs 4                     463                        463                               45%
1 03 06 07 07 LN06070709 1.03.06.07.07 CN3060707 Controls Configuration Assessment 6/21/2006 7/5/2006 CON SL_CE Hrs 40                   4,626                     4,626                            45%
1 03 06 07 07 LN06070710 1.03.06.07.07 CN3060707 Design RF Dist PRL Coaxial Water System 6/21/2006 7/5/2006 CON SL_MDD Hrs 80                   5,159                     5,159                            45%
1 03 06 07 07 LN06070710 1.03.06.07.07 CN3060707 Design RF Dist PRL Coaxial Water System 6/21/2006 7/5/2006 CON SL_KE Hrs 20                   2,313                     2,313                            45%
1 03 06 07 07 LN06070711 1.03.06.07.07 CN3060707 Proc, Fab & Test 2W Distribution Amp - Prototype 7/6/2006 9/28/2006 CON SL_MSEG $$ 12,000                     13,440                     13,440                          45%
1 03 06 07 07 LN06070711 1.03.06.07.07 CN3060707 Proc, Fab & Test 2W Distribution Amp - Prototype 7/6/2006 9/28/2006 CON SL_KE Hrs 480                 55,517                   55,517                          45%
1 03 06 07 07 LN06070712 1.03.06.07.07 CN3060707 Generate Detailed Procurement Plan 9/29/2006 9/29/2006 CON SL_KE Hrs 4                     463                        463                               45%
1 03 06 07 07 LN06070713 1.03.06.07.07 CN3060707 Create Test Plan 10/2/2006 10/6/2006 CON SL_KE Hrs 40                   4,747                     4,747                            45%
1 03 06 07 07 LN06070714 1.03.06.07.07 CN3060707 Establish Subordinate Work Orders 10/9/2006 10/9/2006 CON SL_ME Hrs 4                     446                        446                               45%
1 03 06 07 07 LN06070716 1.03.06.07.07 CN3060707 Prepare for Final Desgin Review (FDR) 10/10/2006 10/11/2006 CON SL_KE Hrs 8                     949                        949                               45%
1 03 06 07 07 LN06070718 1.03.06.07.07 CN3060707 Conduct Final Design Review (FDR) - RF Dist 10/12/2006 10/12/2006 CON SL_KE Hrs 4                     475                        475                               45%
1 03 06 07 07 LN06070730 1.03.06.07.07 CN3060707 Procure, Fab & Test 2W Distribution Amp (10) 10/13/2006 1/10/2007 CON SL_MSEG $$ 20,000                     23,000                     23,000                          45%
1 03 06 07 07 LN06070730 1.03.06.07.07 CN3060707 Procure, Fab & Test 2W Distribution Amp (10) 10/13/2006 1/10/2007 CON SL_KT Hrs 400                 25,996                   25,996                          45%
1 03 06 07 07 LN06070732 1.03.06.07.07 CN3060707 Procure & Install 1km 1/2 Superflex 10/13/2006 1/10/2007 CON SL_PCT Hrs 80                   5,199                     5,199                            45%
1 03 06 07 07 LN06070732 1.03.06.07.07 CN3060707 Procure & Install 1km 1/2 Superflex 10/13/2006 1/10/2007 CON SL_MSEG $$ 20,000                     23,000                     23,000                          45%
1 03 06 07 07 LN06070736 1.03.06.07.07 CN3060707 Procure & Install 1km Cable Guides 10/13/2006 1/10/2007 CON SL_PCT Hrs 160                 10,398                   10,398                          45%
1 03 06 07 07 LN06070736 1.03.06.07.07 CN3060707 Procure & Install 1km Cable Guides 10/13/2006 1/10/2007 CON SL_MSEG $$ 10,000                     11,500                     11,500                          45%
1 03 06 07 07 LN06070740 1.03.06.07.07 CN3060707 Procure & Install Coaxial Water Lines 10/13/2006 11/2/2006 CON SL_PCT Hrs 80                   5,199                     5,199                            45%
1 03 06 07 07 LN06070740 1.03.06.07.07 CN3060707 Procure & Install Coaxial Water Lines 10/13/2006 11/2/2006 CON SL_MSEG $$ 8,000                       9,200                       9,200                            45%
1 03 06 07 07 LN06070744 1.03.06.07.07 CN3060707 Procure & Install Control Cables 10/13/2006 11/16/2006 CON SL_PCT Hrs 160                 10,398                   10,398                          45%
1 03 06 07 07 LN06070744 1.03.06.07.07 CN3060707 Procure & Install Control Cables 10/13/2006 11/16/2006 CON SL_MSEG $$ 5,000                       5,750                       5,750                            45%
1 03 06 07 07 LN06070748 1.03.06.07.07 CN3060707 Install Cooling System 1/11/2007 1/22/2007 CON SL_PCT Hrs 40                   2,600                     2,600                            45%
1 03 06 07 07 LN06070756 1.03.06.07.07 CN3060707 2W Distribution Amp Install (10) 1/23/2007 2/12/2007 CON SL_PCT Hrs 80                   5,199                     5,199                            45%
1 03 06 07 08 RF Fiber Optics Electronics System 1,518            70,000                   146,830               78,400                   225,230                      
1 03 06 07 08 LN06070800 1.03.06.07.08 CN3060708 Review & Accept Requirements 10/3/2005 10/4/2005 CON SL_KE Hrs 16                   1,851                     1,851                            45%
1 03 06 07 08 LN06070801 1.03.06.07.08 CN3060708 Design Fiber Optic Electronics 10/5/2005 11/8/2005 CON SL_KE Hrs 20                   2,313                     2,313                            45%
1 03 06 07 08 LN06070801 1.03.06.07.08 CN3060708 Design Fiber Optic Electronics 10/5/2005 11/8/2005 CON SL_CE Hrs 20                   2,313                     2,313                            45%
1 03 06 07 08 LN06070802 1.03.06.07.08 CN3060708 Create Design Documentation 11/9/2005 12/15/2005 CON SL_KE Hrs 50                   5,783                     5,783                            45%
1 03 06 07 08 LN06070804 1.03.06.07.08 CN3060708 Create Draft Layouts 11/9/2005 12/15/2005 CON SL_MDD Hrs 20                   1,290                     1,290                            45%
1 03 06 07 08 LN06070806 1.03.06.07.08 CN3060708 Prepare for Prelim Design Review (PDR) 12/16/2005 12/19/2005 CON SL_KE Hrs 8                     925                        925                               45%
1 03 06 07 08 LN06070808 1.03.06.07.08 CN3060708 Conduct Prelim Design Review (PDR) - RF Elec 12/20/2005 12/20/2005 CON SL_KE Hrs 4                     463                        463                               45%
1 03 06 07 08 LN06070810 1.03.06.07.08 CN3060708 Generate Detailed Procurement Plan 12/21/2005 12/21/2005 CON SL_KE Hrs 4                     463                        463                               45%
1 03 06 07 08 LN06070812 1.03.06.07.08 CN3060708 Create Test Plan 12/22/2005 12/29/2005 CON SL_KE Hrs 40                   4,626                     4,626                            45%
1 03 06 07 08 LN06070814 1.03.06.07.08 CN3060708 Establish Subordinate Work Orders 12/30/2005 12/30/2005 CON SL_ME Hrs 4                     435                        435                               45%
1 03 06 07 08 LN06070815 1.03.06.07.08 CN3060708 Fab & Test RF FO Electronics Prototype 1/3/2006 4/26/2006 CON SL_MSEG $$ 12,000                     13,440                     13,440                          45%
1 03 06 07 08 LN06070815 1.03.06.07.08 CN3060708 Fab & Test RF FO Electronics Prototype 1/3/2006 4/26/2006 CON SL_CE Hrs 640                 74,022                   74,022                          45%
1 03 06 07 08 LN06070816 1.03.06.07.08 CN3060708 Prepare for Final Desgin Review (FDR) 4/27/2006 4/28/2006 CON SL_KE Hrs 8                     925                        925                               45%
1 03 06 07 08 LN06070818 1.03.06.07.08 CN3060708 Conduct Final Design Review (FDR) - RF Elec 5/1/2006 5/1/2006 CON SL_KE Hrs 4                     463                        463                               45%
1 03 06 07 08 LN06070828 1.03.06.07.08 CN3060708 Fab & Test RF FO Electronics 5/2/2006 7/26/2006 CON SL_MSEG $$ 30,000                     33,600                     33,600                          45%
1 03 06 07 08 LN06070828 1.03.06.07.08 CN3060708 Fab & Test RF FO Electronics 5/2/2006 7/26/2006 CON SL_CT Hrs 480                 30,403                   30,403                          45%
1 03 06 07 08 LN06070832 1.03.06.07.08 CN3060708 Fiber Optics System Installation 7/27/2006 9/7/2006 CON SL_TMUE Hrs 160                 15,840                   15,840                          45%
1 03 06 07 08 LN06070832 1.03.06.07.08 CN3060708 Fiber Optics System Installation 7/27/2006 9/7/2006 CON SL_MSEG $$ 28,000                     31,360                     31,360                          45%
1 03 06 07 08 LN06070836 1.03.06.07.08 CN3060708 Perform RF Electronics Testing 9/8/2006 12/4/2006 CON SL_CE Hrs 40                   4,715                     4,715                            45%
1 03 06 07 09 RF Stability 2,300            -                        244,419               -                         244,419                      
1 03 06 07 09 LN06070900 1.03.06.07.09 CN3060709 Review & Accept Requirements 10/3/2005 10/4/2005 CON SL_KE Hrs 16                   1,851                     1,851                            65%
1 03 06 07 09 LN06070901 1.03.06.07.09 CN3060709 Design Stability Algorithms 10/5/2005 11/8/2005 CON SL_PHSS Hrs 50                   4,764                     4,764                            65%
1 03 06 07 09 LN06070901 1.03.06.07.09 CN3060709 Design Stability Algorithms 10/5/2005 11/8/2005 CON SL_KE Hrs 50                   5,783                     5,783                            65%
1 03 06 07 09 LN06070901 1.03.06.07.09 CN3060709 Design Stability Algorithms 10/5/2005 11/8/2005 CON SL_CE Hrs 50                   5,783                     5,783                            65%
1 03 06 07 09 LN06070902 1.03.06.07.09 CN3060709 Create Design Documentation 11/9/2005 12/8/2005 CON SL_KE Hrs 10                   1,157                     1,157                            65%
1 03 06 07 09 LN06070904 1.03.06.07.09 CN3060709 Create Draft Layouts 12/9/2005 12/22/2005 CON SL_MDD Hrs 20                   1,290                     1,290                            65%
1 03 06 07 09 LN06070906 1.03.06.07.09 CN3060709 Prepare for Prelim Design Review (PDR) 12/23/2005 12/27/2005 CON SL_PHS Hrs 8                     599                        599                               65%
1 03 06 07 09 LN06070906 1.03.06.07.09 CN3060709 Prepare for Prelim Design Review (PDR) 12/23/2005 12/27/2005 CON SL_KE Hrs 8                     925                        925                               65%
1 03 06 07 09 LN06070906 1.03.06.07.09 CN3060709 Prepare for Prelim Design Review (PDR) 12/23/2005 12/27/2005 CON SL_CE Hrs 8                     925                        925                               65%
1 03 06 07 09 LN06070908 1.03.06.07.09 CN3060709 Conduct Prelim Design Review (PDR) - RF Stbility 12/28/2005 12/28/2005 CON SL_KE Hrs 4                     463                        463                               65%
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1 03 06 07 09 LN06070910 1.03.06.07.09 CN3060709 Generate Detailed Procurement Plan 12/29/2005 12/29/2005 CON SL_KE Hrs 4                     463                        463                               65%
1 03 06 07 09 LN06070912 1.03.06.07.09 CN3060709 Create Test Plan 12/30/2005 1/6/2006 CON SL_KE Hrs 40                   4,626                     4,626                            65%
1 03 06 07 09 LN06070914 1.03.06.07.09 CN3060709 Establish Subordinate Work Orders 1/9/2006 1/9/2006 CON SL_ME Hrs 4                     435                        435                               65%
1 03 06 07 09 LN06070915 1.03.06.07.09 CN3060709 Prepare for Final Desgin Review (FDR) 1/10/2006 1/11/2006 CON SL_PHS Hrs 8                     599                        599                               65%
1 03 06 07 09 LN06070915 1.03.06.07.09 CN3060709 Prepare for Final Desgin Review (FDR) 1/10/2006 1/11/2006 CON SL_KE Hrs 8                     925                        925                               65%
1 03 06 07 09 LN06070915 1.03.06.07.09 CN3060709 Prepare for Final Desgin Review (FDR) 1/10/2006 1/11/2006 CON SL_CE Hrs 8                     925                        925                               65%
1 03 06 07 09 LN06070916 1.03.06.07.09 CN3060709 Conduct Final Design Review (FDR) - RF Stability 1/12/2006 1/12/2006 CON SL_KE Hrs 4                     463                        463                               65%
1 03 06 07 09 LN06070917 1.03.06.07.09 CN3060709 RF Feedback Measurements 1/13/2006 1/10/2007 CON SL_KE Hrs 1,000              116,491                 116,491                        65%
1 03 06 07 09 LN06070918 1.03.06.07.09 CN3060709 RF Feedback Setup 1/13/2006 1/10/2007 CON SL_PHSS Hrs 1,000              95,952                   95,952                          65%
1 03 07 Linac Installation & Alignmen 47,415          652,000                 4,183,547            734,203                 4,917,750                   
1 03 07 01 Linac L01 System Installation & Alignmen 4,334            207,000                 378,219               231,840                 610,059                      
1 03 07 01 LN07010015 1.03.07.01 CN30701 Procure Installation Hardware 10/3/2005 3/27/2006 CON SL_MSEG $$ 2,000                       2,240                       2,240                            30%
1 03 07 01 LN07010025 1.03.07.01 CN30701 Procure Installation & Alignment Tooling 10/3/2005 5/22/2006 CON SL_MSEG $$ 200,000                   224,000                   224,000                        30%
1 03 07 01 LN07010030 1.03.07.01 CN30701 Kit New Components for Installation 3/28/2006 4/24/2006 CON SL_MFAT Hrs 40                   3,366                     3,366                            30%
1 03 07 01 LN07010030 1.03.07.01 CN30701 Kit New Components for Installation 3/28/2006 4/24/2006 CON SL_ME Hrs 20                   2,173                     2,173                            30%
1 03 07 01 LN07010035 1.03.07.01 CN30701 Develop De-Installation Plan for Existing Equip 3/30/2005 4/19/2005 CON SL_PCE Hrs 40                   4,500                     4,500                            30%
1 03 07 01 LN07010035 1.03.07.01 CN30701 Develop De-Installation Plan for Existing Equip 3/30/2005 4/19/2005 CON SL_ME Hrs 40                   4,228                     4,228                            30%
1 03 07 01 LN07010035 1.03.07.01 CN30701 Develop De-Installation Plan for Existing Equip 3/30/2005 4/19/2005 CON SL_CE Hrs 40                   4,500                     4,500                            30%
1 03 07 01 LN07010040 1.03.07.01 CN30701 De-install Existing Components 8/1/2006 8/21/2006 CON SL_TMUE Hrs 250                 24,750                   24,750                          30%
1 03 07 01 LN07010040 1.03.07.01 CN30701 De-install Existing Components 8/1/2006 8/21/2006 CON SL_PCCA Hrs 60                   4,042                     4,042                            30%
1 03 07 01 LN07010040 1.03.07.01 CN30701 De-install Existing Components 8/1/2006 8/21/2006 CON SL_MFAT Hrs 250                 21,040                   21,040                          30%
1 03 07 01 LN07010040 1.03.07.01 CN30701 De-install Existing Components 8/1/2006 8/21/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 07 01 LN07010045 1.03.07.01 CN30701 Determine Disposition of De-installed Components 8/22/2006 9/12/2006 CON SL_MFAT Hrs 200                 16,832                   16,832                          30%
1 03 07 01 LN07010045 1.03.07.01 CN30701 Determine Disposition of De-installed Components 8/22/2006 9/12/2006 CON SL_ME Hrs 5                     543                        543                               30%
1 03 07 01 LN07010050 1.03.07.01 CN30701 Prep for & Move De-installed Equip to Storage 9/13/2006 9/19/2006 CON SL_TMUI Hrs 60                   4,693                     4,693                            30%
1 03 07 01 LN07010050 1.03.07.01 CN30701 Prep for & Move De-installed Equip to Storage 9/13/2006 9/19/2006 CON SL_SEL Hrs 180                 8,683                     8,683                            30%
1 03 07 01 LN07010050 1.03.07.01 CN30701 Prep for & Move De-installed Equip to Storage 9/13/2006 9/19/2006 CON SL_MSEG $$ 5,000                       5,600                       5,600                            30%
1 03 07 01 LN07010055 1.03.07.01 CN30701 Establish Alignment Coordinates for B/L Equip 8/22/2006 8/24/2006 CON SL_MFAT Hrs 8                     673                        673                               30%
1 03 07 01 LN07010055 1.03.07.01 CN30701 Establish Alignment Coordinates for B/L Equip 8/22/2006 8/24/2006 CON SL_MES Hrs 24                   2,229                     2,229                            30%
1 03 07 01 LN07010055 1.03.07.01 CN30701 Establish Alignment Coordinates for B/L Equip 8/22/2006 8/24/2006 CON SL_ME Hrs 4                     435                        435                               30%
1 03 07 01 LN07010100 1.03.07.01 CN30701 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_TMUE Hrs 1,500              148,500                 148,500                        30%
1 03 07 01 LN07010100 1.03.07.01 CN30701 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_PCT Hrs 32                   2,027                     2,027                            30%
1 03 07 01 LN07010100 1.03.07.01 CN30701 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_PCE Hrs 40                   4,626                     4,626                            30%
1 03 07 01 LN07010100 1.03.07.01 CN30701 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_PCCA Hrs 40                   2,694                     2,694                            30%
1 03 07 01 LN07010100 1.03.07.01 CN30701 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_CT Hrs 24                   1,520                     1,520                            30%
1 03 07 01 LN07010100 1.03.07.01 CN30701 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_CE Hrs 45                   5,205                     5,205                            30%
1 03 07 01 LN07010100 1.03.07.01 CN30701 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_CCA Hrs 360                 24,250                   24,250                          30%
1 03 07 01 LN07010200 1.03.07.01 CN30701 Install S-Band RF Components 8/25/2006 8/31/2006 CON SL_MFAT Hrs 80                   6,733                     6,733                            30%
1 03 07 01 LN07010200 1.03.07.01 CN30701 Install S-Band RF Components 8/25/2006 8/31/2006 CON SL_KT Hrs 10                   633                        633                               30%
1 03 07 01 LN07010200 1.03.07.01 CN30701 Install S-Band RF Components 8/25/2006 8/31/2006 CON SL_KE Hrs 10                   1,157                     1,157                            30%
1 03 07 01 LN07010205 1.03.07.01 CN30701 Install Beamline Components 9/1/2006 9/19/2006 CON SL_MFAT Hrs 360                 30,298                   30,298                          30%
1 03 07 01 LN07010205 1.03.07.01 CN30701 Install Beamline Components 9/1/2006 9/19/2006 CON SL_ME Hrs 5                     543                        543                               30%
1 03 07 01 LN07010210 1.03.07.01 CN30701 Align Beamline Components to Coordinate System 9/20/2006 9/25/2006 CON SL_MFAT Hrs 8                     673                        673                               30%
1 03 07 01 LN07010210 1.03.07.01 CN30701 Align Beamline Components to Coordinate System 9/20/2006 9/25/2006 CON SL_MES Hrs 24                   2,229                     2,229                            30%
1 03 07 01 LN07010215 1.03.07.01 CN30701 Magnet Power Interconnect & Test 9/26/2006 9/28/2006 CON SL_CT Hrs 40                   2,534                     2,534                            30%
1 03 07 01 LN07010215 1.03.07.01 CN30701 Magnet Power Interconnect & Test 9/26/2006 9/28/2006 CON SL_CE Hrs 5                     578                        578                               30%
1 03 07 01 LN07010215 1.03.07.01 CN30701 Magnet Power Interconnect & Test 9/26/2006 9/28/2006 CON SL_CCA Hrs 15                   1,010                     1,010                            30%
1 03 07 01 LN07010220 1.03.07.01 CN30701 Controls Interconnect & Test 10/2/2006 10/4/2006 CON SL_CT Hrs 40                   2,600                     2,600                            30%
1 03 07 01 LN07010220 1.03.07.01 CN30701 Controls Interconnect & Test 10/2/2006 10/4/2006 CON SL_CE Hrs 5                     593                        593                               30%
1 03 07 01 LN07010220 1.03.07.01 CN30701 Controls Interconnect & Test 10/2/2006 10/4/2006 CON SL_CCA Hrs 15                   1,037                     1,037                            30%
1 03 07 01 LN07010225 1.03.07.01 CN30701 Interconnect Vacuum System & Test 9/20/2006 9/22/2006 CON SL_MFAT Hrs 75                   6,312                     6,312                            30%
1 03 07 01 LN07010225 1.03.07.01 CN30701 Interconnect Vacuum System & Test 9/20/2006 9/22/2006 CON SL_ME Hrs 10                   1,087                     1,087                            30%
1 03 07 01 LN07010225 1.03.07.01 CN30701 Interconnect Vacuum System & Test 9/20/2006 9/22/2006 CON SL_CT Hrs 120                 7,601                     7,601                            30%
1 03 07 01 LN07010225 1.03.07.01 CN30701 Interconnect Vacuum System & Test 9/20/2006 9/22/2006 CON SL_CE Hrs 2                     231                        231                               30%
1 03 07 01 LN07010225 1.03.07.01 CN30701 Interconnect Vacuum System & Test 9/20/2006 9/22/2006 CON SL_CCA Hrs 8                     539                        539                               30%
1 03 07 01 LN07010230 1.03.07.01 CN30701 Perform Magnet Power Test 9/25/2006 9/26/2006 CON SL_CT Hrs 40                   2,534                     2,534                            30%
1 03 07 01 LN07010230 1.03.07.01 CN30701 Perform Magnet Power Test 9/25/2006 9/26/2006 CON SL_CE Hrs 4                     463                        463                               30%
1 03 07 01 LN07010230 1.03.07.01 CN30701 Perform Magnet Power Test 9/25/2006 9/26/2006 CON SL_CCA Hrs 12                   808                        808                               30%
1 03 07 01 LN07010235 1.03.07.01 CN30701 Perform Diagnostics Controls Test 9/27/2006 9/29/2006 CON SL_CT Hrs 40                   2,534                     2,534                            30%
1 03 07 01 LN07010235 1.03.07.01 CN30701 Perform Diagnostics Controls Test 9/27/2006 9/29/2006 CON SL_CE Hrs 4                     463                        463                               30%
1 03 07 01 LN07010235 1.03.07.01 CN30701 Perform Diagnostics Controls Test 9/27/2006 9/29/2006 CON SL_CCA Hrs 12                   808                        808                               30%
1 03 07 01 LN07010240 1.03.07.01 CN30701 Test & Tune S Band RF Equipment 10/2/2006 10/4/2006 CON SL_KT Hrs 24                   1,560                     1,560                            30%
1 03 07 01 LN07010240 1.03.07.01 CN30701 Test & Tune S Band RF Equipment 10/2/2006 10/4/2006 CON SL_KE Hrs 24                   2,848                     2,848                            30%
1 03 07 01 LN07010245 1.03.07.01 CN30701 Coordinate & Check Installation 10/5/2006 10/13/2006 CON SL_MFAT Hrs 20                   1,727                     1,727                            30%
1 03 07 01 LN07010245 1.03.07.01 CN30701 Coordinate & Check Installation 10/5/2006 10/13/2006 CON SL_ME Hrs 20                   2,230                     2,230                            30%
1 03 07 02 Linac BC1 System Installation & Alignmen 8,056            13,000                   682,528               14,560                   697,088                      
1 03 07 02 LN07020015 1.03.07.02 CN30702 Procure Installation Hardware 10/3/2005 3/27/2006 CON SL_MSEG $$ 4,000                       4,480                       4,480                            30%
1 03 07 02 LN07020025 1.03.07.02 CN30702 Procure Installation Tooling 10/3/2005 5/22/2006 CON SL_MSEG $$ 4,000                       4,480                       4,480                            30%
1 03 07 02 LN07020030 1.03.07.02 CN30702 Kit New Components for Installation 3/28/2006 4/24/2006 CON SL_MFAT Hrs 80                   6,733                     6,733                            30%
1 03 07 02 LN07020030 1.03.07.02 CN30702 Kit New Components for Installation 3/28/2006 4/24/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 07 02 LN07020035 1.03.07.02 CN30702 Develop De-Installation Plan for Existing Equip 3/30/2005 4/19/2005 CON SL_PCE Hrs 40                   4,500                     4,500                            30%
1 03 07 02 LN07020035 1.03.07.02 CN30702 Develop De-Installation Plan for Existing Equip 3/30/2005 4/19/2005 CON SL_ME Hrs 80                   8,457                     8,457                            30%
1 03 07 02 LN07020035 1.03.07.02 CN30702 Develop De-Installation Plan for Existing Equip 3/30/2005 4/19/2005 CON SL_CE Hrs 40                   4,500                     4,500                            30%
1 03 07 02 LN07020040 1.03.07.02 CN30702 De-install Existing Components 8/1/2006 8/21/2006 CON SL_TMUE Hrs 250                 24,750                   24,750                          30%
1 03 07 02 LN07020040 1.03.07.02 CN30702 De-install Existing Components 8/1/2006 8/21/2006 CON SL_PCCA Hrs 60                   4,042                     4,042                            30%
1 03 07 02 LN07020040 1.03.07.02 CN30702 De-install Existing Components 8/1/2006 8/21/2006 CON SL_MFAT Hrs 500                 42,080                   42,080                          30%
1 03 07 02 LN07020040 1.03.07.02 CN30702 De-install Existing Components 8/1/2006 8/21/2006 CON SL_ME Hrs 80                   8,694                     8,694                            30%
1 03 07 02 LN07020045 1.03.07.02 CN30702 Determine Disposition of De-installed Components 8/22/2006 9/12/2006 CON SL_MFAT Hrs 400                 33,664                   33,664                          30%
1 03 07 02 LN07020045 1.03.07.02 CN30702 Determine Disposition of De-installed Components 8/22/2006 9/12/2006 CON SL_ME Hrs 10                   1,087                     1,087                            30%
1 03 07 02 LN07020050 1.03.07.02 CN30702 Prep for & Move De-installed Equip to Storage 9/13/2006 9/19/2006 CON SL_TMUI Hrs 120                 9,386                     9,386                            30%
1 03 07 02 LN07020050 1.03.07.02 CN30702 Prep for & Move De-installed Equip to Storage 9/13/2006 9/19/2006 CON SL_SEL Hrs 180                 8,683                     8,683                            30%
1 03 07 02 LN07020050 1.03.07.02 CN30702 Prep for & Move De-installed Equip to Storage 9/13/2006 9/19/2006 CON SL_MSEG $$ 5,000                       5,600                       5,600                            30%
1 03 07 02 LN07020055 1.03.07.02 CN30702 Establish Alignment Coordinates for B/L Equip 8/22/2006 8/24/2006 CON SL_MFAT Hrs 16                   1,347                     1,347                            30%
1 03 07 02 LN07020055 1.03.07.02 CN30702 Establish Alignment Coordinates for B/L Equip 8/22/2006 8/24/2006 CON SL_MES Hrs 48                   4,458                     4,458                            30%
1 03 07 02 LN07020055 1.03.07.02 CN30702 Establish Alignment Coordinates for B/L Equip 8/22/2006 8/24/2006 CON SL_ME Hrs 8                     869                        869                               30%
1 03 07 02 LN07020100 1.03.07.02 CN30702 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_TMUE Hrs 1,500              148,500                 148,500                        30%
1 03 07 02 LN07020100 1.03.07.02 CN30702 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_PCT Hrs 16                   1,013                     1,013                            30%
1 03 07 02 LN07020100 1.03.07.02 CN30702 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_PCE Hrs 20                   2,313                     2,313                            30%
1 03 07 02 LN07020100 1.03.07.02 CN30702 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_PCCA Hrs 20                   1,347                     1,347                            30%
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1 03 07 02 LN07020100 1.03.07.02 CN30702 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_CT Hrs 24                   1,520                     1,520                            30%
1 03 07 02 LN07020100 1.03.07.02 CN30702 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_CE Hrs 45                   5,205                     5,205                            30%
1 03 07 02 LN07020100 1.03.07.02 CN30702 Install All Racks, Cables, Trays & Test 8/25/2006 9/29/2006 CON SL_CCA Hrs 360                 24,250                   24,250                          30%
1 03 07 02 LN07020200 1.03.07.02 CN30702 Install S-Band RF Components 8/25/2006 8/31/2006 CON SL_KT Hrs 20                   1,267                     1,267                            30%
1 03 07 02 LN07020200 1.03.07.02 CN30702 Install S-Band RF Components 8/25/2006 8/31/2006 CON SL_KE Hrs 20                   2,313                     2,313                            30%
1 03 07 02 LN07020205 1.03.07.02 CN30702 Install Beamline Components 9/1/2006 9/22/2006 CON SL_MFAT Hrs 720                 60,595                   60,595                          30%
1 03 07 02 LN07020205 1.03.07.02 CN30702 Install Beamline Components 9/1/2006 9/22/2006 CON SL_ME Hrs 10                   1,087                     1,087                            30%
1 03 07 02 LN07020207 1.03.07.02 CN30702 Install Subbooster 3/7/2006 3/20/2006 CON SL_KT Hrs 240                 15,202                   15,202                          30%
1 03 07 02 LN07020210 1.03.07.02 CN30702 Align Beamline Components to Coordinate System 9/25/2006 9/28/2006 CON SL_MFAT Hrs 16                   1,347                     1,347                            30%
1 03 07 02 LN07020210 1.03.07.02 CN30702 Align Beamline Components to Coordinate System 9/25/2006 9/28/2006 CON SL_MES Hrs 48                   4,458                     4,458                            30%
1 03 07 02 LN07020215 1.03.07.02 CN30702 Magnet Power Interconnect & Test 9/29/2006 10/3/2006 CON SL_CT Hrs 80                   5,155                     5,155                            30%
1 03 07 02 LN07020215 1.03.07.02 CN30702 Magnet Power Interconnect & Test 9/29/2006 10/3/2006 CON SL_CE Hrs 10                   1,177                     1,177                            30%
1 03 07 02 LN07020215 1.03.07.02 CN30702 Magnet Power Interconnect & Test 9/29/2006 10/3/2006 CON SL_CCA Hrs 30                   2,056                     2,056                            30%
1 03 07 02 LN07020220 1.03.07.02 CN30702 Controls Interconnect & Test 10/4/2006 10/6/2006 CON SL_CT Hrs 80                   5,199                     5,199                            30%
1 03 07 02 LN07020220 1.03.07.02 CN30702 Controls Interconnect & Test 10/4/2006 10/6/2006 CON SL_CE Hrs 10                   1,187                     1,187                            30%
1 03 07 02 LN07020220 1.03.07.02 CN30702 Controls Interconnect & Test 10/4/2006 10/6/2006 CON SL_CCA Hrs 30                   2,073                     2,073                            30%
1 03 07 02 LN07020225 1.03.07.02 CN30702 Interconnect Vacuum System & Test 10/9/2006 10/11/2006 CON SL_MFAT Hrs 150                 12,953                   12,953                          30%
1 03 07 02 LN07020225 1.03.07.02 CN30702 Interconnect Vacuum System & Test 10/9/2006 10/11/2006 CON SL_ME Hrs 20                   2,230                     2,230                            30%
1 03 07 02 LN07020225 1.03.07.02 CN30702 Interconnect Vacuum System & Test 10/9/2006 10/11/2006 CON SL_CT Hrs 240                 15,598                   15,598                          30%
1 03 07 02 LN07020225 1.03.07.02 CN30702 Interconnect Vacuum System & Test 10/9/2006 10/11/2006 CON SL_CE Hrs 4                     475                        475                               30%
1 03 07 02 LN07020225 1.03.07.02 CN30702 Interconnect Vacuum System & Test 10/9/2006 10/11/2006 CON SL_CCA Hrs 15                   1,037                     1,037                            30%
1 03 07 02 LN07020230 1.03.07.02 CN30702 Perform Magnet Power Test 10/12/2006 10/13/2006 CON SL_CT Hrs 80                   5,199                     5,199                            30%
1 03 07 02 LN07020230 1.03.07.02 CN30702 Perform Magnet Power Test 10/12/2006 10/13/2006 CON SL_CE Hrs 8                     949                        949                               30%
1 03 07 02 LN07020230 1.03.07.02 CN30702 Perform Magnet Power Test 10/12/2006 10/13/2006 CON SL_CCA Hrs 24                   1,659                     1,659                            30%
1 03 07 02 LN07020235 1.03.07.02 CN30702 Perform Diagnostics Controls Test 10/16/2006 10/18/2006 CON SL_CT Hrs 80                   5,199                     5,199                            30%
1 03 07 02 LN07020235 1.03.07.02 CN30702 Perform Diagnostics Controls Test 10/16/2006 10/18/2006 CON SL_CE Hrs 8                     949                        949                               30%
1 03 07 02 LN07020235 1.03.07.02 CN30702 Perform Diagnostics Controls Test 10/16/2006 10/18/2006 CON SL_CCA Hrs 24                   1,659                     1,659                            30%
1 03 07 02 LN07020240 1.03.07.02 CN30702 Test & Tune S Band RF Equipment 10/19/2006 10/23/2006 CON SL_KT Hrs 48                   3,120                     3,120                            30%
1 03 07 02 LN07020240 1.03.07.02 CN30702 Test & Tune S Band RF Equipment 10/19/2006 10/23/2006 CON SL_KE Hrs 48                   5,696                     5,696                            30%
1 03 07 02 LN07020241 1.03.07.02 CN30702 AVAIL: In-tunnel Installation Completed 10/24/2006 10/26/2006 CON SL_KT Hrs 48                   3,120                     3,120                            30%
1 03 07 02 LN07020241 1.03.07.02 CN30702 AVAIL: In-tunnel Installation Completed 10/24/2006 10/26/2006 CON SL_KE Hrs 48                   5,696                     5,696                            30%
1 03 07 02 LN07020245 1.03.07.02 CN30702 Install X-Band RF Components-Gallery 6/29/2005 10/6/2005 CON SL_MFAT Hrs 480                 39,360                   39,360                          30%
1 03 07 02 LN07020245 1.03.07.02 CN30702 Install X-Band RF Components-Gallery 6/29/2005 10/6/2005 CON SL_KT Hrs 240                 14,812                   14,812                          30%
1 03 07 02 LN07020245 1.03.07.02 CN30702 Install X-Band RF Components-Gallery 6/29/2005 10/6/2005 CON SL_KE Hrs 80                   9,015                     9,015                            30%
1 03 07 02 LN07020246 1.03.07.02 CN30702 Install X-Band RF Components-Tunnel 8/22/2006 9/5/2006 CON SL_MFAT Hrs 480                 40,397                   40,397                          30%
1 03 07 02 LN07020246 1.03.07.02 CN30702 Install X-Band RF Components-Tunnel 8/22/2006 9/5/2006 CON SL_KT Hrs 240                 15,202                   15,202                          30%
1 03 07 02 LN07020246 1.03.07.02 CN30702 Install X-Band RF Components-Tunnel 8/22/2006 9/5/2006 CON SL_KE Hrs 80                   9,253                     9,253                            30%
1 03 07 02 LN07020250 1.03.07.02 CN30702 Test & Tune X Band RF Equipment 9/6/2006 10/3/2006 CON SL_KT Hrs 120                 7,621                     7,621                            30%
1 03 07 02 LN07020250 1.03.07.02 CN30702 Test & Tune X Band RF Equipment 9/6/2006 10/3/2006 CON SL_KE Hrs 160                 18,554                   18,554                          30%
1 03 07 02 LN07020255 1.03.07.02 CN30702 Coordinate & Check Installation 10/4/2006 10/13/2006 CON SL_MFAT Hrs 40                   3,454                     3,454                            30%
1 03 07 02 LN07020255 1.03.07.02 CN30702 Coordinate & Check Installation 10/4/2006 10/13/2006 CON SL_ME Hrs 40                   4,460                     4,460                            30%
1 03 07 03 Linac L02 System Installation & Alignmen 4,269            9,000                     382,622               10,284                   392,906                      
1 03 07 03 LN07030015 1.03.07.03 CN30703 Procure Installation Hardware 4/25/2006 2/8/2007 CON SL_MSEG $$ 2,000                       2,267                       2,267                            30%
1 03 07 03 LN07030025 1.03.07.03 CN30703 Procure Installation Tooling 4/25/2006 2/8/2007 CON SL_MSEG $$ 2,000                       2,267                       2,267                            30%
1 03 07 03 LN07030030 1.03.07.03 CN30703 Kit New Components for Installation 2/9/2007 3/9/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            30%
1 03 07 03 LN07030030 1.03.07.03 CN30703 Kit New Components for Installation 2/9/2007 3/9/2007 CON SL_ME Hrs 20                   2,230                     2,230                            30%
1 03 07 03 LN07030035 1.03.07.03 CN30703 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_PCE Hrs 40                   4,626                     4,626                            30%
1 03 07 03 LN07030035 1.03.07.03 CN30703 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 07 03 LN07030035 1.03.07.03 CN30703 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_CE Hrs 40                   4,626                     4,626                            30%
1 03 07 03 LN07030040 1.03.07.03 CN30703 De-install Existing Components 7/2/2007 7/23/2007 CON SL_TMUE Hrs 250                 25,393                   25,393                          30%
1 03 07 03 LN07030040 1.03.07.03 CN30703 De-install Existing Components 7/2/2007 7/23/2007 CON SL_PCCA Hrs 60                   4,147                     4,147                            30%
1 03 07 03 LN07030040 1.03.07.03 CN30703 De-install Existing Components 7/2/2007 7/23/2007 CON SL_MFAT Hrs 250                 21,588                   21,588                          30%
1 03 07 03 LN07030040 1.03.07.03 CN30703 De-install Existing Components 7/2/2007 7/23/2007 CON SL_ME Hrs 40                   4,460                     4,460                            30%
1 03 07 03 LN07030045 1.03.07.03 CN30703 Determine Disposition of De-installed Components 7/24/2007 8/13/2007 CON SL_MFAT Hrs 200                 17,270                   17,270                          30%
1 03 07 03 LN07030045 1.03.07.03 CN30703 Determine Disposition of De-installed Components 7/24/2007 8/13/2007 CON SL_ME Hrs 5                     557                        557                               30%
1 03 07 03 LN07030050 1.03.07.03 CN30703 Prep for & Move De-installed Equip to Storage 8/14/2007 8/20/2007 CON SL_TMUI Hrs 60                   4,815                     4,815                            30%
1 03 07 03 LN07030050 1.03.07.03 CN30703 Prep for & Move De-installed Equip to Storage 8/14/2007 8/20/2007 CON SL_SEL Hrs 180                 8,908                     8,908                            30%
1 03 07 03 LN07030050 1.03.07.03 CN30703 Prep for & Move De-installed Equip to Storage 8/14/2007 8/20/2007 CON SL_MSEG $$ 5,000                       5,750                       5,750                            30%
1 03 07 03 LN07030055 1.03.07.03 CN30703 Establish Alignment Coordinates for B/L Equip 7/24/2007 7/26/2007 CON SL_MFAT Hrs 8                     691                        691                               30%
1 03 07 03 LN07030055 1.03.07.03 CN30703 Establish Alignment Coordinates for B/L Equip 7/24/2007 7/26/2007 CON SL_MES Hrs 24                   2,287                     2,287                            30%
1 03 07 03 LN07030055 1.03.07.03 CN30703 Establish Alignment Coordinates for B/L Equip 7/24/2007 7/26/2007 CON SL_ME Hrs 4                     446                        446                               30%
1 03 07 03 LN07030100 1.03.07.03 CN30703 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_TMUE Hrs 1,500              152,355                 152,355                        30%
1 03 07 03 LN07030100 1.03.07.03 CN30703 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_PCT Hrs 32                   2,080                     2,080                            30%
1 03 07 03 LN07030100 1.03.07.03 CN30703 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_PCE Hrs 40                   4,747                     4,747                            30%
1 03 07 03 LN07030100 1.03.07.03 CN30703 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_PCCA Hrs 40                   2,764                     2,764                            30%
1 03 07 03 LN07030100 1.03.07.03 CN30703 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_CT Hrs 24                   1,560                     1,560                            30%
1 03 07 03 LN07030100 1.03.07.03 CN30703 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_CE Hrs 45                   5,340                     5,340                            30%
1 03 07 03 LN07030100 1.03.07.03 CN30703 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_CCA Hrs 360                 24,880                   24,880                          30%
1 03 07 03 LN07030200 1.03.07.03 CN30703 Install S-Band RF Components 7/27/2007 8/2/2007 CON SL_KT Hrs 10                   650                        650                               30%
1 03 07 03 LN07030200 1.03.07.03 CN30703 Install S-Band RF Components 7/27/2007 8/2/2007 CON SL_KE Hrs 10                   1,187                     1,187                            30%
1 03 07 03 LN07030205 1.03.07.03 CN30703 Install Beamline Components 8/3/2007 8/17/2007 CON SL_MFAT Hrs 360                 31,086                   31,086                          30%
1 03 07 03 LN07030205 1.03.07.03 CN30703 Install Beamline Components 8/3/2007 8/17/2007 CON SL_ME Hrs 5                     557                        557                               30%
1 03 07 03 LN07030210 1.03.07.03 CN30703 Align Beamline Components to Coordinate System 8/20/2007 8/23/2007 CON SL_MFAT Hrs 8                     691                        691                               30%
1 03 07 03 LN07030210 1.03.07.03 CN30703 Align Beamline Components to Coordinate System 8/20/2007 8/23/2007 CON SL_MES Hrs 24                   2,287                     2,287                            30%
1 03 07 03 LN07030215 1.03.07.03 CN30703 Magnet Power Interconnect & Test 8/24/2007 8/28/2007 CON SL_CT Hrs 40                   2,600                     2,600                            30%
1 03 07 03 LN07030215 1.03.07.03 CN30703 Magnet Power Interconnect & Test 8/24/2007 8/28/2007 CON SL_CE Hrs 5                     593                        593                               30%
1 03 07 03 LN07030215 1.03.07.03 CN30703 Magnet Power Interconnect & Test 8/24/2007 8/28/2007 CON SL_CCA Hrs 15                   1,037                     1,037                            30%
1 03 07 03 LN07030220 1.03.07.03 CN30703 Controls Interconnect & Test 8/31/2007 9/5/2007 CON SL_CT Hrs 40                   2,600                     2,600                            30%
1 03 07 03 LN07030220 1.03.07.03 CN30703 Controls Interconnect & Test 8/31/2007 9/5/2007 CON SL_CE Hrs 20                   2,373                     2,373                            30%
1 03 07 03 LN07030220 1.03.07.03 CN30703 Controls Interconnect & Test 8/31/2007 9/5/2007 CON SL_CCA Hrs 15                   1,037                     1,037                            30%
1 03 07 03 LN07030225 1.03.07.03 CN30703 Interconnect Vacuum System & Test 8/20/2007 8/22/2007 CON SL_MFAT Hrs 75                   6,476                     6,476                            30%
1 03 07 03 LN07030225 1.03.07.03 CN30703 Interconnect Vacuum System & Test 8/20/2007 8/22/2007 CON SL_ME Hrs 10                   1,115                     1,115                            30%
1 03 07 03 LN07030225 1.03.07.03 CN30703 Interconnect Vacuum System & Test 8/20/2007 8/22/2007 CON SL_CT Hrs 120                 7,799                     7,799                            30%
1 03 07 03 LN07030225 1.03.07.03 CN30703 Interconnect Vacuum System & Test 8/20/2007 8/22/2007 CON SL_CE Hrs 2                     237                        237                               30%
1 03 07 03 LN07030225 1.03.07.03 CN30703 Interconnect Vacuum System & Test 8/20/2007 8/22/2007 CON SL_CCA Hrs 8                     553                        553                               30%
1 03 07 03 LN07030230 1.03.07.03 CN30703 Perform Magnet Power Test 8/23/2007 8/24/2007 CON SL_CT Hrs 40                   2,600                     2,600                            30%
1 03 07 03 LN07030230 1.03.07.03 CN30703 Perform Magnet Power Test 8/23/2007 8/24/2007 CON SL_CE Hrs 4                     475                        475                               30%
1 03 07 03 LN07030230 1.03.07.03 CN30703 Perform Magnet Power Test 8/23/2007 8/24/2007 CON SL_CCA Hrs 12                   829                        829                               30%
1 03 07 03 LN07030235 1.03.07.03 CN30703 Perform Diagnostics Controls Test 8/27/2007 8/29/2007 CON SL_CT Hrs 40                   2,600                     2,600                            30%
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1 03 07 03 LN07030235 1.03.07.03 CN30703 Perform Diagnostics Controls Test 8/27/2007 8/29/2007 CON SL_CE Hrs 4                     475                        475                               30%
1 03 07 03 LN07030235 1.03.07.03 CN30703 Perform Diagnostics Controls Test 8/27/2007 8/29/2007 CON SL_CCA Hrs 12                   829                        829                               30%
1 03 07 03 LN07030240 1.03.07.03 CN30703 Test & Tune S Band RF Equipment 8/30/2007 9/4/2007 CON SL_KT Hrs 24                   1,560                     1,560                            30%
1 03 07 03 LN07030240 1.03.07.03 CN30703 Test & Tune S Band RF Equipment 8/30/2007 9/4/2007 CON SL_KE Hrs 24                   2,848                     2,848                            30%
1 03 07 03 LN07030245 1.03.07.03 CN30703 Coordinate & Check Installation 9/5/2007 9/14/2007 CON SL_MFAT Hrs 20                   1,727                     1,727                            30%
1 03 07 03 LN07030245 1.03.07.03 CN30703 Coordinate & Check Installation 9/5/2007 9/14/2007 CON SL_ME Hrs 20                   2,230                     2,230                            30%
1 03 07 04 Linac BC2 System Installation & Alignmen 7,820            9,000                     682,970               10,284                   693,254                      
1 03 07 04 LN07040015 1.03.07.04 CN30704 Procure Installation Hardware 4/25/2006 2/8/2007 CON SL_MSEG $$ 2,000                       2,267                       2,267                            30%
1 03 07 04 LN07040025 1.03.07.04 CN30704 Procure Installation Tooling 4/25/2006 2/8/2007 CON SL_MSEG $$ 2,000                       2,267                       2,267                            30%
1 03 07 04 LN07040030 1.03.07.04 CN30704 Kit New Components for Installation 2/9/2007 3/9/2007 CON SL_MFAT Hrs 120                 10,362                   10,362                          30%
1 03 07 04 LN07040030 1.03.07.04 CN30704 Kit New Components for Installation 2/9/2007 3/9/2007 CON SL_ME Hrs 60                   6,689                     6,689                            30%
1 03 07 04 LN07040035 1.03.07.04 CN30704 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_PCE Hrs 40                   4,626                     4,626                            30%
1 03 07 04 LN07040035 1.03.07.04 CN30704 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_ME Hrs 120                 13,040                   13,040                          30%
1 03 07 04 LN07040035 1.03.07.04 CN30704 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_CE Hrs 40                   4,626                     4,626                            30%
1 03 07 04 LN07040040 1.03.07.04 CN30704 De-install Existing Components 7/2/2007 7/23/2007 CON SL_TMUE Hrs 250                 25,393                   25,393                          30%
1 03 07 04 LN07040040 1.03.07.04 CN30704 De-install Existing Components 7/2/2007 7/23/2007 CON SL_PCCA Hrs 120                 8,293                     8,293                            30%
1 03 07 04 LN07040040 1.03.07.04 CN30704 De-install Existing Components 7/2/2007 7/23/2007 CON SL_MFAT Hrs 750                 64,763                   64,763                          30%
1 03 07 04 LN07040040 1.03.07.04 CN30704 De-install Existing Components 7/2/2007 7/23/2007 CON SL_ME Hrs 120                 13,379                   13,379                          30%
1 03 07 04 LN07040045 1.03.07.04 CN30704 Determine Disposition of De-installed Components 7/24/2007 8/13/2007 CON SL_MFAT Hrs 600                 51,810                   51,810                          30%
1 03 07 04 LN07040045 1.03.07.04 CN30704 Determine Disposition of De-installed Components 7/24/2007 8/13/2007 CON SL_ME Hrs 15                   1,672                     1,672                            30%
1 03 07 04 LN07040050 1.03.07.04 CN30704 Prep for & Move De-installed Equip to Storage 8/14/2007 8/20/2007 CON SL_TMUI Hrs 120                 9,630                     9,630                            30%
1 03 07 04 LN07040050 1.03.07.04 CN30704 Prep for & Move De-installed Equip to Storage 8/14/2007 8/20/2007 CON SL_SEL Hrs 180                 8,908                     8,908                            30%
1 03 07 04 LN07040050 1.03.07.04 CN30704 Prep for & Move De-installed Equip to Storage 8/14/2007 8/20/2007 CON SL_MSEG $$ 5,000                       5,750                       5,750                            30%
1 03 07 04 LN07040055 1.03.07.04 CN30704 Establish Alignment Coordinates for B/L Equip 7/24/2007 7/26/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            30%
1 03 07 04 LN07040055 1.03.07.04 CN30704 Establish Alignment Coordinates for B/L Equip 7/24/2007 7/26/2007 CON SL_MES Hrs 72                   6,860                     6,860                            30%
1 03 07 04 LN07040055 1.03.07.04 CN30704 Establish Alignment Coordinates for B/L Equip 7/24/2007 7/26/2007 CON SL_ME Hrs 12                   1,338                     1,338                            30%
1 03 07 04 LN07040100 1.03.07.04 CN30704 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_TMUE Hrs 1,500              152,355                 152,355                        30%
1 03 07 04 LN07040100 1.03.07.04 CN30704 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_PCT Hrs 112                 7,279                     7,279                            30%
1 03 07 04 LN07040100 1.03.07.04 CN30704 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_PCE Hrs 140                 16,614                   16,614                          30%
1 03 07 04 LN07040100 1.03.07.04 CN30704 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_PCCA Hrs 140                 9,675                     9,675                            30%
1 03 07 04 LN07040100 1.03.07.04 CN30704 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_CT Hrs 24                   1,560                     1,560                            30%
1 03 07 04 LN07040100 1.03.07.04 CN30704 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_CE Hrs 45                   5,340                     5,340                            30%
1 03 07 04 LN07040100 1.03.07.04 CN30704 Install All Racks, Cables, Trays & Test 7/27/2007 8/30/2007 CON SL_CCA Hrs 360                 24,880                   24,880                          30%
1 03 07 04 LN07040200 1.03.07.04 CN30704 Install S-Band RF Components 7/27/2007 8/2/2007 CON SL_KT Hrs 30                   1,950                     1,950                            30%
1 03 07 04 LN07040200 1.03.07.04 CN30704 Install S-Band RF Components 7/27/2007 8/2/2007 CON SL_KE Hrs 30                   3,560                     3,560                            30%
1 03 07 04 LN07040205 1.03.07.04 CN30704 Install Beamline Components 8/3/2007 8/20/2007 CON SL_MFAT Hrs 1,080              93,258                   93,258                          30%
1 03 07 04 LN07040205 1.03.07.04 CN30704 Install Beamline Components 8/3/2007 8/20/2007 CON SL_ME Hrs 15                   1,672                     1,672                            30%
1 03 07 04 LN07040210 1.03.07.04 CN30704 Align Beamline Components to Coordinate System 8/21/2007 8/24/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            30%
1 03 07 04 LN07040210 1.03.07.04 CN30704 Align Beamline Components to Coordinate System 8/21/2007 8/24/2007 CON SL_MES Hrs 72                   6,860                     6,860                            30%
1 03 07 04 LN07040215 1.03.07.04 CN30704 Magnet Power Interconnect & Test 8/27/2007 8/29/2007 CON SL_CT Hrs 120                 7,799                     7,799                            30%
1 03 07 04 LN07040215 1.03.07.04 CN30704 Magnet Power Interconnect & Test 8/27/2007 8/29/2007 CON SL_CE Hrs 15                   1,780                     1,780                            30%
1 03 07 04 LN07040215 1.03.07.04 CN30704 Magnet Power Interconnect & Test 8/27/2007 8/29/2007 CON SL_CCA Hrs 45                   3,110                     3,110                            30%
1 03 07 04 LN07040220 1.03.07.04 CN30704 Controls Interconnect & Test 8/31/2007 9/5/2007 CON SL_CT Hrs 120                 7,799                     7,799                            30%
1 03 07 04 LN07040220 1.03.07.04 CN30704 Controls Interconnect & Test 8/31/2007 9/5/2007 CON SL_CE Hrs 15                   1,780                     1,780                            30%
1 03 07 04 LN07040220 1.03.07.04 CN30704 Controls Interconnect & Test 8/31/2007 9/5/2007 CON SL_CCA Hrs 45                   3,110                     3,110                            30%
1 03 07 04 LN07040225 1.03.07.04 CN30704 Interconnect Vacuum System & Test 8/21/2007 8/23/2007 CON SL_MFAT Hrs 225                 19,429                   19,429                          30%
1 03 07 04 LN07040225 1.03.07.04 CN30704 Interconnect Vacuum System & Test 8/21/2007 8/23/2007 CON SL_ME Hrs 30                   3,345                     3,345                            30%
1 03 07 04 LN07040225 1.03.07.04 CN30704 Interconnect Vacuum System & Test 8/21/2007 8/23/2007 CON SL_CT Hrs 360                 23,396                   23,396                          30%
1 03 07 04 LN07040225 1.03.07.04 CN30704 Interconnect Vacuum System & Test 8/21/2007 8/23/2007 CON SL_CE Hrs 6                     712                        712                               30%
1 03 07 04 LN07040225 1.03.07.04 CN30704 Interconnect Vacuum System & Test 8/21/2007 8/23/2007 CON SL_CCA Hrs 24                   1,659                     1,659                            30%
1 03 07 04 LN07040230 1.03.07.04 CN30704 Perform Magnet Power Test 8/24/2007 8/27/2007 CON SL_CT Hrs 120                 7,799                     7,799                            30%
1 03 07 04 LN07040230 1.03.07.04 CN30704 Perform Magnet Power Test 8/24/2007 8/27/2007 CON SL_CE Hrs 12                   1,424                     1,424                            30%
1 03 07 04 LN07040230 1.03.07.04 CN30704 Perform Magnet Power Test 8/24/2007 8/27/2007 CON SL_CCA Hrs 36                   2,488                     2,488                            30%
1 03 07 04 LN07040235 1.03.07.04 CN30704 Perform Diagnostics Controls Test 8/28/2007 8/30/2007 CON SL_CT Hrs 120                 7,799                     7,799                            30%
1 03 07 04 LN07040235 1.03.07.04 CN30704 Perform Diagnostics Controls Test 8/28/2007 8/30/2007 CON SL_CE Hrs 12                   1,424                     1,424                            30%
1 03 07 04 LN07040235 1.03.07.04 CN30704 Perform Diagnostics Controls Test 8/28/2007 8/30/2007 CON SL_CCA Hrs 36                   2,488                     2,488                            30%
1 03 07 04 LN07040240 1.03.07.04 CN30704 Test & Tune S Band RF Equipment 8/31/2007 9/5/2007 CON SL_KT Hrs 72                   4,679                     4,679                            30%
1 03 07 04 LN07040240 1.03.07.04 CN30704 Test & Tune S Band RF Equipment 8/31/2007 9/5/2007 CON SL_KE Hrs 72                   8,544                     8,544                            30%
1 03 07 04 LN07040245 1.03.07.04 CN30704 Coordinate & Check Installation 9/6/2007 9/17/2007 CON SL_MFAT Hrs 60                   5,181                     5,181                            30%
1 03 07 04 LN07040245 1.03.07.04 CN30704 Coordinate & Check Installation 9/6/2007 9/17/2007 CON SL_ME Hrs 60                   6,689                     6,689                            30%
1 03 07 05 Linac L03 System Installation & Alignmen 6,852            14,000                   611,005               16,034                   627,039                      
1 03 07 05 LN07050015 1.03.07.05 CN30705 Procure Installation Hardware 4/25/2006 2/8/2007 CON SL_MSEG $$ 2,000                       2,267                       2,267                            30%
1 03 07 05 LN07050025 1.03.07.05 CN30705 Procure Installation Tooling 4/25/2006 2/8/2007 CON SL_MSEG $$ 2,000                       2,267                       2,267                            30%
1 03 07 05 LN07050030 1.03.07.05 CN30705 Kit New Components for Installation 2/9/2007 3/9/2007 CON SL_MFAT Hrs 60                   5,181                     5,181                            30%
1 03 07 05 LN07050030 1.03.07.05 CN30705 Kit New Components for Installation 2/9/2007 3/9/2007 CON SL_ME Hrs 30                   3,345                     3,345                            30%
1 03 07 05 LN07050035 1.03.07.05 CN30705 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_PCE Hrs 60                   6,940                     6,940                            30%
1 03 07 05 LN07050035 1.03.07.05 CN30705 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_ME Hrs 60                   6,520                     6,520                            30%
1 03 07 05 LN07050035 1.03.07.05 CN30705 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_CE Hrs 60                   6,940                     6,940                            30%
1 03 07 05 LN07050040 1.03.07.05 CN30705 De-install Existing Components 7/2/2007 7/23/2007 CON SL_TMUE Hrs 400                 40,628                   40,628                          30%
1 03 07 05 LN07050040 1.03.07.05 CN30705 De-install Existing Components 7/2/2007 7/23/2007 CON SL_PCCA Hrs 240                 16,586                   16,586                          30%
1 03 07 05 LN07050040 1.03.07.05 CN30705 De-install Existing Components 7/2/2007 7/23/2007 CON SL_MFAT Hrs 375                 32,381                   32,381                          30%
1 03 07 05 LN07050040 1.03.07.05 CN30705 De-install Existing Components 7/2/2007 7/23/2007 CON SL_ME Hrs 60                   6,689                     6,689                            30%
1 03 07 05 LN07050045 1.03.07.05 CN30705 Determine Disposition of De-installed Components 7/10/2007 7/12/2007 CON SL_MFAT Hrs 300                 25,905                   25,905                          30%
1 03 07 05 LN07050045 1.03.07.05 CN30705 Determine Disposition of De-installed Components 7/10/2007 7/12/2007 CON SL_ME Hrs 8                     892                        892                               30%
1 03 07 05 LN07050050 1.03.07.05 CN30705 Prep for & Move De-installed Equip to Storage 7/13/2007 7/19/2007 CON SL_TMUI Hrs 240                 19,260                   19,260                          30%
1 03 07 05 LN07050050 1.03.07.05 CN30705 Prep for & Move De-installed Equip to Storage 7/13/2007 7/19/2007 CON SL_SEL Hrs 240                 11,878                   11,878                          30%
1 03 07 05 LN07050050 1.03.07.05 CN30705 Prep for & Move De-installed Equip to Storage 7/13/2007 7/19/2007 CON SL_MSEG $$ 10,000                     11,500                     11,500                          30%
1 03 07 05 LN07050055 1.03.07.05 CN30705 Establish Alignment Coordinates for B/L Equip 7/2/2007 7/10/2007 CON SL_MFAT Hrs 12                   1,036                     1,036                            30%
1 03 07 05 LN07050055 1.03.07.05 CN30705 Establish Alignment Coordinates for B/L Equip 7/2/2007 7/10/2007 CON SL_MES Hrs 36                   3,430                     3,430                            30%
1 03 07 05 LN07050055 1.03.07.05 CN30705 Establish Alignment Coordinates for B/L Equip 7/2/2007 7/10/2007 CON SL_ME Hrs 6                     669                        669                               30%
1 03 07 05 LN07050100 1.03.07.05 CN30705 Install All Racks, Cables, Trays & Test 7/11/2007 8/14/2007 CON SL_TMUE Hrs 2,300              233,611                 233,611                        30%
1 03 07 05 LN07050100 1.03.07.05 CN30705 Install All Racks, Cables, Trays & Test 7/11/2007 8/14/2007 CON SL_PCT Hrs 96                   6,239                     6,239                            30%
1 03 07 05 LN07050100 1.03.07.05 CN30705 Install All Racks, Cables, Trays & Test 7/11/2007 8/14/2007 CON SL_PCE Hrs 120                 14,240                   14,240                          30%
1 03 07 05 LN07050100 1.03.07.05 CN30705 Install All Racks, Cables, Trays & Test 7/11/2007 8/14/2007 CON SL_PCCA Hrs 120                 8,293                     8,293                            30%
1 03 07 05 LN07050100 1.03.07.05 CN30705 Install All Racks, Cables, Trays & Test 7/11/2007 8/14/2007 CON SL_CT Hrs 60                   3,899                     3,899                            30%
1 03 07 05 LN07050100 1.03.07.05 CN30705 Install All Racks, Cables, Trays & Test 7/11/2007 8/14/2007 CON SL_CE Hrs 60                   7,120                     7,120                            30%
1 03 07 05 LN07050100 1.03.07.05 CN30705 Install All Racks, Cables, Trays & Test 7/11/2007 8/14/2007 CON SL_CCA Hrs 480                 33,173                   33,173                          30%
1 03 07 05 LN07050200 1.03.07.05 CN30705 Install S-Band RF Components 7/24/2007 8/6/2007 CON SL_KT Hrs 15                   975                        975                               30%
1 03 07 05 LN07050200 1.03.07.05 CN30705 Install S-Band RF Components 7/24/2007 8/6/2007 CON SL_KE Hrs 15                   1,780                     1,780                            30%
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1 03 07 05 LN07050205 1.03.07.05 CN30705 Install Beamline Components 7/24/2007 8/13/2007 CON SL_MFAT Hrs 540                 46,629                   46,629                          30%
1 03 07 05 LN07050205 1.03.07.05 CN30705 Install Beamline Components 7/24/2007 8/13/2007 CON SL_ME Hrs 8                     892                        892                               30%
1 03 07 05 LN07050210 1.03.07.05 CN30705 Align Beamline Components to Coordinate System 8/14/2007 8/23/2007 CON SL_MFAT Hrs 12                   1,036                     1,036                            30%
1 03 07 05 LN07050210 1.03.07.05 CN30705 Align Beamline Components to Coordinate System 8/14/2007 8/23/2007 CON SL_MES Hrs 36                   3,430                     3,430                            30%
1 03 07 05 LN07050215 1.03.07.05 CN30705 Magnet Power Interconnect & Test 8/24/2007 8/28/2007 CON SL_CT Hrs 60                   3,899                     3,899                            30%
1 03 07 05 LN07050215 1.03.07.05 CN30705 Magnet Power Interconnect & Test 8/24/2007 8/28/2007 CON SL_CE Hrs 6                     712                        712                               30%
1 03 07 05 LN07050215 1.03.07.05 CN30705 Magnet Power Interconnect & Test 8/24/2007 8/28/2007 CON SL_CCA Hrs 24                   1,659                     1,659                            30%
1 03 07 05 LN07050220 1.03.07.05 CN30705 Controls Interconnect & Test 8/29/2007 9/6/2007 CON SL_CT Hrs 60                   3,899                     3,899                            30%
1 03 07 05 LN07050220 1.03.07.05 CN30705 Controls Interconnect & Test 8/29/2007 9/6/2007 CON SL_CE Hrs 6                     712                        712                               30%
1 03 07 05 LN07050220 1.03.07.05 CN30705 Controls Interconnect & Test 8/29/2007 9/6/2007 CON SL_CCA Hrs 24                   1,659                     1,659                            30%
1 03 07 05 LN07050225 1.03.07.05 CN30705 Interconnect Vacuum System & Test 8/29/2007 9/6/2007 CON SL_MFAT Hrs 113                 9,758                     9,758                            30%
1 03 07 05 LN07050225 1.03.07.05 CN30705 Interconnect Vacuum System & Test 8/29/2007 9/6/2007 CON SL_ME Hrs 15                   1,672                     1,672                            30%
1 03 07 05 LN07050225 1.03.07.05 CN30705 Interconnect Vacuum System & Test 8/29/2007 9/6/2007 CON SL_CT Hrs 180                 11,698                   11,698                          30%
1 03 07 05 LN07050225 1.03.07.05 CN30705 Interconnect Vacuum System & Test 8/29/2007 9/6/2007 CON SL_CE Hrs 5                     593                        593                               30%
1 03 07 05 LN07050225 1.03.07.05 CN30705 Interconnect Vacuum System & Test 8/29/2007 9/6/2007 CON SL_CCA Hrs 10                   691                        691                               30%
1 03 07 05 LN07050230 1.03.07.05 CN30705 Perform Magnet Power Test 9/7/2007 9/10/2007 CON SL_CT Hrs 60                   3,899                     3,899                            30%
1 03 07 05 LN07050230 1.03.07.05 CN30705 Perform Magnet Power Test 9/7/2007 9/10/2007 CON SL_CE Hrs 8                     949                        949                               30%
1 03 07 05 LN07050230 1.03.07.05 CN30705 Perform Magnet Power Test 9/7/2007 9/10/2007 CON SL_CCA Hrs 16                   1,106                     1,106                            30%
1 03 07 05 LN07050235 1.03.07.05 CN30705 Perform Diagnostics Controls Test 9/11/2007 9/18/2007 CON SL_CT Hrs 60                   3,899                     3,899                            30%
1 03 07 05 LN07050235 1.03.07.05 CN30705 Perform Diagnostics Controls Test 9/11/2007 9/18/2007 CON SL_CE Hrs 8                     949                        949                               30%
1 03 07 05 LN07050235 1.03.07.05 CN30705 Perform Diagnostics Controls Test 9/11/2007 9/18/2007 CON SL_CCA Hrs 16                   1,106                     1,106                            30%
1 03 07 05 LN07050240 1.03.07.05 CN30705 Test & Tune S Band RF Equipment 9/19/2007 9/20/2007 CON SL_KT Hrs 36                   2,340                     2,340                            30%
1 03 07 05 LN07050240 1.03.07.05 CN30705 Test & Tune S Band RF Equipment 9/19/2007 9/20/2007 CON SL_KE Hrs 36                   4,272                     4,272                            30%
1 03 07 05 LN07050245 1.03.07.05 CN30705 Coordinate & Check Installation 9/21/2007 9/27/2007 CON SL_MFAT Hrs 30                   2,591                     2,591                            30%
1 03 07 05 LN07050245 1.03.07.05 CN30705 Coordinate & Check Installation 9/21/2007 9/27/2007 CON SL_ME Hrs 30                   3,345                     3,345                            30%
1 03 07 06 Linac LTU System Installation & Alignmen 10,352          225,000                 929,073               254,859                 1,183,932                   
1 03 07 06 LN07060000 1.03.07.06 CN30706 Establish & Maintain Component Storage Facility 3/28/2006 3/23/2007 CON SL_MSEG $$ 25,000                     28,357                     28,357                          30%
1 03 07 06 LN07060015 1.03.07.06 CN30706 Procure Installation Hardware 4/25/2006 4/20/2007 CON SL_MSEG $$ 75,000                     85,251                     85,251                          30%
1 03 07 06 LN07060025 1.03.07.06 CN30706 Procure Installation Tooling 4/25/2006 4/20/2007 CON SL_MSEG $$ 75,000                     85,251                     85,251                          30%
1 03 07 06 LN07060030 1.03.07.06 CN30706 Kit New Components for Installation 4/23/2007 5/18/2007 CON SL_MFAT Hrs 600                 51,810                   51,810                          30%
1 03 07 06 LN07060030 1.03.07.06 CN30706 Kit New Components for Installation 4/23/2007 5/18/2007 CON SL_ME Hrs 320                 35,677                   35,677                          30%
1 03 07 06 LN07060035 1.03.07.06 CN30706 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_PCE Hrs 100                 11,566                   11,566                          30%
1 03 07 06 LN07060035 1.03.07.06 CN30706 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_ME Hrs 80                   8,694                     8,694                            30%
1 03 07 06 LN07060035 1.03.07.06 CN30706 Develop De-Installation Plan for Existing Equip 3/28/2006 4/17/2006 CON SL_CE Hrs 100                 11,566                   11,566                          30%
1 03 07 06 LN07060045 1.03.07.06 CN30706 De-install Existing Components 6/1/2006 6/21/2006 CON SL_TMUE Hrs 800                 79,200                   79,200                          30%
1 03 07 06 LN07060045 1.03.07.06 CN30706 De-install Existing Components 6/1/2006 6/21/2006 CON SL_PCCA Hrs 400                 26,944                   26,944                          30%
1 03 07 06 LN07060045 1.03.07.06 CN30706 De-install Existing Components 6/1/2006 6/21/2006 CON SL_MFAT Hrs 600                 50,496                   50,496                          30%
1 03 07 06 LN07060045 1.03.07.06 CN30706 De-install Existing Components 6/1/2006 6/21/2006 CON SL_ME Hrs 80                   8,694                     8,694                            30%
1 03 07 06 LN07060050 1.03.07.06 CN30706 Determine Disposition of De-installed Components 6/22/2006 7/13/2006 CON SL_MFAT Hrs 360                 30,298                   30,298                          30%
1 03 07 06 LN07060050 1.03.07.06 CN30706 Determine Disposition of De-installed Components 6/22/2006 7/13/2006 CON SL_ME Hrs 40                   4,347                     4,347                            30%
1 03 07 06 LN07060055 1.03.07.06 CN30706 Prep for & Move De-installed Equip to Storage 7/14/2006 7/20/2006 CON SL_TMUI Hrs 480                 37,546                   37,546                          30%
1 03 07 06 LN07060055 1.03.07.06 CN30706 Prep for & Move De-installed Equip to Storage 7/14/2006 7/20/2006 CON SL_SEL Hrs 320                 15,437                   15,437                          30%
1 03 07 06 LN07060055 1.03.07.06 CN30706 Prep for & Move De-installed Equip to Storage 7/14/2006 7/20/2006 CON SL_MSEG $$ 50,000                     56,000                     56,000                          30%
1 03 07 06 LN07060065 1.03.07.06 CN30706 Establish Alignment Coordinates for B/L Equip 7/3/2007 7/6/2007 CON SL_MFAT Hrs 240                 20,724                   20,724                          30%
1 03 07 06 LN07060065 1.03.07.06 CN30706 Establish Alignment Coordinates for B/L Equip 7/3/2007 7/6/2007 CON SL_MES Hrs 288                 27,441                   27,441                          30%
1 03 07 06 LN07060065 1.03.07.06 CN30706 Establish Alignment Coordinates for B/L Equip 7/3/2007 7/6/2007 CON SL_ME Hrs 120                 13,379                   13,379                          30%
1 03 07 06 LN07060100 1.03.07.06 CN30706 Install All Racks, Cables, Trays & Test 9/28/2007 11/1/2007 CON SL_TMUE Hrs 1,500              156,157                 156,157                        30%
1 03 07 06 LN07060100 1.03.07.06 CN30706 Install All Racks, Cables, Trays & Test 9/28/2007 11/1/2007 CON SL_PCT Hrs 216                 14,388                   14,388                          30%
1 03 07 06 LN07060100 1.03.07.06 CN30706 Install All Racks, Cables, Trays & Test 9/28/2007 11/1/2007 CON SL_PCE Hrs 540                 65,678                   65,678                          30%
1 03 07 06 LN07060100 1.03.07.06 CN30706 Install All Racks, Cables, Trays & Test 9/28/2007 11/1/2007 CON SL_PCCA Hrs 540                 38,253                   38,253                          30%
1 03 07 06 LN07060100 1.03.07.06 CN30706 Install All Racks, Cables, Trays & Test 9/28/2007 11/1/2007 CON SL_CT Hrs 60                   3,997                     3,997                            30%
1 03 07 06 LN07060100 1.03.07.06 CN30706 Install All Racks, Cables, Trays & Test 9/28/2007 11/1/2007 CON SL_CE Hrs 60                   7,298                     7,298                            30%
1 03 07 06 LN07060100 1.03.07.06 CN30706 Install All Racks, Cables, Trays & Test 9/28/2007 11/1/2007 CON SL_CCA Hrs 360                 25,502                   25,502                          30%
1 03 07 06 LN07060200 1.03.07.06 CN30706 Install Beamline Components 9/28/2007 10/18/2007 CON SL_MFAT Hrs 600                 53,064                   53,064                          30%
1 03 07 06 LN07060200 1.03.07.06 CN30706 Install Beamline Components 9/28/2007 10/18/2007 CON SL_ME Hrs 60                   6,852                     6,852                            30%
1 03 07 06 LN07060210 1.03.07.06 CN30706 Align Beamline Components to Coordinate System 10/19/2007 10/24/2007 CON SL_MFAT Hrs 240                 21,262                   21,262                          30%
1 03 07 06 LN07060210 1.03.07.06 CN30706 Align Beamline Components to Coordinate System 10/19/2007 10/24/2007 CON SL_MES Hrs 240                 23,462                   23,462                          30%
1 03 07 06 LN07060215 1.03.07.06 CN30706 Magnet Power Interconnect & Test 10/25/2007 10/29/2007 CON SL_CT Hrs 120                 8,002                     8,002                            30%
1 03 07 06 LN07060215 1.03.07.06 CN30706 Magnet Power Interconnect & Test 10/25/2007 10/29/2007 CON SL_CE Hrs 10                   1,218                     1,218                            30%
1 03 07 06 LN07060215 1.03.07.06 CN30706 Magnet Power Interconnect & Test 10/25/2007 10/29/2007 CON SL_CCA Hrs 30                   2,127                     2,127                            30%
1 03 07 06 LN07060220 1.03.07.06 CN30706 Controls Interconnect & Test 11/2/2007 11/6/2007 CON SL_CT Hrs 120                 8,002                     8,002                            30%
1 03 07 06 LN07060220 1.03.07.06 CN30706 Controls Interconnect & Test 11/2/2007 11/6/2007 CON SL_CE Hrs 10                   1,218                     1,218                            30%
1 03 07 06 LN07060220 1.03.07.06 CN30706 Controls Interconnect & Test 11/2/2007 11/6/2007 CON SL_CCA Hrs 30                   2,127                     2,127                            30%
1 03 07 06 LN07060225 1.03.07.06 CN30706 Interconnect Vacuum System & Test 11/7/2007 11/9/2007 CON SL_MFAT Hrs 120                 10,631                   10,631                          30%
1 03 07 06 LN07060225 1.03.07.06 CN30706 Interconnect Vacuum System & Test 11/7/2007 11/9/2007 CON SL_ME Hrs 40                   4,576                     4,576                            30%
1 03 07 06 LN07060225 1.03.07.06 CN30706 Interconnect Vacuum System & Test 11/7/2007 11/9/2007 CON SL_CT Hrs 120                 8,002                     8,002                            30%
1 03 07 06 LN07060225 1.03.07.06 CN30706 Interconnect Vacuum System & Test 11/7/2007 11/9/2007 CON SL_CE Hrs 10                   1,218                     1,218                            30%
1 03 07 06 LN07060225 1.03.07.06 CN30706 Interconnect Vacuum System & Test 11/7/2007 11/9/2007 CON SL_CCA Hrs 30                   2,127                     2,127                            30%
1 03 07 06 LN07060230 1.03.07.06 CN30706 Perform Magnet Power Test 11/12/2007 11/13/2007 CON SL_CT Hrs 80                   5,334                     5,334                            30%
1 03 07 06 LN07060230 1.03.07.06 CN30706 Perform Magnet Power Test 11/12/2007 11/13/2007 CON SL_CE Hrs 8                     974                        974                               30%
1 03 07 06 LN07060230 1.03.07.06 CN30706 Perform Magnet Power Test 11/12/2007 11/13/2007 CON SL_CCA Hrs 16                   1,135                     1,135                            30%
1 03 07 06 LN07060235 1.03.07.06 CN30706 Perform Diagnostics Controls Test 11/14/2007 11/16/2007 CON SL_CT Hrs 80                   5,334                     5,334                            30%
1 03 07 06 LN07060235 1.03.07.06 CN30706 Perform Diagnostics Controls Test 11/14/2007 11/16/2007 CON SL_CE Hrs 8                     974                        974                               30%
1 03 07 06 LN07060235 1.03.07.06 CN30706 Perform Diagnostics Controls Test 11/14/2007 11/16/2007 CON SL_CCA Hrs 16                   1,135                     1,135                            30%
1 03 07 06 LN07060245 1.03.07.06 CN30706 Coordinate & Check Installation 11/19/2007 11/30/2007 CON SL_MFAT Hrs 120                 10,631                   10,631                          30%
1 03 07 06 LN07060245 1.03.07.06 CN30706 Coordinate & Check Installation 11/19/2007 11/30/2007 CON SL_ME Hrs 40                   4,576                     4,576                            30%
1 03 07 07 Linac E-Dump System Installation & Alignmen 5,732            175,000                 517,130               196,342                 713,472                      
1 03 07 07 LN07070000 1.03.07.07 CN30707 Establish & Maintain Component Storage Facility 10/3/2005 9/28/2006 CON SL_MSEG $$ 25,000                     28,000                     28,000                          30%
1 03 07 07 LN07070015 1.03.07.07 CN30707 Procure Installation Hardware 10/31/2005 10/26/2006 CON SL_MSEG $$ 75,000                     84,171                     84,171                          30%
1 03 07 07 LN07070025 1.03.07.07 CN30707 Procure Installation Tooling 10/31/2005 10/26/2006 CON SL_MSEG $$ 75,000                     84,171                     84,171                          30%
1 03 07 07 LN07070030 1.03.07.07 CN30707 Kit New Components for Installation 10/27/2006 11/27/2006 CON SL_MFAT Hrs 600                 51,810                   51,810                          30%
1 03 07 07 LN07070030 1.03.07.07 CN30707 Kit New Components for Installation 10/27/2006 11/27/2006 CON SL_ME Hrs 320                 35,677                   35,677                          30%
1 03 07 07 LN07070040 1.03.07.07 CN30707 Establish Alignment Coordinates for B/L Equip 4/20/2007 4/24/2007 CON SL_MFAT Hrs 240                 20,724                   20,724                          30%
1 03 07 07 LN07070040 1.03.07.07 CN30707 Establish Alignment Coordinates for B/L Equip 4/20/2007 4/24/2007 CON SL_MES Hrs 288                 27,441                   27,441                          30%
1 03 07 07 LN07070040 1.03.07.07 CN30707 Establish Alignment Coordinates for B/L Equip 4/20/2007 4/24/2007 CON SL_ME Hrs 120                 13,379                   13,379                          30%
1 03 07 07 LN07070100 1.03.07.07 CN30707 Install All Racks, Cables, Trays & Test 4/25/2007 5/30/2007 CON SL_TMUE Hrs 1,500              152,355                 152,355                        30%
1 03 07 07 LN07070100 1.03.07.07 CN30707 Install All Racks, Cables, Trays & Test 4/25/2007 5/30/2007 CON SL_PCT Hrs 16                   1,040                     1,040                            30%
1 03 07 07 LN07070100 1.03.07.07 CN30707 Install All Racks, Cables, Trays & Test 4/25/2007 5/30/2007 CON SL_PCE Hrs 20                   2,373                     2,373                            30%
1 03 07 07 LN07070100 1.03.07.07 CN30707 Install All Racks, Cables, Trays & Test 4/25/2007 5/30/2007 CON SL_PCCA Hrs 20                   1,382                     1,382                            30%
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1 03 07 07 LN07070100 1.03.07.07 CN30707 Install All Racks, Cables, Trays & Test 4/25/2007 5/30/2007 CON SL_CT Hrs 400                 25,996                   25,996                          30%
1 03 07 07 LN07070100 1.03.07.07 CN30707 Install All Racks, Cables, Trays & Test 4/25/2007 5/30/2007 CON SL_CE Hrs 12                   1,424                     1,424                            30%
1 03 07 07 LN07070100 1.03.07.07 CN30707 Install All Racks, Cables, Trays & Test 4/25/2007 5/30/2007 CON SL_CCA Hrs 48                   3,317                     3,317                            30%
1 03 07 07 LN07070200 1.03.07.07 CN30707 Install Beamline Components 5/9/2007 5/30/2007 CON SL_MFAT Hrs 600                 51,810                   51,810                          30%
1 03 07 07 LN07070200 1.03.07.07 CN30707 Install Beamline Components 5/9/2007 5/30/2007 CON SL_ME Hrs 60                   6,689                     6,689                            30%
1 03 07 07 LN07070210 1.03.07.07 CN30707 Align Beamline Components to Coordinate System 5/31/2007 6/5/2007 CON SL_MFAT Hrs 240                 20,724                   20,724                          30%
1 03 07 07 LN07070210 1.03.07.07 CN30707 Align Beamline Components to Coordinate System 5/31/2007 6/5/2007 CON SL_MES Hrs 240                 22,867                   22,867                          30%
1 03 07 07 LN07070215 1.03.07.07 CN30707 Magnet Power Interconnect & Test 6/6/2007 6/8/2007 CON SL_CT Hrs 120                 7,799                     7,799                            30%
1 03 07 07 LN07070215 1.03.07.07 CN30707 Magnet Power Interconnect & Test 6/6/2007 6/8/2007 CON SL_CE Hrs 10                   1,187                     1,187                            30%
1 03 07 07 LN07070215 1.03.07.07 CN30707 Magnet Power Interconnect & Test 6/6/2007 6/8/2007 CON SL_CCA Hrs 30                   2,073                     2,073                            30%
1 03 07 07 LN07070220 1.03.07.07 CN30707 Controls Interconnect & Test 6/6/2007 6/8/2007 CON SL_CT Hrs 120                 7,799                     7,799                            30%
1 03 07 07 LN07070220 1.03.07.07 CN30707 Controls Interconnect & Test 6/6/2007 6/8/2007 CON SL_CE Hrs 10                   1,187                     1,187                            30%
1 03 07 07 LN07070220 1.03.07.07 CN30707 Controls Interconnect & Test 6/6/2007 6/8/2007 CON SL_CCA Hrs 30                   2,073                     2,073                            30%
1 03 07 07 LN07070225 1.03.07.07 CN30707 Interconnect Vacuum System & Test 6/6/2007 6/8/2007 CON SL_MFAT Hrs 120                 10,362                   10,362                          30%
1 03 07 07 LN07070225 1.03.07.07 CN30707 Interconnect Vacuum System & Test 6/6/2007 6/8/2007 CON SL_ME Hrs 40                   4,460                     4,460                            30%
1 03 07 07 LN07070225 1.03.07.07 CN30707 Interconnect Vacuum System & Test 6/6/2007 6/8/2007 CON SL_CT Hrs 120                 7,799                     7,799                            30%
1 03 07 07 LN07070225 1.03.07.07 CN30707 Interconnect Vacuum System & Test 6/6/2007 6/8/2007 CON SL_CE Hrs 10                   1,187                     1,187                            30%
1 03 07 07 LN07070225 1.03.07.07 CN30707 Interconnect Vacuum System & Test 6/6/2007 6/8/2007 CON SL_CCA Hrs 30                   2,073                     2,073                            30%
1 03 07 07 LN07070230 1.03.07.07 CN30707 Perform Magnet Power Test 6/11/2007 6/12/2007 CON SL_CT Hrs 80                   5,199                     5,199                            30%
1 03 07 07 LN07070230 1.03.07.07 CN30707 Perform Magnet Power Test 6/11/2007 6/12/2007 CON SL_CE Hrs 8                     949                        949                               30%
1 03 07 07 LN07070230 1.03.07.07 CN30707 Perform Magnet Power Test 6/11/2007 6/12/2007 CON SL_CCA Hrs 16                   1,106                     1,106                            30%
1 03 07 07 LN07070235 1.03.07.07 CN30707 Perform Diagnostics Controls Test 6/13/2007 6/15/2007 CON SL_CT Hrs 80                   5,199                     5,199                            30%
1 03 07 07 LN07070235 1.03.07.07 CN30707 Perform Diagnostics Controls Test 6/13/2007 6/15/2007 CON SL_CE Hrs 24                   2,848                     2,848                            30%
1 03 07 07 LN07070245 1.03.07.07 CN30707 Coordinate & Check Installation 6/18/2007 6/27/2007 CON SL_MFAT Hrs 120                 10,362                   10,362                          30%
1 03 07 07 LN07070245 1.03.07.07 CN30707 Coordinate & Check Installation 6/18/2007 6/27/2007 CON SL_ME Hrs 40                   4,460                     4,460                            30%
1 04 UNDULATOR SYSTEM 146,670        29,359,802            12,565,531          31,621,844            44,187,375                 
1 04 01 Undulator System Management & Integration 49,184          580,628                 4,332,947            674,653                 5,007,600                   
1 04 01 01 Undulator System Management 49,184          275,000                 4,332,947            292,890                 4,625,837                   
1 04 01 01 01 Undulator System Management - Technica 36,051          -                        3,174,982            -                         3,174,982                   
1 04 01 01 01 UN11_00005 1.04.01.01.01 PD4010101 Project Management - FY04 (PED) 3/1/2004 9/30/2004 A PED AN_PM Hrs 1,208              101,025                 101,025                        30%
1 04 01 01 01 UN11_00010 1.04.01.01.01 CN4010101 Project Management - FY05 (PED) 10/4/2004 9/30/2005 A CON AN_PM Hrs 1,976              170,035                 170,035                        30%
1 04 01 01 01 UN11_00020 1.04.01.01.01 PD4010101 Oversee Engineering and Integration - FY04 (PED) 8/2/2004 9/30/2004 A PED AN_PM Hrs 344                 28,769                   28,769                          30%
1 04 01 01 01 UN11_00025 1.04.01.01.01 CN4010101 Oversee Engineering and Integration - FY05 (PED) 10/1/2004 9/30/2005 A CON AN_PM Hrs 1,976              170,035                 170,035                        30%
1 04 01 01 01 UN11_00030 1.04.01.01.01 PD4010101 Controls System Engineering Oversight (PED) 3/1/2004 9/30/2005 A PED AN_PM Hrs 1,596              135,885                 135,885                        30%
1 04 01 01 01 UN11_00050 1.04.01.01.01 PD4010101 Undulator Magnet & Support Engr Oversight (PED 3/1/2004 9/30/2005 A PED AN_PM Hrs 3,192              271,770                 271,770                        30%
1 04 01 01 01 UN11_00070 1.04.01.01.01 PD4010101 Vacuum Engineering Oversight (PED) 3/1/2004 9/30/2005 A PED AN_PM Hrs 1,329              113,152                 113,152                        30%
1 04 01 01 01 UN11_00090 1.04.01.01.01 PD4010101 Diagnostics Engineering Oversight (PED) 3/1/2004 9/30/2005 A PED AN_PM Hrs 1,329              113,152                 113,152                        30%
1 04 01 01 01 UN11_00170 1.04.01.01.01 PD4010101 Oversee Quality Assurance -  FY04 (PED) 7/2/2004 9/30/2004 A PED AN_ADMN Hrs 324                 27,096                   27,096                          30%
1 04 01 01 01 UN11_00175 1.04.01.01.01 CN4010101 Oversee Quality Assurance - FY05 (PED) 10/1/2004 9/26/2005 A CON AN_ADMN Hrs 1,235              106,272                 106,272                        30%
1 04 01 01 01 UN11_00200 1.04.01.01.01 CN4010101 Project Management (CNST) 10/3/2005 1/2/2008 A CON AN_PM Hrs 4,424              398,142                 398,142                        30%
1 04 01 01 01 UN11_00220 1.04.01.01.01 CN4010101 Oversee Engineering and Integration (CNST) 10/3/2005 1/2/2008 A CON AN_PM Hrs 4,424              398,142                 398,142                        30%
1 04 01 01 01 UN11_00230 1.04.01.01.01 CN4010101 Controls System Engineering Oversight (CNST) 10/3/2005 1/2/2008 A CON AN_PM Hrs 2,212              199,071                 199,071                        30%
1 04 01 01 01 UN11_00240 1.04.01.01.01 CN4010101 Undulator Magnet & Support Engr Oversight (CNS 10/3/2005 1/2/2008 A CON AN_PM Hrs 4,424              398,142                 398,142                        30%
1 04 01 01 01 UN11_00250 1.04.01.01.01 CN4010101 Vacuum Engineering Oversight (CNST) 10/3/2005 1/2/2008 A CON AN_PM Hrs 1,841              165,682                 165,682                        30%
1 04 01 01 01 UN11_00260 1.04.01.01.01 CN4010101 Diagnostics Engineering Oversight (CNST) 10/3/2005 1/2/2008 A CON AN_PM Hrs 1,841              165,682                 165,682                        30%
1 04 01 01 01 UN11_00290 1.04.01.01.01 CN4010101 Oversee Quality Assurance (CNST) 10/3/2005 10/1/2007 A CON AN_ADMN Hrs 2,376              212,930                 212,930                        30%
1 04 01 01 02 ANL Project Support 13,133          275,000                 1,157,965            292,890                 1,450,855                   
1 04 01 01 02 UN11_00270 1.04.01.01.02 CN4010102 Monitor Budget, Schedule and Contracts (CNST) 10/3/2005 1/2/2008 A CON AN_ADMN Hrs 4,424              398,142                 398,142                        30%
1 04 01 01 02 UN11_00300 1.04.01.01.02 CN4010102 Provide Administrative Support (CNST) 10/3/2005 10/1/2007 A CON AN_ADMN Hrs 1,188              106,465                 106,465                        30%
1 04 01 01 02 UN11_00400 1.04.01.01.02 PD4010102 Monitor Budget, Schedule and Contracts (PED) 3/1/2004 9/30/2005 A PED AN_ADMN Hrs 3,192              271,770                 271,770                        30%
1 04 01 01 02 UN11_00420 1.04.01.01.02 PD4010102 ANL Division - PMCS Support (PED) 3/1/2004 9/30/2005 A PED AN_ADMN Hrs 798                 67,943                   67,943                          30%
1 04 01 01 02 UN11_00440 1.04.01.01.02 PD4010102 ANL Division - Website Support (PED) 4/1/2004 9/30/2005 A PED AN_ADMN Hrs 319                 27,189                   27,189                          30%
1 04 01 01 02 UN11_00460 1.04.01.01.02 CN4010102 Provide Administrative Support (PED) 10/4/2004 9/30/2005 A CON AN_ADMN Hrs 593                 51,028                   51,028                          30%
1 04 01 01 02 UN11_00500 1.04.01.01.02 CN4010102 ANL Division - PMCS Support (CNST) 10/3/2005 1/2/2008 A CON AN_ADMN Hrs 1,904              171,352                 171,352                        30%
1 04 01 01 02 UN11_00520 1.04.01.01.02 CN4010102 ANL Division - Website Support (CNST) 10/3/2005 10/1/2007 A CON AN_ADMN Hrs 715                 64,076                   64,076                          30%
1 04 01 01 02 UN11_00530 1.04.01.01.02 PD4010102 ANL Indirect Cost Allocation - FY04 4/1/2004 9/30/2004 A PED AN_MSXX $$ 9,000                       9,000                       9,000                            30%
1 04 01 01 02 UN11_00540 1.04.01.01.02 PD4010102 ANL Indirect Cost Allocation - FY05 10/4/2004 9/30/2005 A PED AN_MSXX $$ 45,000                     46,350                     46,350                          30%
1 04 01 01 02 UN11_00550 1.04.01.01.02 CN4010102 ANL Indirect Cost Allocation - FY06 10/3/2005 9/29/2006 A CON AN_MSXX $$ 113,000                   119,780                   119,780                        30%
1 04 01 01 02 UN11_00560 1.04.01.01.02 CN4010102 ANL Indirect Cost Allocation - FY07 10/3/2006 9/28/2007 A CON AN_MSXX $$ 106,000                   115,540                   115,540                        30%
1 04 01 01 02 UN11_00570 1.04.01.01.02 CN4010102 ANL Indirect Cost Allocation - FY08 10/2/2007 9/30/2008 A CON AN_MSXX $$ 2,000                       2,220                       2,220                            30%
1 04 01 02 Undulator System Materials & Supplies -                248,297                 -                      320,887                 320,887                      
1 04 01 02 01 Undulator System M&S - General -                113,460                 -                      134,625                 134,625                      
1 04 01 02 01 UN12_00010 1.04.01.02.01 PD4010201 Office Supplies and Misc Materials FY04  (PED) 3/1/2004 9/30/2004 A PED AN_MSCS $$ 2,655                       2,655                       2,655                            30%
1 04 01 02 01 UN12_00015 1.04.01.02.01 CN4010201 Office Supplies and Misc Materials - FY05 (PED 10/4/2004 9/28/2005 A CON AN_MSCS $$ 3,952                       4,071                       4,071                            30%
1 04 01 02 01 UN12_00020 1.04.01.02.01 PD4010201 Tele/Video Conferencing - FY04 (PED) 3/1/2004 9/30/2004 A PED AN_MSEG $$ 445                          445                          445                               30%
1 04 01 02 01 UN12_00025 1.04.01.02.01 PD4010201 Tele/Video Conferencing - FY05 (PED) 10/4/2004 9/27/2005 A PED AN_MSEG $$ 1,976                       2,035                       2,035                            30%
1 04 01 02 01 UN12_00030 1.04.01.02.01 PD4010201 CPUs and Software - FY04  (PED) 3/1/2004 9/29/2004 A PED AN_MSEG $$ 9,757                       9,757                       9,757                            30%
1 04 01 02 01 UN12_00035 1.04.01.02.01 PD4010201 CPUs and Software - FY05 (PED) 10/4/2004 9/27/2005 A PED AN_MSEG $$ 12,350                     12,721                     12,721                          30%
1 04 01 02 01 UN12_00040 1.04.01.02.01 CN4010201 Shipping and Storage (PED) 10/4/2004 9/30/2005 A CON AN_MSTR $$ 22,500                     30,600                     30,600                          30%
1 04 01 02 01 UN12_00050 1.04.01.02.01 CN4010201 Office Supplies and Misc Materials (CNST) 10/3/2005 1/2/2008 A CON AN_MSCS $$ 8,325                       8,981                       8,981                            30%
1 04 01 02 01 UN12_00060 1.04.01.02.01 CN4010201 Tele/Video Conferencing (CNST) 10/3/2005 1/2/2008 A CON AN_MSEG $$ 4,000                       4,315                       4,315                            30%
1 04 01 02 01 UN12_00070 1.04.01.02.01 CN4010201 CPUs and Software (CNST) 10/3/2005 1/2/2008 A CON AN_MSEG $$ 25,000                     26,971                     26,971                          30%
1 04 01 02 01 UN12_00080 1.04.01.02.01 CN4010201 Shipping and Storage (CNST) 10/3/2005 1/2/2008 A CON AN_MSTR $$ 22,500                     32,074                     32,074                          30%
1 04 01 02 02 Undulator System Travel -                134,837                 -                      186,262                 186,262                      
1 04 01 02 02 UN12_00100 1.04.01.02.02 PD4010202 Domestic Travel - FY04 (PED) 3/1/2004 3/25/2005 A PED AN_MSTR $$ 8,892                       11,894                     11,894                          30%
1 04 01 02 02 UN12_00110 1.04.01.02.02 PD4010202 Domestic Travel - FY05 (PED) 3/28/2005 3/21/2006 A PED AN_MSTR $$ 11,160                     15,386                     15,386                          30%
1 04 01 02 02 UN12_00120 1.04.01.02.02 PD4010202 Foreign Travel - FY04 (PED) 3/1/2004 9/29/2004 A PED AN_MSTR $$ 12,500                     16,500                     16,500                          30%
1 04 01 02 02 UN12_00125 1.04.01.02.02 PD4010202 Foreign Travel - FY05 (PED) 10/4/2004 9/27/2005 A PED AN_MSTR $$ 5,434                       7,390                       7,390                            30%
1 04 01 02 02 UN12_00130 1.04.01.02.02 CN4010202 Domestic Travel (CNST) 3/22/2006 1/2/2008 A CON AN_MSTR $$ 22,500                     32,222                     32,222                          30%
1 04 01 02 02 UN12_00140 1.04.01.02.02 CN4010202 Foreign Travel (CNST) 10/3/2005 1/2/2008 A CON AN_MSTR $$ 12,500                     17,819                     17,819                          30%
1 04 01 02 02 UN33_00120 1.04.01.02.02 PD4010202 Travel: Undulator Magnet Poles 10/4/2004 11/23/2005 A PED AN_MSTR $$ 4,000                       5,461                       5,461                            30%
1 04 01 02 02 UN41_00020 1.04.01.02.02 PD4010202 Travel Undulator Chamber 10/4/2004 7/17/2007 A PED AN_MSTR $$ 6,945                       9,703                       9,703                            30%
1 04 01 02 02 UN41_00030 1.04.01.02.02 PD4010202 Travel Bellows - FY04 (PED) 3/15/2004 9/15/2004 A PED AN_MSTR $$ 761                          1,005                       1,005                            30%
1 04 01 02 02 UN41_00035 1.04.01.02.02 PD4010202 Travel Bellows - FY05 (PED) 10/4/2004 6/27/2005 A PED AN_MSTR $$ 2,251                       3,061                       3,061                            30%
1 04 01 02 02 UN41_00050 1.04.01.02.02 PD4010202 Travel LDB 9/28/2005 7/14/2006 A PED AN_MSTR $$ 3,472                       4,859                       4,859                            30%
1 04 01 02 02 UN41_00070 1.04.01.02.02 PD4010202 Travel Exit Section 2/23/2005 7/14/2005 A PED AN_MSTR $$ 4,300                       5,848                       5,848                            30%
1 04 01 02 02 UN41_00080 1.04.01.02.02 PD4010202 Travel Baking System 12/29/2004 10/12/2005 A PED AN_MSTR $$ 1,736                       2,364                       2,364                            30%
1 04 01 02 02 UN501_0020 1.04.01.02.02 PD4010202 Travel Low-Power-Diagnostics 10/4/2004 12/13/2005 A PED AN_MSTR $$ 12,607                     17,230                     17,230                          30%
1 04 01 02 02 UN501_0030 1.04.01.02.02 PD4010202 Travel High-Power-Diagnostics 8/1/2005 10/6/2006 A PED AN_MSTR $$ 10,830                     15,106                     15,106                          30%
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1 04 01 02 02 UN501_0040 1.04.01.02.02 PD4010202 Travel End-Of-Undulator - FY04 (PED) 2/20/2004 11/10/2004 A PED AN_MSTR $$ 1,162                       1,541                       1,541                            30%
1 04 01 02 02 UN501_0045 1.04.01.02.02 PD4010202 Travel End-Of-Undulator - FY05 (PED) 11/11/2004 6/9/2005 A PED AN_MSTR $$ 2,238                       3,044                       3,044                            30%
1 04 01 02 02 UN501_0050 1.04.01.02.02 PD4010202 Travel RFBPM 10/15/2004 8/3/2005 A PED AN_MSTR $$ 3,306                       4,496                       4,496                            30%
1 04 01 02 02 UN501_0080 1.04.01.02.02 PD4010202 Travel Cherenkov Detector 12/7/2004 9/22/2005 A PED AN_MSTR $$ 2,397                       3,260                       3,260                            30%
1 04 01 02 02 UN501_0090 1.04.01.02.02 PD4010202 Travel Radiation-Detection-Monitor 10/4/2004 7/21/2005 A PED AN_MSTR $$ 2,771                       3,769                       3,769                            30%
1 04 01 02 02 UN501_0110 1.04.01.02.02 PD4010202 Travel Suppl Shielding 9/29/2005 7/17/2006 A PED AN_MSTR $$ 3,075                       4,304                       4,304                            30%
1 04 01 03 Undulator System Reviews and Workshops -                57,331                   -                      60,876                   60,876                        
1 04 01 03 UNUN_00240 1.04.01.03 PD40103 Review Undulator System 1 3/1/2004 3/2/2004 A PED AN_MSCS $$ 1,778                       1,778                       1,778                            30%
1 04 01 03 UNUN_00260 1.04.01.03 PD40103 Review Undulator System 2 9/3/2004 9/7/2004 A PED AN_MSCS $$ 1,778                       1,778                       1,778                            30%
1 04 01 03 UNUN_00270 1.04.01.03 CN40103 Review Undulator System 3 10/4/2004 10/5/2004 A CON AN_MSCS $$ 6,000                       6,180                       6,180                            30%
1 04 01 03 UNUN_00280 1.04.01.03 CN40103 Review Undulator System 4 10/6/2004 10/7/2004 A CON AN_MSCS $$ 6,000                       6,180                       6,180                            30%
1 04 01 03 UNUN_00290 1.04.01.03 CN40103 Review Undulator System 5 10/3/2005 10/4/2005 A CON AN_MSCS $$ 6,000                       6,360                       6,360                            30%
1 04 01 03 UNUN_00300 1.04.01.03 CN40103 Review Undulator System 6 10/5/2005 10/6/2005 A CON AN_MSCS $$ 6,000                       6,360                       6,360                            30%
1 04 01 03 UNUN_00310 1.04.01.03 CN40103 Review Undulator System 7 10/3/2006 10/4/2006 A CON AN_MSCS $$ 6,000                       6,540                       6,540                            30%
1 04 01 03 UNUN_00320 1.04.01.03 CN40103 Review Undulator System 8 10/5/2006 10/6/2006 A CON AN_MSCS $$ 6,000                       6,540                       6,540                            30%
1 04 01 03 UNUN_00330 1.04.01.03 CN40103 Review Undulator System 9 10/2/2007 10/3/2007 A CON AN_MSCS $$ 6,000                       6,660                       6,660                            30%
1 04 01 03 UNUN_00450 1.04.01.03 PD40103 FY04 Workshops and Meetings 7/1/2004 9/30/2004 A PED AN_MSCS $$ 1,775                       1,775                       1,775                            30%
1 04 01 03 UNUN_00460 1.04.01.03 PD40103 FY05 Workshops and Meetings 10/4/2004 10/4/2004 A PED AN_MSCS $$ 2,500                       2,575                       2,575                            30%
1 04 01 03 UNUN_00470 1.04.01.03 CN40103 FY06 Workshops and Meetings 10/3/2005 10/3/2005 A CON AN_MSCS $$ 2,500                       2,650                       2,650                            30%
1 04 01 03 UNUN_00480 1.04.01.03 CN40103 FY07 Workshops and Meetings 10/3/2006 10/3/2006 A CON AN_MSCS $$ 2,500                       2,725                       2,725                            30%
1 04 01 03 UNUN_00490 1.04.01.03 CN40103 FY08 Workshops and Meetings 10/2/2007 10/2/2007 A CON AN_MSCS $$ 2,500                       2,775                       2,775                            30%
1 04 02 Controls 10,785          3,451,218              912,276               3,614,856              4,527,132                   
1 04 02 01 Controls Management and Integration 422               5,000                     37,687                 5,150                     42,837                        
1 04 02 01 03 Software Interface with SLAC 422               5,000                     37,687                 5,150                     42,837                        
1 04 02 01 03 UN21_00140 1.04.02.01.03 PD4020103 Advise on overall controls system integration 3/1/2004 9/30/2004 A PED AN_CE Hrs 181                 16,140                   16,140                          30%
1 04 02 01 03 UN21_00142 1.04.02.01.03 PD4020103 Develop timing interface 3/1/2004 10/12/2004 A PED AN_CE Hrs 121                 10,805                   10,805                          30%
1 04 02 01 03 UN21_00146 1.04.02.01.03 PD4020103 Develop software interface 3/1/2004 9/15/2004 A PED AN_CE Hrs 104                 9,274                     9,274                            30%
1 04 02 01 03 UN21_00150 1.04.02.01.03 PD4020103 Specify commercial software required 10/4/2004 10/8/2004 A PED AN_CP Hrs 16                   1,468                     1,468                            30%
1 04 02 01 03 UN21_00155 1.04.02.01.03 CN4020103 Procure commercial software 10/11/2004 11/5/2004 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            30%
1 04 02 02 Motion 4,142            1,440,286              351,308               1,517,035              1,868,343                   
1 04 02 02 01 Fine Motion 1,662            840,500                 142,224               890,330                 1,032,554                   
1 04 02 02 01 01 Motor Interface 136               218,000                 11,276                 230,990                 242,266                      
1 04 02 02 01 01 UN22_00010 1.04.02.02.01 PD4020201 Specify prototype motor interface 10/4/2004 10/15/2004 A PED AN_CE Hrs 24                   2,202                     2,202                            30%
1 04 02 02 01 01 UN22_00020 1.04.02.02.01 CN4020201 Procure prototype motor interfaces 10/18/2004 10/18/2004 A CON AN_MSEG $$ 3,000                       3,090                       3,090                            30%
1 04 02 02 01 01 UN22_00020 1.04.02.02.01 CN4020201 Procure prototype motor interfaces 10/18/2004 10/18/2004 A CON AN_CE Hrs 4                     367                        367                               30%
1 04 02 02 01 01 UN22_00030 1.04.02.02.01 CN4020201 Receive prototype motor interfaces 10/19/2004 11/15/2004 A CON AN_CE Hrs 8                     734                        734                               30%
1 04 02 02 01 01 UN22_00050 1.04.02.02.01 CN4020201 Write QA procedure for Motor interface 11/16/2004 11/19/2004 A CON AN_CE Hrs 12                   1,101                     1,101                            30%
1 04 02 02 01 01 UN22_00060 1.04.02.02.01 CN4020201 Prepare Bid Package for Motor interface 11/22/2004 11/29/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            30%
1 04 02 02 01 01 UN22_00100 1.04.02.02.01 CN4020201 Evaluate Proposal for Motor interface 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 02 01 01 UN22_00130 1.04.02.02.01 CN4020201 Receive production motor interface 10/26/2005 12/22/2005 A CON AN_MSEG $$ 215,000                   227,900                   227,900                        30%
1 04 02 02 01 01 UN22_00130 1.04.02.02.01 CN4020201 Receive production motor interface 10/26/2005 12/22/2005 A CON AN_CE Hrs 8                     755                        755                               30%
1 04 02 02 01 01 UN22_00140 1.04.02.02.01 CN4020201 QA Test motor interface 12/23/2005 1/9/2006 A CON AN_CT Hrs 40                   2,406                     2,406                            30%
1 04 02 02 01 02 Encoder Interface 132               261,000                 10,909                 276,570                 287,479                      
1 04 02 02 01 02 UN22_00150 1.04.02.02.01 PD4020201 Specify prototype encoder interface 10/4/2004 10/15/2004 A PED AN_CE Hrs 24                   2,202                     2,202                            30%
1 04 02 02 01 02 UN22_00160 1.04.02.02.01 CN4020201 Procure prototype encoder interface 10/18/2004 10/18/2004 A CON AN_MSEG $$ 3,000                       3,090                       3,090                            30%
1 04 02 02 01 02 UN22_00170 1.04.02.02.01 CN4020201 Receive prototype encoder interface 10/19/2004 11/15/2004 A CON AN_CE Hrs 8                     734                        734                               30%
1 04 02 02 01 02 UN22_00190 1.04.02.02.01 CN4020201 Write QA procedure for Encoder interface 11/16/2004 11/19/2004 A CON AN_CE Hrs 12                   1,101                     1,101                            30%
1 04 02 02 01 02 UN22_00200 1.04.02.02.01 CN4020201 Prepare Bid Package for Encoder interface 11/22/2004 11/29/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            30%
1 04 02 02 01 02 UN22_00240 1.04.02.02.01 CN4020201 Evaluate Proposal for Encoder interface 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 02 01 02 UN22_00270 1.04.02.02.01 CN4020201 Receive production encoder interface 10/26/2005 12/22/2005 A CON AN_MSEG $$ 258,000                   273,480                   273,480                        30%
1 04 02 02 01 02 UN22_00270 1.04.02.02.01 CN4020201 Receive production encoder interface 10/26/2005 12/22/2005 A CON AN_CE Hrs 8                     755                        755                               30%
1 04 02 02 01 02 UN22_00280 1.04.02.02.01 CN4020201 QA Test encoder interface 12/23/2005 1/9/2006 A CON AN_CT Hrs 40                   2,406                     2,406                            30%
1 04 02 02 01 03 Motor Driver 120               109,500                 9,808                   116,010                 125,818                      
1 04 02 02 01 03 UN22_00290 1.04.02.02.01 PD4020201 Specify prototype motor driver 10/4/2004 10/8/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            30%
1 04 02 02 01 03 UN22_00300 1.04.02.02.01 CN4020201 Procure prototype motor driver 10/11/2004 10/11/2004 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            30%
1 04 02 02 01 03 UN22_00310 1.04.02.02.01 CN4020201 Receive prototype motor driver 10/12/2004 11/8/2004 A CON AN_CE Hrs 8                     734                        734                               30%
1 04 02 02 01 03 UN22_00330 1.04.02.02.01 CN4020201 Write QA procedure for motor driver 11/9/2004 11/10/2004 A CON AN_CE Hrs 8                     734                        734                               30%
1 04 02 02 01 03 UN22_00340 1.04.02.02.01 CN4020201 Prepare Bid Package for motor driver 11/11/2004 11/16/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            30%
1 04 02 02 01 03 UN22_00380 1.04.02.02.01 CN4020201 Evaluate Proposal for motor driver 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 02 01 03 UN22_00410 1.04.02.02.01 CN4020201 Receive production motor driver 10/26/2005 11/22/2005 A CON AN_MSEG $$ 107,500                   113,950                   113,950                        30%
1 04 02 02 01 03 UN22_00410 1.04.02.02.01 CN4020201 Receive production motor driver 10/26/2005 11/22/2005 A CON AN_CE Hrs 8                     755                        755                               30%
1 04 02 02 01 03 UN22_00420 1.04.02.02.01 CN4020201 QA Motor Driver 11/23/2005 12/8/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            30%
1 04 02 02 01 04 Cabling 224               217,000                 18,020                 229,960                 247,980                      
1 04 02 02 01 04 UN22_00430 1.04.02.02.01 PD4020201 Design motor drive cables 11/16/2004 11/22/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 02 01 04 UN22_00440 1.04.02.02.01 PD4020201 Design encoder signal cables 11/16/2004 11/22/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 02 01 04 UN22_00450 1.04.02.02.01 PD4020201 Specify cables 11/23/2004 11/30/2004 A PED AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 01 04 UN22_00460 1.04.02.02.01 PD4020201 Specify connectors 11/23/2004 11/24/2004 A PED AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 01 04 UN22_00470 1.04.02.02.01 CN4020201 Procure prototype parts 12/1/2004 12/1/2004 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            35%
1 04 02 02 01 04 UN22_00480 1.04.02.02.01 CN4020201 Receive prototype parts 12/2/2004 1/10/2005 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 01 04 UN22_00490 1.04.02.02.01 CN4020201 Assemble prototype cables 1/11/2005 1/18/2005 A CON AN_CT Hrs 24                   1,404                     1,404                            35%
1 04 02 02 01 04 UN22_00500 1.04.02.02.01 CN4020201 Test prototype cables 1/19/2005 1/25/2005 A CON AN_CT Hrs 16                   936                        936                               35%
1 04 02 02 01 04 UN22_00520 1.04.02.02.01 PD4020201 Specify production cables 1/26/2005 2/8/2005 A PED AN_CE Hrs 32                   2,936                     2,936                            35%
1 04 02 02 01 04 UN22_00530 1.04.02.02.01 CN4020201 Write QA procedure for production cables 2/9/2005 2/10/2005 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 01 04 UN22_00540 1.04.02.02.01 CN4020201 Prepare Bid Package for production cables 2/11/2005 2/17/2005 A CON AN_CE Hrs 24                   2,202                     2,202                            35%
1 04 02 02 01 04 UN22_00580 1.04.02.02.01 CN4020201 Evaluate Proposal for production cables 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 02 01 04 UN22_00610 1.04.02.02.01 CN4020201 Receive production cables 10/26/2005 12/8/2005 A CON AN_MSEG $$ 215,000                   227,900                   227,900                        35%
1 04 02 02 01 04 UN22_00610 1.04.02.02.01 CN4020201 Receive production cables 10/26/2005 12/8/2005 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 02 01 04 UN22_00620 1.04.02.02.01 CN4020201 QA Test production cables 12/9/2005 12/22/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            35%
1 04 02 02 01 05 Integrate components 1,050            35,000                   92,211                 36,800                   129,011                      
1 04 02 02 01 05 UN22_00630 1.04.02.02.01 CN4020201 Write control Software Requirements Spec. 10/18/2004 10/29/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 02 01 05 UN22_00640 1.04.02.02.01 PD4020201 Design control software 11/1/2004 11/30/2004 A PED AN_CP Hrs 40                   3,670                     3,670                            35%
1 04 02 02 01 05 UN22_00650 1.04.02.02.01 CN4020201 Write testing Software Requirements Spec. 12/1/2004 12/30/2004 A CON AN_CP Hrs 16                   1,468                     1,468                            35%
1 04 02 02 01 05 UN22_00680 1.04.02.02.01 CN4020201 Procure commercial software 1/3/2005 1/3/2005 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            35%
1 04 02 02 01 05 UN22_00700 1.04.02.02.01 CN4020201 Write control software 1/4/2005 2/1/2005 A CON AN_CP Hrs 438                 40,191                   40,191                          35%
1 04 02 02 01 05 UN22_00710 1.04.02.02.01 CN4020201 Test control software 2/2/2005 2/15/2005 A CON AN_CE Hrs 40                   3,670                     3,670                            35%
1 04 02 02 01 05 UN22_00760 1.04.02.02.01 PD4020201 Design prototype test setup 2/16/2005 3/2/2005 A PED AN_CE Hrs 40                   3,670                     3,670                            35%
1 04 02 02 01 05 UN22_00770 1.04.02.02.01 CN4020201 Prepare for design review 3/3/2005 3/9/2005 A CON AN_CE Hrs 24                   2,202                     2,202                            35%
1 04 02 02 01 05 UN22_00780 1.04.02.02.01 PD4020201 Conduct design review 3/10/2005 3/23/2005 A PED AN_CP Hrs 80                   7,341                     7,341                            35%
1 04 02 02 01 05 UN22_00800 1.04.02.02.01 CN4020201 Procure integration components for prototype ( 3/24/2005 3/25/2005 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            35%
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1 04 02 02 01 05 UN22_00810 1.04.02.02.01 CN4020201 Receive integration components for prototype 3/28/2005 5/6/2005 A CON AN_CT Hrs 8                     468                        468                               35%
1 04 02 02 01 05 UN22_00820 1.04.02.02.01 CN4020201 Assemble prototype 5/9/2005 5/20/2005 A CON AN_CT Hrs 40                   2,340                     2,340                            35%
1 04 02 02 01 05 UN22_00840 1.04.02.02.01 CN4020201 Write integrated test procedure 5/23/2005 5/27/2005 A CON AN_CE Hrs 12                   1,101                     1,101                            35%
1 04 02 02 01 05 UN22_00850 1.04.02.02.01 CN4020201 Assemble test setup 5/31/2005 6/6/2005 A CON AN_CT Hrs 16                   936                        936                               35%
1 04 02 02 01 05 UN22_00860 1.04.02.02.01 CN4020201 Perform prototype testing 6/7/2005 6/13/2005 A CON AN_CT Hrs 16                   936                        936                               35%
1 04 02 02 01 05 UN22_00860 1.04.02.02.01 CN4020201 Perform prototype testing 6/7/2005 6/13/2005 A CON AN_CP Hrs 40                   3,670                     3,670                            35%
1 04 02 02 01 05 UN22_00880 1.04.02.02.01 CN4020201 Write validation procedure 6/14/2005 6/20/2005 A CON AN_CE Hrs 12                   1,101                     1,101                            35%
1 04 02 02 01 05 UN22_00890 1.04.02.02.01 PD4020201 Design installation layout and plan 6/21/2005 7/19/2005 A PED AN_CE Hrs 40                   3,670                     3,670                            35%
1 04 02 02 01 05 UN22_00900 1.04.02.02.01 CN4020201 Procure production integration components 10/3/2005 10/4/2005 A CON AN_MSEG $$ 25,000                     26,500                     26,500                          35%
1 04 02 02 01 05 UN22_00910 1.04.02.02.01 CN4020201 Receive production integration components 10/5/2005 11/15/2005 A CON AN_CT Hrs 16                   962                        962                               35%
1 04 02 02 01 05 UN22_00920 1.04.02.02.01 CN4020201 QA Test production integration components 11/16/2005 12/1/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            35%
1 04 02 02 01 05 UN22_00920 1.04.02.02.01 CN4020201 QA Test production integration components 11/16/2005 12/1/2005 A CON AN_CP Hrs 116                 10,941                   10,941                          35%
1 04 02 02 02 Phase Corrector Motion 1,004            139,000                 84,059                 147,040                 231,099                      
1 04 02 02 02 01 Motor Interface 132               89,000                   10,909                 94,250                   105,159                      
1 04 02 02 02 01 UN22_00960 1.04.02.02.02 PD4020202 Specify prototype motor interface 10/4/2004 10/15/2004 A PED AN_CE Hrs 24                   2,202                     2,202                            35%
1 04 02 02 02 01 UN22_00970 1.04.02.02.02 CN4020202 Procure prototype motor interfaces 10/18/2004 11/12/2004 A CON AN_MSEG $$ 3,000                       3,090                       3,090                            35%
1 04 02 02 02 01 UN22_00980 1.04.02.02.02 CN4020202 Receive prototype motor interfaces 11/15/2004 11/16/2004 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 02 01 UN22_01000 1.04.02.02.02 CN4020202 Write QA procedure for Motor interface 11/17/2004 11/22/2004 A CON AN_CE Hrs 12                   1,101                     1,101                            35%
1 04 02 02 02 01 UN22_01010 1.04.02.02.02 CN4020202 Prepare Bid Package for motor interface 11/23/2004 11/30/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            35%
1 04 02 02 02 01 UN22_01050 1.04.02.02.02 CN4020202 Evaluate Proposal for motor interface 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 02 02 01 UN22_01080 1.04.02.02.02 CN4020202 Receive production motor interface 10/26/2005 11/22/2005 A CON AN_MSEG $$ 86,000                     91,160                     91,160                          35%
1 04 02 02 02 01 UN22_01080 1.04.02.02.02 CN4020202 Receive production motor interface 10/26/2005 11/22/2005 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 02 02 01 UN22_01090 1.04.02.02.02 CN4020202 QA Test motor interface 11/23/2005 12/8/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            35%
1 04 02 02 02 04 Cabling 224               35,000                   18,020                 37,040                   55,060                        
1 04 02 02 02 04 UN22_01380 1.04.02.02.02 PD4020202 Design motor drive cables 10/18/2004 10/22/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 02 02 04 UN22_01390 1.04.02.02.02 PD4020202 Design encoder signal cables 11/17/2004 11/23/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 02 02 04 UN22_01400 1.04.02.02.02 PD4020202 Specify cables 11/24/2004 12/1/2004 A PED AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 02 04 UN22_01410 1.04.02.02.02 PD4020202 Specify connectors 11/24/2004 11/29/2004 A PED AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 02 04 UN22_01420 1.04.02.02.02 CN4020202 Procure prototype parts 12/2/2004 1/10/2005 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            35%
1 04 02 02 02 04 UN22_01430 1.04.02.02.02 CN4020202 Receive prototype parts 1/11/2005 1/12/2005 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 02 04 UN22_01440 1.04.02.02.02 CN4020202 Assemble prototype cables 1/13/2005 1/20/2005 A CON AN_CT Hrs 24                   1,404                     1,404                            35%
1 04 02 02 02 04 UN22_01450 1.04.02.02.02 CN4020202 Test prototype cables 1/21/2005 1/27/2005 A CON AN_CT Hrs 16                   936                        936                               35%
1 04 02 02 02 04 UN22_01470 1.04.02.02.02 PD4020202 Specify production cables 1/28/2005 2/10/2005 A PED AN_CE Hrs 32                   2,936                     2,936                            35%
1 04 02 02 02 04 UN22_01480 1.04.02.02.02 CN4020202 Write QA procedure for production cables 2/11/2005 2/14/2005 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 02 04 UN22_01490 1.04.02.02.02 CN4020202 Prepare Bid Package for production cables 2/15/2005 2/22/2005 A CON AN_CE Hrs 24                   2,202                     2,202                            35%
1 04 02 02 02 04 UN22_01530 1.04.02.02.02 CN4020202 Evaluate Proposal for production cables 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 02 02 04 UN22_01560 1.04.02.02.02 CN4020202 Receive production cables 10/26/2005 12/8/2005 A CON AN_MSEG $$ 33,000                     34,980                     34,980                          35%
1 04 02 02 02 04 UN22_01560 1.04.02.02.02 CN4020202 Receive production cables 10/26/2005 12/8/2005 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 02 02 04 UN22_01570 1.04.02.02.02 CN4020202 QA Test production cables 12/9/2005 12/22/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            35%
1 04 02 02 02 05 Integrate components 648               15,000                   55,130                 15,750                   70,880                        
1 04 02 02 02 05 UN22_01580 1.04.02.02.02 CN4020202 Write control Software Requirements Spec. 10/18/2004 11/5/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            27%
1 04 02 02 02 05 UN22_01590 1.04.02.02.02 PD4020202 Design control software 11/8/2004 12/21/2004 A PED AN_CP Hrs 64                   5,873                     5,873                            27%
1 04 02 02 02 05 UN22_01650 1.04.02.02.02 CN4020202 Write control software 12/22/2004 2/7/2005 A CON AN_CP Hrs 120                 11,011                   11,011                          27%
1 04 02 02 02 05 UN22_01660 1.04.02.02.02 CN4020202 Test control software 2/8/2005 2/22/2005 A CON AN_CE Hrs 40                   3,670                     3,670                            27%
1 04 02 02 02 05 UN22_01710 1.04.02.02.02 PD4020202 Design prototype test setup 2/23/2005 3/8/2005 A PED AN_CE Hrs 40                   3,670                     3,670                            27%
1 04 02 02 02 05 UN22_01720 1.04.02.02.02 CN4020202 Prepare for design review - hardware 3/9/2005 3/15/2005 A CON AN_CE Hrs 24                   2,202                     2,202                            27%
1 04 02 02 02 05 UN22_01730 1.04.02.02.02 CN4020202 Prepare for design review - software 3/16/2005 3/29/2005 A CON AN_CP Hrs 80                   7,341                     7,341                            27%
1 04 02 02 02 05 UN22_01750 1.04.02.02.02 CN4020202 Procure integration components for prototype ( 3/30/2005 5/10/2005 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            27%
1 04 02 02 02 05 UN22_01760 1.04.02.02.02 CN4020202 Receive integration components for prototype 5/11/2005 5/13/2005 A CON AN_CT Hrs 8                     468                        468                               27%
1 04 02 02 02 05 UN22_01770 1.04.02.02.02 CN4020202 Assemble prototype 5/16/2005 5/27/2005 A CON AN_CT Hrs 40                   2,340                     2,340                            27%
1 04 02 02 02 05 UN22_01790 1.04.02.02.02 CN4020202 Write integrated test procedure 5/31/2005 6/6/2005 A CON AN_CE Hrs 12                   1,101                     1,101                            27%
1 04 02 02 02 05 UN22_01800 1.04.02.02.02 CN4020202 Assemble test setup 6/7/2005 6/13/2005 A CON AN_CT Hrs 16                   936                        936                               27%
1 04 02 02 02 05 UN22_01810 1.04.02.02.02 CN4020202 Perform prototype testing 6/14/2005 6/20/2005 A CON AN_CT Hrs 16                   936                        936                               27%
1 04 02 02 02 05 UN22_01810 1.04.02.02.02 CN4020202 Perform prototype testing 6/14/2005 6/20/2005 A CON AN_CP Hrs 16                   1,468                     1,468                            27%
1 04 02 02 02 05 UN22_01830 1.04.02.02.02 CN4020202 Write validation procedure 6/21/2005 6/27/2005 A CON AN_CE Hrs 12                   1,101                     1,101                            27%
1 04 02 02 02 05 UN22_01840 1.04.02.02.02 PD4020202 Design installation layout and plan 6/28/2005 7/26/2005 A PED AN_CE Hrs 40                   3,670                     3,670                            27%
1 04 02 02 02 05 UN22_01850 1.04.02.02.02 CN4020202 Procure production integration components 10/3/2005 10/4/2005 A CON AN_MSEG $$ 10,000                     10,600                     10,600                          27%
1 04 02 02 02 05 UN22_01860 1.04.02.02.02 CN4020202 Receive production integration components 10/5/2005 11/15/2005 A CON AN_CT Hrs 16                   962                        962                               27%
1 04 02 02 02 05 UN22_01870 1.04.02.02.02 CN4020202 QA Test production integration components 11/16/2005 12/1/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            27%
1 04 02 02 02 05 UN22_01870 1.04.02.02.02 CN4020202 QA Test production integration components 11/16/2005 12/1/2005 A CON AN_CP Hrs 40                   3,773                     3,773                            27%
1 04 02 02 06 Scanning Wire Motion 488               295,286                 43,740                 304,595                 348,335                      
1 04 02 02 06 01 Motor Interface 24                 -                        2,202                   -                         2,202                          
1 04 02 02 06 01 UN22_02860 1.04.02.02.06 PD4020206 Specify prototype motor interface 10/4/2004 10/18/2004 A PED AN_CE Hrs 24                   2,202                     2,202                            27%
1 04 02 02 06 05 Integrate components 464               295,286                 41,538                 304,595                 346,133                      
1 04 02 02 06 05 UN22_03430 1.04.02.02.06 CN4020206 Write control software 10/19/2004 11/16/2004 A CON AN_CP Hrs 320                 29,363                   29,363                          27%
1 04 02 02 06 05 UN22_03590 1.04.02.02.06 CN4020206 Perform prototype testing 11/3/2004 11/9/2004 A CON AN_CT Hrs 16                   936                        936                               27%
1 04 02 02 06 05 UN22_03590 1.04.02.02.06 CN4020206 Perform prototype testing 11/3/2004 11/9/2004 A CON AN_CP Hrs 60                   5,506                     5,506                            27%
1 04 02 02 06 05 UN22_03610 1.04.02.02.06 CN4020206 Write validation procedure 11/10/2004 11/16/2004 A CON AN_CE Hrs 12                   1,101                     1,101                            27%
1 04 02 02 06 05 UN22_03620 1.04.02.02.06 PD4020206 Design installation layout and plan 11/17/2004 12/16/2004 A PED AN_CE Hrs 40                   3,670                     3,670                            27%
1 04 02 02 06 05 UN22_03630 1.04.02.02.06 CN4020206 Procure production integration components 10/3/2005 10/4/2005 A CON AN_MSEG $$ 15,000                     15,900                     15,900                          27%
1 04 02 02 06 05 UN22_03640 1.04.02.02.06 CN4020206 Receive production integration components 10/5/2005 11/15/2005 A CON AN_CT Hrs 16                   962                        962                               27%
1 04 02 02 06 05 UNSL_0001 1.04.02.02.06 CN4020206 REQD: 11 SWA Assemblies from SLAC 10/19/2004 10/19/2004 A CON AN_MSXX $$ 280,286                   288,695                   288,695                        27%
1 04 02 02 07 Macroscopic Motion 988               165,500                 81,285                 175,070                 256,355                      
1 04 02 02 07 01 Motor Interface 132               33,000                   10,909                 34,890                   45,799                        
1 04 02 02 07 01 UN22_03690 1.04.02.02.07 PD4020207 Specify prototype motor interface 10/4/2004 10/18/2004 A PED AN_CE Hrs 24                   2,202                     2,202                            30%
1 04 02 02 07 01 UN22_03700 1.04.02.02.07 CN4020207 Procure prototype motor interfaces 10/19/2004 11/16/2004 A CON AN_MSEG $$ 3,000                       3,090                       3,090                            30%
1 04 02 02 07 01 UN22_03710 1.04.02.02.07 CN4020207 Receive prototype motor interfaces 11/17/2004 11/19/2004 A CON AN_CE Hrs 8                     734                        734                               30%
1 04 02 02 07 01 UN22_03730 1.04.02.02.07 CN4020207 Write QA procedure for Motor interface 11/22/2004 11/29/2004 A CON AN_CE Hrs 12                   1,101                     1,101                            30%
1 04 02 02 07 01 UN22_03740 1.04.02.02.07 CN4020207 Prepare Bid Package for motor interface 11/30/2004 12/3/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            30%
1 04 02 02 07 01 UN22_03780 1.04.02.02.07 CN4020207 Evaluate Proposal for motor interface 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 02 07 01 UN22_03810 1.04.02.02.07 CN4020207 Receive production motor interface 10/26/2005 11/22/2005 A CON AN_MSEG $$ 30,000                     31,800                     31,800                          30%
1 04 02 02 07 01 UN22_03810 1.04.02.02.07 CN4020207 Receive production motor interface 10/26/2005 11/22/2005 A CON AN_CE Hrs 8                     755                        755                               30%
1 04 02 02 07 01 UN22_03820 1.04.02.02.07 CN4020207 QA Test motor interface 11/23/2005 12/8/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            30%
1 04 02 02 07 03 Motor Driver 124               71,500                   10,175                 75,730                   85,905                        
1 04 02 02 07 03 UN22_03970 1.04.02.02.07 PD4020207 Specify prototype motor driver 10/4/2004 10/11/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            30%
1 04 02 02 07 03 UN22_03980 1.04.02.02.07 CN4020207 Procure prototype motor driver 10/12/2004 11/9/2004 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            30%
1 04 02 02 07 03 UN22_03990 1.04.02.02.07 CN4020207 Receive prototype motor driver 11/10/2004 11/12/2004 A CON AN_CE Hrs 8                     734                        734                               30%
1 04 02 02 07 03 UN22_04010 1.04.02.02.07 CN4020207 Write QA Procedure for Motor Driver 11/15/2004 11/18/2004 A CON AN_CE Hrs 12                   1,101                     1,101                            30%
1 04 02 02 07 03 UN22_04020 1.04.02.02.07 CN4020207 Prepare Bid Pkg for Driver Interface 11/19/2004 11/24/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            30%
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1 04 02 02 07 03 UN22_04083 1.04.02.02.07 CN4020207 Evaluate Proposal for Driver Interface 10/31/2005 11/4/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 02 07 03 UN22_04090 1.04.02.02.07 CN4020207 Receive production motor driver 11/8/2005 12/7/2005 A CON AN_MSEG $$ 69,500                     73,670                     73,670                          30%
1 04 02 02 07 03 UN22_04090 1.04.02.02.07 CN4020207 Receive production motor driver 11/8/2005 12/7/2005 A CON AN_CE Hrs 8                     755                        755                               30%
1 04 02 02 07 03 UN22_04100 1.04.02.02.07 CN4020207 QA Motor Driver 12/8/2005 12/21/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            30%
1 04 02 02 07 04 Cabling 208               46,000                   16,552                 48,700                   65,252                        
1 04 02 02 07 04 UN22_04110 1.04.02.02.07 PD4020207 Design motor drive cables 11/22/2004 11/30/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 02 07 04 UN22_04130 1.04.02.02.07 PD4020207 Specify cables 12/1/2004 12/6/2004 A PED AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 07 04 UN22_04140 1.04.02.02.07 PD4020207 Specify connectors 12/1/2004 12/3/2004 A PED AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 07 04 UN22_04150 1.04.02.02.07 CN4020207 Procure prototype parts 12/7/2004 1/14/2005 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            35%
1 04 02 02 07 04 UN22_04160 1.04.02.02.07 CN4020207 Receive prototype parts 1/18/2005 1/20/2005 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 07 04 UN22_04170 1.04.02.02.07 CN4020207 Assemble prototype cables 1/21/2005 1/28/2005 A CON AN_CT Hrs 24                   1,404                     1,404                            35%
1 04 02 02 07 04 UN22_04180 1.04.02.02.07 CN4020207 Test prototype cables 1/31/2005 2/7/2005 A CON AN_CT Hrs 16                   936                        936                               35%
1 04 02 02 07 04 UN22_04200 1.04.02.02.07 PD4020207 Specify production cables 2/8/2005 2/22/2005 A PED AN_CE Hrs 32                   2,936                     2,936                            35%
1 04 02 02 07 04 UN22_04210 1.04.02.02.07 CN4020207 Write QA procedure for production cables 2/23/2005 2/25/2005 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 02 07 04 UN22_04220 1.04.02.02.07 CN4020207 Prepare Bid Package for production cables 2/28/2005 3/4/2005 A CON AN_CE Hrs 24                   2,202                     2,202                            35%
1 04 02 02 07 04 UN22_04260 1.04.02.02.07 CN4020207 Evaluate Proposal for production cables 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 02 07 04 UN22_04290 1.04.02.02.07 CN4020207 Receive production cables 10/26/2005 12/8/2005 A CON AN_MSEG $$ 44,000                     46,640                     46,640                          35%
1 04 02 02 07 04 UN22_04290 1.04.02.02.07 CN4020207 Receive production cables 10/26/2005 12/8/2005 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 02 07 04 UN22_04300 1.04.02.02.07 CN4020207 QA Test production cables 12/9/2005 12/22/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            35%
1 04 02 02 07 05 Integrate components 524               15,000                   43,649                 15,750                   59,399                        
1 04 02 02 07 05 UN22_04310 1.04.02.02.07 CN4020207 Write control Software Requirements Spec. 10/19/2004 11/2/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            30%
1 04 02 02 07 05 UN22_04320 1.04.02.02.07 PD4020207 Design control software 11/3/2004 12/3/2004 A PED AN_CP Hrs 40                   3,670                     3,670                            30%
1 04 02 02 07 05 UN22_04380 1.04.02.02.07 CN4020207 Write control software 12/6/2004 1/6/2005 A CON AN_CP Hrs 108                 9,910                     9,910                            30%
1 04 02 02 07 05 UN22_04440 1.04.02.02.07 PD4020207 Design prototype test setup 1/7/2005 1/21/2005 A PED AN_CE Hrs 40                   3,670                     3,670                            30%
1 04 02 02 07 05 UN22_04450 1.04.02.02.07 CN4020207 Prepare for design review - hardware 1/24/2005 1/28/2005 A CON AN_CE Hrs 24                   2,202                     2,202                            30%
1 04 02 02 07 05 UN22_04460 1.04.02.02.07 CN4020207 Prepare for design review - software 1/31/2005 2/14/2005 A CON AN_CP Hrs 80                   7,341                     7,341                            30%
1 04 02 02 07 05 UN22_04480 1.04.02.02.07 CN4020207 Procure integration components for prototype ( 2/15/2005 3/30/2005 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            30%
1 04 02 02 07 05 UN22_04490 1.04.02.02.07 CN4020207 Receive integration components for prototype 3/31/2005 4/5/2005 A CON AN_CT Hrs 8                     468                        468                               30%
1 04 02 02 07 05 UN22_04500 1.04.02.02.07 CN4020207 Assemble prototype 4/6/2005 4/19/2005 A CON AN_CT Hrs 40                   2,340                     2,340                            30%
1 04 02 02 07 05 UN22_04520 1.04.02.02.07 CN4020207 Write integrated test procedure 4/20/2005 4/26/2005 A CON AN_CE Hrs 12                   1,101                     1,101                            30%
1 04 02 02 07 05 UN22_04530 1.04.02.02.07 CN4020207 Assemble test setup 4/27/2005 5/3/2005 A CON AN_CT Hrs 16                   936                        936                               30%
1 04 02 02 07 05 UN22_04540 1.04.02.02.07 CN4020207 Perform prototype testing 5/4/2005 5/10/2005 A CON AN_CT Hrs 16                   936                        936                               30%
1 04 02 02 07 05 UN22_04540 1.04.02.02.07 CN4020207 Perform prototype testing 5/4/2005 5/10/2005 A CON AN_CP Hrs 16                   1,468                     1,468                            30%
1 04 02 02 07 05 UN22_04560 1.04.02.02.07 CN4020207 Write validation procedure 5/11/2005 5/17/2005 A CON AN_CE Hrs 12                   1,101                     1,101                            30%
1 04 02 02 07 05 UN22_04570 1.04.02.02.07 PD4020207 Design installation layout and plan 5/18/2005 6/15/2005 A PED AN_CE Hrs 40                   3,670                     3,670                            30%
1 04 02 02 07 05 UN22_04580 1.04.02.02.07 CN4020207 Procure production integration components 10/3/2005 10/4/2005 A CON AN_MSEG $$ 10,000                     10,600                     10,600                          30%
1 04 02 02 07 05 UN22_04590 1.04.02.02.07 CN4020207 Receive production integration components 10/5/2005 11/15/2005 A CON AN_CT Hrs 16                   962                        962                               30%
1 04 02 02 07 05 UN22_04600 1.04.02.02.07 CN4020207 QA Test production integration components 11/16/2005 12/1/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            30%
1 04 02 03 Signal Analysis 2,252            1,403,092              195,230               1,453,960              1,649,190                   
1 04 02 03 01 RFBPM 1,100            554,178                 95,628                 578,678                 674,306                      
1 04 02 03 01 02 Signal Acquisition 128               47,500                   10,538                 50,050                   60,588                        
1 04 02 03 01 02 UN23_00120 1.04.02.03.01 PD4020301 Specify prototype A/D interface 9/14/2005 9/27/2005 A PED AN_CE Hrs 12                   1,101                     1,101                            40%
1 04 02 03 01 02 UN23_00130 1.04.02.03.01 CN4020301 Procure prototype A/D interfaces 9/28/2005 9/28/2005 A CON AN_MSEG $$ 10,000                     10,300                     10,300                          40%
1 04 02 03 01 02 UN23_00140 1.04.02.03.01 CN4020301 Receive prototype A/D interfaces 9/29/2005 10/26/2005 A CON AN_CE Hrs 8                     753                        753                               40%
1 04 02 03 01 02 UN23_00150 1.04.02.03.01 CN4020301 Assemble prototype 10/27/2005 11/9/2005 A CON AN_CT Hrs 12                   722                        722                               40%
1 04 02 03 01 02 UN23_00160 1.04.02.03.01 CN4020301 Prototype testing 11/10/2005 11/23/2005 A CON AN_CT Hrs 12                   722                        722                               40%
1 04 02 03 01 02 UN23_00160 1.04.02.03.01 CN4020301 Prototype testing 11/10/2005 11/23/2005 A CON AN_CP Hrs 12                   1,132                     1,132                            40%
1 04 02 03 01 02 UN23_00180 1.04.02.03.01 CN4020301 Write QA procedure for A/D interface 11/28/2005 12/1/2005 A CON AN_CE Hrs 12                   1,132                     1,132                            40%
1 04 02 03 01 02 UN23_00190 1.04.02.03.01 CN4020301 Prepare Bid Package for A/D interface 12/2/2005 12/7/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            40%
1 04 02 03 01 02 UN23_00230 1.04.02.03.01 CN4020301 Evaluate Proposal for A/D interface 12/23/2005 12/30/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            40%
1 04 02 03 01 02 UN23_00260 1.04.02.03.01 CN4020301 Receive production A/D interface 2/1/2006 2/2/2006 A CON AN_MSEG $$ 37,500                     39,750                     39,750                          40%
1 04 02 03 01 02 UN23_00260 1.04.02.03.01 CN4020301 Receive production A/D interface 2/1/2006 2/2/2006 A CON AN_CE Hrs 8                     755                        755                               40%
1 04 02 03 01 02 UN23_00270 1.04.02.03.01 CN4020301 QA Test A/D interface 2/3/2006 2/16/2006 A CON AN_CT Hrs 20                   1,203                     1,203                            40%
1 04 02 03 01 03 Timing interface 160               -                        15,065                 -                         15,065                        
1 04 02 03 01 03 UN23_00280 1.04.02.03.01 PD4020301 Design timing electronics 9/14/2005 2/7/2006 A PED AN_CE Hrs 80                   7,519                     7,519                            45%
1 04 02 03 01 03 UN23_00281 1.04.02.03.01 CN4020301 Prepare for Design Review 2/8/2006 2/22/2006 A CON AN_CE Hrs 40                   3,773                     3,773                            45%
1 04 02 03 01 03 UN23_00290 1.04.02.03.01 PD4020301 Conduct Timing I/F Design Review 2/23/2006 3/1/2006 A PED AN_CE Hrs 40                   3,773                     3,773                            45%
1 04 02 03 01 04 Cabling 176               55,000                   14,090                 58,150                   72,240                        
1 04 02 03 01 04 UN23_00480 1.04.02.03.01 PD4020301 Specify cables 9/14/2005 9/20/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 03 01 04 UN23_00500 1.04.02.03.01 CN4020301 Procure prototype parts 9/21/2005 9/21/2005 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            35%
1 04 02 03 01 04 UN23_00510 1.04.02.03.01 CN4020301 Receive prototype parts 9/22/2005 10/19/2005 A CON AN_CE Hrs 8                     747                        747                               35%
1 04 02 03 01 04 UN23_00520 1.04.02.03.01 CN4020301 Assemble prototype cables 10/20/2005 11/2/2005 A CON AN_CT Hrs 24                   1,443                     1,443                            35%
1 04 02 03 01 04 UN23_00530 1.04.02.03.01 CN4020301 Test prototype cables 11/3/2005 11/16/2005 A CON AN_CT Hrs 24                   1,443                     1,443                            35%
1 04 02 03 01 04 UN23_00550 1.04.02.03.01 PD4020301 Specify production cables 11/17/2005 12/2/2005 A PED AN_CE Hrs 24                   2,264                     2,264                            35%
1 04 02 03 01 04 UN23_00560 1.04.02.03.01 CN4020301 Write QA procedure for production cables 12/5/2005 12/9/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 03 01 04 UN23_00570 1.04.02.03.01 CN4020301 Prepare Bid Package for production cables 12/12/2005 12/15/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 03 01 04 UN23_00610 1.04.02.03.01 CN4020301 Evaluate Proposal for production cables 1/4/2006 1/10/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 03 01 04 UN23_00640 1.04.02.03.01 CN4020301 Receive production cables 1/12/2006 2/9/2006 A CON AN_MSEG $$ 50,000                     53,000                     53,000                          35%
1 04 02 03 01 04 UN23_00640 1.04.02.03.01 CN4020301 Receive production cables 1/12/2006 2/9/2006 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 03 01 04 UN23_00650 1.04.02.03.01 CN4020301 QA Test production cables 2/10/2006 2/24/2006 A CON AN_CT Hrs 24                   1,443                     1,443                            35%
1 04 02 03 01 05 Integrate components 636               451,678                 55,935                 470,478                 526,413                      
1 04 02 03 01 05 UN23_00660 1.04.02.03.01 CN4020301 Write control Software Requirements Spec. 9/14/2005 10/11/2005 A CON AN_CE Hrs 40                   3,706                     3,706                            45%
1 04 02 03 01 05 UN23_00670 1.04.02.03.01 PD4020301 Design control software 10/12/2005 11/8/2005 A PED AN_CP Hrs 80                   7,546                     7,546                            45%
1 04 02 03 01 05 UN23_00680 1.04.02.03.01 CN4020301 Write testing Software Requirements Spec. 11/9/2005 12/8/2005 A CON AN_CE Hrs 24                   2,264                     2,264                            45%
1 04 02 03 01 05 UN23_00690 1.04.02.03.01 PD4020301 Design testing software 12/9/2005 12/22/2005 A PED AN_CP Hrs 16                   1,509                     1,509                            45%
1 04 02 03 01 05 UN23_00700 1.04.02.03.01 PD4020301 Specify commercial software required 12/23/2005 12/30/2005 A PED AN_CP Hrs 8                     755                        755                               45%
1 04 02 03 01 05 UN23_00710 1.04.02.03.01 CN4020301 Procure commercial software 1/3/2006 1/3/2006 A CON AN_MSEG $$ 5,000                       5,300                       5,300                            45%
1 04 02 03 01 05 UN23_00720 1.04.02.03.01 CN4020301 Receive commercial software 1/4/2006 2/1/2006 A CON AN_CP Hrs 8                     755                        755                               45%
1 04 02 03 01 05 UN23_00730 1.04.02.03.01 CN4020301 Write control software 2/2/2006 3/16/2006 A CON AN_CP Hrs 80                   7,546                     7,546                            45%
1 04 02 03 01 05 UN23_00740 1.04.02.03.01 CN4020301 Test control software 3/17/2006 3/30/2006 A CON AN_CE Hrs 40                   3,773                     3,773                            45%
1 04 02 03 01 05 UN23_00790 1.04.02.03.01 PD4020301 Design prototype test setup 3/31/2006 4/6/2006 A PED AN_CE Hrs 40                   3,773                     3,773                            45%
1 04 02 03 01 05 UN23_00800 1.04.02.03.01 CN4020301 Prepare for design review 4/7/2006 4/13/2006 A CON AN_CE Hrs 24                   2,264                     2,264                            45%
1 04 02 03 01 05 UN23_00820 1.04.02.03.01 PD4020301 Conduct design review 4/14/2006 4/17/2006 A PED AN_CE Hrs 16                   1,509                     1,509                            45%
1 04 02 03 01 05 UN23_00830 1.04.02.03.01 CN4020301 Procure integration components for prototype ( 4/18/2006 4/18/2006 A CON AN_MSEG $$ 5,000                       5,300                       5,300                            45%
1 04 02 03 01 05 UN23_00840 1.04.02.03.01 CN4020301 Receive integration components for prototype 4/19/2006 5/16/2006 A CON AN_CT Hrs 8                     481                        481                               45%
1 04 02 03 01 05 UN23_00850 1.04.02.03.01 CN4020301 Assemble prototype 5/17/2006 6/14/2006 A CON AN_CT Hrs 40                   2,406                     2,406                            45%
1 04 02 03 01 05 UN23_00870 1.04.02.03.01 CN4020301 Write integrated test procedure 6/15/2006 6/16/2006 A CON AN_CE Hrs 8                     755                        755                               45%
1 04 02 03 01 05 UN23_00880 1.04.02.03.01 CN4020301 Assemble test setup 6/19/2006 6/20/2006 A CON AN_CT Hrs 8                     481                        481                               45%
1 04 02 03 01 05 UN23_00890 1.04.02.03.01 CN4020301 Perform prototype testing 6/21/2006 6/22/2006 A CON AN_CT Hrs 8                     481                        481                               45%
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1 04 02 03 01 05 UN23_00890 1.04.02.03.01 CN4020301 Perform prototype testing 6/21/2006 6/22/2006 A CON AN_CP Hrs 8                     755                        755                               45%
1 04 02 03 01 05 UN23_00910 1.04.02.03.01 CN4020301 Write validation procedure 6/23/2006 6/29/2006 A CON AN_CE Hrs 12                   1,132                     1,132                            45%
1 04 02 03 01 05 UN23_00920 1.04.02.03.01 CN4020301 Design installation layout and plan 6/30/2006 7/28/2006 A CON AN_CE Hrs 40                   3,773                     3,773                            45%
1 04 02 03 01 05 UN23_00921 1.04.02.03.01 CN4020301 Prepare Bid Pkg for production integration com 7/31/2006 8/3/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            45%
1 04 02 03 01 05 UN23_00925 1.04.02.03.01 CN4020301 Evaluate Prop for production integration comp 8/21/2006 8/25/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            45%
1 04 02 03 01 05 UN23_00940 1.04.02.03.01 CN4020301 Receive production integration components 8/29/2006 9/26/2006 A CON AN_MSEG $$ 165,000                   174,900                   174,900                        45%
1 04 02 03 01 05 UN23_00940 1.04.02.03.01 CN4020301 Receive production integration components 8/29/2006 9/26/2006 A CON AN_CT Hrs 16                   962                        962                               45%
1 04 02 03 01 05 UN23_00950 1.04.02.03.01 CN4020301 QA Test production integration components 9/27/2006 10/10/2006 A CON AN_CT Hrs 40                   2,449                     2,449                            45%
1 04 02 03 01 05 UN23_00950 1.04.02.03.01 CN4020301 QA Test production integration components 9/27/2006 10/10/2006 A CON AN_CP Hrs 40                   3,842                     3,842                            45%
1 04 02 03 01 05 UNSL_0003 1.04.02.03.01 CN4020301 REQD:  33 BPM Assembly From SLAC 9/14/2005 9/14/2005 A CON AN_MSXX $$ 150,705                   155,226                   155,226                        45%
1 04 02 03 01 05 UNSL_0004 1.04.02.03.01 CN4020301 REQD:  76 Timing Boards From SLAC 9/14/2005 9/14/2005 A CON AN_MSXX $$ 125,973                   129,752                   129,752                        45%
1 04 02 03 02 Charge Monitor 612               307,550                 53,491                 317,227                 370,718                      
1 04 02 03 02 03 Integrate components 612               307,550                 53,491                 317,227                 370,718                      
1 04 02 03 02 03 UN23_01290 1.04.02.03.02 CN4020302 Write control Software Requirements Spec. 8/30/2005 9/27/2005 A CON AN_CE Hrs 40                   3,670                     3,670                            30%
1 04 02 03 02 03 UN23_01300 1.04.02.03.02 PD4020302 Design control software 9/28/2005 10/25/2005 A PED AN_CP Hrs 80                   7,515                     7,515                            30%
1 04 02 03 02 03 UN23_01360 1.04.02.03.02 CN4020302 Write control software 10/26/2005 12/8/2005 A CON AN_CP Hrs 80                   7,546                     7,546                            30%
1 04 02 03 02 03 UN23_01370 1.04.02.03.02 CN4020302 Test control software 12/9/2005 12/22/2005 A CON AN_CE Hrs 40                   3,773                     3,773                            30%
1 04 02 03 02 03 UN23_01420 1.04.02.03.02 PD4020302 Design prototype test setup 12/23/2005 12/30/2005 A PED AN_CE Hrs 40                   3,773                     3,773                            30%
1 04 02 03 02 03 UN23_01430 1.04.02.03.02 CN4020302 Prepare for design review 1/3/2006 1/17/2006 A CON AN_CE Hrs 24                   2,264                     2,264                            30%
1 04 02 03 02 03 UN23_01450 1.04.02.03.02 PD4020302 Conduct design review 1/18/2006 1/19/2006 A PED AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 03 02 03 UN23_01460 1.04.02.03.02 CN4020302 Procure integration components for prototype ( 1/20/2006 1/20/2006 A CON AN_MSEG $$ 5,000                       5,300                       5,300                            30%
1 04 02 03 02 03 UN23_01470 1.04.02.03.02 CN4020302 Receive integration components for prototype 1/23/2006 2/17/2006 A CON AN_CT Hrs 8                     481                        481                               30%
1 04 02 03 02 03 UN23_01480 1.04.02.03.02 CN4020302 Assemble prototype 2/21/2006 3/20/2006 A CON AN_CT Hrs 40                   2,406                     2,406                            30%
1 04 02 03 02 03 UN23_01500 1.04.02.03.02 CN4020302 Write integrated test procedure 3/21/2006 3/22/2006 A CON AN_CE Hrs 8                     755                        755                               30%
1 04 02 03 02 03 UN23_01510 1.04.02.03.02 CN4020302 Assemble test setup 3/23/2006 3/24/2006 A CON AN_CT Hrs 8                     481                        481                               30%
1 04 02 03 02 03 UN23_01520 1.04.02.03.02 CN4020302 Perform prototype testing 3/27/2006 3/28/2006 A CON AN_CT Hrs 8                     481                        481                               30%
1 04 02 03 02 03 UN23_01520 1.04.02.03.02 CN4020302 Perform prototype testing 3/27/2006 3/28/2006 A CON AN_CP Hrs 40                   3,773                     3,773                            30%
1 04 02 03 02 03 UN23_01540 1.04.02.03.02 CN4020302 Write validation procedure 3/29/2006 4/4/2006 A CON AN_CE Hrs 12                   1,132                     1,132                            30%
1 04 02 03 02 03 UN23_01550 1.04.02.03.02 CN4020302 Design installation layout and plan 4/5/2006 5/2/2006 A CON AN_CE Hrs 40                   3,773                     3,773                            30%
1 04 02 03 02 03 UN23_01551 1.04.02.03.02 CN4020302 Prepare Bid Package for product integration co 5/3/2006 5/8/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 03 02 03 UN23_01555 1.04.02.03.02 CN4020302 Evaluate Proposal for product integration comp 5/24/2006 5/31/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 03 02 03 UN23_01570 1.04.02.03.02 CN4020302 Receive production integration components 6/2/2006 6/29/2006 A CON AN_MSEG $$ 10,000                     10,600                     10,600                          30%
1 04 02 03 02 03 UN23_01570 1.04.02.03.02 CN4020302 Receive production integration components 6/2/2006 6/29/2006 A CON AN_CT Hrs 16                   962                        962                               30%
1 04 02 03 02 03 UN23_01580 1.04.02.03.02 CN4020302 QA Test production integration components 6/30/2006 7/14/2006 A CON AN_CT Hrs 40                   2,406                     2,406                            30%
1 04 02 03 02 03 UN23_01580 1.04.02.03.02 CN4020302 QA Test production integration components 6/30/2006 7/14/2006 A CON AN_CP Hrs 40                   3,773                     3,773                            30%
1 04 02 03 02 03 UNSL_0005 1.04.02.03.02 CN4020302 REQD:  2 Charge Monitors From SLAC 8/30/2005 8/30/2005 A CON AN_MSXX $$ 292,550                   301,327                   301,327                        30%
1 04 02 03 03 Scanning Wire 540               541,364                 46,111                 558,055                 604,166                      
1 04 02 03 03 06 Integrate components 540               541,364                 46,111                 558,055                 604,166                      
1 04 02 03 03 06 UN23_02380 1.04.02.03.03 PD4020303 Design control software 6/8/2005 7/6/2005 A PED AN_CP Hrs 80                   7,341                     7,341                            35%
1 04 02 03 03 06 UN23_02440 1.04.02.03.03 CN4020303 Write control software 7/7/2005 8/17/2005 A CON AN_CP Hrs 80                   7,341                     7,341                            35%
1 04 02 03 03 06 UN23_02450 1.04.02.03.03 CN4020303 Test control software 8/18/2005 8/31/2005 A CON AN_CE Hrs 40                   3,670                     3,670                            35%
1 04 02 03 03 06 UN23_02500 1.04.02.03.03 PD4020303 Design prototype test setup 9/1/2005 9/9/2005 A PED AN_CE Hrs 40                   3,670                     3,670                            35%
1 04 02 03 03 06 UN23_02510 1.04.02.03.03 CN4020303 Prepare for design review 9/12/2005 9/16/2005 A CON AN_CE Hrs 24                   2,202                     2,202                            35%
1 04 02 03 03 06 UN23_02530 1.04.02.03.03 PD4020303 Conduct design review 9/19/2005 9/20/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 03 03 06 UN23_02540 1.04.02.03.03 CN4020303 Procure integration components for prototype ( 9/21/2005 9/21/2005 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            35%
1 04 02 03 03 06 UN23_02550 1.04.02.03.03 CN4020303 Receive integration components for prototype 9/22/2005 10/19/2005 A CON AN_CT Hrs 8                     477                        477                               35%
1 04 02 03 03 06 UN23_02560 1.04.02.03.03 CN4020303 Assemble prototype 10/20/2005 11/16/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            35%
1 04 02 03 03 06 UN23_02580 1.04.02.03.03 CN4020303 Write integrated test procedure 11/17/2005 11/21/2005 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 03 03 06 UN23_02590 1.04.02.03.03 CN4020303 Assemble test setup 11/22/2005 11/28/2005 A CON AN_CT Hrs 8                     481                        481                               35%
1 04 02 03 03 06 UN23_02600 1.04.02.03.03 CN4020303 Perform prototype testing 11/29/2005 12/1/2005 A CON AN_CT Hrs 8                     481                        481                               35%
1 04 02 03 03 06 UN23_02600 1.04.02.03.03 CN4020303 Perform prototype testing 11/29/2005 12/1/2005 A CON AN_CP Hrs 8                     755                        755                               35%
1 04 02 03 03 06 UN23_02620 1.04.02.03.03 CN4020303 Write validation procedure 12/2/2005 12/8/2005 A CON AN_CE Hrs 12                   1,132                     1,132                            35%
1 04 02 03 03 06 UN23_02630 1.04.02.03.03 CN4020303 Design installation layout and plan 12/9/2005 1/9/2006 A CON AN_CE Hrs 40                   3,773                     3,773                            35%
1 04 02 03 03 06 UN23_02631 1.04.02.03.03 CN4020303 Prepare Bid Package for product integration co 1/10/2006 1/13/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 03 03 06 UN23_02635 1.04.02.03.03 CN4020303 Evaluate Proposal for product integration comp 2/1/2006 2/7/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 03 03 06 UN23_02650 1.04.02.03.03 CN4020303 Receive production integration components 2/9/2006 3/9/2006 A CON AN_MSEG $$ 15,000                     15,900                     15,900                          35%
1 04 02 03 03 06 UN23_02650 1.04.02.03.03 CN4020303 Receive production integration components 2/9/2006 3/9/2006 A CON AN_CT Hrs 16                   962                        962                               35%
1 04 02 03 03 06 UN23_02660 1.04.02.03.03 CN4020303 QA Test production integration components 2/9/2006 2/24/2006 A CON AN_CT Hrs 40                   2,406                     2,406                            35%
1 04 02 03 03 06 UN23_02660 1.04.02.03.03 CN4020303 QA Test production integration components 2/9/2006 2/24/2006 A CON AN_CP Hrs 40                   3,773                     3,773                            35%
1 04 02 03 03 06 UNSL_0002 1.04.02.03.03 CN4020303 REQD:  11 SWA Analog Electronics From SLAC 6/8/2005 6/8/2005 A CON AN_MSXX $$ 521,364                   537,005                   537,005                        35%
1 04 02 04 Video 1,872            423,340                 153,577               447,781                 601,358                      
1 04 02 04 01 OTR Monitor 1,050            367,590                 85,432                 388,686                 474,118                      
1 04 02 04 01 01 Camera 124               196,500                 9,350                   207,840                 217,190                      
1 04 02 04 01 01 UN24_00010 1.04.02.04.01 PD4020401 Specify prototype Camera 10/4/2004 10/15/2004 A PED AN_CE Hrs 12                   1,101                     1,101                            25%
1 04 02 04 01 01 UN24_00020 1.04.02.04.01 CN4020401 Procure prototype Camera 10/18/2004 10/18/2004 A CON AN_MSEG $$ 15,000                     15,450                     15,450                          25%
1 04 02 04 01 01 UN24_00030 1.04.02.04.01 CN4020401 Receive prototype Camera 10/19/2004 11/15/2004 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 01 UN24_00040 1.04.02.04.01 CN4020401 Assemble prototype 11/16/2004 12/2/2004 A CON AN_CT Hrs 16                   936                        936                               25%
1 04 02 04 01 01 UN24_00050 1.04.02.04.01 CN4020401 Prototype testing 12/3/2004 12/16/2004 A CON AN_CT Hrs 24                   1,404                     1,404                            25%
1 04 02 04 01 01 UN24_00070 1.04.02.04.01 CN4020401 Write QA procedure for Camera 12/17/2004 12/23/2004 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 01 UN24_00080 1.04.02.04.01 CN4020401 Prepare Bid Package for Camera 12/28/2004 1/3/2005 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 01 UN24_00120 1.04.02.04.01 CN4020401 Evaluate Proposal for Camera 10/17/2005 10/21/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            25%
1 04 02 04 01 01 UN24_00150 1.04.02.04.01 CN4020401 Receive production Camera 10/25/2005 11/21/2005 A CON AN_MSEG $$ 181,500                   192,390                   192,390                        25%
1 04 02 04 01 01 UN24_00150 1.04.02.04.01 CN4020401 Receive production Camera 10/25/2005 11/21/2005 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 01 01 UN24_00160 1.04.02.04.01 CN4020401 QA Test Camera 11/22/2005 12/7/2005 A CON AN_CT Hrs 24                   1,443                     1,443                            25%
1 04 02 04 01 02 Camera trigger interface 124               35,730                   9,350                   37,724                   47,074                        
1 04 02 04 01 02 UN24_00170 1.04.02.04.01 PD4020401 Specify prototype Camera interface 10/18/2004 10/25/2004 A PED AN_CE Hrs 12                   1,101                     1,101                            45%
1 04 02 04 01 02 UN24_00180 1.04.02.04.01 CN4020401 Procure prototype Camera interfaces 10/26/2004 10/26/2004 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            45%
1 04 02 04 01 02 UN24_00190 1.04.02.04.01 CN4020401 Receive prototype Camera interfaces 10/27/2004 11/23/2004 A CON AN_CE Hrs 8                     734                        734                               45%
1 04 02 04 01 02 UN24_00200 1.04.02.04.01 CN4020401 Assemble prototype Camera Interface 11/24/2004 12/10/2004 A CON AN_CT Hrs 16                   936                        936                               45%
1 04 02 04 01 02 UN24_00210 1.04.02.04.01 CN4020401 Prototype testing Camera Interface 12/13/2004 12/29/2004 A CON AN_CT Hrs 24                   1,404                     1,404                            45%
1 04 02 04 01 02 UN24_00230 1.04.02.04.01 CN4020401 Write QA procedure for Camera interface 12/30/2004 1/7/2005 A CON AN_CE Hrs 8                     734                        734                               45%
1 04 02 04 01 02 UN24_00240 1.04.02.04.01 CN4020401 Prepare Bid Package for Camera Interface 1/10/2005 1/13/2005 A CON AN_CE Hrs 8                     734                        734                               45%
1 04 02 04 01 02 UN24_00280 1.04.02.04.01 CN4020401 Evaluate Proposal for Camera Interface 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            45%
1 04 02 04 01 02 UN24_00310 1.04.02.04.01 CN4020401 Receive production Camera interface 10/26/2005 11/22/2005 A CON AN_MSEG $$ 30,730                     32,574                     32,574                          45%
1 04 02 04 01 02 UN24_00310 1.04.02.04.01 CN4020401 Receive production Camera interface 10/26/2005 11/22/2005 A CON AN_CE Hrs 8                     755                        755                               45%
1 04 02 04 01 02 UN24_00320 1.04.02.04.01 CN4020401 QA Test Camera interface 11/23/2005 12/8/2005 A CON AN_CT Hrs 24                   1,443                     1,443                            45%
1 04 02 04 01 03 Digitizer 136               60,300                   10,451                 63,768                   74,219                        
1 04 02 04 01 03 UN24_00330 1.04.02.04.01 PD4020401 Specify prototype Digitizer 10/26/2004 11/8/2004 A PED AN_CE Hrs 24                   2,202                     2,202                            25%
1 04 02 04 01 03 UN24_00340 1.04.02.04.01 CN4020401 Procure prototype Digitizer 11/9/2004 11/9/2004 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            25%
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1 04 02 04 01 03 UN24_00350 1.04.02.04.01 CN4020401 Receive prototype Digitizer 11/10/2004 12/9/2004 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 03 UN24_00360 1.04.02.04.01 CN4020401 Assemble prototype 12/10/2004 12/23/2004 A CON AN_CT Hrs 16                   936                        936                               25%
1 04 02 04 01 03 UN24_00370 1.04.02.04.01 CN4020401 Prototype testing 12/28/2004 1/12/2005 A CON AN_CT Hrs 24                   1,404                     1,404                            25%
1 04 02 04 01 03 UN24_00390 1.04.02.04.01 CN4020401 Write QA procedure for Digitizer 1/13/2005 1/21/2005 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 03 UN24_00400 1.04.02.04.01 CN4020401 Prepare Bid Package for Digitizer 1/24/2005 1/27/2005 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 03 UN24_00440 1.04.02.04.01 CN4020401 Evaluate Proposal for Digitizer 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            25%
1 04 02 04 01 03 UN24_00470 1.04.02.04.01 CN4020401 Receive production Digitizer 10/26/2005 11/8/2005 A CON AN_MSEG $$ 55,300                     58,618                     58,618                          25%
1 04 02 04 01 03 UN24_00470 1.04.02.04.01 CN4020401 Receive production Digitizer 10/26/2005 11/8/2005 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 01 03 UN24_00480 1.04.02.04.01 CN4020401 QA Test Digitizer 11/9/2005 11/22/2005 A CON AN_CT Hrs 24                   1,443                     1,443                            25%
1 04 02 04 01 04 Timing interface
1 04 02 04 01 05 Cabling 168               15,060                   13,653                 15,904                   29,557                        
1 04 02 04 01 05 UN24_00660 1.04.02.04.01 PD4020401 Design video feed cables 1/13/2005 1/20/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 02 04 01 05 UN24_00670 1.04.02.04.01 PD4020401 Design timing signal cables 12/30/2004 1/6/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 02 04 01 05 UN24_00680 1.04.02.04.01 PD4020401 Specify cables 1/21/2005 1/27/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 02 04 01 05 UN24_00700 1.04.02.04.01 CN4020401 Procure prototype parts 1/28/2005 1/28/2005 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            25%
1 04 02 04 01 05 UN24_00710 1.04.02.04.01 CN4020401 Receive prototype parts 1/31/2005 2/28/2005 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 05 UN24_00720 1.04.02.04.01 CN4020401 Assemble prototype cables 3/1/2005 3/8/2005 A CON AN_CT Hrs 16                   936                        936                               25%
1 04 02 04 01 05 UN24_00730 1.04.02.04.01 CN4020401 Test prototype cables 3/9/2005 3/22/2005 A CON AN_CT Hrs 16                   936                        936                               25%
1 04 02 04 01 05 UN24_00750 1.04.02.04.01 PD4020401 Specify production cables 3/23/2005 3/24/2005 A PED AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 05 UN24_00760 1.04.02.04.01 CN4020401 Write QA procedure for production cables 3/25/2005 3/30/2005 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 04 01 05 UN24_00770 1.04.02.04.01 CN4020401 Prepare Bid Package for production cables 3/31/2005 4/5/2005 A CON AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 02 04 01 05 UN24_00810 1.04.02.04.01 CN4020401 Evaluate Proposal for production cables 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            25%
1 04 02 04 01 05 UN24_00840 1.04.02.04.01 CN4020401 Receive production cables 10/26/2005 11/8/2005 A CON AN_MSEG $$ 13,060                     13,844                     13,844                          25%
1 04 02 04 01 05 UN24_00840 1.04.02.04.01 CN4020401 Receive production cables 10/26/2005 11/8/2005 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 01 05 UN24_00850 1.04.02.04.01 CN4020401 QA Test production cables 11/9/2005 11/22/2005 A CON AN_CT Hrs 24                   1,443                     1,443                            25%
1 04 02 04 01 06 Integrate components 498               60,000                   42,628                 63,450                   106,078                      
1 04 02 04 01 06 UN24_00860 1.04.02.04.01 CN4020401 Write control Software Requirements Spec. 11/9/2004 12/8/2004 A CON AN_CE Hrs 40                   3,670                     3,670                            35%
1 04 02 04 01 06 UN24_00870 1.04.02.04.01 PD4020401 Design control software 12/9/2004 1/11/2005 A PED AN_CP Hrs 80                   7,341                     7,341                            35%
1 04 02 04 01 06 UN24_00930 1.04.02.04.01 CN4020401 Write control software 1/12/2005 2/24/2005 A CON AN_CP Hrs 80                   7,341                     7,341                            35%
1 04 02 04 01 06 UN24_00940 1.04.02.04.01 CN4020401 Test control software 2/25/2005 3/10/2005 A CON AN_CE Hrs 40                   3,670                     3,670                            35%
1 04 02 04 01 06 UN24_00990 1.04.02.04.01 PD4020401 Design prototype test setup 3/11/2005 3/18/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 04 01 06 UN24_01000 1.04.02.04.01 CN4020401 Prepare for design review 3/21/2005 3/25/2005 A CON AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 04 01 06 UN24_01020 1.04.02.04.01 PD4020401 Conduct design review 3/28/2005 4/1/2005 A PED AN_CE Hrs 24                   2,202                     2,202                            35%
1 04 02 04 01 06 UN24_01030 1.04.02.04.01 CN4020401 Procure integration components for prototype ( 4/4/2005 4/4/2005 A CON AN_MSEG $$ 5,000                       5,150                       5,150                            35%
1 04 02 04 01 06 UN24_01040 1.04.02.04.01 CN4020401 Receive integration components for prototype 4/5/2005 5/2/2005 A CON AN_CT Hrs 8                     468                        468                               35%
1 04 02 04 01 06 UN24_01050 1.04.02.04.01 CN4020401 Assemble prototype 5/3/2005 5/17/2005 A CON AN_CT Hrs 24                   1,404                     1,404                            35%
1 04 02 04 01 06 UN24_01070 1.04.02.04.01 CN4020401 Write integrated test procedure 5/18/2005 5/23/2005 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 04 01 06 UN24_01080 1.04.02.04.01 CN4020401 Assemble test setup 5/24/2005 5/31/2005 A CON AN_CT Hrs 16                   936                        936                               35%
1 04 02 04 01 06 UN24_01090 1.04.02.04.01 CN4020401 Perform prototype testing 6/1/2005 6/7/2005 A CON AN_CT Hrs 16                   936                        936                               35%
1 04 02 04 01 06 UN24_01090 1.04.02.04.01 CN4020401 Perform prototype testing 6/1/2005 6/7/2005 A CON AN_CP Hrs 16                   1,468                     1,468                            35%
1 04 02 04 01 06 UN24_01120 1.04.02.04.01 CN4020401 Write validation procedure 6/8/2005 6/14/2005 A CON AN_CE Hrs 8                     734                        734                               35%
1 04 02 04 01 06 UN24_01130 1.04.02.04.01 PD4020401 Design installation layout and plan 6/15/2005 6/21/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 04 01 06 UN24_01131 1.04.02.04.01 CN4020401 Prepare Bid Package for product integration co 6/22/2005 6/27/2005 A CON AN_CE Hrs 16                   1,468                     1,468                            35%
1 04 02 04 01 06 UN24_01135 1.04.02.04.01 CN4020401 Evaluate Proposal for product integration comp 10/18/2005 10/24/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            35%
1 04 02 04 01 06 UN24_01150 1.04.02.04.01 CN4020401 Receive production integration components 10/26/2005 11/22/2005 A CON AN_MSEG $$ 55,000                     58,300                     58,300                          35%
1 04 02 04 01 06 UN24_01150 1.04.02.04.01 CN4020401 Receive production integration components 10/26/2005 11/22/2005 A CON AN_CT Hrs 8                     481                        481                               35%
1 04 02 04 01 06 UN24_01160 1.04.02.04.01 CN4020401 QA Test production integration components 11/23/2005 12/9/2005 A CON AN_CT Hrs 25                   1,504                     1,504                            35%
1 04 02 04 01 06 UN24_01160 1.04.02.04.01 CN4020401 QA Test production integration components 11/23/2005 12/9/2005 A CON AN_CP Hrs 25                   2,358                     2,358                            35%
1 04 02 04 03 Observation station video 822               55,750                   68,145                 59,095                   127,240                      
1 04 02 04 03 01 Camera 84                 9,000                     6,277                   9,540                     15,817                        
1 04 02 04 03 01 UN24_02370 1.04.02.04.03 PD4020403 Specify prototype Camera 9/29/2005 10/12/2005 A PED AN_CE Hrs 12                   1,126                     1,126                            25%
1 04 02 04 03 01 UN24_02380 1.04.02.04.03 CN4020403 Procure prototype Camera 10/13/2005 10/13/2005 A CON AN_MSEG $$ 2,000                       2,120                       2,120                            25%
1 04 02 04 03 01 UN24_02390 1.04.02.04.03 CN4020403 Receive prototype Camera 10/14/2005 11/10/2005 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 01 UN24_02400 1.04.02.04.03 CN4020403 Assemble prototype 11/11/2005 11/28/2005 A CON AN_CT Hrs 8                     481                        481                               25%
1 04 02 04 03 01 UN24_02410 1.04.02.04.03 CN4020403 Prototype testing 11/29/2005 12/5/2005 A CON AN_CT Hrs 16                   962                        962                               25%
1 04 02 04 03 01 UN24_02430 1.04.02.04.03 CN4020403 Write QA procedure for Camera 12/6/2005 12/9/2005 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 01 UN24_02440 1.04.02.04.03 CN4020403 Procure production Camera 12/12/2005 12/12/2005 A CON AN_MSEG $$ 7,000                       7,420                       7,420                            25%
1 04 02 04 03 01 UN24_02450 1.04.02.04.03 CN4020403 Receive production Camera 12/13/2005 1/11/2006 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 01 UN24_02460 1.04.02.04.03 CN4020403 QA Test Camera 1/12/2006 1/26/2006 A CON AN_CT Hrs 24                   1,443                     1,443                            25%
1 04 02 04 03 02 Camera trigger interface 58                 -                        4,308                   -                         4,308                          
1 04 02 04 03 02 UN24_02500 1.04.02.04.03 CN4020403 Assemble prototype 10/14/2005 10/20/2005 A CON AN_CT Hrs 10                   601                        601                               20%
1 04 02 04 03 02 UN24_02510 1.04.02.04.03 CN4020403 Prototype testing 10/21/2005 11/3/2005 A CON AN_CT Hrs 24                   1,443                     1,443                            20%
1 04 02 04 03 02 UN24_02510 1.04.02.04.03 CN4020403 Prototype testing 10/21/2005 11/3/2005 A CON AN_CP Hrs 24                   2,264                     2,264                            20%
1 04 02 04 03 03 Multiplexor 104               18,000                   8,153                   19,080                   27,233                        
1 04 02 04 03 03 UN24_02570 1.04.02.04.03 PD4020403 Specify prototype Multiplexer 9/29/2005 10/5/2005 A PED AN_CE Hrs 16                   1,493                     1,493                            35%
1 04 02 04 03 03 UN24_02590 1.04.02.04.03 CN4020403 Receive prototype Multiplexer 10/7/2005 11/3/2005 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 04 03 03 UN24_02600 1.04.02.04.03 CN4020403 Assemble prototype 11/4/2005 11/10/2005 A CON AN_CT Hrs 16                   962                        962                               35%
1 04 02 04 03 03 UN24_02610 1.04.02.04.03 CN4020403 Prototype testing 11/11/2005 11/17/2005 A CON AN_CT Hrs 16                   962                        962                               35%
1 04 02 04 03 03 UN24_02610 1.04.02.04.03 CN4020403 Prototype testing 11/11/2005 11/17/2005 A CON AN_CP Hrs 16                   1,509                     1,509                            35%
1 04 02 04 03 03 UN24_02630 1.04.02.04.03 CN4020403 Write QA procedure for Multiplexer 11/18/2005 11/23/2005 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 04 03 03 UN24_02640 1.04.02.04.03 CN4020403 Procure production Multiplexer 11/28/2005 11/28/2005 A CON AN_MSEG $$ 18,000                     19,080                     19,080                          35%
1 04 02 04 03 03 UN24_02650 1.04.02.04.03 CN4020403 Receive production Multiplexer 11/29/2005 12/12/2005 A CON AN_CE Hrs 8                     755                        755                               35%
1 04 02 04 03 03 UN24_02660 1.04.02.04.03 CN4020403 QA Test Multiplexer 12/13/2005 12/27/2005 A CON AN_CT Hrs 16                   962                        962                               35%
1 04 02 04 03 04 Cabling 136               3,750                     10,915                 3,975                     14,890                        
1 04 02 04 03 04 UN24_02670 1.04.02.04.03 PD4020403 Design video feed cables 11/11/2005 11/14/2005 A PED AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 04 UN24_02690 1.04.02.04.03 PD4020403 Specify cables 11/15/2005 11/18/2005 A PED AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 04 UN24_02710 1.04.02.04.03 CN4020403 Procure prototype parts 11/21/2005 11/21/2005 A CON AN_MSEG $$ 2,000                       2,120                       2,120                            25%
1 04 02 04 03 04 UN24_02720 1.04.02.04.03 CN4020403 Receive prototype parts 11/22/2005 12/29/2005 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 04 UN24_02730 1.04.02.04.03 CN4020403 Assemble prototype cables 12/30/2005 1/6/2006 A CON AN_CT Hrs 16                   962                        962                               25%
1 04 02 04 03 04 UN24_02740 1.04.02.04.03 CN4020403 Test prototype cables 1/9/2006 1/23/2006 A CON AN_CT Hrs 16                   962                        962                               25%
1 04 02 04 03 04 UN24_02760 1.04.02.04.03 PD4020403 Specify production cables 1/24/2006 1/24/2006 A PED AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 04 UN24_02770 1.04.02.04.03 CN4020403 Write QA procedure for production cables 1/25/2006 1/30/2006 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 04 UN24_02780 1.04.02.04.03 CN4020403 Prepare Bid Package for production cables 1/31/2006 2/3/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            25%
1 04 02 04 03 04 UN24_02820 1.04.02.04.03 CN4020403 Evaluate Proposal for production cables 2/22/2006 2/28/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            25%
1 04 02 04 03 04 UN24_02850 1.04.02.04.03 CN4020403 Receive production cables 3/2/2006 3/15/2006 A CON AN_MSEG $$ 1,750                       1,855                       1,855                            25%
1 04 02 04 03 04 UN24_02850 1.04.02.04.03 CN4020403 Receive production cables 3/2/2006 3/15/2006 A CON AN_CE Hrs 8                     755                        755                               25%
1 04 02 04 03 04 UN24_02860 1.04.02.04.03 CN4020403 QA Test production cables 3/16/2006 3/29/2006 A CON AN_CT Hrs 24                   1,443                     1,443                            25%
1 04 02 04 03 05 Integrate components 440               25,000                   38,492                 26,500                   64,992                        
1 04 02 04 03 05 UN24_02880 1.04.02.04.03 CN4020403 Write control Software Requirements Spec. 10/14/2005 10/27/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
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1 04 02 04 03 05 UN24_02890 1.04.02.04.03 PD4020403 Design control software 10/28/2005 11/10/2005 A PED AN_CP Hrs 16                   1,509                     1,509                            30%
1 04 02 04 03 05 UN24_02950 1.04.02.04.03 CN4020403 Write control software 11/11/2005 11/28/2005 A CON AN_CP Hrs 160                 15,091                   15,091                          30%
1 04 02 04 03 05 UN24_02960 1.04.02.04.03 CN4020403 Test control software 11/29/2005 12/12/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 04 03 05 UN24_03010 1.04.02.04.03 PD4020403 Design prototype test setup 12/13/2005 12/19/2005 A PED AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 04 03 05 UN24_03020 1.04.02.04.03 CN4020403 Prepare for design review 12/20/2005 1/4/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 04 03 05 UN24_03040 1.04.02.04.03 PD4020403 Conduct design review 1/5/2006 1/11/2006 A PED AN_CE Hrs 24                   2,264                     2,264                            30%
1 04 02 04 03 05 UN24_03050 1.04.02.04.03 CN4020403 Procure integration components for prototype ( 1/12/2006 1/12/2006 A CON AN_MSEG $$ 5,000                       5,300                       5,300                            30%
1 04 02 04 03 05 UN24_03060 1.04.02.04.03 CN4020403 Receive integration components for prototype 1/13/2006 2/10/2006 A CON AN_CT Hrs 8                     481                        481                               30%
1 04 02 04 03 05 UN24_03070 1.04.02.04.03 CN4020403 Assemble prototype 2/13/2006 2/27/2006 A CON AN_CT Hrs 24                   1,443                     1,443                            30%
1 04 02 04 03 05 UN24_03090 1.04.02.04.03 CN4020403 Write integrated test procedure 2/28/2006 3/3/2006 A CON AN_CE Hrs 8                     755                        755                               30%
1 04 02 04 03 05 UN24_03100 1.04.02.04.03 CN4020403 Assemble test setup 3/6/2006 3/10/2006 A CON AN_CT Hrs 16                   962                        962                               30%
1 04 02 04 03 05 UN24_03110 1.04.02.04.03 CN4020403 Perform prototype testing 3/13/2006 3/17/2006 A CON AN_CT Hrs 16                   962                        962                               30%
1 04 02 04 03 05 UN24_03110 1.04.02.04.03 CN4020403 Perform prototype testing 3/13/2006 3/17/2006 A CON AN_CP Hrs 16                   1,509                     1,509                            30%
1 04 02 04 03 05 UN24_03130 1.04.02.04.03 CN4020403 Write validation procedure 3/20/2006 3/24/2006 A CON AN_CE Hrs 8                     755                        755                               30%
1 04 02 04 03 05 UN24_03140 1.04.02.04.03 CN4020403 Design installation layout and plan 3/27/2006 3/31/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            30%
1 04 02 04 03 05 UN24_03150 1.04.02.04.03 CN4020403 Procure production integration components 4/3/2006 4/3/2006 A CON AN_MSEG $$ 20,000                     21,200                     21,200                          30%
1 04 02 04 03 05 UN24_03160 1.04.02.04.03 CN4020403 Receive production integration components 4/4/2006 5/1/2006 A CON AN_CT Hrs 8                     481                        481                               30%
1 04 02 04 03 05 UN24_03170 1.04.02.04.03 CN4020403 QA Test production integration components 5/2/2006 5/15/2006 A CON AN_CT Hrs 16                   962                        962                               30%
1 04 02 04 03 05 UN24_03170 1.04.02.04.03 CN4020403 QA Test production integration components 5/2/2006 5/15/2006 A CON AN_CP Hrs 40                   3,773                     3,773                            30%
1 04 02 05 Data Acquisition and Contro 368               43,000                   30,303                 45,580                   75,883                        
1 04 02 05 01 Strongback Temperature monitoring 368               43,000                   30,303                 45,580                   75,883                        
1 04 02 05 01 01 Integrate components 368               43,000                   30,303                 45,580                   75,883                        
1 04 02 05 01 01 UN25_00010 1.04.02.05.01 CN4020501 Write control Software Requirements Spec 10/4/2004 10/15/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            20%
1 04 02 05 01 01 UN25_00020 1.04.02.05.01 PD4020501 Design control software 10/18/2004 10/29/2004 A PED AN_CP Hrs 20                   1,835                     1,835                            20%
1 04 02 05 01 01 UN25_00080 1.04.02.05.01 CN4020501 Write control software 11/1/2004 11/12/2004 A CON AN_CP Hrs 24                   2,202                     2,202                            20%
1 04 02 05 01 01 UN25_00090 1.04.02.05.01 CN4020501 Test control software 11/15/2004 11/19/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            20%
1 04 02 05 01 01 UN25_00140 1.04.02.05.01 PD4020501 Design prototype test setup 11/22/2004 11/30/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            20%
1 04 02 05 01 01 UN25_00150 1.04.02.05.01 CN4020501 Prepare for design review 12/1/2004 12/7/2004 A CON AN_CP Hrs 24                   2,202                     2,202                            20%
1 04 02 05 01 01 UN25_00160 1.04.02.05.01 PD4020501 Conduct design review 12/8/2004 12/9/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            20%
1 04 02 05 01 01 UN25_00180 1.04.02.05.01 CN4020501 Receive integration components for prototype 12/13/2004 1/12/2005 A CON AN_CT Hrs 8                     468                        468                               20%
1 04 02 05 01 01 UN25_00190 1.04.02.05.01 CN4020501 Assemble prototype 1/13/2005 1/27/2005 A CON AN_CT Hrs 40                   2,340                     2,340                            20%
1 04 02 05 01 01 UN25_00210 1.04.02.05.01 CN4020501 Write integrated test procedure 1/28/2005 1/31/2005 A CON AN_CE Hrs 8                     734                        734                               20%
1 04 02 05 01 01 UN25_00220 1.04.02.05.01 CN4020501 Assemble test setup 2/1/2005 2/2/2005 A CON AN_CT Hrs 8                     468                        468                               20%
1 04 02 05 01 01 UN25_00230 1.04.02.05.01 CN4020501 Perform prototype testing 2/3/2005 2/4/2005 A CON AN_CT Hrs 8                     468                        468                               20%
1 04 02 05 01 01 UN25_00230 1.04.02.05.01 CN4020501 Perform prototype testing 2/3/2005 2/4/2005 A CON AN_CP Hrs 8                     734                        734                               20%
1 04 02 05 01 01 UN25_00250 1.04.02.05.01 CN4020501 Write validation procedure 2/7/2005 2/11/2005 A CON AN_CE Hrs 12                   1,101                     1,101                            20%
1 04 02 05 01 01 UN25_00260 1.04.02.05.01 PD4020501 Design installation layout and plan 2/14/2005 3/14/2005 A PED AN_CE Hrs 40                   3,670                     3,670                            20%
1 04 02 05 01 01 UN25_00261 1.04.02.05.01 CN4020501 Prepare Bid Package for product integrated com 3/15/2005 3/21/2005 A CON AN_CE Hrs 16                   1,468                     1,468                            20%
1 04 02 05 01 01 UN25_00263 1.04.02.05.01 CN4020501 Vendor Prepare Prop for product integrated com 10/4/2005 10/10/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 05 01 01 UN25_00265 1.04.02.05.01 CN4020501 Evaluate Proposal for product integrated comp 10/11/2005 10/17/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 05 01 01 UN25_00280 1.04.02.05.01 CN4020501 Receive production integration components 10/19/2005 11/15/2005 A CON AN_MSEG $$ 43,000                     45,580                     45,580                          20%
1 04 02 05 01 01 UN25_00280 1.04.02.05.01 CN4020501 Receive production integration components 10/19/2005 11/15/2005 A CON AN_CT Hrs 8                     481                        481                               20%
1 04 02 05 01 01 UN25_00290 1.04.02.05.01 CN4020501 QA Test production integration components 12/18/2006 1/2/2007 A CON AN_CT Hrs 40                   2,468                     2,468                            20%
1 04 02 05 01 01 UN25_00290 1.04.02.05.01 CN4020501 QA Test production integration components 12/18/2006 1/2/2007 A CON AN_CP Hrs 8                     774                        774                               20%
1 04 02 06 Vacuum 809               54,000                   69,988                 57,240                   127,228                      
1 04 02 06 01 Ion Pump Controller 565               54,000                   49,463                 57,240                   106,703                      
1 04 02 06 01 01 Integrate components 565               54,000                   49,463                 57,240                   106,703                      
1 04 02 06 01 01 UN26_00010 1.04.02.06.01 CN4020601 Write control Software Requirements Spec. 12/2/2005 12/15/2005 A CON AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 06 01 01 UN26_00020 1.04.02.06.01 PD4020601 Design control software 12/16/2005 12/30/2005 A PED AN_CP Hrs 20                   1,886                     1,886                            20%
1 04 02 06 01 01 UN26_00080 1.04.02.06.01 CN4020601 Write control software 1/3/2006 1/17/2006 A CON AN_CP Hrs 160                 15,091                   15,091                          20%
1 04 02 06 01 01 UN26_00090 1.04.02.06.01 CN4020601 Test control software 1/18/2006 1/24/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 06 01 01 UN26_00140 1.04.02.06.01 PD4020601 Design prototype test setup 1/25/2006 1/31/2006 A PED AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 06 01 01 UN26_00160 1.04.02.06.01 CN4020601 Prepare for design review 2/1/2006 2/7/2006 A CON AN_CP Hrs 16                   1,509                     1,509                            20%
1 04 02 06 01 01 UN26_00170 1.04.02.06.01 PD4020601 Conduct design review 2/8/2006 2/9/2006 A PED AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 06 01 01 UN26_00180 1.04.02.06.01 CN4020601 Procure integration components for prototype ( 2/10/2006 2/10/2006 A CON AN_MSEG $$ 20,000                     21,200                     21,200                          20%
1 04 02 06 01 01 UN26_00190 1.04.02.06.01 CN4020601 Receive integration components for prototype 2/13/2006 3/27/2006 A CON AN_CT Hrs 8                     481                        481                               20%
1 04 02 06 01 01 UN26_00200 1.04.02.06.01 CN4020601 Assemble prototype 3/28/2006 4/10/2006 A CON AN_CT Hrs 40                   2,406                     2,406                            20%
1 04 02 06 01 01 UN26_00220 1.04.02.06.01 CN4020601 Write integrated test procedure 4/11/2006 4/12/2006 A CON AN_CE Hrs 8                     755                        755                               20%
1 04 02 06 01 01 UN26_00230 1.04.02.06.01 CN4020601 Assemble test setup 4/13/2006 4/14/2006 A CON AN_CT Hrs 8                     481                        481                               20%
1 04 02 06 01 01 UN26_00240 1.04.02.06.01 CN4020601 Perform prototype testing 4/17/2006 4/18/2006 A CON AN_CT Hrs 8                     481                        481                               20%
1 04 02 06 01 01 UN26_00240 1.04.02.06.01 CN4020601 Perform prototype testing 4/17/2006 4/18/2006 A CON AN_CP Hrs 8                     755                        755                               20%
1 04 02 06 01 01 UN26_00260 1.04.02.06.01 CN4020601 Write validation procedure 4/19/2006 4/25/2006 A CON AN_CE Hrs 12                   1,132                     1,132                            20%
1 04 02 06 01 01 UN26_00270 1.04.02.06.01 CN4020601 Design installation layout and plan 4/26/2006 5/23/2006 A CON AN_CE Hrs 40                   3,773                     3,773                            20%
1 04 02 06 01 01 UN26_00271 1.04.02.06.01 CN4020601 Prepare Bid Package for product integration co 5/24/2006 5/31/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 06 01 01 UN26_00273 1.04.02.06.01 CN4020601 Vendor Prepare Prop for product integration co 6/2/2006 6/8/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 06 01 01 UN26_00275 1.04.02.06.01 CN4020601 Evaluate Proposal for product integration comp 6/9/2006 6/15/2006 A CON AN_CE Hrs 16                   1,509                     1,509                            20%
1 04 02 06 01 01 UN26_00290 1.04.02.06.01 CN4020601 Receive production integration components 6/19/2006 7/17/2006 A CON AN_MSEG $$ 34,000                     36,040                     36,040                          20%
1 04 02 06 01 01 UN26_00290 1.04.02.06.01 CN4020601 Receive production integration components 6/19/2006 7/17/2006 A CON AN_CT Hrs 8                     481                        481                               20%
1 04 02 06 01 01 UN26_00300 1.04.02.06.01 CN4020601 QA Test production integration components 7/18/2006 7/31/2006 A CON AN_CT Hrs 40                   2,406                     2,406                            20%
1 04 02 06 01 01 UN26_00300 1.04.02.06.01 CN4020601 QA Test production integration components 7/18/2006 7/31/2006 A CON AN_CP Hrs 77                   7,263                     7,263                            20%
1 04 02 06 04 RGA 244               -                        20,525                 -                         20,525                        
1 04 02 06 04 01 Integrate components 244               -                        20,525                 -                         20,525                        
1 04 02 06 04 01 UN26_01000 1.04.02.06.04 CN4020604 Write control Software Requirements Spec. 5/4/2005 5/17/2005 A CON AN_CP Hrs 16                   1,468                     1,468                            40%
1 04 02 06 04 01 UN26_01010 1.04.02.06.04 PD4020604 Design control software 5/18/2005 6/1/2005 A PED AN_CP Hrs 20                   1,835                     1,835                            40%
1 04 02 06 04 01 UN26_01070 1.04.02.06.04 CN4020604 Write control software 6/2/2005 6/15/2005 A CON AN_CP Hrs 40                   3,670                     3,670                            40%
1 04 02 06 04 01 UN26_01080 1.04.02.06.04 CN4020604 Test control software 6/16/2005 6/22/2005 A CON AN_CP Hrs 16                   1,468                     1,468                            40%
1 04 02 06 04 01 UN26_01150 1.04.02.06.04 CN4020604 Prepare for design review 6/23/2005 6/29/2005 A CON AN_CP Hrs 40                   3,670                     3,670                            40%
1 04 02 06 04 01 UN26_01160 1.04.02.06.04 PD4020604 Conduct design review 6/30/2005 7/1/2005 A PED AN_CP Hrs 16                   1,468                     1,468                            40%
1 04 02 06 04 01 UN26_01280 1.04.02.06.04 CN4020604 Receive production integration components 7/5/2005 7/25/2005 A CON AN_CT Hrs 16                   936                        936                               40%
1 04 02 06 04 01 UN26_01290 1.04.02.06.04 CN4020604 QA Test production integration components 7/26/2005 8/8/2005 A CON AN_CT Hrs 40                   2,340                     2,340                            40%
1 04 02 06 04 01 UN26_01290 1.04.02.06.04 CN4020604 QA Test production integration components 7/26/2005 8/8/2005 A CON AN_CP Hrs 40                   3,670                     3,670                            40%
1 04 02 07 Machine Protection 920               82,500                   74,183                 88,110                   162,293                      
1 04 02 07 01 Undulator Global MPS 460               26,000                   37,141                 27,380                   64,521                        
1 04 02 07 01 01 Hardware design 264               24,000                   21,731                 25,320                   47,051                        
1 04 02 07 01 01 UN27_00010 1.04.02.07.01 PD4020701 Undulator global MPS module design 10/4/2004 10/29/2004 A PED AN_CE Hrs 80                   7,341                     7,341                            40%
1 04 02 07 01 01 UN27_00011 1.04.02.07.01 CN4020701 Prepare for design review 10/4/2004 10/8/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            40%
1 04 02 07 01 01 UN27_00020 1.04.02.07.01 PD4020701 conduct design review 11/1/2004 11/2/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            40%
1 04 02 07 01 01 UN27_00030 1.04.02.07.01 CN4020701 Procure prototype MPS hardware components 11/3/2004 11/3/2004 A CON AN_MSEG $$ 4,000                       4,120                       4,120                            40%
1 04 02 07 01 01 UN27_00031 1.04.02.07.01 CN4020701 Receive Prototype MPS Hardware Components 11/4/2004 12/10/2004 A CON AN_CE Hrs 8                     734                        734                               40%
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1 04 02 07 01 01 UN27_00040 1.04.02.07.01 CN4020701 Assemble prototype MPS hardware 12/13/2004 12/28/2004 A CON AN_CT Hrs 40                   2,340                     2,340                            40%
1 04 02 07 01 01 UN27_00050 1.04.02.07.01 CN4020701 Test prototype MPS hardware 12/29/2004 1/4/2005 A CON AN_CE Hrs 16                   1,468                     1,468                            40%
1 04 02 07 01 01 UN27_00070 1.04.02.07.01 PD4020701 Specify production MPS hardware 1/5/2005 1/11/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            40%
1 04 02 07 01 01 UN27_00080 1.04.02.07.01 CN4020701 Write QA procedure for production MPS hardware 1/12/2005 1/19/2005 A CON AN_CE Hrs 16                   1,468                     1,468                            40%
1 04 02 07 01 01 UN27_00090 1.04.02.07.01 CN4020701 Procure production MPS hardware 10/3/2005 10/3/2005 A CON AN_MSEG $$ 20,000                     21,200                     21,200                          40%
1 04 02 07 01 01 UN27_00100 1.04.02.07.01 CN4020701 Receive production and spare MPS hardware 10/4/2006 10/19/2006 A CON AN_CE Hrs 8                     774                        774                               40%
1 04 02 07 01 01 UN27_00110 1.04.02.07.01 CN4020701 QA Test production MPS hardware 10/20/2006 11/2/2006 A CON AN_CT Hrs 40                   2,468                     2,468                            40%
1 04 02 07 01 02 Interface components 196               2,000                     15,410                 2,060                     17,470                        
1 04 02 07 01 02 UN27_00120 1.04.02.07.01 PD4020701 Design interface electronics 11/1/2004 11/12/2004 A PED AN_CE Hrs 20                   1,835                     1,835                            40%
1 04 02 07 01 02 UN27_00121 1.04.02.07.01 CN4020701 Prepare for design review 11/15/2004 11/19/2004 A CON AN_CE Hrs 24                   2,202                     2,202                            40%
1 04 02 07 01 02 UN27_00130 1.04.02.07.01 PD4020701 conduct design review 11/22/2004 11/23/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            40%
1 04 02 07 01 02 UN27_00140 1.04.02.07.01 CN4020701 Procure prototype Interface electronics compon 11/24/2004 11/24/2004 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            40%
1 04 02 07 01 02 UN27_00141 1.04.02.07.01 CN4020701 Receive Prototype Interface Electronics 11/29/2004 1/5/2005 A CON AN_CE Hrs 8                     734                        734                               40%
1 04 02 07 01 02 UN27_00150 1.04.02.07.01 CN4020701 Assemble prototype Interface electronics 1/6/2005 1/20/2005 A CON AN_CT Hrs 40                   2,340                     2,340                            40%
1 04 02 07 01 02 UN27_00160 1.04.02.07.01 CN4020701 Test prototype Interface electronics 1/21/2005 1/26/2005 A CON AN_CE Hrs 16                   1,468                     1,468                            40%
1 04 02 07 01 02 UN27_00180 1.04.02.07.01 PD4020701 Specify production Interface electronics 1/27/2005 2/2/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            40%
1 04 02 07 01 02 UN27_00190 1.04.02.07.01 CN4020701 Write QA procedure for production Interface el 2/3/2005 2/3/2005 A CON AN_CE Hrs 8                     734                        734                               40%
1 04 02 07 01 02 UN27_00210 1.04.02.07.01 CN4020701 Receive production Interface electronics 10/4/2005 10/17/2005 A CON AN_CE Hrs 8                     755                        755                               40%
1 04 02 07 01 02 UN27_00220 1.04.02.07.01 CN4020701 QA Test production Interface electronics 10/18/2005 10/31/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            40%
1 04 02 07 02 Cerenkov Detector 156               35,000                   12,619                 38,030                   50,649                        
1 04 02 07 02 01 Signal interface 156               35,000                   12,619                 38,030                   50,649                        
1 04 02 07 02 01 UN27_00230 1.04.02.07.02 PD4020702 Design signal interface 12/7/2004 12/20/2004 A PED AN_CE Hrs 20                   1,835                     1,835                            50%
1 04 02 07 02 01 UN27_00231 1.04.02.07.02 CN4020702 Prepare for design review 12/21/2004 12/29/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            50%
1 04 02 07 02 01 UN27_00240 1.04.02.07.02 PD4020702 conduct design review 12/30/2004 1/3/2005 A PED AN_CE Hrs 16                   1,468                     1,468                            50%
1 04 02 07 02 01 UN27_00250 1.04.02.07.02 CN4020702 Procure prototype signal electronics component 1/4/2005 1/4/2005 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            50%
1 04 02 07 02 01 UN27_00251 1.04.02.07.02 CN4020702 Receive Prototype Signal Electronics 1/5/2005 2/9/2005 A CON AN_CE Hrs 8                     734                        734                               50%
1 04 02 07 02 01 UN27_00260 1.04.02.07.02 CN4020702 Assemble prototype signal electronics 2/10/2005 2/11/2005 A CON AN_CE Hrs 16                   1,468                     1,468                            50%
1 04 02 07 02 01 UN27_00270 1.04.02.07.02 CN4020702 Test prototype signal electronics 2/14/2005 2/17/2005 A CON AN_CT Hrs 16                   936                        936                               50%
1 04 02 07 02 01 UN27_00290 1.04.02.07.02 PD4020702 Specify production signal electronics 2/18/2005 2/22/2005 A PED AN_CE Hrs 8                     734                        734                               50%
1 04 02 07 02 01 UN27_00300 1.04.02.07.02 CN4020702 Write QA procedure for production signal elect 2/23/2005 2/24/2005 A CON AN_CE Hrs 8                     734                        734                               50%
1 04 02 07 02 01 UN27_00320 1.04.02.07.02 CN4020702 Receive production and spare signal electronic 10/4/2006 10/17/2006 A CON AN_CE Hrs 8                     774                        774                               50%
1 04 02 07 02 01 UN27_00321 1.04.02.07.02 CN4020702 REC: production signal electronics 10/18/2006 10/18/2006 A CON AN_MSEG $$ 33,000                     35,970                     35,970                          50%
1 04 02 07 02 01 UN27_00330 1.04.02.07.02 CN4020702 QA Test production and spare signal electronic 10/19/2006 11/1/2006 A CON AN_CT Hrs 40                   2,468                     2,468                            50%
1 04 02 07 03 Gamma Ray Detector 152               4,000                     12,171                 4,180                     16,351                        
1 04 02 07 03 01 Signal interface 152               4,000                     12,171                 4,180                     16,351                        
1 04 02 07 03 01 UN27_00340 1.04.02.07.03 PD4020703 Design signal interface 10/4/2004 10/15/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            50%
1 04 02 07 03 01 UN27_00341 1.04.02.07.03 CN4020703 Prepare for design review 10/18/2004 10/22/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            50%
1 04 02 07 03 01 UN27_00350 1.04.02.07.03 PD4020703 conduct design review 10/25/2004 10/26/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            50%
1 04 02 07 03 01 UN27_00360 1.04.02.07.03 CN4020703 Procure prototype signal electronics component 10/27/2004 10/27/2004 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            50%
1 04 02 07 03 01 UN27_00361 1.04.02.07.03 CN4020703 Receive Prototype Signal Electronics Component 10/28/2004 12/3/2004 A CON AN_CE Hrs 8                     734                        734                               50%
1 04 02 07 03 01 UN27_00370 1.04.02.07.03 CN4020703 Assemble prototype signal electronics 12/6/2004 12/7/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            50%
1 04 02 07 03 01 UN27_00380 1.04.02.07.03 CN4020703 Test prototype signal electronics 12/8/2004 12/13/2004 A CON AN_CT Hrs 16                   936                        936                               50%
1 04 02 07 03 01 UN27_00400 1.04.02.07.03 PD4020703 Specify production signal electronics 12/14/2004 12/15/2004 A PED AN_CE Hrs 8                     734                        734                               50%
1 04 02 07 03 01 UN27_00410 1.04.02.07.03 CN4020703 Write QA procedure for production signal elect 12/16/2004 12/17/2004 A CON AN_CE Hrs 8                     734                        734                               50%
1 04 02 07 03 01 UN27_00420 1.04.02.07.03 CN4020703 Procure production signal electronics 10/3/2005 10/3/2005 A CON AN_MSEG $$ 2,000                       2,120                       2,120                            50%
1 04 02 07 03 01 UN27_00430 1.04.02.07.03 CN4020703 Receive production signal electronics 10/4/2005 10/17/2005 A CON AN_CE Hrs 8                     755                        755                               50%
1 04 02 07 03 01 UN27_00440 1.04.02.07.03 CN4020703 QA Test production signal electronics 10/18/2005 10/31/2005 A CON AN_CT Hrs 40                   2,406                     2,406                            50%
1 04 02 07 04 Chamber Temperature 152               17,500                   12,252                 18,520                   30,772                        
1 04 02 07 04 01 Signal interface 152               17,500                   12,252                 18,520                   30,772                        
1 04 02 07 04 01 UN27_00450 1.04.02.07.04 PD4020704 Design signal interface 10/4/2004 10/15/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 02 07 04 01 UN27_00451 1.04.02.07.04 CN4020704 Prepare for design review 10/18/2004 10/22/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 02 07 04 01 UN27_00460 1.04.02.07.04 PD4020704 conduct design review 10/25/2004 10/26/2004 A PED AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 02 07 04 01 UN27_00470 1.04.02.07.04 CN4020704 Procure prototype signal electronics component 10/27/2004 10/27/2004 A CON AN_MSEG $$ 1,000                       1,030                       1,030                            25%
1 04 02 07 04 01 UN27_00471 1.04.02.07.04 CN4020704 Receive Prototype Signal Electronics Component 10/28/2004 12/3/2004 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 07 04 01 UN27_00480 1.04.02.07.04 CN4020704 Assemble prototype signal electronics 12/6/2004 12/7/2004 A CON AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 02 07 04 01 UN27_00490 1.04.02.07.04 CN4020704 Test prototype signal electronics 12/8/2004 12/13/2004 A CON AN_CT Hrs 16                   936                        936                               25%
1 04 02 07 04 01 UN27_00510 1.04.02.07.04 PD4020704 Specify production signal electronics 12/14/2004 12/15/2004 A PED AN_CE Hrs 8                     734                        734                               25%
1 04 02 07 04 01 UN27_00520 1.04.02.07.04 CN4020704 Write QA procedure for production signal elect 12/16/2004 12/17/2004 A CON AN_CE Hrs 8                     734                        734                               25%
1 04 02 07 04 01 UN27_00530 1.04.02.07.04 CN4020704 Procure production signal electronics 10/3/2005 10/3/2005 A CON AN_MSEG $$ 16,500                     17,490                     17,490                          25%
1 04 02 07 04 01 UN27_00540 1.04.02.07.04 CN4020704 Receive production and spare signal electronic 10/4/2006 10/17/2006 A CON AN_CE Hrs 8                     774                        774                               25%
1 04 02 07 04 01 UN27_00550 1.04.02.07.04 CN4020704 QA Test production signal electronics 10/18/2006 10/31/2006 A CON AN_CT Hrs 40                   2,468                     2,468                            25%
1 04 03 Undulator Magnet & Support 41,972          20,848,072            3,714,927            22,545,420            26,260,347                 
1 04 03 01 UND Magnet & Support - Mgmt and Integration 1,858            -                        167,018               -                         167,018                      
1 04 03 01 UN31_00010 1.04.03.01 CN40301 Undulator Systems Integration 10/3/2005 7/16/2007 A CON AN_ME Hrs 898                 80,348                   80,348                          
1 04 03 01 UN31_00040 1.04.03.01 CN40301 Dev/Coord Instl/Checkout/Verif/Interface,etc D 7/21/2006 7/3/2007 A CON AN_ME Hrs 960                 86,670                   86,670                          
1 04 03 02 First Prototype Undulator & Mfg Plan 280               10,000                   18,060                 10,000                   28,060                        
1 04 03 02 UN32_00170 1.04.03.02 PD40302 Complete 1st Proto CAD/PRO-E Model 2/17/2004 4/9/2004 A PED AN_ME Hrs 80                   6,690                     6,690                            
1 04 03 02 UN32_00170 1.04.03.02 PD40302 Complete 1st Proto CAD/PRO-E Model 2/17/2004 4/9/2004 A PED AN_MDD Hrs 200                 11,370                   11,370                          
1 04 03 02 UN32_00305 1.04.03.02 PD40302 Construct/Eval Manual Horizontal Mover/Shims 3/1/2004 8/6/2004 A PED AN_MSSC $$ 10,000                     10,000                     10,000                          
1 04 03 03 1st Article Undulators & Long Lead Procurements 3,272            4,622,280              269,038               4,826,313              5,095,351                   
1 04 03 03 01 Ti Strongback (LLP) 692               1,729,200              59,308                 1,814,023              1,873,331                   
1 04 03 03 01 UN33_00160 1.04.03.03.01 PD4030301 Write Undulator Assembly Procedure 4/1/2004 4/28/2004 A PED AN_ME Hrs 200                 16,726                   16,726                          30%
1 04 03 03 01 UN33_10010 1.04.03.03.01 PD4030301 Prep Bid Package - Ti Strongback 5/14/2004 7/14/2004 A PED AN_ME Hrs 60                   5,018                     5,018                            30%
1 04 03 03 01 UN33_10070 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 01 2/10/2005 3/25/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10070 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 01 2/10/2005 3/25/2005 A CON AN_ME Hrs 80                   6,884                     6,884                            30%
1 04 03 03 01 UN33_10071 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 01 3/28/2005 3/28/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10078 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 02 3/30/2005 4/27/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10078 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 02 3/30/2005 4/27/2005 A CON AN_ME Hrs 80                   6,884                     6,884                            30%
1 04 03 03 01 UN33_10080 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 02 4/27/2005 4/27/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10090 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 03 4/28/2005 5/11/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10090 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 03 4/28/2005 5/11/2005 A CON AN_ME Hrs 20                   1,721                     1,721                            30%
1 04 03 03 01 UN33_10092 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 03 5/11/2005 5/11/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10098 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 04 5/12/2005 5/25/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10098 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 04 5/12/2005 5/25/2005 A CON AN_ME Hrs 20                   1,721                     1,721                            30%
1 04 03 03 01 UN33_10100 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 04 5/25/2005 5/25/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10110 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 05 5/26/2005 6/9/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10110 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 05 5/26/2005 6/9/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 03 03 01 UN33_10112 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 05 6/9/2005 6/9/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10118 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 06 6/10/2005 6/23/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
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1 04 03 03 01 UN33_10118 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 06 6/10/2005 6/23/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 03 03 01 UN33_10120 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 06 6/23/2005 6/23/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10130 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 07 6/24/2005 7/8/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10130 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 07 6/24/2005 7/8/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 03 03 01 UN33_10132 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 07 7/8/2005 7/8/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10138 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 08 7/11/2005 7/22/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10138 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 08 7/11/2005 7/22/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 03 03 01 UN33_10140 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 08 7/22/2005 7/22/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10150 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 09 7/25/2005 8/5/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10150 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 09 7/25/2005 8/5/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 03 03 01 UN33_10152 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 09 8/5/2005 8/5/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10158 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 10 8/8/2005 8/19/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10158 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 10 8/8/2005 8/19/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 03 03 01 UN33_10160 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 10 8/19/2005 8/19/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10170 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 11 8/22/2005 9/2/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10170 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 11 8/22/2005 9/2/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 03 03 01 UN33_10172 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 11 9/2/2005 9/2/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10178 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 12 9/6/2005 9/19/2005 A CON AN_MSSC $$ 2,400                       2,472                       2,472                            30%
1 04 03 03 01 UN33_10178 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 12 9/6/2005 9/19/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 03 03 01 UN33_10180 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 12 9/19/2005 9/19/2005 A CON AN_MSSC $$ 50,000                     51,500                     51,500                          30%
1 04 03 03 01 UN33_10190 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 13 9/20/2005 10/3/2005 A CON AN_MSSC $$ 2,400                       2,479                       2,479                            30%
1 04 03 03 01 UN33_10190 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 13 9/20/2005 10/3/2005 A CON AN_ME Hrs 8                     690                        690                               30%
1 04 03 03 01 UN33_10192 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 13 10/3/2005 10/3/2005 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10198 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 14 10/4/2005 10/17/2005 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10198 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 14 10/4/2005 10/17/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10200 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 14 10/17/2005 10/17/2005 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10210 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 15 10/18/2005 10/31/2005 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10210 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 15 10/18/2005 10/31/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10212 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 15 10/31/2005 10/31/2005 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10218 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 16 11/1/2005 11/14/2005 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10218 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 16 11/1/2005 11/14/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10220 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 16 11/14/2005 11/14/2005 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10230 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 17 11/15/2005 11/30/2005 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10230 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 17 11/15/2005 11/30/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10232 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 17 11/30/2005 11/30/2005 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10238 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 18 12/1/2005 12/14/2005 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10238 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 18 12/1/2005 12/14/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10240 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 18 12/14/2005 12/14/2005 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10250 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 19 12/15/2005 12/29/2005 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10250 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 19 12/15/2005 12/29/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10252 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 19 12/29/2005 12/29/2005 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10258 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 20 12/30/2005 1/13/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10258 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 20 12/30/2005 1/13/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10260 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 20 1/13/2006 1/13/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10270 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 21 1/17/2006 1/30/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10270 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 21 1/17/2006 1/30/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10272 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 21 1/30/2006 1/30/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10278 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 22 1/31/2006 2/13/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10278 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 22 1/31/2006 2/13/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10280 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 22 2/13/2006 2/13/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10290 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 23 2/14/2006 2/28/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10290 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 23 2/14/2006 2/28/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10292 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 23 2/28/2006 2/28/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10298 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 24 3/1/2006 3/14/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10298 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 24 3/1/2006 3/14/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10300 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 24 3/14/2006 3/14/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10310 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 25 3/15/2006 3/28/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10310 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 25 3/15/2006 3/28/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10312 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 25 3/28/2006 3/28/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10318 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 26 3/29/2006 4/11/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10318 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 26 3/29/2006 4/11/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10320 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 26 4/11/2006 4/11/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10330 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 27 4/12/2006 4/25/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10330 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 27 4/12/2006 4/25/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10332 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 27 4/25/2006 4/25/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10338 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 28 4/26/2006 5/9/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10338 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 28 4/26/2006 5/9/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10340 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 28 5/9/2006 5/9/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10350 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 29 5/10/2006 5/23/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10350 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 29 5/10/2006 5/23/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10352 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 29 5/23/2006 5/23/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10358 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 30 5/24/2006 6/7/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10358 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 30 5/24/2006 6/7/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10360 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 30 6/7/2006 6/7/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10370 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 31 6/15/2006 6/28/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10370 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 31 6/15/2006 6/28/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10372 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 31 6/28/2006 6/28/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10378 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 32 6/29/2006 7/13/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10378 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 32 6/29/2006 7/13/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10380 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 32 7/13/2006 7/13/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 01 UN33_10390 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 33 7/14/2006 7/27/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            30%
1 04 03 03 01 UN33_10390 1.04.03.03.01 CN4030301 Vendor Fab/Assy - Ti Strongback Article 33 7/14/2006 7/27/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 03 03 01 UN33_10392 1.04.03.03.01 CN4030301 ACCEPT: Factory Acceptance - Ti S/B Article 33 7/27/2006 7/27/2006 A CON AN_MSSC $$ 50,000                     53,000                     53,000                          30%
1 04 03 03 02 Magnet Blocks (LLP) 480               804,480                 41,014                 828,614                 869,628                      
1 04 03 03 02 UN33_20010 1.04.03.03.02 PD4030302 Prep Bid Package - Magnet Blocks 7/6/2004 7/26/2004 A PED AN_ME Hrs 120                 10,036                   10,036                          25%
1 04 03 03 02 UN33_20070 1.04.03.03.02 CN4030302 Vendor Fab/Assy - 1st Half Magnet Blocks 11/10/2004 3/3/2005 A CON AN_ME Hrs 40                   3,442                     3,442                            25%
1 04 03 03 02 UN33_20080 1.04.03.03.02 CN4030302 RCV: From Vendor - 1st Half Magnet Blocks 3/4/2005 3/4/2005 A CON AN_MSSC $$ 483,200                   497,696                   497,696                        25%
1 04 03 03 02 UN33_20090 1.04.03.03.02 CN4030302 Vendor Fab/Assy - 2nd Half Magnet Blocks 3/7/2005 6/20/2005 A CON AN_MSSC $$ 7,200                       7,416                       7,416                            25%
1 04 03 03 02 UN33_20090 1.04.03.03.02 CN4030302 Vendor Fab/Assy - 2nd Half Magnet Blocks 3/7/2005 6/20/2005 A CON AN_ME Hrs 320                 27,536                   27,536                          25%
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1 04 03 03 02 UN33_20100 1.04.03.03.02 CN4030302 RCV: From Vendor - 2nd Half Magnet Blocks 13/2 6/21/2005 6/21/2005 A CON AN_MSSC $$ 314,080                   323,502                   323,502                        25%
1 04 03 03 03 Magnet Poles (LLP) 220               1,108,800              18,841                 1,145,088              1,163,929                   
1 04 03 03 03 UN33_30010 1.04.03.03.03 PD4030303 Prep Bid Package - Magnet Poles 6/14/2004 7/2/2004 A PED AN_ME Hrs 60                   5,018                     5,018                            30%
1 04 03 03 03 UN33_30070 1.04.03.03.03 CN4030303 Vendor Fab/Assy - 1st Lot Magnet Poles (1-10) 11/10/2004 2/16/2005 A CON AN_ME Hrs 40                   3,442                     3,442                            30%
1 04 03 03 03 UN33_30080 1.04.03.03.03 CN4030303 RCV: From Vendor - 1st Lot Magnet Poles (1-10) 2/17/2005 2/17/2005 A CON AN_MSSC $$ 336,000                   346,080                   346,080                        30%
1 04 03 03 03 UN33_30082 1.04.03.03.03 CN4030303 Vendor Fab/Assy - 2nd Lot Magnet Poles (11-20) 2/17/2005 5/19/2005 A CON AN_ME Hrs 40                   3,442                     3,442                            30%
1 04 03 03 03 UN33_30086 1.04.03.03.03 CN4030303 RCV: From Vendor - 2nd Lot Magnet Poles (11-20 5/20/2005 5/20/2005 A CON AN_MSSC $$ 336,000                   346,080                   346,080                        30%
1 04 03 03 03 UN33_30087 1.04.03.03.03 CN4030303 Vendor Fab/Assy - 3rd Lot Magnet Poles (21-30) 5/20/2005 8/22/2005 A CON AN_ME Hrs 40                   3,442                     3,442                            30%
1 04 03 03 03 UN33_30088 1.04.03.03.03 CN4030303 RCV: From Vendor - 3rd Lot Magnet Poles (21-30 8/23/2005 8/23/2005 A CON AN_MSSC $$ 336,000                   346,080                   346,080                        30%
1 04 03 03 03 UN33_30090 1.04.03.03.03 CN4030303 Vendor Fab/Assy - 4th Lot Magnet Poles (31-33) 8/23/2005 11/22/2005 A CON AN_ME Hrs 40                   3,497                     3,497                            30%
1 04 03 03 03 UN33_30100 1.04.03.03.03 CN4030303 RCV: From Vendor - 4th Lot Magnet Poles (31-33 11/23/2005 11/23/2005 A CON AN_MSSC $$ 100,800                   106,848                   106,848                        30%
1 04 03 03 04 Magnet Assembly & Supports - 1st Articles 920               954,800                 80,223                 1,012,088              1,092,311                   
1 04 03 03 04 UN33_40010 1.04.03.03.04 PD4030304 Prep Bid Package - Magnet Assembly & Supports 7/27/2004 9/23/2004 A PED AN_ME Hrs 240                 20,071                   20,071                          25%
1 04 03 03 04 UN33_40090 1.04.03.03.04 CN4030304 Evaluate Vendor A Fab/Assy Plan 12/6/2005 12/12/2005 A CON AN_ME Hrs 20                   1,769                     1,769                            25%
1 04 03 03 04 UN33_40120 1.04.03.03.04 CN4030304 Vendor A Fab/Assy-Magnet #1 Assembly & Support 3/17/2006 5/15/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            25%
1 04 03 03 04 UN33_40120 1.04.03.03.04 CN4030304 Vendor A Fab/Assy-Magnet #1 Assembly & Support 3/17/2006 5/15/2006 A CON AN_ME Hrs 320                 28,307                   28,307                          25%
1 04 03 03 04 UN33_40140 1.04.03.03.04 CN4030304 RCV: From Vendor A-1st Article Magnet Assy/Sup 5/26/2006 5/26/2006 A CON AN_MSSC $$ 475,000                   503,500                   503,500                        25%
1 04 03 03 04 UN33_40180 1.04.03.03.04 CN4030304 Evaluate Vendor B Fab/Assy Plan 12/20/2005 12/27/2005 A CON AN_ME Hrs 20                   1,769                     1,769                            25%
1 04 03 03 04 UN33_40210 1.04.03.03.04 CN4030304 Vendor B Fab/Assy-Magnet #2 Assembly & Support 3/31/2006 5/30/2006 A CON AN_MSSC $$ 2,400                       2,544                       2,544                            25%
1 04 03 03 04 UN33_40210 1.04.03.03.04 CN4030304 Vendor B Fab/Assy-Magnet #2 Assembly & Support 3/31/2006 5/30/2006 A CON AN_ME Hrs 320                 28,307                   28,307                          25%
1 04 03 03 04 UN33_40220 1.04.03.03.04 CN4030304 RCV: From Vendor B - Magnet Assembly & Support 6/12/2006 6/12/2006 A CON AN_MSSC $$ 475,000                   503,500                   503,500                        25%
1 04 03 03 05 Magnetic Measurement (ANL or SLAC 960               25,000                   69,652                 26,500                   96,152                        
1 04 03 03 05 UN33_00530 1.04.03.03.05 CN4030305 Mag Measure - Undulator #01 (1st Art) Vend A 5/30/2006 6/27/2006 A CON AN_PHS Hrs 240                 21,230                   21,230                          
1 04 03 03 05 UN33_00530 1.04.03.03.05 CN4030305 Mag Measure - Undulator #01 (1st Art) Vend A 5/30/2006 6/27/2006 A CON AN_MFAT Hrs 240                 13,596                   13,596                          
1 04 03 03 05 UN33_00550 1.04.03.03.05 CN4030305 ACCEPT Vendor A Undulator #01 (1st Art) at ANL 6/28/2006 7/5/2006 A CON AN_MSSC $$ 12,500                     13,250                     13,250                          
1 04 03 03 05 UN33_00560 1.04.03.03.05 CN4030305 Mag Measure - Undulator #02 (1st Art) Vend B 6/28/2006 7/27/2006 A CON AN_PHS Hrs 240                 21,230                   21,230                          
1 04 03 03 05 UN33_00560 1.04.03.03.05 CN4030305 Mag Measure - Undulator #02 (1st Art) Vend B 6/28/2006 7/27/2006 A CON AN_MFAT Hrs 240                 13,596                   13,596                          
1 04 03 03 05 UN33_00580 1.04.03.03.05 CN4030305 ACCEPT: Vendor B Undulator #02 (1st Art) at AN 7/28/2006 8/3/2006 A CON AN_MSSC $$ 12,500                     13,250                     13,250                          
1 04 03 04 Production Undulator 4,840            11,788,832            438,046               12,838,274            13,276,320                 
1 04 03 04 01 Magnet Assembly & Supports 4,840            11,788,832            438,046               12,838,274            13,276,320                 
1 04 03 04 01 UN34_00010 1.04.03.04.01 CN4030401 Revise Contract Option Vendor A - Prdn Units 7/6/2006 7/19/2006 A CON AN_ME Hrs 40                   3,538                     3,538                            25%
1 04 03 04 01 UN34_00050 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Mag Assy/Sup Undulator 03 7/21/2006 8/31/2006 A CON AN_MSSC $$ 160                          170                          170                               25%
1 04 03 04 01 UN34_00050 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Mag Assy/Sup Undulator 03 7/21/2006 8/31/2006 A CON AN_ME Hrs 160                 14,154                   14,154                          25%
1 04 03 04 01 UN34_00052 1.04.03.04.01 CN4030401 RCV: From Vendor A - Mag Assy/Sup Undulator 03 9/1/2006 9/1/2006 A CON AN_MSSC $$ 380,000                   402,800                   402,800                        25%
1 04 03 04 01 UN34_00054 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Mag Assy/Sup Undulator 05 9/5/2006 10/3/2006 A CON AN_MSSC $$ 240                          255                          255                               25%
1 04 03 04 01 UN34_00054 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Mag Assy/Sup Undulator 05 9/5/2006 10/3/2006 A CON AN_ME Hrs 160                 14,189                   14,189                          25%
1 04 03 04 01 UN34_00056 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 05 10/4/2006 10/4/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00058 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 07 10/5/2006 10/25/2006 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_00058 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 07 10/5/2006 10/25/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00060 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 07 10/26/2006 10/26/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00062 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 09 10/27/2006 11/9/2006 A CON AN_MSSC $$ 120                          131                          131                               25%
1 04 03 04 01 UN34_00062 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 09 10/27/2006 11/9/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00064 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 09 11/10/2006 11/10/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00067 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 11 11/13/2006 11/28/2006 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_00067 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 11 11/13/2006 11/28/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00068 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 11 11/29/2006 11/29/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00070 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 13 11/30/2006 12/13/2006 A CON AN_MSSC $$ 8                              9                              9                                   25%
1 04 03 04 01 UN34_00070 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 13 11/30/2006 12/13/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00072 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 13 12/14/2006 12/14/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00074 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 15 12/15/2006 12/29/2006 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_00074 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 15 12/15/2006 12/29/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00076 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 15 1/2/2007 1/2/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00078 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 17 1/3/2007 1/17/2007 A CON AN_MSSC $$ 120                          131                          131                               25%
1 04 03 04 01 UN34_00078 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 17 1/3/2007 1/17/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00080 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 17 1/18/2007 1/18/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00082 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 19 1/19/2007 2/1/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_00082 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 19 1/19/2007 2/1/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00083 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 19 2/2/2007 2/2/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00086 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 21 2/5/2007 2/16/2007 A CON AN_MSSC $$ 120                          131                          131                               25%
1 04 03 04 01 UN34_00086 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 21 2/5/2007 2/16/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00088 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 21 2/20/2007 2/20/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00090 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 23 2/21/2007 3/6/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_00090 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 23 2/21/2007 3/6/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00092 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 23 3/7/2007 3/7/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00094 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 25 3/8/2007 3/21/2007 A CON AN_MSSC $$ 120                          131                          131                               25%
1 04 03 04 01 UN34_00094 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 25 3/8/2007 3/21/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00096 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 25 3/22/2007 3/22/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00098 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 27 3/23/2007 4/5/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_00098 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 27 3/23/2007 4/5/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_00100 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 27 4/6/2007 4/6/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00102 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 29 4/9/2007 4/20/2007 A CON AN_MSSC $$ 8                              9                              9                                   25%
1 04 03 04 01 UN34_00102 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 29 4/9/2007 4/20/2007 A CON AN_ME Hrs 140                 12,706                   12,706                          25%
1 04 03 04 01 UN34_00103 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 29 4/23/2007 4/23/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00106 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 31 4/24/2007 5/7/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_00106 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 31 4/24/2007 5/7/2007 A CON AN_ME Hrs 120                 10,891                   10,891                          25%
1 04 03 04 01 UN34_00108 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 31 5/8/2007 5/8/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_00110 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 33 5/9/2007 5/22/2007 A CON AN_MSSC $$ 120                          131                          131                               25%
1 04 03 04 01 UN34_00110 1.04.03.04.01 CN4030401 Vendor A Fab/Assy - Magnet Assy/Sup Article 33 5/9/2007 5/22/2007 A CON AN_ME Hrs 80                   7,261                     7,261                            25%
1 04 03 04 01 UN34_00112 1.04.03.04.01 CN4030401 RCV: From Vendor A - Magnet Assy/Sup Article 33 5/23/2007 5/23/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10010 1.04.03.04.01 CN4030401 Revise Contract Option Vendor B - Prdn Units 8/4/2006 8/17/2006 A CON AN_ME Hrs 40                   3,538                     3,538                            25%
1 04 03 04 01 UN34_10050 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 04 8/21/2006 10/2/2006 A CON AN_MSSC $$ 4,800                       5,093                       5,093                            25%
1 04 03 04 01 UN34_10050 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 04 8/21/2006 10/2/2006 A CON AN_ME Hrs 160                 14,166                   14,166                          25%
1 04 03 04 01 UN34_10052 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 04 10/3/2006 10/3/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10054 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 06 10/4/2006 11/1/2006 A CON AN_MSSC $$ 240                          262                          262                               25%
1 04 03 04 01 UN34_10054 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 06 10/4/2006 11/1/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10056 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 06 11/2/2006 11/2/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10058 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 08 11/3/2006 11/27/2006 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_10058 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 08 11/3/2006 11/27/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10060 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 08 11/28/2006 11/28/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
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1 04 03 04 01 UN34_10062 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 10 11/29/2006 12/12/2006 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_10062 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 10 11/29/2006 12/12/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10064 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 10 12/13/2006 12/13/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10067 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 12 12/14/2006 12/28/2006 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_10067 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 12 12/14/2006 12/28/2006 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10068 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 12 12/29/2006 12/29/2006 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10070 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 14 1/2/2007 1/16/2007 A CON AN_MSSC $$ 8                              9                              9                                   25%
1 04 03 04 01 UN34_10070 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 14 1/2/2007 1/16/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10072 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 14 1/17/2007 1/17/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10074 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 16 1/18/2007 1/31/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_10074 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 16 1/18/2007 1/31/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10076 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 16 2/1/2007 2/1/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10078 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 18 2/2/2007 2/15/2007 A CON AN_MSSC $$ 120                          131                          131                               25%
1 04 03 04 01 UN34_10078 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 18 2/2/2007 2/15/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10080 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 18 2/16/2007 2/16/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10082 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 20 2/20/2007 3/5/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_10082 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 20 2/20/2007 3/5/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10083 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 20 3/6/2007 3/6/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10086 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 22 3/7/2007 3/20/2007 A CON AN_MSSC $$ 120                          131                          131                               25%
1 04 03 04 01 UN34_10086 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 22 3/7/2007 3/20/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10088 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 22 3/21/2007 3/21/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10090 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 24 3/22/2007 4/4/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_10090 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 24 3/22/2007 4/4/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10092 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 24 4/5/2007 4/5/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10094 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 26 4/6/2007 4/19/2007 A CON AN_MSSC $$ 120                          131                          131                               25%
1 04 03 04 01 UN34_10094 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 26 4/6/2007 4/19/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10096 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 26 4/20/2007 4/20/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10098 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 28 4/23/2007 5/4/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_10098 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 28 4/23/2007 5/4/2007 A CON AN_ME Hrs 160                 14,522                   14,522                          25%
1 04 03 04 01 UN34_10100 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 28 5/7/2007 5/7/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10102 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 30 5/8/2007 5/21/2007 A CON AN_MSSC $$ 8                              9                              9                                   25%
1 04 03 04 01 UN34_10102 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 30 5/8/2007 5/21/2007 A CON AN_ME Hrs 140                 12,706                   12,706                          25%
1 04 03 04 01 UN34_10104 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 30 5/22/2007 5/22/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 04 01 UN34_10106 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 32 5/23/2007 6/6/2007 A CON AN_MSSC $$ 160                          174                          174                               25%
1 04 03 04 01 UN34_10106 1.04.03.04.01 CN4030401 Vendor B Fab/Assy - Magnet Assy/Sup Article 32 5/23/2007 6/6/2007 A CON AN_ME Hrs 120                 10,891                   10,891                          25%
1 04 03 04 01 UN34_10107 1.04.03.04.01 CN4030401 RCV: From Vendor B - Magnet Assy/Sup Article 32 6/7/2007 6/7/2007 A CON AN_MSSC $$ 380,000                   414,200                   414,200                        25%
1 04 03 05 Focusing Magnets 1,260            850,000                 101,105               901,000                 1,002,105                   
1 04 03 05 01 Quadrupoles 1,260            850,000                 101,105               901,000                 1,002,105                   
1 04 03 05 01 UN35_00010 1.04.03.05.01 PD4030501 Define Physics Specification - Quadrupoles 6/15/2004 7/13/2004 A PED AN_PHS Hrs 160                 13,381                   13,381                          25%
1 04 03 05 01 UN35_00020 1.04.03.05.01 PD4030501 Define Engineering Specifications - Quadrupole 7/14/2004 8/24/2004 A PED AN_ME Hrs 240                 20,071                   20,071                          25%
1 04 03 05 01 UN35_00020 1.04.03.05.01 PD4030501 Define Engineering Specifications - Quadrupole 7/14/2004 8/24/2004 A PED AN_MDD Hrs 240                 13,644                   13,644                          25%
1 04 03 05 01 UN35_00060 1.04.03.05.01 PD4030501 Prep Bid Package - Quadrupoles 9/24/2004 10/21/2004 A PED AN_ME Hrs 160                 13,671                   13,671                          25%
1 04 03 05 01 UN35_00100 1.04.03.05.01 CN4030501 Evaluate Proposal - Quadrupoles 12/8/2004 12/30/2004 A CON AN_ME Hrs 80                   6,884                     6,884                            25%
1 04 03 05 01 UN35_00112 1.04.03.05.01 CN4030501 Vendor Fab/Assy - Quads 1st Article 10/4/2005 3/7/2006 A CON AN_MSSC $$ 25,000                     26,500                     26,500                          25%
1 04 03 05 01 UN35_00116 1.04.03.05.01 CN4030501 Measure Magnet - Quads 1st Article 3/15/2006 3/21/2006 A CON AN_PHS Hrs 5                     442                        442                               25%
1 04 03 05 01 UN35_00116 1.04.03.05.01 CN4030501 Measure Magnet - Quads 1st Article 3/15/2006 3/21/2006 A CON AN_MFAT Hrs 5                     283                        283                               25%
1 04 03 05 01 UN35_00120 1.04.03.05.01 CN4030501 Vendor Fab/Assy - Quads & Suppts 1st lot (19) 3/23/2006 7/28/2006 A CON AN_MSSC $$ 825,000                   874,500                   874,500                        25%
1 04 03 05 01 UN35_00120 1.04.03.05.01 CN4030501 Vendor Fab/Assy - Quads & Suppts 1st lot (19) 3/23/2006 7/28/2006 A CON AN_ME Hrs 240                 21,230                   21,230                          25%
1 04 03 05 01 UN35_00121 1.04.03.05.01 CN4030501 Review Travelers - Quadrupole 1st lot 7/31/2006 8/4/2006 A CON AN_PHS Hrs 40                   3,538                     3,538                            25%
1 04 03 05 01 UN35_00134 1.04.03.05.01 CN4030501 Review Travelers - Quadrupole 1st article 7/31/2006 7/31/2006 A CON AN_PHS Hrs 90                   7,961                     7,961                            25%
1 04 03 06 Undulator Magnetic Measurement Facility (SLAC 27,498          2,812,960              2,470,410            3,114,153              5,584,563                   
1 04 03 06 01 Undulator MMF Setup 6,400            1,212,060              525,141               1,321,145              1,846,286                   
1 04 03 06 01 01 Undulator Test Stand Prototype 880               105,390                 71,875                 114,875                 186,750                      
1 04 03 06 01 01 UN36_00220 1.04.03.06.01 CN4030601 Procure Undulator Test Stand Proto 11/1/2004 1/31/2005 S CON SL_MSEQ $$ 105,390                   114,875                   114,875                        15%
1 04 03 06 01 01 UN36_00230 1.04.03.06.01 CN4030601 Install and Test Undulator Test Stand Proto 7/19/2005 8/15/2005 S CON SL_PHS Hrs 560                 40,774                   40,774                          15%
1 04 03 06 01 01 UN36_00230 1.04.03.06.01 CN4030601 Install and Test Undulator Test Stand Proto 7/19/2005 8/15/2005 S CON SL_MFAT Hrs 160                 13,099                   13,099                          15%
1 04 03 06 01 01 UN36_00230 1.04.03.06.01 CN4030601 Install and Test Undulator Test Stand Proto 7/19/2005 8/15/2005 S CON SL_EE Hrs 160                 18,002                   18,002                          15%
1 04 03 06 01 04 Undulator Test Stand 1,040            401,000                 86,329                 437,090                 523,419                      
1 04 03 06 01 04 UN36_00140 1.04.03.06.01 CN4030601 Procure Undulator Test Stand 11/1/2004 1/31/2005 S CON SL_MSEQ $$ 401,000                   437,090                   437,090                        50%
1 04 03 06 01 04 UN36_00150 1.04.03.06.01 CN4030601 Install and Test Undulator Test Stand 7/19/2005 8/15/2005 S CON SL_PHS Hrs 560                 40,774                   40,774                          15%
1 04 03 06 01 04 UN36_00150 1.04.03.06.01 CN4030601 Install and Test Undulator Test Stand 7/19/2005 8/15/2005 S CON SL_MFAT Hrs 160                 13,099                   13,099                          15%
1 04 03 06 01 04 UN36_00150 1.04.03.06.01 CN4030601 Install and Test Undulator Test Stand 7/19/2005 8/15/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          15%
1 04 03 06 01 04 UN36_00150 1.04.03.06.01 CN4030601 Install and Test Undulator Test Stand 7/19/2005 8/15/2005 S CON SL_EE Hrs 160                 18,002                   18,002                          15%
1 04 03 06 01 05 Undulator Fiducialization 1,200            410,000                 105,857               446,900                 552,757                      
1 04 03 06 01 05 UN36_00050 1.04.03.06.01 CN4030601 Design Undulator Fiducialization System 10/4/2004 10/29/2004 S CON SL_PHSS Hrs 80                   7,414                     7,414                            15%
1 04 03 06 01 05 UN36_00050 1.04.03.06.01 CN4030601 Design Undulator Fiducialization System 10/4/2004 10/29/2004 S CON SL_PHS Hrs 160                 11,650                   11,650                          15%
1 04 03 06 01 05 UN36_00050 1.04.03.06.01 CN4030601 Design Undulator Fiducialization System 10/4/2004 10/29/2004 S CON SL_MES Hrs 320                 28,909                   28,909                          15%
1 04 03 06 01 05 UN36_00060 1.04.03.06.01 CN4030601 Procure Undulator Fiducialization System 11/1/2004 1/31/2005 S CON SL_MSEQ $$ 410,000                   446,900                   446,900                        25%
1 04 03 06 01 05 UN36_00070 1.04.03.06.01 CN4030601 Install and Test Undulator Fiducialization Sys 7/19/2005 8/15/2005 S CON SL_PHS Hrs 160                 11,650                   11,650                          15%
1 04 03 06 01 05 UN36_00070 1.04.03.06.01 CN4030601 Install and Test Undulator Fiducialization Sys 7/19/2005 8/15/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            15%
1 04 03 06 01 05 UN36_00070 1.04.03.06.01 CN4030601 Install and Test Undulator Fiducialization Sys 7/19/2005 8/15/2005 S CON SL_MES Hrs 240                 21,682                   21,682                          15%
1 04 03 06 01 05 UN36_00070 1.04.03.06.01 CN4030601 Install and Test Undulator Fiducialization Sys 7/19/2005 8/15/2005 S CON SL_EE Hrs 160                 18,002                   18,002                          15%
1 04 03 06 01 06 Quad Strength and Field Quality 400               8,200                     32,654                 8,938                     41,592                        
1 04 03 06 01 06 UN36_00100 1.04.03.06.01 CN4030601 Procure Quad Strength and Field Quality 11/1/2004 1/31/2005 S CON SL_MSEQ $$ 8,200                       8,938                       8,938                            5%
1 04 03 06 01 06 UN36_00110 1.04.03.06.01 CN4030601 Install and Test Quad Strength and Field Quality 7/19/2005 8/15/2005 S CON SL_PHS Hrs 160                 11,650                   11,650                          5%
1 04 03 06 01 06 UN36_00110 1.04.03.06.01 CN4030601 Install and Test Quad Strength and Field Quality 7/19/2005 8/15/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            5%
1 04 03 06 01 06 UN36_00110 1.04.03.06.01 CN4030601 Install and Test Quad Strength and Field Quality 7/19/2005 8/15/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          5%
1 04 03 06 01 07 Quad Fiducialization System 560               49,000                   45,800                 53,410                   99,210                        
1 04 03 06 01 07 UN36_00010 1.04.03.06.01 CN4030601 Design Quad Fidcuialization System 10/4/2004 10/29/2004 S CON SL_PHSS Hrs 40                   3,707                     3,707                            10%
1 04 03 06 01 07 UN36_00010 1.04.03.06.01 CN4030601 Design Quad Fidcuialization System 10/4/2004 10/29/2004 S CON SL_PHS Hrs 80                   5,825                     5,825                            10%
1 04 03 06 01 07 UN36_00010 1.04.03.06.01 CN4030601 Design Quad Fidcuialization System 10/4/2004 10/29/2004 S CON SL_MES Hrs 40                   3,614                     3,614                            10%
1 04 03 06 01 07 UN36_00020 1.04.03.06.01 CN4030601 Procure Quad Fiducialization System 11/1/2004 1/31/2005 S CON SL_MSEQ $$ 49,000                     53,410                     53,410                          10%
1 04 03 06 01 07 UN36_00030 1.04.03.06.01 CN4030601 Install and Test Quad Fiducialization System 7/19/2005 8/15/2005 S CON SL_PHS Hrs 160                 11,650                   11,650                          10%
1 04 03 06 01 07 UN36_00030 1.04.03.06.01 CN4030601 Install and Test Quad Fiducialization System 7/19/2005 8/15/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            10%
1 04 03 06 01 07 UN36_00030 1.04.03.06.01 CN4030601 Install and Test Quad Fiducialization System 7/19/2005 8/15/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          10%
1 04 03 06 01 08 Hall Probe Calibration System 2,080            116,470                 163,702               126,952                 290,654                      
1 04 03 06 01 08 UN36_00170 1.04.03.06.01 CN4030601 Design Hall Probe Calibration System 10/4/2004 10/29/2004 S CON SL_PHSS Hrs 480                 44,482                   44,482                          10%
1 04 03 06 01 08 UN36_00170 1.04.03.06.01 CN4030601 Design Hall Probe Calibration System 10/4/2004 10/29/2004 S CON SL_PHS Hrs 880                 64,073                   64,073                          10%
1 04 03 06 01 08 UN36_00170 1.04.03.06.01 CN4030601 Design Hall Probe Calibration System 10/4/2004 10/29/2004 S CON SL_MDD Hrs 80                   5,019                     5,019                            10%
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1 04 03 06 01 08 UN36_00180 1.04.03.06.01 CN4030601 Procure Hall Probe Calibration System 11/1/2004 1/31/2005 S CON SL_MSEQ $$ 116,470                   126,952                   126,952                        10%
1 04 03 06 01 08 UN36_00190 1.04.03.06.01 CN4030601 Install and Test Hall Probe Calibration System 7/19/2005 8/15/2005 S CON SL_PHS Hrs 400                 29,124                   29,124                          10%
1 04 03 06 01 08 UN36_00190 1.04.03.06.01 CN4030601 Install and Test Hall Probe Calibration System 7/19/2005 8/15/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            10%
1 04 03 06 01 08 UN36_00190 1.04.03.06.01 CN4030601 Install and Test Hall Probe Calibration System 7/19/2005 8/15/2005 S CON SL_MES Hrs 160                 14,454                   14,454                          10%
1 04 03 06 01 09 Undulator Handling 240               122,000                 18,924                 132,980                 151,904                      
1 04 03 06 01 09 UN36_00250 1.04.03.06.01 CN4030601 Design Undulator Handling 10/4/2004 10/29/2004 S CON SL_PHS Hrs 40                   2,912                     2,912                            5%
1 04 03 06 01 09 UN36_00250 1.04.03.06.01 CN4030601 Design Undulator Handling 10/4/2004 10/29/2004 S CON SL_MFAT Hrs 80                   6,550                     6,550                            5%
1 04 03 06 01 09 UN36_00260 1.04.03.06.01 CN4030601 Procure Undulator Handling 11/1/2004 1/31/2005 S CON SL_MSEQ $$ 94,000                     102,460                   102,460                        5%
1 04 03 06 01 09 UN36_00265 1.04.03.06.01 CN4030601 Procure Forklift 11/1/2004 1/31/2005 S CON SL_MSEQ $$ 28,000                     30,520                     30,520                          5%
1 04 03 06 01 09 UN36_00270 1.04.03.06.01 CN4030601 Install and Test Undulator Handling 7/19/2005 8/15/2005 S CON SL_PHS Hrs 40                   2,912                     2,912                            5%
1 04 03 06 01 09 UN36_00270 1.04.03.06.01 CN4030601 Install and Test Undulator Handling 7/19/2005 8/15/2005 S CON SL_MFAT Hrs 80                   6,550                     6,550                            5%
1 04 03 06 02 Fiducialization and Magnetic Measurements (F/MM 9,572            147,600                 839,623               165,312                 1,004,935                   
1 04 03 06 02 01 F/MM Undulator Magnet Sections 6,158            -                        543,948               -                         543,948                      
1 04 03 06 02 01 UN362_0025 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 01 7/13/2006 7/14/2006 S CON SL_MFAT Hrs 32                   2,693                     2,693                            0%
1 04 03 06 02 01 UN362_0027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 01 7/17/2006 7/20/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            25%
1 04 03 06 02 01 UN362_0027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 01 7/17/2006 7/20/2006 S CON SL_MES Hrs 4                     371                        371                               25%
1 04 03 06 02 01 UN362_0027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 01 7/17/2006 7/20/2006 S CON AN_SEE Hrs 8                     951                        951                               25%
1 04 03 06 02 01 UN362_0030 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 01 7/27/2006 7/28/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            5%
1 04 03 06 02 01 UN362_0040 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 01 7/31/2006 8/4/2006 S CON SL_PHSS Hrs 4                     381                        381                               5%
1 04 03 06 02 01 UN362_0040 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 01 7/31/2006 8/4/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            5%
1 04 03 06 02 01 UN362_0060 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 01 8/7/2006 8/18/2006 S CON SL_PHSS Hrs 40                   3,811                     3,811                            25%
1 04 03 06 02 01 UN362_0060 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 01 8/7/2006 8/18/2006 S CON SL_PHS Hrs 80                   5,988                     5,988                            25%
1 04 03 06 02 01 UN362_0070 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 01 8/21/2006 8/21/2006 S CON SL_MFAT Hrs 8                     673                        673                               5%
1 04 03 06 02 01 UN362_0080 1.04.03.06.02 CN4030602 Undulator Fiducialization - 01 8/22/2006 8/28/2006 S CON SL_PHSS Hrs 8                     762                        762                               25%
1 04 03 06 02 01 UN362_0080 1.04.03.06.02 CN4030602 Undulator Fiducialization - 01 8/22/2006 8/28/2006 S CON SL_MES Hrs 40                   3,715                     3,715                            25%
1 04 03 06 02 01 UN362_0090 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 01 8/29/2006 9/1/2006 S CON SL_MFAT Hrs 32                   2,693                     2,693                            25%
1 04 03 06 02 01 UN362_0090 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 01 8/29/2006 9/1/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            25%
1 04 03 06 02 01 UN362_0125 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 02 8/14/2006 8/15/2006 S CON SL_MFAT Hrs 32                   2,693                     2,693                            0%
1 04 03 06 02 01 UN362_0127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 02 8/16/2006 8/21/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            25%
1 04 03 06 02 01 UN362_0127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 02 8/16/2006 8/21/2006 S CON SL_MES Hrs 4                     371                        371                               25%
1 04 03 06 02 01 UN362_0127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 02 8/16/2006 8/21/2006 S CON AN_SEE Hrs 8                     951                        951                               25%
1 04 03 06 02 01 UN362_0130 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 02 8/25/2006 8/28/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            5%
1 04 03 06 02 01 UN362_0140 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 02 8/29/2006 9/5/2006 S CON SL_PHSS Hrs 4                     381                        381                               5%
1 04 03 06 02 01 UN362_0140 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 02 8/29/2006 9/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            5%
1 04 03 06 02 01 UN362_0160 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 02 9/6/2006 9/19/2006 S CON SL_PHSS Hrs 40                   3,811                     3,811                            25%
1 04 03 06 02 01 UN362_0160 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 02 9/6/2006 9/19/2006 S CON SL_PHS Hrs 80                   5,988                     5,988                            25%
1 04 03 06 02 01 UN362_0170 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 02 9/20/2006 9/20/2006 S CON SL_MFAT Hrs 8                     673                        673                               5%
1 04 03 06 02 01 UN362_0180 1.04.03.06.02 CN4030602 Undulator Fiducialization - 02 9/21/2006 9/27/2006 S CON SL_PHSS Hrs 8                     762                        762                               25%
1 04 03 06 02 01 UN362_0180 1.04.03.06.02 CN4030602 Undulator Fiducialization - 02 9/21/2006 9/27/2006 S CON SL_MES Hrs 40                   3,715                     3,715                            25%
1 04 03 06 02 01 UN362_0190 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 02 9/28/2006 10/3/2006 S CON SL_MFAT Hrs 32                   2,728                     2,728                            25%
1 04 03 06 02 01 UN362_0190 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 02 9/28/2006 10/3/2006 S CON SL_MES Hrs 32                   3,010                     3,010                            25%
1 04 03 06 02 01 UN362_0225 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 03 9/5/2006 9/6/2006 S CON SL_MFAT Hrs 32                   2,693                     2,693                            0%
1 04 03 06 02 01 UN362_0227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 03 9/7/2006 9/12/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            25%
1 04 03 06 02 01 UN362_0227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 03 9/7/2006 9/12/2006 S CON SL_MES Hrs 4                     371                        371                               25%
1 04 03 06 02 01 UN362_0227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 03 9/7/2006 9/12/2006 S CON AN_SEE Hrs 8                     951                        951                               25%
1 04 03 06 02 01 UN362_0230 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 03 9/20/2006 9/20/2006 S CON SL_MFAT Hrs 8                     673                        673                               5%
1 04 03 06 02 01 UN362_0240 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 03 9/21/2006 9/26/2006 S CON SL_PHSS Hrs 4                     381                        381                               5%
1 04 03 06 02 01 UN362_0240 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 03 9/21/2006 9/26/2006 S CON SL_PHS Hrs 32                   2,395                     2,395                            5%
1 04 03 06 02 01 UN362_0260 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 03 9/27/2006 10/6/2006 S CON SL_PHSS Hrs 40                   3,873                     3,873                            25%
1 04 03 06 02 01 UN362_0260 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 03 9/27/2006 10/6/2006 S CON SL_PHS Hrs 64                   4,868                     4,868                            25%
1 04 03 06 02 01 UN362_0270 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 03 10/9/2006 10/9/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0280 1.04.03.06.02 CN4030602 Undulator Fiducialization - 03 10/10/2006 10/13/2006 S CON SL_PHSS Hrs 8                     782                        782                               25%
1 04 03 06 02 01 UN362_0280 1.04.03.06.02 CN4030602 Undulator Fiducialization - 03 10/10/2006 10/13/2006 S CON SL_MES Hrs 32                   3,049                     3,049                            25%
1 04 03 06 02 01 UN362_0290 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 03 10/16/2006 10/18/2006 S CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 04 03 06 02 01 UN362_0290 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 03 10/16/2006 10/18/2006 S CON SL_MES Hrs 24                   2,287                     2,287                            25%
1 04 03 06 02 01 UN362_0325 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 04 10/4/2006 10/5/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_0327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 04 10/6/2006 10/11/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_0327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 04 10/6/2006 10/11/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_0327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 04 10/6/2006 10/11/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_0330 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 04 10/18/2006 10/18/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0340 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 04 10/19/2006 10/24/2006 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_0340 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 04 10/19/2006 10/24/2006 S CON SL_PHS Hrs 32                   2,458                     2,458                            5%
1 04 03 06 02 01 UN362_0350 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 04 10/25/2006 10/25/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0360 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 04 10/26/2006 11/6/2006 S CON SL_PHSS Hrs 40                   3,910                     3,910                            25%
1 04 03 06 02 01 UN362_0360 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 04 10/26/2006 11/6/2006 S CON SL_PHS Hrs 64                   4,915                     4,915                            25%
1 04 03 06 02 01 UN362_0370 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 04 11/7/2006 11/7/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0380 1.04.03.06.02 CN4030602 Undulator Fiducialization - 04 11/8/2006 11/13/2006 S CON SL_PHSS Hrs 8                     782                        782                               25%
1 04 03 06 02 01 UN362_0380 1.04.03.06.02 CN4030602 Undulator Fiducialization - 04 11/8/2006 11/13/2006 S CON SL_MES Hrs 32                   3,049                     3,049                            25%
1 04 03 06 02 01 UN362_0390 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 04 11/14/2006 11/16/2006 S CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 04 03 06 02 01 UN362_0390 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 04 11/14/2006 11/16/2006 S CON SL_MES Hrs 24                   2,287                     2,287                            25%
1 04 03 06 02 01 UN362_0425 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 05 10/5/2006 10/6/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_0427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 05 10/9/2006 10/12/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_0427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 05 10/9/2006 10/12/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_0427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 05 10/9/2006 10/12/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_0430 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 05 10/25/2006 10/25/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0440 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 05 10/26/2006 10/27/2006 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_0440 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 05 10/26/2006 10/27/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            5%
1 04 03 06 02 01 UN362_0450 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 05 11/7/2006 11/7/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0460 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 05 11/8/2006 11/13/2006 S CON SL_PHSS Hrs 16                   1,564                     1,564                            20%
1 04 03 06 02 01 UN362_0460 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 05 11/8/2006 11/13/2006 S CON SL_PHS Hrs 32                   2,458                     2,458                            20%
1 04 03 06 02 01 UN362_0470 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 05 11/17/2006 11/17/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0480 1.04.03.06.02 CN4030602 Undulator Fiducialization - 05 11/20/2006 11/21/2006 S CON SL_PHSS Hrs 8                     782                        782                               20%
1 04 03 06 02 01 UN362_0480 1.04.03.06.02 CN4030602 Undulator Fiducialization - 05 11/20/2006 11/21/2006 S CON SL_MES Hrs 16                   1,524                     1,524                            20%
1 04 03 06 02 01 UN362_0490 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 05 11/22/2006 11/27/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_0490 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 05 11/22/2006 11/27/2006 S CON SL_MES Hrs 16                   1,524                     1,524                            20%
1 04 03 06 02 01 UN362_0525 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 07 10/27/2006 10/30/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_0527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 07 10/31/2006 11/3/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_0527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 07 10/31/2006 11/3/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_0527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 07 10/31/2006 11/3/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
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1 04 03 06 02 01 UN362_0530 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 07 11/10/2006 11/10/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0540 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 07 11/13/2006 11/15/2006 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_0540 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 07 11/13/2006 11/15/2006 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_0550 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 07 11/16/2006 11/16/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0560 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 07 11/17/2006 11/21/2006 S CON SL_PHSS Hrs 16                   1,564                     1,564                            20%
1 04 03 06 02 01 UN362_0560 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 07 11/17/2006 11/21/2006 S CON SL_PHS Hrs 24                   1,843                     1,843                            20%
1 04 03 06 02 01 UN362_0570 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 07 11/28/2006 11/28/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0580 1.04.03.06.02 CN4030602 Undulator Fiducialization - 07 11/29/2006 11/30/2006 S CON SL_PHSS Hrs 8                     782                        782                               20%
1 04 03 06 02 01 UN362_0580 1.04.03.06.02 CN4030602 Undulator Fiducialization - 07 11/29/2006 11/30/2006 S CON SL_MES Hrs 12                   1,143                     1,143                            20%
1 04 03 06 02 01 UN362_0590 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 07 12/1/2006 12/4/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_0590 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 07 12/1/2006 12/4/2006 S CON SL_MES Hrs 12                   1,143                     1,143                            20%
1 04 03 06 02 01 UN362_0625 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 06 11/3/2006 11/6/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_0627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 06 11/7/2006 11/10/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_0627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 06 11/7/2006 11/10/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_0627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 06 11/7/2006 11/10/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_0630 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 06 11/17/2006 11/17/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0640 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 06 11/20/2006 11/21/2006 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_0640 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 06 11/20/2006 11/21/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            5%
1 04 03 06 02 01 UN362_0650 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 06 11/22/2006 11/22/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0660 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 06 11/27/2006 11/30/2006 S CON SL_PHSS Hrs 32                   3,128                     3,128                            20%
1 04 03 06 02 01 UN362_0660 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 06 11/27/2006 11/30/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            20%
1 04 03 06 02 01 UN362_0670 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 06 12/5/2006 12/5/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0680 1.04.03.06.02 CN4030602 Undulator Fiducialization - 06 12/6/2006 12/7/2006 S CON SL_PHSS Hrs 8                     782                        782                               20%
1 04 03 06 02 01 UN362_0680 1.04.03.06.02 CN4030602 Undulator Fiducialization - 06 12/6/2006 12/7/2006 S CON SL_MES Hrs 16                   1,524                     1,524                            20%
1 04 03 06 02 01 UN362_0690 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 06 12/8/2006 12/11/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_0690 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 06 12/8/2006 12/11/2006 S CON SL_MES Hrs 16                   1,524                     1,524                            20%
1 04 03 06 02 01 UN362_0725 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 09 11/13/2006 11/14/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_0727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 09 11/15/2006 11/20/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_0727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 09 11/15/2006 11/20/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_0727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 09 11/15/2006 11/20/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_0730 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 09 11/29/2006 11/29/2006 S CON SL_MFAT Hrs 6                     518                        518                               5%
1 04 03 06 02 01 UN362_0740 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 09 11/30/2006 12/1/2006 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_0740 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 09 11/30/2006 12/1/2006 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_0750 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 09 12/4/2006 12/4/2006 S CON SL_MFAT Hrs 6                     518                        518                               5%
1 04 03 06 02 01 UN362_0760 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 09 12/5/2006 12/7/2006 S CON SL_PHSS Hrs 16                   1,564                     1,564                            20%
1 04 03 06 02 01 UN362_0760 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 09 12/5/2006 12/7/2006 S CON SL_PHS Hrs 24                   1,843                     1,843                            20%
1 04 03 06 02 01 UN362_0770 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 09 12/12/2006 12/12/2006 S CON SL_MFAT Hrs 6                     518                        518                               5%
1 04 03 06 02 01 UN362_0780 1.04.03.06.02 CN4030602 Undulator Fiducialization - 09 12/13/2006 12/14/2006 S CON SL_PHSS Hrs 4                     391                        391                               20%
1 04 03 06 02 01 UN362_0780 1.04.03.06.02 CN4030602 Undulator Fiducialization - 09 12/13/2006 12/14/2006 S CON SL_MES Hrs 10                   953                        953                               20%
1 04 03 06 02 01 UN362_0790 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 09 12/15/2006 12/18/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_0790 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 09 12/15/2006 12/18/2006 S CON SL_MES Hrs 12                   1,143                     1,143                            20%
1 04 03 06 02 01 UN362_0825 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 08 11/29/2006 11/30/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_0827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 08 12/1/2006 12/6/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_0827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 08 12/1/2006 12/6/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_0827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 08 12/1/2006 12/6/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_0830 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 08 12/13/2006 12/13/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0840 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 08 12/14/2006 12/15/2006 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_0840 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 08 12/14/2006 12/15/2006 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_0850 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 08 12/18/2006 12/18/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0860 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 08 12/19/2006 12/21/2006 S CON SL_PHSS Hrs 16                   1,564                     1,564                            20%
1 04 03 06 02 01 UN362_0860 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 08 12/19/2006 12/21/2006 S CON SL_PHS Hrs 24                   1,843                     1,843                            20%
1 04 03 06 02 01 UN362_0870 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 08 12/22/2006 12/22/2006 S CON SL_MFAT Hrs 8                     691                        691                               5%
1 04 03 06 02 01 UN362_0880 1.04.03.06.02 CN4030602 Undulator Fiducialization - 08 12/26/2006 12/27/2006 S CON SL_PHSS Hrs 8                     782                        782                               20%
1 04 03 06 02 01 UN362_0880 1.04.03.06.02 CN4030602 Undulator Fiducialization - 08 12/26/2006 12/27/2006 S CON SL_MES Hrs 12                   1,143                     1,143                            20%
1 04 03 06 02 01 UN362_0890 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 08 12/28/2006 12/29/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_0890 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 08 12/28/2006 12/29/2006 S CON SL_MES Hrs 12                   1,143                     1,143                            20%
1 04 03 06 02 01 UN362_0925 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 11 11/30/2006 12/1/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_0927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 11 12/4/2006 12/7/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_0927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 11 12/4/2006 12/7/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_0927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 11 12/4/2006 12/7/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_0930 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 11 12/18/2006 12/18/2006 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_0940 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 11 12/19/2006 12/20/2006 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_0940 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 11 12/19/2006 12/20/2006 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_0950 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 11 12/22/2006 12/22/2006 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_0960 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 11 12/26/2006 12/28/2006 S CON SL_PHSS Hrs 16                   1,564                     1,564                            20%
1 04 03 06 02 01 UN362_0960 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 11 12/26/2006 12/28/2006 S CON SL_PHS Hrs 24                   1,843                     1,843                            20%
1 04 03 06 02 01 UN362_0970 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 11 1/2/2007 1/2/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_0980 1.04.03.06.02 CN4030602 Undulator Fiducialization - 11 1/3/2007 1/3/2007 S CON SL_PHSS Hrs 4                     391                        391                               20%
1 04 03 06 02 01 UN362_0980 1.04.03.06.02 CN4030602 Undulator Fiducialization - 11 1/3/2007 1/3/2007 S CON SL_MES Hrs 8                     762                        762                               20%
1 04 03 06 02 01 UN362_0990 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 11 1/4/2007 1/5/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_0990 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 11 1/4/2007 1/5/2007 S CON SL_MES Hrs 8                     762                        762                               20%
1 04 03 06 02 01 UN362_1025 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 10 12/14/2006 12/15/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 10 12/18/2006 12/21/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 10 12/18/2006 12/21/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 10 12/18/2006 12/21/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1030 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 10 12/29/2006 12/29/2006 S CON SL_MFAT Hrs 6                     518                        518                               5%
1 04 03 06 02 01 UN362_1040 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 10 1/2/2007 1/3/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1040 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 10 1/2/2007 1/3/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1060 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 10 1/5/2007 1/9/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            20%
1 04 03 06 02 01 UN362_1060 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 10 1/5/2007 1/9/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            20%
1 04 03 06 02 01 UN362_1070 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 10 1/10/2007 1/10/2007 S CON SL_MFAT Hrs 6                     518                        518                               5%
1 04 03 06 02 01 UN362_1080 1.04.03.06.02 CN4030602 Undulator Fiducialization - 10 1/11/2007 1/12/2007 S CON SL_PHSS Hrs 4                     391                        391                               20%
1 04 03 06 02 01 UN362_1080 1.04.03.06.02 CN4030602 Undulator Fiducialization - 10 1/11/2007 1/12/2007 S CON SL_MES Hrs 10                   953                        953                               20%
1 04 03 06 02 01 UN362_1090 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 10 1/16/2007 1/17/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_1090 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 10 1/16/2007 1/17/2007 S CON SL_MES Hrs 12                   1,143                     1,143                            20%
1 04 03 06 02 01 UN362_1125 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 13 12/15/2006 12/18/2006 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 13 12/19/2006 12/22/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 13 12/19/2006 12/22/2006 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 13 12/19/2006 12/22/2006 S CON AN_SEE Hrs 8                     976                        976                               25%
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1 04 03 06 02 01 UN362_1130 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 13 1/4/2007 1/4/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1140 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 13 1/5/2007 1/8/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1140 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 13 1/5/2007 1/8/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1160 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 13 1/11/2007 1/16/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            20%
1 04 03 06 02 01 UN362_1160 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 13 1/11/2007 1/16/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            20%
1 04 03 06 02 01 UN362_1170 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 13 1/18/2007 1/18/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1180 1.04.03.06.02 CN4030602 Undulator Fiducialization - 13 1/19/2007 1/19/2007 S CON SL_PHSS Hrs 4                     391                        391                               20%
1 04 03 06 02 01 UN362_1180 1.04.03.06.02 CN4030602 Undulator Fiducialization - 13 1/19/2007 1/19/2007 S CON SL_MES Hrs 8                     762                        762                               20%
1 04 03 06 02 01 UN362_1190 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 13 1/22/2007 1/23/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_1190 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 13 1/22/2007 1/23/2007 S CON SL_MES Hrs 8                     762                        762                               20%
1 04 03 06 02 01 UN362_1225 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 12 1/2/2007 1/3/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 12 1/4/2007 1/9/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 12 1/4/2007 1/9/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 12 1/4/2007 1/9/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1230 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 12 1/17/2007 1/17/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1240 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 12 1/18/2007 1/19/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1240 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 12 1/18/2007 1/19/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1260 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 12 1/23/2007 1/25/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            20%
1 04 03 06 02 01 UN362_1260 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 12 1/23/2007 1/25/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            20%
1 04 03 06 02 01 UN362_1270 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 12 1/26/2007 1/26/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1280 1.04.03.06.02 CN4030602 Undulator Fiducialization - 12 1/29/2007 1/29/2007 S CON SL_PHSS Hrs 4                     391                        391                               20%
1 04 03 06 02 01 UN362_1280 1.04.03.06.02 CN4030602 Undulator Fiducialization - 12 1/29/2007 1/29/2007 S CON SL_MES Hrs 8                     762                        762                               20%
1 04 03 06 02 01 UN362_1290 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 12 1/30/2007 1/31/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            20%
1 04 03 06 02 01 UN362_1290 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 12 1/30/2007 1/31/2007 S CON SL_MES Hrs 8                     762                        762                               20%
1 04 03 06 02 01 UN362_1325 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 15 1/3/2007 1/4/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 15 1/5/2007 1/10/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 15 1/5/2007 1/10/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 15 1/5/2007 1/10/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1330 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 15 1/22/2007 1/22/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1340 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 15 1/23/2007 1/24/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1340 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 15 1/23/2007 1/24/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1360 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 15 1/29/2007 1/31/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_1360 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 15 1/29/2007 1/31/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_1370 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 15 2/1/2007 2/1/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1380 1.04.03.06.02 CN4030602 Undulator Fiducialization - 15 2/2/2007 2/2/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_1380 1.04.03.06.02 CN4030602 Undulator Fiducialization - 15 2/2/2007 2/2/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1390 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 15 2/5/2007 2/6/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_1390 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 15 2/5/2007 2/6/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1425 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 14 1/18/2007 1/19/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 14 1/22/2007 1/25/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 14 1/22/2007 1/25/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 14 1/22/2007 1/25/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1430 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 14 2/1/2007 2/1/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1440 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 14 2/2/2007 2/5/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1440 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 14 2/2/2007 2/5/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1460 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 14 2/7/2007 2/9/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_1460 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 14 2/7/2007 2/9/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_1470 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 14 2/12/2007 2/12/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1480 1.04.03.06.02 CN4030602 Undulator Fiducialization - 14 2/13/2007 2/13/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_1480 1.04.03.06.02 CN4030602 Undulator Fiducialization - 14 2/13/2007 2/13/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1490 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 14 2/14/2007 2/15/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_1490 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 14 2/14/2007 2/15/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1525 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 17 1/19/2007 1/22/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 17 1/23/2007 1/26/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 17 1/23/2007 1/26/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 17 1/23/2007 1/26/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1530 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 17 2/6/2007 2/6/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1540 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 17 2/7/2007 2/8/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1540 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 17 2/7/2007 2/8/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1560 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 17 2/13/2007 2/15/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_1560 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 17 2/13/2007 2/15/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_1570 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 17 2/16/2007 2/16/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1580 1.04.03.06.02 CN4030602 Undulator Fiducialization - 17 2/20/2007 2/20/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_1580 1.04.03.06.02 CN4030602 Undulator Fiducialization - 17 2/20/2007 2/20/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1590 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 17 2/21/2007 2/22/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_1590 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 17 2/21/2007 2/22/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1625 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 16 2/2/2007 2/5/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 16 2/6/2007 2/9/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 16 2/6/2007 2/9/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 16 2/6/2007 2/9/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1630 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 16 2/16/2007 2/16/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1640 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 16 2/20/2007 2/21/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1640 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 16 2/20/2007 2/21/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1660 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 16 2/23/2007 2/28/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_1660 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 16 2/23/2007 2/28/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_1670 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 16 3/1/2007 3/1/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1680 1.04.03.06.02 CN4030602 Undulator Fiducialization - 16 3/2/2007 3/2/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_1680 1.04.03.06.02 CN4030602 Undulator Fiducialization - 16 3/2/2007 3/2/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1690 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 16 3/5/2007 3/6/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_1690 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 16 3/5/2007 3/6/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1725 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 19 2/5/2007 2/6/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 19 2/7/2007 2/12/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 19 2/7/2007 2/12/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 19 2/7/2007 2/12/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1730 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 19 2/22/2007 2/22/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1740 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 19 2/23/2007 2/26/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1740 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 19 2/23/2007 2/26/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1760 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 19 3/2/2007 3/6/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_1760 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 19 3/2/2007 3/6/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
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1 04 03 06 02 01 UN362_1770 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 19 3/7/2007 3/7/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1780 1.04.03.06.02 CN4030602 Undulator Fiducialization - 19 3/8/2007 3/8/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_1780 1.04.03.06.02 CN4030602 Undulator Fiducialization - 19 3/8/2007 3/8/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1790 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 19 3/9/2007 3/12/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_1790 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 19 3/9/2007 3/12/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1825 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 18 2/20/2007 2/21/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 18 2/22/2007 2/27/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 18 2/22/2007 2/27/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 18 2/22/2007 2/27/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1830 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 18 3/6/2007 3/6/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1840 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 18 3/7/2007 3/8/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1840 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 18 3/7/2007 3/8/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1860 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 18 3/12/2007 3/14/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_1860 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 18 3/12/2007 3/14/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_1870 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 18 3/15/2007 3/15/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1880 1.04.03.06.02 CN4030602 Undulator Fiducialization - 18 3/16/2007 3/16/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_1880 1.04.03.06.02 CN4030602 Undulator Fiducialization - 18 3/16/2007 3/16/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1890 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 18 3/19/2007 3/20/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_1890 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 18 3/19/2007 3/20/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1925 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 21 2/21/2007 2/22/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_1927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 21 2/23/2007 2/28/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_1927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 21 2/23/2007 2/28/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_1927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 21 2/23/2007 2/28/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_1930 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 21 3/9/2007 3/9/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1940 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 21 3/12/2007 3/13/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_1940 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 21 3/12/2007 3/13/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_1960 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 21 3/16/2007 3/20/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_1960 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 21 3/16/2007 3/20/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_1970 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 21 3/21/2007 3/21/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_1980 1.04.03.06.02 CN4030602 Undulator Fiducialization - 21 3/22/2007 3/22/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_1980 1.04.03.06.02 CN4030602 Undulator Fiducialization - 21 3/22/2007 3/22/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_1990 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 21 3/23/2007 3/26/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_1990 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 21 3/23/2007 3/26/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2025 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 20 3/7/2007 3/8/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 20 3/9/2007 3/14/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 20 3/9/2007 3/14/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 20 3/9/2007 3/14/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2030 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 20 3/21/2007 3/21/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2040 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 20 3/22/2007 3/23/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2040 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 20 3/22/2007 3/23/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2060 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 20 3/27/2007 3/29/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2060 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 20 3/27/2007 3/29/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2070 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 20 3/30/2007 3/30/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2080 1.04.03.06.02 CN4030602 Undulator Fiducialization - 20 4/2/2007 4/2/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2080 1.04.03.06.02 CN4030602 Undulator Fiducialization - 20 4/2/2007 4/2/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2090 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 20 4/3/2007 4/4/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2090 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 20 4/3/2007 4/4/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2125 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 23 3/8/2007 3/9/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 23 3/12/2007 3/15/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 23 3/12/2007 3/15/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 23 3/12/2007 3/15/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2130 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 23 3/26/2007 3/26/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2140 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 23 3/27/2007 3/28/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2140 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 23 3/27/2007 3/28/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2160 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 23 4/2/2007 4/4/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2160 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 23 4/2/2007 4/4/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2170 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 23 4/5/2007 4/5/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2180 1.04.03.06.02 CN4030602 Undulator Fiducialization - 23 4/6/2007 4/6/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2180 1.04.03.06.02 CN4030602 Undulator Fiducialization - 23 4/6/2007 4/6/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2190 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 23 4/9/2007 4/10/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2190 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 23 4/9/2007 4/10/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2225 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 22 3/22/2007 3/23/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 22 3/26/2007 3/29/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 22 3/26/2007 3/29/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 22 3/26/2007 3/29/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2230 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 22 4/5/2007 4/5/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2240 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 22 4/6/2007 4/9/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2240 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 22 4/6/2007 4/9/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2260 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 22 4/11/2007 4/13/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2260 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 22 4/11/2007 4/13/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2270 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 22 4/16/2007 4/16/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2280 1.04.03.06.02 CN4030602 Undulator Fiducialization - 22 4/17/2007 4/17/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2280 1.04.03.06.02 CN4030602 Undulator Fiducialization - 22 4/17/2007 4/17/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2290 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 22 4/18/2007 4/19/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2290 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 22 4/18/2007 4/19/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2325 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 25 3/23/2007 3/26/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 25 3/27/2007 3/30/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 25 3/27/2007 3/30/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2327 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 25 3/27/2007 3/30/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2330 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 25 4/10/2007 4/10/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2340 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 25 4/11/2007 4/12/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2340 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 25 4/11/2007 4/12/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2360 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 25 4/17/2007 4/19/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2360 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 25 4/17/2007 4/19/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2370 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 25 4/20/2007 4/20/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2380 1.04.03.06.02 CN4030602 Undulator Fiducialization - 25 4/23/2007 4/23/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2380 1.04.03.06.02 CN4030602 Undulator Fiducialization - 25 4/23/2007 4/23/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2390 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 25 4/24/2007 4/25/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2390 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 25 4/24/2007 4/25/2007 S CON SL_MES Hrs 8                     762                        762                               10%

Page 71 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

1 04 03 06 02 01 UN362_2425 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 24 4/6/2007 4/9/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 24 4/10/2007 4/13/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 24 4/10/2007 4/13/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2427 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 24 4/10/2007 4/13/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2430 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 24 4/20/2007 4/20/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2440 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 24 4/23/2007 4/24/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2440 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 24 4/23/2007 4/24/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2460 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 24 4/26/2007 4/30/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2460 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 24 4/26/2007 4/30/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2470 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 24 5/1/2007 5/1/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2480 1.04.03.06.02 CN4030602 Undulator Fiducialization - 24 5/2/2007 5/2/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2480 1.04.03.06.02 CN4030602 Undulator Fiducialization - 24 5/2/2007 5/2/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2490 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 24 5/3/2007 5/4/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2490 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 24 5/3/2007 5/4/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2525 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 27 4/9/2007 4/10/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 27 4/11/2007 4/16/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 27 4/11/2007 4/16/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2527 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 27 4/11/2007 4/16/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2530 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 27 4/25/2007 4/25/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2540 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 27 4/26/2007 4/27/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2540 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 27 4/26/2007 4/27/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2560 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 27 5/2/2007 5/4/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2560 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 27 5/2/2007 5/4/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2570 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 27 5/7/2007 5/7/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2580 1.04.03.06.02 CN4030602 Undulator Fiducialization - 27 5/8/2007 5/8/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2580 1.04.03.06.02 CN4030602 Undulator Fiducialization - 27 5/8/2007 5/8/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2590 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 27 5/9/2007 5/10/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2590 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 27 5/9/2007 5/10/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2625 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 26 4/23/2007 4/24/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 26 4/25/2007 4/30/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 26 4/25/2007 4/30/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2627 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 26 4/25/2007 4/30/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2630 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 26 5/7/2007 5/7/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2640 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 26 5/8/2007 5/9/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2640 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 26 5/8/2007 5/9/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2660 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 26 5/11/2007 5/15/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2660 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 26 5/11/2007 5/15/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2670 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 26 5/16/2007 5/16/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2680 1.04.03.06.02 CN4030602 Undulator Fiducialization - 26 5/17/2007 5/17/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2680 1.04.03.06.02 CN4030602 Undulator Fiducialization - 26 5/17/2007 5/17/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2690 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 26 5/18/2007 5/21/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2690 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 26 5/18/2007 5/21/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2725 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 29 4/24/2007 4/25/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 29 4/26/2007 5/1/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 29 4/26/2007 5/1/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2727 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 29 4/26/2007 5/1/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2730 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 29 5/10/2007 5/10/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2740 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 29 5/11/2007 5/14/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2740 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 29 5/11/2007 5/14/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2760 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 29 5/17/2007 5/21/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2760 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 29 5/17/2007 5/21/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2770 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 29 5/22/2007 5/22/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2780 1.04.03.06.02 CN4030602 Undulator Fiducialization - 29 5/23/2007 5/23/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2780 1.04.03.06.02 CN4030602 Undulator Fiducialization - 29 5/23/2007 5/23/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2790 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 29 5/24/2007 5/25/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2790 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 29 5/24/2007 5/25/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2825 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 28 5/8/2007 5/9/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 28 5/10/2007 5/15/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 28 5/10/2007 5/15/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2827 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 28 5/10/2007 5/15/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2830 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 28 5/22/2007 5/22/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2840 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 28 5/23/2007 5/24/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2840 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 28 5/23/2007 5/24/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2860 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 28 5/29/2007 5/31/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2860 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 28 5/29/2007 5/31/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2870 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 28 6/1/2007 6/1/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2880 1.04.03.06.02 CN4030602 Undulator Fiducialization - 28 6/4/2007 6/4/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2880 1.04.03.06.02 CN4030602 Undulator Fiducialization - 28 6/4/2007 6/4/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2890 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 28 6/5/2007 6/6/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2890 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 28 6/5/2007 6/6/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2925 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 31 5/9/2007 5/10/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_2927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 31 5/11/2007 5/16/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_2927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 31 5/11/2007 5/16/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_2927 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 31 5/11/2007 5/16/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_2930 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 31 5/25/2007 5/25/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2940 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 31 5/29/2007 5/30/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_2940 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 31 5/29/2007 5/30/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_2960 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 31 6/4/2007 6/6/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_2960 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 31 6/4/2007 6/6/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_2970 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 31 6/7/2007 6/7/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_2980 1.04.03.06.02 CN4030602 Undulator Fiducialization - 31 6/8/2007 6/8/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_2980 1.04.03.06.02 CN4030602 Undulator Fiducialization - 31 6/8/2007 6/8/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_2990 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 31 6/11/2007 6/12/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_2990 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 31 6/11/2007 6/12/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_3025 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 30 5/23/2007 5/24/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_3027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 30 5/25/2007 5/31/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_3027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 30 5/25/2007 5/31/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_3027 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 30 5/25/2007 5/31/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_3030 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 30 6/7/2007 6/7/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
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1 04 03 06 02 01 UN362_3040 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 30 6/8/2007 6/11/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_3040 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 30 6/8/2007 6/11/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_3060 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 30 6/13/2007 6/15/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_3060 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 30 6/13/2007 6/15/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_3070 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 30 6/18/2007 6/18/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_3080 1.04.03.06.02 CN4030602 Undulator Fiducialization - 30 6/19/2007 6/19/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_3080 1.04.03.06.02 CN4030602 Undulator Fiducialization - 30 6/19/2007 6/19/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_3090 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 30 6/20/2007 6/21/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_3090 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 30 6/20/2007 6/21/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_3125 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 33 5/24/2007 5/25/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_3127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 33 5/29/2007 6/1/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_3127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 33 5/29/2007 6/1/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_3127 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 33 5/29/2007 6/1/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_3130 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 33 6/12/2007 6/12/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_3140 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 33 6/13/2007 6/14/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_3140 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 33 6/13/2007 6/14/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_3160 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 33 6/19/2007 6/21/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_3160 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 33 6/19/2007 6/21/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_3170 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 33 6/22/2007 6/22/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_3180 1.04.03.06.02 CN4030602 Undulator Fiducialization - 33 6/25/2007 6/25/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_3180 1.04.03.06.02 CN4030602 Undulator Fiducialization - 33 6/25/2007 6/25/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_3190 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 33 6/26/2007 6/27/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_3190 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 33 6/26/2007 6/27/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_3225 1.04.03.06.02 CN4030602 Assemble Cradle/Vacuum Chamber - 32 6/8/2007 6/11/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            0%
1 04 03 06 02 01 UN362_3227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 32 6/12/2007 6/15/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 03 06 02 01 UN362_3227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 32 6/12/2007 6/15/2007 S CON SL_MES Hrs 4                     381                        381                               25%
1 04 03 06 02 01 UN362_3227 1.04.03.06.02 CN4030602 Assemble Quad/Vac Chmbr/BPM/Cher Det - 32 6/12/2007 6/15/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 03 06 02 01 UN362_3230 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 32 6/22/2007 6/22/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_3240 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 32 6/25/2007 6/26/2007 S CON SL_PHSS Hrs 4                     391                        391                               5%
1 04 03 06 02 01 UN362_3240 1.04.03.06.02 CN4030602 Undulator Measurement and Set Gap - 32 6/25/2007 6/26/2007 S CON SL_PHS Hrs 12                   922                        922                               5%
1 04 03 06 02 01 UN362_3260 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 32 6/28/2007 7/2/2007 S CON SL_PHSS Hrs 16                   1,564                     1,564                            10%
1 04 03 06 02 01 UN362_3260 1.04.03.06.02 CN4030602 Undulator Measurement/Pre-fiducialization - 32 6/28/2007 7/2/2007 S CON SL_PHS Hrs 24                   1,843                     1,843                            10%
1 04 03 06 02 01 UN362_3270 1.04.03.06.02 CN4030602 Undulator Setup and Alignment - 32 7/3/2007 7/3/2007 S CON SL_MFAT Hrs 4                     345                        345                               5%
1 04 03 06 02 01 UN362_3280 1.04.03.06.02 CN4030602 Undulator Fiducialization - 32 7/5/2007 7/5/2007 S CON SL_PHSS Hrs 4                     391                        391                               10%
1 04 03 06 02 01 UN362_3280 1.04.03.06.02 CN4030602 Undulator Fiducialization - 32 7/5/2007 7/5/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 01 UN362_3290 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 32 7/6/2007 7/9/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            10%
1 04 03 06 02 01 UN362_3290 1.04.03.06.02 CN4030602 Undulator/QD/VacCh/BPM/Prealign - 32 7/6/2007 7/9/2007 S CON SL_MES Hrs 8                     762                        762                               10%
1 04 03 06 02 02 F/MM Quadrupoles 1,508            -                        126,905               -                         126,905                      
1 04 03 06 02 02 UN36_02010 1.04.03.06.02 CN4030602 Magnetic Field Measurement #01 Article at SLAC 3/30/2006 3/31/2006 S CON SL_PHSS Hrs 2                     191                        191                               15%
1 04 03 06 02 02 UN36_02010 1.04.03.06.02 CN4030602 Magnetic Field Measurement #01 Article at SLAC 3/30/2006 3/31/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 04 03 06 02 02 UN36_02010 1.04.03.06.02 CN4030602 Magnetic Field Measurement #01 Article at SLAC 3/30/2006 3/31/2006 S CON SL_MFAT Hrs 4                     337                        337                               15%
1 04 03 06 02 02 UN36_02010 1.04.03.06.02 CN4030602 Magnetic Field Measurement #01 Article at SLAC 3/30/2006 3/31/2006 S CON AN_PHS Hrs 80                   7,077                     7,077                            15%
1 04 03 06 02 02 UN36_02010 1.04.03.06.02 CN4030602 Magnetic Field Measurement #01 Article at SLAC 3/30/2006 3/31/2006 S CON AN_ME Hrs 80                   7,077                     7,077                            15%
1 04 03 06 02 02 UN36_02020 1.04.03.06.02 CN4030602 Quadrupole #01 Fiducialization 4/3/2006 4/4/2006 S CON SL_PHSS Hrs 2                     191                        191                               15%
1 04 03 06 02 02 UN36_02020 1.04.03.06.02 CN4030602 Quadrupole #01 Fiducialization 4/3/2006 4/4/2006 S CON SL_PHS Hrs 4                     299                        299                               15%
1 04 03 06 02 02 UN36_02020 1.04.03.06.02 CN4030602 Quadrupole #01 Fiducialization 4/3/2006 4/4/2006 S CON SL_MFAT Hrs 4                     337                        337                               15%
1 04 03 06 02 02 UN36_02020 1.04.03.06.02 CN4030602 Quadrupole #01 Fiducialization 4/3/2006 4/4/2006 S CON SL_MES Hrs 4                     371                        371                               15%
1 04 03 06 02 02 UN36_02020 1.04.03.06.02 CN4030602 Quadrupole #01 Fiducialization 4/3/2006 4/4/2006 S CON AN_PHS Hrs 80                   7,077                     7,077                            15%
1 04 03 06 02 02 UN36_02020 1.04.03.06.02 CN4030602 Quadrupole #01 Fiducialization 4/3/2006 4/4/2006 S CON AN_MES Hrs 80                   7,546                     7,546                            15%
1 04 03 06 02 02 UN36_02030 1.04.03.06.02 CN4030602 Magnetic Field Measurement #02 Article at SLAC 8/8/2006 8/9/2006 S CON SL_PHSS Hrs 2                     191                        191                               15%
1 04 03 06 02 02 UN36_02030 1.04.03.06.02 CN4030602 Magnetic Field Measurement #02 Article at SLAC 8/8/2006 8/9/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 04 03 06 02 02 UN36_02030 1.04.03.06.02 CN4030602 Magnetic Field Measurement #02 Article at SLAC 8/8/2006 8/9/2006 S CON SL_MFAT Hrs 4                     337                        337                               15%
1 04 03 06 02 02 UN36_02040 1.04.03.06.02 CN4030602 Quadrupole #02 Fiducialization 8/10/2006 8/11/2006 S CON SL_PHSS Hrs 2                     191                        191                               15%
1 04 03 06 02 02 UN36_02040 1.04.03.06.02 CN4030602 Quadrupole #02 Fiducialization 8/10/2006 8/11/2006 S CON SL_PHS Hrs 4                     299                        299                               15%
1 04 03 06 02 02 UN36_02040 1.04.03.06.02 CN4030602 Quadrupole #02 Fiducialization 8/10/2006 8/11/2006 S CON SL_MFAT Hrs 4                     337                        337                               15%
1 04 03 06 02 02 UN36_02040 1.04.03.06.02 CN4030602 Quadrupole #02 Fiducialization 8/10/2006 8/11/2006 S CON SL_MES Hrs 4                     371                        371                               15%
1 04 03 06 02 02 UN36_02050 1.04.03.06.02 CN4030602 Magnetic Field Measurement #03 Article at SLAC 8/14/2006 8/15/2006 S CON SL_PHSS Hrs 2                     191                        191                               15%
1 04 03 06 02 02 UN36_02050 1.04.03.06.02 CN4030602 Magnetic Field Measurement #03 Article at SLAC 8/14/2006 8/15/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 04 03 06 02 02 UN36_02050 1.04.03.06.02 CN4030602 Magnetic Field Measurement #03 Article at SLAC 8/14/2006 8/15/2006 S CON SL_MFAT Hrs 4                     337                        337                               15%
1 04 03 06 02 02 UN36_02060 1.04.03.06.02 CN4030602 Quadrupole #03 Fiducialization 8/16/2006 8/17/2006 S CON SL_PHSS Hrs 2                     191                        191                               15%
1 04 03 06 02 02 UN36_02060 1.04.03.06.02 CN4030602 Quadrupole #03 Fiducialization 8/16/2006 8/17/2006 S CON SL_PHS Hrs 4                     299                        299                               15%
1 04 03 06 02 02 UN36_02060 1.04.03.06.02 CN4030602 Quadrupole #03 Fiducialization 8/16/2006 8/17/2006 S CON SL_MFAT Hrs 4                     337                        337                               15%
1 04 03 06 02 02 UN36_02060 1.04.03.06.02 CN4030602 Quadrupole #03 Fiducialization 8/16/2006 8/17/2006 S CON SL_MES Hrs 4                     371                        371                               15%
1 04 03 06 02 02 UN36_02070 1.04.03.06.02 CN4030602 Magnetic Field Measurement #04 Article at SLAC 8/18/2006 8/21/2006 S CON SL_PHSS Hrs 2                     191                        191                               15%
1 04 03 06 02 02 UN36_02070 1.04.03.06.02 CN4030602 Magnetic Field Measurement #04 Article at SLAC 8/18/2006 8/21/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 04 03 06 02 02 UN36_02070 1.04.03.06.02 CN4030602 Magnetic Field Measurement #04 Article at SLAC 8/18/2006 8/21/2006 S CON SL_MFAT Hrs 4                     337                        337                               15%
1 04 03 06 02 02 UN36_02080 1.04.03.06.02 CN4030602 Quadrupole #04 Fiducialization 8/22/2006 8/23/2006 S CON SL_PHSS Hrs 2                     191                        191                               15%
1 04 03 06 02 02 UN36_02080 1.04.03.06.02 CN4030602 Quadrupole #04 Fiducialization 8/22/2006 8/23/2006 S CON SL_PHS Hrs 4                     299                        299                               15%
1 04 03 06 02 02 UN36_02080 1.04.03.06.02 CN4030602 Quadrupole #04 Fiducialization 8/22/2006 8/23/2006 S CON SL_MFAT Hrs 4                     337                        337                               15%
1 04 03 06 02 02 UN36_02080 1.04.03.06.02 CN4030602 Quadrupole #04 Fiducialization 8/22/2006 8/23/2006 S CON SL_MES Hrs 4                     371                        371                               15%
1 04 03 06 02 02 UN36_02085 1.04.03.06.02 CN4030602 Magnetic Field Measurement #05 Article at SLAC 8/24/2006 8/25/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02085 1.04.03.06.02 CN4030602 Magnetic Field Measurement #05 Article at SLAC 8/24/2006 8/25/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            10%
1 04 03 06 02 02 UN36_02085 1.04.03.06.02 CN4030602 Magnetic Field Measurement #05 Article at SLAC 8/24/2006 8/25/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02090 1.04.03.06.02 CN4030602 Quadrupole #05 Fiducialization 8/28/2006 8/29/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02090 1.04.03.06.02 CN4030602 Quadrupole #05 Fiducialization 8/28/2006 8/29/2006 S CON SL_PHS Hrs 4                     299                        299                               10%
1 04 03 06 02 02 UN36_02090 1.04.03.06.02 CN4030602 Quadrupole #05 Fiducialization 8/28/2006 8/29/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02090 1.04.03.06.02 CN4030602 Quadrupole #05 Fiducialization 8/28/2006 8/29/2006 S CON SL_MES Hrs 4                     371                        371                               10%
1 04 03 06 02 02 UN36_02100 1.04.03.06.02 CN4030602 Magnetic Field Measurement #06 Article at SLAC 8/30/2006 8/31/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02100 1.04.03.06.02 CN4030602 Magnetic Field Measurement #06 Article at SLAC 8/30/2006 8/31/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            10%
1 04 03 06 02 02 UN36_02100 1.04.03.06.02 CN4030602 Magnetic Field Measurement #06 Article at SLAC 8/30/2006 8/31/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02110 1.04.03.06.02 CN4030602 Quadrupole #06 Fiducialization 9/1/2006 9/5/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02110 1.04.03.06.02 CN4030602 Quadrupole #06 Fiducialization 9/1/2006 9/5/2006 S CON SL_PHS Hrs 4                     299                        299                               10%
1 04 03 06 02 02 UN36_02110 1.04.03.06.02 CN4030602 Quadrupole #06 Fiducialization 9/1/2006 9/5/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02110 1.04.03.06.02 CN4030602 Quadrupole #06 Fiducialization 9/1/2006 9/5/2006 S CON SL_MES Hrs 4                     371                        371                               10%
1 04 03 06 02 02 UN36_02120 1.04.03.06.02 CN4030602 Magnetic Field Measurement #07 Article at SLAC 9/6/2006 9/7/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02120 1.04.03.06.02 CN4030602 Magnetic Field Measurement #07 Article at SLAC 9/6/2006 9/7/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            10%
1 04 03 06 02 02 UN36_02120 1.04.03.06.02 CN4030602 Magnetic Field Measurement #07 Article at SLAC 9/6/2006 9/7/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02130 1.04.03.06.02 CN4030602 Quadrupole #07 Fiducialization 9/8/2006 9/11/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02130 1.04.03.06.02 CN4030602 Quadrupole #07 Fiducialization 9/8/2006 9/11/2006 S CON SL_PHS Hrs 4                     299                        299                               10%
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1 04 03 06 02 02 UN36_02130 1.04.03.06.02 CN4030602 Quadrupole #07 Fiducialization 9/8/2006 9/11/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02130 1.04.03.06.02 CN4030602 Quadrupole #07 Fiducialization 9/8/2006 9/11/2006 S CON SL_MES Hrs 4                     371                        371                               10%
1 04 03 06 02 02 UN36_02140 1.04.03.06.02 CN4030602 Magnetic Field Measurement #08 Article at SLAC 9/12/2006 9/13/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02140 1.04.03.06.02 CN4030602 Magnetic Field Measurement #08 Article at SLAC 9/12/2006 9/13/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            10%
1 04 03 06 02 02 UN36_02140 1.04.03.06.02 CN4030602 Magnetic Field Measurement #08 Article at SLAC 9/12/2006 9/13/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02150 1.04.03.06.02 CN4030602 Quadrupole #08 Fiducialization 9/14/2006 9/15/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02150 1.04.03.06.02 CN4030602 Quadrupole #08 Fiducialization 9/14/2006 9/15/2006 S CON SL_PHS Hrs 4                     299                        299                               10%
1 04 03 06 02 02 UN36_02150 1.04.03.06.02 CN4030602 Quadrupole #08 Fiducialization 9/14/2006 9/15/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02150 1.04.03.06.02 CN4030602 Quadrupole #08 Fiducialization 9/14/2006 9/15/2006 S CON SL_MES Hrs 4                     371                        371                               10%
1 04 03 06 02 02 UN36_02160 1.04.03.06.02 CN4030602 Magnetic Field Measurement #09 Article at SLAC 9/18/2006 9/19/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02160 1.04.03.06.02 CN4030602 Magnetic Field Measurement #09 Article at SLAC 9/18/2006 9/19/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            10%
1 04 03 06 02 02 UN36_02160 1.04.03.06.02 CN4030602 Magnetic Field Measurement #09 Article at SLAC 9/18/2006 9/19/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02170 1.04.03.06.02 CN4030602 Quadrupole #09 Fiducialization 9/20/2006 9/21/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02170 1.04.03.06.02 CN4030602 Quadrupole #09 Fiducialization 9/20/2006 9/21/2006 S CON SL_PHS Hrs 4                     299                        299                               10%
1 04 03 06 02 02 UN36_02170 1.04.03.06.02 CN4030602 Quadrupole #09 Fiducialization 9/20/2006 9/21/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02170 1.04.03.06.02 CN4030602 Quadrupole #09 Fiducialization 9/20/2006 9/21/2006 S CON SL_MES Hrs 4                     371                        371                               10%
1 04 03 06 02 02 UN36_02180 1.04.03.06.02 CN4030602 Magnetic Field Measurement #10 Article at SLAC 9/22/2006 9/25/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02180 1.04.03.06.02 CN4030602 Magnetic Field Measurement #10 Article at SLAC 9/22/2006 9/25/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            10%
1 04 03 06 02 02 UN36_02180 1.04.03.06.02 CN4030602 Magnetic Field Measurement #10 Article at SLAC 9/22/2006 9/25/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02190 1.04.03.06.02 CN4030602 Quadrupole #10 Fiducialization 9/26/2006 9/27/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02190 1.04.03.06.02 CN4030602 Quadrupole #10 Fiducialization 9/26/2006 9/27/2006 S CON SL_PHS Hrs 4                     299                        299                               10%
1 04 03 06 02 02 UN36_02190 1.04.03.06.02 CN4030602 Quadrupole #10 Fiducialization 9/26/2006 9/27/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02190 1.04.03.06.02 CN4030602 Quadrupole #10 Fiducialization 9/26/2006 9/27/2006 S CON SL_MES Hrs 4                     371                        371                               10%
1 04 03 06 02 02 UN36_02200 1.04.03.06.02 CN4030602 Magnetic Field Measurement #11 Article at SLAC 9/28/2006 9/29/2006 S CON SL_PHSS Hrs 2                     191                        191                               10%
1 04 03 06 02 02 UN36_02200 1.04.03.06.02 CN4030602 Magnetic Field Measurement #11 Article at SLAC 9/28/2006 9/29/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            10%
1 04 03 06 02 02 UN36_02200 1.04.03.06.02 CN4030602 Magnetic Field Measurement #11 Article at SLAC 9/28/2006 9/29/2006 S CON SL_MFAT Hrs 4                     337                        337                               10%
1 04 03 06 02 02 UN36_02210 1.04.03.06.02 CN4030602 Quadrupole #11 Fiducialization 10/2/2006 10/3/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02210 1.04.03.06.02 CN4030602 Quadrupole #11 Fiducialization 10/2/2006 10/3/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02210 1.04.03.06.02 CN4030602 Quadrupole #11 Fiducialization 10/2/2006 10/3/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02210 1.04.03.06.02 CN4030602 Quadrupole #11 Fiducialization 10/2/2006 10/3/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02220 1.04.03.06.02 CN4030602 Magnetic Field Measurement #12 Article at SLAC 10/4/2006 10/5/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02220 1.04.03.06.02 CN4030602 Magnetic Field Measurement #12 Article at SLAC 10/4/2006 10/5/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02220 1.04.03.06.02 CN4030602 Magnetic Field Measurement #12 Article at SLAC 10/4/2006 10/5/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02230 1.04.03.06.02 CN4030602 Quadrupole #12 Fiducialization 10/6/2006 10/9/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02230 1.04.03.06.02 CN4030602 Quadrupole #12 Fiducialization 10/6/2006 10/9/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02230 1.04.03.06.02 CN4030602 Quadrupole #12 Fiducialization 10/6/2006 10/9/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02230 1.04.03.06.02 CN4030602 Quadrupole #12 Fiducialization 10/6/2006 10/9/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02240 1.04.03.06.02 CN4030602 Magnetic Field Measurement #13 Article at SLAC 10/10/2006 10/11/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02240 1.04.03.06.02 CN4030602 Magnetic Field Measurement #13 Article at SLAC 10/10/2006 10/11/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02240 1.04.03.06.02 CN4030602 Magnetic Field Measurement #13 Article at SLAC 10/10/2006 10/11/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02250 1.04.03.06.02 CN4030602 Quadrupole #13 Fiducialization 10/12/2006 10/13/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02250 1.04.03.06.02 CN4030602 Quadrupole #13 Fiducialization 10/12/2006 10/13/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02250 1.04.03.06.02 CN4030602 Quadrupole #13 Fiducialization 10/12/2006 10/13/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02250 1.04.03.06.02 CN4030602 Quadrupole #13 Fiducialization 10/12/2006 10/13/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02260 1.04.03.06.02 CN4030602 Magnetic Field Measurement #14 Article at SLAC 10/16/2006 10/17/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02260 1.04.03.06.02 CN4030602 Magnetic Field Measurement #14 Article at SLAC 10/16/2006 10/17/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02260 1.04.03.06.02 CN4030602 Magnetic Field Measurement #14 Article at SLAC 10/16/2006 10/17/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02270 1.04.03.06.02 CN4030602 Quadrupole #14 Fiducialization 10/18/2006 10/19/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02270 1.04.03.06.02 CN4030602 Quadrupole #14 Fiducialization 10/18/2006 10/19/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02270 1.04.03.06.02 CN4030602 Quadrupole #14 Fiducialization 10/18/2006 10/19/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02270 1.04.03.06.02 CN4030602 Quadrupole #14 Fiducialization 10/18/2006 10/19/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02280 1.04.03.06.02 CN4030602 Magnetic Field Measurement #15 Article at SLAC 10/20/2006 10/23/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02280 1.04.03.06.02 CN4030602 Magnetic Field Measurement #15 Article at SLAC 10/20/2006 10/23/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02280 1.04.03.06.02 CN4030602 Magnetic Field Measurement #15 Article at SLAC 10/20/2006 10/23/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02290 1.04.03.06.02 CN4030602 Quadrupole #15 Fiducialization 10/24/2006 10/25/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02290 1.04.03.06.02 CN4030602 Quadrupole #15 Fiducialization 10/24/2006 10/25/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02290 1.04.03.06.02 CN4030602 Quadrupole #15 Fiducialization 10/24/2006 10/25/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02290 1.04.03.06.02 CN4030602 Quadrupole #15 Fiducialization 10/24/2006 10/25/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02300 1.04.03.06.02 CN4030602 Magnetic Field Measurement #16 Article at SLAC 10/26/2006 10/27/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02300 1.04.03.06.02 CN4030602 Magnetic Field Measurement #16 Article at SLAC 10/26/2006 10/27/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02300 1.04.03.06.02 CN4030602 Magnetic Field Measurement #16 Article at SLAC 10/26/2006 10/27/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02310 1.04.03.06.02 CN4030602 Quadrupole #16 Fiducialization 10/30/2006 10/31/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02310 1.04.03.06.02 CN4030602 Quadrupole #16 Fiducialization 10/30/2006 10/31/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02310 1.04.03.06.02 CN4030602 Quadrupole #16 Fiducialization 10/30/2006 10/31/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02310 1.04.03.06.02 CN4030602 Quadrupole #16 Fiducialization 10/30/2006 10/31/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02320 1.04.03.06.02 CN4030602 Magnetic Field Measurement #17 Article at SLAC 11/1/2006 11/2/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02320 1.04.03.06.02 CN4030602 Magnetic Field Measurement #17 Article at SLAC 11/1/2006 11/2/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02320 1.04.03.06.02 CN4030602 Magnetic Field Measurement #17 Article at SLAC 11/1/2006 11/2/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02330 1.04.03.06.02 CN4030602 Quadrupole #17 Fiducialization 11/3/2006 11/6/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02330 1.04.03.06.02 CN4030602 Quadrupole #17 Fiducialization 11/3/2006 11/6/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02330 1.04.03.06.02 CN4030602 Quadrupole #17 Fiducialization 11/3/2006 11/6/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02330 1.04.03.06.02 CN4030602 Quadrupole #17 Fiducialization 11/3/2006 11/6/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02340 1.04.03.06.02 CN4030602 Magnetic Field Measurement #18 Article at SLAC 11/7/2006 11/8/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02340 1.04.03.06.02 CN4030602 Magnetic Field Measurement #18 Article at SLAC 11/7/2006 11/8/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02340 1.04.03.06.02 CN4030602 Magnetic Field Measurement #18 Article at SLAC 11/7/2006 11/8/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02350 1.04.03.06.02 CN4030602 Quadrupole #18 Fiducialization 11/9/2006 11/10/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02350 1.04.03.06.02 CN4030602 Quadrupole #18 Fiducialization 11/9/2006 11/10/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02350 1.04.03.06.02 CN4030602 Quadrupole #18 Fiducialization 11/9/2006 11/10/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02350 1.04.03.06.02 CN4030602 Quadrupole #18 Fiducialization 11/9/2006 11/10/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02360 1.04.03.06.02 CN4030602 Magnetic Field Measurement #19 Article at SLAC 11/13/2006 11/14/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02360 1.04.03.06.02 CN4030602 Magnetic Field Measurement #19 Article at SLAC 11/13/2006 11/14/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02360 1.04.03.06.02 CN4030602 Magnetic Field Measurement #19 Article at SLAC 11/13/2006 11/14/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02370 1.04.03.06.02 CN4030602 Quadrupole #19 Fiducialization 11/15/2006 11/16/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02370 1.04.03.06.02 CN4030602 Quadrupole #19 Fiducialization 11/15/2006 11/16/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02370 1.04.03.06.02 CN4030602 Quadrupole #19 Fiducialization 11/15/2006 11/16/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02370 1.04.03.06.02 CN4030602 Quadrupole #19 Fiducialization 11/15/2006 11/16/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02375 1.04.03.06.02 CN4030602 Magnetic Field Measurement #20 Article at SLAC 12/21/2006 12/22/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02375 1.04.03.06.02 CN4030602 Magnetic Field Measurement #20 Article at SLAC 12/21/2006 12/22/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02375 1.04.03.06.02 CN4030602 Magnetic Field Measurement #20 Article at SLAC 12/21/2006 12/22/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
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1 04 03 06 02 02 UN36_02380 1.04.03.06.02 CN4030602 Quadrupole #20 Fiducialization 12/26/2006 12/27/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02380 1.04.03.06.02 CN4030602 Quadrupole #20 Fiducialization 12/26/2006 12/27/2006 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02380 1.04.03.06.02 CN4030602 Quadrupole #20 Fiducialization 12/26/2006 12/27/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02380 1.04.03.06.02 CN4030602 Quadrupole #20 Fiducialization 12/26/2006 12/27/2006 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02390 1.04.03.06.02 CN4030602 Magnetic Field Measurement #21 Article at SLAC 12/28/2006 12/29/2006 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02390 1.04.03.06.02 CN4030602 Magnetic Field Measurement #21 Article at SLAC 12/28/2006 12/29/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02390 1.04.03.06.02 CN4030602 Magnetic Field Measurement #21 Article at SLAC 12/28/2006 12/29/2006 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02400 1.04.03.06.02 CN4030602 Quadrupole #21 Fiducialization 1/2/2007 1/3/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02400 1.04.03.06.02 CN4030602 Quadrupole #21 Fiducialization 1/2/2007 1/3/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02400 1.04.03.06.02 CN4030602 Quadrupole #21 Fiducialization 1/2/2007 1/3/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02400 1.04.03.06.02 CN4030602 Quadrupole #21 Fiducialization 1/2/2007 1/3/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02410 1.04.03.06.02 CN4030602 Magnetic Field Measurement #22 Article at SLAC 1/4/2007 1/5/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02410 1.04.03.06.02 CN4030602 Magnetic Field Measurement #22 Article at SLAC 1/4/2007 1/5/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02410 1.04.03.06.02 CN4030602 Magnetic Field Measurement #22 Article at SLAC 1/4/2007 1/5/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02420 1.04.03.06.02 CN4030602 Quadrupole #22 Fiducialization 1/8/2007 1/9/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02420 1.04.03.06.02 CN4030602 Quadrupole #22 Fiducialization 1/8/2007 1/9/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02420 1.04.03.06.02 CN4030602 Quadrupole #22 Fiducialization 1/8/2007 1/9/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02420 1.04.03.06.02 CN4030602 Quadrupole #22 Fiducialization 1/8/2007 1/9/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02430 1.04.03.06.02 CN4030602 Magnetic Field Measurement #23 Article at SLAC 1/10/2007 1/11/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02430 1.04.03.06.02 CN4030602 Magnetic Field Measurement #23 Article at SLAC 1/10/2007 1/11/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02430 1.04.03.06.02 CN4030602 Magnetic Field Measurement #23 Article at SLAC 1/10/2007 1/11/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02440 1.04.03.06.02 CN4030602 Quadrupole #23 Fiducialization 1/12/2007 1/16/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02440 1.04.03.06.02 CN4030602 Quadrupole #23 Fiducialization 1/12/2007 1/16/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02440 1.04.03.06.02 CN4030602 Quadrupole #23 Fiducialization 1/12/2007 1/16/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02440 1.04.03.06.02 CN4030602 Quadrupole #23 Fiducialization 1/12/2007 1/16/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02450 1.04.03.06.02 CN4030602 Magnetic Field Measurement #24 Article at SLAC 1/17/2007 1/18/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02450 1.04.03.06.02 CN4030602 Magnetic Field Measurement #24 Article at SLAC 1/17/2007 1/18/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02450 1.04.03.06.02 CN4030602 Magnetic Field Measurement #24 Article at SLAC 1/17/2007 1/18/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02460 1.04.03.06.02 CN4030602 Quadrupole #24 Fiducialization 1/19/2007 1/22/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02460 1.04.03.06.02 CN4030602 Quadrupole #24 Fiducialization 1/19/2007 1/22/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02460 1.04.03.06.02 CN4030602 Quadrupole #24 Fiducialization 1/19/2007 1/22/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02460 1.04.03.06.02 CN4030602 Quadrupole #24 Fiducialization 1/19/2007 1/22/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02470 1.04.03.06.02 CN4030602 Magnetic Field Measurement #25 Article at SLAC 1/23/2007 1/24/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02470 1.04.03.06.02 CN4030602 Magnetic Field Measurement #25 Article at SLAC 1/23/2007 1/24/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02470 1.04.03.06.02 CN4030602 Magnetic Field Measurement #25 Article at SLAC 1/23/2007 1/24/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02480 1.04.03.06.02 CN4030602 Quadrupole #25 Fiducialization 1/25/2007 1/26/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02480 1.04.03.06.02 CN4030602 Quadrupole #25 Fiducialization 1/25/2007 1/26/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02480 1.04.03.06.02 CN4030602 Quadrupole #25 Fiducialization 1/25/2007 1/26/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02480 1.04.03.06.02 CN4030602 Quadrupole #25 Fiducialization 1/25/2007 1/26/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02490 1.04.03.06.02 CN4030602 Magnetic Field Measurement #26 Article at SLAC 1/29/2007 1/30/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02490 1.04.03.06.02 CN4030602 Magnetic Field Measurement #26 Article at SLAC 1/29/2007 1/30/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02490 1.04.03.06.02 CN4030602 Magnetic Field Measurement #26 Article at SLAC 1/29/2007 1/30/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02500 1.04.03.06.02 CN4030602 Quadrupole #26 Fiducialization 1/31/2007 2/1/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02500 1.04.03.06.02 CN4030602 Quadrupole #26 Fiducialization 1/31/2007 2/1/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02500 1.04.03.06.02 CN4030602 Quadrupole #26 Fiducialization 1/31/2007 2/1/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02500 1.04.03.06.02 CN4030602 Quadrupole #26 Fiducialization 1/31/2007 2/1/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02510 1.04.03.06.02 CN4030602 Magnetic Field Measurement #27 Article at SLAC 2/2/2007 2/5/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02510 1.04.03.06.02 CN4030602 Magnetic Field Measurement #27 Article at SLAC 2/2/2007 2/5/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02510 1.04.03.06.02 CN4030602 Magnetic Field Measurement #27 Article at SLAC 2/2/2007 2/5/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02520 1.04.03.06.02 CN4030602 Quadrupole #27 Fiducialization 2/6/2007 2/7/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02520 1.04.03.06.02 CN4030602 Quadrupole #27 Fiducialization 2/6/2007 2/7/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02520 1.04.03.06.02 CN4030602 Quadrupole #27 Fiducialization 2/6/2007 2/7/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02520 1.04.03.06.02 CN4030602 Quadrupole #27 Fiducialization 2/6/2007 2/7/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02530 1.04.03.06.02 CN4030602 Magnetic Field Measurement #28 Article at SLAC 2/8/2007 2/9/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02530 1.04.03.06.02 CN4030602 Magnetic Field Measurement #28 Article at SLAC 2/8/2007 2/9/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02530 1.04.03.06.02 CN4030602 Magnetic Field Measurement #28 Article at SLAC 2/8/2007 2/9/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02540 1.04.03.06.02 CN4030602 Quadrupole #28 Fiducialization 2/12/2007 2/13/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02540 1.04.03.06.02 CN4030602 Quadrupole #28 Fiducialization 2/12/2007 2/13/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02540 1.04.03.06.02 CN4030602 Quadrupole #28 Fiducialization 2/12/2007 2/13/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02540 1.04.03.06.02 CN4030602 Quadrupole #28 Fiducialization 2/12/2007 2/13/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02550 1.04.03.06.02 CN4030602 Magnetic Field Measurement #29 Article at SLAC 2/14/2007 2/15/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02550 1.04.03.06.02 CN4030602 Magnetic Field Measurement #29 Article at SLAC 2/14/2007 2/15/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02550 1.04.03.06.02 CN4030602 Magnetic Field Measurement #29 Article at SLAC 2/14/2007 2/15/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02560 1.04.03.06.02 CN4030602 Quadrupole #29 Fiducialization 2/16/2007 2/20/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02560 1.04.03.06.02 CN4030602 Quadrupole #29 Fiducialization 2/16/2007 2/20/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02560 1.04.03.06.02 CN4030602 Quadrupole #29 Fiducialization 2/16/2007 2/20/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02560 1.04.03.06.02 CN4030602 Quadrupole #29 Fiducialization 2/16/2007 2/20/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02570 1.04.03.06.02 CN4030602 Magnetic Field Measurement #30 Article at SLAC 2/21/2007 2/22/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02570 1.04.03.06.02 CN4030602 Magnetic Field Measurement #30 Article at SLAC 2/21/2007 2/22/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02570 1.04.03.06.02 CN4030602 Magnetic Field Measurement #30 Article at SLAC 2/21/2007 2/22/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02580 1.04.03.06.02 CN4030602 Quadrupole #30 Fiducialization 2/23/2007 2/26/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02580 1.04.03.06.02 CN4030602 Quadrupole #30 Fiducialization 2/23/2007 2/26/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02580 1.04.03.06.02 CN4030602 Quadrupole #30 Fiducialization 2/23/2007 2/26/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02580 1.04.03.06.02 CN4030602 Quadrupole #30 Fiducialization 2/23/2007 2/26/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02590 1.04.03.06.02 CN4030602 Magnetic Field Measurement #31 Article at SLAC 2/27/2007 2/28/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02590 1.04.03.06.02 CN4030602 Magnetic Field Measurement #31 Article at SLAC 2/27/2007 2/28/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02590 1.04.03.06.02 CN4030602 Magnetic Field Measurement #31 Article at SLAC 2/27/2007 2/28/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02600 1.04.03.06.02 CN4030602 Quadrupole #31 Fiducialization 3/1/2007 3/2/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02600 1.04.03.06.02 CN4030602 Quadrupole #31 Fiducialization 3/1/2007 3/2/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02600 1.04.03.06.02 CN4030602 Quadrupole #31 Fiducialization 3/1/2007 3/2/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02600 1.04.03.06.02 CN4030602 Quadrupole #31 Fiducialization 3/1/2007 3/2/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02610 1.04.03.06.02 CN4030602 Magnetic Field Measurement #32 Article at SLAC 3/5/2007 3/6/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02610 1.04.03.06.02 CN4030602 Magnetic Field Measurement #32 Article at SLAC 3/5/2007 3/6/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02610 1.04.03.06.02 CN4030602 Magnetic Field Measurement #32 Article at SLAC 3/5/2007 3/6/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02620 1.04.03.06.02 CN4030602 Quadrupole #32 Fiducialization 3/7/2007 3/8/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02620 1.04.03.06.02 CN4030602 Quadrupole #32 Fiducialization 3/7/2007 3/8/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02620 1.04.03.06.02 CN4030602 Quadrupole #32 Fiducialization 3/7/2007 3/8/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02620 1.04.03.06.02 CN4030602 Quadrupole #32 Fiducialization 3/7/2007 3/8/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 02 UN36_02630 1.04.03.06.02 CN4030602 Magnetic Field Measurement #33 Article at SLAC 3/9/2007 3/12/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
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1 04 03 06 02 02 UN36_02630 1.04.03.06.02 CN4030602 Magnetic Field Measurement #33 Article at SLAC 3/9/2007 3/12/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            10%
1 04 03 06 02 02 UN36_02630 1.04.03.06.02 CN4030602 Magnetic Field Measurement #33 Article at SLAC 3/9/2007 3/12/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02640 1.04.03.06.02 CN4030602 Quadrupole #33 Fiducialization 3/13/2007 3/14/2007 S CON SL_PHSS Hrs 2                     195                        195                               10%
1 04 03 06 02 02 UN36_02640 1.04.03.06.02 CN4030602 Quadrupole #33 Fiducialization 3/13/2007 3/14/2007 S CON SL_PHS Hrs 4                     307                        307                               10%
1 04 03 06 02 02 UN36_02640 1.04.03.06.02 CN4030602 Quadrupole #33 Fiducialization 3/13/2007 3/14/2007 S CON SL_MFAT Hrs 4                     345                        345                               10%
1 04 03 06 02 02 UN36_02640 1.04.03.06.02 CN4030602 Quadrupole #33 Fiducialization 3/13/2007 3/14/2007 S CON SL_MES Hrs 4                     381                        381                               10%
1 04 03 06 02 03 F/MM BPMs 560               147,600                 50,061                 165,312                 215,373                      
1 04 03 06 02 03 UN36_00370 1.04.03.06.02 CN4030602 Procure Fiducialization and Mag Meas Hardware 10/3/2005 12/28/2005 S CON SL_MSEG $$ 147,600                   165,312                   165,312                        20%
1 04 03 06 02 03 UN36_00390 1.04.03.06.02 CN4030602 Fiducialization Measurements - BPM 11/1/2005 4/25/2006 S CON SL_PHS Hrs 80                   5,988                     5,988                            20%
1 04 03 06 02 03 UN36_00390 1.04.03.06.02 CN4030602 Fiducialization Measurements - BPM 11/1/2005 4/25/2006 S CON SL_MFAT Hrs 80                   6,733                     6,733                            20%
1 04 03 06 02 03 UN36_00390 1.04.03.06.02 CN4030602 Fiducialization Measurements - BPM 11/1/2005 4/25/2006 S CON SL_MES Hrs 320                 29,718                   29,718                          20%
1 04 03 06 02 03 UN36_00400 1.04.03.06.02 CN4030602 Data Evaluation - BPM 11/1/2005 4/25/2006 S CON SL_PHSS Hrs 80                   7,622                     7,622                            5%
1 04 03 06 02 04 F/MM Correctors 480               -                        40,685                 -                         40,685                        
1 04 03 06 02 04 UN36_00510 1.04.03.06.02 CN4030602 Data Evaluation - Correctors 11/1/2005 4/25/2006 S CON SL_PHSS Hrs 160                 15,243                   15,243                          5%
1 04 03 06 02 04 UN36_00550 1.04.03.06.02 CN4030602 Magnetic Measurements - Correctors 11/1/2005 4/25/2006 S CON SL_PHS Hrs 160                 11,976                   11,976                          20%
1 04 03 06 02 04 UN36_00550 1.04.03.06.02 CN4030602 Magnetic Measurements - Correctors 11/1/2005 4/25/2006 S CON SL_MFAT Hrs 160                 13,466                   13,466                          20%
1 04 03 06 02 05 F/MM Vacuum Chamber 626               -                        56,902                 -                         56,902                        
1 04 03 06 02 05 UN36_00560 1.04.03.06.02 CN4030602 Fiducialization Measurements - Vacuum Chamber 11/1/2005 4/25/2006 S CON SL_MFAT Hrs 160                 13,466                   13,466                          20%
1 04 03 06 02 05 UN36_00560 1.04.03.06.02 CN4030602 Fiducialization Measurements - Vacuum Chamber 11/1/2005 4/25/2006 S CON SL_MES Hrs 400                 37,148                   37,148                          20%
1 04 03 06 02 05 UN36_00570 1.04.03.06.02 CN4030602 Data Evaluation - Vacuum Chamber 11/1/2005 4/25/2006 S CON SL_PHSS Hrs 66                   6,288                     6,288                            5%
1 04 03 06 02 06 F/MM Photon Diagnostics Components 240               -                        21,122                 -                         21,122                        
1 04 03 06 02 06 UN36_00600 1.04.03.06.02 CN4030602 Fiducialization Measurements - Photon Diagnostic 11/1/2005 4/25/2006 S CON SL_PHS Hrs 48                   3,593                     3,593                            20%
1 04 03 06 02 06 UN36_00600 1.04.03.06.02 CN4030602 Fiducialization Measurements - Photon Diagnostic 11/1/2005 4/25/2006 S CON SL_MFAT Hrs 48                   4,040                     4,040                            20%
1 04 03 06 02 06 UN36_00600 1.04.03.06.02 CN4030602 Fiducialization Measurements - Photon Diagnostic 11/1/2005 4/25/2006 S CON SL_MES Hrs 96                   8,916                     8,916                            20%
1 04 03 06 02 06 UN36_00610 1.04.03.06.02 CN4030602 Data Evaluation - Photon Diagnostic 11/1/2005 4/25/2006 S CON SL_PHSS Hrs 48                   4,573                     4,573                            5%
1 04 03 06 03 Undulator Monitoring 11,526          1,453,300              1,105,646            1,627,696              2,733,342                   
1 04 03 06 03 01 Stretched Wire System 6,318            393,100                 609,133               440,272                 1,049,405                   
1 04 03 06 03 01 UN601_0468 1.04.03.06.03 CN4030603 Stretched Wire Systems Engineering 10/4/2004 5/18/2007 S CON SL_MES Hrs 2,640              244,180                 244,180                        
1 04 03 06 03 01 UN601_0470 1.04.03.06.03 CN4030603 Engineer Global Layout 10/3/2005 10/20/2005 S CON SL_MES Hrs 112                 10,401                   10,401                          
1 04 03 06 03 01 UN601_0475 1.04.03.06.03 CN4030603 Design Global Layout 10/21/2005 12/19/2005 S CON SL_MDD Hrs 320                 20,637                   20,637                          
1 04 03 06 03 01 UN601_0480 1.04.03.06.03 CN4030603 Adapt Wire Pulley Design 10/21/2005 10/21/2005 S CON SL_ME Hrs 4                     435                        435                               
1 04 03 06 03 01 UN601_0485 1.04.03.06.03 CN4030603 Modify Wire Pulley Drawing 10/24/2005 10/28/2005 S CON SL_MDD Hrs 40                   2,580                     2,580                            
1 04 03 06 03 01 UN601_0490 1.04.03.06.03 CN4030603 Adapt Wire Fixed End Device Design 10/24/2005 10/24/2005 S CON SL_ME Hrs 4                     435                        435                               
1 04 03 06 03 01 UN601_0495 1.04.03.06.03 CN4030603 Modify Wire Fixed End Device Drawing 10/31/2005 11/4/2005 S CON SL_MDD Hrs 40                   2,580                     2,580                            
1 04 03 06 03 01 UN601_0500 1.04.03.06.03 CN4030603 Engineer Monitor Supports 12/20/2005 12/27/2005 S CON SL_ME Hrs 40                   4,347                     4,347                            
1 04 03 06 03 01 UN601_0505 1.04.03.06.03 CN4030603 Engineer Strongback Supports 12/28/2005 12/29/2005 S CON SL_ME Hrs 16                   1,739                     1,739                            
1 04 03 06 03 01 UN601_0510 1.04.03.06.03 CN4030603 Draft Support System 12/30/2005 1/30/2006 S CON SL_MDD Hrs 160                 10,318                   10,318                          
1 04 03 06 03 01 UN601_0515 1.04.03.06.03 CN4030603 Adapt Tube Clips Design 1/31/2006 1/31/2006 S CON SL_ME Hrs 2                     217                        217                               
1 04 03 06 03 01 UN601_0520 1.04.03.06.03 CN4030603 Draft Tube Clips 2/1/2006 2/2/2006 S CON SL_MDD Hrs 16                   1,032                     1,032                            
1 04 03 06 03 01 UN601_0525 1.04.03.06.03 CN4030603 Adapt Tube w Bellows Design 242mm 1/31/2006 1/31/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0530 1.04.03.06.03 CN4030603 Adapt Wire Tube Design 1142mm 2/1/2006 2/1/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0535 1.04.03.06.03 CN4030603 Adapt Wire Tube Design 1442mm 2/2/2006 2/2/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0540 1.04.03.06.03 CN4030603 Adapt Wire Tube Strongback Design 1220mm 2/3/2006 2/3/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0545 1.04.03.06.03 CN4030603 Adapt Wire Tube Strongback Design 920mm 2/6/2006 2/6/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0550 1.04.03.06.03 CN4030603 Draft Wire Tubes 2/3/2006 3/3/2006 S CON SL_MDD Hrs 160                 10,318                   10,318                          
1 04 03 06 03 01 UN601_0555 1.04.03.06.03 CN4030603 Adapt Wire Monitor Design 2/7/2006 2/7/2006 S CON SL_ME Hrs 8                     869                        869                               
1 04 03 06 03 01 UN601_0560 1.04.03.06.03 CN4030603 Modify Wire Monitor Drawings 3/6/2006 3/15/2006 S CON SL_MDD Hrs 64                   4,127                     4,127                            
1 04 03 06 03 01 UN601_0565 1.04.03.06.03 CN4030603 Design Data Acquisition System 12/6/2005 12/19/2005 S CON SL_EE Hrs 80                   9,253                     9,253                            
1 04 03 06 03 01 UN601_0570 1.04.03.06.03 CN4030603 Revise Demodulator Module Design 10/3/2005 10/14/2005 S CON SL_EE Hrs 80                   9,253                     9,253                            
1 04 03 06 03 01 UN601_0575 1.04.03.06.03 CN4030603 Revise SEDAC 10/3/2005 11/29/2005 S CON SL_EE Hrs 320                 37,011                   37,011                          
1 04 03 06 03 01 UN601_0580 1.04.03.06.03 CN4030603 Revise Quad ADC Design 10/3/2005 11/29/2005 S CON SL_EE Hrs 320                 37,011                   37,011                          
1 04 03 06 03 01 UN601_0585 1.04.03.06.03 CN4030603 Revise RF Signal Processing Design 10/3/2005 11/29/2005 S CON SL_EE Hrs 320                 37,011                   37,011                          
1 04 03 06 03 01 UN601_0590 1.04.03.06.03 CN4030603 Revise RF Signal Distribution 10/3/2005 11/29/2005 S CON SL_EE Hrs 320                 37,011                   37,011                          
1 04 03 06 03 01 UN601_0595 1.04.03.06.03 CN4030603 Revise RF Power Amplifier Design 10/17/2005 10/28/2005 S CON SL_EE Hrs 80                   9,253                     9,253                            
1 04 03 06 03 01 UN601_0600 1.04.03.06.03 CN4030603 Update Circuit Drawings 10/31/2005 12/28/2005 S CON SL_MDD Hrs 320                 20,637                   20,637                          
1 04 03 06 03 01 UN601_0605 1.04.03.06.03 CN4030603 Specify Wire Pulley System 12/29/2005 12/29/2005 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0610 1.04.03.06.03 CN4030603 Specify Wire Monitors 3/16/2006 3/16/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0615 1.04.03.06.03 CN4030603 Specify Wire Monitor Supports 3/17/2006 3/17/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0620 1.04.03.06.03 CN4030603 Specify Wire Tubes 3/20/2006 3/20/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0625 1.04.03.06.03 CN4030603 Specify Wire Tube Support System 3/21/2006 3/21/2006 S CON SL_ME Hrs 1                     109                        109                               
1 04 03 06 03 01 UN601_0630 1.04.03.06.03 CN4030603 Specify Data Acquistion System 12/29/2005 12/29/2005 S CON SL_EE Hrs 8                     925                        925                               
1 04 03 06 03 01 UN601_0635 1.04.03.06.03 CN4030603 Specify Demodulator Modules 12/30/2005 12/30/2005 S CON SL_EE Hrs 4                     463                        463                               
1 04 03 06 03 01 UN601_0638 1.04.03.06.03 CN4030603 Specify SEDAC 11/30/2005 11/30/2005 S CON SL_EE Hrs 8                     925                        925                               
1 04 03 06 03 01 UN601_0640 1.04.03.06.03 CN4030603 Specify Quad ADC 1/3/2006 1/3/2006 S CON SL_EE Hrs 4                     463                        463                               
1 04 03 06 03 01 UN601_0645 1.04.03.06.03 CN4030603 Specify RF Signaling Processing HW 1/4/2006 1/4/2006 S CON SL_EE Hrs 4                     463                        463                               
1 04 03 06 03 01 UN601_0650 1.04.03.06.03 CN4030603 Specify RF Signaling Distribution HW 1/5/2006 1/5/2006 S CON SL_EE Hrs 4                     463                        463                               
1 04 03 06 03 01 UN601_0655 1.04.03.06.03 CN4030603 Specify RF Power Amplifier 1/6/2006 1/6/2006 S CON SL_EE Hrs 1                     116                        116                               
1 04 03 06 03 01 UN601_0660 1.04.03.06.03 CN4030603 Specify Crates 1/9/2006 1/9/2006 S CON SL_EE Hrs 1                     116                        116                               
1 04 03 06 03 01 UN601_0665 1.04.03.06.03 CN4030603 Specify Cables 1/10/2006 1/10/2006 S CON SL_EE Hrs 8                     925                        925                               
1 04 03 06 03 01 UN601_0670 1.04.03.06.03 CN4030603 Procure Wire Monitors 3/22/2006 9/8/2006 S CON SL_MSEG $$ 68,800                     77,056                     77,056                          
1 04 03 06 03 01 UN601_0675 1.04.03.06.03 CN4030603 Procure Wire Monitor Supports 3/22/2006 9/8/2006 S CON SL_MSEG $$ 1,800                       2,016                       2,016                            
1 04 03 06 03 01 UN601_0680 1.04.03.06.03 CN4030603 Procure Wire Tubes 3/22/2006 9/8/2006 S CON SL_MSEG $$ 73,000                     81,760                     81,760                          
1 04 03 06 03 01 UN601_0685 1.04.03.06.03 CN4030603 Procure Wire Tube Supports 3/22/2006 9/8/2006 S CON SL_MSEG $$ 15,500                     17,360                     17,360                          
1 04 03 06 03 01 UN601_0690 1.04.03.06.03 CN4030603 Procure Demodulation Modules 1/11/2006 6/30/2006 S CON SL_MSEG $$ 53,000                     59,360                     59,360                          
1 04 03 06 03 01 UN601_0695 1.04.03.06.03 CN4030603 Procure Quad ADC 1/11/2006 6/30/2006 S CON SL_MSEG $$ 20,000                     22,400                     22,400                          
1 04 03 06 03 01 UN601_0700 1.04.03.06.03 CN4030603 Procure RF Signal Processing 1/11/2006 6/30/2006 S CON SL_MSEG $$ 20,000                     22,400                     22,400                          
1 04 03 06 03 01 UN601_0705 1.04.03.06.03 CN4030603 Procure RF Signal Distribution 1/11/2006 6/30/2006 S CON SL_MSEG $$ 20,000                     22,400                     22,400                          
1 04 03 06 03 01 UN601_0710 1.04.03.06.03 CN4030603 Procure RF Power Amplifier 1/11/2006 6/30/2006 S CON SL_MSEG $$ 8,000                       8,960                       8,960                            
1 04 03 06 03 01 UN601_0712 1.04.03.06.03 CN4030603 Procure Cables 1/11/2006 3/9/2006 S CON SL_MSEG $$ 76,000                     85,120                     85,120                          
1 04 03 06 03 01 UN601_0715 1.04.03.06.03 CN4030603 Procure Crates 1/11/2006 3/9/2006 S CON SL_MSEG $$ 5,000                       5,600                       5,600                            
1 04 03 06 03 01 UN601_0720 1.04.03.06.03 CN4030603 Procure Data Acquisition System 1/11/2006 3/9/2006 S CON SL_MSEG $$ 32,000                     35,840                     35,840                          
1 04 03 06 03 01 UN601_0725 1.04.03.06.03 CN4030603 Develop Data Acquisition Software 10/3/2005 12/28/2005 S CON SL_CE Hrs 480                 55,517                   55,517                          
1 04 03 06 03 01 UN601_0730 1.04.03.06.03 CN4030603 Develop Local Control Program 12/29/2005 1/27/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          
1 04 03 06 03 01 UN601_0735 1.04.03.06.03 CN4030603 Develop Control System Connection 1/30/2006 2/27/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          
1 04 03 06 03 02 Hydrostatic Level System 4,232            484,500                 405,756               542,640                 948,396                      
1 04 03 06 03 02 UN601_0368 1.04.03.06.03 CN4030603 HLS Systems Engineering 10/4/2004 5/18/2007 S CON SL_MES Hrs 2,640              244,180                 244,180                        
1 04 03 06 03 02 UN601_0370 1.04.03.06.03 CN4030603 Conceptual Design 10/3/2005 10/7/2005 S CON SL_MES Hrs 40                   3,715                     3,715                            
1 04 03 06 03 02 UN601_0375 1.04.03.06.03 CN4030603 Engineer Layout 11/30/2005 12/13/2005 S CON SL_ME Hrs 80                   8,694                     8,694                            
1 04 03 06 03 02 UN601_0380 1.04.03.06.03 CN4030603 Design Layout 12/7/2005 1/5/2006 S CON SL_MDD Hrs 160                 10,318                   10,318                          

Page 76 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

1 04 03 06 03 02 UN601_0385 1.04.03.06.03 CN4030603 Engineer Support System 12/21/2005 1/3/2006 S CON SL_ME Hrs 64                   6,955                     6,955                            
1 04 03 06 03 02 UN601_0390 1.04.03.06.03 CN4030603 Design Support System 1/6/2006 2/3/2006 S CON SL_MDD Hrs 160                 10,318                   10,318                          
1 04 03 06 03 02 UN601_0395 1.04.03.06.03 CN4030603 Design Data Acquisition System 10/3/2005 11/29/2005 S CON SL_EE Hrs 320                 37,011                   37,011                          
1 04 03 06 03 02 UN601_0400 1.04.03.06.03 CN4030603 DAS Drafting & Doc 11/14/2005 11/29/2005 S CON SL_MDD Hrs 80                   5,159                     5,159                            
1 04 03 06 03 02 UN601_0405 1.04.03.06.03 CN4030603 Specify Components 1/6/2006 1/6/2006 S CON SL_ME Hrs 8                     869                        869                               
1 04 03 06 03 02 UN601_0410 1.04.03.06.03 CN4030603 Specify Piping 2/6/2006 2/6/2006 S CON SL_ME Hrs 8                     869                        869                               
1 04 03 06 03 02 UN601_0415 1.04.03.06.03 CN4030603 Specify Support System 2/7/2006 2/7/2006 S CON SL_ME Hrs 8                     869                        869                               
1 04 03 06 03 02 UN601_0420 1.04.03.06.03 CN4030603 Specify Data Acquisition System 2/8/2006 2/8/2006 S CON SL_EE Hrs 8                     925                        925                               
1 04 03 06 03 02 UN601_0425 1.04.03.06.03 CN4030603 Specify Cables 2/9/2006 2/10/2006 S CON SL_EE Hrs 16                   1,851                     1,851                            
1 04 03 06 03 02 UN601_0430 1.04.03.06.03 CN4030603 Procure Capacitive Sensors 1/9/2006 9/22/2006 S CON SL_MSEG $$ 277,000                   310,240                   310,240                        
1 04 03 06 03 02 UN601_0432 1.04.03.06.03 CN4030603 Procure Acoustic Sensors 1/9/2006 9/22/2006 S CON SL_MSEG $$ 88,000                     98,560                     98,560                          
1 04 03 06 03 02 UN601_0435 1.04.03.06.03 CN4030603 Procure Support System 2/8/2006 7/28/2006 S CON SL_MSEG $$ 50,000                     56,000                     56,000                          
1 04 03 06 03 02 UN601_0440 1.04.03.06.03 CN4030603 Procure Re-Fill Station 1/9/2006 9/22/2006 S CON SL_MSEG $$ 15,000                     16,800                     16,800                          
1 04 03 06 03 02 UN601_0445 1.04.03.06.03 CN4030603 Procure Piping 2/7/2006 2/21/2006 S CON SL_MSEG $$ 9,000                       10,080                     10,080                          
1 04 03 06 03 02 UN601_0450 1.04.03.06.03 CN4030603 Procure Data Acquisition System 2/9/2006 4/6/2006 S CON SL_MSEG $$ 41,000                     45,920                     45,920                          
1 04 03 06 03 02 UN601_0455 1.04.03.06.03 CN4030603 Procure Cables 2/13/2006 2/27/2006 S CON SL_MSEG $$ 4,500                       5,040                       5,040                            
1 04 03 06 03 02 UN601_0460 1.04.03.06.03 CN4030603 Develop Data Acquisition S/W 11/30/2005 2/27/2006 S CON SL_CE Hrs 480                 55,517                   55,517                          
1 04 03 06 03 02 UN601_0465 1.04.03.06.03 CN4030603 Develop Control System Connection 2/28/2006 3/27/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          
1 04 03 06 03 03 Alignment Hardware & Software 976               575,700                 90,757                 644,784                 735,541                      
1 04 03 06 03 03 UN601_0310 1.04.03.06.03 CN4030603 Specify Alignment Hardware 10/3/2005 10/28/2005 S CON SL_MES Hrs 16                   1,486                     1,486                            
1 04 03 06 03 03 UN601_0315 1.04.03.06.03 CN4030603 Alignment Hardware/Software Acceptance Testing 8/14/2006 10/9/2006 S CON SL_MES Hrs 320                 29,834                   29,834                          
1 04 03 06 03 03 UN601_0320 1.04.03.06.03 CN4030603 Procure Laser Trackers (2) 2/15/2006 8/4/2006 S CON SL_MSEG $$ 240,000                   268,800                   268,800                        
1 04 03 06 03 03 UN601_0325 1.04.03.06.03 CN4030603 Procure Retro Reflectors 6/1/2006 8/2/2006 S CON SL_MSEG $$ 60,000                     67,200                     67,200                          
1 04 03 06 03 03 UN601_0330 1.04.03.06.03 CN4030603 Procure Reference Points 6/1/2006 8/2/2006 S CON SL_MSEG $$ 24,000                     26,880                     26,880                          
1 04 03 06 03 03 UN601_0335 1.04.03.06.03 CN4030603 Procure Wire Reference Fiducials 6/1/2006 8/2/2006 S CON SL_MSEG $$ 13,500                     15,120                     15,120                          
1 04 03 06 03 03 UN601_0340 1.04.03.06.03 CN4030603 Procure Digital Level 6/1/2006 8/2/2006 S CON SL_MSEG $$ 14,000                     15,680                     15,680                          
1 04 03 06 03 03 UN601_0345 1.04.03.06.03 CN4030603 Procure Absolute Wire Finder 6/1/2006 8/2/2006 S CON SL_MSEG $$ 30,000                     33,600                     33,600                          
1 04 03 06 03 03 UN601_0350 1.04.03.06.03 CN4030603 Procure Portable HLS 11/23/2005 8/11/2006 S CON SL_MSEG $$ 45,000                     50,400                     50,400                          
1 04 03 06 03 03 UN601_0355 1.04.03.06.03 CN4030603 Procure Misc Tools 5/10/2006 8/3/2006 S CON SL_MSEG $$ 20,000                     22,400                     22,400                          
1 04 03 06 03 03 UN601_0360 1.04.03.06.03 CN4030603 Procure Fixturing 5/10/2006 8/3/2006 S CON SL_MSEG $$ 50,000                     56,000                     56,000                          
1 04 03 06 03 03 UN601_0365 1.04.03.06.03 CN4030603 Procure Data Analysis Software Extension 4/12/2006 8/3/2006 S CON SL_MSEG $$ 79,200                     88,704                     88,704                          
1 04 03 06 03 03 UN601_0365 1.04.03.06.03 CN4030603 Procure Data Analysis Software Extension 4/12/2006 8/3/2006 S CON SL_MES Hrs 640                 59,437                   59,437                          
1 04 03 08 Fixed Supports 2,964            764,000                 251,250               855,680                 1,106,930                   
1 04 03 08 01 Fixed Sppt Mgmt & Integration 200               -                        21,051                 -                         21,051                        
1 04 03 08 01 UN38_00010 1.04.03.08.01 PD4030801 Project Oversight 10/4/2004 10/14/2005 S PED SL_PHSS Hrs 40                   3,711                     3,711                            45%
1 04 03 08 01 UN38_00010 1.04.03.08.01 PD4030801 Project Oversight 10/4/2004 10/14/2005 S PED SL_PCE Hrs 60                   6,758                     6,758                            45%
1 04 03 08 01 UN38_00010 1.04.03.08.01 PD4030801 Project Oversight 10/4/2004 10/14/2005 S PED SL_ME Hrs 100                 10,582                   10,582                          45%
1 04 03 08 02 Fixed Support Design 2,140            -                        169,355               -                         169,355                      
1 04 03 08 02 UN38_00020 1.04.03.08.02 CN4030802 Perform Thermal Stability Analysis 10/4/2004 12/30/2004 S CON SL_PHS Hrs 120                 8,737                     8,737                            45%
1 04 03 08 02 UN38_00030 1.04.03.08.02 CN4030802 Perform HVAC Design Integration 10/4/2004 3/29/2005 S CON SL_PHS Hrs 240                 17,474                   17,474                          45%
1 04 03 08 02 UN38_00040 1.04.03.08.02 CN4030802 Perform Vibration Analysis 10/4/2004 10/29/2004 S CON SL_PHS Hrs 80                   5,825                     5,825                            45%
1 04 03 08 02 UN38_00040 1.04.03.08.02 CN4030802 Perform Vibration Analysis 10/4/2004 10/29/2004 S CON SL_ME Hrs 60                   6,343                     6,343                            45%
1 04 03 08 02 UN38_00050 1.04.03.08.02 CN4030802 Coordinate Interface w/Undulator Syst Components 10/4/2004 1/31/2005 S CON SL_ME Hrs 160                 16,914                   16,914                          45%
1 04 03 08 02 UN601_0175 1.04.03.08.02 CN4030802 Engineer Foot Plates 1/3/2005 1/4/2005 S CON SL_ME Hrs 16                   1,691                     1,691                            
1 04 03 08 02 UN601_0180 1.04.03.08.02 CN4030802 Design Foot Plates 1/5/2005 1/19/2005 S CON SL_MDD Hrs 80                   5,019                     5,019                            
1 04 03 08 02 UN601_0185 1.04.03.08.02 CN4030802 Engineer Granite Girder Adjustable Feet 1/5/2005 1/11/2005 S CON SL_ME Hrs 40                   4,228                     4,228                            
1 04 03 08 02 UN601_0190 1.04.03.08.02 CN4030802 Design Granite Girder Adjustable Feet 1/12/2005 2/9/2005 S CON SL_MDD Hrs 160                 10,038                   10,038                          
1 04 03 08 02 UN601_0195 1.04.03.08.02 CN4030802 Engineer Granite Girders #2-31 1/12/2005 1/19/2005 S CON SL_ME Hrs 40                   4,228                     4,228                            
1 04 03 08 02 UN601_0200 1.04.03.08.02 CN4030802 Design Granite Girders #2-31 1/20/2005 2/16/2005 S CON SL_MDD Hrs 160                 10,038                   10,038                          
1 04 03 08 02 UN601_0205 1.04.03.08.02 CN4030802 Engineer Granite Girder #1 1/20/2005 1/20/2005 S CON SL_ME Hrs 8                     846                        846                               
1 04 03 08 02 UN601_0210 1.04.03.08.02 CN4030802 Design Granite Girder #1 2/10/2005 2/11/2005 S CON SL_MDD Hrs 16                   1,004                     1,004                            
1 04 03 08 02 UN601_0215 1.04.03.08.02 CN4030802 Engineer Granite Girders #32, #33 1/21/2005 1/21/2005 S CON SL_ME Hrs 8                     846                        846                               
1 04 03 08 02 UN601_0217 1.04.03.08.02 CN4030802 Engineer Granite Girder Transport Fixturing 2/17/2005 3/3/2005 S CON SL_ME Hrs 80                   8,457                     8,457                            
1 04 03 08 02 UN601_0218 1.04.03.08.02 CN4030802 Design Granite Girder Transport Fixturing 3/4/2005 3/31/2005 S CON SL_MDD Hrs 160                 10,038                   10,038                          
1 04 03 08 02 UN601_0220 1.04.03.08.02 CN4030802 Design Granite Girders #32, #33 2/14/2005 2/17/2005 S CON SL_MDD Hrs 32                   2,008                     2,008                            
1 04 03 08 02 UN601_0225 1.04.03.08.02 CN4030802 Engineer Manual Adjustment System 2/17/2005 3/3/2005 S CON SL_ME Hrs 80                   8,457                     8,457                            
1 04 03 08 02 UN601_0230 1.04.03.08.02 CN4030802 Design Manual Adjustment System 4/1/2005 5/26/2005 S CON SL_MDD Hrs 320                 20,077                   20,077                          
1 04 03 08 02 UN601_0233 1.04.03.08.02 CN4030802 Eng Temperature Data Acquisition System 10/4/2004 10/22/2004 S CON SL_EE Hrs 120                 13,501                   13,501                          
1 04 03 08 02 UN601_0235 1.04.03.08.02 CN4030802 Des Temperature Data Acquisition System 10/25/2004 10/29/2004 S CON SL_MDD Hrs 40                   2,510                     2,510                            
1 04 03 08 02 UN601_0240 1.04.03.08.02 CN4030802 Engineer Granite Girder Insulation 5/27/2005 5/31/2005 S CON SL_ME Hrs 16                   1,691                     1,691                            
1 04 03 08 02 UN601_0243 1.04.03.08.02 CN4030802 Design Granite Girder Insulation 6/1/2005 6/7/2005 S CON SL_MDD Hrs 40                   2,510                     2,510                            
1 04 03 08 02 UN601_0245 1.04.03.08.02 CN4030802 Specify Temperature Data Acq System 11/1/2004 11/2/2004 S CON SL_EE Hrs 16                   1,800                     1,800                            
1 04 03 08 02 UN601_0250 1.04.03.08.02 CN4030802 Specify Foot Plate Hardware 1/20/2005 1/20/2005 S CON SL_ME Hrs 8                     846                        846                               
1 04 03 08 02 UN601_0255 1.04.03.08.02 CN4030802 Specify Girder Adjustable Feet 2/10/2005 2/10/2005 S CON SL_ME Hrs 8                     846                        846                               
1 04 03 08 02 UN601_0260 1.04.03.08.02 CN4030802 Specify Granite Girders 2/18/2005 2/18/2005 S CON SL_ME Hrs 8                     846                        846                               
1 04 03 08 02 UN601_0265 1.04.03.08.02 CN4030802 Specify Granite Girder Insulation 6/8/2005 6/8/2005 S CON SL_ME Hrs 8                     846                        846                               
1 04 03 08 02 UN601_0270 1.04.03.08.02 CN4030802 Specify Manual Adjustment System HW 5/27/2005 5/31/2005 S CON SL_ME Hrs 16                   1,691                     1,691                            
1 04 03 08 03 Stabilized Girder Assemblies 152               598,000                 14,894                 669,760                 684,654                      
1 04 03 08 03 UN38_00070 1.04.03.08.03 CN4030803 Prepare Bid Package - Granite Beams 1/3/2006 1/17/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            25%
1 04 03 08 03 UN38_00070 1.04.03.08.03 CN4030803 Prepare Bid Package - Granite Beams 1/3/2006 1/17/2006 S CON SL_ME Hrs 40                   4,347                     4,347                            25%
1 04 03 08 03 UN38_00110 1.04.03.08.03 CN4030803 Evaluate Proposals - Granite Beams 2/17/2006 3/3/2006 S CON SL_PHS Hrs 8                     599                        599                               25%
1 04 03 08 03 UN38_00110 1.04.03.08.03 CN4030803 Evaluate Proposals - Granite Beams 2/17/2006 3/3/2006 S CON SL_MVE Hrs 8                     869                        869                               25%
1 04 03 08 03 UN38_00150 1.04.03.08.03 CN4030803 Receive Last Girder - Granite Beams 8/24/2006 8/24/2006 S CON SL_MSEG $$ 400,000                   448,000                   448,000                        25%
1 04 03 08 03 UN38_00170 1.04.03.08.03 CN4030803 Procure Insulation 1/3/2006 1/17/2006 S CON SL_MSEG $$ 25,000                     28,000                     28,000                          25%
1 04 03 08 03 UN38_00170 1.04.03.08.03 CN4030803 Procure Insulation 1/3/2006 1/17/2006 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 03 UN38_00180 1.04.03.08.03 CN4030803 Procure Invar Platform Support Tubes 1/3/2006 3/29/2006 S CON SL_MSEG $$ 3,000                       3,360                       3,360                            25%
1 04 03 08 03 UN38_00180 1.04.03.08.03 CN4030803 Procure Invar Platform Support Tubes 1/3/2006 3/29/2006 S CON SL_ME Hrs 24                   2,608                     2,608                            25%
1 04 03 08 03 UN38_00190 1.04.03.08.03 CN4030803 Procure Mounting Platforms 1/3/2006 3/29/2006 S CON SL_MSEG $$ 150,000                   168,000                   168,000                        25%
1 04 03 08 03 UN38_00190 1.04.03.08.03 CN4030803 Procure Mounting Platforms 1/3/2006 3/29/2006 S CON SL_ME Hrs 24                   2,608                     2,608                            25%
1 04 03 08 03 UN38_00195 1.04.03.08.03 CN4030803 Procure Girder Transport Fixturing 1/3/2006 3/29/2006 S CON SL_MSEG $$ 20,000                     22,400                     22,400                          25%
1 04 03 08 04 Thermal Intercept System 168               32,000                   14,630                 35,840                   50,470                        
1 04 03 08 04 UN38_00210 1.04.03.08.04 CN4030804 Procure Copper Screen Assemblies 10/3/2005 1/27/2006 S CON SL_MSEG $$ 10,000                     11,200                     11,200                          25%
1 04 03 08 04 UN38_00210 1.04.03.08.04 CN4030804 Procure Copper Screen Assemblies 10/3/2005 1/27/2006 S CON SL_ME Hrs 32                   3,477                     3,477                            25%
1 04 03 08 04 UN38_00220 1.04.03.08.04 CN4030804 Procure Stabilized Chilled Water Lines 10/3/2005 10/28/2005 S CON SL_PCT Hrs 80                   5,067                     5,067                            25%
1 04 03 08 04 UN38_00220 1.04.03.08.04 CN4030804 Procure Stabilized Chilled Water Lines 10/3/2005 10/28/2005 S CON SL_MSEG $$ 2,000                       2,240                       2,240                            25%
1 04 03 08 04 UN38_00220 1.04.03.08.04 CN4030804 Procure Stabilized Chilled Water Lines 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 04 UN38_00230 1.04.03.08.04 CN4030804 Procure Recirculating Pump 10/3/2005 10/28/2005 S CON SL_MSEG $$ 6,000                       6,720                       6,720                            25%
1 04 03 08 04 UN38_00230 1.04.03.08.04 CN4030804 Procure Recirculating Pump 10/3/2005 10/28/2005 S CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 04 03 08 04 UN38_00240 1.04.03.08.04 CN4030804 Procure Variable Flow Heat Exchangers 10/3/2005 10/28/2005 S CON SL_MSEG $$ 10,000                     11,200                     11,200                          25%
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1 04 03 08 04 UN38_00240 1.04.03.08.04 CN4030804 Procure Variable Flow Heat Exchangers 10/3/2005 10/28/2005 S CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 04 03 08 04 UN38_00250 1.04.03.08.04 CN4030804 Procure Temperature Controls 10/3/2005 11/29/2005 S CON SL_MSEG $$ 4,000                       4,480                       4,480                            25%
1 04 03 08 04 UN38_00250 1.04.03.08.04 CN4030804 Procure Temperature Controls 10/3/2005 11/29/2005 S CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 04 03 08 05 Thermometry 32                 62,000                   3,477                   69,440                   72,917                        
1 04 03 08 05 UN38_00270 1.04.03.08.05 CN4030805 Procure Thermistors 10/3/2005 10/28/2005 S CON SL_MSEG $$ 30,000                     33,600                     33,600                          25%
1 04 03 08 05 UN38_00270 1.04.03.08.05 CN4030805 Procure Thermistors 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 05 UN38_00280 1.04.03.08.05 CN4030805 Procure Cabling 10/3/2005 10/28/2005 S CON SL_MSEG $$ 2,000                       2,240                       2,240                            25%
1 04 03 08 05 UN38_00280 1.04.03.08.05 CN4030805 Procure Cabling 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 05 UN38_00290 1.04.03.08.05 CN4030805 Procure Readout Electronics 10/3/2005 11/29/2005 S CON SL_MSEG $$ 30,000                     33,600                     33,600                          25%
1 04 03 08 05 UN38_00290 1.04.03.08.05 CN4030805 Procure Readout Electronics 10/3/2005 11/29/2005 S CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 04 03 08 06 Kinematic Girder Support 48                 48,000                   5,214                   53,760                   58,974                        
1 04 03 08 06 UN38_00310 1.04.03.08.06 CN4030806 Procure Cast in Place Guides 10/3/2005 10/28/2005 S CON SL_MSEG $$ 12,000                     13,440                     13,440                          25%
1 04 03 08 06 UN38_00310 1.04.03.08.06 CN4030806 Procure Cast in Place Guides 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 06 UN38_00320 1.04.03.08.06 CN4030806 Procure Cylindrical Bearing 10/3/2005 10/28/2005 S CON SL_MSEG $$ 6,000                       6,720                       6,720                            25%
1 04 03 08 06 UN38_00320 1.04.03.08.06 CN4030806 Procure Cylindrical Bearing 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 06 UN38_00330 1.04.03.08.06 CN4030806 Procure Guided Bearings 10/3/2005 10/28/2005 S CON SL_MSEG $$ 6,000                       6,720                       6,720                            25%
1 04 03 08 06 UN38_00330 1.04.03.08.06 CN4030806 Procure Guided Bearings 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 06 UN38_00340 1.04.03.08.06 CN4030806 Procure Cast in Place Socket 10/3/2005 10/28/2005 S CON SL_MSEG $$ 12,000                     13,440                     13,440                          25%
1 04 03 08 06 UN38_00340 1.04.03.08.06 CN4030806 Procure Cast in Place Socket 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 06 UN38_00350 1.04.03.08.06 CN4030806 Procure Roller Ball 10/3/2005 10/28/2005 S CON SL_MSEG $$ 6,000                       6,720                       6,720                            25%
1 04 03 08 06 UN38_00350 1.04.03.08.06 CN4030806 Procure Roller Ball 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 06 UN38_00360 1.04.03.08.06 CN4030806 Procure Girder Socket 10/3/2005 10/28/2005 S CON SL_MSEG $$ 6,000                       6,720                       6,720                            25%
1 04 03 08 06 UN38_00360 1.04.03.08.06 CN4030806 Procure Girder Socket 10/3/2005 10/28/2005 S CON SL_ME Hrs 8                     869                        869                               25%
1 04 03 08 07 Earthquake Bracing 16                 24,000                   1,739                   26,880                   28,619                        
1 04 03 08 07 UN38_00380 1.04.03.08.07 CN4030807 Procure Earthquake Bracing 10/3/2005 11/29/2005 S CON SL_MSEG $$ 24,000                     26,880                     26,880                          25%
1 04 03 08 07 UN38_00380 1.04.03.08.07 CN4030807 Procure Earthquake Bracing 10/3/2005 11/29/2005 S CON SL_ME Hrs 16                   1,739                     1,739                            25%
1 04 03 08 08 Controls and Software 208               -                        20,890                 -                         20,890                        
1 04 03 08 08 UN38_00390 1.04.03.08.08 CN4030808 Write Alignment Software 4/1/2004 5/12/2004 S CON SL_PHS Hrs 48                   3,396                     3,396                            25%
1 04 03 08 08 UN38_00390 1.04.03.08.08 CN4030808 Write Alignment Software 4/1/2004 5/12/2004 S CON SL_CE Hrs 160                 17,494                   17,494                          25%
1 04 04 Vacuum System 11,328          749,884                 864,006               806,872                 1,670,878                   
1 04 04 01 Project Oversight
1 04 04 02 Undulator Vacuum Chamber Assembly 5,184            212,000                 386,988               223,832                 610,820                      
1 04 04 02 01 Prototype Chamber Weldment 1,424            14,800                   106,968               14,800                   121,768                      
1 04 04 02 01 UN42_00010 1.04.04.02.01 PD4040201 Specification Prtp Un Cham 12/1/2003 4/19/2004 A PED AN_PHS Hrs 40                   3,345                     3,345                            35%
1 04 04 02 01 UN42_00010 1.04.04.02.01 PD4040201 Specification Prtp Un Cham 12/1/2003 4/19/2004 A PED AN_MVE Hrs 120                 10,036                   10,036                          35%
1 04 04 02 01 UN42_00020 1.04.04.02.01 PD4040201 Prelim Prototype Design Prtp Un Cham 1/14/2004 4/16/2004 A PED AN_PHS Hrs 40                   3,345                     3,345                            35%
1 04 04 02 01 UN42_00020 1.04.04.02.01 PD4040201 Prelim Prototype Design Prtp Un Cham 1/14/2004 4/16/2004 A PED AN_MVE Hrs 120                 10,036                   10,036                          35%
1 04 04 02 01 UN42_00020 1.04.04.02.01 PD4040201 Prelim Prototype Design Prtp Un Cham 1/14/2004 4/16/2004 A PED AN_MDD Hrs 160                 9,096                     9,096                            35%
1 04 04 02 01 UN42_00030 1.04.04.02.01 PD4040201 Mechanical Analysis Prtp Un Cham 2/27/2004 4/6/2004 A PED AN_MVE Hrs 24                   2,007                     2,007                            35%
1 04 04 02 01 UN42_00030 1.04.04.02.01 PD4040201 Mechanical Analysis Prtp Un Cham 2/27/2004 4/6/2004 A PED AN_ME Hrs 56                   4,683                     4,683                            35%
1 04 04 02 01 UN42_00040 1.04.04.02.01 PD4040201 Prelim Prototype Design Review Un Chamber 4/7/2004 4/13/2004 A PED SL_PHS Hrs 8                     566                        566                               35%
1 04 04 02 01 UN42_00040 1.04.04.02.01 PD4040201 Prelim Prototype Design Review Un Chamber 4/7/2004 4/13/2004 A PED AN_PHS Hrs 8                     669                        669                               35%
1 04 04 02 01 UN42_00040 1.04.04.02.01 PD4040201 Prelim Prototype Design Review Un Chamber 4/7/2004 4/13/2004 A PED AN_MVE Hrs 16                   1,338                     1,338                            35%
1 04 04 02 01 UN42_00040 1.04.04.02.01 PD4040201 Prelim Prototype Design Review Un Chamber 4/7/2004 4/13/2004 A PED AN_MDD Hrs 16                   910                        910                               35%
1 04 04 02 01 UN42_00050 1.04.04.02.01 PD4040201 Prototype Design Un Chamber 4/14/2004 4/27/2004 A PED AN_PHS Hrs 8                     669                        669                               35%
1 04 04 02 01 UN42_00050 1.04.04.02.01 PD4040201 Prototype Design Un Chamber 4/14/2004 4/27/2004 A PED AN_MVE Hrs 40                   3,345                     3,345                            35%
1 04 04 02 01 UN42_00050 1.04.04.02.01 PD4040201 Prototype Design Un Chamber 4/14/2004 4/27/2004 A PED AN_MDD Hrs 64                   3,638                     3,638                            35%
1 04 04 02 01 UN42_00070 1.04.04.02.01 PD4040201 Bid Package-Chamber Entrance Weldment 4/28/2004 5/7/2004 A PED AN_MVE Hrs 40                   3,345                     3,345                            35%
1 04 04 02 01 UN42_00080 1.04.04.02.01 PD4040201 Bid Package-Chamber Exit Weldment 4/28/2004 5/7/2004 A PED AN_MVE Hrs 40                   3,345                     3,345                            35%
1 04 04 02 01 UN42_00090 1.04.04.02.01 PD4040201 Bid Package-Chamber Body Weldment 4/28/2004 5/7/2004 A PED AN_MVE Hrs 40                   3,345                     3,345                            35%
1 04 04 02 01 UN42_00100 1.04.04.02.01 PD4040201 Bid Package-Chamber Weldment 4/28/2004 5/7/2004 A PED AN_MVE Hrs 40                   3,345                     3,345                            35%
1 04 04 02 01 UN42_00110 1.04.04.02.01 PD4040201 Bid Process Prtp Un Chamber 5/10/2004 6/14/2004 A PED AN_MVE Hrs 40                   3,345                     3,345                            35%
1 04 04 02 01 UN42_00125 1.04.04.02.01 PD4040201 AWARD: Chamber Entrance Weldment Support 6/15/2004 6/16/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 02 01 UN42_00135 1.04.04.02.01 PD4040201 AWARD: Chamber Exit Weldment Support 6/15/2004 6/16/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 02 01 UN42_00145 1.04.04.02.01 PD4040201 AWARD: Chamber Body Weldment Support 6/15/2004 6/16/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 02 01 UN42_00155 1.04.04.02.01 PD4040201 AWARD: Chamber Weldment Support 6/15/2004 6/16/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 02 01 UN42_00170 1.04.04.02.01 PD4040201 RCV Parts Prtp Un Cham 6/17/2004 8/12/2004 A PED AN_MVE Hrs 24                   2,007                     2,007                            35%
1 04 04 02 01 UN42_00170 1.04.04.02.01 PD4040201 RCV Parts Prtp Un Cham 6/17/2004 8/12/2004 A PED AN_MSEG $$ 14,800                     14,800                     14,800                          35%
1 04 04 02 01 UN42_00180 1.04.04.02.01 PD4040201 Quality Assurance Prtp Un Cham 8/13/2004 8/24/2004 A PED AN_MVE Hrs 16                   1,338                     1,338                            35%
1 04 04 02 01 UN42_00180 1.04.04.02.01 PD4040201 Quality Assurance Prtp Un Cham 8/13/2004 8/24/2004 A PED AN_MFMS Hrs 32                   2,176                     2,176                            35%
1 04 04 02 01 UN42_00190 1.04.04.02.01 PD4040201 Fabrication of Prototype Chamber Weldment 8/25/2004 9/22/2004 A PED AN_MVE Hrs 48                   4,014                     4,014                            35%
1 04 04 02 01 UN42_00190 1.04.04.02.01 PD4040201 Fabrication of Prototype Chamber Weldment 8/25/2004 9/22/2004 A PED AN_MFMS Hrs 80                   5,439                     5,439                            35%
1 04 04 02 01 UN42_00200 1.04.04.02.01 PD4040201 Measurement and Test Prtp Un Chamber 9/23/2004 10/6/2004 A PED AN_PHS Hrs 24                   2,030                     2,030                            35%
1 04 04 02 01 UN42_00200 1.04.04.02.01 PD4040201 Measurement and Test Prtp Un Chamber 9/23/2004 10/6/2004 A PED AN_MVE Hrs 56                   4,737                     4,737                            35%
1 04 04 02 01 UN42_00200 1.04.04.02.01 PD4040201 Measurement and Test Prtp Un Chamber 9/23/2004 10/6/2004 A PED AN_MFMS Hrs 32                   2,201                     2,201                            35%
1 04 04 02 01 UN42_00200 1.04.04.02.01 PD4040201 Measurement and Test Prtp Un Chamber 9/23/2004 10/6/2004 A PED AN_MFAT Hrs 120                 6,501                     6,501                            35%
1 04 04 02 01 UN42_00210 1.04.04.02.01 CN4040201 Review and Report Prtp Un Chamber 10/7/2004 10/18/2004 A CON AN_PHS Hrs 8                     688                        688                               35%
1 04 04 02 01 UN42_00210 1.04.04.02.01 CN4040201 Review and Report Prtp Un Chamber 10/7/2004 10/18/2004 A CON AN_MVE Hrs 24                   2,065                     2,065                            35%
1 04 04 02 01 UN42_00210 1.04.04.02.01 CN4040201 Review and Report Prtp Un Chamber 10/7/2004 10/18/2004 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 04 02 02 Production Chamber Weldment 3,760            197,200                 280,020               209,032                 489,052                      
1 04 04 02 02 UN42_00230 1.04.04.02.02 CN4040202 Receive  Prd Un Cham Specs from Undulator Group 10/19/2004 10/25/2004 A CON AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 04 02 02 UN42_00230 1.04.04.02.02 CN4040202 Receive  Prd Un Cham Specs from Undulator Group 10/19/2004 10/25/2004 A CON AN_MVE Hrs 16                   1,377                     1,377                            35%
1 04 04 02 02 UN42_00240 1.04.04.02.02 PD4040202 Prelim Design Prd Un Chamber 10/26/2004 11/15/2004 A PED AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 04 02 02 UN42_00240 1.04.04.02.02 PD4040202 Prelim Design Prd Un Chamber 10/26/2004 11/15/2004 A PED AN_MVE Hrs 64                   5,507                     5,507                            35%
1 04 04 02 02 UN42_00240 1.04.04.02.02 PD4040202 Prelim Design Prd Un Chamber 10/26/2004 11/15/2004 A PED AN_MDD Hrs 80                   4,680                     4,680                            35%
1 04 04 02 02 UN42_00250 1.04.04.02.02 PD4040202 Prelim Design Review Prd Un Chamber 11/16/2004 11/22/2004 A PED SL_PHS Hrs 8                     582                        582                               35%
1 04 04 02 02 UN42_00250 1.04.04.02.02 PD4040202 Prelim Design Review Prd Un Chamber 11/16/2004 11/22/2004 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 04 02 02 UN42_00250 1.04.04.02.02 PD4040202 Prelim Design Review Prd Un Chamber 11/16/2004 11/22/2004 A PED AN_MVE Hrs 40                   3,442                     3,442                            35%
1 04 04 02 02 UN42_00250 1.04.04.02.02 PD4040202 Prelim Design Review Prd Un Chamber 11/16/2004 11/22/2004 A PED AN_MDD Hrs 16                   936                        936                               35%
1 04 04 02 02 UN42_00260 1.04.04.02.02 PD4040202 Final Design Prd Un Chamber 11/23/2004 12/10/2004 A PED AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 04 02 02 UN42_00260 1.04.04.02.02 PD4040202 Final Design Prd Un Chamber 11/23/2004 12/10/2004 A PED AN_MVE Hrs 40                   3,442                     3,442                            35%
1 04 04 02 02 UN42_00260 1.04.04.02.02 PD4040202 Final Design Prd Un Chamber 11/23/2004 12/10/2004 A PED AN_MDD Hrs 56                   3,276                     3,276                            35%
1 04 04 02 02 UN42_00280 1.04.04.02.02 CN4040202 Bid Package- Prd Un Chamber 12/13/2004 12/15/2004 A CON AN_MVE Hrs 16                   1,377                     1,377                            35%
1 04 04 02 02 UN42_00330 1.04.04.02.02 CN4040202 Bid Process Prd Un Chamber 10/3/2005 11/4/2005 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00331 1.04.04.02.02 CN4040202 Evalute Bid Prd Un Chamber 11/7/2005 11/9/2005 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00345 1.04.04.02.02 CN4040202 AWARD: Production Undulator Chamber (34) Support 11/10/2005 11/11/2005 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00365 1.04.04.02.02 CN4040202 AWARD: Chamber Supports (31) Support 11/8/2005 11/9/2005 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00400 1.04.04.02.02 CN4040202 Rec: First Lot Production Undulator Chamber (10) 11/14/2005 1/12/2006 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00400 1.04.04.02.02 CN4040202 Rec: First Lot Production Undulator Chamber (10) 11/14/2005 1/12/2006 A CON AN_MSSC $$ 40,000                     42,400                     42,400                          35%
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1 04 04 02 02 UN42_00400 1.04.04.02.02 CN4040202 Rec: First Lot Production Undulator Chamber (10) 11/14/2005 1/12/2006 A CON AN_MFAT Hrs 64                   3,626                     3,626                            35%
1 04 04 02 02 UN42_00410 1.04.04.02.02 CN4040202 QA First Lot Prd Un Chamber 1/13/2006 1/20/2006 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00410 1.04.04.02.02 CN4040202 QA First Lot Prd Un Chamber 1/13/2006 1/20/2006 A CON AN_MFMS Hrs 24                   1,726                     1,726                            35%
1 04 04 02 02 UN42_00420 1.04.04.02.02 CN4040202 Fabrication of First Lot Prd Un Chamber 1/23/2006 3/6/2006 A CON AN_MVE Hrs 80                   7,077                     7,077                            35%
1 04 04 02 02 UN42_00420 1.04.04.02.02 CN4040202 Fabrication of First Lot Prd Un Chamber 1/23/2006 3/6/2006 A CON AN_MFMS Hrs 160                 11,507                   11,507                          35%
1 04 04 02 02 UN42_00421 1.04.04.02.02 CN4040202 Assembly Test Prd Un Cham (10) 3/7/2006 4/3/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00421 1.04.04.02.02 CN4040202 Assembly Test Prd Un Cham (10) 3/7/2006 4/3/2006 A CON AN_MVE Hrs 80                   7,077                     7,077                            35%
1 04 04 02 02 UN42_00421 1.04.04.02.02 CN4040202 Assembly Test Prd Un Cham (10) 3/7/2006 4/3/2006 A CON AN_MFAT Hrs 160                 9,064                     9,064                            35%
1 04 04 02 02 UN42_00421 1.04.04.02.02 CN4040202 Assembly Test Prd Un Cham (10) 3/7/2006 4/3/2006 A CON AN_CE Hrs 80                   7,546                     7,546                            35%
1 04 04 02 02 UN42_00422 1.04.04.02.02 CN4040202 Clean  Prd Un Cham (10) 4/4/2006 4/13/2006 A CON AN_MVE Hrs 16                   1,415                     1,415                            35%
1 04 04 02 02 UN42_00422 1.04.04.02.02 CN4040202 Clean  Prd Un Cham (10) 4/4/2006 4/13/2006 A CON AN_MFAT Hrs 80                   4,532                     4,532                            35%
1 04 04 02 02 UN42_00423 1.04.04.02.02 CN4040202 Bake Prd Un Cham (10) 4/14/2006 5/4/2006 A CON AN_MVE Hrs 40                   3,538                     3,538                            35%
1 04 04 02 02 UN42_00423 1.04.04.02.02 CN4040202 Bake Prd Un Cham (10) 4/14/2006 5/4/2006 A CON AN_MFAT Hrs 120                 6,798                     6,798                            35%
1 04 04 02 02 UN42_00424 1.04.04.02.02 CN4040202 Prep Chamber Assy & Support for Shipment (10) 5/5/2006 5/11/2006 A CON AN_MVE Hrs 16                   1,415                     1,415                            35%
1 04 04 02 02 UN42_00424 1.04.04.02.02 CN4040202 Prep Chamber Assy & Support for Shipment (10) 5/5/2006 5/11/2006 A CON AN_MFAT Hrs 64                   3,626                     3,626                            35%
1 04 04 02 02 UN42_00425 1.04.04.02.02 CN4040202 Pack Chamber Assembly & Supt for Shipping (10) 5/12/2006 5/18/2006 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00425 1.04.04.02.02 CN4040202 Pack Chamber Assembly & Supt for Shipping (10) 5/12/2006 5/18/2006 A CON AN_MFAT Hrs 40                   2,266                     2,266                            35%
1 04 04 02 02 UN42_00427 1.04.04.02.02 CN4040202 Transmit  Prd Un Cham Design & Drawings to SLAC 5/19/2006 5/25/2006 A CON SL_MDD Hrs 16                   1,032                     1,032                            35%
1 04 04 02 02 UN42_00427 1.04.04.02.02 CN4040202 Transmit  Prd Un Cham Design & Drawings to SLAC 5/19/2006 5/25/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 04 02 02 UN42_00427 1.04.04.02.02 CN4040202 Transmit  Prd Un Cham Design & Drawings to SLAC 5/19/2006 5/25/2006 A CON AN_MDD Hrs 16                   962                        962                               35%
1 04 04 02 02 UN42_00430 1.04.04.02.02 CN4040202 Approve Continuation of Production Prd Un Cham 3/7/2006 3/8/2006 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00440 1.04.04.02.02 CN4040202 RCV: Remain Lot Production Undulator Chamb (24) 3/9/2006 5/17/2006 A CON AN_MVE Hrs 16                   1,415                     1,415                            35%
1 04 04 02 02 UN42_00440 1.04.04.02.02 CN4040202 RCV: Remain Lot Production Undulator Chamb (24) 3/9/2006 5/17/2006 A CON AN_MSCS $$ 96,000                     101,760                   101,760                        35%
1 04 04 02 02 UN42_00440 1.04.04.02.02 CN4040202 RCV: Remain Lot Production Undulator Chamb (24) 3/9/2006 5/17/2006 A CON AN_MFAT Hrs 64                   3,626                     3,626                            35%
1 04 04 02 02 UN42_00450 1.04.04.02.02 CN4040202 QA Production Lot Prd Un Chamber 5/18/2006 6/1/2006 A CON AN_MVE Hrs 40                   3,538                     3,538                            35%
1 04 04 02 02 UN42_00450 1.04.04.02.02 CN4040202 QA Production Lot Prd Un Chamber 5/18/2006 6/1/2006 A CON AN_MFMS Hrs 64                   4,603                     4,603                            35%
1 04 04 02 02 UN42_00460 1.04.04.02.02 CN4040202 Fabrication of Rem Production Lot Prd Un Chamber 6/2/2006 7/14/2006 A CON AN_MVE Hrs 80                   7,077                     7,077                            35%
1 04 04 02 02 UN42_00460 1.04.04.02.02 CN4040202 Fabrication of Rem Production Lot Prd Un Chamber 6/2/2006 7/14/2006 A CON AN_MFMS Hrs 240                 17,261                   17,261                          35%
1 04 04 02 02 UN42_00470 1.04.04.02.02 CN4040202 Approve Production Lot Prd Un Chamber 7/17/2006 7/18/2006 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00480 1.04.04.02.02 PD4040202 Prelim Design Chamber Sup 10/26/2004 12/8/2004 A PED AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 04 02 02 UN42_00480 1.04.04.02.02 PD4040202 Prelim Design Chamber Sup 10/26/2004 12/8/2004 A PED AN_MVE Hrs 120                 10,326                   10,326                          35%
1 04 04 02 02 UN42_00480 1.04.04.02.02 PD4040202 Prelim Design Chamber Sup 10/26/2004 12/8/2004 A PED AN_MDD Hrs 160                 9,360                     9,360                            35%
1 04 04 02 02 UN42_00490 1.04.04.02.02 PD4040202 Prelim Design Review Chamber Sup 12/9/2004 12/20/2004 A PED SL_PHS Hrs 8                     582                        582                               35%
1 04 04 02 02 UN42_00490 1.04.04.02.02 PD4040202 Prelim Design Review Chamber Sup 12/9/2004 12/20/2004 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 04 02 02 UN42_00490 1.04.04.02.02 PD4040202 Prelim Design Review Chamber Sup 12/9/2004 12/20/2004 A PED AN_MVE Hrs 40                   3,442                     3,442                            35%
1 04 04 02 02 UN42_00490 1.04.04.02.02 PD4040202 Prelim Design Review Chamber Sup 12/9/2004 12/20/2004 A PED AN_MDD Hrs 16                   936                        936                               35%
1 04 04 02 02 UN42_00500 1.04.04.02.02 PD4040202 Final Design Chamber Sup 12/21/2004 1/6/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 04 02 02 UN42_00500 1.04.04.02.02 PD4040202 Final Design Chamber Sup 12/21/2004 1/6/2005 A PED AN_MVE Hrs 40                   3,442                     3,442                            35%
1 04 04 02 02 UN42_00500 1.04.04.02.02 PD4040202 Final Design Chamber Sup 12/21/2004 1/6/2005 A PED AN_MDD Hrs 64                   3,744                     3,744                            35%
1 04 04 02 02 UN42_00520 1.04.04.02.02 CN4040202 Bid Package-Chamber Supports 1/7/2005 1/13/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            35%
1 04 04 02 02 UN42_00550 1.04.04.02.02 CN4040202 Bid Process Chamber Supports 10/3/2005 11/4/2005 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00600 1.04.04.02.02 CN4040202 RCV  Chamber Supports (31) 11/10/2005 1/10/2006 A CON AN_MVE Hrs 24                   2,123                     2,123                            35%
1 04 04 02 02 UN42_00600 1.04.04.02.02 CN4040202 RCV  Chamber Supports (31) 11/10/2005 1/10/2006 A CON AN_MSSC $$ 61,200                     64,872                     64,872                          35%
1 04 04 02 02 UN42_00610 1.04.04.02.02 CN4040202 Quality Assurance Chamber Sup 1/11/2006 1/27/2006 A CON AN_MVE Hrs 16                   1,415                     1,415                            35%
1 04 04 02 02 UN42_00610 1.04.04.02.02 CN4040202 Quality Assurance Chamber Sup 1/11/2006 1/27/2006 A CON AN_MFMS Hrs 80                   5,754                     5,754                            35%
1 04 04 02 02 UN42_00640 1.04.04.02.02 CN4040202 Assembly Test Prd Un Cham (24) 7/19/2006 8/15/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 04 02 02 UN42_00640 1.04.04.02.02 CN4040202 Assembly Test Prd Un Cham (24) 7/19/2006 8/15/2006 A CON AN_MVE Hrs 80                   7,077                     7,077                            35%
1 04 04 02 02 UN42_00640 1.04.04.02.02 CN4040202 Assembly Test Prd Un Cham (24) 7/19/2006 8/15/2006 A CON AN_MFAT Hrs 160                 9,064                     9,064                            35%
1 04 04 02 02 UN42_00640 1.04.04.02.02 CN4040202 Assembly Test Prd Un Cham (24) 7/19/2006 8/15/2006 A CON AN_CE Hrs 80                   7,546                     7,546                            35%
1 04 04 02 02 UN42_00650 1.04.04.02.02 CN4040202 Clean  Prd Un Cham (24) 8/16/2006 8/25/2006 A CON AN_MVE Hrs 16                   1,415                     1,415                            35%
1 04 04 02 02 UN42_00650 1.04.04.02.02 CN4040202 Clean  Prd Un Cham (24) 8/16/2006 8/25/2006 A CON AN_MFAT Hrs 80                   4,532                     4,532                            35%
1 04 04 02 02 UN42_00660 1.04.04.02.02 CN4040202 Bake Prd Un Cham (24) 8/28/2006 9/18/2006 A CON AN_MVE Hrs 40                   3,538                     3,538                            35%
1 04 04 02 02 UN42_00660 1.04.04.02.02 CN4040202 Bake Prd Un Cham (24) 8/28/2006 9/18/2006 A CON AN_MFAT Hrs 120                 6,798                     6,798                            35%
1 04 04 02 02 UN42_00670 1.04.04.02.02 CN4040202 Prep Chamber Assembly & Supt for Shipment (24) 9/19/2006 9/25/2006 A CON AN_MVE Hrs 16                   1,415                     1,415                            35%
1 04 04 02 02 UN42_00670 1.04.04.02.02 CN4040202 Prep Chamber Assembly & Supt for Shipment (24) 9/19/2006 9/25/2006 A CON AN_MFAT Hrs 64                   3,626                     3,626                            35%
1 04 04 02 02 UN42_00680 1.04.04.02.02 CN4040202 Pack Chamber Assembly & Supt for Shipping(24) 9/26/2006 10/2/2006 A CON AN_MVE Hrs 8                     711                        711                               35%
1 04 04 02 02 UN42_00680 1.04.04.02.02 CN4040202 Pack Chamber Assembly & Supt for Shipping(24) 9/26/2006 10/2/2006 A CON AN_MFAT Hrs 40                   2,278                     2,278                            35%
1 04 04 02 02 UN42_00710 1.04.04.02.02 CN4040202 Develop Installation Plan Prd Un Chamber 1/7/2005 1/21/2005 A CON SL_SEE Hrs 40                   4,228                     4,228                            35%
1 04 04 02 02 UN42_00710 1.04.04.02.02 CN4040202 Develop Installation Plan Prd Un Chamber 1/7/2005 1/21/2005 A CON AN_SEE Hrs 40                   4,626                     4,626                            35%
1 04 04 02 02 UN42_00710 1.04.04.02.02 CN4040202 Develop Installation Plan Prd Un Chamber 1/7/2005 1/21/2005 A CON AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 04 02 02 UN42_00710 1.04.04.02.02 CN4040202 Develop Installation Plan Prd Un Chamber 1/7/2005 1/21/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            35%
1 04 04 02 02 UN42_00720 1.04.04.02.02 CN4040202 Review Installation Plan Prd Un Chamber 1/24/2005 1/28/2005 A CON SL_SEE Hrs 24                   2,537                     2,537                            35%
1 04 04 02 02 UN42_00720 1.04.04.02.02 CN4040202 Review Installation Plan Prd Un Chamber 1/24/2005 1/28/2005 A CON SL_MES Hrs 8                     723                        723                               35%
1 04 04 02 02 UN42_00720 1.04.04.02.02 CN4040202 Review Installation Plan Prd Un Chamber 1/24/2005 1/28/2005 A CON AN_SEE Hrs 24                   2,776                     2,776                            35%
1 04 04 02 02 UN42_00720 1.04.04.02.02 CN4040202 Review Installation Plan Prd Un Chamber 1/24/2005 1/28/2005 A CON AN_PHS Hrs 8                     688                        688                               35%
1 04 04 02 02 UN42_00720 1.04.04.02.02 CN4040202 Review Installation Plan Prd Un Chamber 1/24/2005 1/28/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            35%
1 04 04 02 02 UN42_00730 1.04.04.02.02 CN4040202 Prd Un Cham Assembly Arrive at SLAC (10) 5/26/2006 6/9/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 04 04 02 02 UN42_00730 1.04.04.02.02 CN4040202 Prd Un Cham Assembly Arrive at SLAC (10) 5/26/2006 6/9/2006 S CON AN_SEE Hrs 16                   1,902                     1,902                            25%
1 04 04 02 02 UN42_00730 1.04.04.02.02 CN4040202 Prd Un Cham Assembly Arrive at SLAC (10) 5/26/2006 6/9/2006 S CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 02 02 UN42_00732 1.04.04.02.02 CN4040202 Prd Un Cham Assembly Arrive at SLAC (24) 10/3/2006 10/16/2006 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 04 04 02 02 UN42_00732 1.04.04.02.02 CN4040202 Prd Un Cham Assembly Arrive at SLAC (24) 10/3/2006 10/16/2006 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 04 02 02 UN42_00732 1.04.04.02.02 CN4040202 Prd Un Cham Assembly Arrive at SLAC (24) 10/3/2006 10/16/2006 S CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 04 03 Beam-line Bellows Module Assembly 976               76,500                   71,744                 83,109                   154,853                      
1 04 04 03 01 Prototype Bellows Module 432               4,590                     32,394                 4,727                     37,121                        
1 04 04 03 01 UN43_00010 1.04.04.03.01 PD4040301 Specification Prtp Bel Mod 2/2/2004 4/13/2004 A PED AN_PHS Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00010 1.04.04.03.01 PD4040301 Specification Prtp Bel Mod 2/2/2004 4/13/2004 A PED AN_MVE Hrs 24                   2,007                     2,007                            35%
1 04 04 03 01 UN43_00020 1.04.04.03.01 PD4040301 Prelim Prototype Design Prtp Bel Mod 2/16/2004 4/26/2004 A PED AN_PHS Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00020 1.04.04.03.01 PD4040301 Prelim Prototype Design Prtp Bel Mod 2/16/2004 4/26/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00020 1.04.04.03.01 PD4040301 Prelim Prototype Design Prtp Bel Mod 2/16/2004 4/26/2004 A PED AN_MDD Hrs 56                   3,184                     3,184                            35%
1 04 04 03 01 UN43_00030 1.04.04.03.01 PD4040301 Mechanical Analysis Prtp Bel Mod 4/27/2004 5/10/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00030 1.04.04.03.01 PD4040301 Mechanical Analysis Prtp Bel Mod 4/27/2004 5/10/2004 A PED AN_ME Hrs 24                   2,007                     2,007                            35%
1 04 04 03 01 UN43_00050 1.04.04.03.01 PD4040301 Prtp Bel ModFinal Design 5/11/2004 5/17/2004 A PED AN_PHS Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00050 1.04.04.03.01 PD4040301 Prtp Bel ModFinal Design 5/11/2004 5/17/2004 A PED AN_MVE Hrs 16                   1,338                     1,338                            35%
1 04 04 03 01 UN43_00050 1.04.04.03.01 PD4040301 Prtp Bel ModFinal Design 5/11/2004 5/17/2004 A PED AN_MDD Hrs 40                   2,274                     2,274                            35%
1 04 04 03 01 UN43_00070 1.04.04.03.01 PD4040301 Bid Package-Ag Plated RF Finger Prtp Bel Mod 5/18/2004 5/20/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00080 1.04.04.03.01 PD4040301 Bid Package-Rh Plated Stub Prtp Bel Mod 5/18/2004 5/20/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00090 1.04.04.03.01 PD4040301 Bid Package-Tubes Prtp Bel Mod 5/18/2004 5/20/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00100 1.04.04.03.01 PD4040301 Bid Package- Prtp Bellows Module 5/18/2004 5/20/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
1 04 04 03 01 UN43_00110 1.04.04.03.01 PD4040301 Bid Package-Axial Restraints Prtp Bel Mod 5/18/2004 5/20/2004 A PED AN_MVE Hrs 8                     669                        669                               35%
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1 04 04 03 01 UN43_00120 1.04.04.03.01 CN4040301 Bid Process Prtp Bel Mod 10/4/2004 11/5/2004 A CON AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 01 UN43_00130 1.04.04.03.01 CN4040301 AWARD: Ag Plated RF Finger Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 01 UN43_00130 1.04.04.03.01 CN4040301 AWARD: Ag Plated RF Finger Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MSEG $$ 2,715                       2,796                       2,796                            35%
1 04 04 03 01 UN43_00140 1.04.04.03.01 CN4040301 AWARD: Rh Plated Stub Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 01 UN43_00140 1.04.04.03.01 CN4040301 AWARD: Rh Plated Stub Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MSEG $$ 375                          386                          386                               35%
1 04 04 03 01 UN43_00150 1.04.04.03.01 CN4040301 AWARD: Tubes Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 01 UN43_00150 1.04.04.03.01 CN4040301 AWARD: Tubes Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MSEG $$ 225                          232                          232                               35%
1 04 04 03 01 UN43_00160 1.04.04.03.01 CN4040301 AWARD: Bellows Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 01 UN43_00160 1.04.04.03.01 CN4040301 AWARD: Bellows Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MSEG $$ 900                          927                          927                               35%
1 04 04 03 01 UN43_00170 1.04.04.03.01 CN4040301 AWARD: Axial Restraints Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 01 UN43_00170 1.04.04.03.01 CN4040301 AWARD: Axial Restraints Prtp Bel Mod 11/8/2004 11/9/2004 A CON AN_MSEG $$ 375                          386                          386                               35%
1 04 04 03 01 UN43_00190 1.04.04.03.01 CN4040301 RCV: Bellows  Prtp Bel Mod 11/10/2004 12/23/2004 A CON AN_MVE Hrs 24                   2,065                     2,065                            35%
1 04 04 03 01 UN43_00200 1.04.04.03.01 CN4040301 Quality Assurance Prtp Bel Mod 12/28/2004 12/29/2004 A CON AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 01 UN43_00200 1.04.04.03.01 CN4040301 Quality Assurance Prtp Bel Mod 12/28/2004 12/29/2004 A CON AN_MFMS Hrs 16                   1,119                     1,119                            35%
1 04 04 03 01 UN43_00220 1.04.04.03.01 CN4040301 Measurement and Test Prtp Bel Mod 12/30/2004 1/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            35%
1 04 04 03 01 UN43_00220 1.04.04.03.01 CN4040301 Measurement and Test Prtp Bel Mod 12/30/2004 1/3/2005 A CON AN_MFMS Hrs 8                     560                        560                               35%
1 04 04 03 01 UN43_00220 1.04.04.03.01 CN4040301 Measurement and Test Prtp Bel Mod 12/30/2004 1/3/2005 A CON AN_MFAT Hrs 40                   2,204                     2,204                            35%
1 04 04 03 01 UN43_00230 1.04.04.03.01 CN4040301 Review and Report Prtp Bel Mod 1/4/2005 1/5/2005 A CON AN_PHS Hrs 8                     688                        688                               35%
1 04 04 03 01 UN43_00230 1.04.04.03.01 CN4040301 Review and Report Prtp Bel Mod 1/4/2005 1/5/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            35%
1 04 04 03 01 UN43_00230 1.04.04.03.01 CN4040301 Review and Report Prtp Bel Mod 1/4/2005 1/5/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 04 03 02 Production Bellows Module 544               71,910                   39,350                 78,382                   117,732                      
1 04 04 03 02 UN43_00250 1.04.04.03.02 PD4040302 Prelim Standard Bellows Design 1/6/2005 1/27/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 04 03 02 UN43_00250 1.04.04.03.02 PD4040302 Prelim Standard Bellows Design 1/6/2005 1/27/2005 A PED AN_MVE Hrs 16                   1,377                     1,377                            35%
1 04 04 03 02 UN43_00250 1.04.04.03.02 PD4040302 Prelim Standard Bellows Design 1/6/2005 1/27/2005 A PED AN_MDD Hrs 56                   3,276                     3,276                            35%
1 04 04 03 02 UN43_00260 1.04.04.03.02 PD4040302 Prelim Standard Bellows Design Review 1/28/2005 1/31/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 04 03 02 UN43_00260 1.04.04.03.02 PD4040302 Prelim Standard Bellows Design Review 1/28/2005 1/31/2005 A PED AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 02 UN43_00260 1.04.04.03.02 PD4040302 Prelim Standard Bellows Design Review 1/28/2005 1/31/2005 A PED AN_MDD Hrs 8                     468                        468                               35%
1 04 04 03 02 UN43_00270 1.04.04.03.02 PD4040302 Final Standard Bellows Design 2/1/2005 2/7/2005 A PED AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 02 UN43_00270 1.04.04.03.02 PD4040302 Final Standard Bellows Design 2/1/2005 2/7/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            35%
1 04 04 03 02 UN43_00283 1.04.04.03.02 PD4040302 Final Design Review Std Bel Mod 2/8/2005 2/9/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 04 03 02 UN43_00283 1.04.04.03.02 PD4040302 Final Design Review Std Bel Mod 2/8/2005 2/9/2005 A PED AN_MVE Hrs 16                   1,377                     1,377                            35%
1 04 04 03 02 UN43_00283 1.04.04.03.02 PD4040302 Final Design Review Std Bel Mod 2/8/2005 2/9/2005 A PED AN_MDD Hrs 16                   936                        936                               35%
1 04 04 03 02 UN43_00290 1.04.04.03.02 CN4040302 Bid Package-Standard Bellows Module 2/10/2005 2/14/2005 A CON AN_MVE Hrs 8                     688                        688                               35%
1 04 04 03 02 UN43_00340 1.04.04.03.02 CN4040302 Bid Process Std Bel Mod 10/3/2005 11/4/2005 A CON AN_MVE Hrs 40                   3,538                     3,538                            35%
1 04 04 03 02 UN43_00342 1.04.04.03.02 CN4040302 Evaluate Bid Std Bel Mod 11/7/2005 11/8/2005 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 03 02 UN43_00355 1.04.04.03.02 CN4040302 AWARD: Standard Bellows Module (47) Support 11/9/2005 11/10/2005 A CON AN_MVE Hrs 8                     708                        708                               35%
1 04 04 03 02 UN43_00410 1.04.04.03.02 CN4040302 Receive First Lot Standard Bellows Module (4) 10/5/2006 11/15/2006 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00410 1.04.04.03.02 CN4040302 Receive First Lot Standard Bellows Module (4) 10/5/2006 11/15/2006 A CON AN_MSSC $$ 6,120                       6,671                       6,671                            35%
1 04 04 03 02 UN43_00410 1.04.04.03.02 CN4040302 Receive First Lot Standard Bellows Module (4) 10/5/2006 11/15/2006 A CON AN_MFAT Hrs 8                     465                        465                               35%
1 04 04 03 02 UN43_00420 1.04.04.03.02 CN4040302 QA First Lot Std Bel Mod 11/16/2006 11/29/2006 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00420 1.04.04.03.02 CN4040302 QA First Lot Std Bel Mod 11/16/2006 11/29/2006 A CON AN_MFMS Hrs 8                     590                        590                               35%
1 04 04 03 02 UN43_00440 1.04.04.03.02 CN4040302 Approve Continuation of Production Std Bel Mod 11/30/2006 12/1/2006 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00450 1.04.04.03.02 CN4040302 Receive Remain Prod Lot Std Bellows Module (43 12/4/2006 1/31/2007 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00450 1.04.04.03.02 CN4040302 Receive Remain Prod Lot Std Bellows Module (43 12/4/2006 1/31/2007 A CON AN_MSSC $$ 65,790                     71,711                     71,711                          35%
1 04 04 03 02 UN43_00450 1.04.04.03.02 CN4040302 Receive Remain Prod Lot Std Bellows Module (43 12/4/2006 1/31/2007 A CON AN_MFAT Hrs 16                   930                        930                               35%
1 04 04 03 02 UN43_00460 1.04.04.03.02 CN4040302 QA Production Lot Std Bel Mod 2/1/2007 2/22/2007 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00460 1.04.04.03.02 CN4040302 QA Production Lot Std Bel Mod 2/1/2007 2/22/2007 A CON AN_MFMS Hrs 24                   1,771                     1,771                            35%
1 04 04 03 02 UN43_00500 1.04.04.03.02 CN4040302 Assembly Test Std Bel Mod 2/23/2007 3/8/2007 A CON AN_MVE Hrs 16                   1,452                     1,452                            35%
1 04 04 03 02 UN43_00500 1.04.04.03.02 CN4040302 Assembly Test Std Bel Mod 2/23/2007 3/8/2007 A CON AN_MFAT Hrs 32                   1,860                     1,860                            35%
1 04 04 03 02 UN43_00510 1.04.04.03.02 CN4040302 Clean Std Bel Mod 3/9/2007 3/20/2007 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00510 1.04.04.03.02 CN4040302 Clean Std Bel Mod 3/9/2007 3/20/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            35%
1 04 04 03 02 UN43_00520 1.04.04.03.02 CN4040302 Bake Std Bel Mod 3/21/2007 3/27/2007 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00520 1.04.04.03.02 CN4040302 Bake Std Bel Mod 3/21/2007 3/27/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            35%
1 04 04 03 02 UN43_00530 1.04.04.03.02 CN4040302 Prepare Standard Bellows for Shipment 3/28/2007 4/3/2007 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00530 1.04.04.03.02 CN4040302 Prepare Standard Bellows for Shipment 3/28/2007 4/3/2007 A CON AN_MFAT Hrs 16                   930                        930                               35%
1 04 04 03 02 UN43_00540 1.04.04.03.02 CN4040302 Pack Standard Bellows for Shipping 4/4/2007 4/10/2007 A CON AN_MVE Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00540 1.04.04.03.02 CN4040302 Pack Standard Bellows for Shipping 4/4/2007 4/10/2007 A CON AN_MFAT Hrs 16                   930                        930                               35%
1 04 04 03 02 UN43_00560 1.04.04.03.02 CN4040302 Transmit  Std Bel Mod Design & Drawings to SLA 4/11/2007 4/17/2007 A CON SL_MDD Hrs 8                     529                        529                               35%
1 04 04 03 02 UN43_00560 1.04.04.03.02 CN4040302 Transmit  Std Bel Mod Design & Drawings to SLA 4/11/2007 4/17/2007 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 04 03 02 UN43_00560 1.04.04.03.02 CN4040302 Transmit  Std Bel Mod Design & Drawings to SLA 4/11/2007 4/17/2007 A CON AN_MDD Hrs 16                   987                        987                               35%
1 04 04 05 Short Diagnostic Break (SDB) Assembly 892               187,465                 68,483                 204,338                 272,821                      
1 04 04 05 UN45_00010 1.04.04.05 PD40405 Specification SBD 2/8/2005 2/14/2005 A PED AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 05 UN45_00020 1.04.04.05 PD40405 Prelim SDB Design 2/15/2005 3/15/2005 A PED AN_MVE Hrs 20                   1,721                     1,721                            25%
1 04 04 05 UN45_00020 1.04.04.05 PD40405 Prelim SDB Design 2/15/2005 3/15/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            25%
1 04 04 05 UN45_00030 1.04.04.05 CN40405 Mechanical Analysis SBD 3/16/2005 3/24/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 05 UN45_00030 1.04.04.05 CN40405 Mechanical Analysis SBD 3/16/2005 3/24/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            25%
1 04 04 05 UN45_00040 1.04.04.05 PD40405 Prelim SDB Design Review 3/25/2005 3/31/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 04 05 UN45_00040 1.04.04.05 PD40405 Prelim SDB Design Review 3/25/2005 3/31/2005 A PED AN_MVE Hrs 8                     688                        688                               25%
1 04 04 05 UN45_00040 1.04.04.05 PD40405 Prelim SDB Design Review 3/25/2005 3/31/2005 A PED AN_MDD Hrs 8                     468                        468                               25%
1 04 04 05 UN45_00050 1.04.04.05 PD40405 Final SDB Design 4/1/2005 4/14/2005 A PED AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 05 UN45_00050 1.04.04.05 PD40405 Final SDB Design 4/1/2005 4/14/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            25%
1 04 04 05 UN45_00052 1.04.04.05 PD40405 Final SDB Design Review 4/15/2005 4/21/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 04 05 UN45_00052 1.04.04.05 PD40405 Final SDB Design Review 4/15/2005 4/21/2005 A PED AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 05 UN45_00052 1.04.04.05 PD40405 Final SDB Design Review 4/15/2005 4/21/2005 A PED AN_MDD Hrs 16                   936                        936                               25%
1 04 04 05 UN45_00070 1.04.04.05 CN40405 Bid Package-Chamber Weldment Assembly 4/22/2005 4/27/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 05 UN45_00090 1.04.04.05 CN40405 Bid Package-Pump Manifold 4/22/2005 4/27/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 05 UN45_00100 1.04.04.05 CN40405 Ion Pump Bid Pkg 4/22/2005 4/26/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 05 UN45_00110 1.04.04.05 CN40405 Ion Pump Power Supply Bid Pkg 4/22/2005 4/26/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 05 UN45_00120 1.04.04.05 CN40405 Ion Pump Cable Bid Package 4/22/2005 4/26/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 05 UN45_00140 1.04.04.05 PD40405 Chamber Support Bid Package 4/22/2005 4/28/2005 A PED AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 05 UN45_00150 1.04.04.05 CN40405 Pump Support Bid Package 4/22/2005 4/28/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 05 UN45_00160 1.04.04.05 CN40405 Bid Process SDB 10/3/2005 11/4/2005 A CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 05 UN45_00161 1.04.04.05 CN40405 Evaluate Bids:  SDB 11/7/2005 11/7/2005 A CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 05 UN45_00175 1.04.04.05 CN40405 AWARD: Chamber Weldment Assembly (23) Support 11/7/2005 11/8/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 05 UN45_00195 1.04.04.05 CN40405 AWARD: Pump Manifold (23) Support 11/8/2005 11/9/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 05 UN45_00205 1.04.04.05 CN40405 AWARD: Ion Pump (23) Support 11/7/2005 11/8/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 05 UN45_00215 1.04.04.05 CN40405 AWARD: Ion Pump Power Supply (12) Support 11/7/2005 11/8/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 05 UN45_00225 1.04.04.05 CN40405 AWARD:  Ion Pump Cable (23) Support 11/7/2005 11/8/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 05 UN45_00245 1.04.04.05 CN40405 AWARD: Chamber Support (23) Sppt 11/7/2005 11/9/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
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1 04 04 05 UN45_00255 1.04.04.05 CN40405 AWARD: Pump Support (23) Sppt 11/7/2005 11/9/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 05 UN45_00320 1.04.04.05 CN40405 Rec: SDB Chamber Weldment Assembly 10/6/2006 11/16/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00320 1.04.04.05 CN40405 Rec: SDB Chamber Weldment Assembly 10/6/2006 11/16/2006 A CON AN_MSSC $$ 11,139                     12,142                     12,142                          25%
1 04 04 05 UN45_00320 1.04.04.05 CN40405 Rec: SDB Chamber Weldment Assembly 10/6/2006 11/16/2006 A CON AN_MFAT Hrs 16                   930                        930                               25%
1 04 04 05 UN45_00322 1.04.04.05 CN40405 Rec: SDB Pump Manifold 10/6/2006 11/16/2006 A CON AN_MSSC $$ 10,068                     10,974                     10,974                          25%
1 04 04 05 UN45_00324 1.04.04.05 CN40405 Rec: SDB Ion Pump 10/6/2006 11/16/2006 A CON AN_MSSC $$ 31,196                     34,004                     34,004                          25%
1 04 04 05 UN45_00326 1.04.04.05 CN40405 Rec: SDB Ion Pump Power Supply 10/6/2006 11/16/2006 A CON AN_MSSC $$ 59,952                     65,348                     65,348                          25%
1 04 04 05 UN45_00328 1.04.04.05 CN40405 Rec: SDB Ion Pump Cable 10/6/2006 11/16/2006 A CON AN_MSSC $$ 12,420                     13,538                     13,538                          25%
1 04 04 05 UN45_00330 1.04.04.05 CN40405 Rec: SDB Chamber Supports 10/6/2006 11/16/2006 A CON AN_MSSC $$ 11,500                     12,535                     12,535                          25%
1 04 04 05 UN45_00332 1.04.04.05 CN40405 Rec: SDB Pump Supports 10/6/2006 11/16/2006 A CON AN_MSSC $$ 8,050                       8,775                       8,775                            25%
1 04 04 05 UN45_00335 1.04.04.05 CN40405 Rec: SDB Pump Weld 10/6/2006 11/16/2006 A CON AN_MSSC $$ 10,526                     11,473                     11,473                          25%
1 04 04 05 UN45_00336 1.04.04.05 CN40405 Rec: SDB Ion Pump 10/6/2006 11/16/2006 A CON AN_MSSC $$ 32,614                     35,549                     35,549                          25%
1 04 04 05 UN45_00339 1.04.04.05 CN40405 QA Production Lot SDB 11/17/2006 12/4/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00339 1.04.04.05 CN40405 QA Production Lot SDB 11/17/2006 12/4/2006 A CON AN_MFMS Hrs 24                   1,771                     1,771                            25%
1 04 04 05 UN45_00340 1.04.04.05 CN40405 Approve Production Lot SDB 12/5/2006 12/7/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00350 1.04.04.05 CN40405 Clean SDB 12/8/2006 12/14/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00350 1.04.04.05 CN40405 Clean SDB 12/8/2006 12/14/2006 A CON AN_MFAT Hrs 32                   1,860                     1,860                            25%
1 04 04 05 UN45_00360 1.04.04.05 CN40405 Bake SDB 12/15/2006 12/21/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00360 1.04.04.05 CN40405 Bake SDB 12/15/2006 12/21/2006 A CON AN_MFAT Hrs 32                   1,860                     1,860                            25%
1 04 04 05 UN45_00370 1.04.04.05 CN40405 Assemble Short Diagnostic Break Components 3/28/2007 4/10/2007 A CON AN_MVE Hrs 32                   2,904                     2,904                            25%
1 04 04 05 UN45_00370 1.04.04.05 CN40405 Assemble Short Diagnostic Break Components 3/28/2007 4/10/2007 A CON AN_MFAT Hrs 60                   3,487                     3,487                            25%
1 04 04 05 UN45_00380 1.04.04.05 CN40405 Assembly Test (LD) 4/11/2007 4/24/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00380 1.04.04.05 CN40405 Assembly Test (LD) 4/11/2007 4/24/2007 A CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 04 05 UN45_00380 1.04.04.05 CN40405 Assembly Test (LD) 4/11/2007 4/24/2007 A CON AN_MFAT Hrs 60                   3,487                     3,487                            25%
1 04 04 05 UN45_00390 1.04.04.05 CN40405 Prepare Short Diagnostic Break for Shipment 4/25/2007 5/1/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00390 1.04.04.05 CN40405 Prepare Short Diagnostic Break for Shipment 4/25/2007 5/1/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            25%
1 04 04 05 UN45_00400 1.04.04.05 CN40405 Pack Short Diagnostic Break for Shipping 5/2/2007 5/8/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00400 1.04.04.05 CN40405 Pack Short Diagnostic Break for Shipping 5/2/2007 5/8/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            25%
1 04 04 05 UN45_00420 1.04.04.05 CN40405 Transmit  SDB Design & Drawings to SLAC 5/9/2007 5/15/2007 A CON SL_MDD Hrs 8                     529                        529                               25%
1 04 04 05 UN45_00420 1.04.04.05 CN40405 Transmit  SDB Design & Drawings to SLAC 5/9/2007 5/15/2007 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00420 1.04.04.05 CN40405 Transmit  SDB Design & Drawings to SLAC 5/9/2007 5/15/2007 A CON AN_MDD Hrs 16                   987                        987                               25%
1 04 04 05 UN45_00430 1.04.04.05 CN40405 Develop Installation Plan SDB 5/9/2007 5/22/2007 A CON SL_SEE Hrs 16                   1,784                     1,784                            25%
1 04 04 05 UN45_00430 1.04.04.05 CN40405 Develop Installation Plan SDB 5/9/2007 5/22/2007 A CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 04 05 UN45_00430 1.04.04.05 CN40405 Develop Installation Plan SDB 5/9/2007 5/22/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00440 1.04.04.05 CN40405 Review installation Plan  SDB 5/23/2007 5/30/2007 A CON SL_SEE Hrs 8                     892                        892                               25%
1 04 04 05 UN45_00440 1.04.04.05 CN40405 Review installation Plan  SDB 5/23/2007 5/30/2007 A CON AN_SEE Hrs 8                     976                        976                               25%
1 04 04 05 UN45_00440 1.04.04.05 CN40405 Review installation Plan  SDB 5/23/2007 5/30/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 05 UN45_00440 1.04.04.05 CN40405 Review installation Plan  SDB 5/23/2007 5/30/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 06 Long Diagnostic Break (LDB) Assembly 960               85,965                   76,012                 93,702                   169,714                      
1 04 04 06 UN46_00010 1.04.04.06 PD40406 Specification LDB 9/14/2005 9/27/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 04 06 UN46_00010 1.04.04.06 PD40406 Specification LDB 9/14/2005 9/27/2005 A PED AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 06 UN46_00020 1.04.04.06 PD40406 Prelim Prototype Design LDB 9/28/2005 10/25/2005 A PED AN_PHS Hrs 8                     705                        705                               25%
1 04 04 06 UN46_00020 1.04.04.06 PD40406 Prelim Prototype Design LDB 9/28/2005 10/25/2005 A PED AN_MVE Hrs 16                   1,410                     1,410                            25%
1 04 04 06 UN46_00020 1.04.04.06 PD40406 Prelim Prototype Design LDB 9/28/2005 10/25/2005 A PED AN_MDD Hrs 40                   2,396                     2,396                            25%
1 04 04 06 UN46_00030 1.04.04.06 CN40406 Mechanical Analysis LDB 10/26/2005 11/8/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00030 1.04.04.06 CN40406 Mechanical Analysis LDB 10/26/2005 11/8/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            25%
1 04 04 06 UN46_00040 1.04.04.06 PD40406 Prelim LDB Design Review 11/9/2005 11/15/2005 A PED AN_PHS Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00040 1.04.04.06 PD40406 Prelim LDB Design Review 11/9/2005 11/15/2005 A PED AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00040 1.04.04.06 PD40406 Prelim LDB Design Review 11/9/2005 11/15/2005 A PED AN_MDD Hrs 8                     481                        481                               25%
1 04 04 06 UN46_00050 1.04.04.06 CN40406 LDB Final Design 11/16/2005 12/1/2005 A CON AN_PHS Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00050 1.04.04.06 CN40406 LDB Final Design 11/16/2005 12/1/2005 A CON AN_MVE Hrs 24                   2,123                     2,123                            25%
1 04 04 06 UN46_00050 1.04.04.06 CN40406 LDB Final Design 11/16/2005 12/1/2005 A CON AN_MDD Hrs 40                   2,406                     2,406                            25%
1 04 04 06 UN46_00052 1.04.04.06 PD40406 Final LDB Design Review 12/2/2005 12/8/2005 A PED SL_PHS Hrs 8                     599                        599                               25%
1 04 04 06 UN46_00052 1.04.04.06 PD40406 Final LDB Design Review 12/2/2005 12/8/2005 A PED AN_PHS Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00052 1.04.04.06 PD40406 Final LDB Design Review 12/2/2005 12/8/2005 A PED AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 06 UN46_00052 1.04.04.06 PD40406 Final LDB Design Review 12/2/2005 12/8/2005 A PED AN_MDD Hrs 16                   962                        962                               25%
1 04 04 06 UN46_00070 1.04.04.06 CN40406 Bid Package-Chamber Weldment Assembly 12/9/2005 12/13/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00100 1.04.04.06 CN40406 Bid Package-Pump Manifold 12/9/2005 12/13/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00110 1.04.04.06 CN40406 Bid Package-Ion Pump 12/9/2005 12/13/2005 A CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 06 UN46_00170 1.04.04.06 CN40406 Bid Package-Chamber support 12/9/2005 12/15/2005 A CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 06 UN46_00180 1.04.04.06 CN40406 Bid Package-Ion Pump Support 12/9/2005 12/15/2005 A CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 06 UN46_00200 1.04.04.06 CN40406 Bid Process LDB 12/16/2005 1/24/2006 A CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 06 UN46_00202 1.04.04.06 CN40406 Evaluate Bid LDB 1/25/2006 1/26/2006 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00215 1.04.04.06 CN40406 AWARD: LDB Valve (11) Sppt 1/27/2006 1/30/2006 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00217 1.04.04.06 CN40406 AWARD: LDB Chamber Weldment Assembly Sppt 1/27/2006 1/30/2006 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00245 1.04.04.06 CN40406 AWARD: LDB Pump Manifold Sppt 1/27/2006 1/30/2006 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00255 1.04.04.06 CN40406 AWARD: LDB Ion Pump Sppt 1/27/2006 1/30/2006 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00315 1.04.04.06 CN40406 AWARD: LDB Chamber Support Sppt 1/27/2006 1/30/2006 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00325 1.04.04.06 CN40406 AWARD: LDB Ion Pump Support Sppt 1/27/2006 1/30/2006 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 06 UN46_00350 1.04.04.06 CN40406 Rec: LDB Valve (2) 10/5/2006 12/1/2006 A CON AN_MSSC $$ 11,990                     13,069                     13,069                          25%
1 04 04 06 UN46_00400 1.04.04.06 CN40406 Rec: LDB Chamber Weldment Assembly 10/5/2006 12/1/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00400 1.04.04.06 CN40406 Rec: LDB Chamber Weldment Assembly 10/5/2006 12/1/2006 A CON AN_MSSC $$ 5,327                       5,806                       5,806                            25%
1 04 04 06 UN46_00400 1.04.04.06 CN40406 Rec: LDB Chamber Weldment Assembly 10/5/2006 12/1/2006 A CON AN_MFAT Hrs 16                   930                        930                               25%
1 04 04 06 UN46_00402 1.04.04.06 CN40406 Rec: LDB Pump Manifold (11) 10/5/2006 12/1/2006 A CON AN_MSSC $$ 5,034                       5,487                       5,487                            25%
1 04 04 06 UN46_00404 1.04.04.06 CN40406 Rec: LDB Ion Pump (11) 10/5/2006 12/1/2006 A CON AN_MSSC $$ 51,514                     56,150                     56,150                          25%
1 04 04 06 UN46_00406 1.04.04.06 CN40406 Rec: LDB Chamber Support (11) 10/5/2006 12/1/2006 A CON AN_MSSC $$ 8,250                       8,993                       8,993                            25%
1 04 04 06 UN46_00408 1.04.04.06 CN40406 Rec: LDB Ion Pump Support (11) 10/5/2006 12/1/2006 A CON AN_MSSC $$ 3,850                       4,197                       4,197                            25%
1 04 04 06 UN46_00410 1.04.04.06 CN40406 QA Production Lot LDB 12/4/2006 12/15/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00410 1.04.04.06 CN40406 QA Production Lot LDB 12/4/2006 12/15/2006 A CON AN_MFMS Hrs 24                   1,771                     1,771                            25%
1 04 04 06 UN46_00420 1.04.04.06 CN40406 Approve Production Lot LDB 12/18/2006 12/20/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00430 1.04.04.06 CN40406 Clean LDB 12/21/2006 1/3/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00430 1.04.04.06 CN40406 Clean LDB 12/21/2006 1/3/2007 A CON AN_MFAT Hrs 32                   1,860                     1,860                            25%
1 04 04 06 UN46_00440 1.04.04.06 CN40406 Bake LDB 1/4/2007 1/10/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00440 1.04.04.06 CN40406 Bake LDB 1/4/2007 1/10/2007 A CON AN_MFAT Hrs 32                   1,860                     1,860                            25%
1 04 04 06 UN46_00450 1.04.04.06 CN40406 Assemble Long Diagnostic Break Components 3/28/2007 4/17/2007 A CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 04 06 UN46_00450 1.04.04.06 CN40406 Assemble Long Diagnostic Break Components 3/28/2007 4/17/2007 A CON AN_MFAT Hrs 60                   3,487                     3,487                            25%
1 04 04 06 UN46_00460 1.04.04.06 CN40406 Assembly Test LDB 4/18/2007 5/8/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00460 1.04.04.06 CN40406 Assembly Test LDB 4/18/2007 5/8/2007 A CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 04 06 UN46_00460 1.04.04.06 CN40406 Assembly Test LDB 4/18/2007 5/8/2007 A CON AN_MFAT Hrs 60                   3,487                     3,487                            25%
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1 04 04 06 UN46_00470 1.04.04.06 CN40406 Prepare Long Diagnostic Break for Shipment 5/9/2007 5/15/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00470 1.04.04.06 CN40406 Prepare Long Diagnostic Break for Shipment 5/9/2007 5/15/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            25%
1 04 04 06 UN46_00480 1.04.04.06 CN40406 Pack Long Diagnostic Break for Shipping 5/16/2007 5/22/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00480 1.04.04.06 CN40406 Pack Long Diagnostic Break for Shipping 5/16/2007 5/22/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            25%
1 04 04 06 UN46_00500 1.04.04.06 CN40406 Transmit Design and Drawings to SLAC 5/23/2007 5/30/2007 A CON SL_MDD Hrs 8                     529                        529                               25%
1 04 04 06 UN46_00500 1.04.04.06 CN40406 Transmit Design and Drawings to SLAC 5/23/2007 5/30/2007 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00500 1.04.04.06 CN40406 Transmit Design and Drawings to SLAC 5/23/2007 5/30/2007 A CON AN_MDD Hrs 16                   987                        987                               25%
1 04 04 06 UN46_00510 1.04.04.06 CN40406 Develop Installation Plan LDB 5/23/2007 6/1/2007 A CON SL_SEE Hrs 24                   2,676                     2,676                            25%
1 04 04 06 UN46_00510 1.04.04.06 CN40406 Develop Installation Plan LDB 5/23/2007 6/1/2007 A CON AN_SEE Hrs 24                   2,928                     2,928                            25%
1 04 04 06 UN46_00510 1.04.04.06 CN40406 Develop Installation Plan LDB 5/23/2007 6/1/2007 A CON AN_PHS Hrs 24                   2,178                     2,178                            25%
1 04 04 06 UN46_00510 1.04.04.06 CN40406 Develop Installation Plan LDB 5/23/2007 6/1/2007 A CON AN_MVE Hrs 24                   2,178                     2,178                            25%
1 04 04 06 UN46_00520 1.04.04.06 CN40406 Review installation Plan LDB 6/4/2007 6/8/2007 A CON SL_SEE Hrs 16                   1,784                     1,784                            25%
1 04 04 06 UN46_00520 1.04.04.06 CN40406 Review installation Plan LDB 6/4/2007 6/8/2007 A CON SL_MES Hrs 8                     762                        762                               25%
1 04 04 06 UN46_00520 1.04.04.06 CN40406 Review installation Plan LDB 6/4/2007 6/8/2007 A CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 04 06 UN46_00520 1.04.04.06 CN40406 Review installation Plan LDB 6/4/2007 6/8/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 06 UN46_00520 1.04.04.06 CN40406 Review installation Plan LDB 6/4/2007 6/8/2007 A CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 04 07 Entrance Section Assembly 1,144            42,260                   92,269                 46,065                   138,334                      
1 04 04 07 UN47_00010 1.04.04.07 PD40407 Specification Ent Sec 2/8/2005 2/22/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00010 1.04.04.07 PD40407 Specification Ent Sec 2/8/2005 2/22/2005 A PED AN_MVE Hrs 32                   2,754                     2,754                            25%
1 04 04 07 UN47_00020 1.04.04.07 PD40407 Prelim Design  Ent Sec 2/23/2005 3/29/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00020 1.04.04.07 PD40407 Prelim Design  Ent Sec 2/23/2005 3/29/2005 A PED AN_MVE Hrs 96                   8,261                     8,261                            25%
1 04 04 07 UN47_00020 1.04.04.07 PD40407 Prelim Design  Ent Sec 2/23/2005 3/29/2005 A PED AN_MDD Hrs 16                   936                        936                               25%
1 04 04 07 UN47_00030 1.04.04.07 CN40407 Mechanical Analysis  Ent Sec 3/30/2005 4/12/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00030 1.04.04.07 CN40407 Mechanical Analysis  Ent Sec 3/30/2005 4/12/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            25%
1 04 04 07 UN47_00040 1.04.04.07 PD40407 Prelim Design Review  Ent Sec 4/13/2005 4/19/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00040 1.04.04.07 PD40407 Prelim Design Review  Ent Sec 4/13/2005 4/19/2005 A PED AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00040 1.04.04.07 PD40407 Prelim Design Review  Ent Sec 4/13/2005 4/19/2005 A PED AN_MDD Hrs 16                   936                        936                               25%
1 04 04 07 UN47_00050 1.04.04.07 PD40407 Final Design  Ent Sec 4/20/2005 5/3/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00050 1.04.04.07 PD40407 Final Design  Ent Sec 4/20/2005 5/3/2005 A PED AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 07 UN47_00050 1.04.04.07 PD40407 Final Design  Ent Sec 4/20/2005 5/3/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            25%
1 04 04 07 UN47_00070 1.04.04.07 CN40407 Bid Package-Standard Entrance Chamber 5/4/2005 5/6/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00080 1.04.04.07 CN40407 Bid Package-Entrance Bellows 5/4/2005 5/6/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00090 1.04.04.07 CN40407 Bid Package-Entrance Upstream Chamber 5/4/2005 5/10/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00110 1.04.04.07 CN40407 Bid Package-Pump Manifold 5/4/2005 5/10/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00120 1.04.04.07 CN40407 Ion Pump Bid Pkg 5/4/2005 5/6/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 07 UN47_00130 1.04.04.07 CN40407 Ion Pump Controller Bid Pkg 5/4/2005 5/10/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00140 1.04.04.07 CN40407 Ion Pump Cable Bid Pkg 5/4/2005 5/9/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00150 1.04.04.07 CN40407 Gate Valve Bid Pkg 5/4/2005 5/10/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 07 UN47_00160 1.04.04.07 CN40407 Valves Bid Pkg 5/4/2005 5/6/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 07 UN47_00170 1.04.04.07 CN40407 Vacuum Gauge Bid Pkg 5/4/2005 5/10/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00190 1.04.04.07 CN40407 RGA Bid Pkg 5/4/2005 5/12/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 07 UN47_00200 1.04.04.07 PD40407 Standard Entrance Chamber Support Bid Pkg 5/4/2005 5/12/2005 A PED AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00210 1.04.04.07 PD40407 Entrance Chamber Mount Bid Pkg 5/4/2005 5/5/2005 A PED AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00220 1.04.04.07 CN40407 Ion Pump Support Bid Pkg 5/4/2005 5/12/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00230 1.04.04.07 CN40407 Gate Valve Support Bid Pkg 5/4/2005 5/12/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00240 1.04.04.07 CN40407 RGA Support Bid Pkg 5/4/2005 5/12/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 07 UN47_00250 1.04.04.07 CN40407 Bid Process Bid Pkg 10/3/2005 11/4/2005 A CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 07 UN47_00251 1.04.04.07 CN40407 Evaluate Bids - Entrance Section 11/7/2005 11/9/2005 A CON AN_MVE Hrs 16                   1,415                     1,415                            25%
1 04 04 07 UN47_00265 1.04.04.07 CN40407 AWARD: Standard Entrance Chamber Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00275 1.04.04.07 CN40407 AWARD: Entrance Bellows Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00285 1.04.04.07 CN40407 AWARD: Entrance Upstream Chamber Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00305 1.04.04.07 CN40407 AWARD: Pump Manifold Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00315 1.04.04.07 CN40407 AWARD: Ion Pump (1) Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00325 1.04.04.07 CN40407 AWARD: Ion Pump Controller (1) Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00335 1.04.04.07 CN40407 AWARD: Ion Pump Cable (1) Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00345 1.04.04.07 CN40407 AWARD: Gate Valve (1) Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00355 1.04.04.07 CN40407 AWARD: Valves (1) Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00365 1.04.04.07 CN40407 AWARD: Vacuum Gauge (1) Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00385 1.04.04.07 CN40407 AWARD: RGA (1) Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00395 1.04.04.07 CN40407 AWARD: Standard Entrance Chamber Support Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00405 1.04.04.07 CN40407 AWARD: Entrance Chamber Mount Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00415 1.04.04.07 CN40407 AWARD: Ion Pump Support (1) Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00425 1.04.04.07 CN40407 AWARD: Gate Valve Support Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00435 1.04.04.07 CN40407 AWARD: RGA Support Sppt 11/10/2005 11/14/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 07 UN47_00460 1.04.04.07 CN40407 Rec:  Standard Entrance Chamber 10/6/2006 12/4/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00460 1.04.04.07 CN40407 Rec:  Standard Entrance Chamber 10/6/2006 12/4/2006 A CON AN_MSEG $$ 1,520                       1,657                       1,657                            25%
1 04 04 07 UN47_00460 1.04.04.07 CN40407 Rec:  Standard Entrance Chamber 10/6/2006 12/4/2006 A CON AN_MFAT Hrs 8                     465                        465                               25%
1 04 04 07 UN47_00462 1.04.04.07 CN40407 Rec: Entrance Bellows 10/6/2006 12/4/2006 A CON AN_MSEG $$ 700                          763                          763                               25%
1 04 04 07 UN47_00464 1.04.04.07 CN40407 Rec: Entrance Upstream Chamber 10/6/2006 12/4/2006 A CON AN_MSEG $$ 271                          295                          295                               25%
1 04 04 07 UN47_00466 1.04.04.07 CN40407 Rec: Pump Manifold 10/6/2006 12/4/2006 A CON AN_MSEG $$ 650                          709                          709                               25%
1 04 04 07 UN47_00468 1.04.04.07 CN40407 Rec: Ion Pump 10/6/2006 12/4/2006 A CON AN_MSEG $$ 1,418                       1,546                       1,546                            25%
1 04 04 07 UN47_00470 1.04.04.07 CN40407 Rec: Ion Pump Controller 10/6/2006 12/4/2006 A CON AN_MSEG $$ 4,996                       5,446                       5,446                            25%
1 04 04 07 UN47_00472 1.04.04.07 CN40407 Rec: Ion Pump Cable 10/6/2006 12/4/2006 A CON AN_MSEG $$ 540                          589                          589                               25%
1 04 04 07 UN47_00474 1.04.04.07 CN40407 Rec: Gate Valve 10/6/2006 12/4/2006 A CON AN_MSEG $$ 4,320                       4,709                       4,709                            25%
1 04 04 07 UN47_00476 1.04.04.07 CN40407 Rec: Valve 10/6/2006 12/4/2006 A CON AN_MSEG $$ 1,090                       1,188                       1,188                            25%
1 04 04 07 UN47_00478 1.04.04.07 CN40407 Rec: Vacuum Gauge 10/6/2006 12/4/2006 A CON AN_MSEG $$ 3,455                       3,766                       3,766                            25%
1 04 04 07 UN47_00480 1.04.04.07 CN40407 Rec: RGA 10/6/2006 12/4/2006 A CON AN_MSEG $$ 17,000                     18,530                     18,530                          25%
1 04 04 07 UN47_00482 1.04.04.07 CN40407 Rec: Entrance Chamber Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 2,000                       2,180                       2,180                            25%
1 04 04 07 UN47_00484 1.04.04.07 CN40407 Rec: Chamber Mount 10/6/2006 12/4/2006 A CON AN_MSEG $$ 2,000                       2,180                       2,180                            25%
1 04 04 07 UN47_00486 1.04.04.07 CN40407 Rec: Ion Pump Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 600                          654                          654                               25%
1 04 04 07 UN47_00488 1.04.04.07 CN40407 Rec: Gate Valve Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 1,200                       1,308                       1,308                            25%
1 04 04 07 UN47_00490 1.04.04.07 CN40407 Rec: RGA Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 500                          545                          545                               25%
1 04 04 07 UN47_00498 1.04.04.07 CN40407 QA of Entrance Section Components 2/2/2007 2/12/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00498 1.04.04.07 CN40407 QA of Entrance Section Components 2/2/2007 2/12/2007 A CON AN_MFMS Hrs 24                   1,771                     1,771                            25%
1 04 04 07 UN47_00499 1.04.04.07 CN40407 Clean Ent Sec 2/13/2007 2/27/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00499 1.04.04.07 CN40407 Clean Ent Sec 2/13/2007 2/27/2007 A CON AN_MFAT Hrs 40                   2,325                     2,325                            25%
1 04 04 07 UN47_00500 1.04.04.07 CN40407 Bake Ent Sec 2/28/2007 3/13/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00500 1.04.04.07 CN40407 Bake Ent Sec 2/28/2007 3/13/2007 A CON AN_MFAT Hrs 40                   2,325                     2,325                            25%
1 04 04 07 UN47_00510 1.04.04.07 CN40407 Assemble Entrance Section Components 3/14/2007 4/10/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
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1 04 04 07 UN47_00510 1.04.04.07 CN40407 Assemble Entrance Section Components 3/14/2007 4/10/2007 A CON AN_MFAT Hrs 40                   2,325                     2,325                            25%
1 04 04 07 UN47_00520 1.04.04.07 CN40407 Assembly Test Ent Sec 4/11/2007 4/12/2007 A CON AN_PHS Hrs 16                   1,452                     1,452                            25%
1 04 04 07 UN47_00520 1.04.04.07 CN40407 Assembly Test Ent Sec 4/11/2007 4/12/2007 A CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 04 07 UN47_00520 1.04.04.07 CN40407 Assembly Test Ent Sec 4/11/2007 4/12/2007 A CON AN_MFAT Hrs 40                   2,325                     2,325                            25%
1 04 04 07 UN47_00530 1.04.04.07 CN40407 Prepare Ent Sec Assembly & Support  for Shipme 4/13/2007 4/19/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00530 1.04.04.07 CN40407 Prepare Ent Sec Assembly & Support  for Shipme 4/13/2007 4/19/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            25%
1 04 04 07 UN47_00540 1.04.04.07 CN40407 Pack Ent Sec Assembly & Support for Shipment 4/20/2007 4/26/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00540 1.04.04.07 CN40407 Pack Ent Sec Assembly & Support for Shipment 4/20/2007 4/26/2007 A CON AN_MFAT Hrs 16                   930                        930                               25%
1 04 04 07 UN47_00560 1.04.04.07 CN40407 Transmit  Ent Sec Design a& Drawings to SLAC 4/27/2007 5/3/2007 A CON SL_MDD Hrs 8                     529                        529                               25%
1 04 04 07 UN47_00560 1.04.04.07 CN40407 Transmit  Ent Sec Design a& Drawings to SLAC 4/27/2007 5/3/2007 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00560 1.04.04.07 CN40407 Transmit  Ent Sec Design a& Drawings to SLAC 4/27/2007 5/3/2007 A CON AN_MDD Hrs 16                   987                        987                               25%
1 04 04 07 UN47_00570 1.04.04.07 CN40407 Develop Installation Plan Ent Sec 4/27/2007 5/4/2007 A CON SL_SEE Hrs 16                   1,784                     1,784                            25%
1 04 04 07 UN47_00570 1.04.04.07 CN40407 Develop Installation Plan Ent Sec 4/27/2007 5/4/2007 A CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 04 07 UN47_00570 1.04.04.07 CN40407 Develop Installation Plan Ent Sec 4/27/2007 5/4/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00570 1.04.04.07 CN40407 Develop Installation Plan Ent Sec 4/27/2007 5/4/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00580 1.04.04.07 CN40407 Review installation Plan Ent Sec 5/7/2007 5/11/2007 A CON SL_SEE Hrs 8                     892                        892                               25%
1 04 04 07 UN47_00580 1.04.04.07 CN40407 Review installation Plan Ent Sec 5/7/2007 5/11/2007 A CON AN_SEE Hrs 8                     976                        976                               25%
1 04 04 07 UN47_00580 1.04.04.07 CN40407 Review installation Plan Ent Sec 5/7/2007 5/11/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 07 UN47_00580 1.04.04.07 CN40407 Review installation Plan Ent Sec 5/7/2007 5/11/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 08 Exit Section Assembly 1,028            96,019                   81,836                 104,661                 186,497                      
1 04 04 08 UN48_00010 1.04.04.08 PD40408 Specification Exit Sec 2/8/2005 2/22/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            25%
1 04 04 08 UN48_00010 1.04.04.08 PD40408 Specification Exit Sec 2/8/2005 2/22/2005 A PED AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 08 UN48_00020 1.04.04.08 PD40408 Prelim Prototype Design Exit Sec 2/23/2005 3/22/2005 A PED AN_PHS Hrs 40                   3,442                     3,442                            25%
1 04 04 08 UN48_00020 1.04.04.08 PD40408 Prelim Prototype Design Exit Sec 2/23/2005 3/22/2005 A PED AN_MVE Hrs 32                   2,754                     2,754                            25%
1 04 04 08 UN48_00020 1.04.04.08 PD40408 Prelim Prototype Design Exit Sec 2/23/2005 3/22/2005 A PED AN_MDD Hrs 60                   3,510                     3,510                            25%
1 04 04 08 UN48_00030 1.04.04.08 CN40408 Mechanical Analysis Exit Sec 3/23/2005 4/5/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00030 1.04.04.08 CN40408 Mechanical Analysis Exit Sec 3/23/2005 4/5/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            25%
1 04 04 08 UN48_00040 1.04.04.08 PD40408 Prelim Prototype Design Review Exit Sec 4/6/2005 4/12/2005 A PED SL_PHS Hrs 8                     582                        582                               25%
1 04 04 08 UN48_00040 1.04.04.08 PD40408 Prelim Prototype Design Review Exit Sec 4/6/2005 4/12/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00040 1.04.04.08 PD40408 Prelim Prototype Design Review Exit Sec 4/6/2005 4/12/2005 A PED AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00040 1.04.04.08 PD40408 Prelim Prototype Design Review Exit Sec 4/6/2005 4/12/2005 A PED AN_MDD Hrs 8                     468                        468                               25%
1 04 04 08 UN48_00050 1.04.04.08 PD40408 Final Exit Sec Design 4/13/2005 4/26/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00050 1.04.04.08 PD40408 Final Exit Sec Design 4/13/2005 4/26/2005 A PED AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 08 UN48_00050 1.04.04.08 PD40408 Final Exit Sec Design 4/13/2005 4/26/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            25%
1 04 04 08 UN48_00070 1.04.04.08 CN40408 Bid Package-Standard Exit Chamber 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00080 1.04.04.08 CN40408 Bid Package-Exit Bellows 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00100 1.04.04.08 CN40408 Bid Package-Exit Downstream Chamber 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00110 1.04.04.08 CN40408 Bid Package-Exit Pump Manifold 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00120 1.04.04.08 CN40408 Ion Pump Bid Package 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00130 1.04.04.08 PD40408 Turbo Pump Bid Package 4/27/2005 5/3/2005 A PED AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 08 UN48_00140 1.04.04.08 CN40408 Roughing Pump Bid Package 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00150 1.04.04.08 CN40408 Gate Valve Bid Package 4/27/2005 5/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 08 UN48_00160 1.04.04.08 CN40408 Valves Bid Package 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00170 1.04.04.08 CN40408 Vacuum Gauge Bid Package 4/27/2005 5/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 08 UN48_00190 1.04.04.08 CN40408 RGA Bid Package 4/27/2005 5/3/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 08 UN48_00200 1.04.04.08 PD40408 Standard Exit Chamber Support Bid Package 4/27/2005 4/29/2005 A PED AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00210 1.04.04.08 CN40408 Exit Chamber Support Bid Package 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00220 1.04.04.08 CN40408 Ion Pump Support Bid Package 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00230 1.04.04.08 CN40408 Gate Valve Support Bid Package 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00240 1.04.04.08 CN40408 RGA Support Bid Package 4/27/2005 4/29/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 08 UN48_00250 1.04.04.08 CN40408 Bid Process Exit Sec 10/3/2005 10/7/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00265 1.04.04.08 CN40408 AWARD: Standard Exit Chamber Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00275 1.04.04.08 CN40408 AWARD: Exit Bellows Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00295 1.04.04.08 CN40408 AWARD: Exit Downstream Chamber Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00305 1.04.04.08 CN40408 AWARD: Exit Pump Manifold Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00315 1.04.04.08 CN40408 AWARD: Ion Pump Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00325 1.04.04.08 CN40408 AWARD: Turbo Pump Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00335 1.04.04.08 CN40408 AWARD: Roughing Pump Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00345 1.04.04.08 CN40408 AWARD: Gate Valve Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00355 1.04.04.08 CN40408 AWARD: Valves Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00365 1.04.04.08 CN40408 AWARD: Vacuum Gauge Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00385 1.04.04.08 CN40408 AWARD: RGA Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00395 1.04.04.08 CN40408 AWARD: Standard Exit Chamber Support (2) Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00405 1.04.04.08 CN40408 AWARD: Exit Downstream Chamber Support (2) Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00415 1.04.04.08 CN40408 AWARD: Ion Pump Support (2) Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00425 1.04.04.08 CN40408 AWARD: Gate Valve Support (1) Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00435 1.04.04.08 CN40408 AWARD: RGA Support (1) Sppt 10/10/2005 10/12/2005 A CON AN_MVE Hrs 8                     708                        708                               25%
1 04 04 08 UN48_00460 1.04.04.08 CN40408 Rec: Standard Exit Chamber 10/6/2006 12/4/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00460 1.04.04.08 CN40408 Rec: Standard Exit Chamber 10/6/2006 12/4/2006 A CON AN_MSEG $$ 1,520                       1,657                       1,657                            25%
1 04 04 08 UN48_00460 1.04.04.08 CN40408 Rec: Standard Exit Chamber 10/6/2006 12/4/2006 A CON AN_MFAT Hrs 8                     465                        465                               25%
1 04 04 08 UN48_00462 1.04.04.08 CN40408 Rec: Exit Bellows 10/6/2006 12/4/2006 A CON AN_MSEG $$ 928                          1,012                       1,012                            25%
1 04 04 08 UN48_00463 1.04.04.08 CN40408 Rec: Exit Downstream Chamber 10/6/2006 12/4/2006 A CON AN_MSEG $$ 542                          591                          591                               25%
1 04 04 08 UN48_00465 1.04.04.08 CN40408 Rec: Exit Pump Manifold 10/6/2006 12/4/2006 A CON AN_MSEG $$ 1,300                       1,417                       1,417                            25%
1 04 04 08 UN48_00466 1.04.04.08 CN40408 Rec: Ion Pump 10/6/2006 12/4/2006 A CON AN_MSEG $$ 27,816                     30,319                     30,319                          25%
1 04 04 08 UN48_00467 1.04.04.08 CN40408 Rec: Turbo Pump 10/6/2006 12/4/2006 A CON AN_MSEG $$ 18,448                     20,108                     20,108                          25%
1 04 04 08 UN48_00469 1.04.04.08 CN40408 Rec: Roughing Pump 10/6/2006 12/4/2006 A CON AN_MSEG $$ 7,500                       8,175                       8,175                            25%
1 04 04 08 UN48_00472 1.04.04.08 CN40408 Rec: Gate Valve 10/6/2006 12/4/2006 A CON AN_MSEG $$ 4,320                       4,709                       4,709                            25%
1 04 04 08 UN48_00473 1.04.04.08 CN40408 Rec: Valve 10/6/2006 12/4/2006 A CON AN_MSEG $$ 1,090                       1,188                       1,188                            25%
1 04 04 08 UN48_00474 1.04.04.08 CN40408 Rec: Vacuum Gauge 10/6/2006 12/4/2006 A CON AN_MSEG $$ 3,455                       3,766                       3,766                            25%
1 04 04 08 UN48_00475 1.04.04.08 CN40408 Rec: RGA 10/6/2006 12/4/2006 A CON AN_MSEG $$ 17,000                     18,530                     18,530                          25%
1 04 04 08 UN48_00476 1.04.04.08 CN40408 Rec: Standard Exit Chamber Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 4,000                       4,360                       4,360                            25%
1 04 04 08 UN48_00478 1.04.04.08 CN40408 Rec: Exit Downstream Chamber Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 4,000                       4,360                       4,360                            25%
1 04 04 08 UN48_00480 1.04.04.08 CN40408 Rec: Ion Pump Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 2,400                       2,616                       2,616                            25%
1 04 04 08 UN48_00481 1.04.04.08 CN40408 Rec: Gate Valve Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 1,200                       1,308                       1,308                            25%
1 04 04 08 UN48_00482 1.04.04.08 CN40408 Rec: RGA Support 10/6/2006 12/4/2006 A CON AN_MSEG $$ 500                          545                          545                               25%
1 04 04 08 UN48_00488 1.04.04.08 CN40408 QA of Exit Section Components 12/5/2006 12/13/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00488 1.04.04.08 CN40408 QA of Exit Section Components 12/5/2006 12/13/2006 A CON AN_MFMS Hrs 24                   1,771                     1,771                            25%
1 04 04 08 UN48_00489 1.04.04.08 CN40408 Approve Production Exit Sec 12/14/2006 12/14/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00490 1.04.04.08 CN40408 Clean Exit Sec 12/15/2006 12/27/2006 A CON AN_MVE Hrs 8                     726                        726                               25%
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1 04 04 08 UN48_00490 1.04.04.08 CN40408 Clean Exit Sec 12/15/2006 12/27/2006 A CON AN_MFAT Hrs 40                   2,325                     2,325                            25%
1 04 04 08 UN48_00500 1.04.04.08 CN40408 Bake Exit Sec 12/28/2006 1/11/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00500 1.04.04.08 CN40408 Bake Exit Sec 12/28/2006 1/11/2007 A CON AN_MFAT Hrs 32                   1,860                     1,860                            25%
1 04 04 08 UN48_00510 1.04.04.08 CN40408 Assemble Exit Section Components 1/12/2007 2/12/2007 A CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 04 08 UN48_00510 1.04.04.08 CN40408 Assemble Exit Section Components 1/12/2007 2/12/2007 A CON AN_MFAT Hrs 32                   1,860                     1,860                            25%
1 04 04 08 UN48_00520 1.04.04.08 CN40408 Assembly Test Exit Sec 2/13/2007 3/5/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00520 1.04.04.08 CN40408 Assembly Test Exit Sec 2/13/2007 3/5/2007 A CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 04 08 UN48_00520 1.04.04.08 CN40408 Assembly Test Exit Sec 2/13/2007 3/5/2007 A CON AN_MFAT Hrs 32                   1,860                     1,860                            25%
1 04 04 08 UN48_00530 1.04.04.08 CN40408 Prepare Exit Sec Assembly & Support  for Ship 3/6/2007 3/13/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00530 1.04.04.08 CN40408 Prepare Exit Sec Assembly & Support  for Ship 3/6/2007 3/13/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            25%
1 04 04 08 UN48_00540 1.04.04.08 CN40408 Pack Exit Sec Assembly and Support for Shipmen 3/14/2007 3/21/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00540 1.04.04.08 CN40408 Pack Exit Sec Assembly and Support for Shipmen 3/14/2007 3/21/2007 A CON AN_MFAT Hrs 16                   930                        930                               25%
1 04 04 08 UN48_00560 1.04.04.08 CN40408 Transmit Exit Sec Design & Drawings to SLAC 3/22/2007 3/29/2007 A CON SL_MDD Hrs 8                     529                        529                               25%
1 04 04 08 UN48_00560 1.04.04.08 CN40408 Transmit Exit Sec Design & Drawings to SLAC 3/22/2007 3/29/2007 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00560 1.04.04.08 CN40408 Transmit Exit Sec Design & Drawings to SLAC 3/22/2007 3/29/2007 A CON AN_MDD Hrs 16                   987                        987                               25%
1 04 04 08 UN48_00570 1.04.04.08 CN40408 Develop Exit Sec Installation Plan 3/22/2007 4/3/2007 A CON SL_SEE Hrs 16                   1,784                     1,784                            25%
1 04 04 08 UN48_00570 1.04.04.08 CN40408 Develop Exit Sec Installation Plan 3/22/2007 4/3/2007 A CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 04 08 UN48_00570 1.04.04.08 CN40408 Develop Exit Sec Installation Plan 3/22/2007 4/3/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00570 1.04.04.08 CN40408 Develop Exit Sec Installation Plan 3/22/2007 4/3/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00580 1.04.04.08 CN40408 Review Exit Sec Installation Plan 4/4/2007 4/11/2007 A CON SL_SEE Hrs 8                     892                        892                               25%
1 04 04 08 UN48_00580 1.04.04.08 CN40408 Review Exit Sec Installation Plan 4/4/2007 4/11/2007 A CON AN_SEE Hrs 8                     976                        976                               25%
1 04 04 08 UN48_00580 1.04.04.08 CN40408 Review Exit Sec Installation Plan 4/4/2007 4/11/2007 A CON AN_PHS Hrs 8                     726                        726                               25%
1 04 04 08 UN48_00580 1.04.04.08 CN40408 Review Exit Sec Installation Plan 4/4/2007 4/11/2007 A CON AN_MVE Hrs 8                     726                        726                               25%
1 04 04 09 Baking System 1,144            49,675                   86,674                 51,165                   137,839                      
1 04 04 09 UN49_00010 1.04.04.09 PD40409 Specification of Baking Station (System) 12/13/2004 12/28/2004 A PED AN_MVE Hrs 56                   4,819                     4,819                            25%
1 04 04 09 UN49_00020 1.04.04.09 PD40409 Prelim Design of Baking Station 12/29/2004 1/20/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00020 1.04.04.09 PD40409 Prelim Design of Baking Station 12/29/2004 1/20/2005 A PED AN_MVE Hrs 80                   6,884                     6,884                            25%
1 04 04 09 UN49_00020 1.04.04.09 PD40409 Prelim Design of Baking Station 12/29/2004 1/20/2005 A PED AN_MDD Hrs 120                 7,020                     7,020                            25%
1 04 04 09 UN49_00030 1.04.04.09 CN40409 Prelim Baking Station Design Review 1/21/2005 1/24/2005 A CON AN_PHS Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00030 1.04.04.09 CN40409 Prelim Baking Station Design Review 1/21/2005 1/24/2005 A CON AN_MVE Hrs 40                   3,442                     3,442                            25%
1 04 04 09 UN49_00030 1.04.04.09 CN40409 Prelim Baking Station Design Review 1/21/2005 1/24/2005 A CON AN_MDD Hrs 16                   936                        936                               25%
1 04 04 09 UN49_00040 1.04.04.09 PD40409 Final Design of Baking Station 1/25/2005 1/31/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00040 1.04.04.09 PD40409 Final Design of Baking Station 1/25/2005 1/31/2005 A PED AN_MVE Hrs 32                   2,754                     2,754                            25%
1 04 04 09 UN49_00040 1.04.04.09 PD40409 Final Design of Baking Station 1/25/2005 1/31/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            25%
1 04 04 09 UN49_00060 1.04.04.09 CN40409 Bid Package-Baking Station 2/1/2005 2/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 09 UN49_00070 1.04.04.09 CN40409 Bid Package-Heater 2/1/2005 2/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 09 UN49_00080 1.04.04.09 CN40409 Bid Package-Thermal Insulation 2/1/2005 2/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 09 UN49_00090 1.04.04.09 CN40409 Bid Pkg: Turbo Pump Baking Station 2/1/2005 2/7/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 09 UN49_00100 1.04.04.09 CN40409 Bid Pkg: Roughing Pump Baking Station 2/1/2005 2/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 09 UN49_00110 1.04.04.09 CN40409 Bid Package-Valves Baking Station 2/1/2005 2/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 09 UN49_00120 1.04.04.09 CN40409 Bid Pkg: Vacuum Gauge Baking Station 2/1/2005 2/3/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 09 UN49_00140 1.04.04.09 CN40409 RGA Baking Station 2/1/2005 2/7/2005 A CON AN_MVE Hrs 40                   3,442                     3,442                            25%
1 04 04 09 UN49_00150 1.04.04.09 CN40409 Bid Process Baking Station 2/8/2005 3/15/2005 A CON AN_MVE Hrs 16                   1,377                     1,377                            25%
1 04 04 09 UN49_00151 1.04.04.09 CN40409 Evaluate Bids: Baking Station 3/16/2005 3/18/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00165 1.04.04.09 CN40409 AWARD: Baking Station Sppt 3/21/2005 3/23/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00175 1.04.04.09 CN40409 AWARD: Heater Sppt 3/21/2005 3/23/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00185 1.04.04.09 CN40409 AWARD: Thermal Insulation Sppt 3/21/2005 3/23/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00195 1.04.04.09 CN40409 AWARD: Turbo Pump Sppt 3/21/2005 3/23/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00205 1.04.04.09 CN40409 AWARD: Roughing Pump Sppt 3/21/2005 3/23/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00215 1.04.04.09 CN40409 AWARD: Valves Sppt 3/21/2005 3/21/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00225 1.04.04.09 CN40409 AWARD: Vacuum Gauge Sppt 3/21/2005 3/23/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00245 1.04.04.09 CN40409 AWARD: RGA Sppt 3/21/2005 3/23/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00260 1.04.04.09 CN40409 Fabrication of Baking Components 3/24/2005 4/20/2005 A CON AN_MVE Hrs 64                   5,507                     5,507                            25%
1 04 04 09 UN49_00260 1.04.04.09 CN40409 Fabrication of Baking Components 3/24/2005 4/20/2005 A CON AN_MFMS Hrs 120                 8,395                     8,395                            25%
1 04 04 09 UN49_00270 1.04.04.09 CN40409 Receive Baking Cmponents 4/21/2005 5/11/2005 A CON AN_MVE Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00270 1.04.04.09 CN40409 Receive Baking Cmponents 4/21/2005 5/11/2005 A CON AN_MSEG $$ 49,675                     51,165                     51,165                          25%
1 04 04 09 UN49_00270 1.04.04.09 CN40409 Receive Baking Cmponents 4/21/2005 5/11/2005 A CON AN_MFAT Hrs 24                   1,323                     1,323                            25%
1 04 04 09 UN49_00280 1.04.04.09 CN40409 QA of Baking Components 5/12/2005 5/18/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 09 UN49_00280 1.04.04.09 CN40409 QA of Baking Components 5/12/2005 5/18/2005 A CON AN_MFMS Hrs 40                   2,798                     2,798                            25%
1 04 04 09 UN49_00290 1.04.04.09 CN40409 Integration to Baking System 5/19/2005 6/9/2005 A CON AN_MVE Hrs 56                   4,819                     4,819                            25%
1 04 04 09 UN49_00290 1.04.04.09 CN40409 Integration to Baking System 5/19/2005 6/9/2005 A CON AN_MFAT Hrs 80                   4,409                     4,409                            25%
1 04 04 09 UN49_00300 1.04.04.09 CN40409 Preform Bake System Testing 6/10/2005 6/16/2005 A CON AN_MVE Hrs 24                   2,065                     2,065                            25%
1 04 04 09 UN49_00300 1.04.04.09 CN40409 Preform Bake System Testing 6/10/2005 6/16/2005 A CON AN_MFAT Hrs 16                   882                        882                               25%
1 04 04 09 UN49_00310 1.04.04.09 CN40409 Transmit  Baking Sys Design & Drawings to SLAC 6/17/2005 6/23/2005 A CON SL_MDD Hrs 8                     502                        502                               25%
1 04 04 09 UN49_00310 1.04.04.09 CN40409 Transmit  Baking Sys Design & Drawings to SLAC 6/17/2005 6/23/2005 A CON AN_ME Hrs 8                     688                        688                               25%
1 04 04 09 UN49_00310 1.04.04.09 CN40409 Transmit  Baking Sys Design & Drawings to SLAC 6/17/2005 6/23/2005 A CON AN_MDD Hrs 16                   936                        936                               25%
1 04 05 Diagnostics 17,909          3,730,000              1,280,376            3,980,043              5,260,419                   
1 04 05 01 Project Oversight
1 04 05 02 E-Beam and X-Ray Profile Diagnostics 5,784            1,542,000              392,269               1,667,610              2,059,879                   
1 04 05 02 01 EBXPD Test Station 880               79,000                   55,698                 81,370                   137,068                      
1 04 05 02 01 UN502_0010 1.04.05.02.01 PD4050201 Specification of EBXPD Test Station 3/29/2004 4/13/2004 A PED AN_PHS Hrs 16                   1,338                     1,338                            35%
1 04 05 02 01 UN502_0010 1.04.05.02.01 PD4050201 Specification of EBXPD Test Station 3/29/2004 4/13/2004 A PED AN_PHPD Hrs 24                   1,078                     1,078                            35%
1 04 05 02 01 UN502_0010 1.04.05.02.01 PD4050201 Specification of EBXPD Test Station 3/29/2004 4/13/2004 A PED AN_ME Hrs 24                   2,007                     2,007                            35%
1 04 05 02 01 UN502_0020 1.04.05.02.01 PD4050201 Design of EBXPD Test Station 3/29/2004 5/5/2004 A PED AN_PHS Hrs 16                   1,338                     1,338                            35%
1 04 05 02 01 UN502_0020 1.04.05.02.01 PD4050201 Design of EBXPD Test Station 3/29/2004 5/5/2004 A PED AN_PHPD Hrs 32                   1,437                     1,437                            35%
1 04 05 02 01 UN502_0020 1.04.05.02.01 PD4050201 Design of EBXPD Test Station 3/29/2004 5/5/2004 A PED AN_ME Hrs 40                   3,345                     3,345                            35%
1 04 05 02 01 UN502_0020 1.04.05.02.01 PD4050201 Design of EBXPD Test Station 3/29/2004 5/5/2004 A PED AN_MDD Hrs 80                   4,548                     4,548                            35%
1 04 05 02 01 UN502_0030 1.04.05.02.01 CN4050201 Procure EBXPD Test Chamber 10/4/2004 10/8/2004 A CON AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 02 01 UN502_0030 1.04.05.02.01 CN4050201 Procure EBXPD Test Chamber 10/4/2004 10/8/2004 A CON AN_MSEG $$ 28,000                     28,840                     28,840                          35%
1 04 05 02 01 UN502_0030 1.04.05.02.01 CN4050201 Procure EBXPD Test Chamber 10/4/2004 10/8/2004 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 01 UN502_0040 1.04.05.02.01 CN4050201 Procure EBXPD Support Stand 10/4/2004 10/6/2004 A CON AN_MSEG $$ 23,000                     23,690                     23,690                          35%
1 04 05 02 01 UN502_0040 1.04.05.02.01 CN4050201 Procure EBXPD Support Stand 10/4/2004 10/6/2004 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 01 UN502_0050 1.04.05.02.01 CN4050201 Procure EBXPD Test Station Controllers 10/4/2004 10/12/2004 A CON AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 02 01 UN502_0050 1.04.05.02.01 CN4050201 Procure EBXPD Test Station Controllers 10/4/2004 10/12/2004 A CON AN_MSEG $$ 2,000                       2,060                       2,060                            35%
1 04 05 02 01 UN502_0050 1.04.05.02.01 CN4050201 Procure EBXPD Test Station Controllers 10/4/2004 10/12/2004 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 01 UN502_0060 1.04.05.02.01 CN4050201 Procure EBXPD Obsevation Station 10/4/2004 10/6/2004 A CON AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 02 01 UN502_0060 1.04.05.02.01 CN4050201 Procure EBXPD Obsevation Station 10/4/2004 10/6/2004 A CON AN_MSEG $$ 20,000                     20,600                     20,600                          35%
1 04 05 02 01 UN502_0060 1.04.05.02.01 CN4050201 Procure EBXPD Obsevation Station 10/4/2004 10/6/2004 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 01 UN502_0070 1.04.05.02.01 PD4050201 Specify EBXPD Module Base Plate Outline 5/6/2004 5/12/2004 A PED AN_PHS Hrs 8                     669                        669                               35%
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1 04 05 02 01 UN502_0070 1.04.05.02.01 PD4050201 Specify EBXPD Module Base Plate Outline 5/6/2004 5/12/2004 A PED AN_PHPD Hrs 8                     359                        359                               35%
1 04 05 02 01 UN502_0070 1.04.05.02.01 PD4050201 Specify EBXPD Module Base Plate Outline 5/6/2004 5/12/2004 A PED AN_ME Hrs 8                     669                        669                               35%
1 04 05 02 01 UN502_0080 1.04.05.02.01 PD4050201 Design EBXPD Module Base plate 5/13/2004 5/19/2004 A PED AN_PHS Hrs 8                     669                        669                               35%
1 04 05 02 01 UN502_0080 1.04.05.02.01 PD4050201 Design EBXPD Module Base plate 5/13/2004 5/19/2004 A PED AN_PHPD Hrs 8                     359                        359                               35%
1 04 05 02 01 UN502_0080 1.04.05.02.01 PD4050201 Design EBXPD Module Base plate 5/13/2004 5/19/2004 A PED AN_ME Hrs 8                     669                        669                               35%
1 04 05 02 01 UN502_0080 1.04.05.02.01 PD4050201 Design EBXPD Module Base plate 5/13/2004 5/19/2004 A PED AN_MDD Hrs 40                   2,274                     2,274                            35%
1 04 05 02 01 UN502_0090 1.04.05.02.01 CN4050201 Fabricate EBXPD Module base plate 10/4/2004 10/22/2004 A CON AN_MSEG $$ 6,000                       6,180                       6,180                            35%
1 04 05 02 01 UN502_0090 1.04.05.02.01 CN4050201 Fabricate EBXPD Module base plate 10/4/2004 10/22/2004 A CON AN_MFMS Hrs 40                   2,798                     2,798                            35%
1 04 05 02 01 UN502_0090 1.04.05.02.01 CN4050201 Fabricate EBXPD Module base plate 10/4/2004 10/22/2004 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 01 UN502_0100 1.04.05.02.01 PD4050201 Write Test Plan 5/13/2004 5/26/2004 A PED AN_PHS Hrs 8                     669                        669                               35%
1 04 05 02 01 UN502_0100 1.04.05.02.01 PD4050201 Write Test Plan 5/13/2004 5/26/2004 A PED AN_PHPD Hrs 32                   1,437                     1,437                            35%
1 04 05 02 01 UN502_0100 1.04.05.02.01 PD4050201 Write Test Plan 5/13/2004 5/26/2004 A PED AN_ME Hrs 16                   1,338                     1,338                            35%
1 04 05 02 01 UN502_0110 1.04.05.02.01 PD4050201 Determine Suitable Test facility 5/27/2004 6/8/2004 A PED AN_PHS Hrs 16                   1,338                     1,338                            35%
1 04 05 02 01 UN502_0110 1.04.05.02.01 PD4050201 Determine Suitable Test facility 5/27/2004 6/8/2004 A PED AN_PHPD Hrs 16                   718                        718                               35%
1 04 05 02 01 UN502_0110 1.04.05.02.01 PD4050201 Determine Suitable Test facility 5/27/2004 6/8/2004 A PED AN_ME Hrs 8                     669                        669                               35%
1 04 05 02 01 UN502_0120 1.04.05.02.01 CN4050201 Assemble Test station 10/13/2004 11/2/2004 A CON AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 01 UN502_0120 1.04.05.02.01 CN4050201 Assemble Test station 10/13/2004 11/2/2004 A CON AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 02 01 UN502_0120 1.04.05.02.01 CN4050201 Assemble Test station 10/13/2004 11/2/2004 A CON AN_MFAT Hrs 80                   4,409                     4,409                            35%
1 04 05 02 01 UN502_0120 1.04.05.02.01 CN4050201 Assemble Test station 10/13/2004 11/2/2004 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 01 UN502_0130 1.04.05.02.01 CN4050201 Intregrate Controls 11/3/2004 11/16/2004 A CON AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 02 01 UN502_0130 1.04.05.02.01 CN4050201 Intregrate Controls 11/3/2004 11/16/2004 A CON AN_MFAT Hrs 32                   1,764                     1,764                            35%
1 04 05 02 01 UN502_0130 1.04.05.02.01 CN4050201 Intregrate Controls 11/3/2004 11/16/2004 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 01 UN502_0140 1.04.05.02.01 CN4050201 Perform Module Testing 11/17/2004 12/2/2004 A CON AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 02 01 UN502_0140 1.04.05.02.01 CN4050201 Perform Module Testing 11/17/2004 12/2/2004 A CON AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 02 01 UN502_0140 1.04.05.02.01 CN4050201 Perform Module Testing 11/17/2004 12/2/2004 A CON AN_MFAT Hrs 32                   1,764                     1,764                            35%
1 04 05 02 01 UN502_0150 1.04.05.02.01 PD4050201 Test Measurements Review meeting 12/3/2004 12/15/2004 A PED AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 02 01 UN502_0150 1.04.05.02.01 PD4050201 Test Measurements Review meeting 12/3/2004 12/15/2004 A PED AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 02 01 UN502_0150 1.04.05.02.01 PD4050201 Test Measurements Review meeting 12/3/2004 12/15/2004 A PED AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 02 EBXPD Vacuum Chamber 448               220,000                 32,233                 239,800                 272,033                      
1 04 05 02 02 UN502_0170 1.04.05.02.02 PD4050202 Preliminary Vacuum Chamber Design 4/19/2005 5/10/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 02 UN502_0170 1.04.05.02.02 PD4050202 Preliminary Vacuum Chamber Design 4/19/2005 5/10/2005 A PED AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 02 02 UN502_0170 1.04.05.02.02 PD4050202 Preliminary Vacuum Chamber Design 4/19/2005 5/10/2005 A PED AN_ME Hrs 40                   3,442                     3,442                            35%
1 04 05 02 02 UN502_0170 1.04.05.02.02 PD4050202 Preliminary Vacuum Chamber Design 4/19/2005 5/10/2005 A PED AN_MDD Hrs 80                   4,680                     4,680                            35%
1 04 05 02 02 UN502_0180 1.04.05.02.02 CN4050202 Mechanical Analysis - EBXPD -VC 5/11/2005 5/18/2005 A CON AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 02 02 UN502_0180 1.04.05.02.02 CN4050202 Mechanical Analysis - EBXPD -VC 5/11/2005 5/18/2005 A CON AN_ME Hrs 32                   2,754                     2,754                            35%
1 04 05 02 02 UN502_0190 1.04.05.02.02 PD4050202 Design Review - EBXPD -VC 5/19/2005 6/1/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 02 UN502_0190 1.04.05.02.02 PD4050202 Design Review - EBXPD -VC 5/19/2005 6/1/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            35%
1 04 05 02 02 UN502_0190 1.04.05.02.02 PD4050202 Design Review - EBXPD -VC 5/19/2005 6/1/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 02 02 UN502_0200 1.04.05.02.02 PD4050202 Final Chamber Design - EBXPD -VC 6/2/2005 6/23/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 02 UN502_0200 1.04.05.02.02 PD4050202 Final Chamber Design - EBXPD -VC 6/2/2005 6/23/2005 A PED AN_PHPD Hrs 16                   739                        739                               35%
1 04 05 02 02 UN502_0200 1.04.05.02.02 PD4050202 Final Chamber Design - EBXPD -VC 6/2/2005 6/23/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            35%
1 04 05 02 02 UN502_0200 1.04.05.02.02 PD4050202 Final Chamber Design - EBXPD -VC 6/2/2005 6/23/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            35%
1 04 05 02 02 UN502_0210 1.04.05.02.02 CN4050202 Procurement Bid Package -EBXPD Vacuum chamber 6/24/2005 7/11/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 02 UN502_0220 1.04.05.02.02 CN4050202 Procurement Bid Package -EBXPD Support stand 6/24/2005 7/11/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 02 UN502_0230 1.04.05.02.02 CN4050202 Bid Process - EBXPD-VC 10/3/2005 11/4/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 02 UN502_0231 1.04.05.02.02 CN4050202 Evaluate Bids - EBXPD-VC 11/7/2005 11/7/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 02 UN502_0245 1.04.05.02.02 CN4050202 AWARD: EBXPD Vacuum Chamber (11) Sppt 11/8/2005 11/14/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 02 UN502_0255 1.04.05.02.02 CN4050202 AWARD: EBXPD Support Stand (11) Sppt 11/8/2005 11/14/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 02 UN502_0270 1.04.05.02.02 CN4050202 Rec: EBXPD Vacuum Chamber (11) 10/10/2006 12/6/2006 A CON AN_MSEG $$ 165,000                   179,850                   179,850                        35%
1 04 05 02 02 UN502_0270 1.04.05.02.02 CN4050202 Rec: EBXPD Vacuum Chamber (11) 10/10/2006 12/6/2006 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 05 02 02 UN502_0274 1.04.05.02.02 CN4050202 Rec: EBXPD Support Stand (11) 10/10/2006 12/6/2006 A CON AN_MSEG $$ 55,000                     59,950                     59,950                          35%
1 04 05 02 02 UN502_0280 1.04.05.02.02 CN4050202 QA EBXPD Vacuum Chamber 12/7/2006 12/13/2006 A CON AN_MFMS Hrs 24                   1,771                     1,771                            35%
1 04 05 02 02 UN502_0280 1.04.05.02.02 CN4050202 QA EBXPD Vacuum Chamber 12/7/2006 12/13/2006 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 05 02 03 Positioning Mechanism 648               447,000                 45,836                 484,830                 530,666                      
1 04 05 02 03 UN502_0300 1.04.05.02.03 PD4050203 Design Prototype Positioning Mechanism 3/8/2005 4/5/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 03 UN502_0300 1.04.05.02.03 PD4050203 Design Prototype Positioning Mechanism 3/8/2005 4/5/2005 A PED AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 02 03 UN502_0300 1.04.05.02.03 PD4050203 Design Prototype Positioning Mechanism 3/8/2005 4/5/2005 A PED AN_ME Hrs 40                   3,442                     3,442                            35%
1 04 05 02 03 UN502_0300 1.04.05.02.03 PD4050203 Design Prototype Positioning Mechanism 3/8/2005 4/5/2005 A PED AN_MDD Hrs 80                   4,680                     4,680                            35%
1 04 05 02 03 UN502_0310 1.04.05.02.03 CN4050203 Mechanical Analysis - EBXPD-PM 4/6/2005 4/18/2005 A CON AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 03 UN502_0310 1.04.05.02.03 CN4050203 Mechanical Analysis - EBXPD-PM 4/6/2005 4/18/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 02 03 UN502_0320 1.04.05.02.03 CN4050203 Fabricate Prototype Positioning Mechanism 4/19/2005 5/24/2005 A CON AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 02 03 UN502_0320 1.04.05.02.03 CN4050203 Fabricate Prototype Positioning Mechanism 4/19/2005 5/24/2005 A CON AN_MSEG $$ 40,000                     41,200                     41,200                          35%
1 04 05 02 03 UN502_0320 1.04.05.02.03 CN4050203 Fabricate Prototype Positioning Mechanism 4/19/2005 5/24/2005 A CON AN_MFMS Hrs 60                   4,198                     4,198                            35%
1 04 05 02 03 UN502_0320 1.04.05.02.03 CN4050203 Fabricate Prototype Positioning Mechanism 4/19/2005 5/24/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 03 UN502_0330 1.04.05.02.03 CN4050203 Test Prototype Positioning Mechanism 5/25/2005 6/2/2005 A CON AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 03 UN502_0330 1.04.05.02.03 CN4050203 Test Prototype Positioning Mechanism 5/25/2005 6/2/2005 A CON AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 02 03 UN502_0330 1.04.05.02.03 CN4050203 Test Prototype Positioning Mechanism 5/25/2005 6/2/2005 A CON AN_MFAT Hrs 32                   1,764                     1,764                            35%
1 04 05 02 03 UN502_0330 1.04.05.02.03 CN4050203 Test Prototype Positioning Mechanism 5/25/2005 6/2/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 03 UN502_0340 1.04.05.02.03 PD4050203 Preliminary Positioning Mechanism Design 6/3/2005 7/1/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 03 UN502_0340 1.04.05.02.03 PD4050203 Preliminary Positioning Mechanism Design 6/3/2005 7/1/2005 A PED AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 02 03 UN502_0340 1.04.05.02.03 PD4050203 Preliminary Positioning Mechanism Design 6/3/2005 7/1/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            35%
1 04 05 02 03 UN502_0340 1.04.05.02.03 PD4050203 Preliminary Positioning Mechanism Design 6/3/2005 7/1/2005 A PED AN_MDD Hrs 60                   3,510                     3,510                            35%
1 04 05 02 03 UN502_0350 1.04.05.02.03 PD4050203 Design Review 7/5/2005 7/15/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 03 UN502_0350 1.04.05.02.03 PD4050203 Design Review 7/5/2005 7/15/2005 A PED AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 02 03 UN502_0350 1.04.05.02.03 PD4050203 Design Review 7/5/2005 7/15/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 03 UN502_0360 1.04.05.02.03 PD4050203 Final Positioning Mechanism Design 7/18/2005 8/8/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 02 03 UN502_0360 1.04.05.02.03 PD4050203 Final Positioning Mechanism Design 7/18/2005 8/8/2005 A PED AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 02 03 UN502_0360 1.04.05.02.03 PD4050203 Final Positioning Mechanism Design 7/18/2005 8/8/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 02 03 UN502_0360 1.04.05.02.03 PD4050203 Final Positioning Mechanism Design 7/18/2005 8/8/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            35%
1 04 05 02 03 UN502_0370 1.04.05.02.03 CN4050203 Procurement Bid Package -Beam tube and spring 8/9/2005 8/12/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 03 UN502_0380 1.04.05.02.03 CN4050203 Procurement Bid Package -Main translation stag 8/9/2005 8/12/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 02 03 UN502_0390 1.04.05.02.03 CN4050203 Bid Process 10/3/2005 11/4/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 03 UN502_0391 1.04.05.02.03 CN4050203 Evaluate Bids 11/7/2005 11/7/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 03 UN502_0405 1.04.05.02.03 CN4050203 AWARD: Beam tube and spring contact (11) Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 03 UN502_0415 1.04.05.02.03 CN4050203 AWARD: Main translation stage (11) Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 03 UN502_0430 1.04.05.02.03 CN4050203 Rec: Beam Tube and Spring Contact (11) 10/10/2006 11/20/2006 A CON AN_MSEG $$ 88,000                     95,920                     95,920                          35%
1 04 05 02 03 UN502_0430 1.04.05.02.03 CN4050203 Rec: Beam Tube and Spring Contact (11) 10/10/2006 11/20/2006 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 05 02 03 UN502_0434 1.04.05.02.03 CN4050203 Rec: Main translation stage (11) 10/10/2006 11/20/2006 A CON AN_MSEG $$ 319,000                   347,710                   347,710                        35%
1 04 05 02 03 UN502_0440 1.04.05.02.03 CN4050203 QA EBXPD Positioning Mechanism 11/21/2006 11/29/2006 A CON AN_MFMS Hrs 24                   1,771                     1,771                            35%
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1 04 05 02 03 UN502_0440 1.04.05.02.03 CN4050203 QA EBXPD Positioning Mechanism 11/21/2006 11/29/2006 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 05 02 04 Scanning wire assembly (EBXPD -SWA) 1,032            365,000                 67,368                 394,700                 462,068                      
1 04 05 02 04 UN502_0460 1.04.05.02.04 PD4050204 Design Prototype SWA 2/19/2004 5/12/2004 A PED AN_PHS Hrs 32                   2,676                     2,676                            45%
1 04 05 02 04 UN502_0460 1.04.05.02.04 PD4050204 Design Prototype SWA 2/19/2004 5/12/2004 A PED AN_PHPD Hrs 32                   1,437                     1,437                            45%
1 04 05 02 04 UN502_0460 1.04.05.02.04 PD4050204 Design Prototype SWA 2/19/2004 5/12/2004 A PED AN_ME Hrs 40                   3,345                     3,345                            45%
1 04 05 02 04 UN502_0460 1.04.05.02.04 PD4050204 Design Prototype SWA 2/19/2004 5/12/2004 A PED AN_MDD Hrs 120                 6,822                     6,822                            45%
1 04 05 02 04 UN502_0470 1.04.05.02.04 PD4050204 Mechanical Analysis - SWA 2/23/2004 4/14/2004 A PED AN_PHS Hrs 8                     669                        669                               45%
1 04 05 02 04 UN502_0470 1.04.05.02.04 PD4050204 Mechanical Analysis - SWA 2/23/2004 4/14/2004 A PED AN_PHPD Hrs 24                   1,078                     1,078                            45%
1 04 05 02 04 UN502_0470 1.04.05.02.04 PD4050204 Mechanical Analysis - SWA 2/23/2004 4/14/2004 A PED AN_ME Hrs 24                   2,007                     2,007                            45%
1 04 05 02 04 UN502_0480 1.04.05.02.04 PD4050204 Fabricate Prototype SWA 4/15/2004 5/13/2004 A PED AN_PHPD Hrs 24                   1,078                     1,078                            45%
1 04 05 02 04 UN502_0480 1.04.05.02.04 PD4050204 Fabricate Prototype SWA 4/15/2004 5/13/2004 A PED AN_MSEG $$ 35,000                     35,000                     35,000                          45%
1 04 05 02 04 UN502_0480 1.04.05.02.04 PD4050204 Fabricate Prototype SWA 4/15/2004 5/13/2004 A PED AN_MFMS Hrs 60                   4,079                     4,079                            45%
1 04 05 02 04 UN502_0480 1.04.05.02.04 PD4050204 Fabricate Prototype SWA 4/15/2004 5/13/2004 A PED AN_ME Hrs 24                   2,007                     2,007                            45%
1 04 05 02 04 UN502_0490 1.04.05.02.04 CN4050204 Test Prototype SWA 11/3/2004 11/15/2004 A CON AN_PHS Hrs 16                   1,377                     1,377                            45%
1 04 05 02 04 UN502_0490 1.04.05.02.04 CN4050204 Test Prototype SWA 11/3/2004 11/15/2004 A CON AN_PHPD Hrs 40                   1,848                     1,848                            45%
1 04 05 02 04 UN502_0490 1.04.05.02.04 CN4050204 Test Prototype SWA 11/3/2004 11/15/2004 A CON AN_MFAT Hrs 32                   1,764                     1,764                            45%
1 04 05 02 04 UN502_0490 1.04.05.02.04 CN4050204 Test Prototype SWA 11/3/2004 11/15/2004 A CON AN_ME Hrs 16                   1,377                     1,377                            45%
1 04 05 02 04 UN502_0500 1.04.05.02.04 PD4050204 Preliminary SWA Design 12/16/2004 2/2/2005 A PED AN_PHS Hrs 24                   2,065                     2,065                            45%
1 04 05 02 04 UN502_0500 1.04.05.02.04 PD4050204 Preliminary SWA Design 12/16/2004 2/2/2005 A PED AN_PHPD Hrs 40                   1,848                     1,848                            45%
1 04 05 02 04 UN502_0500 1.04.05.02.04 PD4050204 Preliminary SWA Design 12/16/2004 2/2/2005 A PED AN_ME Hrs 40                   3,442                     3,442                            45%
1 04 05 02 04 UN502_0500 1.04.05.02.04 PD4050204 Preliminary SWA Design 12/16/2004 2/2/2005 A PED AN_MDD Hrs 80                   4,680                     4,680                            45%
1 04 05 02 04 UN502_0510 1.04.05.02.04 PD4050204 Design Review - SWA 2/3/2005 2/14/2005 A PED AN_PHS Hrs 8                     688                        688                               45%
1 04 05 02 04 UN502_0510 1.04.05.02.04 PD4050204 Design Review - SWA 2/3/2005 2/14/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            45%
1 04 05 02 04 UN502_0510 1.04.05.02.04 PD4050204 Design Review - SWA 2/3/2005 2/14/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            45%
1 04 05 02 04 UN502_0520 1.04.05.02.04 PD4050204 Final SWA Design 2/15/2005 3/16/2005 A PED AN_PHS Hrs 8                     688                        688                               45%
1 04 05 02 04 UN502_0520 1.04.05.02.04 PD4050204 Final SWA Design 2/15/2005 3/16/2005 A PED AN_PHPD Hrs 32                   1,478                     1,478                            45%
1 04 05 02 04 UN502_0520 1.04.05.02.04 PD4050204 Final SWA Design 2/15/2005 3/16/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            45%
1 04 05 02 04 UN502_0520 1.04.05.02.04 PD4050204 Final SWA Design 2/15/2005 3/16/2005 A PED AN_MDD Hrs 60                   3,510                     3,510                            45%
1 04 05 02 04 UN502_0530 1.04.05.02.04 CN4050204 Procurement Bid Package -Motorized scanner 3/17/2005 3/24/2005 A CON AN_PHPD Hrs 8                     370                        370                               45%
1 04 05 02 04 UN502_0530 1.04.05.02.04 CN4050204 Procurement Bid Package -Motorized scanner 3/17/2005 3/24/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            45%
1 04 05 02 04 UN502_0540 1.04.05.02.04 CN4050204 Procurement Bid Package -Wire mounting rack 3/17/2005 3/24/2005 A CON AN_PHPD Hrs 8                     370                        370                               45%
1 04 05 02 04 UN502_0540 1.04.05.02.04 CN4050204 Procurement Bid Package -Wire mounting rack 3/17/2005 3/24/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            45%
1 04 05 02 04 UN502_0550 1.04.05.02.04 CN4050204 Procurement Bid Package -Photo electron detect 3/17/2005 3/24/2005 A CON AN_PHS Hrs 8                     688                        688                               45%
1 04 05 02 04 UN502_0550 1.04.05.02.04 CN4050204 Procurement Bid Package -Photo electron detect 3/17/2005 3/24/2005 A CON AN_PHPD Hrs 16                   739                        739                               45%
1 04 05 02 04 UN502_0550 1.04.05.02.04 CN4050204 Procurement Bid Package -Photo electron detect 3/17/2005 3/24/2005 A CON AN_ME Hrs 8                     688                        688                               45%
1 04 05 02 04 UN502_0560 1.04.05.02.04 CN4050204 Bid Process - SWA 10/3/2005 11/4/2005 A CON AN_PHPD Hrs 8                     380                        380                               45%
1 04 05 02 04 UN502_0560 1.04.05.02.04 CN4050204 Bid Process - SWA 10/3/2005 11/4/2005 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 02 04 UN502_0561 1.04.05.02.04 CN4050204 Evaluate Bids 11/7/2005 11/7/2005 A CON AN_PHPD Hrs 8                     380                        380                               45%
1 04 05 02 04 UN502_0561 1.04.05.02.04 CN4050204 Evaluate Bids 11/7/2005 11/7/2005 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 02 04 UN502_0575 1.04.05.02.04 CN4050204 AWARD: Motorized scanner (11) Sppt 11/8/2005 11/9/2005 A CON AN_PHPD Hrs 8                     380                        380                               45%
1 04 05 02 04 UN502_0575 1.04.05.02.04 CN4050204 AWARD: Motorized scanner (11) Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 02 04 UN502_0585 1.04.05.02.04 CN4050204 AWARD: Wire mounting rack (11) Sppt 11/8/2005 11/9/2005 A CON AN_PHPD Hrs 8                     380                        380                               45%
1 04 05 02 04 UN502_0585 1.04.05.02.04 CN4050204 AWARD: Wire mounting rack (11) Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 02 04 UN502_0595 1.04.05.02.04 CN4050204 AWARD: Photo electron detector (11) Sppt 11/8/2005 11/9/2005 A CON AN_PHPD Hrs 8                     380                        380                               45%
1 04 05 02 04 UN502_0595 1.04.05.02.04 CN4050204 AWARD: Photo electron detector (11) Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 02 04 UN502_0610 1.04.05.02.04 CN4050204 Rec: Motorized Scanner (11) 10/5/2006 12/1/2006 A CON AN_PHPD Hrs 8                     390                        390                               45%
1 04 05 02 04 UN502_0610 1.04.05.02.04 CN4050204 Rec: Motorized Scanner (11) 10/5/2006 12/1/2006 A CON AN_MSEG $$ 99,000                     107,910                   107,910                        45%
1 04 05 02 04 UN502_0610 1.04.05.02.04 CN4050204 Rec: Motorized Scanner (11) 10/5/2006 12/1/2006 A CON AN_ME Hrs 8                     726                        726                               45%
1 04 05 02 04 UN502_0614 1.04.05.02.04 CN4050204 Rec: Wire Rack (11) 10/5/2006 12/1/2006 A CON AN_MSEG $$ 55,000                     59,950                     59,950                          45%
1 04 05 02 04 UN502_0618 1.04.05.02.04 CN4050204 Rec: Photo electron detector (11) 10/5/2006 12/1/2006 A CON AN_MSEG $$ 176,000                   191,840                   191,840                        45%
1 04 05 02 05 Optical transition radiation imaging assembly 1,284            410,000                 86,664                 444,650                 531,314                      
1 04 05 02 05 UN502_0620 1.04.05.02.05 PD4050205 Design Prototype EBXPD-OTR 3/15/2004 7/16/2004 A PED AN_PHS Hrs 24                   2,007                     2,007                            30%
1 04 05 02 05 UN502_0620 1.04.05.02.05 PD4050205 Design Prototype EBXPD-OTR 3/15/2004 7/16/2004 A PED AN_PHPD Hrs 40                   1,796                     1,796                            30%
1 04 05 02 05 UN502_0620 1.04.05.02.05 PD4050205 Design Prototype EBXPD-OTR 3/15/2004 7/16/2004 A PED AN_ME Hrs 40                   3,345                     3,345                            30%
1 04 05 02 05 UN502_0620 1.04.05.02.05 PD4050205 Design Prototype EBXPD-OTR 3/15/2004 7/16/2004 A PED AN_MDD Hrs 80                   4,548                     4,548                            30%
1 04 05 02 05 UN502_0630 1.04.05.02.05 PD4050205 Mechanical Analysis - EBXPD -OTR 7/19/2004 7/29/2004 A PED AN_PHS Hrs 16                   1,338                     1,338                            30%
1 04 05 02 05 UN502_0630 1.04.05.02.05 PD4050205 Mechanical Analysis - EBXPD -OTR 7/19/2004 7/29/2004 A PED AN_ME Hrs 24                   2,007                     2,007                            30%
1 04 05 02 05 UN502_0640 1.04.05.02.05 PD4050205 Fabricate Prototype EBXPD-OTR 7/30/2004 9/3/2004 A PED AN_PHPD Hrs 32                   1,437                     1,437                            30%
1 04 05 02 05 UN502_0640 1.04.05.02.05 PD4050205 Fabricate Prototype EBXPD-OTR 7/30/2004 9/3/2004 A PED AN_MSEG $$ 25,000                     25,000                     25,000                          30%
1 04 05 02 05 UN502_0640 1.04.05.02.05 PD4050205 Fabricate Prototype EBXPD-OTR 7/30/2004 9/3/2004 A PED AN_MFMS Hrs 60                   4,079                     4,079                            30%
1 04 05 02 05 UN502_0640 1.04.05.02.05 PD4050205 Fabricate Prototype EBXPD-OTR 7/30/2004 9/3/2004 A PED AN_ME Hrs 32                   2,676                     2,676                            30%
1 04 05 02 05 UN502_0650 1.04.05.02.05 CN4050205 Test Prototype LEBXPD-OTR 11/3/2004 11/10/2004 A CON AN_PHS Hrs 8                     688                        688                               30%
1 04 05 02 05 UN502_0650 1.04.05.02.05 CN4050205 Test Prototype LEBXPD-OTR 11/3/2004 11/10/2004 A CON AN_PHPD Hrs 32                   1,478                     1,478                            30%
1 04 05 02 05 UN502_0650 1.04.05.02.05 CN4050205 Test Prototype LEBXPD-OTR 11/3/2004 11/10/2004 A CON AN_MFAT Hrs 32                   1,764                     1,764                            30%
1 04 05 02 05 UN502_0650 1.04.05.02.05 CN4050205 Test Prototype LEBXPD-OTR 11/3/2004 11/10/2004 A CON AN_ME Hrs 16                   1,377                     1,377                            30%
1 04 05 02 05 UN502_0660 1.04.05.02.05 PD4050205 Preliminary EBXPD-OTR Design 11/11/2004 1/21/2005 A PED AN_PHS Hrs 32                   2,754                     2,754                            30%
1 04 05 02 05 UN502_0660 1.04.05.02.05 PD4050205 Preliminary EBXPD-OTR Design 11/11/2004 1/21/2005 A PED AN_PHPD Hrs 60                   2,772                     2,772                            30%
1 04 05 02 05 UN502_0660 1.04.05.02.05 PD4050205 Preliminary EBXPD-OTR Design 11/11/2004 1/21/2005 A PED AN_ME Hrs 60                   5,163                     5,163                            30%
1 04 05 02 05 UN502_0660 1.04.05.02.05 PD4050205 Preliminary EBXPD-OTR Design 11/11/2004 1/21/2005 A PED AN_MDD Hrs 80                   4,680                     4,680                            30%
1 04 05 02 05 UN502_0670 1.04.05.02.05 PD4050205 Design Review - EBXPD-OTR 1/24/2005 2/3/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            30%
1 04 05 02 05 UN502_0670 1.04.05.02.05 PD4050205 Design Review - EBXPD-OTR 1/24/2005 2/3/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            30%
1 04 05 02 05 UN502_0670 1.04.05.02.05 PD4050205 Design Review - EBXPD-OTR 1/24/2005 2/3/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            30%
1 04 05 02 05 UN502_0680 1.04.05.02.05 PD4050205 Final EBXPD-OTR Design 2/4/2005 3/7/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            30%
1 04 05 02 05 UN502_0680 1.04.05.02.05 PD4050205 Final EBXPD-OTR Design 2/4/2005 3/7/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            30%
1 04 05 02 05 UN502_0680 1.04.05.02.05 PD4050205 Final EBXPD-OTR Design 2/4/2005 3/7/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            30%
1 04 05 02 05 UN502_0680 1.04.05.02.05 PD4050205 Final EBXPD-OTR Design 2/4/2005 3/7/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            30%
1 04 05 02 05 UN502_0690 1.04.05.02.05 CN4050205 Procurement Bid Package -Mirrors 3/8/2005 3/18/2005 A CON AN_PHS Hrs 16                   1,377                     1,377                            30%
1 04 05 02 05 UN502_0690 1.04.05.02.05 CN4050205 Procurement Bid Package -Mirrors 3/8/2005 3/18/2005 A CON AN_PHPD Hrs 24                   1,109                     1,109                            30%
1 04 05 02 05 UN502_0690 1.04.05.02.05 CN4050205 Procurement Bid Package -Mirrors 3/8/2005 3/18/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 05 02 05 UN502_0700 1.04.05.02.05 CN4050205 Procurement Bid Package -Motorized shutter 3/8/2005 3/18/2005 A CON AN_PHS Hrs 8                     688                        688                               30%
1 04 05 02 05 UN502_0700 1.04.05.02.05 CN4050205 Procurement Bid Package -Motorized shutter 3/8/2005 3/18/2005 A CON AN_PHPD Hrs 8                     370                        370                               30%
1 04 05 02 05 UN502_0700 1.04.05.02.05 CN4050205 Procurement Bid Package -Motorized shutter 3/8/2005 3/18/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            30%
1 04 05 02 05 UN502_0710 1.04.05.02.05 CN4050205 Procurement Bid Package -Light transport and i 3/8/2005 3/18/2005 A CON AN_PHS Hrs 16                   1,377                     1,377                            30%
1 04 05 02 05 UN502_0710 1.04.05.02.05 CN4050205 Procurement Bid Package -Light transport and i 3/8/2005 3/18/2005 A CON AN_PHPD Hrs 24                   1,109                     1,109                            30%
1 04 05 02 05 UN502_0710 1.04.05.02.05 CN4050205 Procurement Bid Package -Light transport and i 3/8/2005 3/18/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 05 02 05 UN502_0720 1.04.05.02.05 CN4050205 Procurement Bid Package -Motorized filter / ap 3/8/2005 3/18/2005 A CON AN_PHS Hrs 8                     688                        688                               30%
1 04 05 02 05 UN502_0720 1.04.05.02.05 CN4050205 Procurement Bid Package -Motorized filter / ap 3/8/2005 3/18/2005 A CON AN_PHPD Hrs 24                   1,109                     1,109                            30%
1 04 05 02 05 UN502_0720 1.04.05.02.05 CN4050205 Procurement Bid Package -Motorized filter / ap 3/8/2005 3/18/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 05 02 05 UN502_0730 1.04.05.02.05 CN4050205 Procurement Bid Package -Camera assembly and s 3/8/2005 3/22/2005 A CON AN_PHS Hrs 16                   1,377                     1,377                            30%
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1 04 05 02 05 UN502_0730 1.04.05.02.05 CN4050205 Procurement Bid Package -Camera assembly and s 3/8/2005 3/22/2005 A CON AN_PHPD Hrs 24                   1,109                     1,109                            30%
1 04 05 02 05 UN502_0730 1.04.05.02.05 CN4050205 Procurement Bid Package -Camera assembly and s 3/8/2005 3/22/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 05 02 05 UN502_0740 1.04.05.02.05 CN4050205 Bid Process - EBXPD-OTR 10/3/2005 11/4/2005 A CON AN_PHS Hrs 8                     708                        708                               30%
1 04 05 02 05 UN502_0740 1.04.05.02.05 CN4050205 Bid Process - EBXPD-OTR 10/3/2005 11/4/2005 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 02 05 UN502_0740 1.04.05.02.05 CN4050205 Bid Process - EBXPD-OTR 10/3/2005 11/4/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 02 05 UN502_0741 1.04.05.02.05 CN4050205 Evaluate Bids - EBXPD-OTR 11/7/2005 11/7/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            30%
1 04 05 02 05 UN502_0741 1.04.05.02.05 CN4050205 Evaluate Bids - EBXPD-OTR 11/7/2005 11/7/2005 A CON AN_PHPD Hrs 16                   760                        760                               30%
1 04 05 02 05 UN502_0741 1.04.05.02.05 CN4050205 Evaluate Bids - EBXPD-OTR 11/7/2005 11/7/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 02 05 UN502_0755 1.04.05.02.05 CN4050205 AWARD: Mirrors (11) Sppt 11/8/2005 11/9/2005 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 02 05 UN502_0755 1.04.05.02.05 CN4050205 AWARD: Mirrors (11) Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 02 05 UN502_0765 1.04.05.02.05 CN4050205 AWARD: Motorized shutter (upstream) (11) Sppt 11/8/2005 11/9/2005 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 02 05 UN502_0765 1.04.05.02.05 CN4050205 AWARD: Motorized shutter (upstream) (11) Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 02 05 UN502_0775 1.04.05.02.05 CN4050205 AWARD: Light transport/imaging optics Sppt 11/8/2005 11/9/2005 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 02 05 UN502_0775 1.04.05.02.05 CN4050205 AWARD: Light transport/imaging optics Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 02 05 UN502_0785 1.04.05.02.05 CN4050205 AWARD: Motorized filter/apt changer (11)  Sppt 11/8/2005 11/9/2005 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 02 05 UN502_0785 1.04.05.02.05 CN4050205 AWARD: Motorized filter/apt changer (11)  Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 02 05 UN502_0795 1.04.05.02.05 CN4050205 AWARD: Camera assm and shielding (11) Sppt 11/8/2005 11/9/2005 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 02 05 UN502_0795 1.04.05.02.05 CN4050205 AWARD: Camera assm and shielding (11) Sppt 11/8/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 02 05 UN502_0810 1.04.05.02.05 CN4050205 Rec: Mirrors (11) 10/5/2006 12/1/2006 A CON AN_PHS Hrs 8                     726                        726                               30%
1 04 05 02 05 UN502_0810 1.04.05.02.05 CN4050205 Rec: Mirrors (11) 10/5/2006 12/1/2006 A CON AN_PHPD Hrs 16                   780                        780                               30%
1 04 05 02 05 UN502_0810 1.04.05.02.05 CN4050205 Rec: Mirrors (11) 10/5/2006 12/1/2006 A CON AN_MSEG $$ 22,000                     23,980                     23,980                          30%
1 04 05 02 05 UN502_0810 1.04.05.02.05 CN4050205 Rec: Mirrors (11) 10/5/2006 12/1/2006 A CON AN_ME Hrs 16                   1,452                     1,452                            30%
1 04 05 02 05 UN502_0812 1.04.05.02.05 CN4050205 Rec: Motorized Shutter (upstream) (11) 10/5/2006 12/1/2006 A CON AN_MSEG $$ 77,000                     83,930                     83,930                          30%
1 04 05 02 05 UN502_0814 1.04.05.02.05 CN4050205 Rec: Light transport/imaging optics (vac) (11) 10/5/2006 12/1/2006 A CON AN_MSEG $$ 99,000                     107,910                   107,910                        30%
1 04 05 02 05 UN502_0816 1.04.05.02.05 CN4050205 Rec: Motorized filter/aperture changer (11) 10/5/2006 12/1/2006 A CON AN_MSEG $$ 77,000                     83,930                     83,930                          30%
1 04 05 02 05 UN502_0818 1.04.05.02.05 CN4050205 Rec: Camera assembly and shielding (11) 10/5/2006 12/1/2006 A CON AN_MSEG $$ 110,000                   119,900                   119,900                        30%
1 04 05 02 05 UN502_0820 1.04.05.02.05 CN4050205 QA EBXPD OTR 12/4/2006 12/8/2006 A CON AN_MFMS Hrs 32                   2,361                     2,361                            30%
1 04 05 02 05 UN502_0820 1.04.05.02.05 CN4050205 QA EBXPD OTR 12/4/2006 12/8/2006 A CON AN_ME Hrs 8                     726                        726                               30%
1 04 05 02 09 EBXPD  Design & Integration 1,492            21,000                   104,470               22,260                   126,730                      
1 04 05 02 09 UN502_1400 1.04.05.02.09 PD4050209 Prelim Design EBXPD station 6/24/2005 7/18/2005 A PED AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 05 02 09 UN502_1400 1.04.05.02.09 PD4050209 Prelim Design EBXPD station 6/24/2005 7/18/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            35%
1 04 05 02 09 UN502_1400 1.04.05.02.09 PD4050209 Prelim Design EBXPD station 6/24/2005 7/18/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            35%
1 04 05 02 09 UN502_1400 1.04.05.02.09 PD4050209 Prelim Design EBXPD station 6/24/2005 7/18/2005 A PED AN_MDD Hrs 60                   3,510                     3,510                            35%
1 04 05 02 09 UN502_1410 1.04.05.02.09 PD4050209 Prelim Design EBXPD Packaging for Shipment 7/19/2005 8/2/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 09 UN502_1410 1.04.05.02.09 PD4050209 Prelim Design EBXPD Packaging for Shipment 7/19/2005 8/2/2005 A PED AN_MDD Hrs 32                   1,872                     1,872                            35%
1 04 05 02 09 UN502_1420 1.04.05.02.09 PD4050209 Prelim Design EBXPD Supports 7/19/2005 8/9/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 02 09 UN502_1420 1.04.05.02.09 PD4050209 Prelim Design EBXPD Supports 7/19/2005 8/9/2005 A PED AN_ME Hrs 40                   3,442                     3,442                            35%
1 04 05 02 09 UN502_1420 1.04.05.02.09 PD4050209 Prelim Design EBXPD Supports 7/19/2005 8/9/2005 A PED AN_MDD Hrs 60                   3,510                     3,510                            35%
1 04 05 02 09 UN502_1430 1.04.05.02.09 PD4050209 Design Review - EBXPD 8/10/2005 8/19/2005 A PED AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 05 02 09 UN502_1430 1.04.05.02.09 PD4050209 Design Review - EBXPD 8/10/2005 8/19/2005 A PED AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 02 09 UN502_1430 1.04.05.02.09 PD4050209 Design Review - EBXPD 8/10/2005 8/19/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 02 09 UN502_1440 1.04.05.02.09 PD4050209 Final Design EBXPD station 8/22/2005 9/13/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 02 09 UN502_1440 1.04.05.02.09 PD4050209 Final Design EBXPD station 8/22/2005 9/13/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            35%
1 04 05 02 09 UN502_1440 1.04.05.02.09 PD4050209 Final Design EBXPD station 8/22/2005 9/13/2005 A PED AN_ME Hrs 40                   3,442                     3,442                            35%
1 04 05 02 09 UN502_1440 1.04.05.02.09 PD4050209 Final Design EBXPD station 8/22/2005 9/13/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            35%
1 04 05 02 09 UN502_1450 1.04.05.02.09 PD4050209 Final Design EBXPD Packaging for Shipment 8/22/2005 8/29/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 09 UN502_1450 1.04.05.02.09 PD4050209 Final Design EBXPD Packaging for Shipment 8/22/2005 8/29/2005 A PED AN_MDD Hrs 24                   1,404                     1,404                            35%
1 04 05 02 09 UN502_1460 1.04.05.02.09 PD4050209 Final Design EBXPD Supports 8/22/2005 9/8/2005 A PED AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 05 02 09 UN502_1460 1.04.05.02.09 PD4050209 Final Design EBXPD Supports 8/22/2005 9/8/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            35%
1 04 05 02 09 UN502_1460 1.04.05.02.09 PD4050209 Final Design EBXPD Supports 8/22/2005 9/8/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            35%
1 04 05 02 09 UN502_1470 1.04.05.02.09 CN4050209 Prepare Bid Package EBXPD 9/14/2005 9/26/2005 A CON AN_PHPD Hrs 16                   739                        739                               35%
1 04 05 02 09 UN502_1470 1.04.05.02.09 CN4050209 Prepare Bid Package EBXPD 9/14/2005 9/26/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 02 09 UN502_1480 1.04.05.02.09 CN4050209 Bid Process EBXPD 10/3/2005 11/4/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 09 UN502_1495 1.04.05.02.09 CN4050209 AWARD: EBXPD Package Sppt 11/7/2005 11/8/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 09 UN502_1540 1.04.05.02.09 CN4050209 Receive EBXPD 11/9/2005 1/9/2006 A CON AN_MSEG $$ 21,000                     22,260                     22,260                          35%
1 04 05 02 09 UN502_1540 1.04.05.02.09 CN4050209 Receive EBXPD 11/9/2005 1/9/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 09 UN502_1550 1.04.05.02.09 CN4050209 QA EBXPD 1/10/2006 2/3/2006 A CON AN_MFMS Hrs 32                   2,301                     2,301                            35%
1 04 05 02 09 UN502_1550 1.04.05.02.09 CN4050209 QA EBXPD 1/10/2006 2/3/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 02 09 UN502_1560 1.04.05.02.09 CN4050209 Approve EBXPD 2/6/2006 2/6/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 02 09 UN502_1570 1.04.05.02.09 CN4050209 Organize Parts for Assembly EBXPD 12/14/2006 12/20/2006 A CON AN_MFAT Hrs 24                   1,395                     1,395                            35%
1 04 05 02 09 UN502_1570 1.04.05.02.09 CN4050209 Organize Parts for Assembly EBXPD 12/14/2006 12/20/2006 A CON AN_ME Hrs 16                   1,452                     1,452                            35%
1 04 05 02 09 UN502_1580 1.04.05.02.09 CN4050209 Assemble EBXPD Package 12/21/2006 1/29/2007 A CON AN_PHS Hrs 40                   3,630                     3,630                            35%
1 04 05 02 09 UN502_1580 1.04.05.02.09 CN4050209 Assemble EBXPD Package 12/21/2006 1/29/2007 A CON AN_PHPD Hrs 40                   1,949                     1,949                            35%
1 04 05 02 09 UN502_1580 1.04.05.02.09 CN4050209 Assemble EBXPD Package 12/21/2006 1/29/2007 A CON AN_MFAT Hrs 200                 11,624                   11,624                          35%
1 04 05 02 09 UN502_1580 1.04.05.02.09 CN4050209 Assemble EBXPD Package 12/21/2006 1/29/2007 A CON AN_ME Hrs 60                   5,446                     5,446                            35%
1 04 05 02 09 UN502_1590 1.04.05.02.09 CN4050209 Integrate Controls into EBXPD 1/30/2007 2/20/2007 A CON AN_PHPD Hrs 40                   1,949                     1,949                            35%
1 04 05 02 09 UN502_1590 1.04.05.02.09 CN4050209 Integrate Controls into EBXPD 1/30/2007 2/20/2007 A CON AN_MFAT Hrs 80                   4,650                     4,650                            35%
1 04 05 02 09 UN502_1590 1.04.05.02.09 CN4050209 Integrate Controls into EBXPD 1/30/2007 2/20/2007 A CON AN_ME Hrs 40                   3,630                     3,630                            35%
1 04 05 02 09 UN502_1610 1.04.05.02.09 CN4050209 Assemble EBXPD  into Shipping Pac 2/21/2007 3/6/2007 A CON AN_MFAT Hrs 80                   4,650                     4,650                            35%
1 04 05 02 09 UN502_1610 1.04.05.02.09 CN4050209 Assemble EBXPD  into Shipping Pac 2/21/2007 3/6/2007 A CON AN_ME Hrs 24                   2,178                     2,178                            35%
1 04 05 02 09 UN502_1620 1.04.05.02.09 CN4050209 Write Shipping Paper Work EBXPD 3/7/2007 3/8/2007 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 05 02 09 UN502_1640 1.04.05.02.09 CN4050209 Transmit EBXPD Engineering Data to Slac 3/7/2007 3/13/2007 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 05 02 09 UN502_1640 1.04.05.02.09 CN4050209 Transmit EBXPD Engineering Data to Slac 3/7/2007 3/13/2007 A CON AN_MDD Hrs 8                     494                        494                               35%
1 04 05 02 09 UN502_1650 1.04.05.02.09 CN4050209 Develop EBXPD Installation Plan 9/14/2005 9/28/2005 A CON AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 05 02 09 UN502_1650 1.04.05.02.09 CN4050209 Develop EBXPD Installation Plan 9/14/2005 9/28/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 02 09 UN502_1660 1.04.05.02.09 CN4050209 Review EBXPD installation Plan 9/29/2005 10/6/2005 A CON AN_SEE Hrs 8                     943                        943                               35%
1 04 05 02 09 UN502_1660 1.04.05.02.09 CN4050209 Review EBXPD installation Plan 9/29/2005 10/6/2005 A CON AN_PHS Hrs 8                     701                        701                               35%
1 04 05 02 09 UN502_1660 1.04.05.02.09 CN4050209 Review EBXPD installation Plan 9/29/2005 10/6/2005 A CON AN_ME Hrs 8                     701                        701                               35%
1 04 05 04 End-of-Undulator(EOU) X-ray and Profile diagnos 8,444            1,011,000              589,887               1,065,023              1,654,910                   
1 04 05 04 01 Prototype Construction and Testing 1,028            20,000                   69,098                 20,600                   89,698                        
1 04 05 04 01 UN504_0010 1.04.05.04.01 PD4050401 Specification EOU 10/14/2004 11/4/2004 A PED AN_PHS Hrs 56                   4,819                     4,819                            60%
1 04 05 04 01 UN504_0010 1.04.05.04.01 PD4050401 Specification EOU 10/14/2004 11/4/2004 A PED AN_PHPD Hrs 80                   3,696                     3,696                            60%
1 04 05 04 01 UN504_0010 1.04.05.04.01 PD4050401 Specification EOU 10/14/2004 11/4/2004 A PED AN_ME Hrs 80                   6,884                     6,884                            60%
1 04 05 04 01 UN504_0015 1.04.05.04.01 PD4050401 Design test Fixtures 11/5/2004 11/30/2004 A PED AN_PHS Hrs 16                   1,377                     1,377                            60%
1 04 05 04 01 UN504_0015 1.04.05.04.01 PD4050401 Design test Fixtures 11/5/2004 11/30/2004 A PED AN_PHPD Hrs 16                   739                        739                               60%
1 04 05 04 01 UN504_0015 1.04.05.04.01 PD4050401 Design test Fixtures 11/5/2004 11/30/2004 A PED AN_ME Hrs 32                   2,754                     2,754                            60%
1 04 05 04 01 UN504_0015 1.04.05.04.01 PD4050401 Design test Fixtures 11/5/2004 11/30/2004 A PED AN_MDD Hrs 40                   2,340                     2,340                            60%
1 04 05 04 01 UN504_0017 1.04.05.04.01 PD4050401 Design Test Device 11/5/2004 11/30/2004 A PED AN_PHS Hrs 16                   1,377                     1,377                            60%
1 04 05 04 01 UN504_0017 1.04.05.04.01 PD4050401 Design Test Device 11/5/2004 11/30/2004 A PED AN_PHPD Hrs 40                   1,848                     1,848                            60%
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1 04 05 04 01 UN504_0017 1.04.05.04.01 PD4050401 Design Test Device 11/5/2004 11/30/2004 A PED AN_ME Hrs 32                   2,754                     2,754                            60%
1 04 05 04 01 UN504_0017 1.04.05.04.01 PD4050401 Design Test Device 11/5/2004 11/30/2004 A PED AN_MDD Hrs 60                   3,510                     3,510                            60%
1 04 05 04 01 UN504_0020 1.04.05.04.01 CN4050401 Procure and Fabrication test Fixtures 12/1/2004 1/10/2005 A CON AN_PHPD Hrs 24                   1,109                     1,109                            60%
1 04 05 04 01 UN504_0020 1.04.05.04.01 CN4050401 Procure and Fabrication test Fixtures 12/1/2004 1/10/2005 A CON AN_MSEG $$ 20,000                     20,600                     20,600                          60%
1 04 05 04 01 UN504_0020 1.04.05.04.01 CN4050401 Procure and Fabrication test Fixtures 12/1/2004 1/10/2005 A CON AN_MFMS Hrs 80                   5,597                     5,597                            60%
1 04 05 04 01 UN504_0020 1.04.05.04.01 CN4050401 Procure and Fabrication test Fixtures 12/1/2004 1/10/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            60%
1 04 05 04 01 UN504_0030 1.04.05.04.01 PD4050401 EOU Test Device Fabrication 12/1/2004 1/3/2005 A PED AN_PHPD Hrs 40                   1,848                     1,848                            60%
1 04 05 04 01 UN504_0030 1.04.05.04.01 PD4050401 EOU Test Device Fabrication 12/1/2004 1/3/2005 A PED AN_MFMS Hrs 80                   5,597                     5,597                            60%
1 04 05 04 01 UN504_0030 1.04.05.04.01 PD4050401 EOU Test Device Fabrication 12/1/2004 1/3/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            60%
1 04 05 04 01 UN504_0040 1.04.05.04.01 PD4050401 Define EOU Device Testing Facility 1/4/2005 1/14/2005 A PED AN_PHS Hrs 24                   2,065                     2,065                            60%
1 04 05 04 01 UN504_0040 1.04.05.04.01 PD4050401 Define EOU Device Testing Facility 1/4/2005 1/14/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            60%
1 04 05 04 01 UN504_0040 1.04.05.04.01 PD4050401 Define EOU Device Testing Facility 1/4/2005 1/14/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            60%
1 04 05 04 01 UN504_0050 1.04.05.04.01 CN4050401 Assemble Test Equipment and Station 1/18/2005 2/1/2005 A CON AN_PHS Hrs 8                     688                        688                               60%
1 04 05 04 01 UN504_0050 1.04.05.04.01 CN4050401 Assemble Test Equipment and Station 1/18/2005 2/1/2005 A CON AN_PHPD Hrs 32                   1,478                     1,478                            60%
1 04 05 04 01 UN504_0050 1.04.05.04.01 CN4050401 Assemble Test Equipment and Station 1/18/2005 2/1/2005 A CON AN_MFMS Hrs 16                   1,119                     1,119                            60%
1 04 05 04 01 UN504_0050 1.04.05.04.01 CN4050401 Assemble Test Equipment and Station 1/18/2005 2/1/2005 A CON AN_MFAT Hrs 48                   2,645                     2,645                            60%
1 04 05 04 01 UN504_0050 1.04.05.04.01 CN4050401 Assemble Test Equipment and Station 1/18/2005 2/1/2005 A CON AN_ME Hrs 32                   2,754                     2,754                            60%
1 04 05 04 01 UN504_0060 1.04.05.04.01 CN4050401 Integrate Controls into Test station 2/2/2005 2/16/2005 A CON AN_PHS Hrs 8                     688                        688                               60%
1 04 05 04 01 UN504_0060 1.04.05.04.01 CN4050401 Integrate Controls into Test station 2/2/2005 2/16/2005 A CON AN_PHPD Hrs 40                   1,848                     1,848                            60%
1 04 05 04 01 UN504_0060 1.04.05.04.01 CN4050401 Integrate Controls into Test station 2/2/2005 2/16/2005 A CON AN_MFAT Hrs 16                   882                        882                               60%
1 04 05 04 01 UN504_0060 1.04.05.04.01 CN4050401 Integrate Controls into Test station 2/2/2005 2/16/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            60%
1 04 05 04 02 Bunch Length Monitor-Streak Camera (BLM 1,172            700,000                 80,012                 732,543                 812,555                      
1 04 05 04 02 UN504_0080 1.04.05.04.02 CN4050402 BLM Prototype Specification 10/14/2004 11/4/2004 A CON AN_PHS Hrs 32                   2,754                     2,754                            30%
1 04 05 04 02 UN504_0080 1.04.05.04.02 CN4050402 BLM Prototype Specification 10/14/2004 11/4/2004 A CON AN_PHPD Hrs 60                   2,772                     2,772                            30%
1 04 05 04 02 UN504_0080 1.04.05.04.02 CN4050402 BLM Prototype Specification 10/14/2004 11/4/2004 A CON AN_ME Hrs 32                   2,754                     2,754                            30%
1 04 05 04 02 UN504_0090 1.04.05.04.02 CN4050402 BLM Prototype Design 11/5/2004 12/14/2004 A CON AN_PHS Hrs 8                     688                        688                               30%
1 04 05 04 02 UN504_0090 1.04.05.04.02 CN4050402 BLM Prototype Design 11/5/2004 12/14/2004 A CON AN_PHPD Hrs 40                   1,848                     1,848                            30%
1 04 05 04 02 UN504_0090 1.04.05.04.02 CN4050402 BLM Prototype Design 11/5/2004 12/14/2004 A CON AN_ME Hrs 40                   3,442                     3,442                            30%
1 04 05 04 02 UN504_0090 1.04.05.04.02 CN4050402 BLM Prototype Design 11/5/2004 12/14/2004 A CON AN_MDD Hrs 80                   4,680                     4,680                            30%
1 04 05 04 02 UN504_0100 1.04.05.04.02 CN4050402 BLM Prototype Fabrication 12/15/2004 1/25/2005 A CON AN_PHPD Hrs 24                   1,109                     1,109                            30%
1 04 05 04 02 UN504_0100 1.04.05.04.02 CN4050402 BLM Prototype Fabrication 12/15/2004 1/25/2005 A CON AN_MFMS Hrs 80                   5,597                     5,597                            30%
1 04 05 04 02 UN504_0100 1.04.05.04.02 CN4050402 BLM Prototype Fabrication 12/15/2004 1/25/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            30%
1 04 05 04 02 UN504_0110 1.04.05.04.02 CN4050402 Procurement Bid Package -Streak Camera Station 1/26/2005 2/24/2005 A CON AN_PHS Hrs 24                   2,065                     2,065                            30%
1 04 05 04 02 UN504_0110 1.04.05.04.02 CN4050402 Procurement Bid Package -Streak Camera Station 1/26/2005 2/24/2005 A CON AN_PHPD Hrs 40                   1,848                     1,848                            30%
1 04 05 04 02 UN504_0110 1.04.05.04.02 CN4050402 Procurement Bid Package -Streak Camera Station 1/26/2005 2/24/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            30%
1 04 05 04 02 UN504_0112 1.04.05.04.02 CN4050402 Procurement Bid Process- Streak Camera Station 2/25/2005 3/31/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 05 04 02 UN504_0116 1.04.05.04.02 CN4050402 Evaluate Bids - Streak Camera Station 4/1/2005 4/7/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 05 04 02 UN504_0125 1.04.05.04.02 CN4050402 AWARD: Streak Camera Station Sppt 4/8/2005 4/13/2005 A CON AN_PHS Hrs 8                     688                        688                               30%
1 04 05 04 02 UN504_0125 1.04.05.04.02 CN4050402 AWARD: Streak Camera Station Sppt 4/8/2005 4/13/2005 A CON AN_PHPD Hrs 8                     370                        370                               30%
1 04 05 04 02 UN504_0125 1.04.05.04.02 CN4050402 AWARD: Streak Camera Station Sppt 4/8/2005 4/13/2005 A CON AN_ME Hrs 8                     688                        688                               30%
1 04 05 04 02 UN504_0130 1.04.05.04.02 CN4050402 Receive Streak Camera 4/14/2005 11/15/2005 A CON AN_PHS Hrs 8                     692                        692                               30%
1 04 05 04 02 UN504_0130 1.04.05.04.02 CN4050402 Receive Streak Camera 4/14/2005 11/15/2005 A CON AN_PHPD Hrs 24                   1,115                     1,115                            30%
1 04 05 04 02 UN504_0130 1.04.05.04.02 CN4050402 Receive Streak Camera 4/14/2005 11/15/2005 A CON AN_MSEG $$ 400,000                   414,543                   414,543                        30%
1 04 05 04 02 UN504_0130 1.04.05.04.02 CN4050402 Receive Streak Camera 4/14/2005 11/15/2005 A CON AN_ME Hrs 8                     692                        692                               30%
1 04 05 04 02 UN504_0135 1.04.05.04.02 CN4050402 AWARD: Electro Optics Measurements Sppt 2/15/2006 2/21/2006 A CON AN_PHS Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0135 1.04.05.04.02 CN4050402 AWARD: Electro Optics Measurements Sppt 2/15/2006 2/21/2006 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 04 02 UN504_0135 1.04.05.04.02 CN4050402 AWARD: Electro Optics Measurements Sppt 2/15/2006 2/21/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0140 1.04.05.04.02 CN4050402 BLM Prototype Testing 11/16/2005 11/30/2005 A CON AN_PHS Hrs 24                   2,123                     2,123                            30%
1 04 05 04 02 UN504_0140 1.04.05.04.02 CN4050402 BLM Prototype Testing 11/16/2005 11/30/2005 A CON AN_PHPD Hrs 64                   3,039                     3,039                            30%
1 04 05 04 02 UN504_0140 1.04.05.04.02 CN4050402 BLM Prototype Testing 11/16/2005 11/30/2005 A CON AN_MFAT Hrs 40                   2,266                     2,266                            30%
1 04 05 04 02 UN504_0140 1.04.05.04.02 CN4050402 BLM Prototype Testing 11/16/2005 11/30/2005 A CON AN_ME Hrs 40                   3,538                     3,538                            30%
1 04 05 04 02 UN504_0145 1.04.05.04.02 CN4050402 AWARD: Timing System Sppt 2/15/2006 2/23/2006 A CON AN_PHS Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0145 1.04.05.04.02 CN4050402 AWARD: Timing System Sppt 2/15/2006 2/23/2006 A CON AN_PHPD Hrs 16                   760                        760                               30%
1 04 05 04 02 UN504_0145 1.04.05.04.02 CN4050402 AWARD: Timing System Sppt 2/15/2006 2/23/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0150 1.04.05.04.02 CN4050402 Review of PRT BLM Testing 12/1/2005 12/13/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            30%
1 04 05 04 02 UN504_0150 1.04.05.04.02 CN4050402 Review of PRT BLM Testing 12/1/2005 12/13/2005 A CON AN_PHPD Hrs 40                   1,900                     1,900                            30%
1 04 05 04 02 UN504_0150 1.04.05.04.02 CN4050402 Review of PRT BLM Testing 12/1/2005 12/13/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 04 02 UN504_0155 1.04.05.04.02 CN4050402 AWARD: Misc Parts & Vacuum Chamber Sppt 2/15/2006 2/21/2006 A CON AN_PHS Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0155 1.04.05.04.02 CN4050402 AWARD: Misc Parts & Vacuum Chamber Sppt 2/15/2006 2/21/2006 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 04 02 UN504_0155 1.04.05.04.02 CN4050402 AWARD: Misc Parts & Vacuum Chamber Sppt 2/15/2006 2/21/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0190 1.04.05.04.02 CN4050402 Procurement Bid Package -Electro Optics Measur 12/14/2005 12/19/2005 A CON AN_PHS Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0190 1.04.05.04.02 CN4050402 Procurement Bid Package -Electro Optics Measur 12/14/2005 12/19/2005 A CON AN_PHPD Hrs 16                   760                        760                               30%
1 04 05 04 02 UN504_0190 1.04.05.04.02 CN4050402 Procurement Bid Package -Electro Optics Measur 12/14/2005 12/19/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 04 02 UN504_0200 1.04.05.04.02 CN4050402 Procurement Bid Package -Timing System 12/14/2005 12/29/2005 A CON AN_PHS Hrs 24                   2,123                     2,123                            30%
1 04 05 04 02 UN504_0200 1.04.05.04.02 CN4050402 Procurement Bid Package -Timing System 12/14/2005 12/29/2005 A CON AN_PHPD Hrs 32                   1,520                     1,520                            30%
1 04 05 04 02 UN504_0200 1.04.05.04.02 CN4050402 Procurement Bid Package -Timing System 12/14/2005 12/29/2005 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0210 1.04.05.04.02 CN4050402 Procurement Bid Package -Misc Parts & Vac Chmbr 12/14/2005 12/21/2005 A CON AN_PHS Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0210 1.04.05.04.02 CN4050402 Procurement Bid Package -Misc Parts & Vac Chmbr 12/14/2005 12/21/2005 A CON AN_PHPD Hrs 16                   760                        760                               30%
1 04 05 04 02 UN504_0210 1.04.05.04.02 CN4050402 Procurement Bid Package -Misc Parts & Vac Chmbr 12/14/2005 12/21/2005 A CON AN_ME Hrs 24                   2,123                     2,123                            30%
1 04 05 04 02 UN504_0220 1.04.05.04.02 CN4050402 Procurement Bid Process - BLM 12/30/2005 2/7/2006 A CON AN_PHS Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0220 1.04.05.04.02 CN4050402 Procurement Bid Process - BLM 12/30/2005 2/7/2006 A CON AN_PHPD Hrs 8                     380                        380                               30%
1 04 05 04 02 UN504_0220 1.04.05.04.02 CN4050402 Procurement Bid Process - BLM 12/30/2005 2/7/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0225 1.04.05.04.02 CN4050402 Evaluate Bids - BLM 2/8/2006 2/14/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0270 1.04.05.04.02 CN4050402 Receive Packages 2/24/2006 5/4/2006 A CON AN_PHS Hrs 8                     708                        708                               30%
1 04 05 04 02 UN504_0270 1.04.05.04.02 CN4050402 Receive Packages 2/24/2006 5/4/2006 A CON AN_PHPD Hrs 16                   760                        760                               30%
1 04 05 04 02 UN504_0270 1.04.05.04.02 CN4050402 Receive Packages 2/24/2006 5/4/2006 A CON AN_MSEG $$ 300,000                   318,000                   318,000                        30%
1 04 05 04 02 UN504_0270 1.04.05.04.02 CN4050402 Receive Packages 2/24/2006 5/4/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 04 02 UN504_0280 1.04.05.04.02 CN4050402 QA BLM 5/5/2006 5/11/2006 A CON AN_MFMS Hrs 32                   2,301                     2,301                            30%
1 04 05 04 02 UN504_0280 1.04.05.04.02 CN4050402 QA BLM 5/5/2006 5/11/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 04 03 Upstream corrector / separator 1,192            -                        81,870                 -                         81,870                        
1 04 05 04 03 UN504_0300 1.04.05.04.03 PD4050403 Upstream corrector / separator Specification 11/5/2004 11/30/2004 A PED AN_PHS Hrs 32                   2,754                     2,754                            35%
1 04 05 04 03 UN504_0300 1.04.05.04.03 PD4050403 Upstream corrector / separator Specification 11/5/2004 11/30/2004 A PED AN_PHPD Hrs 60                   2,772                     2,772                            35%
1 04 05 04 03 UN504_0300 1.04.05.04.03 PD4050403 Upstream corrector / separator Specification 11/5/2004 11/30/2004 A PED AN_ME Hrs 60                   5,163                     5,163                            35%
1 04 05 04 03 UN504_0310 1.04.05.04.03 PD4050403 Upstream corrector / separator Design 2/2/2005 3/10/2005 A PED AN_PHS Hrs 40                   3,442                     3,442                            35%
1 04 05 04 03 UN504_0310 1.04.05.04.03 PD4050403 Upstream corrector / separator Design 2/2/2005 3/10/2005 A PED AN_PHPD Hrs 96                   4,435                     4,435                            35%
1 04 05 04 03 UN504_0310 1.04.05.04.03 PD4050403 Upstream corrector / separator Design 2/2/2005 3/10/2005 A PED AN_ME Hrs 80                   6,884                     6,884                            35%
1 04 05 04 03 UN504_0310 1.04.05.04.03 PD4050403 Upstream corrector / separator Design 2/2/2005 3/10/2005 A PED AN_MDD Hrs 120                 7,020                     7,020                            35%
1 04 05 04 03 UN504_0320 1.04.05.04.03 CN4050403 Upstream corrector / separator Prototype Fabri 3/11/2005 4/15/2005 A CON AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 04 03 UN504_0320 1.04.05.04.03 CN4050403 Upstream corrector / separator Prototype Fabri 3/11/2005 4/15/2005 A CON AN_MFMS Hrs 160                 11,194                   11,194                          35%
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1 04 05 04 03 UN504_0320 1.04.05.04.03 CN4050403 Upstream corrector / separator Prototype Fabri 3/11/2005 4/15/2005 A CON AN_ME Hrs 32                   2,754                     2,754                            35%
1 04 05 04 03 UN504_0330 1.04.05.04.03 PD4050403 Upstream corrector / separator Prototype Testi 11/16/2005 12/2/2005 A PED AN_PHS Hrs 24                   2,123                     2,123                            35%
1 04 05 04 03 UN504_0330 1.04.05.04.03 PD4050403 Upstream corrector / separator Prototype Testi 11/16/2005 12/2/2005 A PED AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 03 UN504_0330 1.04.05.04.03 PD4050403 Upstream corrector / separator Prototype Testi 11/16/2005 12/2/2005 A PED AN_MFAT Hrs 40                   2,266                     2,266                            35%
1 04 05 04 03 UN504_0330 1.04.05.04.03 PD4050403 Upstream corrector / separator Prototype Testi 11/16/2005 12/2/2005 A PED AN_ME Hrs 24                   2,123                     2,123                            35%
1 04 05 04 03 UN504_0340 1.04.05.04.03 CN4050403 Review of Testing 12/5/2005 12/12/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 03 UN504_0340 1.04.05.04.03 CN4050403 Review of Testing 12/5/2005 12/12/2005 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 03 UN504_0340 1.04.05.04.03 CN4050403 Review of Testing 12/5/2005 12/12/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 03 UN504_0380 1.04.05.04.03 CN4050403 Procurement Bid Package -3 mrad kicker 12/13/2005 12/23/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 03 UN504_0380 1.04.05.04.03 CN4050403 Procurement Bid Package -3 mrad kicker 12/13/2005 12/23/2005 A CON AN_PHPD Hrs 32                   1,520                     1,520                            35%
1 04 05 04 03 UN504_0380 1.04.05.04.03 CN4050403 Procurement Bid Package -3 mrad kicker 12/13/2005 12/23/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 03 UN504_0390 1.04.05.04.03 CN4050403 Procurement Bid Package -Kicker power supply 12/13/2005 12/28/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 03 UN504_0390 1.04.05.04.03 CN4050403 Procurement Bid Package -Kicker power supply 12/13/2005 12/28/2005 A CON AN_PHPD Hrs 32                   1,520                     1,520                            35%
1 04 05 04 03 UN504_0390 1.04.05.04.03 CN4050403 Procurement Bid Package -Kicker power supply 12/13/2005 12/28/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 03 UN504_0400 1.04.05.04.03 CN4050403 Bid Process 12/29/2005 2/6/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 03 UN504_0400 1.04.05.04.03 CN4050403 Bid Process 12/29/2005 2/6/2006 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 03 UN504_0400 1.04.05.04.03 CN4050403 Bid Process 12/29/2005 2/6/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 03 UN504_0410 1.04.05.04.03 CN4050403 AWARD: 3 mrad kicker 2/7/2006 2/10/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 03 UN504_0410 1.04.05.04.03 CN4050403 AWARD: 3 mrad kicker 2/7/2006 2/10/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 03 UN504_0410 1.04.05.04.03 CN4050403 AWARD: 3 mrad kicker 2/7/2006 2/10/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 03 UN504_0420 1.04.05.04.03 CN4050403 AWARD: Kicker power supply 2/7/2006 2/10/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 03 UN504_0420 1.04.05.04.03 CN4050403 AWARD: Kicker power supply 2/7/2006 2/10/2006 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 03 UN504_0420 1.04.05.04.03 CN4050403 AWARD: Kicker power supply 2/7/2006 2/10/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 03 UN504_0440 1.04.05.04.03 CN4050403 Receive Packages 2/13/2006 4/11/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 03 UN504_0440 1.04.05.04.03 CN4050403 Receive Packages 2/13/2006 4/11/2006 A CON AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 03 UN504_0440 1.04.05.04.03 CN4050403 Receive Packages 2/13/2006 4/11/2006 A CON AN_ME Hrs 24                   2,123                     2,123                            35%
1 04 05 04 03 UN504_0450 1.04.05.04.03 CN4050403 QA Upstream Corrector/Separator 4/12/2006 4/18/2006 A CON AN_MFMS Hrs 40                   2,877                     2,877                            35%
1 04 05 04 03 UN504_0450 1.04.05.04.03 CN4050403 QA Upstream Corrector/Separator 4/12/2006 4/18/2006 A CON AN_ME Hrs 24                   2,123                     2,123                            35%
1 04 05 04 04 Optical Diffraction radiation imaging assembly 1,252            28,000                   87,729                 29,680                   117,409                      
1 04 05 04 04 UN504_0470 1.04.05.04.04 PD4050404 EOU-OTR Prototype Specification 11/5/2004 11/19/2004 A PED AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 05 04 04 UN504_0470 1.04.05.04.04 PD4050404 EOU-OTR Prototype Specification 11/5/2004 11/19/2004 A PED AN_PHPD Hrs 48                   2,218                     2,218                            35%
1 04 05 04 04 UN504_0470 1.04.05.04.04 PD4050404 EOU-OTR Prototype Specification 11/5/2004 11/19/2004 A PED AN_ME Hrs 40                   3,442                     3,442                            35%
1 04 05 04 04 UN504_0480 1.04.05.04.04 PD4050404 EOU-OTR Prototype Design 12/15/2004 2/1/2005 A PED AN_PHS Hrs 40                   3,442                     3,442                            35%
1 04 05 04 04 UN504_0480 1.04.05.04.04 PD4050404 EOU-OTR Prototype Design 12/15/2004 2/1/2005 A PED AN_PHPD Hrs 60                   2,772                     2,772                            35%
1 04 05 04 04 UN504_0480 1.04.05.04.04 PD4050404 EOU-OTR Prototype Design 12/15/2004 2/1/2005 A PED AN_ME Hrs 60                   5,163                     5,163                            35%
1 04 05 04 04 UN504_0480 1.04.05.04.04 PD4050404 EOU-OTR Prototype Design 12/15/2004 2/1/2005 A PED AN_MDD Hrs 80                   4,680                     4,680                            35%
1 04 05 04 04 UN504_0485 1.04.05.04.04 PD4050404 EOU-OTR Prototype Design Review 2/2/2005 2/2/2005 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 04 04 UN504_0485 1.04.05.04.04 PD4050404 EOU-OTR Prototype Design Review 2/2/2005 2/2/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 04 04 UN504_0490 1.04.05.04.04 PD4050404 EOU-OTR Prototype Fabrication 2/3/2005 3/11/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            35%
1 04 05 04 04 UN504_0490 1.04.05.04.04 PD4050404 EOU-OTR Prototype Fabrication 2/3/2005 3/11/2005 A PED AN_MFMS Hrs 80                   5,597                     5,597                            35%
1 04 05 04 04 UN504_0490 1.04.05.04.04 PD4050404 EOU-OTR Prototype Fabrication 2/3/2005 3/11/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 04 04 UN504_0500 1.04.05.04.04 PD4050404 EOU-OTR Prototype Testing 11/16/2005 12/2/2005 A PED AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0500 1.04.05.04.04 PD4050404 EOU-OTR Prototype Testing 11/16/2005 12/2/2005 A PED AN_PHPD Hrs 32                   1,520                     1,520                            35%
1 04 05 04 04 UN504_0500 1.04.05.04.04 PD4050404 EOU-OTR Prototype Testing 11/16/2005 12/2/2005 A PED AN_MFAT Hrs 60                   3,399                     3,399                            35%
1 04 05 04 04 UN504_0500 1.04.05.04.04 PD4050404 EOU-OTR Prototype Testing 11/16/2005 12/2/2005 A PED AN_ME Hrs 32                   2,831                     2,831                            35%
1 04 05 04 04 UN504_0510 1.04.05.04.04 CN4050404 Review of Testing 12/5/2005 12/15/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0510 1.04.05.04.04 CN4050404 Review of Testing 12/5/2005 12/15/2005 A CON AN_PHPD Hrs 32                   1,520                     1,520                            35%
1 04 05 04 04 UN504_0510 1.04.05.04.04 CN4050404 Review of Testing 12/5/2005 12/15/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0550 1.04.05.04.04 CN4050404 Procurement Bid Package -Translation Assembly 12/16/2005 12/23/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0550 1.04.05.04.04 CN4050404 Procurement Bid Package -Translation Assembly 12/16/2005 12/23/2005 A CON AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 04 UN504_0550 1.04.05.04.04 CN4050404 Procurement Bid Package -Translation Assembly 12/16/2005 12/23/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0560 1.04.05.04.04 CN4050404 Procurement Bid Package -Optical parts 12/16/2005 12/23/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0560 1.04.05.04.04 CN4050404 Procurement Bid Package -Optical parts 12/16/2005 12/23/2005 A CON AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 04 UN504_0560 1.04.05.04.04 CN4050404 Procurement Bid Package -Optical parts 12/16/2005 12/23/2005 A CON AN_ME Hrs 24                   2,123                     2,123                            35%
1 04 05 04 04 UN504_0570 1.04.05.04.04 CN4050404 Procurement Bid Package -Vacuum Vessel 12/16/2005 12/23/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0570 1.04.05.04.04 CN4050404 Procurement Bid Package -Vacuum Vessel 12/16/2005 12/23/2005 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 04 UN504_0570 1.04.05.04.04 CN4050404 Procurement Bid Package -Vacuum Vessel 12/16/2005 12/23/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0580 1.04.05.04.04 CN4050404 Procurement Bid Package -Support Table 12/16/2005 12/22/2005 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0580 1.04.05.04.04 CN4050404 Procurement Bid Package -Support Table 12/16/2005 12/22/2005 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 04 UN504_0580 1.04.05.04.04 CN4050404 Procurement Bid Package -Support Table 12/16/2005 12/22/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0590 1.04.05.04.04 CN4050404 Procurement Bid Package -Hardware 12/16/2005 1/3/2006 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0590 1.04.05.04.04 CN4050404 Procurement Bid Package -Hardware 12/16/2005 1/3/2006 A CON AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 04 UN504_0590 1.04.05.04.04 CN4050404 Procurement Bid Package -Hardware 12/16/2005 1/3/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0600 1.04.05.04.04 CN4050404 Bid Process 1/4/2006 2/16/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0600 1.04.05.04.04 CN4050404 Bid Process 1/4/2006 2/16/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 04 UN504_0600 1.04.05.04.04 CN4050404 Bid Process 1/4/2006 2/16/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0615 1.04.05.04.04 CN4050404 AWARD: Translation Assembly w/mirrors Sppt 2/17/2006 2/24/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0615 1.04.05.04.04 CN4050404 AWARD: Translation Assembly w/mirrors Sppt 2/17/2006 2/24/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 04 UN504_0615 1.04.05.04.04 CN4050404 AWARD: Translation Assembly w/mirrors Sppt 2/17/2006 2/24/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0625 1.04.05.04.04 CN4050404 AWARD: Optical parts Sppt 2/17/2006 2/23/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0625 1.04.05.04.04 CN4050404 AWARD: Optical parts Sppt 2/17/2006 2/23/2006 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 04 UN504_0625 1.04.05.04.04 CN4050404 AWARD: Optical parts Sppt 2/17/2006 2/23/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0635 1.04.05.04.04 CN4050404 AWARD: Vacuum Vessel Sppt 2/17/2006 2/24/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0635 1.04.05.04.04 CN4050404 AWARD: Vacuum Vessel Sppt 2/17/2006 2/24/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 04 UN504_0635 1.04.05.04.04 CN4050404 AWARD: Vacuum Vessel Sppt 2/17/2006 2/24/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0645 1.04.05.04.04 CN4050404 AWARD: Support Table Sppt 2/17/2006 2/23/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0645 1.04.05.04.04 CN4050404 AWARD: Support Table Sppt 2/17/2006 2/23/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 04 UN504_0645 1.04.05.04.04 CN4050404 AWARD: Support Table Sppt 2/17/2006 2/23/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0655 1.04.05.04.04 CN4050404 AWARD: Hardware Sppt 2/17/2006 2/23/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0655 1.04.05.04.04 CN4050404 AWARD: Hardware Sppt 2/17/2006 2/23/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 04 UN504_0655 1.04.05.04.04 CN4050404 AWARD: Hardware Sppt 2/17/2006 2/23/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0670 1.04.05.04.04 CN4050404 Receive Packages 2/27/2006 5/8/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 04 UN504_0670 1.04.05.04.04 CN4050404 Receive Packages 2/27/2006 5/8/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 04 UN504_0670 1.04.05.04.04 CN4050404 Receive Packages 2/27/2006 5/8/2006 A CON AN_MSEG $$ 28,000                     29,680                     29,680                          35%
1 04 05 04 04 UN504_0670 1.04.05.04.04 CN4050404 Receive Packages 2/27/2006 5/8/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 04 UN504_0680 1.04.05.04.04 CN4050404 QA EOU ODR Assembly 5/9/2006 5/15/2006 A CON AN_MFMS Hrs 40                   2,877                     2,877                            35%
1 04 05 04 04 UN504_0680 1.04.05.04.04 CN4050404 QA EOU ODR Assembly 5/9/2006 5/15/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 05 X-ray High Resolution monochromator assembly (EO 1,324            149,000                 91,875                 157,940                 249,815                      
1 04 05 04 05 UN504_0700 1.04.05.04.05 PD4050405 EOU-XRM Prototype Specification 11/5/2004 11/19/2004 A PED AN_PHS Hrs 24                   2,065                     2,065                            35%
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1 04 05 04 05 UN504_0700 1.04.05.04.05 PD4050405 EOU-XRM Prototype Specification 11/5/2004 11/19/2004 A PED AN_PHPD Hrs 32                   1,478                     1,478                            35%
1 04 05 04 05 UN504_0700 1.04.05.04.05 PD4050405 EOU-XRM Prototype Specification 11/5/2004 11/19/2004 A PED AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 04 05 UN504_0710 1.04.05.04.05 PD4050405 EOU-XRM Prototype Design 3/11/2005 4/29/2005 A PED AN_PHS Hrs 40                   3,442                     3,442                            35%
1 04 05 04 05 UN504_0710 1.04.05.04.05 PD4050405 EOU-XRM Prototype Design 3/11/2005 4/29/2005 A PED AN_PHPD Hrs 80                   3,696                     3,696                            35%
1 04 05 04 05 UN504_0710 1.04.05.04.05 PD4050405 EOU-XRM Prototype Design 3/11/2005 4/29/2005 A PED AN_ME Hrs 60                   5,163                     5,163                            35%
1 04 05 04 05 UN504_0710 1.04.05.04.05 PD4050405 EOU-XRM Prototype Design 3/11/2005 4/29/2005 A PED AN_MDD Hrs 120                 7,020                     7,020                            35%
1 04 05 04 05 UN504_0720 1.04.05.04.05 PD4050405 EOU-XRM Prototype Fabrication 5/2/2005 6/14/2005 A PED AN_PHPD Hrs 16                   739                        739                               35%
1 04 05 04 05 UN504_0720 1.04.05.04.05 PD4050405 EOU-XRM Prototype Fabrication 5/2/2005 6/14/2005 A PED AN_MFMS Hrs 80                   5,597                     5,597                            35%
1 04 05 04 05 UN504_0720 1.04.05.04.05 PD4050405 EOU-XRM Prototype Fabrication 5/2/2005 6/14/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 04 05 UN504_0730 1.04.05.04.05 PD4050405 EOU-XRM Prototype Testing 11/16/2005 12/6/2005 A PED AN_PHS Hrs 24                   2,123                     2,123                            35%
1 04 05 04 05 UN504_0730 1.04.05.04.05 PD4050405 EOU-XRM Prototype Testing 11/16/2005 12/6/2005 A PED AN_PHPD Hrs 40                   1,900                     1,900                            35%
1 04 05 04 05 UN504_0730 1.04.05.04.05 PD4050405 EOU-XRM Prototype Testing 11/16/2005 12/6/2005 A PED AN_MFAT Hrs 80                   4,532                     4,532                            35%
1 04 05 04 05 UN504_0730 1.04.05.04.05 PD4050405 EOU-XRM Prototype Testing 11/16/2005 12/6/2005 A PED AN_ME Hrs 40                   3,538                     3,538                            35%
1 04 05 04 05 UN504_0740 1.04.05.04.05 CN4050405 Review of Testing 12/7/2005 12/19/2005 A CON AN_PHS Hrs 24                   2,123                     2,123                            35%
1 04 05 04 05 UN504_0740 1.04.05.04.05 CN4050405 Review of Testing 12/7/2005 12/19/2005 A CON AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 05 UN504_0740 1.04.05.04.05 CN4050405 Review of Testing 12/7/2005 12/19/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0780 1.04.05.04.05 CN4050405 Procurement Bid Package -Translation Assembly 12/20/2005 12/28/2005 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0780 1.04.05.04.05 CN4050405 Procurement Bid Package -Translation Assembly 12/20/2005 12/28/2005 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 05 UN504_0780 1.04.05.04.05 CN4050405 Procurement Bid Package -Translation Assembly 12/20/2005 12/28/2005 A CON AN_ME Hrs 24                   2,123                     2,123                            35%
1 04 05 04 05 UN504_0790 1.04.05.04.05 CN4050405 Procurement Bid Package -Rotary Assembly 12/20/2005 12/30/2005 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0790 1.04.05.04.05 CN4050405 Procurement Bid Package -Rotary Assembly 12/20/2005 12/30/2005 A CON AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 05 UN504_0790 1.04.05.04.05 CN4050405 Procurement Bid Package -Rotary Assembly 12/20/2005 12/30/2005 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0800 1.04.05.04.05 CN4050405 Procurement Bid Package -X-Ray Optics 12/20/2005 12/30/2005 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0800 1.04.05.04.05 CN4050405 Procurement Bid Package -X-Ray Optics 12/20/2005 12/30/2005 A CON AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 05 UN504_0800 1.04.05.04.05 CN4050405 Procurement Bid Package -X-Ray Optics 12/20/2005 12/30/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0810 1.04.05.04.05 CN4050405 Procurement Bid Package -Detector & Visible Op 12/20/2005 12/30/2005 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0810 1.04.05.04.05 CN4050405 Procurement Bid Package -Detector & Visible Op 12/20/2005 12/30/2005 A CON AN_PHPD Hrs 24                   1,140                     1,140                            35%
1 04 05 04 05 UN504_0810 1.04.05.04.05 CN4050405 Procurement Bid Package -Detector & Visible Op 12/20/2005 12/30/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0820 1.04.05.04.05 CN4050405 Procurement Bid Package -Vacuum Vessel 12/20/2005 1/3/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0820 1.04.05.04.05 CN4050405 Procurement Bid Package -Vacuum Vessel 12/20/2005 1/3/2006 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 05 UN504_0820 1.04.05.04.05 CN4050405 Procurement Bid Package -Vacuum Vessel 12/20/2005 1/3/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0830 1.04.05.04.05 CN4050405 Procurement Bid Package -Support Table & H/W 1/4/2006 1/11/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0830 1.04.05.04.05 CN4050405 Procurement Bid Package -Support Table & H/W 1/4/2006 1/11/2006 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 05 UN504_0830 1.04.05.04.05 CN4050405 Procurement Bid Package -Support Table & H/W 1/4/2006 1/11/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0840 1.04.05.04.05 CN4050405 Bid Process 1/12/2006 2/17/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0840 1.04.05.04.05 CN4050405 Bid Process 1/12/2006 2/17/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 05 UN504_0840 1.04.05.04.05 CN4050405 Bid Process 1/12/2006 2/17/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0855 1.04.05.04.05 CN4050405 AWARD: Translation Assembly Sppt 2/21/2006 2/24/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0855 1.04.05.04.05 CN4050405 AWARD: Translation Assembly Sppt 2/21/2006 2/24/2006 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 05 UN504_0855 1.04.05.04.05 CN4050405 AWARD: Translation Assembly Sppt 2/21/2006 2/24/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0865 1.04.05.04.05 CN4050405 AWARD: Rotary Assembly Sppt 2/21/2006 2/24/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0865 1.04.05.04.05 CN4050405 AWARD: Rotary Assembly Sppt 2/21/2006 2/24/2006 A CON AN_PHPD Hrs 8                     380                        380                               35%
1 04 05 04 05 UN504_0865 1.04.05.04.05 CN4050405 AWARD: Rotary Assembly Sppt 2/21/2006 2/24/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0875 1.04.05.04.05 CN4050405 AWARD: X-Ray Optics Sppt 2/21/2006 2/24/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0875 1.04.05.04.05 CN4050405 AWARD: X-Ray Optics Sppt 2/21/2006 2/24/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 05 UN504_0875 1.04.05.04.05 CN4050405 AWARD: X-Ray Optics Sppt 2/21/2006 2/24/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0885 1.04.05.04.05 CN4050405 AWARD: Detector & Visible Optics Parts Sppt 2/21/2006 2/24/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0885 1.04.05.04.05 CN4050405 AWARD: Detector & Visible Optics Parts Sppt 2/21/2006 2/24/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 05 UN504_0885 1.04.05.04.05 CN4050405 AWARD: Detector & Visible Optics Parts Sppt 2/21/2006 2/24/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0895 1.04.05.04.05 CN4050405 AWARD: Vacuum Vessel Sppt 2/21/2006 2/24/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0895 1.04.05.04.05 CN4050405 AWARD: Vacuum Vessel Sppt 2/21/2006 2/24/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 05 UN504_0895 1.04.05.04.05 CN4050405 AWARD: Vacuum Vessel Sppt 2/21/2006 2/24/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0905 1.04.05.04.05 CN4050405 AWARD: Support Table and Hardware Sppt 2/21/2006 2/24/2006 A CON AN_PHS Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0905 1.04.05.04.05 CN4050405 AWARD: Support Table and Hardware Sppt 2/21/2006 2/24/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 05 UN504_0905 1.04.05.04.05 CN4050405 AWARD: Support Table and Hardware Sppt 2/21/2006 2/24/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0920 1.04.05.04.05 CN4050405 Receive Packages 2/27/2006 4/24/2006 A CON AN_PHS Hrs 8                     708                        708                               35%
1 04 05 04 05 UN504_0920 1.04.05.04.05 CN4050405 Receive Packages 2/27/2006 4/24/2006 A CON AN_PHPD Hrs 16                   760                        760                               35%
1 04 05 04 05 UN504_0920 1.04.05.04.05 CN4050405 Receive Packages 2/27/2006 4/24/2006 A CON AN_MSEG $$ 149,000                   157,940                   157,940                        35%
1 04 05 04 05 UN504_0920 1.04.05.04.05 CN4050405 Receive Packages 2/27/2006 4/24/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 04 05 UN504_0930 1.04.05.04.05 CN4050405 QA EOU XRM Assembly 4/25/2006 5/1/2006 A CON AN_MFMS Hrs 40                   2,877                     2,877                            35%
1 04 05 04 05 UN504_0930 1.04.05.04.05 CN4050405 QA EOU XRM Assembly 4/25/2006 5/1/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 04 06 X-ray Imaging High Resolution detector assembly 1,264            114,000                 88,076                 124,260                 212,336                      
1 04 05 04 06 UN504_0950 1.04.05.04.06 PD4050406 EOU-XRID Prototype Specification 11/5/2004 11/30/2004 A PED AN_PHS Hrs 24                   2,065                     2,065                            45%
1 04 05 04 06 UN504_0950 1.04.05.04.06 PD4050406 EOU-XRID Prototype Specification 11/5/2004 11/30/2004 A PED AN_PHPD Hrs 40                   1,848                     1,848                            45%
1 04 05 04 06 UN504_0950 1.04.05.04.06 PD4050406 EOU-XRID Prototype Specification 11/5/2004 11/30/2004 A PED AN_ME Hrs 40                   3,442                     3,442                            45%
1 04 05 04 06 UN504_0960 1.04.05.04.06 PD4050406 EOU-XRID Prototype Design 5/2/2005 6/7/2005 A PED AN_PHS Hrs 40                   3,442                     3,442                            45%
1 04 05 04 06 UN504_0960 1.04.05.04.06 PD4050406 EOU-XRID Prototype Design 5/2/2005 6/7/2005 A PED AN_PHPD Hrs 60                   2,772                     2,772                            45%
1 04 05 04 06 UN504_0960 1.04.05.04.06 PD4050406 EOU-XRID Prototype Design 5/2/2005 6/7/2005 A PED AN_ME Hrs 60                   5,163                     5,163                            45%
1 04 05 04 06 UN504_0960 1.04.05.04.06 PD4050406 EOU-XRID Prototype Design 5/2/2005 6/7/2005 A PED AN_MDD Hrs 80                   4,680                     4,680                            45%
1 04 05 04 06 UN504_0970 1.04.05.04.06 PD4050406 EOU-XRID Prototype Fabrication 6/8/2005 7/21/2005 A PED AN_PHPD Hrs 24                   1,109                     1,109                            45%
1 04 05 04 06 UN504_0970 1.04.05.04.06 PD4050406 EOU-XRID Prototype Fabrication 6/8/2005 7/21/2005 A PED AN_MFMS Hrs 80                   5,597                     5,597                            45%
1 04 05 04 06 UN504_0970 1.04.05.04.06 PD4050406 EOU-XRID Prototype Fabrication 6/8/2005 7/21/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            45%
1 04 05 04 06 UN504_0980 1.04.05.04.06 PD4050406 EOU-XRID Prototype Testing 11/16/2005 12/7/2005 A PED AN_PHS Hrs 16                   1,415                     1,415                            45%
1 04 05 04 06 UN504_0980 1.04.05.04.06 PD4050406 EOU-XRID Prototype Testing 11/16/2005 12/7/2005 A PED AN_PHPD Hrs 40                   1,900                     1,900                            45%
1 04 05 04 06 UN504_0980 1.04.05.04.06 PD4050406 EOU-XRID Prototype Testing 11/16/2005 12/7/2005 A PED AN_MFAT Hrs 40                   2,266                     2,266                            45%
1 04 05 04 06 UN504_0980 1.04.05.04.06 PD4050406 EOU-XRID Prototype Testing 11/16/2005 12/7/2005 A PED AN_ME Hrs 24                   2,123                     2,123                            45%
1 04 05 04 06 UN504_0990 1.04.05.04.06 CN4050406 Review of Testing 12/8/2005 12/20/2005 A CON AN_PHS Hrs 16                   1,415                     1,415                            45%
1 04 05 04 06 UN504_0990 1.04.05.04.06 CN4050406 Review of Testing 12/8/2005 12/20/2005 A CON AN_PHPD Hrs 40                   1,900                     1,900                            45%
1 04 05 04 06 UN504_0990 1.04.05.04.06 CN4050406 Review of Testing 12/8/2005 12/20/2005 A CON AN_ME Hrs 40                   3,538                     3,538                            45%
1 04 05 04 06 UN504_1030 1.04.05.04.06 CN4050406 Procurement Bid Package of Ion / electron gun 12/21/2005 12/29/2005 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1030 1.04.05.04.06 CN4050406 Procurement Bid Package of Ion / electron gun 12/21/2005 12/29/2005 A CON AN_PHPD Hrs 16                   760                        760                               45%
1 04 05 04 06 UN504_1030 1.04.05.04.06 CN4050406 Procurement Bid Package of Ion / electron gun 12/21/2005 12/29/2005 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1040 1.04.05.04.06 CN4050406 Procurement Bid Pkg of Ion/electron accel/optics 12/21/2005 1/4/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1040 1.04.05.04.06 CN4050406 Procurement Bid Pkg of Ion/electron accel/optics 12/21/2005 1/4/2006 A CON AN_PHPD Hrs 24                   1,140                     1,140                            45%
1 04 05 04 06 UN504_1040 1.04.05.04.06 CN4050406 Procurement Bid Pkg of Ion/electron accel/optics 12/21/2005 1/4/2006 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1050 1.04.05.04.06 CN4050406 Procurement Bid Package of Ion/electron detect 12/21/2005 12/29/2005 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1050 1.04.05.04.06 CN4050406 Procurement Bid Package of Ion/electron detect 12/21/2005 12/29/2005 A CON AN_PHPD Hrs 24                   1,140                     1,140                            45%
1 04 05 04 06 UN504_1050 1.04.05.04.06 CN4050406 Procurement Bid Package of Ion/electron detect 12/21/2005 12/29/2005 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1060 1.04.05.04.06 CN4050406 Procurement Bid Package of Vacuum vessel 12/21/2005 1/6/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
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1 04 05 04 06 UN504_1060 1.04.05.04.06 CN4050406 Procurement Bid Package of Vacuum vessel 12/21/2005 1/6/2006 A CON AN_PHPD Hrs 8                     380                        380                               45%
1 04 05 04 06 UN504_1060 1.04.05.04.06 CN4050406 Procurement Bid Package of Vacuum vessel 12/21/2005 1/6/2006 A CON AN_ME Hrs 24                   2,123                     2,123                            45%
1 04 05 04 06 UN504_1070 1.04.05.04.06 CN4050406 Procurement Bid Package of Translation stage 1/9/2006 3/7/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1070 1.04.05.04.06 CN4050406 Procurement Bid Package of Translation stage 1/9/2006 3/7/2006 A CON AN_PHPD Hrs 24                   1,140                     1,140                            45%
1 04 05 04 06 UN504_1070 1.04.05.04.06 CN4050406 Procurement Bid Package of Translation stage 1/9/2006 3/7/2006 A CON AN_ME Hrs 24                   2,123                     2,123                            45%
1 04 05 04 06 UN504_1080 1.04.05.04.06 CN4050406 Procurement Bid Package of Support Table & H/W 3/8/2006 5/3/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1080 1.04.05.04.06 CN4050406 Procurement Bid Package of Support Table & H/W 3/8/2006 5/3/2006 A CON AN_PHPD Hrs 24                   1,140                     1,140                            45%
1 04 05 04 06 UN504_1080 1.04.05.04.06 CN4050406 Procurement Bid Package of Support Table & H/W 3/8/2006 5/3/2006 A CON AN_ME Hrs 24                   2,123                     2,123                            45%
1 04 05 04 06 UN504_1090 1.04.05.04.06 CN4050406 Bid Process 5/4/2006 6/9/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1090 1.04.05.04.06 CN4050406 Bid Process 5/4/2006 6/9/2006 A CON AN_PHPD Hrs 16                   760                        760                               45%
1 04 05 04 06 UN504_1090 1.04.05.04.06 CN4050406 Bid Process 5/4/2006 6/9/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            45%
1 04 05 04 06 UN504_1105 1.04.05.04.06 CN4050406 AWARD: Ion / electron gun Sppt 6/12/2006 6/15/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1105 1.04.05.04.06 CN4050406 AWARD: Ion / electron gun Sppt 6/12/2006 6/15/2006 A CON AN_PHPD Hrs 8                     380                        380                               45%
1 04 05 04 06 UN504_1105 1.04.05.04.06 CN4050406 AWARD: Ion / electron gun Sppt 6/12/2006 6/15/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            45%
1 04 05 04 06 UN504_1115 1.04.05.04.06 CN4050406 AWARD: Ion / electron accelerator / optics Sppt 6/12/2006 6/15/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1115 1.04.05.04.06 CN4050406 AWARD: Ion / electron accelerator / optics Sppt 6/12/2006 6/15/2006 A CON AN_PHPD Hrs 16                   760                        760                               45%
1 04 05 04 06 UN504_1115 1.04.05.04.06 CN4050406 AWARD: Ion / electron accelerator / optics Sppt 6/12/2006 6/15/2006 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1125 1.04.05.04.06 CN4050406 AWARD: Ion / electron detector assembly Sppt 6/12/2006 6/15/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1125 1.04.05.04.06 CN4050406 AWARD: Ion / electron detector assembly Sppt 6/12/2006 6/15/2006 A CON AN_PHPD Hrs 16                   760                        760                               45%
1 04 05 04 06 UN504_1125 1.04.05.04.06 CN4050406 AWARD: Ion / electron detector assembly Sppt 6/12/2006 6/15/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            45%
1 04 05 04 06 UN504_1135 1.04.05.04.06 CN4050406 AWARD: Vacuum vessel Sppt 6/12/2006 6/15/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1135 1.04.05.04.06 CN4050406 AWARD: Vacuum vessel Sppt 6/12/2006 6/15/2006 A CON AN_PHPD Hrs 16                   760                        760                               45%
1 04 05 04 06 UN504_1135 1.04.05.04.06 CN4050406 AWARD: Vacuum vessel Sppt 6/12/2006 6/15/2006 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1145 1.04.05.04.06 CN4050406 AWARD: Translation stage Sppt 12/20/2006 12/27/2006 A CON AN_PHS Hrs 8                     726                        726                               45%
1 04 05 04 06 UN504_1145 1.04.05.04.06 CN4050406 AWARD: Translation stage Sppt 12/20/2006 12/27/2006 A CON AN_PHPD Hrs 8                     390                        390                               45%
1 04 05 04 06 UN504_1145 1.04.05.04.06 CN4050406 AWARD: Translation stage Sppt 12/20/2006 12/27/2006 A CON AN_ME Hrs 8                     726                        726                               45%
1 04 05 04 06 UN504_1155 1.04.05.04.06 CN4050406 AWARD: Support Table & Hardware Sppt 6/12/2006 6/16/2006 A CON AN_PHS Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1155 1.04.05.04.06 CN4050406 AWARD: Support Table & Hardware Sppt 6/12/2006 6/16/2006 A CON AN_PHPD Hrs 8                     380                        380                               45%
1 04 05 04 06 UN504_1155 1.04.05.04.06 CN4050406 AWARD: Support Table & Hardware Sppt 6/12/2006 6/16/2006 A CON AN_ME Hrs 8                     708                        708                               45%
1 04 05 04 06 UN504_1170 1.04.05.04.06 CN4050406 Receive Packages 12/28/2006 3/13/2007 A CON AN_PHS Hrs 8                     726                        726                               45%
1 04 05 04 06 UN504_1170 1.04.05.04.06 CN4050406 Receive Packages 12/28/2006 3/13/2007 A CON AN_PHPD Hrs 16                   780                        780                               45%
1 04 05 04 06 UN504_1170 1.04.05.04.06 CN4050406 Receive Packages 12/28/2006 3/13/2007 A CON AN_MSEG $$ 114,000                   124,260                   124,260                        45%
1 04 05 04 06 UN504_1170 1.04.05.04.06 CN4050406 Receive Packages 12/28/2006 3/13/2007 A CON AN_ME Hrs 16                   1,452                     1,452                            45%
1 04 05 04 06 UN504_1180 1.04.05.04.06 CN4050406 QA EOU XRID Assembly 3/14/2007 3/20/2007 A CON AN_MFMS Hrs 40                   2,952                     2,952                            45%
1 04 05 04 06 UN504_1180 1.04.05.04.06 CN4050406 QA EOU XRID Assembly 3/14/2007 3/20/2007 A CON AN_ME Hrs 8                     726                        726                               45%
1 04 05 04 07 EOU Design and Integration 1,212            -                        91,227                 -                         91,227                        
1 04 05 04 07 UN504_1260 1.04.05.04.07 CN4050407 PD: EOU Major Assembly Design 10/14/2004 11/29/2004 A CON AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 04 07 UN504_1260 1.04.05.04.07 CN4050407 PD: EOU Major Assembly Design 10/14/2004 11/29/2004 A CON AN_PHPD Hrs 40                   1,848                     1,848                            35%
1 04 05 04 07 UN504_1260 1.04.05.04.07 CN4050407 PD: EOU Major Assembly Design 10/14/2004 11/29/2004 A CON AN_ME Hrs 40                   3,442                     3,442                            35%
1 04 05 04 07 UN504_1260 1.04.05.04.07 CN4050407 PD: EOU Major Assembly Design 10/14/2004 11/29/2004 A CON AN_MDD Hrs 60                   3,510                     3,510                            35%
1 04 05 04 07 UN504_1270 1.04.05.04.07 CN4050407 PD: EOU Shipping Containers 11/30/2004 12/7/2004 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 04 07 UN504_1270 1.04.05.04.07 CN4050407 PD: EOU Shipping Containers 11/30/2004 12/7/2004 A CON AN_MDD Hrs 40                   2,340                     2,340                            35%
1 04 05 04 07 UN504_1280 1.04.05.04.07 CN4050407 PD: EOU Supports 11/30/2004 12/16/2004 A CON AN_PHS Hrs 8                     688                        688                               35%
1 04 05 04 07 UN504_1280 1.04.05.04.07 CN4050407 PD: EOU Supports 11/30/2004 12/16/2004 A CON AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 04 07 UN504_1280 1.04.05.04.07 CN4050407 PD: EOU Supports 11/30/2004 12/16/2004 A CON AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 04 07 UN504_1280 1.04.05.04.07 CN4050407 PD: EOU Supports 11/30/2004 12/16/2004 A CON AN_MDD Hrs 40                   2,340                     2,340                            35%
1 04 05 04 07 UN504_1290 1.04.05.04.07 PD4050407 EOU Design Review 12/17/2004 12/30/2004 A PED AN_PHS Hrs 8                     688                        688                               35%
1 04 05 04 07 UN504_1290 1.04.05.04.07 PD4050407 EOU Design Review 12/17/2004 12/30/2004 A PED AN_PHPD Hrs 24                   1,109                     1,109                            35%
1 04 05 04 07 UN504_1290 1.04.05.04.07 PD4050407 EOU Design Review 12/17/2004 12/30/2004 A PED AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 04 07 UN504_1290 1.04.05.04.07 PD4050407 EOU Design Review 12/17/2004 12/30/2004 A PED AN_MDD Hrs 16                   936                        936                               35%
1 04 05 04 07 UN504_1340 1.04.05.04.07 CN4050407 Prepare EOU Bid Package 1/3/2005 1/10/2005 A CON AN_PHPD Hrs 24                   1,109                     1,109                            35%
1 04 05 04 07 UN504_1340 1.04.05.04.07 CN4050407 Prepare EOU Bid Package 1/3/2005 1/10/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 04 07 UN504_1350 1.04.05.04.07 PD4050407 EOU Bid Process 1/11/2005 2/16/2005 A PED AN_ME Hrs 8                     688                        688                               35%
1 04 05 04 07 UN504_1360 1.04.05.04.07 CN4050407 AWARD: EOU Package 2/17/2005 2/23/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 04 07 UN504_1410 1.04.05.04.07 CN4050407 Receive EOU Package 2/24/2005 3/7/2005 A CON AN_PHPD Hrs 16                   739                        739                               35%
1 04 05 04 07 UN504_1410 1.04.05.04.07 CN4050407 Receive EOU Package 2/24/2005 3/7/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 04 07 UN504_1420 1.04.05.04.07 CN4050407 QA EOU Package 3/8/2005 3/29/2005 A CON AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 04 07 UN504_1420 1.04.05.04.07 CN4050407 QA EOU Package 3/8/2005 3/29/2005 A CON AN_MFMS Hrs 40                   2,798                     2,798                            35%
1 04 05 04 07 UN504_1420 1.04.05.04.07 CN4050407 QA EOU Package 3/8/2005 3/29/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 04 07 UN504_1430 1.04.05.04.07 CN4050407 Approve EOU Package 3/30/2005 4/4/2005 A CON AN_PHPD Hrs 8                     370                        370                               35%
1 04 05 04 07 UN504_1430 1.04.05.04.07 CN4050407 Approve EOU Package 3/30/2005 4/4/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 04 07 UN504_1440 1.04.05.04.07 CN4050407 Organize Parts for Assembly 4/5/2005 4/12/2005 A CON AN_MFAT Hrs 24                   1,323                     1,323                            35%
1 04 05 04 07 UN504_1440 1.04.05.04.07 CN4050407 Organize Parts for Assembly 4/5/2005 4/12/2005 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 04 07 UN504_1450 1.04.05.04.07 CN4050407 Assemble EOU Package 3/21/2007 4/18/2007 A CON AN_PHS Hrs 40                   3,630                     3,630                            35%
1 04 05 04 07 UN504_1450 1.04.05.04.07 CN4050407 Assemble EOU Package 3/21/2007 4/18/2007 A CON AN_PHPD Hrs 40                   1,949                     1,949                            35%
1 04 05 04 07 UN504_1450 1.04.05.04.07 CN4050407 Assemble EOU Package 3/21/2007 4/18/2007 A CON AN_MFAT Hrs 80                   4,650                     4,650                            35%
1 04 05 04 07 UN504_1450 1.04.05.04.07 CN4050407 Assemble EOU Package 3/21/2007 4/18/2007 A CON AN_ME Hrs 40                   3,630                     3,630                            35%
1 04 05 04 07 UN504_1460 1.04.05.04.07 CN4050407 Integrate Controls onto Assembly 4/19/2007 5/15/2007 A CON AN_PHS Hrs 16                   1,452                     1,452                            35%
1 04 05 04 07 UN504_1460 1.04.05.04.07 CN4050407 Integrate Controls onto Assembly 4/19/2007 5/15/2007 A CON AN_PHPD Hrs 16                   780                        780                               35%
1 04 05 04 07 UN504_1460 1.04.05.04.07 CN4050407 Integrate Controls onto Assembly 4/19/2007 5/15/2007 A CON AN_MFAT Hrs 16                   930                        930                               35%
1 04 05 04 07 UN504_1460 1.04.05.04.07 CN4050407 Integrate Controls onto Assembly 4/19/2007 5/15/2007 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 05 04 07 UN504_1470 1.04.05.04.07 CN4050407 Validation Testing of EOU 5/16/2007 5/31/2007 A CON AN_PHS Hrs 8                     726                        726                               35%
1 04 05 04 07 UN504_1470 1.04.05.04.07 CN4050407 Validation Testing of EOU 5/16/2007 5/31/2007 A CON AN_PHPD Hrs 16                   780                        780                               35%
1 04 05 04 07 UN504_1470 1.04.05.04.07 CN4050407 Validation Testing of EOU 5/16/2007 5/31/2007 A CON AN_MFAT Hrs 16                   930                        930                               35%
1 04 05 04 07 UN504_1470 1.04.05.04.07 CN4050407 Validation Testing of EOU 5/16/2007 5/31/2007 A CON AN_ME Hrs 16                   1,452                     1,452                            35%
1 04 05 04 07 UN504_1480 1.04.05.04.07 CN4050407 Pack EOU for Shipping 6/1/2007 6/13/2007 A CON AN_MFAT Hrs 24                   1,395                     1,395                            35%
1 04 05 04 07 UN504_1480 1.04.05.04.07 CN4050407 Pack EOU for Shipping 6/1/2007 6/13/2007 A CON AN_ME Hrs 16                   1,452                     1,452                            35%
1 04 05 04 07 UN504_1490 1.04.05.04.07 CN4050407 Write Shipping Paper Work - EOU 6/14/2007 6/19/2007 A CON AN_ME Hrs 8                     726                        726                               35%
1 04 05 04 07 UN504_1510 1.04.05.04.07 CN4050407 Transmit Engineering Data to SLAC 6/14/2007 6/21/2007 S CON SL_MDD Hrs 8                     529                        529                               25%
1 04 05 04 07 UN504_1510 1.04.05.04.07 CN4050407 Transmit Engineering Data to SLAC 6/14/2007 6/21/2007 S CON AN_ME Hrs 8                     726                        726                               25%
1 04 05 04 07 UN504_1510 1.04.05.04.07 CN4050407 Transmit Engineering Data to SLAC 6/14/2007 6/21/2007 S CON AN_MDD Hrs 16                   987                        987                               25%
1 04 05 04 07 UN504_1520 1.04.05.04.07 CN4050407 Develop Installation Plan 1/3/2005 1/21/2005 S CON SL_SEE Hrs 24                   2,537                     2,537                            25%
1 04 05 04 07 UN504_1520 1.04.05.04.07 CN4050407 Develop Installation Plan 1/3/2005 1/21/2005 S CON AN_SEE Hrs 80                   9,253                     9,253                            25%
1 04 05 04 07 UN504_1520 1.04.05.04.07 CN4050407 Develop Installation Plan 1/3/2005 1/21/2005 S CON AN_PHS Hrs 16                   1,377                     1,377                            25%
1 04 05 04 07 UN504_1520 1.04.05.04.07 CN4050407 Develop Installation Plan 1/3/2005 1/21/2005 S CON AN_ME Hrs 40                   3,442                     3,442                            25%
1 04 05 04 07 UN504_1520 1.04.05.04.07 CN4050407 Develop Installation Plan 1/3/2005 1/21/2005 S CON AN_CE Hrs 16                   1,468                     1,468                            25%
1 04 05 04 07 UN504_1530 1.04.05.04.07 CN4050407 Review installation Plan 1/24/2005 1/31/2005 S CON SL_SEE Hrs 16                   1,691                     1,691                            25%
1 04 05 04 07 UN504_1530 1.04.05.04.07 CN4050407 Review installation Plan 1/24/2005 1/31/2005 S CON AN_SEE Hrs 24                   2,776                     2,776                            25%
1 04 05 04 07 UN504_1530 1.04.05.04.07 CN4050407 Review installation Plan 1/24/2005 1/31/2005 S CON AN_PHS Hrs 8                     688                        688                               25%
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1 04 05 04 07 UN504_1530 1.04.05.04.07 CN4050407 Review installation Plan 1/24/2005 1/31/2005 S CON AN_ME Hrs 24                   2,065                     2,065                            25%
1 04 05 04 07 UN504_1530 1.04.05.04.07 CN4050407 Review installation Plan 1/24/2005 1/31/2005 S CON AN_CE Hrs 8                     734                        734                               25%
1 04 05 05 RFBPM 1,308            760,000                 106,590               803,800                 910,390                      
1 04 05 05 UN505_0010 1.04.05.05 PD40505 Specification and Requirements RFBPM 10/1/2004 10/14/2004 A PED AN_PHS Hrs 24                   2,065                     2,065                            35%
1 04 05 05 UN505_0010 1.04.05.05 PD40505 Specification and Requirements RFBPM 10/1/2004 10/14/2004 A PED AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 05 UN505_0010 1.04.05.05 PD40505 Specification and Requirements RFBPM 10/1/2004 10/14/2004 A PED AN_EE Hrs 40                   3,670                     3,670                            35%
1 04 05 05 UN505_0020 1.04.05.05 PD40505 Design RFBPM Test Device 10/15/2004 11/18/2004 A PED AN_ME Hrs 40                   3,442                     3,442                            35%
1 04 05 05 UN505_0020 1.04.05.05 PD40505 Design RFBPM Test Device 10/15/2004 11/18/2004 A PED AN_MDD Hrs 60                   3,510                     3,510                            35%
1 04 05 05 UN505_0020 1.04.05.05 PD40505 Design RFBPM Test Device 10/15/2004 11/18/2004 A PED AN_EE Hrs 40                   3,670                     3,670                            35%
1 04 05 05 UN505_0030 1.04.05.05 CN40505 Locate Suitable Facility 11/19/2004 12/13/2004 A CON AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0030 1.04.05.05 CN40505 Locate Suitable Facility 11/19/2004 12/13/2004 A CON AN_ME Hrs 8                     688                        688                               35%
1 04 05 05 UN505_0030 1.04.05.05 CN40505 Locate Suitable Facility 11/19/2004 12/13/2004 A CON AN_EE Hrs 16                   1,468                     1,468                            35%
1 04 05 05 UN505_0040 1.04.05.05 CN40505 Build Test Device 11/19/2004 12/13/2004 A CON AN_MSEG $$ 60,000                     61,800                     61,800                          35%
1 04 05 05 UN505_0040 1.04.05.05 CN40505 Build Test Device 11/19/2004 12/13/2004 A CON AN_MFMS Hrs 32                   2,239                     2,239                            35%
1 04 05 05 UN505_0040 1.04.05.05 CN40505 Build Test Device 11/19/2004 12/13/2004 A CON AN_MFAT Hrs 32                   1,764                     1,764                            35%
1 04 05 05 UN505_0040 1.04.05.05 CN40505 Build Test Device 11/19/2004 12/13/2004 A CON AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 05 UN505_0040 1.04.05.05 CN40505 Build Test Device 11/19/2004 12/13/2004 A CON AN_EE Hrs 40                   3,670                     3,670                            35%
1 04 05 05 UN505_0050 1.04.05.05 CN40505 Assemble RFBPM 12/14/2004 12/20/2004 A CON AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0050 1.04.05.05 CN40505 Assemble RFBPM 12/14/2004 12/20/2004 A CON AN_MFAT Hrs 32                   1,764                     1,764                            35%
1 04 05 05 UN505_0050 1.04.05.05 CN40505 Assemble RFBPM 12/14/2004 12/20/2004 A CON AN_ME Hrs 24                   2,065                     2,065                            35%
1 04 05 05 UN505_0050 1.04.05.05 CN40505 Assemble RFBPM 12/14/2004 12/20/2004 A CON AN_EE Hrs 32                   2,936                     2,936                            35%
1 04 05 05 UN505_0060 1.04.05.05 CN40505 Integrate RFBPM 12/21/2004 12/29/2004 A CON AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0060 1.04.05.05 CN40505 Integrate RFBPM 12/21/2004 12/29/2004 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0060 1.04.05.05 CN40505 Integrate RFBPM 12/21/2004 12/29/2004 A CON AN_EE Hrs 24                   2,202                     2,202                            35%
1 04 05 05 UN505_0070 1.04.05.05 CN40505 RFBPM Device Testing 12/30/2004 2/28/2005 A CON AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0070 1.04.05.05 CN40505 RFBPM Device Testing 12/30/2004 2/28/2005 A CON AN_MFAT Hrs 16                   882                        882                               35%
1 04 05 05 UN505_0070 1.04.05.05 CN40505 RFBPM Device Testing 12/30/2004 2/28/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0070 1.04.05.05 CN40505 RFBPM Device Testing 12/30/2004 2/28/2005 A CON AN_EE Hrs 40                   3,670                     3,670                            35%
1 04 05 05 UN505_0090 1.04.05.05 PD40505 RFBPM Preliminary Design 3/1/2005 3/21/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            35%
1 04 05 05 UN505_0090 1.04.05.05 PD40505 RFBPM Preliminary Design 3/1/2005 3/21/2005 A PED AN_MDD Hrs 80                   4,680                     4,680                            35%
1 04 05 05 UN505_0090 1.04.05.05 PD40505 RFBPM Preliminary Design 3/1/2005 3/21/2005 A PED AN_EE Hrs 32                   2,936                     2,936                            35%
1 04 05 05 UN505_0100 1.04.05.05 PD40505 RFBPM Design Review 3/22/2005 3/28/2005 A PED AN_PHS Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0100 1.04.05.05 PD40505 RFBPM Design Review 3/22/2005 3/28/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0100 1.04.05.05 PD40505 RFBPM Design Review 3/22/2005 3/28/2005 A PED AN_EE Hrs 16                   1,468                     1,468                            35%
1 04 05 05 UN505_0110 1.04.05.05 PD40505 RFBPM Final Design 3/29/2005 4/11/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            35%
1 04 05 05 UN505_0110 1.04.05.05 PD40505 RFBPM Final Design 3/29/2005 4/11/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            35%
1 04 05 05 UN505_0110 1.04.05.05 PD40505 RFBPM Final Design 3/29/2005 4/11/2005 A PED AN_EE Hrs 16                   1,468                     1,468                            35%
1 04 05 05 UN505_0130 1.04.05.05 CN40505 Prepare Bid of Copper Body Brazement 4/12/2005 4/18/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0130 1.04.05.05 CN40505 Prepare Bid of Copper Body Brazement 4/12/2005 4/18/2005 A CON AN_EE Hrs 16                   1,468                     1,468                            35%
1 04 05 05 UN505_0140 1.04.05.05 CN40505 Prepare Bid of Support & Alignment Mechanism 4/12/2005 4/25/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            35%
1 04 05 05 UN505_0150 1.04.05.05 CN40505 Prepare Bid of RF Cabling 4/12/2005 4/13/2005 A CON AN_EE Hrs 16                   1,468                     1,468                            35%
1 04 05 05 UN505_0160 1.04.05.05 CN40505 Bid Process - RFBPM 10/3/2005 10/4/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 05 UN505_0160 1.04.05.05 CN40505 Bid Process - RFBPM 10/3/2005 10/4/2005 A CON AN_EE Hrs 8                     755                        755                               35%
1 04 05 05 UN505_0175 1.04.05.05 CN40505 AWARD: Copper Body Brazement (35) Sppt 10/6/2005 10/10/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 05 UN505_0175 1.04.05.05 CN40505 AWARD: Copper Body Brazement (35) Sppt 10/6/2005 10/10/2005 A CON AN_EE Hrs 8                     755                        755                               35%
1 04 05 05 UN505_0185 1.04.05.05 CN40505 AWARD: Support & Alignment Mechanism (35) Sppt 10/6/2005 10/10/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 05 UN505_0195 1.04.05.05 CN40505 AWARD: RF Cabling (35) Sppt 10/6/2005 10/10/2005 A CON AN_EE Hrs 8                     755                        755                               35%
1 04 05 05 UN505_0210 1.04.05.05 CN40505 Rec: Copper Body Brazement (35) 10/11/2005 1/6/2006 A CON AN_MSEG $$ 280,000                   296,800                   296,800                        35%
1 04 05 05 UN505_0210 1.04.05.05 CN40505 Rec: Copper Body Brazement (35) 10/11/2005 1/6/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 05 UN505_0212 1.04.05.05 CN40505 Rec: Support & Alignment Mechanism (35) 10/11/2005 1/6/2006 A CON AN_MSEG $$ 280,000                   296,800                   296,800                        35%
1 04 05 05 UN505_0214 1.04.05.05 CN40505 Rec: RF Cabling (35) 10/11/2005 1/6/2006 A CON AN_MSEG $$ 140,000                   148,400                   148,400                        35%
1 04 05 05 UN505_0220 1.04.05.05 CN40505 QA Production Lot 1/9/2006 1/30/2006 A CON AN_MFMS Hrs 40                   2,877                     2,877                            35%
1 04 05 05 UN505_0220 1.04.05.05 CN40505 QA Production Lot 1/9/2006 1/30/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 05 UN505_0220 1.04.05.05 CN40505 QA Production Lot 1/9/2006 1/30/2006 A CON AN_EE Hrs 16                   1,509                     1,509                            35%
1 04 05 05 UN505_0220 1.04.05.05 CN40505 QA Production Lot 1/9/2006 1/30/2006 A CON AN_CT Hrs 16                   962                        962                               35%
1 04 05 05 UN505_0230 1.04.05.05 CN40505 Approve Production Lot 1/31/2006 2/1/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 05 UN505_0230 1.04.05.05 CN40505 Approve Production Lot 1/31/2006 2/1/2006 A CON AN_EE Hrs 8                     755                        755                               35%
1 04 05 05 UN505_0240 1.04.05.05 CN40505 Pack RFBPM for Shipping 2/2/2006 2/8/2006 A CON AN_MFAT Hrs 24                   1,360                     1,360                            35%
1 04 05 05 UN505_0240 1.04.05.05 CN40505 Pack RFBPM for Shipping 2/2/2006 2/8/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 05 UN505_0250 1.04.05.05 CN40505 Write Shipping Paper Work-RFBPM 2/9/2006 2/10/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 05 UN505_0260 1.04.05.05 CN40505 Transmit Engineering Data to SLAC-RFBPM 2/9/2006 2/15/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 05 UN505_0260 1.04.05.05 CN40505 Transmit Engineering Data to SLAC-RFBPM 2/9/2006 2/15/2006 A CON AN_MDD Hrs 8                     481                        481                               35%
1 04 05 05 UN505_0270 1.04.05.05 CN40505 Develop Installation Plan-RFBPM 2/16/2006 3/2/2006 A CON AN_SEE Hrs 16                   1,902                     1,902                            35%
1 04 05 05 UN505_0270 1.04.05.05 CN40505 Develop Installation Plan-RFBPM 2/16/2006 3/2/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            35%
1 04 05 05 UN505_0270 1.04.05.05 CN40505 Develop Installation Plan-RFBPM 2/16/2006 3/2/2006 A CON AN_EE Hrs 24                   2,264                     2,264                            35%
1 04 05 05 UN505_0280 1.04.05.05 CN40505 Review installation Plan-RFBPM 3/3/2006 3/6/2006 A CON AN_SEE Hrs 16                   1,902                     1,902                            35%
1 04 05 05 UN505_0280 1.04.05.05 CN40505 Review installation Plan-RFBPM 3/3/2006 3/6/2006 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 05 UN505_0280 1.04.05.05 CN40505 Review installation Plan-RFBPM 3/3/2006 3/6/2006 A CON AN_EE Hrs 8                     755                        755                               35%
1 04 05 05 UN505_0390 1.04.05.05 CN40505 Evaluate Bids - RFBPM 10/5/2005 10/5/2005 A CON AN_ME Hrs 8                     708                        708                               35%
1 04 05 07 Charge Monitor (CM) 525               26,000                   43,134                 28,100                   71,234                        
1 04 05 07 UN507_0010 1.04.05.07 PD40507 Specification and Requirements - CM 2/7/2005 2/18/2005 A PED AN_PHS Hrs 40                   3,442                     3,442                            25%
1 04 05 07 UN507_0010 1.04.05.07 PD40507 Specification and Requirements - CM 2/7/2005 2/18/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            25%
1 04 05 07 UN507_0020 1.04.05.07 PD40507 Specification and Requirements - Cable 2/22/2005 3/15/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 05 07 UN507_0020 1.04.05.07 PD40507 Specification and Requirements - Cable 2/22/2005 3/15/2005 A PED AN_EE Hrs 24                   2,202                     2,202                            25%
1 04 05 07 UN507_0030 1.04.05.07 CN40507 Purchase Cable 3/16/2005 4/26/2005 A CON AN_PHS Hrs 8                     688                        688                               25%
1 04 05 07 UN507_0030 1.04.05.07 CN40507 Purchase Cable 3/16/2005 4/26/2005 A CON AN_MSEG $$ 4,000                       4,120                       4,120                            25%
1 04 05 07 UN507_0030 1.04.05.07 CN40507 Purchase Cable 3/16/2005 4/26/2005 A CON AN_EE Hrs 8                     734                        734                               25%
1 04 05 07 UN507_0040 1.04.05.07 PD40507 Preliminary Design - CM 2/22/2005 3/14/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            25%
1 04 05 07 UN507_0040 1.04.05.07 PD40507 Preliminary Design - CM 2/22/2005 3/14/2005 A PED AN_MDD Hrs 60                   3,510                     3,510                            25%
1 04 05 07 UN507_0050 1.04.05.07 PD40507 Design Review - CM 3/15/2005 3/21/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 05 07 UN507_0050 1.04.05.07 PD40507 Design Review - CM 3/15/2005 3/21/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            25%
1 04 05 07 UN507_0060 1.04.05.07 PD40507 Final Design - CM 3/22/2005 4/11/2005 A PED AN_ME Hrs 24                   2,065                     2,065                            25%
1 04 05 07 UN507_0060 1.04.05.07 PD40507 Final Design - CM 3/22/2005 4/11/2005 A PED AN_MDD Hrs 40                   2,340                     2,340                            25%
1 04 05 07 UN507_0080 1.04.05.07 CN40507 Prepare Bid of Charge Monitor Package 4/12/2005 4/18/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            25%
1 04 05 07 UN507_0090 1.04.05.07 CN40507 Bid Process - CM 10/3/2005 11/4/2005 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 07 UN507_0102 1.04.05.07 CN40507 AWARD: Charge Monitor Package (2) Sppt 11/7/2005 11/11/2005 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 07 UN507_0120 1.04.05.07 CN40507 Rec: Charge Monitor Package (2) 10/10/2006 11/20/2006 A CON AN_MSEG $$ 22,000                     23,980                     23,980                          25%
1 04 05 07 UN507_0120 1.04.05.07 CN40507 Rec: Charge Monitor Package (2) 10/10/2006 11/20/2006 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 05 07 UN507_0130 1.04.05.07 CN40507 QA Production Lot 11/21/2006 12/6/2006 A CON AN_MFMS Hrs 24                   1,771                     1,771                            25%
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1 04 05 07 UN507_0130 1.04.05.07 CN40507 QA Production Lot 11/21/2006 12/6/2006 A CON AN_ME Hrs 16                   1,452                     1,452                            25%
1 04 05 07 UN507_0130 1.04.05.07 CN40507 QA Production Lot 11/21/2006 12/6/2006 A CON AN_EE Hrs 16                   1,548                     1,548                            25%
1 04 05 07 UN507_0140 1.04.05.07 CN40507 Approve Production Lot 12/7/2006 12/11/2006 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 05 07 UN507_0140 1.04.05.07 CN40507 Approve Production Lot 12/7/2006 12/11/2006 A CON AN_EE Hrs 8                     774                        774                               25%
1 04 05 07 UN507_0150 1.04.05.07 CN40507 Pack  Charge Monitor for Shipping 12/12/2006 12/21/2006 A CON AN_MFAT Hrs 8                     465                        465                               25%
1 04 05 07 UN507_0150 1.04.05.07 CN40507 Pack  Charge Monitor for Shipping 12/12/2006 12/21/2006 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 05 07 UN507_0160 1.04.05.07 CN40507 Write Shipping Paper Work 12/22/2006 1/2/2007 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 05 07 UN507_0170 1.04.05.07 CN40507 Transmit Engineering Data to Slac 12/22/2006 1/2/2007 A CON AN_ME Hrs 8                     726                        726                               25%
1 04 05 07 UN507_0170 1.04.05.07 CN40507 Transmit Engineering Data to Slac 12/22/2006 1/2/2007 A CON AN_MDD Hrs 8                     494                        494                               25%
1 04 05 07 UN507_0180 1.04.05.07 CN40507 Develop Installation Plan 4/12/2005 4/28/2005 A CON AN_SEE Hrs 8                     925                        925                               25%
1 04 05 07 UN507_0180 1.04.05.07 CN40507 Develop Installation Plan 4/12/2005 4/28/2005 A CON AN_ME Hrs 24                   2,065                     2,065                            25%
1 04 05 07 UN507_0180 1.04.05.07 CN40507 Develop Installation Plan 4/12/2005 4/28/2005 A CON AN_EE Hrs 24                   2,202                     2,202                            25%
1 04 05 07 UN507_0190 1.04.05.07 CN40507 Review installation Plan 4/29/2005 5/9/2005 A CON AN_SEE Hrs 9                     1,041                     1,041                            25%
1 04 05 07 UN507_0190 1.04.05.07 CN40507 Review installation Plan 4/29/2005 5/9/2005 A CON AN_ME Hrs 8                     688                        688                               25%
1 04 05 07 UN507_0190 1.04.05.07 CN40507 Review installation Plan 4/29/2005 5/9/2005 A CON AN_EE Hrs 8                     734                        734                               25%
1 04 05 08 Cherenkov Detector 836               140,000                 68,778                 148,400                 217,178                      
1 04 05 08 UN508_0010 1.04.05.08 PD40508 Specification and Requirements - Ch-D 11/19/2004 12/6/2004 A PED AN_PHS Hrs 32                   2,754                     2,754                            25%
1 04 05 08 UN508_0010 1.04.05.08 PD40508 Specification and Requirements - Ch-D 11/19/2004 12/6/2004 A PED AN_ME Hrs 32                   2,754                     2,754                            25%
1 04 05 08 UN508_0020 1.04.05.08 PD40508 Preliminary Design - Ch-D 12/7/2004 1/6/2005 A PED AN_PHS Hrs 40                   3,442                     3,442                            25%
1 04 05 08 UN508_0020 1.04.05.08 PD40508 Preliminary Design - Ch-D 12/7/2004 1/6/2005 A PED AN_ME Hrs 64                   5,507                     5,507                            25%
1 04 05 08 UN508_0020 1.04.05.08 PD40508 Preliminary Design - Ch-D 12/7/2004 1/6/2005 A PED AN_MDD Hrs 80                   4,680                     4,680                            25%
1 04 05 08 UN508_0020 1.04.05.08 PD40508 Preliminary Design - Ch-D 12/7/2004 1/6/2005 A PED AN_EE Hrs 64                   5,873                     5,873                            25%
1 04 05 08 UN508_0030 1.04.05.08 PD40508 Design Review - Ch-D 1/7/2005 1/13/2005 A PED AN_PHS Hrs 8                     688                        688                               25%
1 04 05 08 UN508_0030 1.04.05.08 PD40508 Design Review - Ch-D 1/7/2005 1/13/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            25%
1 04 05 08 UN508_0030 1.04.05.08 PD40508 Design Review - Ch-D 1/7/2005 1/13/2005 A PED AN_EE Hrs 16                   1,468                     1,468                            25%
1 04 05 08 UN508_0040 1.04.05.08 PD40508 Final Design - Ch-D 1/14/2005 2/4/2005 A PED AN_ME Hrs 32                   2,754                     2,754                            25%
1 04 05 08 UN508_0040 1.04.05.08 PD40508 Final Design - Ch-D 1/14/2005 2/4/2005 A PED AN_MDD Hrs 60                   3,510                     3,510                            25%
1 04 05 08 UN508_0040 1.04.05.08 PD40508 Final Design - Ch-D 1/14/2005 2/4/2005 A PED AN_EE Hrs 40                   3,670                     3,670                            25%
1 04 05 08 UN508_0060 1.04.05.08 CN40508 Prepare Bid of Cherenkov Detector Package 2/7/2005 2/16/2005 A CON AN_PHS Hrs 16                   1,377                     1,377                            25%
1 04 05 08 UN508_0060 1.04.05.08 CN40508 Prepare Bid of Cherenkov Detector Package 2/7/2005 2/16/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            25%
1 04 05 08 UN508_0060 1.04.05.08 CN40508 Prepare Bid of Cherenkov Detector Package 2/7/2005 2/16/2005 A CON AN_EE Hrs 16                   1,468                     1,468                            25%
1 04 05 08 UN508_0070 1.04.05.08 CN40508 Bid Process - Ch-D 10/3/2005 11/4/2005 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 08 UN508_0072 1.04.05.08 CN40508 Evaluate Bids - Ch-D 11/7/2005 11/9/2005 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 08 UN508_0085 1.04.05.08 CN40508 AWARD: Cherenkov Detector Package (35) Sppt 11/10/2005 11/16/2005 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 08 UN508_0100 1.04.05.08 CN40508 Rec: Cherenkov Detector (35) 11/28/2005 1/10/2006 A CON AN_MSEG $$ 140,000                   148,400                   148,400                        25%
1 04 05 08 UN508_0100 1.04.05.08 CN40508 Rec: Cherenkov Detector (35) 11/28/2005 1/10/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            25%
1 04 05 08 UN508_0110 1.04.05.08 CN40508 QA Production Lot - Ch-D 1/11/2006 1/25/2006 A CON AN_MFMS Hrs 40                   2,877                     2,877                            25%
1 04 05 08 UN508_0110 1.04.05.08 CN40508 QA Production Lot - Ch-D 1/11/2006 1/25/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            25%
1 04 05 08 UN508_0110 1.04.05.08 CN40508 QA Production Lot - Ch-D 1/11/2006 1/25/2006 A CON AN_EE Hrs 24                   2,264                     2,264                            25%
1 04 05 08 UN508_0120 1.04.05.08 CN40508 Approve Production Lot-Ch-D 1/26/2006 1/27/2006 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 08 UN508_0130 1.04.05.08 CN40508 Pack  Cherenkov Detector for Shipping 1/30/2006 2/3/2006 A CON AN_MFAT Hrs 24                   1,360                     1,360                            25%
1 04 05 08 UN508_0130 1.04.05.08 CN40508 Pack  Cherenkov Detector for Shipping 1/30/2006 2/3/2006 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 08 UN508_0140 1.04.05.08 CN40508 Write Shipping Paper Work-Ch-D 2/6/2006 2/10/2006 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 08 UN508_0160 1.04.05.08 CN40508 Transmit Engineering Data to Slac-Ch-D 11/17/2005 11/23/2005 A CON AN_ME Hrs 8                     708                        708                               25%
1 04 05 08 UN508_0160 1.04.05.08 CN40508 Transmit Engineering Data to Slac-Ch-D 11/17/2005 11/23/2005 A CON AN_MDD Hrs 8                     481                        481                               25%
1 04 05 08 UN508_0170 1.04.05.08 CN40508 Develop Installation Plan - Ch-D 1/14/2005 1/28/2005 A CON AN_SEE Hrs 16                   1,851                     1,851                            25%
1 04 05 08 UN508_0170 1.04.05.08 CN40508 Develop Installation Plan - Ch-D 1/14/2005 1/28/2005 A CON AN_ME Hrs 32                   2,754                     2,754                            25%
1 04 05 08 UN508_0170 1.04.05.08 CN40508 Develop Installation Plan - Ch-D 1/14/2005 1/28/2005 A CON AN_EE Hrs 32                   2,936                     2,936                            25%
1 04 05 08 UN508_0180 1.04.05.08 CN40508 Review installation Plan - Ch-D 1/31/2005 2/9/2005 A CON AN_SEE Hrs 8                     925                        925                               25%
1 04 05 08 UN508_0180 1.04.05.08 CN40508 Review installation Plan - Ch-D 1/31/2005 2/9/2005 A CON AN_ME Hrs 16                   1,377                     1,377                            25%
1 04 05 08 UN508_0180 1.04.05.08 CN40508 Review installation Plan - Ch-D 1/31/2005 2/9/2005 A CON AN_EE Hrs 16                   1,468                     1,468                            25%
1 04 05 09 Radiation Detection Monitor (RDM) 496               35,000                   38,376                 38,150                   76,526                        
1 04 05 09 UN509_0010 1.04.05.09 PD40509 Specification and Requirements - RDM 7/30/2004 8/13/2004 A PED AN_PHS Hrs 32                   2,676                     2,676                            40%
1 04 05 09 UN509_0010 1.04.05.09 PD40509 Specification and Requirements - RDM 7/30/2004 8/13/2004 A PED AN_ME Hrs 16                   1,338                     1,338                            40%
1 04 05 09 UN509_0090 1.04.05.09 PD40509 Preliminary Design - RDM 8/16/2004 9/20/2004 A PED AN_ME Hrs 40                   3,345                     3,345                            40%
1 04 05 09 UN509_0090 1.04.05.09 PD40509 Preliminary Design - RDM 8/16/2004 9/20/2004 A PED AN_MDD Hrs 80                   4,548                     4,548                            40%
1 04 05 09 UN509_0100 1.04.05.09 PD40509 Design Review - RDM 9/21/2004 9/27/2004 A PED AN_PHS Hrs 8                     669                        669                               40%
1 04 05 09 UN509_0100 1.04.05.09 PD40509 Design Review - RDM 9/21/2004 9/27/2004 A PED AN_ME Hrs 16                   1,338                     1,338                            40%
1 04 05 09 UN509_0110 1.04.05.09 PD40509 Final Design - RDM 9/28/2004 10/25/2004 A PED AN_ME Hrs 32                   2,742                     2,742                            40%
1 04 05 09 UN509_0110 1.04.05.09 PD40509 Final Design - RDM 9/28/2004 10/25/2004 A PED AN_MDD Hrs 60                   3,495                     3,495                            40%
1 04 05 09 UN509_0130 1.04.05.09 CN40509 Prepare Bid of RDM Package 10/26/2004 11/8/2004 A CON AN_PHS Hrs 8                     688                        688                               40%
1 04 05 09 UN509_0130 1.04.05.09 CN40509 Prepare Bid of RDM Package 10/26/2004 11/8/2004 A CON AN_ME Hrs 24                   2,065                     2,065                            40%
1 04 05 09 UN509_0140 1.04.05.09 CN40509 Bid Process - RDM 10/3/2005 11/11/2005 A CON AN_ME Hrs 8                     708                        708                               40%
1 04 05 09 UN509_0141 1.04.05.09 CN40509 Evaluate Bid - RDM 11/14/2005 11/16/2005 A CON AN_ME Hrs 8                     708                        708                               40%
1 04 05 09 UN509_0155 1.04.05.09 CN40509 AWARD: RDM Package (1) Sppt 11/17/2005 11/23/2005 A CON AN_ME Hrs 8                     708                        708                               40%
1 04 05 09 UN509_0170 1.04.05.09 CN40509 Receive - RDM (1) 10/10/2006 11/20/2006 A CON AN_MSEG $$ 35,000                     38,150                     38,150                          40%
1 04 05 09 UN509_0170 1.04.05.09 CN40509 Receive - RDM (1) 10/10/2006 11/20/2006 A CON AN_ME Hrs 16                   1,452                     1,452                            40%
1 04 05 09 UN509_0180 1.04.05.09 CN40509 QA - RDM 11/21/2006 12/6/2006 A CON AN_MFMS Hrs 32                   2,361                     2,361                            40%
1 04 05 09 UN509_0180 1.04.05.09 CN40509 QA - RDM 11/21/2006 12/6/2006 A CON AN_ME Hrs 16                   1,452                     1,452                            40%
1 04 05 09 UN509_0190 1.04.05.09 CN40509 Approve - RDM 12/7/2006 12/11/2006 A CON AN_ME Hrs 8                     726                        726                               40%
1 04 05 09 UN509_0200 1.04.05.09 CN40509 Pack RDM for Shipping 12/12/2006 12/26/2006 A CON AN_MFAT Hrs 8                     465                        465                               40%
1 04 05 09 UN509_0200 1.04.05.09 CN40509 Pack RDM for Shipping 12/12/2006 12/26/2006 A CON AN_ME Hrs 8                     726                        726                               40%
1 04 05 09 UN509_0210 1.04.05.09 CN40509 Write Shipping Paper Work - RDM 12/27/2006 1/3/2007 A CON AN_ME Hrs 8                     726                        726                               40%
1 04 05 09 UN509_0230 1.04.05.09 CN40509 Transmit Engineering Data to Slac - RDM 12/27/2006 1/3/2007 A CON AN_ME Hrs 8                     726                        726                               40%
1 04 05 09 UN509_0230 1.04.05.09 CN40509 Transmit Engineering Data to Slac - RDM 12/27/2006 1/3/2007 A CON AN_MDD Hrs 8                     494                        494                               40%
1 04 05 09 UN509_0240 1.04.05.09 CN40509 Develop Installation Plan - RDM 10/26/2004 11/15/2004 A CON AN_SEE Hrs 8                     925                        925                               40%
1 04 05 09 UN509_0240 1.04.05.09 CN40509 Develop Installation Plan - RDM 10/26/2004 11/15/2004 A CON AN_PHS Hrs 8                     688                        688                               40%
1 04 05 09 UN509_0240 1.04.05.09 CN40509 Develop Installation Plan - RDM 10/26/2004 11/15/2004 A CON AN_ME Hrs 16                   1,377                     1,377                            40%
1 04 05 09 UN509_0250 1.04.05.09 CN40509 Review installation Plan - RDM 11/16/2004 11/22/2004 A CON SL_SEE Hrs 4                     423                        423                               40%
1 04 05 09 UN509_0250 1.04.05.09 CN40509 Review installation Plan - RDM 11/16/2004 11/22/2004 A CON AN_SEE Hrs 4                     463                        463                               40%
1 04 05 09 UN509_0250 1.04.05.09 CN40509 Review installation Plan - RDM 11/16/2004 11/22/2004 A CON AN_ME Hrs 4                     344                        344                               40%
1 04 05 11 Supplemental Shielding 516               216,000                 41,342                 228,960                 270,302                      
1 04 05 11 UN511_0010 1.04.05.11 PD40511 Specification and Requirements - Sup S 9/14/2005 9/28/2005 A PED AN_PHS Hrs 32                   2,754                     2,754                            30%
1 04 05 11 UN511_0010 1.04.05.11 PD40511 Specification and Requirements - Sup S 9/14/2005 9/28/2005 A PED AN_ME Hrs 16                   1,377                     1,377                            30%
1 04 05 11 UN511_0020 1.04.05.11 PD40511 Preliminary Design - Sup S 9/29/2005 11/28/2005 A PED AN_ME Hrs 60                   5,301                     5,301                            30%
1 04 05 11 UN511_0020 1.04.05.11 PD40511 Preliminary Design - Sup S 9/29/2005 11/28/2005 A PED AN_MDD Hrs 80                   4,805                     4,805                            30%
1 04 05 11 UN511_0030 1.04.05.11 PD40511 Design Review - Sup S 11/29/2005 12/6/2005 A PED AN_PHS Hrs 8                     708                        708                               30%
1 04 05 11 UN511_0030 1.04.05.11 PD40511 Design Review - Sup S 11/29/2005 12/6/2005 A PED AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 11 UN511_0040 1.04.05.11 PD40511 Final Design - Sup S 12/7/2005 1/4/2006 A PED AN_ME Hrs 24                   2,123                     2,123                            30%
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1 04 05 11 UN511_0040 1.04.05.11 PD40511 Final Design - Sup S 12/7/2005 1/4/2006 A PED AN_MDD Hrs 40                   2,406                     2,406                            30%
1 04 05 11 UN511_0060 1.04.05.11 CN40511 Prepare Bid of Misc Shielding 1/5/2006 1/20/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 11 UN511_0070 1.04.05.11 CN40511 Prepare Bid of Shielding Supports 1/23/2006 2/2/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 11 UN511_0080 1.04.05.11 CN40511 Bid Process - Sup S 2/3/2006 3/13/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 11 UN511_0095 1.04.05.11 CN40511 AWARD: Procurement of Misc Shielding Sppt 3/14/2006 3/21/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 11 UN511_0105 1.04.05.11 CN40511 AWARD: Procurement of Shielding Supports Sppt 3/14/2006 3/21/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 11 UN511_0120 1.04.05.11 CN40511 Receive Production Lot - Sup S 3/22/2006 5/3/2006 A CON AN_MSEG $$ 216,000                   228,960                   228,960                        30%
1 04 05 11 UN511_0120 1.04.05.11 CN40511 Receive Production Lot - Sup S 3/22/2006 5/3/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 11 UN511_0130 1.04.05.11 CN40511 QA Production Lot - Sup S 5/4/2006 5/18/2006 A CON AN_MFMS Hrs 16                   1,151                     1,151                            30%
1 04 05 11 UN511_0130 1.04.05.11 CN40511 QA Production Lot - Sup S 5/4/2006 5/18/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 11 UN511_0140 1.04.05.11 CN40511 Approve Production Lot - Sup S 5/19/2006 5/23/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 11 UN511_0150 1.04.05.11 CN40511 Pack  Supplemental Shielding for Shipping-Sup 5/24/2006 6/8/2006 A CON AN_MFAT Hrs 32                   1,813                     1,813                            30%
1 04 05 11 UN511_0150 1.04.05.11 CN40511 Pack  Supplemental Shielding for Shipping-Sup 5/24/2006 6/8/2006 A CON AN_ME Hrs 16                   1,415                     1,415                            30%
1 04 05 11 UN511_0160 1.04.05.11 CN40511 Write Shipping Paper Work - Sup S 6/9/2006 6/23/2006 A CON AN_ME Hrs 24                   2,123                     2,123                            30%
1 04 05 11 UN511_0180 1.04.05.11 CN40511 Transmit Engineering Data to Slac - Sup S 6/9/2006 6/16/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 05 11 UN511_0180 1.04.05.11 CN40511 Transmit Engineering Data to Slac - Sup S 6/9/2006 6/16/2006 A CON AN_MDD Hrs 8                     481                        481                               30%
1 04 05 11 UN511_0190 1.04.05.11 CN40511 Develop Installation Plan - Sup S 1/5/2006 2/3/2006 A CON AN_SEE Hrs 16                   1,902                     1,902                            30%
1 04 05 11 UN511_0190 1.04.05.11 CN40511 Develop Installation Plan - Sup S 1/5/2006 2/3/2006 A CON AN_ME Hrs 24                   2,123                     2,123                            30%
1 04 05 11 UN511_0200 1.04.05.11 CN40511 Review installation Plan - Sup S 2/6/2006 2/13/2006 A CON AN_SEE Hrs 8                     951                        951                               30%
1 04 05 11 UN511_0200 1.04.05.11 CN40511 Review installation Plan - Sup S 2/6/2006 2/13/2006 A CON AN_ME Hrs 8                     708                        708                               30%
1 04 06 Undulator System Installation and Alignmen 15,492          -                        1,460,999            -                         1,460,999                   
1 04 06 01 Undulator System Installation and Alignment Int 8,594            -                        789,825               -                         789,825                      
1 04 06 01 01 Undulator System 8,594            -                        789,825               -                         789,825                      
1 04 06 01 01 UN601_0755 1.04.06.01.01 CN4060101 Set Up Girder 5/3/2006 5/3/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0760 1.04.06.01.01 CN4060101 Mount Adjustable Feet 5/3/2006 5/3/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0765 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 5/4/2006 5/4/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0770 1.04.06.01.01 CN4060101 Mount CAM Movers 5/5/2006 5/5/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0775 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 5/5/2006 5/5/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0780 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 5/8/2006 5/8/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_0780 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 5/8/2006 5/8/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_0785 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 5/9/2006 5/10/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            
1 04 06 01 01 UN601_0790 1.04.06.01.01 CN4060101 Attach Insulation 5/11/2006 5/11/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0805 1.04.06.01.01 CN4060101 Set Up Girder 5/10/2006 5/10/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0810 1.04.06.01.01 CN4060101 Mount Adjustable Feet 5/10/2006 5/10/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0815 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 5/11/2006 5/11/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0820 1.04.06.01.01 CN4060101 Mount CAM Movers 5/12/2006 5/12/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0825 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 5/12/2006 5/12/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0830 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 5/15/2006 5/15/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_0830 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 5/15/2006 5/15/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_0835 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 5/16/2006 5/17/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            
1 04 06 01 01 UN601_0840 1.04.06.01.01 CN4060101 Attach Insulation 5/18/2006 5/18/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0855 1.04.06.01.01 CN4060101 Set Up Girder 5/17/2006 5/17/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0860 1.04.06.01.01 CN4060101 Mount Adjustable Feet 5/17/2006 5/17/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0865 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 5/18/2006 5/18/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0870 1.04.06.01.01 CN4060101 Mount CAM Movers 5/19/2006 5/19/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0875 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 5/19/2006 5/19/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0880 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 5/22/2006 5/22/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_0880 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 5/22/2006 5/22/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_0885 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 5/23/2006 5/24/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            
1 04 06 01 01 UN601_0890 1.04.06.01.01 CN4060101 Attach Insulation 5/25/2006 5/25/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0905 1.04.06.01.01 CN4060101 Set Up Girder 5/24/2006 5/24/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0910 1.04.06.01.01 CN4060101 Mount Adjustable Feet 5/24/2006 5/24/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0915 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 5/25/2006 5/25/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0920 1.04.06.01.01 CN4060101 Mount CAM Movers 5/26/2006 5/26/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0925 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 5/26/2006 5/26/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0930 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 5/30/2006 5/30/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_0930 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 5/30/2006 5/30/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_0935 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 5/31/2006 6/1/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            
1 04 06 01 01 UN601_0940 1.04.06.01.01 CN4060101 Attach Insulation 6/2/2006 6/2/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0955 1.04.06.01.01 CN4060101 Set Up Girder 8/25/2006 8/25/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0960 1.04.06.01.01 CN4060101 Mount Adjustable Feet 8/25/2006 8/25/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0965 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 8/28/2006 8/28/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_0970 1.04.06.01.01 CN4060101 Mount CAM Movers 8/29/2006 8/29/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_0975 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 8/29/2006 8/29/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_0980 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 8/30/2006 8/30/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_0980 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 8/30/2006 8/30/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_0985 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 8/31/2006 9/1/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            
1 04 06 01 01 UN601_0990 1.04.06.01.01 CN4060101 Attach Insulation 9/5/2006 9/5/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_1005 1.04.06.01.01 CN4060101 Set Up Girder 9/1/2006 9/1/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_1010 1.04.06.01.01 CN4060101 Mount Adjustable Feet 9/1/2006 9/1/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_1015 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 9/5/2006 9/5/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_1020 1.04.06.01.01 CN4060101 Mount CAM Movers 9/6/2006 9/6/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_1025 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 9/6/2006 9/6/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_1030 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 9/7/2006 9/7/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_1030 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 9/7/2006 9/7/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_1035 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 9/8/2006 9/11/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            
1 04 06 01 01 UN601_1040 1.04.06.01.01 CN4060101 Attach Insulation 9/12/2006 9/12/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_1055 1.04.06.01.01 CN4060101 Set Up Girder 9/11/2006 9/11/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_1060 1.04.06.01.01 CN4060101 Mount Adjustable Feet 9/11/2006 9/11/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_1065 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 9/12/2006 9/12/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_1070 1.04.06.01.01 CN4060101 Mount CAM Movers 9/13/2006 9/13/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_1075 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 9/13/2006 9/13/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_1080 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 9/14/2006 9/14/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_1080 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 9/14/2006 9/14/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_1085 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 9/15/2006 9/18/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            
1 04 06 01 01 UN601_1090 1.04.06.01.01 CN4060101 Attach Insulation 9/19/2006 9/19/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_1105 1.04.06.01.01 CN4060101 Set Up Girder 9/18/2006 9/18/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_1110 1.04.06.01.01 CN4060101 Mount Adjustable Feet 9/18/2006 9/18/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_1115 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 9/19/2006 9/19/2006 S CON SL_MFAT Hrs 4                     337                        337                               
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1 04 06 01 01 UN601_1120 1.04.06.01.01 CN4060101 Mount CAM Movers 9/20/2006 9/20/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_1125 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 9/20/2006 9/20/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_1130 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 9/21/2006 9/21/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_1130 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 9/21/2006 9/21/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_1135 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 9/22/2006 9/25/2006 S CON SL_MES Hrs 32                   2,972                     2,972                            
1 04 06 01 01 UN601_1140 1.04.06.01.01 CN4060101 Attach Insulation 9/26/2006 9/26/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_1155 1.04.06.01.01 CN4060101 Set Up Girder 9/25/2006 9/25/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_1160 1.04.06.01.01 CN4060101 Mount Adjustable Feet 9/25/2006 9/25/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_1165 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 9/26/2006 9/26/2006 S CON SL_MFAT Hrs 4                     337                        337                               
1 04 06 01 01 UN601_1170 1.04.06.01.01 CN4060101 Mount CAM Movers 9/27/2006 9/27/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            
1 04 06 01 01 UN601_1175 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 9/27/2006 9/27/2006 S CON SL_MFAT Hrs 8                     673                        673                               
1 04 06 01 01 UN601_1180 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 9/28/2006 9/28/2006 S CON SL_TMUW Hrs 8                     626                        626                               
1 04 06 01 01 UN601_1180 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 9/28/2006 9/28/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            
1 04 06 01 01 UN601_1185 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 9/29/2006 10/2/2006 S CON SL_MES Hrs 32                   3,010                     3,010                            
1 04 06 01 01 UN601_1190 1.04.06.01.01 CN4060101 Attach Insulation 10/3/2006 10/3/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            
1 04 06 01 01 UN601_1205 1.04.06.01.01 CN4060101 Set Up Girder 10/2/2006 10/2/2006 S CON SL_MFAT Hrs 8                     691                        691                               
1 04 06 01 01 UN601_1210 1.04.06.01.01 CN4060101 Mount Adjustable Feet 10/2/2006 10/2/2006 S CON SL_MFAT Hrs 4                     345                        345                               
1 04 06 01 01 UN601_1215 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 10/3/2006 10/3/2006 S CON SL_MFAT Hrs 4                     345                        345                               
1 04 06 01 01 UN601_1220 1.04.06.01.01 CN4060101 Mount CAM Movers 10/4/2006 10/4/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            
1 04 06 01 01 UN601_1225 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 10/4/2006 10/4/2006 S CON SL_MFAT Hrs 8                     691                        691                               
1 04 06 01 01 UN601_1230 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 10/5/2006 10/5/2006 S CON SL_TMUW Hrs 8                     642                        642                               
1 04 06 01 01 UN601_1230 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 10/5/2006 10/5/2006 S CON SL_MFAT Hrs 40                   3,454                     3,454                            
1 04 06 01 01 UN601_1235 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 10/6/2006 10/9/2006 S CON SL_MES Hrs 32                   3,049                     3,049                            
1 04 06 01 01 UN601_1240 1.04.06.01.01 CN4060101 Attach Insulation 10/10/2006 10/10/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            
1 04 06 01 01 UN601_1255 1.04.06.01.01 CN4060101 Set Up Girder 10/9/2006 10/9/2006 S CON SL_MFAT Hrs 8                     691                        691                               
1 04 06 01 01 UN601_1260 1.04.06.01.01 CN4060101 Mount Adjustable Feet 10/9/2006 10/9/2006 S CON SL_MFAT Hrs 4                     345                        345                               
1 04 06 01 01 UN601_1265 1.04.06.01.01 CN4060101 Mount Mechanical Adjustment System 10/10/2006 10/10/2006 S CON SL_MFAT Hrs 4                     345                        345                               
1 04 06 01 01 UN601_1270 1.04.06.01.01 CN4060101 Mount CAM Movers 10/11/2006 10/11/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            
1 04 06 01 01 UN601_1275 1.04.06.01.01 CN4060101 Mount Temp Acq Sys Components 10/11/2006 10/11/2006 S CON SL_MFAT Hrs 8                     691                        691                               
1 04 06 01 01 UN601_1280 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 10/12/2006 10/12/2006 S CON SL_TMUW Hrs 8                     642                        642                               
1 04 06 01 01 UN601_1280 1.04.06.01.01 CN4060101 HLS Pipe Installation & Welding 10/12/2006 10/12/2006 S CON SL_MFAT Hrs 40                   3,454                     3,454                            
1 04 06 01 01 UN601_1285 1.04.06.01.01 CN4060101 Align Support Girder wrt Feet 10/13/2006 10/16/2006 S CON SL_MES Hrs 32                   3,049                     3,049                            
1 04 06 01 01 UN601_1290 1.04.06.01.01 CN4060101 Attach Insulation 10/17/2006 10/17/2006 S CON SL_MFAT Hrs 16                   1,382                     1,382                            
1 04 06 01 01 UN601_1305 1.04.06.01.01 CN4060101 Vertical Monitoring of Tunnel Floor 8/23/2006 8/28/2006 S CON SL_MES Hrs 96                   8,916                     8,916                            
1 04 06 01 01 UN601_1310 1.04.06.01.01 CN4060101 Vertical Monitoring of Tunnel Floor 9/21/2006 9/26/2006 S CON SL_MES Hrs 96                   8,916                     8,916                            
1 04 06 01 01 UN601_1315 1.04.06.01.01 CN4060101 Vertical Monitoring of Tunnel Floor 10/19/2006 10/24/2006 S CON SL_MES Hrs 96                   9,147                     9,147                            
1 04 06 01 01 UN601_1320 1.04.06.01.01 CN4060101 Vertical Monitoring of Tunnel Floor 11/16/2006 11/21/2006 S CON SL_MES Hrs 96                   9,147                     9,147                            
1 04 06 01 01 UN601_1325 1.04.06.01.01 CN4060101 Vertical Monitoring of Tunnel Floor 12/18/2006 12/21/2006 S CON SL_MES Hrs 96                   9,147                     9,147                            
1 04 06 01 01 UN601_1330 1.04.06.01.01 CN4060101 Design Network 12/18/2006 1/2/2007 S CON SL_MES Hrs 80                   7,622                     7,622                            
1 04 06 01 01 UN601_1335 1.04.06.01.01 CN4060101 Computation of Layout Parameters 1/3/2007 1/9/2007 S CON SL_MES Hrs 40                   3,811                     3,811                            
1 04 06 01 01 UN601_1340 1.04.06.01.01 CN4060101 Quality Control 1/10/2007 1/11/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            
1 04 06 01 01 UN601_1355 1.04.06.01.01 CN4060101 Layout Network Points 1/3/2007 1/4/2007 S CON SL_MES Hrs 32                   3,049                     3,049                            
1 04 06 01 01 UN601_1360 1.04.06.01.01 CN4060101 Network Installation 1/3/2007 1/9/2007 S CON SL_TMUO Hrs 80                   6,715                     6,715                            
1 04 06 01 01 UN601_1370 1.04.06.01.01 CN4060101 Measurements(Laser Tracker,Level,Total Station) 1/10/2007 1/24/2007 S CON SL_MES Hrs 320                 30,490                   30,490                          
1 04 06 01 01 UN601_1375 1.04.06.01.01 CN4060101 Data Evaluation 1/19/2007 1/25/2007 S CON SL_MES Hrs 120                 11,434                   11,434                          
1 04 06 01 01 UN601_1380 1.04.06.01.01 CN4060101 Quality Control 1/26/2007 1/29/2007 S CON SL_MES Hrs 56                   5,336                     5,336                            
1 04 06 01 01 UN601_1381 1.04.06.01.01 CN4060101 Mark Support Bolts on Floor 1/30/2007 2/5/2007 S CON SL_MES Hrs 80                   7,622                     7,622                            
1 04 06 01 01 UN601_1382 1.04.06.01.01 CN4060101 Quality Control 2/5/2007 2/6/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            
1 04 06 01 01 UN601_1390 1.04.06.01.01 CN4060101 Drill Holes 2/7/2007 2/13/2007 S CON SL_TMUI Hrs 160                 12,840                   12,840                          
1 04 06 01 01 UN601_1395 1.04.06.01.01 CN4060101 Set Studs 2/7/2007 2/13/2007 S CON SL_TMUI Hrs 80                   6,420                     6,420                            
1 04 06 01 01 UN601_1400 1.04.06.01.01 CN4060101 Install Plates, Pre-Set Height 2/12/2007 2/13/2007 S CON SL_TMUI Hrs 32                   2,568                     2,568                            
1 04 06 01 01 UN601_1405 1.04.06.01.01 CN4060101 Prealign Plates to 0.5mm 2/13/2007 2/27/2007 S CON SL_MES Hrs 160                 15,245                   15,245                          
1 04 06 01 01 UN601_1410 1.04.06.01.01 CN4060101 Quality Control: Map Plate Positions 2/20/2007 2/21/2007 S CON SL_MES Hrs 32                   3,049                     3,049                            
1 04 06 01 01 UN601_1415 1.04.06.01.01 CN4060101 Quality Control: Data Evaluation 2/22/2007 2/22/2007 S CON SL_MES Hrs 8                     762                        762                               
1 04 06 01 01 UN601_1420 1.04.06.01.01 CN4060101 Grout Plates 2/23/2007 3/1/2007 S CON SL_TMUI Hrs 120                 9,630                     9,630                            
1 04 06 01 01 UN601_1425 1.04.06.01.01 CN4060101 Quality Control: Map Plate Positions 3/2/2007 3/5/2007 S CON SL_MES Hrs 32                   3,049                     3,049                            
1 04 06 01 01 UN601_1430 1.04.06.01.01 CN4060101 Quality Control: Data Evaluation 3/6/2007 3/6/2007 S CON SL_MES Hrs 8                     762                        762                               
1 04 06 01 01 UN601_1435 1.04.06.01.01 CN4060101 Grout Plates 3/7/2007 3/13/2007 S CON SL_TMUI Hrs 120                 9,630                     9,630                            
1 04 06 01 01 UN601_1440 1.04.06.01.01 CN4060101 Clean Tunnel 3/13/2007 3/14/2007 S CON SL_TMUI Hrs 32                   2,568                     2,568                            
1 04 06 01 01 UN601_1500 1.04.06.01.01 CN4060101 Exit Section Supts Transport & Install 3/15/2007 3/16/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1510 1.04.06.01.01 CN4060101 Granite Girder #11 Transport & Install 3/19/2007 3/21/2007 S CON SL_TMUO Hrs 96                   8,058                     8,058                            
1 04 06 01 01 UN601_1515 1.04.06.01.01 CN4060101 Granite Girder #10 Transport & Install 3/22/2007 3/22/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1520 1.04.06.01.01 CN4060101 Granite Girder #9 Transport & Install 3/23/2007 3/23/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1525 1.04.06.01.01 CN4060101 Granite Girder #8 Transport & Install 3/23/2007 3/23/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1530 1.04.06.01.01 CN4060101 Granite Girder #7 Transport & Install 3/26/2007 3/26/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1535 1.04.06.01.01 CN4060101 Granite Girder #6 Transport & Install 3/27/2007 3/27/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1540 1.04.06.01.01 CN4060101 Granite Girder #5 Transport & Install 3/28/2007 3/28/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1545 1.04.06.01.01 CN4060101 Granite Girder #4 Transport & Install 3/29/2007 3/29/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1550 1.04.06.01.01 CN4060101 Granite Girder #3 Transport & Install 3/29/2007 3/29/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1555 1.04.06.01.01 CN4060101 Granite Girder #2 Transport & Install 3/30/2007 3/30/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1560 1.04.06.01.01 CN4060101 Granite Girder #1 Transport & Install 3/30/2007 3/30/2007 S CON SL_TMUO Hrs 32                   2,686                     2,686                            
1 04 06 01 01 UN601_1565 1.04.06.01.01 CN4060101 Exit Section Supports Transport & Install 4/2/2007 4/2/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1575 1.04.06.01.01 CN4060101 Measurements(Laser Tracker,Level,Total Station) 3/29/2007 4/4/2007 S CON SL_MES Hrs 160                 15,245                   15,245                          
1 04 06 01 01 UN601_1580 1.04.06.01.01 CN4060101 Stretched Wire Measurements 3/29/2007 4/4/2007 S CON SL_MES Hrs 80                   7,622                     7,622                            
1 04 06 01 01 UN601_1585 1.04.06.01.01 CN4060101 Data Evaluation 3/29/2007 4/4/2007 S CON SL_MES Hrs 80                   7,622                     7,622                            
1 04 06 01 01 UN601_1590 1.04.06.01.01 CN4060101 Quality Control 4/5/2007 4/11/2007 S CON SL_MES Hrs 40                   3,811                     3,811                            
1 04 06 01 01 UN601_1605 1.04.06.01.01 CN4060101 Level Granite Girders 4/12/2007 4/17/2007 S CON SL_MES Hrs 96                   9,147                     9,147                            
1 04 06 01 01 UN601_1610 1.04.06.01.01 CN4060101 Set Cam Movers to Zero 4/12/2007 4/13/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            
1 04 06 01 01 UN601_1615 1.04.06.01.01 CN4060101 Align Mech Undulator Supports to 250 Micron 4/17/2007 4/30/2007 S CON SL_MES Hrs 240                 22,867                   22,867                          
1 04 06 01 01 UN601_1625 1.04.06.01.01 CN4060101 Level Granite Girders 4/12/2007 4/17/2007 S CON SL_MES Hrs 96                   9,147                     9,147                            
1 04 06 01 01 UN601_1630 1.04.06.01.01 CN4060101 Set Cam Movers to Zero 4/12/2007 4/13/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            
1 04 06 01 01 UN601_1635 1.04.06.01.01 CN4060101 Align Mech Undulator Supports to 250 Micron 4/2/2007 4/13/2007 S CON SL_MES Hrs 240                 22,867                   22,867                          
1 04 06 01 01 UN601_1645 1.04.06.01.01 CN4060101 Cradle #1 Transport and Install 4/26/2007 4/26/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1650 1.04.06.01.01 CN4060101 Cradle #2 Transport and Install 4/26/2007 4/26/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1655 1.04.06.01.01 CN4060101 Cradle #3 Transport and Install 4/26/2007 4/26/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1660 1.04.06.01.01 CN4060101 Cradle #4 Transport and Install 4/26/2007 4/26/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1665 1.04.06.01.01 CN4060101 Cradle #5 Transport and Install 4/27/2007 4/27/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1670 1.04.06.01.01 CN4060101 Cradle #6 Transport and Install 4/27/2007 4/27/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1675 1.04.06.01.01 CN4060101 Cradle #7 Transport and Install 4/27/2007 4/27/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            

Page 95 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

1 04 06 01 01 UN601_1680 1.04.06.01.01 CN4060101 Cradle #8 Transport and Install 4/27/2007 4/27/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1685 1.04.06.01.01 CN4060101 Cradle #9 Transport and Install 4/30/2007 4/30/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1690 1.04.06.01.01 CN4060101 Cradle #10 Transport and Install 4/30/2007 4/30/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1695 1.04.06.01.01 CN4060101 Cradle #11 Transport and Install 4/30/2007 4/30/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1700 1.04.06.01.01 CN4060101 Cradle #12 Transport and Install 4/30/2007 4/30/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1705 1.04.06.01.01 CN4060101 Cradle #13 Transport and Install 5/1/2007 5/1/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1710 1.04.06.01.01 CN4060101 Cradle #14 Transport and Install 5/1/2007 5/1/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1715 1.04.06.01.01 CN4060101 Cradle #15 Transport and Install 5/1/2007 5/1/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1720 1.04.06.01.01 CN4060101 Cradle #16 Transport and Install 5/1/2007 5/1/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1725 1.04.06.01.01 CN4060101 Cradle #17 Transport and Install 5/2/2007 5/2/2007 S CON SL_TMUO Hrs 26                   2,182                     2,182                            
1 04 06 01 01 UN601_1730 1.04.06.01.01 CN4060101 Cradle #18 Transport and Install 5/2/2007 5/2/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1735 1.04.06.01.01 CN4060101 Cradle #19 Transport and Install 5/2/2007 5/2/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1740 1.04.06.01.01 CN4060101 Cradle #20 Transport and Install 5/2/2007 5/2/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1745 1.04.06.01.01 CN4060101 Cradle #21 Transport and Install 5/3/2007 5/3/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1750 1.04.06.01.01 CN4060101 Cradle #22 Transport and Install 5/3/2007 5/3/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1755 1.04.06.01.01 CN4060101 Cradle #23 Transport and Install 5/3/2007 5/3/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1760 1.04.06.01.01 CN4060101 Cradle #25 Transport and Install 5/4/2007 5/4/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1765 1.04.06.01.01 CN4060101 Cradle #24 Transport and Install 5/7/2007 5/7/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1770 1.04.06.01.01 CN4060101 Cradle #27 Transport and Install 5/11/2007 5/11/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1775 1.04.06.01.01 CN4060101 Cradle #26 Transport and Install 5/22/2007 5/22/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1780 1.04.06.01.01 CN4060101 Cradle #29 Transport and Install 5/29/2007 5/29/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1785 1.04.06.01.01 CN4060101 Cradle #28 Transport and Install 6/7/2007 6/7/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1790 1.04.06.01.01 CN4060101 Cradle #31 Transport and Install 6/13/2007 6/13/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1795 1.04.06.01.01 CN4060101 Cradle #30 Transport and Install 6/22/2007 6/22/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1800 1.04.06.01.01 CN4060101 Cradle #33 Transport and Install 6/28/2007 6/28/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1805 1.04.06.01.01 CN4060101 Cradle #32 Transport and Install 7/10/2007 7/10/2007 S CON SL_TMUO Hrs 16                   1,343                     1,343                            
1 04 06 01 01 UN601_1815 1.04.06.01.01 CN4060101 HLS Sensor Installation 7/11/2007 7/12/2007 S CON SL_MFAT Hrs 64                   5,526                     5,526                            
1 04 06 01 01 UN601_1820 1.04.06.01.01 CN4060101 Pipe Interconnections w/Flexible Tubing 7/11/2007 7/17/2007 S CON SL_MFAT Hrs 160                 13,816                   13,816                          
1 04 06 01 01 UN601_1825 1.04.06.01.01 CN4060101 Install Refill Station 7/18/2007 7/24/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            
1 04 06 01 01 UN601_1830 1.04.06.01.01 CN4060101 Fill and Leak Testing 7/25/2007 7/26/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            
1 04 06 01 01 UN601_1835 1.04.06.01.01 CN4060101 Cable Connections 7/11/2007 7/12/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            
1 04 06 01 01 UN601_1845 1.04.06.01.01 CN4060101 HLS System Testing 7/27/2007 8/9/2007 S CON SL_MES Hrs 80                   7,622                     7,622                            
1 04 06 01 01 UN601_1845 1.04.06.01.01 CN4060101 HLS System Testing 7/27/2007 8/9/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            
1 04 06 01 01 UN601_1850 1.04.06.01.01 CN4060101 Mechanical Tuning 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            
1 04 06 01 01 UN601_1855 1.04.06.01.01 CN4060101 Electrical Tuning 8/3/2007 8/9/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            
1 04 06 01 01 UN601_1860 1.04.06.01.01 CN4060101 Software Changes 7/27/2007 8/23/2007 S CON SL_MES Hrs 160                 15,245                   15,245                          
1 04 06 01 01 UN601_1875 1.04.06.01.01 CN4060101 WMS Sensor Installation 7/11/2007 7/12/2007 S CON SL_MFAT Hrs 48                   4,145                     4,145                            
1 04 06 01 01 UN601_1877 1.04.06.01.01 CN4060101 WMS Wire Tube Installation 7/11/2007 7/13/2007 S CON SL_MFAT Hrs 72                   6,217                     6,217                            
1 04 06 01 01 UN601_1880 1.04.06.01.01 CN4060101 WMS Electronics Installation 7/11/2007 7/16/2007 S CON SL_MFAT Hrs 32                   2,763                     2,763                            
1 04 06 01 01 UN601_1880 1.04.06.01.01 CN4060101 WMS Electronics Installation 7/11/2007 7/16/2007 S CON SL_EE Hrs 32                   3,797                     3,797                            
1 04 06 01 01 UN601_1895 1.04.06.01.01 CN4060101 Cable Termination 7/11/2007 7/24/2007 S CON SL_MFAT Hrs 240                 20,724                   20,724                          
1 04 06 01 01 UN601_1895 1.04.06.01.01 CN4060101 Cable Termination 7/11/2007 7/24/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            
1 04 06 01 01 UN601_1905 1.04.06.01.01 CN4060101 WMS System Testing 7/25/2007 8/7/2007 S CON SL_MES Hrs 160                 15,245                   15,245                          
1 04 06 01 01 UN601_1905 1.04.06.01.01 CN4060101 WMS System Testing 7/25/2007 8/7/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            
1 04 06 01 01 UN601_1910 1.04.06.01.01 CN4060101 Mechanical Tuning 8/1/2007 8/7/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            
1 04 06 01 01 UN601_1915 1.04.06.01.01 CN4060101 Electrical Tuning 8/1/2007 8/14/2007 S CON SL_EE Hrs 160                 18,987                   18,987                          
1 04 06 01 01 UN601_1920 1.04.06.01.01 CN4060101 Software Changes 7/25/2007 9/19/2007 S CON SL_MES Hrs 320                 30,490                   30,490                          
1 04 06 01 01 UN601_2005 1.04.06.01.01 CN4060101 Remeasurement(Laser Tracker,Level,Total Station) 9/13/2007 9/19/2007 S CON SL_MES Hrs 160                 15,245                   15,245                          
1 04 06 01 01 UN601_2010 1.04.06.01.01 CN4060101 Stretched Wire Measurements-along granite Girdrs 9/20/2007 9/26/2007 S CON SL_MES Hrs 80                   7,622                     7,622                            
1 04 06 01 01 UN601_2015 1.04.06.01.01 CN4060101 HLS Measurements 8/24/2007 8/30/2007 S CON SL_MES Hrs 80                   7,622                     7,622                            
1 04 06 01 01 UN601_2020 1.04.06.01.01 CN4060101 Data Evaluation 9/27/2007 10/3/2007 S CON SL_MES Hrs 120                 11,612                   11,612                          
1 04 06 01 01 UN601_2025 1.04.06.01.01 CN4060101 Quality Control 10/4/2007 10/10/2007 S CON SL_MES Hrs 80                   7,821                     7,821                            
1 04 06 01 01 UN601_2035 1.04.06.01.01 CN4060101 Set Cradle X,Y Mechanical Adjustments 10/11/2007 10/16/2007 S CON SL_MES Hrs 128                 12,513                   12,513                          
1 04 06 01 01 UN601_2040 1.04.06.01.01 CN4060101 Quality Control 10/15/2007 10/19/2007 S CON SL_MES Hrs 80                   7,821                     7,821                            
1 04 06 01 01 UN601_2045 1.04.06.01.01 CN4060101 Set Cradle X,Y Cam Mover Adjustments 10/22/2007 10/25/2007 S CON SL_MES Hrs 128                 12,513                   12,513                          
1 04 06 01 01 UN601_2050 1.04.06.01.01 CN4060101 Quality Control 10/24/2007 10/30/2007 S CON SL_MES Hrs 80                   7,821                     7,821                            
1 04 06 01 02 Entrance Section
1 04 06 01 03 Exit Section
1 04 06 02 Control System Installation and Alignmen 2,400            -                        232,060               -                         232,060                      
1 04 06 02 UN462_0005 1.04.06.02 CN40602 Install Racks in Alcoves/End Stations 12/18/2006 12/22/2006 S CON SL_TMUE Hrs 480                 48,754                   48,754                          25%
1 04 06 02 UN462_0010 1.04.06.02 CN40602 Install Cables from Racks to Tunnel Locations 12/26/2006 1/2/2007 S CON SL_TMUE Hrs 480                 48,754                   48,754                          25%
1 04 06 02 UN462_0015 1.04.06.02 CN40602 Terminate Cables 1/3/2007 1/17/2007 S CON SL_TMUE Hrs 160                 16,251                   16,251                          25%
1 04 06 02 UN462_0020 1.04.06.02 CN40602 Install Rack Mount Equipment 12/26/2006 1/2/2007 S CON SL_TMUE Hrs 80                   8,126                     8,126                            25%
1 04 06 02 UN462_0100 1.04.06.02 CN40602 Connect Devices @ Undulator #33 6/29/2007 6/29/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0100 1.04.06.02 CN40602 Connect Devices @ Undulator #33 6/29/2007 6/29/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0105 1.04.06.02 CN40602 Test Devices @ Undulator #33 7/2/2007 7/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0105 1.04.06.02 CN40602 Test Devices @ Undulator #33 7/2/2007 7/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0110 1.04.06.02 CN40602 Connect Devices @ Undulator #32 7/11/2007 7/11/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0110 1.04.06.02 CN40602 Connect Devices @ Undulator #32 7/11/2007 7/11/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0115 1.04.06.02 CN40602 Test Devices @ Undulator #32 7/12/2007 7/12/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0115 1.04.06.02 CN40602 Test Devices @ Undulator #32 7/12/2007 7/12/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0120 1.04.06.02 CN40602 Connect Devices @ Undulator #31 6/14/2007 6/14/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0120 1.04.06.02 CN40602 Connect Devices @ Undulator #31 6/14/2007 6/14/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0125 1.04.06.02 CN40602 Test Devices @ Undulator #31 6/15/2007 6/15/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0125 1.04.06.02 CN40602 Test Devices @ Undulator #31 6/15/2007 6/15/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0130 1.04.06.02 CN40602 Connect Devices @ Undulator #30 6/25/2007 6/25/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0130 1.04.06.02 CN40602 Connect Devices @ Undulator #30 6/25/2007 6/25/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0135 1.04.06.02 CN40602 Test Devices @ Undulator #30 6/26/2007 6/26/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0135 1.04.06.02 CN40602 Test Devices @ Undulator #30 6/26/2007 6/26/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0140 1.04.06.02 CN40602 Connect Devices @ Undulator #29 5/30/2007 5/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0140 1.04.06.02 CN40602 Connect Devices @ Undulator #29 5/30/2007 5/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0145 1.04.06.02 CN40602 Test Devices @ Undulator #29 5/31/2007 5/31/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0145 1.04.06.02 CN40602 Test Devices @ Undulator #29 5/31/2007 5/31/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0150 1.04.06.02 CN40602 Connect Devices @ Undulator #28 6/8/2007 6/8/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0150 1.04.06.02 CN40602 Connect Devices @ Undulator #28 6/8/2007 6/8/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0155 1.04.06.02 CN40602 Test Devices @ Undulator #28 6/11/2007 6/11/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0155 1.04.06.02 CN40602 Test Devices @ Undulator #28 6/11/2007 6/11/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0160 1.04.06.02 CN40602 Connect Devices @ Undulator #27 5/14/2007 5/14/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0160 1.04.06.02 CN40602 Connect Devices @ Undulator #27 5/14/2007 5/14/2007 S CON SL_CE Hrs 8                     949                        949                               25%
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1 04 06 02 UN462_0165 1.04.06.02 CN40602 Test Devices @ Undulator #27 5/15/2007 5/15/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0165 1.04.06.02 CN40602 Test Devices @ Undulator #27 5/15/2007 5/15/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0170 1.04.06.02 CN40602 Connect Devices @ Undulator #26 5/23/2007 5/23/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0170 1.04.06.02 CN40602 Connect Devices @ Undulator #26 5/23/2007 5/23/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0175 1.04.06.02 CN40602 Test Devices @ Undulator #26 5/24/2007 5/24/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0175 1.04.06.02 CN40602 Test Devices @ Undulator #26 5/24/2007 5/24/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0180 1.04.06.02 CN40602 Connect Devices @ Undulator #25 5/7/2007 5/7/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0180 1.04.06.02 CN40602 Connect Devices @ Undulator #25 5/7/2007 5/7/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0185 1.04.06.02 CN40602 Test Devices @ Undulator #25 5/8/2007 5/8/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0185 1.04.06.02 CN40602 Test Devices @ Undulator #25 5/8/2007 5/8/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0190 1.04.06.02 CN40602 Connect Devices @ Undulator #24 5/8/2007 5/8/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0190 1.04.06.02 CN40602 Connect Devices @ Undulator #24 5/8/2007 5/8/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0195 1.04.06.02 CN40602 Test Devices @ Undulator #24 5/9/2007 5/9/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0195 1.04.06.02 CN40602 Test Devices @ Undulator #24 5/9/2007 5/9/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0200 1.04.06.02 CN40602 Connect Devices @ Undulator #23 5/4/2007 5/4/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0200 1.04.06.02 CN40602 Connect Devices @ Undulator #23 5/4/2007 5/4/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0205 1.04.06.02 CN40602 Test Devices @ Undulator #23 5/7/2007 5/7/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0205 1.04.06.02 CN40602 Test Devices @ Undulator #23 5/7/2007 5/7/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0210 1.04.06.02 CN40602 Connect Devices @ Undulator #22 5/4/2007 5/4/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0210 1.04.06.02 CN40602 Connect Devices @ Undulator #22 5/4/2007 5/4/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0215 1.04.06.02 CN40602 Test Devices @ Undulator #22 5/7/2007 5/7/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0215 1.04.06.02 CN40602 Test Devices @ Undulator #22 5/7/2007 5/7/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0220 1.04.06.02 CN40602 Connect Devices @ Undulator #21 5/4/2007 5/4/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0220 1.04.06.02 CN40602 Connect Devices @ Undulator #21 5/4/2007 5/4/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0225 1.04.06.02 CN40602 Test Devices @ Undulator #21 5/7/2007 5/7/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0225 1.04.06.02 CN40602 Test Devices @ Undulator #21 5/7/2007 5/7/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0230 1.04.06.02 CN40602 Connect Devices @ Undulator #20 5/3/2007 5/3/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0230 1.04.06.02 CN40602 Connect Devices @ Undulator #20 5/3/2007 5/3/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0235 1.04.06.02 CN40602 Test Devices @ Undulator #20 5/4/2007 5/4/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0235 1.04.06.02 CN40602 Test Devices @ Undulator #20 5/4/2007 5/4/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0240 1.04.06.02 CN40602 Connect Devices @ Undulator #19 5/3/2007 5/3/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0240 1.04.06.02 CN40602 Connect Devices @ Undulator #19 5/3/2007 5/3/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0245 1.04.06.02 CN40602 Test Devices @ Undulator #19 5/4/2007 5/4/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0245 1.04.06.02 CN40602 Test Devices @ Undulator #19 5/4/2007 5/4/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0250 1.04.06.02 CN40602 Connect Devices @ Undulator #18 5/3/2007 5/3/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0250 1.04.06.02 CN40602 Connect Devices @ Undulator #18 5/3/2007 5/3/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0255 1.04.06.02 CN40602 Test Devices @ Undulator #18 5/4/2007 5/4/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0255 1.04.06.02 CN40602 Test Devices @ Undulator #18 5/4/2007 5/4/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0260 1.04.06.02 CN40602 Connect Devices @ Undulator #17 5/3/2007 5/3/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0260 1.04.06.02 CN40602 Connect Devices @ Undulator #17 5/3/2007 5/3/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0265 1.04.06.02 CN40602 Test Devices @ Undulator #17 5/4/2007 5/4/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0265 1.04.06.02 CN40602 Test Devices @ Undulator #17 5/4/2007 5/4/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0270 1.04.06.02 CN40602 Connect Devices @ Undulator #16 5/2/2007 5/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0270 1.04.06.02 CN40602 Connect Devices @ Undulator #16 5/2/2007 5/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0275 1.04.06.02 CN40602 Test Devices @ Undulator #16 5/3/2007 5/3/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0275 1.04.06.02 CN40602 Test Devices @ Undulator #16 5/3/2007 5/3/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0280 1.04.06.02 CN40602 Connect Devices @ Undulator #15 5/2/2007 5/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0280 1.04.06.02 CN40602 Connect Devices @ Undulator #15 5/2/2007 5/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0285 1.04.06.02 CN40602 Test Devices @ Undulator #15 5/3/2007 5/3/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0285 1.04.06.02 CN40602 Test Devices @ Undulator #15 5/3/2007 5/3/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0290 1.04.06.02 CN40602 Connect Devices @ Undulator #14 5/2/2007 5/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0290 1.04.06.02 CN40602 Connect Devices @ Undulator #14 5/2/2007 5/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0295 1.04.06.02 CN40602 Test Devices @ Undulator #14 5/3/2007 5/3/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0295 1.04.06.02 CN40602 Test Devices @ Undulator #14 5/3/2007 5/3/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0300 1.04.06.02 CN40602 Connect Devices @ Undulator #13 5/2/2007 5/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0300 1.04.06.02 CN40602 Connect Devices @ Undulator #13 5/2/2007 5/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0305 1.04.06.02 CN40602 Test Devices @ Undulator #13 5/3/2007 5/3/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0305 1.04.06.02 CN40602 Test Devices @ Undulator #13 5/3/2007 5/3/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0310 1.04.06.02 CN40602 Connect Devices @ Undulator #12 5/1/2007 5/1/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0310 1.04.06.02 CN40602 Connect Devices @ Undulator #12 5/1/2007 5/1/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0315 1.04.06.02 CN40602 Test Devices @ Undulator #12 5/2/2007 5/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0315 1.04.06.02 CN40602 Test Devices @ Undulator #12 5/2/2007 5/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0320 1.04.06.02 CN40602 Connect Devices @ Undulator #11 5/1/2007 5/1/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0320 1.04.06.02 CN40602 Connect Devices @ Undulator #11 5/1/2007 5/1/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0325 1.04.06.02 CN40602 Test Devices @ Undulator #11 5/2/2007 5/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0325 1.04.06.02 CN40602 Test Devices @ Undulator #11 5/2/2007 5/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0330 1.04.06.02 CN40602 Connect Devices @ Undulator #10 5/1/2007 5/1/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0330 1.04.06.02 CN40602 Connect Devices @ Undulator #10 5/1/2007 5/1/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0335 1.04.06.02 CN40602 Test Devices @ Undulator #10 5/2/2007 5/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0335 1.04.06.02 CN40602 Test Devices @ Undulator #10 5/2/2007 5/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0340 1.04.06.02 CN40602 Connect Devices @ Undulator #9 5/1/2007 5/1/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0340 1.04.06.02 CN40602 Connect Devices @ Undulator #9 5/1/2007 5/1/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0345 1.04.06.02 CN40602 Test Devices @ Undulator #9 5/2/2007 5/2/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0345 1.04.06.02 CN40602 Test Devices @ Undulator #9 5/2/2007 5/2/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0350 1.04.06.02 CN40602 Connect Devices @ Undulator #8 4/30/2007 4/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0350 1.04.06.02 CN40602 Connect Devices @ Undulator #8 4/30/2007 4/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0355 1.04.06.02 CN40602 Test Devices @ Undulator #8 5/1/2007 5/1/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0355 1.04.06.02 CN40602 Test Devices @ Undulator #8 5/1/2007 5/1/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0360 1.04.06.02 CN40602 Connect Devices @ Undulator #7 4/30/2007 4/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0360 1.04.06.02 CN40602 Connect Devices @ Undulator #7 4/30/2007 4/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0365 1.04.06.02 CN40602 Test Devices @ Undulator #7 5/1/2007 5/1/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0365 1.04.06.02 CN40602 Test Devices @ Undulator #7 5/1/2007 5/1/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0370 1.04.06.02 CN40602 Connect Devices @ Undulator #6 4/30/2007 4/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0370 1.04.06.02 CN40602 Connect Devices @ Undulator #6 4/30/2007 4/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0375 1.04.06.02 CN40602 Test Devices @ Undulator #6 5/1/2007 5/1/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0375 1.04.06.02 CN40602 Test Devices @ Undulator #6 5/1/2007 5/1/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0380 1.04.06.02 CN40602 Connect Devices @ Undulator #5 4/30/2007 4/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0380 1.04.06.02 CN40602 Connect Devices @ Undulator #5 4/30/2007 4/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0385 1.04.06.02 CN40602 Test Devices @ Undulator #5 5/1/2007 5/1/2007 S CON SL_CT Hrs 8                     520                        520                               25%
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1 04 06 02 UN462_0385 1.04.06.02 CN40602 Test Devices @ Undulator #5 5/1/2007 5/1/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0390 1.04.06.02 CN40602 Connect Devices @ Undulator #4 4/27/2007 4/27/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0390 1.04.06.02 CN40602 Connect Devices @ Undulator #4 4/27/2007 4/27/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0395 1.04.06.02 CN40602 Test Devices @ Undulator #4 4/30/2007 4/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0395 1.04.06.02 CN40602 Test Devices @ Undulator #4 4/30/2007 4/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0400 1.04.06.02 CN40602 Connect Devices @ Undulator #3 4/27/2007 4/27/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0400 1.04.06.02 CN40602 Connect Devices @ Undulator #3 4/27/2007 4/27/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0405 1.04.06.02 CN40602 Test Devices @ Undulator #3 4/30/2007 4/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0405 1.04.06.02 CN40602 Test Devices @ Undulator #3 4/30/2007 4/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0410 1.04.06.02 CN40602 Connect Devices @ Undulator #2 4/27/2007 4/27/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0410 1.04.06.02 CN40602 Connect Devices @ Undulator #2 4/27/2007 4/27/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0415 1.04.06.02 CN40602 Test Devices @ Undulator #2 4/30/2007 4/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0415 1.04.06.02 CN40602 Test Devices @ Undulator #2 4/30/2007 4/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0420 1.04.06.02 CN40602 Connect Devices @ Undulator #1 4/27/2007 4/27/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0420 1.04.06.02 CN40602 Connect Devices @ Undulator #1 4/27/2007 4/27/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0425 1.04.06.02 CN40602 Test Devices @ Undulator #1 4/30/2007 4/30/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0425 1.04.06.02 CN40602 Test Devices @ Undulator #1 4/30/2007 4/30/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0430 1.04.06.02 CN40602 Connect Devices @ Short Break Section 6/7/2007 6/7/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0430 1.04.06.02 CN40602 Connect Devices @ Short Break Section 6/7/2007 6/7/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0435 1.04.06.02 CN40602 Test Devices @ Short Break Section 6/8/2007 6/8/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0435 1.04.06.02 CN40602 Test Devices @ Short Break Section 6/8/2007 6/8/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0440 1.04.06.02 CN40602 Connect Devices @ Long Break Section 7/11/2007 7/11/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0440 1.04.06.02 CN40602 Connect Devices @ Long Break Section 7/11/2007 7/11/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0445 1.04.06.02 CN40602 Test Devices @ Long Break Section 7/12/2007 7/12/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0445 1.04.06.02 CN40602 Test Devices @ Long Break Section 7/12/2007 7/12/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0450 1.04.06.02 CN40602 Connect Devices @ Entrance Section 5/18/2007 5/18/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0450 1.04.06.02 CN40602 Connect Devices @ Entrance Section 5/18/2007 5/18/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0455 1.04.06.02 CN40602 Test Devices @ Entrance Section 5/21/2007 5/21/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0455 1.04.06.02 CN40602 Test Devices @ Entrance Section 5/21/2007 5/21/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0460 1.04.06.02 CN40602 Connect Devices @ Exit Section 4/11/2007 4/11/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0460 1.04.06.02 CN40602 Connect Devices @ Exit Section 4/11/2007 4/11/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0465 1.04.06.02 CN40602 Test Devices @ Exit Section 4/12/2007 4/12/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0465 1.04.06.02 CN40602 Test Devices @ Exit Section 4/12/2007 4/12/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 02 UN462_0500 1.04.06.02 CN40602 Test Devices Under Vacuum 8/15/2007 8/15/2007 S CON SL_CT Hrs 8                     520                        520                               25%
1 04 06 02 UN462_0500 1.04.06.02 CN40602 Test Devices Under Vacuum 8/15/2007 8/15/2007 S CON SL_CE Hrs 8                     949                        949                               25%
1 04 06 03 Magnets & Supports Installation and Alignmen
1 04 06 03 01 Magnets Installation and Alignmen
1 04 06 03 02 Fixed Supports Installation and Alignmen
1 04 06 04 Vacuum System Installation and Alignmen 1,790            -                        166,226               -                         166,226                      
1 04 06 04 UN43_00570 1.04.06.04 CN40604 Standard Bellows Arrive at SLAC 4/11/2007 4/24/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 04 06 04 UN43_00570 1.04.06.04 CN40604 Standard Bellows Arrive at SLAC 4/11/2007 4/24/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 04 UN43_00570 1.04.06.04 CN40604 Standard Bellows Arrive at SLAC 4/11/2007 4/24/2007 S CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 06 04 UN45_00450 1.04.06.04 CN40604 Short Diagnostic Break Assembly Arrive at SLAC 5/16/2007 5/30/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 04 06 04 UN45_00450 1.04.06.04 CN40604 Short Diagnostic Break Assembly Arrive at SLAC 5/16/2007 5/30/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 04 UN45_00450 1.04.06.04 CN40604 Short Diagnostic Break Assembly Arrive at SLAC 5/16/2007 5/30/2007 S CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 06 04 UN45_00460 1.04.06.04 CN40604 Install Short Break Section Components 5/31/2007 6/6/2007 S CON SL_SEE Hrs 10                   1,115                     1,115                            
1 04 06 04 UN45_00460 1.04.06.04 CN40604 Install Short Break Section Components 5/31/2007 6/6/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            
1 04 06 04 UN45_00460 1.04.06.04 CN40604 Install Short Break Section Components 5/31/2007 6/6/2007 S CON AN_SEE Hrs 40                   4,880                     4,880                            
1 04 06 04 UN46_00530 1.04.06.04 CN40604 Long Diagnostic Break Assembly Arrive at SLAC 6/11/2007 6/22/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 04 06 04 UN46_00530 1.04.06.04 CN40604 Long Diagnostic Break Assembly Arrive at SLAC 6/11/2007 6/22/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 04 UN46_00530 1.04.06.04 CN40604 Long Diagnostic Break Assembly Arrive at SLAC 6/11/2007 6/22/2007 S CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 06 04 UN46_00540 1.04.06.04 CN40604 Install Long Break Section Components 6/26/2007 7/10/2007 S CON SL_SEE Hrs 20                   2,230                     2,230                            
1 04 06 04 UN46_00540 1.04.06.04 CN40604 Install Long Break Section Components 6/26/2007 7/10/2007 S CON SL_MFAT Hrs 160                 13,816                   13,816                          
1 04 06 04 UN46_00540 1.04.06.04 CN40604 Install Long Break Section Components 6/26/2007 7/10/2007 S CON AN_SEE Hrs 80                   9,759                     9,759                            
1 04 06 04 UN47_00590 1.04.06.04 CN40604 Entrance Section Assy & Support Arrive at SLAC 4/27/2007 5/10/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 04 06 04 UN47_00590 1.04.06.04 CN40604 Entrance Section Assy & Support Arrive at SLAC 4/27/2007 5/10/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 04 UN47_00590 1.04.06.04 CN40604 Entrance Section Assy & Support Arrive at SLAC 4/27/2007 5/10/2007 S CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 06 04 UN47_00595 1.04.06.04 CN40604 Install Entrance Section Components 5/11/2007 5/17/2007 S CON SL_SEE Hrs 10                   1,115                     1,115                            
1 04 06 04 UN47_00595 1.04.06.04 CN40604 Install Entrance Section Components 5/11/2007 5/17/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            
1 04 06 04 UN47_00595 1.04.06.04 CN40604 Install Entrance Section Components 5/11/2007 5/17/2007 S CON AN_SEE Hrs 40                   4,880                     4,880                            
1 04 06 04 UN48_00590 1.04.06.04 CN40604 Exit Section Assembly & Support  Arrive at SLAC 3/22/2007 4/3/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 04 06 04 UN48_00590 1.04.06.04 CN40604 Exit Section Assembly & Support  Arrive at SLAC 3/22/2007 4/3/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 04 UN48_00590 1.04.06.04 CN40604 Exit Section Assembly & Support  Arrive at SLAC 3/22/2007 4/3/2007 S CON AN_MVE Hrs 16                   1,452                     1,452                            25%
1 04 06 04 UN48_00595 1.04.06.04 CN40604 Install Exit Section Components 4/4/2007 4/10/2007 S CON SL_SEE Hrs 10                   1,115                     1,115                            
1 04 06 04 UN48_00595 1.04.06.04 CN40604 Install Exit Section Components 4/4/2007 4/10/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            
1 04 06 04 UN48_00595 1.04.06.04 CN40604 Install Exit Section Components 4/4/2007 4/10/2007 S CON AN_SEE Hrs 40                   4,880                     4,880                            
1 04 06 04 UN48_00630 1.04.06.04 CN40604 Controls System Checkout 8/15/2007 8/28/2007 S CON SL_SEE Hrs 20                   2,230                     2,230                            
1 04 06 04 UN48_00630 1.04.06.04 CN40604 Controls System Checkout 8/15/2007 8/28/2007 S CON SL_CT Hrs 160                 10,398                   10,398                          
1 04 06 04 UN48_00630 1.04.06.04 CN40604 Controls System Checkout 8/15/2007 8/28/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            
1 04 06 04 UN48_00630 1.04.06.04 CN40604 Controls System Checkout 8/15/2007 8/28/2007 S CON AN_SEE Hrs 40                   4,880                     4,880                            
1 04 06 04 UN48_00630 1.04.06.04 CN40604 Controls System Checkout 8/15/2007 8/28/2007 S CON AN_CE Hrs 40                   3,871                     3,871                            
1 04 06 04 UN48_00635 1.04.06.04 CN40604 System Checkout 8/29/2007 9/12/2007 S CON SL_SEE Hrs 40                   4,460                     4,460                            
1 04 06 04 UN48_00635 1.04.06.04 CN40604 System Checkout 8/29/2007 9/12/2007 S CON SL_MFAT Hrs 160                 13,816                   13,816                          
1 04 06 04 UN48_00635 1.04.06.04 CN40604 System Checkout 8/29/2007 9/12/2007 S CON SL_CT Hrs 160                 10,398                   10,398                          
1 04 06 04 UN48_00635 1.04.06.04 CN40604 System Checkout 8/29/2007 9/12/2007 S CON AN_SEE Hrs 40                   4,880                     4,880                            
1 04 06 04 UN48_00635 1.04.06.04 CN40604 System Checkout 8/29/2007 9/12/2007 S CON AN_CE Hrs 80                   7,742                     7,742                            
1 04 06 05 Diagnostics System Installation and Alignmen 2,708            -                        272,888               -                         272,888                      
1 04 06 05 UN502_1670 1.04.06.05 CN40605 EBXPD Arrive at SLAC 3/9/2007 3/22/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 04 06 05 UN502_1670 1.04.06.05 CN40605 EBXPD Arrive at SLAC 3/9/2007 3/22/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 05 UN502_1670 1.04.06.05 CN40605 EBXPD Arrive at SLAC 3/9/2007 3/22/2007 S CON AN_ME Hrs 8                     726                        726                               25%
1 04 06 05 UN502_1675 1.04.06.05 CN40605 EBXPD #1 Temperature Stabilization 3/23/2007 3/27/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1675 1.04.06.05 CN40605 EBXPD #1 Temperature Stabilization 3/23/2007 3/27/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1680 1.04.06.05 CN40605 Pre-Align EBXPD #1  at SLAC 3/28/2007 3/30/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1680 1.04.06.05 CN40605 Pre-Align EBXPD #1  at SLAC 3/28/2007 3/30/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1680 1.04.06.05 CN40605 Pre-Align EBXPD #1  at SLAC 3/28/2007 3/30/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1680 1.04.06.05 CN40605 Pre-Align EBXPD #1  at SLAC 3/28/2007 3/30/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1690 1.04.06.05 CN40605 EBXPD #2 Temperature Stabilization 4/2/2007 4/4/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1690 1.04.06.05 CN40605 EBXPD #2 Temperature Stabilization 4/2/2007 4/4/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1695 1.04.06.05 CN40605 Pre-Align EBXPD #2  at SLAC 4/5/2007 4/9/2007 S CON SL_SEE Hrs 4                     446                        446                               25%

Page 98 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

1 04 06 05 UN502_1695 1.04.06.05 CN40605 Pre-Align EBXPD #2  at SLAC 4/5/2007 4/9/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1695 1.04.06.05 CN40605 Pre-Align EBXPD #2  at SLAC 4/5/2007 4/9/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1695 1.04.06.05 CN40605 Pre-Align EBXPD #2  at SLAC 4/5/2007 4/9/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1705 1.04.06.05 CN40605 EBXPD #3 Temperature Stabilization 4/10/2007 4/12/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1705 1.04.06.05 CN40605 EBXPD #3 Temperature Stabilization 4/10/2007 4/12/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1710 1.04.06.05 CN40605 Pre-Align EBXPD #3  at SLAC 4/13/2007 4/17/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1710 1.04.06.05 CN40605 Pre-Align EBXPD #3  at SLAC 4/13/2007 4/17/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1710 1.04.06.05 CN40605 Pre-Align EBXPD #3  at SLAC 4/13/2007 4/17/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1710 1.04.06.05 CN40605 Pre-Align EBXPD #3  at SLAC 4/13/2007 4/17/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1720 1.04.06.05 CN40605 EBXPD #4 Temperature Stabilization 4/18/2007 4/20/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1720 1.04.06.05 CN40605 EBXPD #4 Temperature Stabilization 4/18/2007 4/20/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1725 1.04.06.05 CN40605 Pre-Align EBXPD #4  at SLAC 4/23/2007 4/25/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1725 1.04.06.05 CN40605 Pre-Align EBXPD #4  at SLAC 4/23/2007 4/25/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1725 1.04.06.05 CN40605 Pre-Align EBXPD #4  at SLAC 4/23/2007 4/25/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1725 1.04.06.05 CN40605 Pre-Align EBXPD #4  at SLAC 4/23/2007 4/25/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1735 1.04.06.05 CN40605 EBXPD #5 Temperature Stabilization 4/26/2007 4/30/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1735 1.04.06.05 CN40605 EBXPD #5 Temperature Stabilization 4/26/2007 4/30/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1740 1.04.06.05 CN40605 Pre-Align EBXPD #5  at SLAC 5/1/2007 5/3/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1740 1.04.06.05 CN40605 Pre-Align EBXPD #5  at SLAC 5/1/2007 5/3/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1740 1.04.06.05 CN40605 Pre-Align EBXPD #5  at SLAC 5/1/2007 5/3/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1740 1.04.06.05 CN40605 Pre-Align EBXPD #5  at SLAC 5/1/2007 5/3/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1752 1.04.06.05 CN40605 EBXPD #6 Temperature Stabilization 5/4/2007 5/8/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1752 1.04.06.05 CN40605 EBXPD #6 Temperature Stabilization 5/4/2007 5/8/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1754 1.04.06.05 CN40605 Pre-Align EBXPD #6  at SLAC 5/9/2007 5/11/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1754 1.04.06.05 CN40605 Pre-Align EBXPD #6  at SLAC 5/9/2007 5/11/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1754 1.04.06.05 CN40605 Pre-Align EBXPD #6  at SLAC 5/9/2007 5/11/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1754 1.04.06.05 CN40605 Pre-Align EBXPD #6  at SLAC 5/9/2007 5/11/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1760 1.04.06.05 CN40605 EBXPD #7 Temperature Stabilization 5/14/2007 5/16/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1760 1.04.06.05 CN40605 EBXPD #7 Temperature Stabilization 5/14/2007 5/16/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1765 1.04.06.05 CN40605 Pre-Align EBXPD #7  at SLAC 5/17/2007 5/21/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1765 1.04.06.05 CN40605 Pre-Align EBXPD #7  at SLAC 5/17/2007 5/21/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1765 1.04.06.05 CN40605 Pre-Align EBXPD #7  at SLAC 5/17/2007 5/21/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1765 1.04.06.05 CN40605 Pre-Align EBXPD #7  at SLAC 5/17/2007 5/21/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1775 1.04.06.05 CN40605 EBXPD #8 Temperature Stabilization 5/22/2007 5/24/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1775 1.04.06.05 CN40605 EBXPD #8 Temperature Stabilization 5/22/2007 5/24/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1780 1.04.06.05 CN40605 Pre-Align EBXPD #8  at SLAC 5/25/2007 5/30/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1780 1.04.06.05 CN40605 Pre-Align EBXPD #8  at SLAC 5/25/2007 5/30/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1780 1.04.06.05 CN40605 Pre-Align EBXPD #8  at SLAC 5/25/2007 5/30/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1780 1.04.06.05 CN40605 Pre-Align EBXPD #8  at SLAC 5/25/2007 5/30/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1790 1.04.06.05 CN40605 EBXPD #9 Temperature Stabilization 5/31/2007 6/4/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1790 1.04.06.05 CN40605 EBXPD #9 Temperature Stabilization 5/31/2007 6/4/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1795 1.04.06.05 CN40605 Pre-Align EBXPD #9  at SLAC 6/5/2007 6/7/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1795 1.04.06.05 CN40605 Pre-Align EBXPD #9  at SLAC 6/5/2007 6/7/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1795 1.04.06.05 CN40605 Pre-Align EBXPD #9  at SLAC 6/5/2007 6/7/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1795 1.04.06.05 CN40605 Pre-Align EBXPD #9  at SLAC 6/5/2007 6/7/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1805 1.04.06.05 CN40605 EBXPD #10 Temperature Stabilization 6/8/2007 6/12/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1805 1.04.06.05 CN40605 EBXPD #10 Temperature Stabilization 6/8/2007 6/12/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1810 1.04.06.05 CN40605 Pre-Align EBXPD #10  at SLAC 6/13/2007 6/15/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1810 1.04.06.05 CN40605 Pre-Align EBXPD #10  at SLAC 6/13/2007 6/15/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1810 1.04.06.05 CN40605 Pre-Align EBXPD #10  at SLAC 6/13/2007 6/15/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1810 1.04.06.05 CN40605 Pre-Align EBXPD #10  at SLAC 6/13/2007 6/15/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN502_1820 1.04.06.05 CN40605 EBXPD #11 (Spare) Temperature Stabilization 6/18/2007 6/20/2007 S CON SL_MFAT Hrs 8                     691                        691                               25%
1 04 06 05 UN502_1820 1.04.06.05 CN40605 EBXPD #11 (Spare) Temperature Stabilization 6/18/2007 6/20/2007 S CON AN_SEE Hrs 4                     488                        488                               25%
1 04 06 05 UN502_1825 1.04.06.05 CN40605 Pre-Align EBXPD #11 at SLAC 6/21/2007 6/25/2007 S CON SL_SEE Hrs 4                     446                        446                               25%
1 04 06 05 UN502_1825 1.04.06.05 CN40605 Pre-Align EBXPD #11 at SLAC 6/21/2007 6/25/2007 S CON SL_MES Hrs 16                   1,524                     1,524                            25%
1 04 06 05 UN502_1825 1.04.06.05 CN40605 Pre-Align EBXPD #11 at SLAC 6/21/2007 6/25/2007 S CON AN_SEE Hrs 8                     976                        976                               25%
1 04 06 05 UN502_1825 1.04.06.05 CN40605 Pre-Align EBXPD #11 at SLAC 6/21/2007 6/25/2007 S CON AN_ME Hrs 4                     363                        363                               25%
1 04 06 05 UN504_1540 1.04.06.05 CN40605 EOU Arrive at SLAC 6/20/2007 7/5/2007 S CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 04 06 05 UN504_1540 1.04.06.05 CN40605 EOU Arrive at SLAC 6/20/2007 7/5/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 05 UN504_1540 1.04.06.05 CN40605 EOU Arrive at SLAC 6/20/2007 7/5/2007 S CON AN_ME Hrs 8                     726                        726                               25%
1 04 06 05 UN504_1550 1.04.06.05 CN40605 Pre-Align EOU at SLAC 7/6/2007 8/3/2007 S CON SL_SEE Hrs 24                   2,676                     2,676                            25%
1 04 06 05 UN504_1550 1.04.06.05 CN40605 Pre-Align EOU at SLAC 7/6/2007 8/3/2007 S CON SL_MES Hrs 120                 11,434                   11,434                          25%
1 04 06 05 UN504_1550 1.04.06.05 CN40605 Pre-Align EOU at SLAC 7/6/2007 8/3/2007 S CON AN_SEE Hrs 64                   7,807                     7,807                            25%
1 04 06 05 UN504_1550 1.04.06.05 CN40605 Pre-Align EOU at SLAC 7/6/2007 8/3/2007 S CON AN_ME Hrs 24                   2,178                     2,178                            25%
1 04 06 05 UN504_1560 1.04.06.05 CN40605 Install EOU 8/6/2007 9/4/2007 S CON SL_SEE Hrs 24                   2,676                     2,676                            25%
1 04 06 05 UN504_1560 1.04.06.05 CN40605 Install EOU 8/6/2007 9/4/2007 S CON SL_MFAT Hrs 120                 10,362                   10,362                          25%
1 04 06 05 UN504_1560 1.04.06.05 CN40605 Install EOU 8/6/2007 9/4/2007 S CON AN_SEE Hrs 80                   9,759                     9,759                            25%
1 04 06 05 UN504_1560 1.04.06.05 CN40605 Install EOU 8/6/2007 9/4/2007 S CON AN_PHS Hrs 24                   2,178                     2,178                            25%
1 04 06 05 UN504_1560 1.04.06.05 CN40605 Install EOU 8/6/2007 9/4/2007 S CON AN_ME Hrs 48                   4,356                     4,356                            25%
1 04 06 05 UN504_1560 1.04.06.05 CN40605 Install EOU 8/6/2007 9/4/2007 S CON AN_CE Hrs 40                   3,871                     3,871                            25%
1 04 06 05 UN504_1570 1.04.06.05 CN40605 Align EOU 9/5/2007 9/26/2007 S CON SL_SEE Hrs 16                   1,784                     1,784                            25%
1 04 06 05 UN504_1570 1.04.06.05 CN40605 Align EOU 9/5/2007 9/26/2007 S CON SL_MES Hrs 80                   7,622                     7,622                            25%
1 04 06 05 UN504_1570 1.04.06.05 CN40605 Align EOU 9/5/2007 9/26/2007 S CON AN_SEE Hrs 56                   6,831                     6,831                            25%
1 04 06 05 UN504_1570 1.04.06.05 CN40605 Align EOU 9/5/2007 9/26/2007 S CON AN_ME Hrs 32                   2,904                     2,904                            25%
1 04 06 05 UN504_1580 1.04.06.05 CN40605 Validate EOU 9/27/2007 10/8/2007 S CON SL_SEE Hrs 16                   1,819                     1,819                            25%
1 04 06 05 UN504_1580 1.04.06.05 CN40605 Validate EOU 9/27/2007 10/8/2007 S CON AN_SEE Hrs 40                   4,975                     4,975                            25%
1 04 06 05 UN504_1580 1.04.06.05 CN40605 Validate EOU 9/27/2007 10/8/2007 S CON AN_PHS Hrs 16                   1,480                     1,480                            25%
1 04 06 05 UN504_1580 1.04.06.05 CN40605 Validate EOU 9/27/2007 10/8/2007 S CON AN_ME Hrs 24                   2,221                     2,221                            25%
1 04 06 05 UN504_1580 1.04.06.05 CN40605 Validate EOU 9/27/2007 10/8/2007 S CON AN_CE Hrs 16                   1,579                     1,579                            25%
1 04 06 05 UN504_1600 1.04.06.05 CN40605 Integrate EOU 10/9/2007 11/6/2007 S CON SL_SEE Hrs 16                   1,830                     1,830                            25%
1 04 06 05 UN504_1600 1.04.06.05 CN40605 Integrate EOU 10/9/2007 11/6/2007 S CON SL_CT Hrs 120                 8,002                     8,002                            25%
1 04 06 05 UN504_1600 1.04.06.05 CN40605 Integrate EOU 10/9/2007 11/6/2007 S CON SL_CE Hrs 80                   9,740                     9,740                            25%
1 04 06 05 UN504_1600 1.04.06.05 CN40605 Integrate EOU 10/9/2007 11/6/2007 S CON AN_SEE Hrs 80                   10,014                   10,014                          25%
1 04 06 05 UN504_1600 1.04.06.05 CN40605 Integrate EOU 10/9/2007 11/6/2007 S CON AN_PHS Hrs 16                   1,490                     1,490                            25%
1 04 06 05 UN504_1600 1.04.06.05 CN40605 Integrate EOU 10/9/2007 11/6/2007 S CON AN_ME Hrs 24                   2,235                     2,235                            25%
1 04 06 05 UN504_1600 1.04.06.05 CN40605 Integrate EOU 10/9/2007 11/6/2007 S CON AN_CE Hrs 56                   5,560                     5,560                            25%
1 04 06 05 UN504_1610 1.04.06.05 CN40605 Test EOU 11/7/2007 11/30/2007 S CON SL_SEE Hrs 16                   1,830                     1,830                            25%
1 04 06 05 UN504_1610 1.04.06.05 CN40605 Test EOU 11/7/2007 11/30/2007 S CON SL_CT Hrs 80                   5,334                     5,334                            25%
1 04 06 05 UN504_1610 1.04.06.05 CN40605 Test EOU 11/7/2007 11/30/2007 S CON SL_CE Hrs 80                   9,740                     9,740                            25%
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1 04 06 05 UN504_1610 1.04.06.05 CN40605 Test EOU 11/7/2007 11/30/2007 S CON AN_SEE Hrs 80                   10,014                   10,014                          25%
1 04 06 05 UN504_1610 1.04.06.05 CN40605 Test EOU 11/7/2007 11/30/2007 S CON AN_PHS Hrs 16                   1,490                     1,490                            25%
1 04 06 05 UN504_1610 1.04.06.05 CN40605 Test EOU 11/7/2007 11/30/2007 S CON AN_ME Hrs 24                   2,235                     2,235                            25%
1 04 06 05 UN504_1610 1.04.06.05 CN40605 Test EOU 11/7/2007 11/30/2007 S CON AN_CE Hrs 80                   7,943                     7,943                            25%
1 04 06 05 UN505_0290 1.04.06.05 CN40605 RFBPM Arrive at SLAC 6/1/2006 6/14/2006 S CON SL_MFAT Hrs 16                   1,347                     1,347                            25%
1 04 06 05 UN505_0290 1.04.06.05 CN40605 RFBPM Arrive at SLAC 6/1/2006 6/14/2006 S CON AN_SEE Hrs 16                   1,902                     1,902                            25%
1 04 06 05 UN505_0290 1.04.06.05 CN40605 RFBPM Arrive at SLAC 6/1/2006 6/14/2006 S CON AN_ME Hrs 8                     708                        708                               25%
1 04 06 05 UN507_0200 1.04.06.05 CN40605 Charge Monitor Arrive at SLAC 1/3/2007 1/18/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 04 06 05 UN507_0200 1.04.06.05 CN40605 Charge Monitor Arrive at SLAC 1/3/2007 1/18/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 05 UN507_0200 1.04.06.05 CN40605 Charge Monitor Arrive at SLAC 1/3/2007 1/18/2007 S CON AN_ME Hrs 16                   1,452                     1,452                            25%
1 04 06 05 UN508_0190 1.04.06.05 CN40605 Cherenkov Detector Arrive at SLAC 2/13/2006 2/27/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 04 06 05 UN508_0190 1.04.06.05 CN40605 Cherenkov Detector Arrive at SLAC 2/13/2006 2/27/2006 S CON AN_SEE Hrs 16                   1,902                     1,902                            25%
1 04 06 05 UN508_0190 1.04.06.05 CN40605 Cherenkov Detector Arrive at SLAC 2/13/2006 2/27/2006 S CON AN_ME Hrs 16                   1,415                     1,415                            25%
1 04 06 05 UN509_0260 1.04.06.05 CN40605 RDM Arrive at SLAC 1/4/2007 1/18/2007 S CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 04 06 05 UN509_0260 1.04.06.05 CN40605 RDM Arrive at SLAC 1/4/2007 1/18/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 04 06 05 UN509_0260 1.04.06.05 CN40605 RDM Arrive at SLAC 1/4/2007 1/18/2007 S CON AN_ME Hrs 16                   1,452                     1,452                            25%
1 04 06 05 UN511_0210 1.04.06.05 CN40605 Supplemental Shielding Arrive at SLAC 6/26/2006 7/11/2006 S CON SL_MFAT Hrs 40                   3,366                     3,366                            25%
1 04 06 05 UN511_0210 1.04.06.05 CN40605 Supplemental Shielding Arrive at SLAC 6/26/2006 7/11/2006 S CON AN_SEE Hrs 16                   1,902                     1,902                            25%
1 04 06 05 UN511_0210 1.04.06.05 CN40605 Supplemental Shielding Arrive at SLAC 6/26/2006 7/11/2006 S CON AN_ME Hrs 16                   1,415                     1,415                            25%
1 04 06 05 UN511_0220 1.04.06.05 CN40605 Install Supplemental Shielding 12/18/2006 1/18/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
1 04 06 05 UN511_0220 1.04.06.05 CN40605 Install Supplemental Shielding 12/18/2006 1/18/2007 S CON AN_SEE Hrs 40                   4,880                     4,880                            25%
1 04 06 05 UN511_0220 1.04.06.05 CN40605 Install Supplemental Shielding 12/18/2006 1/18/2007 S CON AN_ME Hrs 24                   2,178                     2,178                            25%
1 04 06 05 UN511_0230 1.04.06.05 CN40605 Inspect Supplemental Shielding Placement and S 1/19/2007 1/26/2007 S CON SL_SEE Hrs 16                   1,784                     1,784                            25%
1 04 06 05 UN511_0230 1.04.06.05 CN40605 Inspect Supplemental Shielding Placement and S 1/19/2007 1/26/2007 S CON AN_SEE Hrs 16                   1,952                     1,952                            25%
1 05 X-RAY TRANSPORT & DIAGNOSTICS SYSTEMS 81,042          7,809,793              12,949,159          9,743,948              22,693,107                 
1 05 01 System Management & Integration 10,011          135,333                 2,045,827            169,439                 2,215,266                   
1 05 01 01 Management 10,011          135,333                 2,045,827            169,439                 2,215,266                   
1 05 01 01 01 XTOD Management - Technica 8,201            76,000                   1,787,633            95,790                   1,883,423                   
1 05 01 01 01 XT_024 1.05.01.01.01 PD50101 Management & Oversight - 1 4/1/2004 9/30/2004 L PED LL_PHSS Hrs 453                 94,392                   94,392                          15%
1 05 01 01 01 XT_026 1.05.01.01.01 PD50101 Management & Oversight - 2 10/1/2004 9/30/2005 L PED LL_PHSS Hrs 1,757              376,718                 376,718                        15%
1 05 01 01 01 XT_027 1.05.01.01.01 PD50101 Acquisition Plan - 1 1/5/2004 7/23/2004 L PED LL_CCA Hrs 160                 25,333                   25,333                          15%
1 05 01 01 01 XT_032 1.05.01.01.01 PD50101 Prepare for EIR Review 4/1/2004 5/26/2004 L PED LL_ME Hrs 160                 28,254                   28,254                          35%
1 05 01 01 01 XT_037 1.05.01.01.01 PD50101 Prepare Basis of Estimate - 2 4/1/2004 5/26/2004 L PED LL_ME Hrs 320                 56,509                   56,509                          35%
1 05 01 01 01 XT_037 1.05.01.01.01 PD50101 Prepare Basis of Estimate - 2 4/1/2004 5/26/2004 L PED LL_EE Hrs 80                   14,127                   14,127                          35%
1 05 01 01 01 XT_162 1.05.01.01.01 PD50101 Travel - 2 4/1/2004 9/30/2005 L PED LL_MSTR $$ 10,000                     12,099                     12,099                          15%
1 05 01 01 01 XT_172 1.05.01.01.01 PD50101 Meetings - 2 4/1/2004 9/30/2005 L PED LL_MSCS $$ 20,000                     24,197                     24,197                          15%
1 05 01 01 01 XT_35567 1.05.01.01.01 CN50101 Meetings - 3 10/3/2005 9/30/2008 L CON LL_MSCS $$ 23,000                     29,747                     29,747                          15%
1 05 01 01 01 XT_446 1.05.01.01.01 CN50101 Management & Oversight - 3 10/3/2005 9/30/2008 L CON LL_PHSS Hrs 5,271              1,192,300              1,192,300                     15%
1 05 01 01 01 XT_55 1.05.01.01.01 CN50101 Travel - 3 10/3/2005 9/30/2008 L CON LL_MSTR $$ 23,000                     29,747                     29,747                          15%
1 05 01 01 02 LLNL Project Support 1,810            59,333                   258,194               73,649                   331,843                      
1 05 01 01 02 XT11_1000 1.05.01.01.02 PD50101 Financial/Budget Support - LLNL - PED 4/1/2004 9/30/2005 L PED LL_ADMN Hrs 303                 41,428                   41,428                          10%
1 05 01 01 02 XT11_1001 1.05.01.01.02 PD50101 Administrative/Database Support - LLNL - PED 4/1/2004 9/30/2005 L PED LL_ADMN Hrs 303                 41,428                   41,428                          10%
1 05 01 01 02 XT11_1002 1.05.01.01.02 PD50101 Teleconfernce/Comp - LLNL - PED 4/1/2004 9/30/2005 L PED LL_MSPS $$ 7,000                       8,469                       8,469                            10%
1 05 01 01 02 XT11_1004 1.05.01.01.02 PD50101 Project Support M&S - LLNL - PED 4/1/2004 9/30/2005 L PED LL_MSCS $$ 30,000                     36,296                     36,296                          10%
1 05 01 01 02 XT_23 1.05.01.01.02 CN50101 Financial/Budget Support - LLNL - CON 10/3/2005 9/30/2008 L CON LL_ADMN Hrs 602                 87,669                   87,669                          10%
1 05 01 01 02 XT_233 1.05.01.01.02 CN50101 Administrative/Database Support - LLNL-CON 10/3/2005 9/30/2008 L CON LL_ADMN Hrs 602                 87,669                   87,669                          10%
1 05 01 01 02 XT_234 1.05.01.01.02 CN50101 Teleconfernce/Comp - LLNL-CON 10/3/2005 9/30/2008 L CON LL_MSPS $$ 2,333                       3,017                       3,017                            10%
1 05 01 01 02 XT_235 1.05.01.01.02 CN50101 Project Support M&S - LLNL-CON 10/3/2005 9/30/2008 L CON LL_MSCS $$ 20,000                     25,867                     25,867                          10%
1 05 02 Controls 5,765            30,000                   1,085,641            38,700                   1,124,341                   
1 05 02 02 Slow Controls 5,093            30,000                   955,054               38,700                   993,754                      
1 05 02 02 XT_0102 1.05.02.02 PD50202 Specification - Slow Controls 10/31/2005 12/28/2005 L PED LL_PHSS Hrs 40                   8,817                     8,817                            50%
1 05 02 02 XT_0102 1.05.02.02 PD50202 Specification - Slow Controls 10/31/2005 12/28/2005 L PED LL_CE Hrs 80                   14,944                   14,944                          50%
1 05 02 02 XT_0103 1.05.02.02 PD50202 Design - Slow Controls 12/29/2005 6/20/2006 L PED LL_PHSS Hrs 115                 25,348                   25,348                          50%
1 05 02 02 XT_0103 1.05.02.02 PD50202 Design - Slow Controls 12/29/2005 6/20/2006 L PED LL_CE Hrs 460                 85,928                   85,928                          50%
1 05 02 02 XT_0104 1.05.02.02 PD50202 Design Review - Slow Controls 6/21/2006 7/19/2006 L PED LL_PHSS Hrs 8                     1,763                     1,763                            50%
1 05 02 02 XT_0104 1.05.02.02 PD50202 Design Review - Slow Controls 6/21/2006 7/19/2006 L PED LL_CE Hrs 8                     1,494                     1,494                            50%
1 05 02 02 XT_0108 1.05.02.02 CN50202 Prepare Bid Pkg Servers - Slow Controls 7/20/2006 8/16/2006 L CON LL_CE Hrs 16                   2,989                     2,989                            50%
1 05 02 02 XT_0113 1.05.02.02 CN50202 Vendor Fab/Ship Servers - Slow Controls 10/16/2006 3/12/2007 L CON LL_PHSS Hrs 16                   3,618                     3,618                            45%
1 05 02 02 XT_0113 1.05.02.02 CN50202 Vendor Fab/Ship Servers - Slow Controls 10/16/2006 3/12/2007 L CON LL_MSEG $$ 30,000                     38,700                     38,700                          45%
1 05 02 02 XT_0115 1.05.02.02 CN50202 Assemble FEE - Slow Controls 3/13/2007 4/9/2007 L CON LL_CT Hrs 250                 37,233                   37,233                          55%
1 05 02 02 XT_0115 1.05.02.02 CN50202 Assemble FEE - Slow Controls 3/13/2007 4/9/2007 L CON LL_CE Hrs 1,000              191,660                 191,660                        55%
1 05 02 02 XT_0116 1.05.02.02 CN50202 Programming FEE - Slow Controls 4/10/2007 5/7/2007 L CON LL_CP Hrs 200                 41,158                   41,158                          55%
1 05 02 02 XT_0126 1.05.02.02 CN50202 Assemble Near Hall - Slow Controls 3/13/2007 4/9/2007 L CON LL_CT Hrs 250                 37,233                   37,233                          55%
1 05 02 02 XT_0126 1.05.02.02 CN50202 Assemble Near Hall - Slow Controls 3/13/2007 4/9/2007 L CON LL_CE Hrs 1,000              191,660                 191,660                        55%
1 05 02 02 XT_0127 1.05.02.02 CN50202 Programming Near Hall - Slow Controls 4/10/2007 5/7/2007 L CON LL_CP Hrs 200                 41,158                   41,158                          55%
1 05 02 02 XT_0132 1.05.02.02 CN50202 Assemble Far Hall - Slow Controls 3/13/2007 4/9/2007 L CON LL_CT Hrs 250                 37,233                   37,233                          50%
1 05 02 02 XT_0132 1.05.02.02 CN50202 Assemble Far Hall - Slow Controls 3/13/2007 4/9/2007 L CON LL_CE Hrs 1,000              191,660                 191,660                        50%
1 05 02 02 XT_0133 1.05.02.02 CN50202 Programming Far Hall - Slow Controls 4/10/2007 5/7/2007 L CON LL_CP Hrs 200                 41,158                   41,158                          55%
1 05 02 03 Fast Controls 376               -                        73,428                 -                         73,428                        
1 05 02 03 XT_01433 1.05.02.03 PD50203 Specification - Fast Controls 7/20/2006 9/14/2006 L PED LL_PHS Hrs 80                   15,968                   15,968                          45%
1 05 02 03 XT_0144 1.05.02.03 CN50203 Design - Fast Controls 9/15/2006 11/9/2006 L CON LL_PHS Hrs 160                 32,538                   32,538                          45%
1 05 02 03 XT_44 1.05.02.03 CN50203 Prepare Bid Pkg - Fast Controls 11/10/2006 12/11/2006 L CON LL_CE Hrs 16                   3,067                     3,067                            25%
1 05 02 03 XT_50 1.05.02.03 CN50203 Assemble FEE - Fast Controls 7/5/2007 8/1/2007 L CON LL_CT Hrs 40                   5,957                     5,957                            25%
1 05 02 03 XT_50 1.05.02.03 CN50203 Assemble FEE - Fast Controls 7/5/2007 8/1/2007 L CON LL_CE Hrs 40                   7,666                     7,666                            25%
1 05 02 03 XT_51 1.05.02.03 CN50203 Programming FEE - Fast Controls 8/2/2007 8/29/2007 L CON LL_CP Hrs 40                   8,232                     8,232                            55%
1 05 02 04 Femto Controls 296               -                        57,159                 -                         57,159                        
1 05 02 04 XT_01149 1.05.02.04 PD50204 Specification - Femto Controls 7/20/2006 9/14/2006 L PED LL_PHS Hrs 80                   15,968                   15,968                          45%
1 05 02 04 XT_0148 1.05.02.04 CN50204 Design - Femto Controls 9/15/2006 11/9/2006 L CON LL_PHS Hrs 80                   16,269                   16,269                          45%
1 05 02 04 XT_0150 1.05.02.04 CN50204 Prepare Bid Pkg - Femto Controls 11/10/2006 12/11/2006 L CON LL_CE Hrs 16                   3,067                     3,067                            45%
1 05 02 04 XT_0152 1.05.02.04 CN50204 Assemble FEE - Femto Controls 7/5/2007 8/1/2007 L CON LL_CT Hrs 40                   5,957                     5,957                            45%
1 05 02 04 XT_0152 1.05.02.04 CN50204 Assemble FEE - Femto Controls 7/5/2007 8/1/2007 L CON LL_CE Hrs 40                   7,666                     7,666                            45%
1 05 02 04 XT_0153 1.05.02.04 CN50204 Programming FEE - Femto Controls 8/2/2007 8/29/2007 L CON LL_CP Hrs 40                   8,232                     8,232                            45%
1 05 03 Mechanical & Vacuum Subsystem 2,750            2,519,000              457,519               3,068,551              3,526,070                   
1 05 03 02 Mech/Vac Front End 1,310            488,000                 208,426               609,319                 817,745                      
1 05 03 02 XT_0282 1.05.03.02 PD50302 Design - Mech/Vac 2/1/2005 6/22/2005 L PED LL_MFPC Hrs 330                 46,596                   46,596                          45%
1 05 03 02 XT_0282 1.05.03.02 PD50302 Design - Mech/Vac 2/1/2005 6/22/2005 L PED LL_KE Hrs 330                 59,964                   59,964                          45%
1 05 03 02 XT_0282 1.05.03.02 PD50302 Design - Mech/Vac 2/1/2005 6/22/2005 L PED LL_CT Hrs 330                 46,596                   46,596                          45%
1 05 03 02 XT_1 1.05.03.02 PD50302 Specification - FEE Mech/Vac 1/3/2005 1/31/2005 L PED LL_PM Hrs 40                   7,766                     7,766                            45%
1 05 03 02 XT_1 1.05.03.02 PD50302 Specification - FEE Mech/Vac 1/3/2005 1/31/2005 L PED LL_ME Hrs 40                   7,268                     7,268                            45%
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1 05 03 02 XT_10 1.05.03.02 PD50302 Design - Electron Dump Mech/Vac 1/18/2005 2/14/2005 L PED LL_ME Hrs 80                   14,537                   14,537                          45%
1 05 03 02 XT_1453 1.05.03.02 CN50302 Vendor Fab/Ship Vacuum System Cart - Mech/Vac 8/1/2005 8/26/2005 L CON LL_MSEQ $$ 133,000                   162,260                   162,260                        45%
1 05 03 02 XT_1458 1.05.03.02 CN50302 Vendor Fab/Ship Welding Cart - Mech/Vac 8/1/2005 8/26/2005 L CON LL_MSEQ $$ 14,000                     17,080                     17,080                          45%
1 05 03 02 XT_1463 1.05.03.02 CN50302 Vendor Ship Tools - Mech/Vac 8/1/2005 8/26/2005 L CON LL_MSEQ $$ 20,000                     24,400                     24,400                          45%
1 05 03 02 XT_200 1.05.03.02 PD50302 Prepare Bid Pkg Valves - FEE Mech/Vac 6/23/2005 7/21/2005 L PED LL_PCCA Hrs 40                   6,517                     6,517                            25%
1 05 03 02 XT_203 1.05.03.02 CN50302 Vendor Fab/Ship Valves - FEE Mech/Vac 9/20/2005 1/13/2006 L CON LL_MSEQ $$ 17,000                     21,344                     21,344                          62%
1 05 03 02 XT_208 1.05.03.02 CN50302 Vendor Fab Stands - FEE Mech/Vac 9/20/2005 1/13/2006 L CON LL_MSEQ $$ 12,000                     15,066                     15,066                          62%
1 05 03 02 XT_213 1.05.03.02 CN50302 Vendor Fab/Ship Ion Pump - FEE Mech/Vac 9/20/2005 1/13/2006 L CON LL_MSEQ $$ 38,000                     47,709                     47,709                          62%
1 05 03 02 XT_219 1.05.03.02 CN50302 Vendor Fab/Ship Ion Pumps - ED Mech/Vac 3/24/2005 4/20/2005 L CON LL_MSEQ $$ 38,000                     46,360                     46,360                          45%
1 05 03 02 XT_226 1.05.03.02 PD50302 Procure Vacuum Piping - ED Mech/Vac 2/15/2005 4/12/2005 L PED LL_MSEQ $$ 2,000                       2,440                       2,440                            35%
1 05 03 02 XT_236 1.05.03.02 PD50302 Procure Ion Gauges - ED Mech/Vac 2/15/2005 4/12/2005 L PED LL_MSEQ $$ 5,000                       6,100                       6,100                            35%
1 05 03 02 XT_246 1.05.03.02 PD50302 Procure Stands - ED Mech/Vac 2/15/2005 4/12/2005 L PED LL_MSEQ $$ 9,000                       10,980                     10,980                          35%
1 05 03 02 XT_290 1.05.03.02 PD50302 Procure Vacuum Piping - FEE Mech/Vac 6/23/2005 7/21/2005 L PED LL_MSEQ $$ 2,000                       2,440                       2,440                            25%
1 05 03 02 XT_291 1.05.03.02 PD50302 Procure Spools - FEE Mech/Vac 6/23/2005 7/21/2005 L PED LL_MSEQ $$ 1,000                       1,220                       1,220                            35%
1 05 03 02 XT_2922 1.05.03.02 PD50302 Procure Spools - FEE Mech/Vac 6/23/2005 7/21/2005 L PED LL_MSEQ $$ 5,000                       6,100                       6,100                            35%
1 05 03 02 XT_4 1.05.03.02 CN50302 Assemble - FEE Mech/Vac 4/16/2007 5/11/2007 L CON LL_MFAT Hrs 80                   11,914                   11,914                          45%
1 05 03 02 XT_45 1.05.03.02 PD50302 Prepare Bid Pkg Leak Detectors - Mech/Vac 9/22/2006 9/28/2006 L PED LL_MSEQ $$ 62,000                     78,120                     78,120                          45%
1 05 03 02 XT_514 1.05.03.02 CN50302 Vendor Fab/Ship Leak Detectors - Mech/Vac 10/30/2006 11/28/2006 L CON LL_MSEQ $$ 130,000                   167,700                   167,700                        45%
1 05 03 02 XT_9 1.05.03.02 PD50302 Specification - Electron Dump Mech/Vac 1/3/2005 1/14/2005 L PED LL_ME Hrs 40                   7,268                     7,268                            45%
1 05 03 03 Mech/Vac Near Hall 600               233,000                 102,666               293,580                 396,246                      
1 05 03 03 01 NEH Hutch 1 200               77,000                   34,222                 97,020                   131,242                      
1 05 03 03 01 XT_0405 1.05.03.03.01 CN5030301 Vendor Fab/Ship Ion Pumps - NEH Mech/Vac - H1 12/30/2005 3/28/2006 L CON LL_MSEQ $$ 38,000                     47,880                     47,880                          35%
1 05 03 03 01 XT_0410 1.05.03.03.01 CN5030301 Vendor Fab/Ship  Stands - NEH Mech/Vac - H1 12/30/2005 3/28/2006 L CON LL_MSEQ $$ 21,000                     26,460                     26,460                          35%
1 05 03 03 01 XT_0420 1.05.03.03.01 CN5030301 Procure Isolation Valves - NEH Mech/Vac - H1 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 4,000                       5,040                       5,040                            35%
1 05 03 03 01 XT_0450 1.05.03.03.01 CN5030301 Procure Berilium Valves - NEH Mech/Vac - H1 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 5,000                       6,300                       6,300                            35%
1 05 03 03 01 XT_0460 1.05.03.03.01 CN5030301 Procure Vacuum Piping - NEH Mech/Vac - H1 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            35%
1 05 03 03 01 XT_0470 1.05.03.03.01 CN5030301 Procure Ion Gauges - NEH Mech/Vac - H1 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 5,000                       6,300                       6,300                            35%
1 05 03 03 01 XT_0480 1.05.03.03.01 CN5030301 Procure Spools - NEH Mech/Vac - H1 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            35%
1 05 03 03 01 XT_300 1.05.03.03.01 PD5030301 Specification - Near Hall Mech/Vac - H1 6/23/2005 7/21/2005 L PED LL_MVE Hrs 40                   7,268                     7,268                            45%
1 05 03 03 01 XT_310 1.05.03.03.01 PD5030301 Design - Near Hall Mech/Vac - H1 7/22/2005 11/11/2005 L PED LL_MDD Hrs 160                 26,954                   26,954                          45%
1 05 03 03 02 NEH Hutch 2 200               102,000                 34,222                 128,520                 162,742                      
1 05 03 03 02 XT_0421 1.05.03.03.02 CN5030302 Procure Isolation Valves - NEH Mech/Vac - H2 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 03 03 02 XT_0422 1.05.03.03.02 CN5030302 Procure Berilium Valves - NEH Mech/Vac - H2 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 8,000                       10,080                     10,080                          25%
1 05 03 03 02 XT_0423 1.05.03.03.02 CN5030302 Procure Vacuum Piping - NEH Mech/Vac - H2 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 03 03 02 XT_04255 1.05.03.03.02 CN5030302 Procure Ion Gauges - NEH Mech/Vac - H2 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 5,000                       6,300                       6,300                            25%
1 05 03 03 02 XT_0426 1.05.03.03.02 CN5030302 Procure Stands - NEH Mech/Vac - H2 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 9,000                       11,340                     11,340                          25%
1 05 03 03 02 XT_5506 1.05.03.03.02 CN5030302 AWARD Ion Pump - NEH Mech/Vac - H2 11/14/2005 11/14/2005 L CON LL_MSEQ $$ 38,000                     47,880                     47,880                          25%
1 05 03 03 02 XT_5507 1.05.03.03.02 CN5030302 Procure Ion Pump - NEH Mech/Vac - H2 11/15/2005 1/13/2006 L CON LL_MSEQ $$ 38,000                     47,880                     47,880                          25%
1 05 03 03 02 XT_671 1.05.03.03.02 PD5030302 Specification - Near Hall Mech/Vac - H2 6/23/2005 7/21/2005 L PED LL_MVE Hrs 40                   7,268                     7,268                            25%
1 05 03 03 02 XT_672 1.05.03.03.02 PD5030302 Design - Near Hall Mech/Vac - H2 7/22/2005 11/11/2005 L PED LL_MDD Hrs 160                 26,954                   26,954                          25%
1 05 03 03 03 NEH Hutch 3 200               54,000                   34,222                 68,040                   102,262                      
1 05 03 03 03 XT_0445 1.05.03.03.03 CN5030303 Vendor Fab/Ship Ion Pumps - NEH Mech/Vac - H3 12/30/2005 3/28/2006 L CON LL_MSEQ $$ 38,000                     47,880                     47,880                          25%
1 05 03 03 03 XT_0490 1.05.03.03.03 CN5030303 Procure Vacuum Piping - NEH Mech/Vac - H3 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 03 03 03 XT_0491 1.05.03.03.03 CN5030303 Procure Ion Gauges - NEH Mech/Vac - H3 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 5,000                       6,300                       6,300                            25%
1 05 03 03 03 XT_0492 1.05.03.03.03 CN5030303 Procure Stands - NEH Mech/Vac - H3 11/14/2005 1/12/2006 L CON LL_MSEQ $$ 9,000                       11,340                     11,340                          25%
1 05 03 03 03 XT_771 1.05.03.03.03 PD5030303 Specification - Near Hall Mech/Vac - H3 6/23/2005 7/21/2005 L PED LL_MVE Hrs 40                   7,268                     7,268                            45%
1 05 03 03 03 XT_772 1.05.03.03.03 PD5030303 Design - Near Hall Mech/Vac - H3 7/22/2005 11/11/2005 L PED LL_MDD Hrs 160                 26,954                   26,954                          45%
1 05 03 04 Mech/Vac Tunnel 240               1,605,000              41,748                 1,922,300              1,964,048                   
1 05 03 04 XT_0414 1.05.03.04 CN50304 Vendor Fab/Ship Vacuum Piping - Tunnel Mech/Vac 6/8/2006 8/3/2006 L CON LL_MSEQ $$ 50,000                     63,000                     63,000                          25%
1 05 03 04 XT_0424 1.05.03.04 CN50304 Procure Isolation Valve - Tunnel Mech/Vac 6/8/2006 8/3/2006 L CON LL_MSEQ $$ 175,000                   220,500                   220,500                        25%
1 05 03 04 XT_0430 1.05.03.04 CN50304 Vendor Fab/Ship Ion Pumps - Tunnel Mech/Vac - 1 6/8/2006 8/3/2006 L CON LL_MSEQ $$ 500,000                   630,000                   630,000                        25%
1 05 03 04 XT_0431 1.05.03.04 CN50304 Procure Spools - Tunnel Mech/Vac 6/8/2006 8/3/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 03 04 XT_0436 1.05.03.04 CN50304 Vendor Fab/Ship Ion Gauges - Tunnel Mech/Vac 6/8/2006 8/3/2006 L CON LL_MSEQ $$ 132,000                   166,320                   166,320                        25%
1 05 03 04 XT_0442 1.05.03.04 CN50304 Vendor Fab/Ship Stands - Tunnel Mech/Vac 6/8/2006 8/3/2006 L CON LL_MSEQ $$ 246,000                   309,960                   309,960                        25%
1 05 03 04 XT_551 1.05.03.04 PD50304 Specification - Tunnel Mech/Vac 11/14/2005 11/29/2005 L PED LL_MVE Hrs 40                   7,472                     7,472                            25%
1 05 03 04 XT_552 1.05.03.04 CN50304 Design - Tunnel Mech/Vac 11/30/2005 1/27/2006 L CON LL_MDD Hrs 200                 34,276                   34,276                          25%
1 05 03 04 XT_7102 1.05.03.04 CN50304 Vendor Fab/Ship Ion Pumps - Tunnel Mech/Vac - 2 6/8/2006 8/3/2006 L CON LL_MSXX $$ 500,000                   530,000                   530,000                        25%
1 05 03 05 Mech/Vac Far Hall 600               193,000                 104,679               243,352                 348,031                      
1 05 03 05 01 FEH Hutch 1 200               75,000                   34,893                 94,500                   129,393                      
1 05 03 05 01 XT_14 1.05.03.05.01 CN5030501 Vendor Fab/Ship Ion Pump - Far Hall Mech/Vac 4/19/2006 6/14/2006 L CON LL_MSEQ $$ 38,000                     47,880                     47,880                          25%
1 05 03 05 01 XT_34 1.05.03.05.01 CN5030501 Vendor Fab/Ship Stands - Far Hall Mech/Vac 4/19/2006 6/14/2006 L CON LL_MSEQ $$ 21,000                     26,460                     26,460                          25%
1 05 03 05 01 XT_36 1.05.03.05.01 CN5030501 Procure Spools - Far Hall Mech/Vac - H1 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 03 05 01 XT_37 1.05.03.05.01 CN5030501 Procure Ion Gauges - Far Hall Mech/Vac - H1 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 5,000                       6,300                       6,300                            25%
1 05 03 05 01 XT_661 1.05.03.05.01 PD5030501 Specification - Far Hall Mech/Vac - H1 11/14/2005 12/13/2005 L PED LL_MVE Hrs 40                   7,472                     7,472                            25%
1 05 03 05 01 XT_662 1.05.03.05.01 CN5030501 Design - Far Hall Mech/Vac - H1 12/14/2005 3/13/2006 L CON LL_MDD Hrs 160                 27,421                   27,421                          25%
1 05 03 05 01 XT_682 1.05.03.05.01 CN5030501 Procure Isolation Valve - Far Hall Mech/Vac - H1 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 7,000                       8,820                       8,820                            25%
1 05 03 05 01 XT_702 1.05.03.05.01 CN5030501 Procure Vacuum Piping - Far Hall Mech/Vac - H1 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 03 05 02 FEH Hutch 2 200               64,000                   34,893                 80,726                   115,619                      
1 05 03 05 02 XT_106 1.05.03.05.02 CN5030502 Vendor Fab/Ship Ion Pump - Far Hall Mech/Vac 8/9/2006 10/4/2006 L CON LL_MSEQ $$ 38,000                     47,966                     47,966                          25%
1 05 03 05 02 XT_108 1.05.03.05.02 CN5030502 Procure Isolation Valve - Far Hall Mech/Vac 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 03 05 02 XT_109 1.05.03.05.02 CN5030502 Procure Vacuum Piping - Far Hall Mech/Vac 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 03 05 02 XT_110 1.05.03.05.02 CN5030502 Procure Stands - Far Hall Mech/Vac 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 9,000                       11,340                     11,340                          25%
1 05 03 05 02 XT_120 1.05.03.05.02 CN5030502 Procure Ion Gauges - Far Hall Mech/Vac 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 5,000                       6,300                       6,300                            25%
1 05 03 05 02 XT_121 1.05.03.05.02 CN5030502 Procure Berilium Valves - Far Hall Mech/Vac 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 8,000                       10,080                     10,080                          25%
1 05 03 05 02 XT_70 1.05.03.05.02 PD5030502 Specification - Far Hall Mech/Vac - H2 11/14/2005 12/13/2005 L PED LL_MVE Hrs 40                   7,472                     7,472                            25%
1 05 03 05 02 XT_71 1.05.03.05.02 CN5030502 Design - Far Hall Mech/Vac - H2 12/14/2005 3/13/2006 L CON LL_MDD Hrs 160                 27,421                   27,421                          25%
1 05 03 05 03 FEH Hutch 3 200               54,000                   34,893                 68,126                   103,019                      
1 05 03 05 03 XT_178 1.05.03.05.03 CN5030503 Procure Ion Gauges - Far Hall Mech/Vac 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 5,000                       6,300                       6,300                            25%
1 05 03 05 03 XT_179 1.05.03.05.03 CN5030503 Procure Stands - Far Hall Mech/Vac 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 9,000                       11,340                     11,340                          25%
1 05 03 05 03 XT_19 1.05.03.05.03 CN5030503 Vendor Fab/Ship Ion Pump - Far Hall Mech/Vac 8/9/2006 10/4/2006 L CON LL_MSEQ $$ 38,000                     47,966                     47,966                          25%
1 05 03 05 03 XT_78 1.05.03.05.03 PD5030503 Specification - Far Hall Mech/Vac - H3 11/14/2005 12/13/2005 L PED LL_MVE Hrs 40                   7,472                     7,472                            25%
1 05 03 05 03 XT_79 1.05.03.05.03 CN5030503 Design - Far Hall Mech/Vac - H3 12/14/2005 3/13/2006 L CON LL_MDD Hrs 160                 27,421                   27,421                          25%
1 05 03 05 03 XT_89 1.05.03.05.03 CN5030503 Procure Vacuum Piping - Far Hall Mech/Vac 3/14/2006 5/8/2006 L CON LL_MSEQ $$ 2,000                       2,520                       2,520                            25%
1 05 04 Optical  Subsystem 22,496          2,806,520              3,545,707            3,504,255              7,049,962                   
1 05 04 02 Facility Optics 15,896          2,383,820              2,826,387            2,989,638              5,816,025                   
1 05 04 02 02 Fixed Mask 1,548            39,000                   291,399               49,140                   340,539                      
1 05 04 02 02 XT_1101 1.05.04.02.02 PD5040202 Specification - Fixed Mask 1 10/3/2005 10/28/2005 L PED LL_PHSS Hrs 40                   8,817                     8,817                            45%
1 05 04 02 02 XT_1102 1.05.04.02.02 PD5040202 Design - Fixed Mask 1 10/31/2005 3/27/2006 L PED LL_PRE Hrs 40                   7,472                     7,472                            45%
1 05 04 02 02 XT_1102 1.05.04.02.02 PD5040202 Design - Fixed Mask 1 10/31/2005 3/27/2006 L PED LL_PHS Hrs 120                 23,952                   23,952                          45%
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1 05 04 02 02 XT_1102 1.05.04.02.02 PD5040202 Design - Fixed Mask 1 10/31/2005 3/27/2006 L PED LL_PCCA Hrs 40                   6,699                     6,699                            45%
1 05 04 02 02 XT_1102 1.05.04.02.02 PD5040202 Design - Fixed Mask 1 10/31/2005 3/27/2006 L PED LL_MVE Hrs 120                 22,416                   22,416                          45%
1 05 04 02 02 XT_1103 1.05.04.02.02 CN5040202 Inspect - Fixed Mask 1 8/25/2006 8/28/2006 L CON LL_PHS Hrs 16                   3,194                     3,194                            25%
1 05 04 02 02 XT_1104 1.05.04.02.02 CN5040202 Fab - Fixed Mask 1 8/29/2006 12/21/2006 L CON LL_MFAT Hrs 100                 14,784                   14,784                          25%
1 05 04 02 02 XT_1107 1.05.04.02.02 CN5040202 Characterize - Fixed Mask 1 12/22/2006 1/23/2007 L CON LL_PHSS Hrs 80                   18,092                   18,092                          25%
1 05 04 02 02 XT_1113 1.05.04.02.02 PD5040202 Design Review - Fixed Mask 1 3/28/2006 4/24/2006 L PED LL_PHS Hrs 16                   3,194                     3,194                            25%
1 05 04 02 02 XT_1113 1.05.04.02.02 PD5040202 Design Review - Fixed Mask 1 3/28/2006 4/24/2006 L PED LL_MVE Hrs 16                   2,989                     2,989                            25%
1 05 04 02 02 XT_1115 1.05.04.02.02 CN5040202 Prepare Bid Pkg - Fixed Mask 1 4/25/2006 5/1/2006 L CON LL_PM Hrs 40                   7,984                     7,984                            25%
1 05 04 02 02 XT_1118 1.05.04.02.02 CN5040202 Vendor Fab - Fixed Mask 1 6/1/2006 8/24/2006 L CON LL_MSEQ $$ 13,000                     16,380                     16,380                          25%
1 05 04 02 02 XT_1120 1.05.04.02.02 PD5040202 Specification - Fixed Mask 2 10/3/2005 10/28/2005 L PED LL_PHS Hrs 40                   7,984                     7,984                            45%
1 05 04 02 02 XT_1121 1.05.04.02.02 PD5040202 Design - Fixed Mask 2 10/31/2005 3/27/2006 L PED LL_MVE Hrs 80                   14,944                   14,944                          45%
1 05 04 02 02 XT_1121 1.05.04.02.02 PD5040202 Design - Fixed Mask 2 10/31/2005 3/27/2006 L PED LL_MDD Hrs 72                   12,339                   12,339                          45%
1 05 04 02 02 XT_1122 1.05.04.02.02 PD5040202 Design Review - Fixed Mask 2 3/28/2006 4/24/2006 L PED LL_PHS Hrs 16                   3,194                     3,194                            25%
1 05 04 02 02 XT_1122 1.05.04.02.02 PD5040202 Design Review - Fixed Mask 2 3/28/2006 4/24/2006 L PED LL_MVE Hrs 16                   2,989                     2,989                            25%
1 05 04 02 02 XT_1124 1.05.04.02.02 CN5040202 Prepare Bid Pkg - Fixed Mask 2 4/25/2006 5/1/2006 L CON LL_PM Hrs 40                   7,984                     7,984                            25%
1 05 04 02 02 XT_1127 1.05.04.02.02 CN5040202 Vendor Fab - Fixed Mask 2 6/1/2006 8/24/2006 L CON LL_MSEQ $$ 13,000                     16,380                     16,380                          25%
1 05 04 02 02 XT_1130 1.05.04.02.02 CN5040202 Inspect - Fixed Mask 2 8/25/2006 8/28/2006 L CON LL_PHS Hrs 16                   3,194                     3,194                            25%
1 05 04 02 02 XT_1131 1.05.04.02.02 CN5040202 Fab - Fixed Mask 2 8/29/2006 12/21/2006 L CON LL_MFAT Hrs 100                 14,784                   14,784                          25%
1 05 04 02 02 XT_1133 1.05.04.02.02 CN5040202 Characterize - Fixed Mask 2 12/22/2006 1/23/2007 L CON LL_PHSS Hrs 80                   18,092                   18,092                          25%
1 05 04 02 02 XT_1138 1.05.04.02.02 PD5040202 Specification - Fixed Mask 3 10/3/2005 10/28/2005 L PED LL_PHS Hrs 40                   7,984                     7,984                            45%
1 05 04 02 02 XT_1139 1.05.04.02.02 PD5040202 Design - Fixed Mask 3 10/31/2005 3/27/2006 L PED LL_PHS Hrs 72                   14,371                   14,371                          45%
1 05 04 02 02 XT_1139 1.05.04.02.02 PD5040202 Design - Fixed Mask 3 10/31/2005 3/27/2006 L PED LL_MDD Hrs 80                   13,710                   13,710                          45%
1 05 04 02 02 XT_1140 1.05.04.02.02 PD5040202 Design Review - Fixed Mask 3 3/28/2006 4/24/2006 L PED LL_PHS Hrs 16                   3,194                     3,194                            25%
1 05 04 02 02 XT_1140 1.05.04.02.02 PD5040202 Design Review - Fixed Mask 3 3/28/2006 4/24/2006 L PED LL_MVE Hrs 16                   2,989                     2,989                            25%
1 05 04 02 02 XT_1142 1.05.04.02.02 CN5040202 Prepare Bid Pkg - Fixed Mask 3 4/25/2006 5/1/2006 L CON LL_PM Hrs 40                   7,984                     7,984                            25%
1 05 04 02 02 XT_1145 1.05.04.02.02 CN5040202 Vendor Fab - Fixed Mask 3 6/1/2006 8/24/2006 L CON LL_MSEQ $$ 13,000                     16,380                     16,380                          25%
1 05 04 02 02 XT_1148 1.05.04.02.02 CN5040202 Inspect - Fixed Mask 3 8/25/2006 8/28/2006 L CON LL_PHS Hrs 16                   3,194                     3,194                            25%
1 05 04 02 02 XT_1149 1.05.04.02.02 CN5040202 Fab - Fixed Mask 3 8/29/2006 12/21/2006 L CON LL_MFAT Hrs 100                 14,784                   14,784                          25%
1 05 04 02 02 XT_1151 1.05.04.02.02 CN5040202 Characterize - Fixed Mask 3 12/22/2006 1/23/2007 L CON LL_PHSS Hrs 80                   18,092                   18,092                          25%
1 05 04 02 03 Slit/Collimators 4,648            962,000                 802,484               1,173,640              1,976,124                   
1 05 04 02 03 XT_260 1.05.04.02.03 PD5040203 Specification - Slit/Collimator A 1/3/2005 1/31/2005 L PED LL_PRE Hrs 40                   7,268                     7,268                            45%
1 05 04 02 03 XT_260 1.05.04.02.03 PD5040203 Specification - Slit/Collimator A 1/3/2005 1/31/2005 L PED LL_PHSS Hrs 80                   17,153                   17,153                          45%
1 05 04 02 03 XT_400 1.05.04.02.03 PD5040203 Design - Slit/Collimator A 2/1/2005 6/22/2005 L PED LL_PHS Hrs 80                   15,533                   15,533                          25%
1 05 04 02 03 XT_400 1.05.04.02.03 PD5040203 Design - Slit/Collimator A 2/1/2005 6/22/2005 L PED LL_PCCA Hrs 24                   3,910                     3,910                            25%
1 05 04 02 03 XT_400 1.05.04.02.03 PD5040203 Design - Slit/Collimator A 2/1/2005 6/22/2005 L PED LL_MVE Hrs 80                   14,537                   14,537                          25%
1 05 04 02 03 XT_400 1.05.04.02.03 PD5040203 Design - Slit/Collimator A 2/1/2005 6/22/2005 L PED LL_ME Hrs 800                 145,368                 145,368                        25%
1 05 04 02 03 XT_400 1.05.04.02.03 PD5040203 Design - Slit/Collimator A 2/1/2005 6/22/2005 L PED LL_MDD Hrs 500                 83,355                   83,355                          25%
1 05 04 02 03 XT_400 1.05.04.02.03 PD5040203 Design - Slit/Collimator A 2/1/2005 6/22/2005 L PED LL_CT Hrs 80                   11,296                   11,296                          25%
1 05 04 02 03 XT_4002 1.05.04.02.03 CN5040203 Assemble Tank - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_MFAT Hrs 160                 23,224                   23,224                          25%
1 05 04 02 03 XT_4002 1.05.04.02.03 CN5040203 Assemble Tank - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_ME Hrs 400                 74,720                   74,720                          25%
1 05 04 02 03 XT_4003 1.05.04.02.03 CN5040203 Assemble Vacuum System - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_PHS Hrs 80                   15,968                   15,968                          25%
1 05 04 02 03 XT_4003 1.05.04.02.03 CN5040203 Assemble Vacuum System - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_MVE Hrs 80                   14,944                   14,944                          25%
1 05 04 02 03 XT_4003 1.05.04.02.03 CN5040203 Assemble Vacuum System - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_MFAT Hrs 240                 34,836                   34,836                          25%
1 05 04 02 03 XT_4004 1.05.04.02.03 CN5040203 Assemble Electronics - Slit/Collimator A 7/29/2005 7/12/2006 L CON LL_PHS Hrs 80                   15,886                   15,886                          25%
1 05 04 02 03 XT_4004 1.05.04.02.03 CN5040203 Assemble Electronics - Slit/Collimator A 7/29/2005 7/12/2006 L CON LL_MFAT Hrs 240                 34,658                   34,658                          25%
1 05 04 02 03 XT_4004 1.05.04.02.03 CN5040203 Assemble Electronics - Slit/Collimator A 7/29/2005 7/12/2006 L CON LL_EE Hrs 80                   14,868                   14,868                          25%
1 05 04 02 03 XT_4010 1.05.04.02.03 CN5040203 Assemble Precision Hardware - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_PRE Hrs 80                   14,944                   14,944                          25%
1 05 04 02 03 XT_4010 1.05.04.02.03 CN5040203 Assemble Precision Hardware - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_PHS Hrs 80                   15,968                   15,968                          25%
1 05 04 02 03 XT_4010 1.05.04.02.03 CN5040203 Assemble Precision Hardware - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_MFAT Hrs 240                 34,836                   34,836                          25%
1 05 04 02 03 XT_4012 1.05.04.02.03 PD5040203 Design Review - Slit/Collimator A 6/23/2005 7/21/2005 L PED LL_PHS Hrs 8                     1,553                     1,553                            25%
1 05 04 02 03 XT_4012 1.05.04.02.03 PD5040203 Design Review - Slit/Collimator A 6/23/2005 7/21/2005 L PED LL_ME Hrs 16                   2,907                     2,907                            25%
1 05 04 02 03 XT_4031 1.05.04.02.03 CN5040203 Vendor Fab Jaws - Slit/Collimator A 9/2/2005 9/30/2005 L CON LL_MSEQ $$ 130,000                   158,600                   158,600                        25%
1 05 04 02 03 XT_4032 1.05.04.02.03 CN5040203 Vendor Fab Tank - Slit/Collimator A 9/2/2005 9/30/2005 L CON LL_MSEQ $$ 75,000                     91,500                     91,500                          25%
1 05 04 02 03 XT_4034 1.05.04.02.03 CN5040203 Vendor Fab Vacuum System - Slit/Collimator A 9/2/2005 9/30/2005 L CON LL_MSEQ $$ 63,620                     77,616                     77,616                          25%
1 05 04 02 03 XT_4035 1.05.04.02.03 CN5040203 Vendor Fab Precision Hardware - Slit/Col A 9/2/2005 9/30/2005 L CON LL_MSEQ $$ 212,380                   259,104                   259,104                        25%
1 05 04 02 03 XT_410 1.05.04.02.03 PD5040203 Engineering - Slit/Collimator A 2/1/2005 9/1/2005 L PED LL_PRE Hrs 200                 36,342                   36,342                          25%
1 05 04 02 03 XT_410 1.05.04.02.03 PD5040203 Engineering - Slit/Collimator A 2/1/2005 9/1/2005 L PED LL_ME Hrs 40                   7,268                     7,268                            25%
1 05 04 02 03 XT_410 1.05.04.02.03 PD5040203 Engineering - Slit/Collimator A 2/1/2005 9/1/2005 L PED LL_CE Hrs 120                 21,805                   21,805                          25%
1 05 04 02 03 XT_490 1.05.04.02.03 CN5040203 Assemble Jaws - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_PHS Hrs 80                   15,968                   15,968                          25%
1 05 04 02 03 XT_490 1.05.04.02.03 CN5040203 Assemble Jaws - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_MFAT Hrs 240                 34,836                   34,836                          25%
1 05 04 02 03 XT_490 1.05.04.02.03 CN5040203 Assemble Jaws - Slit/Collimator A 10/3/2005 9/14/2006 L CON LL_ME Hrs 80                   14,944                   14,944                          25%
1 05 04 02 03 XT_7000 1.05.04.02.03 PD5040203 Specification - Slit/Collimator B 1/3/2005 1/31/2005 L PED LL_PRE Hrs 8                     1,454                     1,454                            25%
1 05 04 02 03 XT_7000 1.05.04.02.03 PD5040203 Specification - Slit/Collimator B 1/3/2005 1/31/2005 L PED LL_PHSS Hrs 40                   8,576                     8,576                            25%
1 05 04 02 03 XT_7001 1.05.04.02.03 PD5040203 Design - Slit/Collimator B 2/1/2005 6/22/2005 L PED LL_MVE Hrs 40                   7,268                     7,268                            25%
1 05 04 02 03 XT_7001 1.05.04.02.03 PD5040203 Design - Slit/Collimator B 2/1/2005 6/22/2005 L PED LL_MDD Hrs 136                 22,673                   22,673                          25%
1 05 04 02 03 XT_7001 1.05.04.02.03 PD5040203 Design - Slit/Collimator B 2/1/2005 6/22/2005 L PED LL_CT Hrs 40                   5,648                     5,648                            25%
1 05 04 02 03 XT_7004 1.05.04.02.03 PD5040203 Prepare Bid Pkg Jaws - Slit/Collimator B 7/22/2005 7/28/2005 L PED LL_PCCA Hrs 20                   3,258                     3,258                            25%
1 05 04 02 03 XT_7019 1.05.04.02.03 CN5040203 Vendor Fab Jaws - Slit/Collimator B 9/2/2005 9/30/2005 L CON LL_MSEQ $$ 130,000                   158,600                   158,600                        25%
1 05 04 02 03 XT_7020 1.05.04.02.03 CN5040203 Vendor Fab Tank - Slit/Collimator B 9/2/2005 9/30/2005 L CON LL_MSEQ $$ 75,000                     91,500                     91,500                          25%
1 05 04 02 03 XT_7022 1.05.04.02.03 CN5040203 Vendor Fab Vacuum System - Slit/Collimator B 9/2/2005 9/30/2005 L CON LL_MSEQ $$ 63,620                     77,616                     77,616                          25%
1 05 04 02 03 XT_7023 1.05.04.02.03 CN5040203 Vendor Fab Precision Hardware - Slit/Col B 9/2/2005 9/30/2005 L CON LL_MSEQ $$ 212,380                   259,104                   259,104                        25%
1 05 04 02 03 XT_7040 1.05.04.02.03 PD5040203 Engineering - Slit/Collimator B 2/1/2005 9/1/2005 L PED LL_PRE Hrs 80                   14,537                   14,537                          25%
1 05 04 02 03 XT_7040 1.05.04.02.03 PD5040203 Engineering - Slit/Collimator B 2/1/2005 9/1/2005 L PED LL_ME Hrs 16                   2,907                     2,907                            25%
1 05 04 02 03 XT_7040 1.05.04.02.03 PD5040203 Engineering - Slit/Collimator B 2/1/2005 9/1/2005 L PED LL_CE Hrs 40                   7,268                     7,268                            25%
1 05 04 02 04 Flipper Mirror 2,344            481,000                 424,574               606,060                 1,030,634                   
1 05 04 02 04 XT_56 1.05.04.02.04 PD5040204 Specification - Flipper Mirror 10/3/2005 10/28/2005 L PED LL_PRE Hrs 8                     1,494                     1,494                            50%
1 05 04 02 04 XT_56 1.05.04.02.04 PD5040204 Specification - Flipper Mirror 10/3/2005 10/28/2005 L PED LL_PHSS Hrs 40                   8,817                     8,817                            50%
1 05 04 02 04 XT_57 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_MVE Hrs 40                   7,472                     7,472                            55%
1 05 04 02 04 XT_57 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_MDD Hrs 136                 23,308                   23,308                          55%
1 05 04 02 04 XT_57 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_CT Hrs 40                   5,806                     5,806                            55%
1 05 04 02 04 XT_58 1.05.04.02.04 CN5040204 Engineering - Flipper Mirror 10/31/2005 6/6/2006 L CON LL_PRE Hrs 80                   14,944                   14,944                          60%
1 05 04 02 04 XT_58 1.05.04.02.04 CN5040204 Engineering - Flipper Mirror 10/31/2005 6/6/2006 L CON LL_ME Hrs 16                   2,989                     2,989                            60%
1 05 04 02 04 XT_58 1.05.04.02.04 CN5040204 Engineering - Flipper Mirror 10/31/2005 6/6/2006 L CON LL_CE Hrs 40                   7,472                     7,472                            60%
1 05 04 02 04 XT_59 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_PHS Hrs 80                   15,968                   15,968                          55%
1 05 04 02 04 XT_59 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_PCCA Hrs 24                   4,020                     4,020                            55%
1 05 04 02 04 XT_59 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_MVE Hrs 80                   14,944                   14,944                          55%
1 05 04 02 04 XT_59 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_ME Hrs 800                 149,440                 149,440                        55%
1 05 04 02 04 XT_59 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_MDD Hrs 500                 85,690                   85,690                          55%
1 05 04 02 04 XT_59 1.05.04.02.04 PD5040204 Design - Flipper Mirror 10/31/2005 3/27/2006 L PED LL_CT Hrs 80                   11,612                   11,612                          55%
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1 05 04 02 04 XT_60 1.05.04.02.04 CN5040204 Engineering - Flipper Mirror 10/31/2005 6/6/2006 L CON LL_PRE Hrs 200                 37,360                   37,360                          60%
1 05 04 02 04 XT_60 1.05.04.02.04 CN5040204 Engineering - Flipper Mirror 10/31/2005 6/6/2006 L CON LL_ME Hrs 40                   7,472                     7,472                            60%
1 05 04 02 04 XT_60 1.05.04.02.04 CN5040204 Engineering - Flipper Mirror 10/31/2005 6/6/2006 L CON LL_CE Hrs 120                 22,416                   22,416                          60%
1 05 04 02 04 XT_63 1.05.04.02.04 CN5040204 Prepare Bid Pkg Jaws - Flipper Mirror 6/1/2006 6/7/2006 L CON LL_PCCA Hrs 20                   3,350                     3,350                            50%
1 05 04 02 04 XT_7512 1.05.04.02.04 CN5040204 Vendor Fab Vacuum System - Flipper Mirror 7/14/2006 8/10/2006 L CON LL_MSEQ $$ 63,620                     80,161                     80,161                          50%
1 05 04 02 04 XT_778956 1.05.04.02.04 CN5040204 Vendor Fab Jaws - Flipper Mirror 7/14/2006 8/10/2006 L CON LL_MSEQ $$ 130,000                   163,800                   163,800                        50%
1 05 04 02 04 XT_7813 1.05.04.02.04 CN5040204 Vendor Fab Precision Hardware - Flipper Mirror 7/14/2006 8/10/2006 L CON LL_MSEQ $$ 212,380                   267,599                   267,599                        50%
1 05 04 02 04 XT_80 1.05.04.02.04 CN5040204 Vendor Fab Tank - Flipper Mirror 7/14/2006 8/10/2006 L CON LL_MSEQ $$ 75,000                     94,500                     94,500                          50%
1 05 04 02 05 Gas Attenuator 6,140            816,820                 1,071,779            1,053,698              2,125,477                   
1 05 04 02 05 XT_2000 1.05.04.02.05 PD5040205 Chamber Engineering - Gas Attenuator 3/14/2006 5/8/2006 L PED LL_MVE Hrs 160                 29,888                   29,888                          55%
1 05 04 02 05 XT_2000 1.05.04.02.05 PD5040205 Chamber Engineering - Gas Attenuator 3/14/2006 5/8/2006 L PED LL_MDD Hrs 160                 27,421                   27,421                          55%
1 05 04 02 05 XT_2001 1.05.04.02.05 CN5040205 Venture Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MVE Hrs 80                   14,944                   14,944                          55%
1 05 04 02 05 XT_2001 1.05.04.02.05 CN5040205 Venture Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MDD Hrs 100                 17,138                   17,138                          55%
1 05 04 02 05 XT_2002 1.05.04.02.05 CN5040205 Turbo Pump Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MVE Hrs 80                   14,944                   14,944                          55%
1 05 04 02 05 XT_2002 1.05.04.02.05 CN5040205 Turbo Pump Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MDD Hrs 80                   13,710                   13,710                          55%
1 05 04 02 05 XT_2021 1.05.04.02.05 CN5040205 Theory - Gas Attenuator 1/3/2005 4/26/2005 L PED LL_PHS Hrs 160                 31,066                   31,066                          55%
1 05 04 02 05 XT_2021 1.05.04.02.05 CN5040205 Theory - Gas Attenuator 1/3/2005 4/26/2005 L PED LL_ME Hrs 160                 29,074                   29,074                          55%
1 05 04 02 05 XT_2021 1.05.04.02.05 CN5040205 Theory - Gas Attenuator 1/3/2005 4/26/2005 L PED LL_MDD Hrs 160                 26,674                   26,674                          55%
1 05 04 02 05 XT_2021 1.05.04.02.05 CN5040205 Theory - Gas Attenuator 1/3/2005 4/26/2005 L PED LL_EE Hrs 160                 29,074                   29,074                          55%
1 05 04 02 05 XT_2033 1.05.04.02.05 CN5040205 Vendor Fab Hardware - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 18,040                     23,272                     23,272                          55%
1 05 04 02 05 XT_2035 1.05.04.02.05 CN5040205 Assemble Controls - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 200                 29,786                   29,786                          55%
1 05 04 02 05 XT_2037 1.05.04.02.05 CN5040205 Vendor Fab Venture - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 22,000                     28,380                     28,380                          55%
1 05 04 02 05 XT_2039 1.05.04.02.05 CN5040205 Vendor Fab Turbo Pumps - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 228,880                   295,255                   295,255                        55%
1 05 04 02 05 XT_2041 1.05.04.02.05 CN5040205 Vendor Fab Tanks - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 6,920                       8,927                       8,927                            55%
1 05 04 02 05 XT_2043 1.05.04.02.05 CN5040205 Vendor Fab Dry Pumps - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 164,330                   211,986                   211,986                        55%
1 05 04 02 05 XT_2045 1.05.04.02.05 CN5040205 Vendor Fab Gast Pumps - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 10,800                     13,932                     13,932                          55%
1 05 04 02 05 XT_2048 1.05.04.02.05 CN5040205 Assemble Turbo Pumps - Gas Attentuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 120                 17,872                   17,872                          55%
1 05 04 02 05 XT_2051 1.05.04.02.05 CN5040205 Vendor Fab Chamber - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 91,180                     117,622                   117,622                        55%
1 05 04 02 05 XT_2052 1.05.04.02.05 CN5040205 Assemble Chamber - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 160                 23,829                   23,829                          55%
1 05 04 02 05 XT_2054 1.05.04.02.05 CN5040205 Vendor Fab Controls - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 152,660                   196,931                   196,931                        55%
1 05 04 02 05 XT_2060 1.05.04.02.05 CN5040205 Assemble Tanks - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 80                   11,914                   11,914                          55%
1 05 04 02 05 XT_2063 1.05.04.02.05 CN5040205 Assemble Hardware - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MVE Hrs 80                   15,333                   15,333                          55%
1 05 04 02 05 XT_2063 1.05.04.02.05 CN5040205 Assemble Hardware - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 120                 17,872                   17,872                          55%
1 05 04 02 05 XT_2065 1.05.04.02.05 CN5040205 Assemble Venture - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 80                   11,914                   11,914                          55%
1 05 04 02 05 XT_2072 1.05.04.02.05 CN5040205 Assemble Dry Pumps - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 60                   8,936                     8,936                            55%
1 05 04 02 05 XT_2073 1.05.04.02.05 CN5040205 Storage Tank Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MVE Hrs 40                   7,472                     7,472                            55%
1 05 04 02 05 XT_2073 1.05.04.02.05 CN5040205 Storage Tank Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MDD Hrs 40                   6,855                     6,855                            55%
1 05 04 02 05 XT_2083 1.05.04.02.05 CN5040205 Gast Pump Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MVE Hrs 40                   7,472                     7,472                            55%
1 05 04 02 05 XT_2083 1.05.04.02.05 CN5040205 Gast Pump Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MDD Hrs 40                   6,855                     6,855                            55%
1 05 04 02 05 XT_2084 1.05.04.02.05 CN5040205 Assemble Gast Pumps - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 60                   8,936                     8,936                            55%
1 05 04 02 05 XT_2093 1.05.04.02.05 CN5040205 Controls Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_PHS Hrs 80                   15,968                   15,968                          55%
1 05 04 02 05 XT_2093 1.05.04.02.05 CN5040205 Controls Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MVE Hrs 80                   14,944                   14,944                          55%
1 05 04 02 05 XT_2093 1.05.04.02.05 CN5040205 Controls Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MDD Hrs 80                   13,710                   13,710                          55%
1 05 04 02 05 XT_2094 1.05.04.02.05 CN5040205 Assemble Greenfield Comp - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 120                 17,872                   17,872                          55%
1 05 04 02 05 XT_2103 1.05.04.02.05 CN5040205 Greenfield Comp Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MVE Hrs 80                   14,944                   14,944                          55%
1 05 04 02 05 XT_2103 1.05.04.02.05 CN5040205 Greenfield Comp Engineering - Gas Attenuator 3/14/2006 5/8/2006 L CON LL_MDD Hrs 80                   13,710                   13,710                          55%
1 05 04 02 05 XT_2104 1.05.04.02.05 CN5040205 Assemble Transfer Manifold - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 120                 17,872                   17,872                          55%
1 05 04 02 05 XT_2104 1.05.04.02.05 CN5040205 Assemble Transfer Manifold - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MDD Hrs 80                   14,066                   14,066                          55%
1 05 04 02 05 XT_2114 1.05.04.02.05 CN5040205 Assemble Gas Purifier - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MVE Hrs 40                   7,666                     7,666                            55%
1 05 04 02 05 XT_2114 1.05.04.02.05 CN5040205 Assemble Gas Purifier - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 150                 22,340                   22,340                          55%
1 05 04 02 05 XT_2114 1.05.04.02.05 CN5040205 Assemble Gas Purifier - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MDD Hrs 150                 26,375                   26,375                          55%
1 05 04 02 05 XT_2124 1.05.04.02.05 CN5040205 Assemble Blower - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MVE Hrs 140                 26,832                   26,832                          55%
1 05 04 02 05 XT_2124 1.05.04.02.05 CN5040205 Assemble Blower - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MFAT Hrs 180                 26,807                   26,807                          55%
1 05 04 02 05 XT_2124 1.05.04.02.05 CN5040205 Assemble Blower - Gas Attenuator 1/30/2007 6/20/2007 L CON LL_MDD Hrs 140                 24,616                   24,616                          55%
1 05 04 02 05 XT_22001 1.05.04.02.05 CN5040205 Vendor Fab Greenfield Comp - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 95,000                     122,550                   122,550                        55%
1 05 04 02 05 XT_22004 1.05.04.02.05 CN5040205 Vendor Fab Transfer Manifold - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 9,810                       12,655                     12,655                          55%
1 05 04 02 05 XT_22007 1.05.04.02.05 CN5040205 Vendor Fab Gas Purifier - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 12,200                     15,738                     15,738                          55%
1 05 04 02 05 XT_22010 1.05.04.02.05 CN5040205 Vendor Fab Blower - Gas Attenuator 11/14/2006 1/29/2007 L CON LL_MSEQ $$ 5,000                       6,450                       6,450                            55%
1 05 04 02 05 XT_491 1.05.04.02.05 CN5040205 Specification - Gas Attenuator 4/27/2005 6/22/2005 L CON LL_PHS Hrs 80                   15,533                   15,533                          55%
1 05 04 02 05 XT_491 1.05.04.02.05 CN5040205 Specification - Gas Attenuator 4/27/2005 6/22/2005 L CON LL_ME Hrs 80                   14,537                   14,537                          55%
1 05 04 02 05 XT_491 1.05.04.02.05 CN5040205 Specification - Gas Attenuator 4/27/2005 6/22/2005 L CON LL_EE Hrs 80                   14,537                   14,537                          55%
1 05 04 02 05 XT_493 1.05.04.02.05 CN5040205 Design - Gas Attenuator 6/23/2005 12/13/2005 L CON LL_PHS Hrs 240                 47,142                   47,142                          55%
1 05 04 02 05 XT_493 1.05.04.02.05 CN5040205 Design - Gas Attenuator 6/23/2005 12/13/2005 L CON LL_MVE Hrs 240                 44,119                   44,119                          55%
1 05 04 02 05 XT_493 1.05.04.02.05 CN5040205 Design - Gas Attenuator 6/23/2005 12/13/2005 L CON LL_ME Hrs 240                 44,119                   44,119                          55%
1 05 04 02 05 XT_493 1.05.04.02.05 CN5040205 Design - Gas Attenuator 6/23/2005 12/13/2005 L CON LL_MDD Hrs 240                 40,477                   40,477                          55%
1 05 04 02 05 XT_493 1.05.04.02.05 CN5040205 Design - Gas Attenuator 6/23/2005 12/13/2005 L CON LL_EE Hrs 240                 44,119                   44,119                          55%
1 05 04 02 05 XT_494 1.05.04.02.05 CN5040205 Second Design - Gas Attenuator 2/13/2006 3/13/2006 L CON LL_MVE Hrs 120                 22,416                   22,416                          55%
1 05 04 02 05 XT_494 1.05.04.02.05 CN5040205 Second Design - Gas Attenuator 2/13/2006 3/13/2006 L CON LL_MDD Hrs 120                 20,566                   20,566                          55%
1 05 04 02 05 XT_494 1.05.04.02.05 CN5040205 Second Design - Gas Attenuator 2/13/2006 3/13/2006 L CON LL_EE Hrs 120                 22,416                   22,416                          55%
1 05 04 02 05 XT_496 1.05.04.02.05 CN5040205 Safety Note - Gas Attenuator 4/27/2005 5/24/2005 L CON LL_PHSS Hrs 80                   17,153                   17,153                          55%
1 05 04 02 05 XT_496 1.05.04.02.05 CN5040205 Safety Note - Gas Attenuator 4/27/2005 5/24/2005 L CON LL_PHS Hrs 80                   15,533                   15,533                          55%
1 05 04 02 05 XT_496 1.05.04.02.05 CN5040205 Safety Note - Gas Attenuator 4/27/2005 5/24/2005 L CON LL_MVE Hrs 80                   14,537                   14,537                          55%
1 05 04 02 05 XT_496 1.05.04.02.05 CN5040205 Safety Note - Gas Attenuator 4/27/2005 5/24/2005 L CON LL_MDD Hrs 80                   13,337                   13,337                          55%
1 05 04 02 05 XT_496 1.05.04.02.05 CN5040205 Safety Note - Gas Attenuator 4/27/2005 5/24/2005 L CON LL_EE Hrs 80                   14,537                   14,537                          55%
1 05 04 02 08 Solid Attenuator 1,216            85,000                   236,151               107,100                 343,251                      
1 05 04 02 08 XT_498 1.05.04.02.08 CN5040208 Specification - Solid Attenuator 10/3/2005 10/28/2005 L CON LL_PRE Hrs 40                   7,472                     7,472                            45%
1 05 04 02 08 XT_498 1.05.04.02.08 CN5040208 Specification - Solid Attenuator 10/3/2005 10/28/2005 L CON LL_PHSS Hrs 40                   8,817                     8,817                            45%
1 05 04 02 08 XT_499 1.05.04.02.08 CN5040208 Design - Solid Attenuator 10/31/2005 2/27/2006 L CON LL_PRE Hrs 40                   7,472                     7,472                            45%
1 05 04 02 08 XT_499 1.05.04.02.08 CN5040208 Design - Solid Attenuator 10/31/2005 2/27/2006 L CON LL_PHS Hrs 40                   7,984                     7,984                            45%
1 05 04 02 08 XT_499 1.05.04.02.08 CN5040208 Design - Solid Attenuator 10/31/2005 2/27/2006 L CON LL_ME Hrs 48                   8,966                     8,966                            45%
1 05 04 02 08 XT_5001 1.05.04.02.08 CN5040208 Prepare Bid Pkg - Solid Attenuator 3/7/2006 3/20/2006 L CON LL_PCCA Hrs 48                   8,039                     8,039                            45%
1 05 04 02 08 XT_501 1.05.04.02.08 CN5040208 Assemble - Solid Attenuator 8/10/2006 11/2/2006 L CON LL_PHS Hrs 480                 96,804                   96,804                          45%
1 05 04 02 08 XT_501 1.05.04.02.08 CN5040208 Assemble - Solid Attenuator 8/10/2006 11/2/2006 L CON LL_ME Hrs 480                 90,597                   90,597                          45%
1 05 04 02 08 XT_5031 1.05.04.02.08 CN5040208 Vendor Fab/ship - Solid Attenuator 4/18/2006 8/9/2006 L CON LL_MSEQ $$ 85,000                     107,100                   107,100                        45%
1 05 04 03 End Station Optics 1,760            227,000                 295,324               286,020                 581,344                      
1 05 04 03 02 Optics Tank - Near Hall 1,760            227,000                 295,324               286,020                 581,344                      
1 05 04 03 02 XT_11002 1.05.04.03.02 CN5040302 Vendor Fab/Ship Motion & Mech -NHall Optics Tank 4/12/2006 6/7/2006 L CON LL_MSEQ $$ 84,000                     105,840                   105,840                        15%
1 05 04 03 02 XT_40055 1.05.04.03.02 CN5040302 Vendor Fab/Ship Cntl/Elect -Near Hall Optic Tank 4/12/2006 6/7/2006 L CON LL_MSEQ $$ 23,000                     28,980                     28,980                          15%
1 05 04 03 02 XT_506 1.05.04.03.02 CN5040302 Assemble Motion & Mech - Near Hall Optics Tank 6/8/2006 8/3/2006 L CON LL_PRC Hrs 160                 27,421                   27,421                          15%
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1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_PRE Hrs 120                 22,416                   22,416                          15%
1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_PHS Hrs 160                 31,936                   31,936                          15%
1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_PCCA Hrs 20                   3,350                     3,350                            15%
1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_MVE Hrs 40                   7,472                     7,472                            15%
1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_MFAT Hrs 80                   11,612                   11,612                          15%
1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_ME Hrs 180                 33,624                   33,624                          15%
1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_MDD Hrs 120                 20,566                   20,566                          15%
1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_CT Hrs 80                   11,612                   11,612                          15%
1 05 04 03 02 XT_512 1.05.04.03.02 CN5040302 Design - Near Hall Optics Tank 12/29/2005 2/27/2006 L CON LL_CE Hrs 120                 22,416                   22,416                          15%
1 05 04 03 02 XT_545 1.05.04.03.02 CN5040302 Vendor Fab/Ship Stand - Near Hall Optic Tank 4/12/2006 6/7/2006 L CON LL_MSEQ $$ 10,000                     12,600                     12,600                          15%
1 05 04 03 02 XT_546 1.05.04.03.02 CN5040302 Assemble Control & Elect - Near Hall Optics Tank 6/8/2006 8/3/2006 L CON LL_PRC Hrs 160                 27,421                   27,421                          15%
1 05 04 03 02 XT_546 1.05.04.03.02 CN5040302 Assemble Control & Elect - Near Hall Optics Tank 6/8/2006 8/3/2006 L CON LL_CT Hrs 160                 23,224                   23,224                          15%
1 05 04 03 02 XT_566 1.05.04.03.02 CN5040302 Assemble Tank - Near Hall Optics Tank 6/8/2006 8/3/2006 L CON LL_MFPC Hrs 160                 23,224                   23,224                          15%
1 05 04 03 02 XT_579 1.05.04.03.02 CN5040302 Vendor Fab/Ship  Vacuum - Near Hall Optics Tank 4/12/2006 6/7/2006 L CON LL_MSEQ $$ 70,000                     88,200                     88,200                          15%
1 05 04 03 02 XT_586 1.05.04.03.02 CN5040302 Assemble Vacuum - Near Hall Optics Tank 6/8/2006 8/3/2006 L CON LL_MFPC Hrs 160                 23,224                   23,224                          15%
1 05 04 03 02 XT_606 1.05.04.03.02 CN5040302 Assemble Stand - Near Hall Optics Tank 6/8/2006 8/3/2006 L CON LL_MFPC Hrs 40                   5,806                     5,806                            15%
1 05 04 03 02 XT_8003 1.05.04.03.02 CN5040302 Vendor Fab/Ship Tank - Near Hall Optics Tank 4/12/2006 6/7/2006 L CON LL_MSEQ $$ 40,000                     50,400                     50,400                          15%
1 05 04 04 Crystals & Gratings 4,840            195,700                 423,996               228,597                 652,593                      
1 05 04 04 02 System Monochrometer 2,680            85,000                   244,860               97,750                   342,610                      
1 05 04 04 02 XT_269 1.05.04.04.02 PD5040402 Specification - System Monochrometer 10/3/2005 10/28/2005 L PED SL_PHS Hrs 160                 11,976                   11,976                          25%
1 05 04 04 02 XT_269 1.05.04.04.02 PD5040402 Specification - System Monochrometer 10/3/2005 10/28/2005 L PED SL_ME Hrs 160                 17,387                   17,387                          25%
1 05 04 04 02 XT_270 1.05.04.04.02 PD5040402 Design - System Monochrometer 10/31/2005 10/26/2006 L PED SL_MDD Hrs 1,000              64,618                   64,618                          25%
1 05 04 04 02 XT_272 1.05.04.04.02 CN5040402 Assemble/Inspect - System Monochrometer 5/1/2007 11/15/2007 L CON SL_ME Hrs 400                 44,878                   44,878                          25%
1 05 04 04 02 XT_299 1.05.04.04.02 CN5040402 Engineering - System Monochrometer 10/3/2005 12/28/2005 L CON SL_MVE Hrs 240                 26,081                   26,081                          25%
1 05 04 04 02 XT_299 1.05.04.04.02 CN5040402 Engineering - System Monochrometer 10/3/2005 12/28/2005 L CON SL_ME Hrs 480                 52,162                   52,162                          25%
1 05 04 04 02 XT_299 1.05.04.04.02 CN5040402 Engineering - System Monochrometer 10/3/2005 12/28/2005 L CON SL_EE Hrs 240                 27,758                   27,758                          25%
1 05 04 04 02 XT_443 1.05.04.04.02 CN5040402 Vendor Fab - System Monochrometer 12/6/2006 4/30/2007 L CON SL_MTRL $$ 85,000                     97,750                     97,750                          25%
1 05 04 04 03 Pulse Split & Delay 2,160            110,700                 179,136               130,847                 309,983                      
1 05 04 04 03 XT_262 1.05.04.04.03 PD5040403 Specification - Pulse Split & Delay 10/3/2005 10/28/2005 L PED SL_MVE Hrs 160                 17,387                   17,387                          35%
1 05 04 04 03 XT_263 1.05.04.04.03 PD5040403 Design - Pulse Split & Delay 10/31/2005 10/26/2006 L PED SL_PHS Hrs 1,000              74,998                   74,998                          35%
1 05 04 04 03 XT_263 1.05.04.04.03 PD5040403 Design - Pulse Split & Delay 10/31/2005 10/26/2006 L PED SL_MVE Hrs 500                 54,442                   54,442                          35%
1 05 04 04 03 XT_263 1.05.04.04.03 PD5040403 Design - Pulse Split & Delay 10/31/2005 10/26/2006 L PED SL_MDD Hrs 500                 32,309                   32,309                          35%
1 05 04 04 03 XT_264 1.05.04.04.03 CN5040403 Procure Hardware - Pulse Split & Delay 10/27/2006 1/25/2007 L CON LL_MSEQ $$ 25,300                     32,637                     32,637                          35%
1 05 04 04 03 XT_317 1.05.04.04.03 CN5040403 Vendor Fab Prec Lin Stage - Pulse Split & Delay 12/13/2006 3/12/2007 L CON SL_MSEQ $$ 42,900                     49,335                     49,335                          35%
1 05 04 04 03 XT_333 1.05.04.04.03 CN5040403 Vendor Fab/Ship Vacuum Chamb-Pulse Split & Delay 12/13/2006 3/12/2007 L CON SL_MSEQ $$ 42,500                     48,875                     48,875                          35%
1 05 05 Diagnostics Subsystem 19,310          2,318,940              3,613,621            2,963,003              6,576,624                   
1 05 05 02 Modeling & Simulation 4,000            14,000                   783,604               17,640                   801,244                      
1 05 05 02 01 Wave Model 2,000            14,000                   391,802               17,640                   409,442                      
1 05 05 02 01 XT_277 1.05.05.02.01 PD5050201 Design - Wave Model 2/1/2005 1/27/2006 L PED LL_PHS Hrs 2,000              391,802                 391,802                        15%
1 05 05 02 01 XT_328 1.05.05.02.01 CN5050201 Vendor Ship Computer System - Wave Model 3/8/2006 6/28/2006 L CON LL_MSEQ $$ 14,000                     17,640                     17,640                          15%
1 05 05 02 02 Monte Carlo Model 2,000            -                        391,802               -                         391,802                      
1 05 05 02 02 XT_284 1.05.05.02.02 PD5050202 Design - Monte Carlo Model 2/1/2005 1/27/2006 L PED LL_PHS Hrs 2,000              391,802                 391,802                        15%
1 05 05 03 Facility Diagnostics 4,986            1,509,200              923,346               1,918,858              2,842,204                   
1 05 05 03 01 Direct Imager 1,500            482,300                 278,123               607,699                 885,822                      
1 05 05 03 01 XT_5554 1.05.05.03.01 CN5050301 Vendor Fab/Ship Prototype Hrdware- Direct Imager 5/10/2006 8/3/2006 L CON LL_MSEQ $$ 73,380                     92,459                     92,459                          45%
1 05 05 03 01 XT_5559 1.05.05.03.01 CN5050301 Vendor Fab/Ship Production Units - Direct Imager 5/10/2006 8/3/2006 L CON LL_MSEQ $$ 369,860                   466,024                   466,024                        45%
1 05 05 03 01 XT_592 1.05.05.03.01 PD5050301 Design (5) - Direct Imager 3/2/2005 2/27/2006 L PED LL_PHS Hrs 500                 98,168                   98,168                          45%
1 05 05 03 01 XT_592 1.05.05.03.01 PD5050301 Design (5) - Direct Imager 3/2/2005 2/27/2006 L PED LL_ME Hrs 250                 45,937                   45,937                          45%
1 05 05 03 01 XT_592 1.05.05.03.01 PD5050301 Design (5) - Direct Imager 3/2/2005 2/27/2006 L PED LL_MDD Hrs 250                 42,145                   42,145                          45%
1 05 05 03 01 XT_592 1.05.05.03.01 PD5050301 Design (5) - Direct Imager 3/2/2005 2/27/2006 L PED LL_EE Hrs 500                 91,873                   91,873                          45%
1 05 05 03 01 XT_653 1.05.05.03.01 CN5050301 Vendor Fab/Ship Data Acquisiton - Direct Imager 5/10/2006 8/3/2006 L CON LL_MSEQ $$ 39,060                     49,216                     49,216                          45%
1 05 05 03 02 Indirect Imager 600               450,400                 114,049               567,504                 681,553                      
1 05 05 03 02 XT_6603 1.05.05.03.02 CN5050302 Vendor Fab/Ship Prototype Hrdware-Indirect Image 3/1/2006 5/23/2006 L CON LL_MSEQ $$ 114,520                   144,295                   144,295                        45%
1 05 05 03 02 XT_6608 1.05.05.03.02 CN5050302 Vendor Fab/Ship Production Units - Indirect Imag 3/1/2006 5/23/2006 L CON LL_MSEQ $$ 335,880                   423,209                   423,209                        45%
1 05 05 03 02 XT_692 1.05.05.03.02 PD5050302 Design - Indirect Imager 3/2/2005 12/13/2005 L PED LL_PHS Hrs 400                 78,208                   78,208                          45%
1 05 05 03 02 XT_692 1.05.05.03.02 PD5050302 Design - Indirect Imager 3/2/2005 12/13/2005 L PED LL_ME Hrs 100                 18,298                   18,298                          45%
1 05 05 03 02 XT_692 1.05.05.03.02 PD5050302 Design - Indirect Imager 3/2/2005 12/13/2005 L PED LL_MDD Hrs 50                   8,394                     8,394                            45%
1 05 05 03 02 XT_692 1.05.05.03.02 PD5050302 Design - Indirect Imager 3/2/2005 12/13/2005 L PED LL_EE Hrs 50                   9,149                     9,149                            45%
1 05 05 03 03 Pulsed Ion Chamber
1 05 05 03 04 Gas Mixing System
1 05 05 03 05 FEE Diagnostic Tanks 1,326            262,500                 232,108               338,595                 570,703                      
1 05 05 03 05 XT_1062 1.05.05.03.05 CN5050305 Vendor Fab/Ship Tank - FEE Diagnostic Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 50,000                     64,500                     64,500                          35%
1 05 05 03 05 XT_6673 1.05.05.03.05 CN5050305 Vendor Fab/Ship Turbo System - FEE Diagnostic Ta 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 35,000                     45,150                     45,150                          35%
1 05 05 03 05 XT_6678 1.05.05.03.05 CN5050305 Vendor Ship Scroll Dry Pump-FEE Diagnostic Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 13,000                     16,770                     16,770                          35%
1 05 05 03 05 XT_6683 1.05.05.03.05 CN5050305 Vendor Fab/Ship Imager Stages - FEE Diagnostic T 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 60,000                     77,400                     77,400                          35%
1 05 05 03 05 XT_6688 1.05.05.03.05 CN5050305 Vendor Fab/Ship Stand - FEE Diagnostic Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 17,000                     21,930                     21,930                          35%
1 05 05 03 05 XT_6693 1.05.05.03.05 CN5050305 Vendor Fab/Ship Motor Driver -FEE Diagnostic Tnk 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 15,000                     19,350                     19,350                          35%
1 05 05 03 05 XT_6698 1.05.05.03.05 CN5050305 Vendor Fab/Ship EPICS IF - FEE Diagnostic Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 17,000                     21,930                     21,930                          35%
1 05 05 03 05 XT_6703 1.05.05.03.05 CN5050305 Vendor Fab/Ship Misc Racks/Chases-FEE Diagnostic 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 45,500                     58,695                     58,695                          35%
1 05 05 03 05 XT_992 1.05.05.03.05 PD5050305 Design - FEE Diagnostic Tank 3/28/2006 9/21/2006 L PED LL_PHS Hrs 80                   15,968                   15,968                          35%
1 05 05 03 05 XT_992 1.05.05.03.05 PD5050305 Design - FEE Diagnostic Tank 3/28/2006 9/21/2006 L PED LL_ME Hrs 280                 52,304                   52,304                          35%
1 05 05 03 05 XT_992 1.05.05.03.05 PD5050305 Design - FEE Diagnostic Tank 3/28/2006 9/21/2006 L PED LL_MDD Hrs 400                 68,552                   68,552                          35%
1 05 05 03 05 XT_992 1.05.05.03.05 PD5050305 Design - FEE Diagnostic Tank 3/28/2006 9/21/2006 L PED LL_EE Hrs 160                 29,888                   29,888                          35%
1 05 05 03 05 XT_993 1.05.05.03.05 CN5050305 Procure Computer - FEE Diagnostic Tank 9/22/2006 12/18/2006 L CON LL_MSEQ $$ 10,000                     12,870                     12,870                          35%
1 05 05 03 05 XT_994 1.05.05.03.05 CN5050305 Assemble - FEE Diagnostic Tank 4/16/2007 9/5/2007 L CON LL_TMUP Hrs 40                   5,957                     5,957                            35%
1 05 05 03 05 XT_994 1.05.05.03.05 CN5050305 Assemble - FEE Diagnostic Tank 4/16/2007 9/5/2007 L CON LL_TMUO Hrs 16                   2,383                     2,383                            35%
1 05 05 03 05 XT_994 1.05.05.03.05 CN5050305 Assemble - FEE Diagnostic Tank 4/16/2007 9/5/2007 L CON LL_PHS Hrs 50                   10,240                   10,240                          35%
1 05 05 03 05 XT_994 1.05.05.03.05 CN5050305 Assemble - FEE Diagnostic Tank 4/16/2007 9/5/2007 L CON LL_PCEF Hrs 50                   7,447                     7,447                            35%
1 05 05 03 05 XT_994 1.05.05.03.05 CN5050305 Assemble - FEE Diagnostic Tank 4/16/2007 9/5/2007 L CON LL_MVE Hrs 50                   9,583                     9,583                            35%
1 05 05 03 05 XT_994 1.05.05.03.05 CN5050305 Assemble - FEE Diagnostic Tank 4/16/2007 9/5/2007 L CON LL_MFAT Hrs 200                 29,786                   29,786                          35%
1 05 05 03 06 Ion Pumped Diagnostic Tanks 1,560            314,000                 299,066               405,060                 704,126                      
1 05 05 03 06 XT_1001 1.05.05.03.06 PD5050306 Design - Ion Pumped Tank 3/28/2006 1/10/2007 L PED LL_PHS Hrs 80                   16,111                   16,111                          15%
1 05 05 03 06 XT_1001 1.05.05.03.06 PD5050306 Design - Ion Pumped Tank 3/28/2006 1/10/2007 L PED LL_ME Hrs 200                 37,695                   37,695                          15%
1 05 05 03 06 XT_1001 1.05.05.03.06 PD5050306 Design - Ion Pumped Tank 3/28/2006 1/10/2007 L PED LL_MDD Hrs 200                 34,583                   34,583                          15%
1 05 05 03 06 XT_1001 1.05.05.03.06 PD5050306 Design - Ion Pumped Tank 3/28/2006 1/10/2007 L PED LL_EE Hrs 80                   15,078                   15,078                          15%
1 05 05 03 06 XT_1002 1.05.05.03.06 CN5050306 Procure Computer - Ion Pumped Tank 1/11/2007 4/6/2007 L CON LL_MSEQ $$ 20,000                     25,800                     25,800                          15%
1 05 05 03 06 XT_1003 1.05.05.03.06 CN5050306 Assemble - Ion Pumped Tank 4/9/2007 7/2/2007 L CON LL_PHS Hrs 300                 61,437                   61,437                          15%
1 05 05 03 06 XT_1003 1.05.05.03.06 CN5050306 Assemble - Ion Pumped Tank 4/9/2007 7/2/2007 L CON LL_ME Hrs 400                 76,664                   76,664                          15%
1 05 05 03 06 XT_1003 1.05.05.03.06 CN5050306 Assemble - Ion Pumped Tank 4/9/2007 7/2/2007 L CON LL_EE Hrs 300                 57,498                   57,498                          15%
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1 05 05 03 06 XT_7704 1.05.05.03.06 CN5050306 Vendor Fab/Ship Tank - Ion Pumped Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 60,000                     77,400                     77,400                          15%
1 05 05 03 06 XT_7709 1.05.05.03.06 CN5050306 Vendor Fab/Ship Ion Pump - Ion Pumped Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 22,000                     28,380                     28,380                          15%
1 05 05 03 06 XT_7714 1.05.05.03.06 CN5050306 Vendor Ship Misc - Ion Pumped Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 37,000                     47,730                     47,730                          15%
1 05 05 03 06 XT_7719 1.05.05.03.06 CN5050306 Vendor Fab/Ship Imager Stages - Ion Pumped Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 80,000                     103,200                   103,200                        15%
1 05 05 03 06 XT_7724 1.05.05.03.06 CN5050306 Vendor Fab/Ship Stand - Ion Pumped Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 20,000                     25,800                     25,800                          15%
1 05 05 03 06 XT_7729 1.05.05.03.06 CN5050306 Vendor Fab/Ship Motor Driver -Ion Pumped Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 26,000                     33,540                     33,540                          15%
1 05 05 03 06 XT_7734 1.05.05.03.06 CN5050306 Vendor Fab/Ship EPICS IF - Ion Pumped Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 34,000                     43,860                     43,860                          15%
1 05 05 03 06 XT_7739 1.05.05.03.06 CN5050306 Vendor Fab/Ship Misc Racks/Chases-Ion Pumped Tan 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 15,000                     19,350                     19,350                          15%
1 05 05 04 Commissioning Diagnostics 10,324          795,740                 1,906,671            1,026,505              2,933,176                   
1 05 05 04 01 Commission Diagnostic Tank 875               403,740                 161,195               520,825                 682,020                      
1 05 05 04 01 XT_412 1.05.05.04.01 PD5050401 Design - Comm Diagnostic Tank 3/28/2006 9/21/2006 L PED LL_PHS Hrs 125                 24,950                   24,950                          35%
1 05 05 04 01 XT_412 1.05.05.04.01 PD5050401 Design - Comm Diagnostic Tank 3/28/2006 9/21/2006 L PED LL_ME Hrs 250                 46,700                   46,700                          35%
1 05 05 04 01 XT_412 1.05.05.04.01 PD5050401 Design - Comm Diagnostic Tank 3/28/2006 9/21/2006 L PED LL_MDD Hrs 250                 42,845                   42,845                          35%
1 05 05 04 01 XT_412 1.05.05.04.01 PD5050401 Design - Comm Diagnostic Tank 3/28/2006 9/21/2006 L PED LL_EE Hrs 250                 46,700                   46,700                          35%
1 05 05 04 01 XT_7767 1.05.05.04.01 CN5050401 Vendor Fab/Ship Tank - Comm Diagnostic Tank 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 403,740                   520,825                   520,825                        35%
1 05 05 04 02 Total Energy Measurement 4,192            137,000                 761,910               176,730                 938,640                      
1 05 05 04 02 XT_419 1.05.05.04.02 CN5050402 Design - Total Energy Measurement 3/28/2006 12/11/2006 L CON LL_PHS Hrs 1,000              201,013                 201,013                        55%
1 05 05 04 02 XT_419 1.05.05.04.02 CN5050402 Design - Total Energy Measurement 3/28/2006 12/11/2006 L CON LL_ME Hrs 700                 131,686                 131,686                        55%
1 05 05 04 02 XT_419 1.05.05.04.02 CN5050402 Design - Total Energy Measurement 3/28/2006 12/11/2006 L CON LL_MDD Hrs 400                 69,037                   69,037                          55%
1 05 05 04 02 XT_419 1.05.05.04.02 CN5050402 Design - Total Energy Measurement 3/28/2006 12/11/2006 L CON LL_EE Hrs 600                 112,874                 112,874                        55%
1 05 05 04 02 XT_421 1.05.05.04.02 CN5050402 Assemble - Total Energy Measurement 3/13/2007 10/25/2007 L CON LL_PM Hrs 120                 24,651                   24,651                          55%
1 05 05 04 02 XT_421 1.05.05.04.02 CN5050402 Assemble - Total Energy Measurement 3/13/2007 10/25/2007 L CON LL_PHS Hrs 128                 26,294                   26,294                          55%
1 05 05 04 02 XT_421 1.05.05.04.02 CN5050402 Assemble - Total Energy Measurement 3/13/2007 10/25/2007 L CON LL_PCEF Hrs 400                 59,756                   59,756                          55%
1 05 05 04 02 XT_421 1.05.05.04.02 CN5050402 Assemble - Total Energy Measurement 3/13/2007 10/25/2007 L CON LL_MFMS Hrs 440                 65,731                   65,731                          55%
1 05 05 04 02 XT_421 1.05.05.04.02 CN5050402 Assemble - Total Energy Measurement 3/13/2007 10/25/2007 L CON LL_MFAT Hrs 160                 23,902                   23,902                          55%
1 05 05 04 02 XT_421 1.05.05.04.02 CN5050402 Assemble - Total Energy Measurement 3/13/2007 10/25/2007 L CON LL_EE Hrs 240                 46,140                   46,140                          55%
1 05 05 04 02 XT_421 1.05.05.04.02 CN5050402 Assemble - Total Energy Measurement 3/13/2007 10/25/2007 L CON LL_CP Hrs 4                     826                        826                               55%
1 05 05 04 02 XT_422 1.05.05.04.02 CN5050402 Procure Data Acquisit - Total Energy Measurement 12/13/2006 3/12/2007 L CON LL_MSEQ $$ 39,000                     50,310                     50,310                          55%
1 05 05 04 02 XT_7801 1.05.05.04.02 CN5050402 Procure Production Unit-Total Energy Measurement 12/12/2006 3/9/2007 L CON LL_MSEQ $$ 98,000                     126,420                   126,420                        55%
1 05 05 04 04 Spectral Measurement 3,090            205,000                 572,221               264,450                 836,671                      
1 05 05 04 04 XT_478 1.05.05.04.04 PD5050404 Specification - Spectral Measurement 1/30/2006 3/27/2006 L PED LL_PHS Hrs 500                 99,800                   99,800                          65%
1 05 05 04 04 XT_479 1.05.05.04.04 PD5050404 Design - Spectral Measurement 3/28/2006 9/14/2006 L PED LL_PHS Hrs 500                 99,800                   99,800                          65%
1 05 05 04 04 XT_479 1.05.05.04.04 PD5050404 Design - Spectral Measurement 3/28/2006 9/14/2006 L PED LL_ME Hrs 500                 93,400                   93,400                          65%
1 05 05 04 04 XT_479 1.05.05.04.04 PD5050404 Design - Spectral Measurement 3/28/2006 9/14/2006 L PED LL_MDD Hrs 250                 42,845                   42,845                          65%
1 05 05 04 04 XT_479 1.05.05.04.04 PD5050404 Design - Spectral Measurement 3/28/2006 9/14/2006 L PED LL_EE Hrs 500                 93,400                   93,400                          65%
1 05 05 04 04 XT_4888 1.05.05.04.04 CN5050404 Assemble at LLNL - Spectral Measurement 8/2/2007 9/27/2007 L CON LL_PHS Hrs 320                 65,533                   65,533                          65%
1 05 05 04 04 XT_4888 1.05.05.04.04 CN5050404 Assemble at LLNL - Spectral Measurement 8/2/2007 9/27/2007 L CON LL_PCT Hrs 40                   5,957                     5,957                            65%
1 05 05 04 04 XT_4888 1.05.05.04.04 CN5050404 Assemble at LLNL - Spectral Measurement 8/2/2007 9/27/2007 L CON LL_PCEF Hrs 80                   11,914                   11,914                          65%
1 05 05 04 04 XT_4888 1.05.05.04.04 CN5050404 Assemble at LLNL - Spectral Measurement 8/2/2007 9/27/2007 L CON LL_MFMS Hrs 320                 47,658                   47,658                          65%
1 05 05 04 04 XT_4888 1.05.05.04.04 CN5050404 Assemble at LLNL - Spectral Measurement 8/2/2007 9/27/2007 L CON LL_MFAT Hrs 80                   11,914                   11,914                          65%
1 05 05 04 04 XT_581 1.05.05.04.04 CN5050404 Vendor Fab Data Acquisition-Spectral Measurement 5/8/2007 7/3/2007 L CON LL_MSEQ $$ 39,000                     50,310                     50,310                          65%
1 05 05 04 04 XT_8872 1.05.05.04.04 CN5050404 Vendor Fab Grating - Spectral Measurement 5/8/2007 7/3/2007 L CON LL_MSEQ $$ 39,000                     50,310                     50,310                          65%
1 05 05 04 04 XT_8876 1.05.05.04.04 CN5050404 Vendor Fab Rails & Stages - Spectral Measurement 5/8/2007 7/3/2007 L CON LL_MSEQ $$ 26,000                     33,540                     33,540                          65%
1 05 05 04 04 XT_8915 1.05.05.04.04 CN5050404 Vendor Fab High Energy - Spectral Measurement 5/8/2007 8/1/2007 L CON LL_MSEQ $$ 49,000                     63,210                     63,210                          65%
1 05 05 04 04 XT_8935 1.05.05.04.04 CN5050404 Vendor Fab Low Energy - Spectral Measurement 5/8/2007 7/3/2007 L CON LL_MSEQ $$ 52,000                     67,080                     67,080                          65%
1 05 05 04 05 Spatial Coherence 1,714            50,000                   319,061               64,500                   383,561                      
1 05 05 04 05 XT_253 1.05.05.04.05 CN5050405 Vendor Fab High Energy Slit - Spatial Coherence 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 15,000                     19,350                     19,350                          25%
1 05 05 04 05 XT_486 1.05.05.04.05 PD5050405 Design - Spatial Coherence 3/28/2006 9/14/2006 L PED LL_PHS Hrs 125                 24,950                   24,950                          25%
1 05 05 04 05 XT_486 1.05.05.04.05 PD5050405 Design - Spatial Coherence 3/28/2006 9/14/2006 L PED LL_ME Hrs 63                   11,768                   11,768                          25%
1 05 05 04 05 XT_486 1.05.05.04.05 PD5050405 Design - Spatial Coherence 3/28/2006 9/14/2006 L PED LL_MDD Hrs 63                   10,797                   10,797                          25%
1 05 05 04 05 XT_486 1.05.05.04.05 PD5050405 Design - Spatial Coherence 3/28/2006 9/14/2006 L PED LL_EE Hrs 63                   11,768                   11,768                          25%
1 05 05 04 05 XT_488 1.05.05.04.05 CN5050405 Assemble - Spatial Coherence 1/29/2007 4/23/2007 L CON LL_MFPC Hrs 200                 29,786                   29,786                          25%
1 05 05 04 05 XT_488 1.05.05.04.05 CN5050405 Assemble - Spatial Coherence 1/29/2007 4/23/2007 L CON LL_ME Hrs 400                 76,664                   76,664                          25%
1 05 05 04 05 XT_488 1.05.05.04.05 CN5050405 Assemble - Spatial Coherence 1/29/2007 4/23/2007 L CON LL_EE Hrs 800                 153,328                 153,328                        25%
1 05 05 04 05 XT_707 1.05.05.04.05 CN5050405 Vendor Fab Low Energy Slit - Spatial Coherence 10/30/2006 1/26/2007 L CON LL_MSEQ $$ 35,000                     45,150                     45,150                          25%
1 05 05 04 06 Spatial Shape & Centroid Measurement 223               -                        45,454                 -                         45,454                        
1 05 05 04 06 XT_4994 1.05.05.04.06 PD5050406 Design - Spatial Shape & Centroid Measure 3/28/2006 1/10/2007 L PED LL_PHS Hrs 63                   12,688                   12,688                          25%
1 05 05 04 06 XT_899 1.05.05.04.06 CN5050406 Assemble -Spatial Shape & Centroid Measure 5/15/2007 9/6/2007 L CON LL_PHS Hrs 160                 32,766                   32,766                          25%
1 05 05 04 07 Divergence Measurement 230               -                        46,830                 -                         46,830                        
1 05 05 04 07 XT_5111 1.05.05.04.07 CN5050407 Design - Divergence Measurement 3/28/2006 1/10/2007 L CON LL_PHS Hrs 80                   16,111                   16,111                          25%
1 05 05 04 07 XT_5557 1.05.05.04.07 CN5050407 Assemble - Divergence Measurement 5/15/2007 7/11/2007 L CON LL_PHS Hrs 150                 30,719                   30,719                          25%
1 05 06 X-Ray Transport System Installation & Alignmen 20,710          -                        2,200,844            -                         2,200,844                   
1 05 06 01 Front End Enclosure Instal 7,378            -                        857,431               -                         857,431                      
1 05 06 01 XT_0117 1.05.06.01 CN50601 Test FEE - Slow Controls 8/30/2007 9/27/2007 CON SL_PHS Hrs 5                     384                        384                               45%
1 05 06 01 XT_0117 1.05.06.01 CN50601 Test FEE - Slow Controls 8/30/2007 9/27/2007 CON SL_CE Hrs 10                   1,187                     1,187                            45%
1 05 06 01 XT_0121 1.05.06.01 CN50601 Install FEE - Slow Controls 5/8/2007 7/3/2007 CON SL_CT Hrs 40                   2,600                     2,600                            45%
1 05 06 01 XT_0122 1.05.06.01 CN50601 Integrate FEE - Slow Controls 7/5/2007 8/29/2007 CON SL_PHS Hrs 16                   1,229                     1,229                            45%
1 05 06 01 XT_0122 1.05.06.01 CN50601 Integrate FEE - Slow Controls 7/5/2007 8/29/2007 CON SL_CT Hrs 46                   2,990                     2,990                            45%
1 05 06 01 XT_0147 1.05.06.01 CN50601 Test FEE - Fast Controls 12/26/2007 2/26/2008 CON SL_PHS Hrs 320                 25,213                   25,213                          25%
1 05 06 01 XT_0155 1.05.06.01 CN50601 Install FEE - Femto Controls 8/30/2007 10/25/2007 CON SL_CT Hrs 40                   2,632                     2,632                            45%
1 05 06 01 XT_0156 1.05.06.01 CN50601 Integrate FEE - Femto Controls 10/26/2007 12/24/2007 CON SL_PHS Hrs 16                   1,261                     1,261                            25%
1 05 06 01 XT_0156 1.05.06.01 CN50601 Integrate FEE - Femto Controls 10/26/2007 12/24/2007 CON SL_CT Hrs 46                   3,067                     3,067                            25%
1 05 06 01 XT_0158 1.05.06.01 CN50601 Test FEE - Femto Controls 12/26/2007 2/26/2008 CON SL_PHS Hrs 320                 25,213                   25,213                          25%
1 05 06 01 XT_1004 1.05.06.01 CN50601 Install - Ion Pumped Tank 7/3/2007 9/26/2007 CON LL_PHS Hrs 200                 40,958                   40,958                          25%
1 05 06 01 XT_1004 1.05.06.01 CN50601 Install - Ion Pumped Tank 7/3/2007 9/26/2007 CON LL_ME Hrs 292                 55,965                   55,965                          25%
1 05 06 01 XT_105 1.05.06.01 CN50601 Install Ion Gauges - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON SL_PCCA Hrs 6                     415                        415                               45%
1 05 06 01 XT_105 1.05.06.01 CN50601 Install Ion Gauges - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON SL_MFAT Hrs 12                   1,036                     1,036                            45%
1 05 06 01 XT_105 1.05.06.01 CN50601 Install Ion Gauges - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON SL_CT Hrs 6                     390                        390                               45%
1 05 06 01 XT_1109 1.05.06.01 CN50601 Test - Beamline - Fixed Mask 1 8/8/2007 9/5/2007 CON SL_PHS Hrs 40                   3,072                     3,072                            45%
1 05 06 01 XT_1110 1.05.06.01 CN50601 Test - Fixed Mask 1 5/14/2007 8/7/2007 CON SL_PHS Hrs 8                     614                        614                               25%
1 05 06 01 XT_1110 1.05.06.01 CN50601 Test - Fixed Mask 1 5/14/2007 8/7/2007 CON SL_ME Hrs 40                   4,460                     4,460                            25%
1 05 06 01 XT_1111 1.05.06.01 CN50601 Install - Fixed Mask 1 4/16/2007 5/11/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 05 06 01 XT_1134 1.05.06.01 CN50601 Test - Fixed Mask 2 5/14/2007 8/7/2007 CON SL_PHS Hrs 8                     614                        614                               25%
1 05 06 01 XT_1134 1.05.06.01 CN50601 Test - Fixed Mask 2 5/14/2007 8/7/2007 CON SL_MVE Hrs 40                   4,460                     4,460                            25%
1 05 06 01 XT_1135 1.05.06.01 CN50601 Test - Beamline - Fixed Mask 2 8/8/2007 9/5/2007 CON SL_PHS Hrs 40                   3,072                     3,072                            45%
1 05 06 01 XT_1136 1.05.06.01 CN50601 Install - Fixed Mask 2 4/16/2007 5/11/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 05 06 01 XT_115 1.05.06.01 CN50601 Install Stands - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON SL_MFAT Hrs 80                   6,908                     6,908                            45%
1 05 06 01 XT_1152 1.05.06.01 CN50601 Test - Fixed Mask 3 5/14/2007 8/7/2007 CON SL_PHS Hrs 15                   1,152                     1,152                            25%
1 05 06 01 XT_1152 1.05.06.01 CN50601 Test - Fixed Mask 3 5/14/2007 8/7/2007 CON SL_MVE Hrs 30                   3,345                     3,345                            25%
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1 05 06 01 XT_1153 1.05.06.01 CN50601 Test - Beamline - Fixed Mask 3 8/8/2007 9/5/2007 CON SL_PHS Hrs 40                   3,072                     3,072                            45%
1 05 06 01 XT_1154 1.05.06.01 CN50601 Install - Fixed Mask 3 4/16/2007 5/11/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 05 06 01 XT_125 1.05.06.01 CN50601 Install Ion Pumps - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON SL_PCCA Hrs 12                   829                        829                               45%
1 05 06 01 XT_125 1.05.06.01 CN50601 Install Ion Pumps - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            45%
1 05 06 01 XT_125 1.05.06.01 CN50601 Install Ion Pumps - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON SL_CT Hrs 12                   780                        780                               45%
1 05 06 01 XT_2010 1.05.06.01 CN50601 Shipping / Install - Gas Attenuator 6/21/2007 11/9/2007 CON LL_TMUO Hrs 150                 22,514                   22,514                          45%
1 05 06 01 XT_2010 1.05.06.01 CN50601 Shipping / Install - Gas Attenuator 6/21/2007 11/9/2007 CON LL_TMUE Hrs 50                   7,505                     7,505                            45%
1 05 06 01 XT_2010 1.05.06.01 CN50601 Shipping / Install - Gas Attenuator 6/21/2007 11/9/2007 CON LL_SEPM Hrs 50                   9,658                     9,658                            45%
1 05 06 01 XT_2011 1.05.06.01 CN50601 Acceptance Test - Gas Attenuator 11/12/2007 1/14/2008 CON SL_PHS Hrs 80                   6,303                     6,303                            45%
1 05 06 01 XT_2011 1.05.06.01 CN50601 Acceptance Test - Gas Attenuator 11/12/2007 1/14/2008 CON SL_MVE Hrs 80                   9,151                     9,151                            45%
1 05 06 01 XT_2011 1.05.06.01 CN50601 Acceptance Test - Gas Attenuator 11/12/2007 1/14/2008 CON SL_EE Hrs 80                   9,740                     9,740                            45%
1 05 06 01 XT_2011 1.05.06.01 CN50601 Acceptance Test - Gas Attenuator 11/12/2007 1/14/2008 CON LL_PRE Hrs 80                   15,731                   15,731                          45%
1 05 06 01 XT_2011 1.05.06.01 CN50601 Acceptance Test - Gas Attenuator 11/12/2007 1/14/2008 CON LL_PHS Hrs 80                   16,809                   16,809                          45%
1 05 06 01 XT_2011 1.05.06.01 CN50601 Acceptance Test - Gas Attenuator 11/12/2007 1/14/2008 CON LL_ME Hrs 80                   15,731                   15,731                          45%
1 05 06 01 XT_2012 1.05.06.01 CN50601 Assemble - Beamline Test - Gas Attenuator 11/12/2007 1/14/2008 CON SL_PHS Hrs 20                   1,576                     1,576                            45%
1 05 06 01 XT_2012 1.05.06.01 CN50601 Assemble - Beamline Test - Gas Attenuator 11/12/2007 1/14/2008 CON SL_MVE Hrs 5                     572                        572                               45%
1 05 06 01 XT_2012 1.05.06.01 CN50601 Assemble - Beamline Test - Gas Attenuator 11/12/2007 1/14/2008 CON SL_MFAT Hrs 5                     443                        443                               45%
1 05 06 01 XT_2012 1.05.06.01 CN50601 Assemble - Beamline Test - Gas Attenuator 11/12/2007 1/14/2008 CON SL_ME Hrs 5                     572                        572                               45%
1 05 06 01 XT_2012 1.05.06.01 CN50601 Assemble - Beamline Test - Gas Attenuator 11/12/2007 1/14/2008 CON SL_CT Hrs 5                     333                        333                               45%
1 05 06 01 XT_2012 1.05.06.01 CN50601 Assemble - Beamline Test - Gas Attenuator 11/12/2007 1/14/2008 CON LL_PRE Hrs 5                     983                        983                               45%
1 05 06 01 XT_2012 1.05.06.01 CN50601 Assemble - Beamline Test - Gas Attenuator 11/12/2007 1/14/2008 CON LL_PRC Hrs 5                     902                        902                               45%
1 05 06 01 XT_2111 1.05.06.01 CN50601 Install Berilium Valves - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_MFAT Hrs 32                   2,763                     2,763                            45%
1 05 06 01 XT_2111 1.05.06.01 CN50601 Install Berilium Valves - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_CT Hrs 16                   1,040                     1,040                            45%
1 05 06 01 XT_2112 1.05.06.01 CN50601 Install Isolation Valve - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            45%
1 05 06 01 XT_2113 1.05.06.01 CN50601 Install Ion Pumps - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_MFAT Hrs 20                   1,727                     1,727                            45%
1 05 06 01 XT_2113 1.05.06.01 CN50601 Install Ion Pumps - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_CT Hrs 10                   650                        650                               45%
1 05 06 01 XT_2113 1.05.06.01 CN50601 Install Ion Pumps - FEE Mech/Vac 5/14/2007 5/18/2007 CON LL_PCCA Hrs 10                   1,718                     1,718                            45%
1 05 06 01 XT_2115 1.05.06.01 CN50601 Install Ion Gauges - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_PCCA Hrs 6                     415                        415                               45%
1 05 06 01 XT_2115 1.05.06.01 CN50601 Install Ion Gauges - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_MFAT Hrs 12                   1,036                     1,036                            45%
1 05 06 01 XT_2115 1.05.06.01 CN50601 Install Ion Gauges - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_CT Hrs 6                     390                        390                               45%
1 05 06 01 XT_2116 1.05.06.01 CN50601 Install Spools - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_PCCA Hrs 4                     276                        276                               45%
1 05 06 01 XT_2116 1.05.06.01 CN50601 Install Spools - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_MFAT Hrs 8                     691                        691                               45%
1 05 06 01 XT_2118 1.05.06.01 CN50601 Install Stands - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
1 05 06 01 XT_281 1.05.06.01 CN50601 Install - Wave Model 7/20/2007 9/14/2007 CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 05 06 01 XT_281 1.05.06.01 CN50601 Install - Wave Model 7/20/2007 9/14/2007 CON SL_PCT Hrs 40                   2,600                     2,600                            25%
1 05 06 01 XT_4005 1.05.06.01 CN50601 Leak Check - Slit/Collimator A 11/10/2006 12/26/2006 CON SL_MVE Hrs 40                   4,460                     4,460                            25%
1 05 06 01 XT_4005 1.05.06.01 CN50601 Leak Check - Slit/Collimator A 11/10/2006 12/26/2006 CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 05 06 01 XT_5 1.05.06.01 CN50601 Install Isolation Valve - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_PCCA Hrs 16                   1,106                     1,106                            25%
1 05 06 01 XT_5 1.05.06.01 CN50601 Install Isolation Valve - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 05 06 01 XT_5 1.05.06.01 CN50601 Install Isolation Valve - FEE Mech/Vac 5/14/2007 5/18/2007 CON SL_CT Hrs 16                   1,040                     1,040                            25%
1 05 06 01 XT_53 1.05.06.01 CN50601 Install FEE - Fast Controls 8/30/2007 10/25/2007 CON SL_CT Hrs 40                   2,632                     2,632                            45%
1 05 06 01 XT_54 1.05.06.01 CN50601 Integrate FEE - Fast Controls 10/26/2007 12/24/2007 CON SL_PHS Hrs 16                   1,261                     1,261                            25%
1 05 06 01 XT_54 1.05.06.01 CN50601 Integrate FEE - Fast Controls 10/26/2007 12/24/2007 CON SL_CT Hrs 46                   3,067                     3,067                            25%
1 05 06 01 XT_7046 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 9/6/2007 2/1/2008 CON SL_PHS Hrs 400                 31,381                   31,381                          45%
1 05 06 01 XT_7046 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 9/6/2007 2/1/2008 CON SL_MFAT Hrs 200                 17,642                   17,642                          45%
1 05 06 01 XT_7046 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 9/6/2007 2/1/2008 CON SL_CT Hrs 100                 6,639                     6,639                            45%
1 05 06 01 XT_7046 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 9/6/2007 2/1/2008 CON LL_PRE Hrs 200                 39,159                   39,159                          45%
1 05 06 01 XT_7046 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 9/6/2007 2/1/2008 CON LL_PRC Hrs 400                 71,849                   71,849                          45%
1 05 06 01 XT_7823 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Flipper Mirror 8/3/2007 12/26/2007 CON SL_PHS Hrs 480                 37,437                   37,437                          45%
1 05 06 01 XT_7823 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Flipper Mirror 8/3/2007 12/26/2007 CON SL_MFAT Hrs 360                 31,570                   31,570                          45%
1 05 06 01 XT_7823 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Flipper Mirror 8/3/2007 12/26/2007 CON SL_CT Hrs 120                 7,920                     7,920                            45%
1 05 06 01 XT_7823 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Flipper Mirror 8/3/2007 12/26/2007 CON LL_PRE Hrs 200                 38,930                   38,930                          45%
1 05 06 01 XT_7823 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Flipper Mirror 8/3/2007 12/26/2007 CON LL_PRC Hrs 200                 35,714                   35,714                          45%
1 05 06 01 XT_800 1.05.06.01 CN50601 Test Beam Line - Slit/Collimator A 12/27/2006 2/8/2007 CON SL_PHS Hrs 60                   4,608                     4,608                            25%
1 05 06 01 XT_810 1.05.06.01 CN50601 Install - Slit/Collimator A 9/15/2006 11/9/2006 CON SL_PHS Hrs 10                   763                        763                               25%
1 05 06 01 XT_810 1.05.06.01 CN50601 Install - Slit/Collimator A 9/15/2006 11/9/2006 CON SL_MVE Hrs 40                   4,429                     4,429                            25%
1 05 06 01 XT_810 1.05.06.01 CN50601 Install - Slit/Collimator A 9/15/2006 11/9/2006 CON SL_MFAT Hrs 40                   3,430                     3,430                            25%
1 05 06 01 XT_810 1.05.06.01 CN50601 Install - Slit/Collimator A 9/15/2006 11/9/2006 CON SL_EE Hrs 10                   1,178                     1,178                            25%
1 05 06 01 XT_810 1.05.06.01 CN50601 Install - Slit/Collimator A 9/15/2006 11/9/2006 CON LL_PRE Hrs 10                   1,903                     1,903                            25%
1 05 06 01 XT_820 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 4/13/2007 9/4/2007 CON SL_PHS Hrs 400                 30,720                   30,720                          25%
1 05 06 01 XT_820 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 4/13/2007 9/4/2007 CON SL_MFAT Hrs 400                 34,540                   34,540                          25%
1 05 06 01 XT_820 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 4/13/2007 9/4/2007 CON SL_CT Hrs 100                 6,499                     6,499                            25%
1 05 06 01 XT_820 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 4/13/2007 9/4/2007 CON LL_PRE Hrs 200                 38,332                   38,332                          25%
1 05 06 01 XT_820 1.05.06.01 CN50601 Fab/Assemble/Test - Const $ - Slit/Col 4/13/2007 9/4/2007 CON LL_PRC Hrs 200                 35,166                   35,166                          25%
1 05 06 01 XT_95 1.05.06.01 CN50601 Install Vacuum Pipe - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON LL_PCCA Hrs 6                     1,031                     1,031                            45%
1 05 06 01 XT_95 1.05.06.01 CN50601 Install Vacuum Pipe - Electron Dump Mech/Vac 4/20/2007 4/26/2007 CON LL_MFAT Hrs 24                   3,574                     3,574                            45%
1 05 06 01 XT_96 1.05.06.01 CN50601 Test Pipe - Electron Dump Mech/Vac 4/27/2007 5/10/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            45%
1 05 06 02 Near Hall Install 5,001            -                        534,511               -                         534,511                      
1 05 06 02 XT_0128 1.05.06.02 CN50602 Install Near Hall - Slow Controls 5/8/2007 7/3/2007 CON SL_CT Hrs 46                   2,990                     2,990                            45%
1 05 06 02 XT_0129 1.05.06.02 CN50602 Integrate Near Hall - Slow Controls 7/5/2007 8/29/2007 CON SL_PHS Hrs 16                   1,229                     1,229                            45%
1 05 06 02 XT_0129 1.05.06.02 CN50602 Integrate Near Hall - Slow Controls 7/5/2007 8/29/2007 CON SL_CT Hrs 46                   2,990                     2,990                            45%
1 05 06 02 XT_0130 1.05.06.02 CN50602 Test Near Hall - Slow Controls 8/30/2007 9/27/2007 CON SL_PHS Hrs 5                     384                        384                               45%
1 05 06 02 XT_0130 1.05.06.02 CN50602 Test Near Hall - Slow Controls 8/30/2007 9/27/2007 CON SL_CE Hrs 10                   1,187                     1,187                            45%
1 05 06 02 XT_0461 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_MFAT Hrs 12                   1,036                     1,036                            45%
1 05 06 02 XT_0461 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_CT Hrs 5                     325                        325                               45%
1 05 06 02 XT_0461 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON LL_PCCA Hrs 5                     859                        859                               45%
1 05 06 02 XT_0462 1.05.06.02 CN50602 Install Spools - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_MFAT Hrs 32                   2,763                     2,763                            45%
1 05 06 02 XT_0462 1.05.06.02 CN50602 Install Spools - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON LL_PCCA Hrs 8                     1,375                     1,375                            45%
1 05 06 02 XT_0463 1.05.06.02 CN50602 Install Stands - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_MFAT Hrs 160                 13,816                   13,816                          45%
1 05 06 02 XT_0463 1.05.06.02 CN50602 Install Stands - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON LL_PCCA Hrs 40                   6,874                     6,874                            45%
1 05 06 02 XT_330 1.05.06.02 CN50602 Install Isolation Valves - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_MFAT Hrs 8                     691                        691                               45%
1 05 06 02 XT_330 1.05.06.02 CN50602 Install Isolation Valves - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_CT Hrs 8                     520                        520                               45%
1 05 06 02 XT_330 1.05.06.02 CN50602 Install Isolation Valves - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON LL_PCCA Hrs 8                     1,375                     1,375                            45%
1 05 06 02 XT_340 1.05.06.02 CN50602 Install Berilium Valves - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_MFAT Hrs 16                   1,382                     1,382                            45%
1 05 06 02 XT_340 1.05.06.02 CN50602 Install Berilium Valves - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_CT Hrs 8                     520                        520                               45%
1 05 06 02 XT_340 1.05.06.02 CN50602 Install Berilium Valves - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON LL_PCCA Hrs 8                     1,375                     1,375                            45%
1 05 06 02 XT_350 1.05.06.02 CN50602 Install Vacuum Piping - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_MFAT Hrs 24                   2,072                     2,072                            45%
1 05 06 02 XT_350 1.05.06.02 CN50602 Install Vacuum Piping - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON LL_PCCA Hrs 6                     1,031                     1,031                            45%
1 05 06 02 XT_360 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_MFAT Hrs 24                   2,072                     2,072                            45%
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1 05 06 02 XT_360 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON SL_CT Hrs 12                   780                        780                               45%
1 05 06 02 XT_360 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H1 10/31/2006 11/6/2006 CON LL_PCCA Hrs 12                   2,062                     2,062                            45%
1 05 06 02 XT_3666 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_MFAT Hrs 12                   1,036                     1,036                            25%
1 05 06 02 XT_3666 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_CT Hrs 6                     390                        390                               25%
1 05 06 02 XT_3666 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON LL_PCCA Hrs 6                     1,031                     1,031                            25%
1 05 06 02 XT_3668 1.05.06.02 CN50602 Install Stands - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
1 05 06 02 XT_3669 1.05.06.02 CN50602 Install Isolation Valves - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_MFAT Hrs 4                     345                        345                               25%
1 05 06 02 XT_3669 1.05.06.02 CN50602 Install Isolation Valves - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_CT Hrs 4                     260                        260                               25%
1 05 06 02 XT_3669 1.05.06.02 CN50602 Install Isolation Valves - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON LL_PCCA Hrs 4                     687                        687                               25%
1 05 06 02 XT_3670 1.05.06.02 CN50602 Install Berilium Valves - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 02 XT_3670 1.05.06.02 CN50602 Install Berilium Valves - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_CT Hrs 12                   780                        780                               25%
1 05 06 02 XT_3670 1.05.06.02 CN50602 Install Berilium Valves - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON LL_PCCA Hrs 12                   2,062                     2,062                            25%
1 05 06 02 XT_3671 1.05.06.02 CN50602 Install Vacuum Piping - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 02 XT_3671 1.05.06.02 CN50602 Install Vacuum Piping - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON LL_PCCA Hrs 6                     1,031                     1,031                            25%
1 05 06 02 XT_3672 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 02 XT_3672 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON SL_CT Hrs 12                   780                        780                               25%
1 05 06 02 XT_3672 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H2 10/31/2006 11/6/2006 CON LL_PCCA Hrs 12                   2,062                     2,062                            25%
1 05 06 02 XT_415 1.05.06.02 CN50602 Install - Comm Diagnostic Tank 1/29/2007 3/26/2007 CON SL_TMUP Hrs 40                   3,891                     3,891                            45%
1 05 06 02 XT_415 1.05.06.02 CN50602 Install - Comm Diagnostic Tank 1/29/2007 3/26/2007 CON SL_TMUO Hrs 16                   1,343                     1,343                            45%
1 05 06 02 XT_415 1.05.06.02 CN50602 Install - Comm Diagnostic Tank 1/29/2007 3/26/2007 CON SL_PHS Hrs 80                   6,144                     6,144                            45%
1 05 06 02 XT_415 1.05.06.02 CN50602 Install - Comm Diagnostic Tank 1/29/2007 3/26/2007 CON SL_PCEF Hrs 80                   5,199                     5,199                            45%
1 05 06 02 XT_415 1.05.06.02 CN50602 Install - Comm Diagnostic Tank 1/29/2007 3/26/2007 CON SL_MVE Hrs 80                   8,919                     8,919                            45%
1 05 06 02 XT_415 1.05.06.02 CN50602 Install - Comm Diagnostic Tank 1/29/2007 3/26/2007 CON SL_MFMS Hrs 28                   2,965                     2,965                            45%
1 05 06 02 XT_415 1.05.06.02 CN50602 Install - Comm Diagnostic Tank 1/29/2007 3/26/2007 CON SL_MFAT Hrs 320                 27,632                   27,632                          45%
1 05 06 02 XT_416 1.05.06.02 CN50602 Test - Comm Diagnostic Tank 3/27/2007 4/23/2007 CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 05 06 02 XT_416 1.05.06.02 CN50602 Test - Comm Diagnostic Tank 3/27/2007 4/23/2007 CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
1 05 06 02 XT_416 1.05.06.02 CN50602 Test - Comm Diagnostic Tank 3/27/2007 4/23/2007 CON SL_ME Hrs 40                   4,460                     4,460                            25%
1 05 06 02 XT_4433 1.05.06.02 CN50602 Visible Calibration - Direct Imager 8/27/2007 8/31/2007 CON SL_MFAT Hrs 5                     432                        432                               25%
1 05 06 02 XT_4433 1.05.06.02 CN50602 Visible Calibration - Direct Imager 8/27/2007 8/31/2007 CON LL_PHS Hrs 10                   2,048                     2,048                            25%
1 05 06 02 XT_4433 1.05.06.02 CN50602 Visible Calibration - Direct Imager 8/27/2007 8/31/2007 CON LL_MFAT Hrs 10                   1,489                     1,489                            25%
1 05 06 02 XT_4435 1.05.06.02 CN50602 X-Ray Calibration - Direct Imager 9/4/2007 9/17/2007 CON SL_MFAT Hrs 10                   864                        864                               25%
1 05 06 02 XT_4435 1.05.06.02 CN50602 X-Ray Calibration - Direct Imager 9/4/2007 9/17/2007 CON LL_PHS Hrs 80                   16,383                   16,383                          25%
1 05 06 02 XT_4435 1.05.06.02 CN50602 X-Ray Calibration - Direct Imager 9/4/2007 9/17/2007 CON LL_MFAT Hrs 80                   11,914                   11,914                          25%
1 05 06 02 XT_489 1.05.06.02 CN50602 Install - Spatial Coherence 6/13/2007 8/8/2007 CON SL_PHS Hrs 120                 9,216                     9,216                            25%
1 05 06 02 XT_4991 1.05.06.02 CN50602 Test - Spatial Coherence 8/9/2007 9/6/2007 CON SL_PHS Hrs 160                 12,288                   12,288                          25%
1 05 06 02 XT_4997 1.05.06.02 CN50602 Install - Spatial Shape & Centroid Measure 9/28/2007 2/26/2008 CON SL_MFAT Hrs 16                   1,417                     1,417                            25%
1 05 06 02 XT_4997 1.05.06.02 CN50602 Install - Spatial Shape & Centroid Measure 9/28/2007 2/26/2008 CON SL_ME Hrs 16                   1,830                     1,830                            25%
1 05 06 02 XT_4998 1.05.06.02 CN50602 Test - Spatial Shape & Centroid Measure 2/27/2008 3/25/2008 CON SL_PHS Hrs 40                   3,152                     3,152                            25%
1 05 06 02 XT_5004 1.05.06.02 CN50602 Install - Divergence Measurement 8/2/2007 9/27/2007 CON SL_PHS Hrs 16                   1,229                     1,229                            25%
1 05 06 02 XT_5004 1.05.06.02 CN50602 Install - Divergence Measurement 8/2/2007 9/27/2007 CON SL_ME Hrs 16                   1,784                     1,784                            25%
1 05 06 02 XT_5005 1.05.06.02 CN50602 Test - Divergence Measurement 9/28/2007 10/25/2007 CON SL_PHS Hrs 40                   3,148                     3,148                            25%
1 05 06 02 XT_507 1.05.06.02 CN50602 Install - Near Hall Optics Tank 10/3/2006 12/28/2006 CON SL_PHS Hrs 160                 12,288                   12,288                          25%
1 05 06 02 XT_507 1.05.06.02 CN50602 Install - Near Hall Optics Tank 10/3/2006 12/28/2006 CON SL_PCT Hrs 80                   5,199                     5,199                            25%
1 05 06 02 XT_507 1.05.06.02 CN50602 Install - Near Hall Optics Tank 10/3/2006 12/28/2006 CON SL_MFMS Hrs 160                 16,941                   16,941                          25%
1 05 06 02 XT_507 1.05.06.02 CN50602 Install - Near Hall Optics Tank 10/3/2006 12/28/2006 CON SL_MFAT Hrs 880                 75,988                   75,988                          25%
1 05 06 02 XT_507 1.05.06.02 CN50602 Install - Near Hall Optics Tank 10/3/2006 12/28/2006 CON LL_PRC Hrs 320                 56,266                   56,266                          25%
1 05 06 02 XT_508 1.05.06.02 CN50602 Integrate & Test - Near Hall Optics Tank 12/29/2006 1/12/2007 CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 05 06 02 XT_508 1.05.06.02 CN50602 Integrate & Test - Near Hall Optics Tank 12/29/2006 1/12/2007 CON SL_ME Hrs 40                   4,460                     4,460                            25%
1 05 06 02 XT_508 1.05.06.02 CN50602 Integrate & Test - Near Hall Optics Tank 12/29/2006 1/12/2007 CON SL_EE Hrs 40                   4,747                     4,747                            25%
1 05 06 02 XT_660 1.05.06.02 CN50602 Test - Near Hall Mech/Vac - H1 11/7/2006 11/20/2006 CON SL_MFAT Hrs 80                   6,908                     6,908                            45%
1 05 06 02 XT_676 1.05.06.02 CN50602 Test - Near Hall Mech/Vac - H2 11/7/2006 11/20/2006 CON SL_MFAT Hrs 80                   6,908                     6,908                            45%
1 05 06 02 XT_695 1.05.06.02 CN50602 Install - Indirect Imager 6/1/2007 8/24/2007 CON SL_MFMS Hrs 120                 12,706                   12,706                          45%
1 05 06 02 XT_695 1.05.06.02 CN50602 Install - Indirect Imager 6/1/2007 8/24/2007 CON SL_ME Hrs 75                   8,362                     8,362                            45%
1 05 06 02 XT_695 1.05.06.02 CN50602 Install - Indirect Imager 6/1/2007 8/24/2007 CON SL_EE Hrs 30                   3,560                     3,560                            45%
1 05 06 02 XT_695 1.05.06.02 CN50602 Install - Indirect Imager 6/1/2007 8/24/2007 CON LL_PHS Hrs 240                 49,150                   49,150                          45%
1 05 06 02 XT_695 1.05.06.02 CN50602 Install - Indirect Imager 6/1/2007 8/24/2007 CON LL_MFAT Hrs 180                 26,807                   26,807                          45%
1 05 06 02 XT_695 1.05.06.02 CN50602 Install - Indirect Imager 6/1/2007 8/24/2007 CON LL_CP Hrs 30                   6,174                     6,174                            45%
1 05 06 02 XT_696 1.05.06.02 CN50602 Test - Indirect Imager 9/18/2007 10/15/2007 CON SL_PHS Hrs 40                   3,116                     3,116                            25%
1 05 06 02 XT_775 1.05.06.02 CN50602 Install Vacuum Piping - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 02 XT_775 1.05.06.02 CN50602 Install Vacuum Piping - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON LL_PCCA Hrs 6                     1,031                     1,031                            25%
1 05 06 02 XT_776 1.05.06.02 CN50602 Test - Near Hall Mech/Vac - H3 11/7/2006 11/20/2006 CON SL_MFAT Hrs 40                   3,454                     3,454                            45%
1 05 06 02 XT_785 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 02 XT_785 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON SL_CT Hrs 12                   780                        780                               25%
1 05 06 02 XT_785 1.05.06.02 CN50602 Install Ion Pumps - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON LL_PCCA Hrs 12                   2,062                     2,062                            25%
1 05 06 02 XT_805 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON SL_MFAT Hrs 12                   1,036                     1,036                            25%
1 05 06 02 XT_805 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON SL_CT Hrs 6                     390                        390                               25%
1 05 06 02 XT_805 1.05.06.02 CN50602 Install Ion Gauges - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON LL_PCCA Hrs 6                     1,031                     1,031                            25%
1 05 06 02 XT_815 1.05.06.02 CN50602 Install Stands - NH Mech/Vac - H3 10/31/2006 11/6/2006 CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
1 05 06 03 Tunnel Instal 2,880            -                        288,890               -                         288,890                      
1 05 06 03 XT_556 1.05.06.03 CN50603 Install Isolation Valve - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_MFAT Hrs 40                   3,520                     3,520                            25%
1 05 06 03 XT_556 1.05.06.03 CN50603 Install Isolation Valve - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_CT Hrs 40                   2,649                     2,649                            25%
1 05 06 03 XT_557 1.05.06.03 CN50603 Test - Tunnel Mech/Vac 12/26/2007 2/26/2008 CON SL_MVE Hrs 40                   4,576                     4,576                            25%
1 05 06 03 XT_557 1.05.06.03 CN50603 Test - Tunnel Mech/Vac 12/26/2007 2/26/2008 CON SL_MFAT Hrs 160                 14,174                   14,174                          25%
1 05 06 03 XT_626 1.05.06.03 CN50603 Install Vacuum Piping - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_MVE Hrs 80                   9,090                     9,090                            25%
1 05 06 03 XT_626 1.05.06.03 CN50603 Install Vacuum Piping - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_MFAT Hrs 160                 14,080                   14,080                          25%
1 05 06 03 XT_636 1.05.06.03 CN50603 Install Ion Pumps - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_MFAT Hrs 320                 28,161                   28,161                          25%
1 05 06 03 XT_636 1.05.06.03 CN50603 Install Ion Pumps - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_CT Hrs 160                 10,598                   10,598                          25%
1 05 06 03 XT_636 1.05.06.03 CN50603 Install Ion Pumps - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON LL_PCCA Hrs 160                 28,022                   28,022                          25%
1 05 06 03 XT_646 1.05.06.03 CN50603 Install Ion Gauges - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_MFAT Hrs 320                 28,161                   28,161                          25%
1 05 06 03 XT_646 1.05.06.03 CN50603 Install Ion Gauges - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_CT Hrs 80                   5,299                     5,299                            25%
1 05 06 03 XT_646 1.05.06.03 CN50603 Install Ion Gauges - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON LL_PCCA Hrs 80                   14,011                   14,011                          25%
1 05 06 03 XT_647 1.05.06.03 CN50603 Install Stands - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_MFAT Hrs 1,000              88,002                   88,002                          25%
1 05 06 03 XT_647 1.05.06.03 CN50603 Install Stands - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON LL_PCCA Hrs 160                 28,022                   28,022                          25%
1 05 06 03 XT_656 1.05.06.03 CN50603 Install Spools - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON SL_MFAT Hrs 40                   3,520                     3,520                            25%
1 05 06 03 XT_656 1.05.06.03 CN50603 Install Spools - Tunnel Mech/Vac 8/30/2007 12/24/2007 CON LL_PCCA Hrs 40                   7,005                     7,005                            25%
1 05 06 04 Far Hall Install 5,451            -                        520,012               -                         520,012                      
1 05 06 04 XT_0134 1.05.06.04 CN50604 Install Far Hall - Slow Controls 8/3/2007 9/28/2007 CON SL_CT Hrs 46                   2,990                     2,990                            45%
1 05 06 04 XT_0135 1.05.06.04 CN50604 Integrate Far Hall - Slow Controls 10/1/2007 11/27/2007 CON SL_PHS Hrs 16                   1,261                     1,261                            45%
1 05 06 04 XT_0135 1.05.06.04 CN50604 Integrate Far Hall - Slow Controls 10/1/2007 11/27/2007 CON SL_CT Hrs 48                   3,201                     3,201                            45%
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1 05 06 04 XT_0136 1.05.06.04 CN50604 Test Far Hall - Slow Controls 11/28/2007 12/26/2007 CON SL_PHS Hrs 8                     630                        630                               45%
1 05 06 04 XT_0136 1.05.06.04 CN50604 Test Far Hall - Slow Controls 11/28/2007 12/26/2007 CON SL_CT Hrs 16                   1,067                     1,067                            45%
1 05 06 04 XT_0136 1.05.06.04 CN50604 Test Far Hall - Slow Controls 11/28/2007 12/26/2007 CON SL_CE Hrs 16                   1,948                     1,948                            45%
1 05 06 04 XT_1022 1.05.06.04 CN50604 Install Isolation Valve - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_MFAT Hrs 4                     345                        345                               25%
1 05 06 04 XT_1022 1.05.06.04 CN50604 Install Isolation Valve - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_CT Hrs 4                     260                        260                               25%
1 05 06 04 XT_1022 1.05.06.04 CN50604 Install Isolation Valve - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON LL_PCCA Hrs 4                     687                        687                               25%
1 05 06 04 XT_1023 1.05.06.04 CN50604 Install Berilium Valve - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 04 XT_1023 1.05.06.04 CN50604 Install Berilium Valve - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_CT Hrs 12                   780                        780                               25%
1 05 06 04 XT_1023 1.05.06.04 CN50604 Install Berilium Valve - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON LL_PCCA Hrs 12                   2,062                     2,062                            25%
1 05 06 04 XT_1024 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_MFAT Hrs 12                   1,036                     1,036                            25%
1 05 06 04 XT_1024 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_CT Hrs 6                     390                        390                               25%
1 05 06 04 XT_1024 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON LL_PCCA Hrs 6                     1,031                     1,031                            25%
1 05 06 04 XT_1025 1.05.06.04 CN50604 Install Stands - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
1 05 06 04 XT_1166 1.05.06.04 CN50604 Install Vacuum Piping - Far Hall Mech/Vac - H3 10/15/2007 10/19/2007 CON SL_MFAT Hrs 24                   2,126                     2,126                            25%
1 05 06 04 XT_1167 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac - H3 8/10/2007 8/16/2007 CON SL_MFAT Hrs 12                   1,036                     1,036                            45%
1 05 06 04 XT_1167 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac - H3 8/10/2007 8/16/2007 CON SL_CT Hrs 6                     390                        390                               45%
1 05 06 04 XT_1167 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac - H3 8/10/2007 8/16/2007 CON LL_PCCA Hrs 6                     1,031                     1,031                            45%
1 05 06 04 XT_1168 1.05.06.04 CN50604 Install Stands - Far Hall Mech/Vac - H3 8/10/2007 8/16/2007 CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
1 05 06 04 XT_1202 1.05.06.04 CN50604 Install Vacuum Piping - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_PCCA Hrs 6                     415                        415                               25%
1 05 06 04 XT_1202 1.05.06.04 CN50604 Install Vacuum Piping - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 04 XT_26 1.05.06.04 CN50604 Install Vacuum Piping - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_PCCA Hrs 6                     415                        415                               25%
1 05 06 04 XT_26 1.05.06.04 CN50604 Install Vacuum Piping - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_MFAT Hrs 12                   1,036                     1,036                            25%
1 05 06 04 XT_266 1.05.06.04 CN50604 Install - Pulse Split & Delay 12/26/2007 6/18/2008 CON SL_TMUW Hrs 24                   1,976                     1,976                            45%
1 05 06 04 XT_266 1.05.06.04 CN50604 Install - Pulse Split & Delay 12/26/2007 6/18/2008 CON SL_PCT Hrs 4                     267                        267                               45%
1 05 06 04 XT_266 1.05.06.04 CN50604 Install - Pulse Split & Delay 12/26/2007 6/18/2008 CON SL_MFPC Hrs 40                   6,938                     6,938                            45%
1 05 06 04 XT_266 1.05.06.04 CN50604 Install - Pulse Split & Delay 12/26/2007 6/18/2008 CON SL_MFMS Hrs 30                   3,259                     3,259                            45%
1 05 06 04 XT_266 1.05.06.04 CN50604 Install - Pulse Split & Delay 12/26/2007 6/18/2008 CON SL_MFAT Hrs 1,732              153,438                 153,438                        45%
1 05 06 04 XT_267 1.05.06.04 CN50604 Test - Pulse Split & Delay 6/19/2008 7/17/2008 CON SL_PHS Hrs 40                   3,152                     3,152                            25%
1 05 06 04 XT_267 1.05.06.04 CN50604 Test - Pulse Split & Delay 6/19/2008 7/17/2008 CON SL_ME Hrs 40                   4,576                     4,576                            25%
1 05 06 04 XT_273 1.05.06.04 CN50604 Install - System Monochrometer 11/16/2007 1/18/2008 CON SL_TMUW Hrs 80                   6,587                     6,587                            45%
1 05 06 04 XT_273 1.05.06.04 CN50604 Install - System Monochrometer 11/16/2007 1/18/2008 CON SL_PHS Hrs 40                   3,152                     3,152                            45%
1 05 06 04 XT_273 1.05.06.04 CN50604 Install - System Monochrometer 11/16/2007 1/18/2008 CON SL_PCEF Hrs 40                   2,667                     2,667                            45%
1 05 06 04 XT_273 1.05.06.04 CN50604 Install - System Monochrometer 11/16/2007 1/18/2008 CON SL_MFMS Hrs 80                   8,691                     8,691                            45%
1 05 06 04 XT_273 1.05.06.04 CN50604 Install - System Monochrometer 11/16/2007 1/18/2008 CON SL_MFAT Hrs 320                 28,349                   28,349                          45%
1 05 06 04 XT_273 1.05.06.04 CN50604 Install - System Monochrometer 11/16/2007 1/18/2008 CON LL_PCE Hrs 10                   1,966                     1,966                            45%
1 05 06 04 XT_273 1.05.06.04 CN50604 Install - System Monochrometer 11/16/2007 1/18/2008 CON LL_MFPC Hrs 80                   12,224                   12,224                          45%
1 05 06 04 XT_274 1.05.06.04 CN50604 Test - Pulse System Monochrometer 1/22/2008 2/19/2008 CON SL_PHS Hrs 40                   3,152                     3,152                            45%
1 05 06 04 XT_29 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 04 XT_29 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_CT Hrs 12                   780                        780                               25%
1 05 06 04 XT_29 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON LL_PCCA Hrs 12                   2,062                     2,062                            25%
1 05 06 04 XT_30 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_MFAT Hrs 12                   1,036                     1,036                            25%
1 05 06 04 XT_30 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_CT Hrs 6                     390                        390                               25%
1 05 06 04 XT_30 1.05.06.04 CN50604 Install Ion Gauges - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON LL_PCCA Hrs 6                     1,031                     1,031                            25%
1 05 06 04 XT_41 1.05.06.04 CN50604 Install Spools - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_MFAT Hrs 32                   2,763                     2,763                            25%
1 05 06 04 XT_41 1.05.06.04 CN50604 Install Spools - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON LL_PCCA Hrs 8                     1,375                     1,375                            25%
1 05 06 04 XT_42 1.05.06.04 CN50604 Install Stands - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_MFAT Hrs 160                 13,816                   13,816                          25%
1 05 06 04 XT_42 1.05.06.04 CN50604 Install Stands - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON LL_PCCA Hrs 40                   6,874                     6,874                            25%
1 05 06 04 XT_423 1.05.06.04 CN50604 Test - Total Energy Measurement 3/26/2008 4/22/2008 CON SL_PHS Hrs 40                   3,152                     3,152                            45%
1 05 06 04 XT_452 1.05.06.04 CN50604 Install - Total Energy Measurement 10/26/2007 3/25/2008 CON SL_PHS Hrs 40                   3,152                     3,152                            45%
1 05 06 04 XT_482 1.05.06.04 CN50604 Install - Spectral Measurement 11/9/2007 1/11/2008 CON SL_PHS Hrs 360                 28,364                   28,364                          45%
1 05 06 04 XT_483 1.05.06.04 CN50604 Test - Spectral Measurement 1/14/2008 2/11/2008 CON SL_PHS Hrs 40                   3,152                     3,152                            45%
1 05 06 04 XT_595 1.05.06.04 CN50604 Install - Direct Imager 5/23/2007 10/12/2007 CON SL_PHS Hrs 456                 35,112                   35,112                          45%
1 05 06 04 XT_595 1.05.06.04 CN50604 Install - Direct Imager 5/23/2007 10/12/2007 CON SL_MFMS Hrs 104                 11,040                   11,040                          45%
1 05 06 04 XT_595 1.05.06.04 CN50604 Install - Direct Imager 5/23/2007 10/12/2007 CON SL_MFAT Hrs 152                 13,159                   13,159                          45%
1 05 06 04 XT_595 1.05.06.04 CN50604 Install - Direct Imager 5/23/2007 10/12/2007 CON SL_ME Hrs 53                   5,924                     5,924                            45%
1 05 06 04 XT_595 1.05.06.04 CN50604 Install - Direct Imager 5/23/2007 10/12/2007 CON LL_PCT Hrs 40                   5,973                     5,973                            45%
1 05 06 04 XT_595 1.05.06.04 CN50604 Install - Direct Imager 5/23/2007 10/12/2007 CON LL_PCEF Hrs 104                 15,529                   15,529                          45%
1 05 06 04 XT_595 1.05.06.04 CN50604 Install - Direct Imager 5/23/2007 10/12/2007 CON LL_EE Hrs 26                   4,996                     4,996                            45%
1 05 06 04 XT_595 1.05.06.04 CN50604 Install - Direct Imager 5/23/2007 10/12/2007 CON LL_CP Hrs 26                   5,364                     5,364                            45%
1 05 06 04 XT_596 1.05.06.04 CN50604 Test - Direct Imager 10/29/2007 11/27/2007 CON SL_PHS Hrs 40                   3,152                     3,152                            25%
1 05 06 04 XT_596 1.05.06.04 CN50604 Test - Direct Imager 10/29/2007 11/27/2007 CON SL_ME Hrs 40                   4,576                     4,576                            25%
1 05 06 04 XT_635 1.05.06.04 CN50604 Visible Calibration - Direct Imager 10/15/2007 10/19/2007 CON LL_PHS Hrs 40                   8,404                     8,404                            45%
1 05 06 04 XT_635 1.05.06.04 CN50604 Visible Calibration - Direct Imager 10/15/2007 10/19/2007 CON LL_MFAT Hrs 40                   6,112                     6,112                            45%
1 05 06 04 XT_645 1.05.06.04 CN50604 X-Ray Calibration - Direct Imager 10/22/2007 10/26/2007 CON LL_PHS Hrs 40                   8,404                     8,404                            45%
1 05 06 04 XT_645 1.05.06.04 CN50604 X-Ray Calibration - Direct Imager 10/22/2007 10/26/2007 CON LL_MFAT Hrs 40                   6,112                     6,112                            45%
1 05 06 04 XT_666 1.05.06.04 CN50604 Install Isolation Valve - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_MFAT Hrs 16                   1,382                     1,382                            25%
1 05 06 04 XT_666 1.05.06.04 CN50604 Install Isolation Valve - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON SL_CT Hrs 16                   1,040                     1,040                            25%
1 05 06 04 XT_666 1.05.06.04 CN50604 Install Isolation Valve - Far Hall Mech/Vac 8/31/2007 9/7/2007 CON LL_PCCA Hrs 16                   2,749                     2,749                            25%
1 05 06 04 XT_667 1.05.06.04 CN50604 Test - Far Hall Mech/Vac - H1 9/10/2007 9/21/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            45%
1 05 06 04 XT_74 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 04 XT_74 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON SL_CT Hrs 12                   780                        780                               25%
1 05 06 04 XT_74 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac - H2 8/31/2007 9/7/2007 CON LL_PCCA Hrs 12                   2,062                     2,062                            25%
1 05 06 04 XT_75 1.05.06.04 CN50604 Test - Far Hall Mech/Vac - H2 9/10/2007 9/21/2007 CON SL_MFAT Hrs 40                   3,454                     3,454                            45%
1 05 06 04 XT_7820 1.05.06.04 CN50604 Install - Flipper Mirror 8/3/2007 9/28/2007 CON SL_PHS Hrs 40                   3,072                     3,072                            45%
1 05 06 04 XT_7821 1.05.06.04 CN50604 Leak Check - Flipper Mirror 10/1/2007 10/26/2007 CON SL_MFAT Hrs 8                     709                        709                               45%
1 05 06 04 XT_7822 1.05.06.04 CN50604 Test Beam Line - Flipper Mirror 10/29/2007 11/27/2007 CON SL_PHS Hrs 16                   1,261                     1,261                            25%
1 05 06 04 XT_82 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac - H3 8/10/2007 8/16/2007 CON SL_MFAT Hrs 24                   2,072                     2,072                            25%
1 05 06 04 XT_82 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac - H3 8/10/2007 8/16/2007 CON SL_CT Hrs 12                   780                        780                               25%
1 05 06 04 XT_82 1.05.06.04 CN50604 Install Ion Pumps - Far Hall Mech/Vac - H3 8/10/2007 8/16/2007 CON LL_PCCA Hrs 12                   2,062                     2,062                            25%
1 05 06 04 XT_83 1.05.06.04 CN50604 Test - Far Hall Mech/Vac - H3 10/22/2007 11/2/2007 CON SL_PHS Hrs 40                   3,152                     3,152                            25%
1 05 06 04 XT_83 1.05.06.04 CN50604 Test - Far Hall Mech/Vac - H3 10/22/2007 11/2/2007 CON SL_MFAT Hrs 40                   3,544                     3,544                            25%
1 06 X-RAY END STATION SYSTEMS 65,935          8,824,600              6,642,172            9,885,355              16,527,527                 
1 06 01 System Management & Integration 18,184          50,000                   1,877,519            63,400                   1,940,919                   
1 06 01 01 Management 18,184          50,000                   1,877,519            63,400                   1,940,919                   
1 06 01 01 XE_0172 1.06.01.01 9240575 Management & Oversight - 2 4/1/2004 9/30/2004 S PED SL_PHSS Hrs 2,560              230,554                 230,554                        0%
1 06 01 01 XE_0172 1.06.01.01 9240575 Management & Oversight - 2 4/1/2004 9/30/2004 S PED SL_PHS Hrs 672                 47,551                   47,551                          0%
1 06 01 01 XE_0172 1.06.01.01 9240575 Management & Oversight - 2 4/1/2004 9/30/2004 S PED SL_EE Hrs 896                 97,969                   97,969                          0%
1 06 01 01 XE_01722 1.06.01.01 9240575 Management & Oversight - 3 10/1/2004 9/30/2005 S PED SL_PHSS Hrs 1,757              162,821                 162,821                        0%
1 06 01 01 XE_01722 1.06.01.01 9240575 Management & Oversight - 3 10/1/2004 9/30/2005 S PED SL_EE Hrs 1,757              197,680                 197,680                        0%
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1 06 01 01 XE_0302 1.06.01.01 9240575 Travel FY-04 4/1/2004 9/30/2004 S PED SL_MSTR $$ 10,000                     12,000                     12,000                          0%
1 06 01 01 XE_033 1.06.01.01 CN60101 Management & Oversight - 4 10/3/2005 9/30/2008 S CON SL_PHSS Hrs 5,271              515,311                 515,311                        0%
1 06 01 01 XE_033 1.06.01.01 CN60101 Management & Oversight - 4 10/3/2005 9/30/2008 S CON SL_EE Hrs 5,271              625,633                 625,633                        0%
1 06 01 01 XE_0452 1.06.01.01 9240575 Travel FY-05 10/1/2004 9/30/2005 S PED SL_MSTR $$ 10,000                     12,300                     12,300                          0%
1 06 01 01 XE_0462 1.06.01.01 CN60101 Travel FY-06 10/3/2005 9/29/2006 S CON SL_MSTR $$ 10,000                     12,700                     12,700                          0%
1 06 01 01 XE_0472 1.06.01.01 CN60101 Travel FY-07 10/2/2006 9/28/2007 S CON SL_MSTR $$ 10,000                     13,000                     13,000                          0%
1 06 01 01 XE_0482 1.06.01.01 CN60101 Travel FY-08 10/1/2007 9/30/2008 S CON SL_MSTR $$ 10,000                     13,400                     13,400                          0%
1 06 02 Controls Subsystem 18,256          3,523,000              1,889,292            4,036,582              5,925,874                   
1 06 02 01 Cabling 2,520            209,000                 290,679               240,350                 531,029                      
1 06 02 01 01 Front End Enclosure Cable 1,060            22,000                   123,278               25,300                   148,578                      
1 06 02 01 01 XE_0201 1.06.02.01.01 9240578 Specification FEE - Cabling 11/28/2006 12/26/2006 S PED SL_PHS Hrs 20                   1,536                     1,536                            15%
1 06 02 01 01 XE_0201 1.06.02.01.01 9240578 Specification FEE - Cabling 11/28/2006 12/26/2006 S PED SL_EE Hrs 80                   9,494                     9,494                            15%
1 06 02 01 01 XE_0201 1.06.02.01.01 9240578 Specification FEE - Cabling 11/28/2006 12/26/2006 S PED SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 01 XE_0202 1.06.02.01.01 CN6020101 Design FEE - Cabling 12/27/2006 1/25/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 02 01 01 XE_0202 1.06.02.01.01 CN6020101 Design FEE - Cabling 12/27/2006 1/25/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            15%
1 06 02 01 01 XE_0202 1.06.02.01.01 CN6020101 Design FEE - Cabling 12/27/2006 1/25/2007 S CON SL_CE Hrs 160                 18,987                   18,987                          15%
1 06 02 01 01 XE_141 1.06.02.01.01 CN6020101 Vendor Fab/Ship FEE Cable & Cable Tray - Cabling 3/13/2007 4/9/2007 S CON SL_MSEQ $$ 12,000                     13,800                     13,800                          15%
1 06 02 01 01 XE_156 1.06.02.01.01 CN6020101 Vendor Fab/Ship FEE Racks & Panels - Cabling 3/13/2007 4/9/2007 S CON SL_MSEQ $$ 10,000                     11,500                     11,500                          15%
1 06 02 01 01 XE_158 1.06.02.01.01 CN6020101 Prepare Bid Pkg FEE Racks & Panels - Cabling 1/26/2007 2/8/2007 S CON SL_EE Hrs 160                 18,987                   18,987                          15%
1 06 02 01 01 XE_158 1.06.02.01.01 CN6020101 Prepare Bid Pkg FEE Racks & Panels - Cabling 1/26/2007 2/8/2007 S CON SL_CE Hrs 160                 18,987                   18,987                          15%
1 06 02 01 01 XE_168 1.06.02.01.01 CN6020101 Prepare Bid Pkg FEE Cable & Cable Tray - Cabling 1/26/2007 2/8/2007 S CON SL_EE Hrs 160                 18,987                   18,987                          15%
1 06 02 01 01 XE_168 1.06.02.01.01 CN6020101 Prepare Bid Pkg FEE Cable & Cable Tray - Cabling 1/26/2007 2/8/2007 S CON SL_CE Hrs 160                 18,987                   18,987                          15%
1 06 02 01 02 Near Hall Cable 580               66,000                   66,318                 75,900                   142,218                      
1 06 02 01 02 XE_0272 1.06.02.01.02 9240579 Specification Near Hall - Cabling 11/28/2006 12/26/2006 S PED SL_PHS Hrs 20                   1,536                     1,536                            15%
1 06 02 01 02 XE_0272 1.06.02.01.02 9240579 Specification Near Hall - Cabling 11/28/2006 12/26/2006 S PED SL_EE Hrs 80                   9,494                     9,494                            15%
1 06 02 01 02 XE_0272 1.06.02.01.02 9240579 Specification Near Hall - Cabling 11/28/2006 12/26/2006 S PED SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 02 XE_0292 1.06.02.01.02 CN6020102 Design Near Hall - Cabling 12/27/2006 1/25/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 02 01 02 XE_0292 1.06.02.01.02 CN6020102 Design Near Hall - Cabling 12/27/2006 1/25/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            15%
1 06 02 01 02 XE_0292 1.06.02.01.02 CN6020102 Design Near Hall - Cabling 12/27/2006 1/25/2007 S CON SL_CE Hrs 160                 18,987                   18,987                          15%
1 06 02 01 02 XE_2519 1.06.02.01.02 CN6020102 Prepare Bid Pkg NH Racks & Panels - Cabling 1/26/2007 2/8/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 02 XE_2519 1.06.02.01.02 CN6020102 Prepare Bid Pkg NH Racks & Panels - Cabling 1/26/2007 2/8/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 02 XE_2520 1.06.02.01.02 CN6020102 Prepare Bid Pkg NH Cable & Cable Tray - Cabling 1/26/2007 2/8/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 02 XE_2520 1.06.02.01.02 CN6020102 Prepare Bid Pkg NH Cable & Cable Tray - Cabling 1/26/2007 2/8/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 02 XE_2525 1.06.02.01.02 CN6020102 Vendor Fab/Ship NH Cable & Cable Tray - Cabling 3/13/2007 4/9/2007 S CON SL_MSEQ $$ 40,000                     46,000                     46,000                          15%
1 06 02 01 02 XE_2526 1.06.02.01.02 CN6020102 Vendor Fab/Ship NH Racks & Panels - Cabling 3/13/2007 4/9/2007 S CON SL_MSEQ $$ 26,000                     29,900                     29,900                          15%
1 06 02 01 03 Tunnel Cable 300               52,000                   34,765                 59,800                   94,565                        
1 06 02 01 03 XE_0212 1.06.02.01.03 9240580 Specification Tunnel - Cabling 11/28/2006 12/26/2006 S PED SL_PHS Hrs 20                   1,536                     1,536                            15%
1 06 02 01 03 XE_0212 1.06.02.01.03 9240580 Specification Tunnel - Cabling 11/28/2006 12/26/2006 S PED SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 03 XE_0212 1.06.02.01.03 9240580 Specification Tunnel - Cabling 11/28/2006 12/26/2006 S PED SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 03 XE_0282 1.06.02.01.03 CN6020103 Design Tunnel - Cabling 12/27/2006 1/25/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            15%
1 06 02 01 03 XE_0282 1.06.02.01.03 CN6020103 Design Tunnel - Cabling 12/27/2006 1/25/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            15%
1 06 02 01 03 XE_2501 1.06.02.01.03 CN6020103 Prepare Bid Pkg Tunnel Cable/Cable Tray - Cablng 1/26/2007 2/8/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 03 XE_2506 1.06.02.01.03 CN6020103 Vendor Fab/Ship Tunnel Cable/Cable Tray - Cablng 3/13/2007 4/9/2007 S CON SL_MSEQ $$ 52,000                     59,800                     59,800                          15%
1 06 02 01 04 Far Hall Cable 580               69,000                   66,318                 79,350                   145,668                      
1 06 02 01 04 XE_0325 1.06.02.01.04 9240581 Specification Far Hall - Cabling 11/28/2006 12/26/2006 S PED SL_PHS Hrs 20                   1,536                     1,536                            15%
1 06 02 01 04 XE_0325 1.06.02.01.04 9240581 Specification Far Hall - Cabling 11/28/2006 12/26/2006 S PED SL_EE Hrs 80                   9,494                     9,494                            15%
1 06 02 01 04 XE_0325 1.06.02.01.04 9240581 Specification Far Hall - Cabling 11/28/2006 12/26/2006 S PED SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 04 XE_0345 1.06.02.01.04 CN6020104 Design Far Hall - Cabling 12/27/2006 1/25/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 02 01 04 XE_0345 1.06.02.01.04 CN6020104 Design Far Hall - Cabling 12/27/2006 1/25/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            15%
1 06 02 01 04 XE_0345 1.06.02.01.04 CN6020104 Design Far Hall - Cabling 12/27/2006 1/25/2007 S CON SL_CE Hrs 160                 18,987                   18,987                          15%
1 06 02 01 04 XE_2400 1.06.02.01.04 CN6020104 Prepare Bid Pkg Racks & Panels FH - Cabling 1/26/2007 2/8/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 04 XE_2400 1.06.02.01.04 CN6020104 Prepare Bid Pkg Racks & Panels FH - Cabling 1/26/2007 2/8/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 04 XE_2401 1.06.02.01.04 CN6020104 Prepare Bid Pkg Cable & Cable Tray FH - Cabling 1/26/2007 2/8/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 04 XE_2401 1.06.02.01.04 CN6020104 Prepare Bid Pkg Cable & Cable Tray FH - Cabling 1/26/2007 2/8/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 01 04 XE_2406 1.06.02.01.04 CN6020104 Vendor Fab/Ship Cable & Cable Tray FH - Cabling 3/13/2007 4/9/2007 S CON SL_MSEQ $$ 40,000                     46,000                     46,000                          15%
1 06 02 01 04 XE_2407 1.06.02.01.04 CN6020104 Vendor Fab/Ship Racks & Panels FH - Cabling 3/13/2007 4/9/2007 S CON SL_MSEQ $$ 29,000                     33,350                     33,350                          15%
1 06 02 02 Network 2,340            500,000                 255,304               574,700                 830,004                      
1 06 02 02 XE_2200 1.06.02.02 9240582 Specification - Network 11/9/2005 1/9/2006 S PED SL_EE Hrs 160                 18,506                   18,506                          25%
1 06 02 02 XE_2200 1.06.02.02 9240582 Specification - Network 11/9/2005 1/9/2006 S PED SL_CE Hrs 160                 18,506                   18,506                          25%
1 06 02 02 XE_2201 1.06.02.02 CN60202 Design FEE - Network 1/10/2006 6/29/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            25%
1 06 02 02 XE_2201 1.06.02.02 CN60202 Design FEE - Network 1/10/2006 6/29/2006 S CON SL_EE Hrs 320                 37,011                   37,011                          25%
1 06 02 02 XE_2201 1.06.02.02 CN60202 Design FEE - Network 1/10/2006 6/29/2006 S CON SL_CE Hrs 320                 37,011                   37,011                          25%
1 06 02 02 XE_2202 1.06.02.02 CN60202 Design Near Hall - Network 1/10/2006 6/29/2006 S CON SL_PHS Hrs 20                   1,497                     1,497                            25%
1 06 02 02 XE_2202 1.06.02.02 CN60202 Design Near Hall - Network 1/10/2006 6/29/2006 S CON SL_EE Hrs 160                 18,506                   18,506                          25%
1 06 02 02 XE_2202 1.06.02.02 CN60202 Design Near Hall - Network 1/10/2006 6/29/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          25%
1 06 02 02 XE_2203 1.06.02.02 CN60202 Prepare Bid Pkg Electronics - Network 7/3/2006 8/28/2006 S CON SL_EE Hrs 40                   4,626                     4,626                            25%
1 06 02 02 XE_2205 1.06.02.02 CN60202 Design Tunnel - Network 1/10/2006 6/29/2006 S CON SL_EE Hrs 40                   4,626                     4,626                            25%
1 06 02 02 XE_2205 1.06.02.02 CN60202 Design Tunnel - Network 1/10/2006 6/29/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            25%
1 06 02 02 XE_2208 1.06.02.02 CN60202 Design Far Hall - Network 1/10/2006 6/29/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            25%
1 06 02 02 XE_2208 1.06.02.02 CN60202 Design Far Hall - Network 1/10/2006 6/29/2006 S CON SL_EE Hrs 160                 18,506                   18,506                          25%
1 06 02 02 XE_2208 1.06.02.02 CN60202 Design Far Hall - Network 1/10/2006 6/29/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          25%
1 06 02 02 XE_2211 1.06.02.02 CN60202 Vendor Fab/Ship Electronics - Network 9/28/2006 2/22/2007 S CON SL_MSEQ $$ 500,000                   574,700                   574,700                        25%
1 06 02 02 XE_2230 1.06.02.02 CN60202 Programming Near Hall - Network 6/30/2006 10/23/2006 S CON SL_CP Hrs 160                 15,041                   15,041                          25%
1 06 02 02 XE_2235 1.06.02.02 CN60202 Programming Tunnel - Network 6/30/2006 10/23/2006 S CON SL_CP Hrs 40                   3,760                     3,760                            25%
1 06 02 02 XE_2238 1.06.02.02 CN60202 Programming Far Hall - Network 6/30/2006 10/23/2006 S CON SL_CP Hrs 160                 15,041                   15,041                          25%
1 06 02 02 XE_2247 1.06.02.02 CN60202 Programming FEE - Network 6/30/2006 10/23/2006 S CON SL_CP Hrs 160                 15,041                   15,041                          25%
1 06 02 03 PC Support 1,000            360,000                 109,188               414,000                 523,188                      
1 06 02 03 XE_2255 1.06.02.03 9240583 Specification - PC Support 6/30/2006 9/1/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 02 03 XE_2255 1.06.02.03 9240583 Specification - PC Support 6/30/2006 9/1/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 03 XE_2257 1.06.02.03 CN60203 Design Near Hall - PC Support 9/5/2006 10/30/2006 S CON SL_EE Hrs 80                   9,379                     9,379                            15%
1 06 02 03 XE_2257 1.06.02.03 CN60203 Design Near Hall - PC Support 9/5/2006 10/30/2006 S CON SL_CE Hrs 80                   9,379                     9,379                            15%
1 06 02 03 XE_2258 1.06.02.03 CN60203 Prepare Bid Pkg Domain Server - PC Support 12/29/2006 1/29/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 03 XE_2258 1.06.02.03 CN60203 Prepare Bid Pkg Domain Server - PC Support 12/29/2006 1/29/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 03 XE_2259 1.06.02.03 CN60203 Prepare Bid Pkg File Server - PC Support 12/29/2006 1/29/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 03 XE_2259 1.06.02.03 CN60203 Prepare Bid Pkg File Server - PC Support 12/29/2006 1/29/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 03 XE_2263 1.06.02.03 CN60203 Design Far Hall - PC Support 10/31/2006 12/28/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 02 03 XE_2263 1.06.02.03 CN60203 Design Far Hall - PC Support 10/31/2006 12/28/2006 S CON SL_EE Hrs 80                   9,494                     9,494                            15%
1 06 02 03 XE_2263 1.06.02.03 CN60203 Design Far Hall - PC Support 10/31/2006 12/28/2006 S CON SL_CE Hrs 80                   9,494                     9,494                            15%
1 06 02 03 XE_2266 1.06.02.03 CN60203 Vendor Fab/Ship Domain Server - PC Support 3/1/2007 5/23/2007 S CON SL_MSEQ $$ 60,000                     69,000                     69,000                          15%
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1 06 02 03 XE_2267 1.06.02.03 CN60203 Vendor Fab/Ship File Server - PC Support 3/1/2007 5/23/2007 S CON SL_MSEQ $$ 100,000                   115,000                   115,000                        15%
1 06 02 03 XE_2277 1.06.02.03 CN60203 Programming Near Hall - PC Support 9/12/2006 1/5/2007 S CON SL_CP Hrs 160                 15,284                   15,284                          15%
1 06 02 03 XE_2287 1.06.02.03 CN60203 Programming Far Hall - PC Support 11/7/2006 3/6/2007 S CON SL_CP Hrs 160                 15,352                   15,352                          15%
1 06 02 03 XE_2297 1.06.02.03 CN60203 Vendor Fab/Ship PCs/Software/Printer - PC Spt 3/1/2007 5/23/2007 S CON SL_MSEQ $$ 200,000                   230,000                   230,000                        15%
1 06 02 03 XE_2299 1.06.02.03 CN60203 Prepare Bid Pkg PCs/Software/Printer - PC Spt 12/29/2006 1/29/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            15%
1 06 02 03 XE_2299 1.06.02.03 CN60203 Prepare Bid Pkg PCs/Software/Printer - PC Spt 12/29/2006 1/29/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 04 Beamline Controls 2,288            1,499,000              227,066               1,717,850              1,944,916                   
1 06 02 04 XE_111 1.06.02.04 9240584 Design High Perf Data Storage - Beamline Control 5/4/2006 6/1/2006 S PED SL_PHS Hrs 80                   5,988                     5,988                            35%
1 06 02 04 XE_111 1.06.02.04 9240584 Design High Perf Data Storage - Beamline Control 5/4/2006 6/1/2006 S PED SL_EE Hrs 80                   9,253                     9,253                            35%
1 06 02 04 XE_111 1.06.02.04 9240584 Design High Perf Data Storage - Beamline Control 5/4/2006 6/1/2006 S PED SL_CP Hrs 80                   7,482                     7,482                            35%
1 06 02 04 XE_111 1.06.02.04 9240584 Design High Perf Data Storage - Beamline Control 5/4/2006 6/1/2006 S PED SL_CE Hrs 80                   9,253                     9,253                            35%
1 06 02 04 XE_2600 1.06.02.04 9240584 Specification - Beamline Controls 11/9/2005 5/3/2006 S PED SL_PHS Hrs 80                   5,988                     5,988                            35%
1 06 02 04 XE_2600 1.06.02.04 9240584 Specification - Beamline Controls 11/9/2005 5/3/2006 S PED SL_EE Hrs 80                   9,253                     9,253                            35%
1 06 02 04 XE_2600 1.06.02.04 9240584 Specification - Beamline Controls 11/9/2005 5/3/2006 S PED SL_CE Hrs 120                 13,879                   13,879                          35%
1 06 02 04 XE_2601 1.06.02.04 CN60204 Design Near Hall - Beamline Control 5/4/2006 10/23/2006 S CON SL_PHS Hrs 80                   6,009                     6,009                            35%
1 06 02 04 XE_2601 1.06.02.04 CN60204 Design Near Hall - Beamline Control 5/4/2006 10/23/2006 S CON SL_EE Hrs 80                   9,285                     9,285                            35%
1 06 02 04 XE_2601 1.06.02.04 CN60204 Design Near Hall - Beamline Control 5/4/2006 10/23/2006 S CON SL_CP Hrs 160                 15,015                   15,015                          35%
1 06 02 04 XE_2601 1.06.02.04 CN60204 Design Near Hall - Beamline Control 5/4/2006 10/23/2006 S CON SL_CE Hrs 160                 18,570                   18,570                          35%
1 06 02 04 XE_2602 1.06.02.04 CN60204 Design Far Hall - Beamline Control 5/4/2006 10/23/2006 S CON SL_PHS Hrs 80                   6,009                     6,009                            35%
1 06 02 04 XE_2602 1.06.02.04 CN60204 Design Far Hall - Beamline Control 5/4/2006 10/23/2006 S CON SL_EE Hrs 120                 13,927                   13,927                          35%
1 06 02 04 XE_2602 1.06.02.04 CN60204 Design Far Hall - Beamline Control 5/4/2006 10/23/2006 S CON SL_CP Hrs 120                 11,261                   11,261                          35%
1 06 02 04 XE_2602 1.06.02.04 CN60204 Design Far Hall - Beamline Control 5/4/2006 10/23/2006 S CON SL_CE Hrs 80                   9,285                     9,285                            35%
1 06 02 04 XE_2604 1.06.02.04 CN60204 Prep Bid Pkg Rotate/Transl Stage- Beamline Cntrl 10/24/2006 11/20/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 02 04 XE_2605 1.06.02.04 CN60204 Prepare Bid Pkg MC Software - Beamline Control 10/24/2006 11/20/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 02 04 XE_2605 1.06.02.04 CN60204 Prepare Bid Pkg MC Software - Beamline Control 10/24/2006 11/20/2006 S CON SL_CP Hrs 40                   3,838                     3,838                            35%
1 06 02 04 XE_2606 1.06.02.04 CN60204 Prep Bid Pkg MC Electronics - Beamline Control 10/24/2006 11/20/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 02 04 XE_2606 1.06.02.04 CN60204 Prep Bid Pkg MC Electronics - Beamline Control 10/24/2006 11/20/2006 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 02 04 XE_2613 1.06.02.04 CN60204 Vendor Fab/Ship Rotate/Transl Stage - Beam Cntl 12/22/2006 3/21/2007 S CON SL_MSEQ $$ 400,000                   460,000                   460,000                        35%
1 06 02 04 XE_2614 1.06.02.04 CN60204 Vendor Fab/Ship MC Software - Beamline Control 12/22/2006 3/21/2007 S CON SL_MSEQ $$ 20,000                     23,000                     23,000                          35%
1 06 02 04 XE_2615 1.06.02.04 CN60204 Vendor Fab/Ship MC Electronics - Beamline Cntrl 12/22/2006 3/21/2007 S CON SL_MSEQ $$ 300,000                   345,000                   345,000                        35%
1 06 02 04 XE_2620 1.06.02.04 CN60204 Programming Near Hall - Beamline Control 5/11/2006 9/1/2006 S CON SL_CP Hrs 480                 44,890                   44,890                          35%
1 06 02 04 XE_300 1.06.02.04 9240584 Specification High Perf Data Storage - Beam Cntl 11/9/2005 5/3/2006 S PED SL_PHS Hrs 16                   1,198                     1,198                            35%
1 06 02 04 XE_300 1.06.02.04 9240584 Specification High Perf Data Storage - Beam Cntl 11/9/2005 5/3/2006 S PED SL_EE Hrs 16                   1,851                     1,851                            35%
1 06 02 04 XE_300 1.06.02.04 9240584 Specification High Perf Data Storage - Beam Cntl 11/9/2005 5/3/2006 S PED SL_CP Hrs 16                   1,496                     1,496                            35%
1 06 02 04 XE_300 1.06.02.04 9240584 Specification High Perf Data Storage - Beam Cntl 11/9/2005 5/3/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            35%
1 06 02 04 XE_301 1.06.02.04 CN60204 Prepare Bid Pkg Data Storage - Beamline Control 11/1/2006 11/7/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 02 04 XE_304 1.06.02.04 CN60204 Vendor Fab/Ship Data Storage - Beamline Ctrl - 1 12/11/2006 2/7/2007 S CON SL_MSEQ $$ 500,000                   575,000                   575,000                        35%
1 06 02 04 XE_314 1.06.02.04 CN60204 Vendor Ship Computers 12/11/2006 2/7/2007 S CON SL_MSEQ $$ 179,000                   205,850                   205,850                        35%
1 06 02 04 XE_44 1.06.02.04 CN60204 Vendor Fab/Ship Data Storage - Beamline Ctrl - 2 12/11/2006 2/7/2007 S CON SL_MSXX $$ 100,000                   109,000                   109,000                        35%
1 06 02 05 X-Ray PPS 6,244            730,000                 625,680               831,980                 1,457,660                   
1 06 02 05 01 FEE X-Ray PPS 1,840            100,000                 184,878               114,250                 299,128                      
1 06 02 05 01 XE_100 1.06.02.05.01 CN6020501 Prepare Bid Pkg FEE Alarms/Signs - PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 01 XE_103 1.06.02.05.01 CN6020501 Vendor Fab/Ship FEE Alarms/Signs - PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 20,000                     22,850                     22,850                          15%
1 06 02 05 01 XE_112 1.06.02.05.01 CN6020501 Prep Bid Pkg FEE Beam Stop Hardware - X-Ray PPS 7/6/2006 7/19/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 05 01 XE_12 1.06.02.05.01 CN6020501 Prep Bid Pkg NH Beam Stop Hardware - X-Ray PPS 7/6/2006 7/19/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 05 01 XE_120 1.06.02.05.01 CN6020501 Prepare Bid Pkg FEE Containment/Interlock - PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 01 XE_13 1.06.02.05.01 CN6020501 Bid Process NH Beam Stop Hardware - X-Ray PPS 7/20/2006 9/14/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 05 01 XE_132 1.06.02.05.01 CN6020501 Assemble FEE Beam Stop Hardware - X-Ray PPS 11/13/2006 1/11/2007 S CON SL_MFMS Hrs 80                   8,470                     8,470                            15%
1 06 02 05 01 XE_132 1.06.02.05.01 CN6020501 Assemble FEE Beam Stop Hardware - X-Ray PPS 11/13/2006 1/11/2007 S CON SL_MFAT Hrs 320                 27,632                   27,632                          15%
1 06 02 05 01 XE_132 1.06.02.05.01 CN6020501 Assemble FEE Beam Stop Hardware - X-Ray PPS 11/13/2006 1/11/2007 S CON SL_ME Hrs 320                 35,677                   35,677                          15%
1 06 02 05 01 XE_182 1.06.02.05.01 CN6020501 Vendor Fab/Ship FEE Containment/Interlock - PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 05 01 XE_222 1.06.02.05.01 CN6020501 Bid Process FEE Beam Stop Hardware - X-Ray PPS 7/20/2006 9/14/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 05 01 XE_242 1.06.02.05.01 CN6020501 Vendor Fab/Ship FEE Beam Stop Hardware-X-Ray PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 60,000                     68,550                     68,550                          15%
1 06 02 05 01 XE_80 1.06.02.05.01 CN6020501 Design FEE - PPS 3/14/2006 5/8/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 01 XE_80 1.06.02.05.01 CN6020501 Design FEE - PPS 3/14/2006 5/8/2006 S CON SL_ME Hrs 160                 17,387                   17,387                          15%
1 06 02 05 01 XE_80 1.06.02.05.01 CN6020501 Design FEE - PPS 3/14/2006 5/8/2006 S CON SL_MDD Hrs 160                 10,318                   10,318                          15%
1 06 02 05 01 XE_80 1.06.02.05.01 CN6020501 Design FEE - PPS 3/14/2006 5/8/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          15%
1 06 02 05 01 XE_81 1.06.02.05.01 9240586 Specification FEE - X-Ray PPS 2/13/2006 3/13/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 01 XE_81 1.06.02.05.01 9240586 Specification FEE - X-Ray PPS 2/13/2006 3/13/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 01 XE_90 1.06.02.05.01 CN6020501 Safety Review FEE - PPS 5/9/2006 7/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 01 XE_90 1.06.02.05.01 CN6020501 Safety Review FEE - PPS 5/9/2006 7/5/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 01 XE_92 1.06.02.05.01 CN6020501 Prepare Bid Pkg FEE Detectors - PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 01 XE_95 1.06.02.05.01 CN6020501 Vendor Fab/Ship FEE Detectors - PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 05 02 Near Hall X-Ray PPS 1,520            280,000                 150,102               319,900                 470,002                      
1 06 02 05 02 XE_15 1.06.02.05.02 CN6020502 Vendor Fab/Ship NH Beam Stop Hardware-X-Ray PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 180,000                   205,650                   205,650                        15%
1 06 02 05 02 XE_17 1.06.02.05.02 CN6020502 Assemble NH Beam Stop Hardware - X-Ray PPS 11/13/2006 1/11/2007 S CON SL_MFMS Hrs 80                   8,470                     8,470                            15%
1 06 02 05 02 XE_17 1.06.02.05.02 CN6020502 Assemble NH Beam Stop Hardware - X-Ray PPS 11/13/2006 1/11/2007 S CON SL_MFAT Hrs 320                 27,632                   27,632                          15%
1 06 02 05 02 XE_17 1.06.02.05.02 CN6020502 Assemble NH Beam Stop Hardware - X-Ray PPS 11/13/2006 1/11/2007 S CON SL_ME Hrs 320                 35,677                   35,677                          15%
1 06 02 05 02 XE_3000 1.06.02.05.02 9240587 Specification Near Hall - X-Ray PPS 2/13/2006 3/13/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 02 XE_3000 1.06.02.05.02 9240587 Specification Near Hall - X-Ray PPS 2/13/2006 3/13/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 02 XE_3001 1.06.02.05.02 CN6020502 Design Near Hall - X-Ray PPS 3/14/2006 5/8/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 02 XE_3001 1.06.02.05.02 CN6020502 Design Near Hall - X-Ray PPS 3/14/2006 5/8/2006 S CON SL_ME Hrs 160                 17,387                   17,387                          15%
1 06 02 05 02 XE_3001 1.06.02.05.02 CN6020502 Design Near Hall - X-Ray PPS 3/14/2006 5/8/2006 S CON SL_MDD Hrs 160                 10,318                   10,318                          15%
1 06 02 05 02 XE_3001 1.06.02.05.02 CN6020502 Design Near Hall - X-Ray PPS 3/14/2006 5/8/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          15%
1 06 02 05 02 XE_3003 1.06.02.05.02 CN6020502 Prepare Bid Pkg Near Hall Alarms/Signs-X-RayPPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 02 XE_3004 1.06.02.05.02 CN6020502 Prep Bid Pkg NHall Contain/Interlock - X-Ray PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 02 XE_3005 1.06.02.05.02 CN6020502 Prepare Near Hall Bid Pkg Detectors - X-Ray PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 02 XE_3012 1.06.02.05.02 CN6020502 Vendor Fab/Ship Near Hall Alarms/Signs-X-Ray PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 60,000                     68,550                     68,550                          15%
1 06 02 05 02 XE_3013 1.06.02.05.02 CN6020502 Vendor Fab/Ship NHall Contain/Interlock-X-RayPPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 30,000                     34,275                     34,275                          15%
1 06 02 05 02 XE_3014 1.06.02.05.02 CN6020502 Vendor Fab/Ship Near Hall Detectors -X-Ray PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 05 02 XE_3031 1.06.02.05.02 CN6020502 Safety Review Near Hall - X-Ray PPS 5/9/2006 7/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 02 XE_3031 1.06.02.05.02 CN6020502 Safety Review Near Hall - X-Ray PPS 5/9/2006 7/5/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 03 Tunnel X-Ray PPS 1,702            220,000                 170,393               249,080                 419,473                      
1 06 02 05 03 XE_233 1.06.02.05.03 CN6020503 Procure Beam Stop Hardware 11/13/2006 3/27/2007 S CON SL_ME Hrs 182                 20,291                   20,291                          15%
1 06 02 05 03 XE_2333 1.06.02.05.03 CN6020503 Procure Beam Stop Hardware 7/6/2006 11/10/2006 S CON SL_MSEQ $$ 180,000                   203,380                   203,380                        15%
1 06 02 05 03 XE_23336 1.06.02.05.03 CN6020503 Assemble Beam Stop Hardware 3/28/2007 5/22/2007 S CON SL_MFMS Hrs 80                   8,470                     8,470                            15%
1 06 02 05 03 XE_23336 1.06.02.05.03 CN6020503 Assemble Beam Stop Hardware 3/28/2007 5/22/2007 S CON SL_MFAT Hrs 320                 27,632                   27,632                          15%
1 06 02 05 03 XE_23336 1.06.02.05.03 CN6020503 Assemble Beam Stop Hardware 3/28/2007 5/22/2007 S CON SL_ME Hrs 320                 35,677                   35,677                          15%
1 06 02 05 03 XE_400 1.06.02.05.03 9240588 Specification Tunnel - X-Ray PPS 2/13/2006 3/13/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
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1 06 02 05 03 XE_400 1.06.02.05.03 9240588 Specification Tunnel - X-Ray PPS 2/13/2006 3/13/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 03 XE_401 1.06.02.05.03 CN6020503 Design Tunnel - X-Ray PPS 3/14/2006 5/8/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 03 XE_401 1.06.02.05.03 CN6020503 Design Tunnel - X-Ray PPS 3/14/2006 5/8/2006 S CON SL_ME Hrs 160                 17,387                   17,387                          15%
1 06 02 05 03 XE_401 1.06.02.05.03 CN6020503 Design Tunnel - X-Ray PPS 3/14/2006 5/8/2006 S CON SL_MDD Hrs 160                 10,318                   10,318                          15%
1 06 02 05 03 XE_401 1.06.02.05.03 CN6020503 Design Tunnel - X-Ray PPS 3/14/2006 5/8/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          15%
1 06 02 05 03 XE_403 1.06.02.05.03 CN6020503 Prepare Bid Pkg Tunnel Alarms/Signs - X-Ray PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 03 XE_404 1.06.02.05.03 CN6020503 Prep Bid Pkg Tunnel Containmt/Interlock-X-RayPPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 03 XE_405 1.06.02.05.03 CN6020503 Prepare Bid Pkg Tunnel Detectors - X-Ray PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 03 XE_412 1.06.02.05.03 CN6020503 Vendor Fab/Ship Tunnel Alarms/Signs - X-Ray PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 20,000                     22,850                     22,850                          15%
1 06 02 05 03 XE_413 1.06.02.05.03 CN6020503 Vendor Ship Tunnel Contain/Interlock-X-RayPPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 05 03 XE_414 1.06.02.05.03 CN6020503 Vendor Fab/Ship Tunnel Detectors - X-Ray PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 05 03 XE_451 1.06.02.05.03 CN6020503 Safety Review Tunnel - X-Ray PPS 5/9/2006 7/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 03 XE_451 1.06.02.05.03 CN6020503 Safety Review Tunnel - X-Ray PPS 5/9/2006 7/5/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 04 Far Hall X-Ray PPS 1,182            130,000                 120,307               148,750                 269,057                      
1 06 02 05 04 XE_425 1.06.02.05.04 9240589 Specification Far Hall - PPS 2/13/2006 3/13/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 04 XE_425 1.06.02.05.04 9240589 Specification Far Hall - PPS 2/13/2006 3/13/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 04 XE_426 1.06.02.05.04 CN6020504 Design Far Hall - PPS 3/14/2006 5/8/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 04 XE_426 1.06.02.05.04 CN6020504 Design Far Hall - PPS 3/14/2006 5/8/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 05 04 XE_426 1.06.02.05.04 CN6020504 Design Far Hall - PPS 3/14/2006 5/8/2006 S CON SL_MDD Hrs 80                   5,159                     5,159                            15%
1 06 02 05 04 XE_426 1.06.02.05.04 CN6020504 Design Far Hall - PPS 3/14/2006 5/8/2006 S CON SL_CE Hrs 160                 18,506                   18,506                          15%
1 06 02 05 04 XE_428 1.06.02.05.04 CN6020504 Prepare Bid Pkg Far Hall Alarms/Signs - PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 04 XE_429 1.06.02.05.04 CN6020504 Prep Bid Pkg Far Hall Contain/Interlock - PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 04 XE_430 1.06.02.05.04 CN6020504 Prepare Far Hall Bid Pkg Detectors - PPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 05 04 XE_437 1.06.02.05.04 CN6020504 Vendor Fab/Ship Far Hall Alarms/Signs - PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 60,000                     68,550                     68,550                          15%
1 06 02 05 04 XE_438 1.06.02.05.04 CN6020504 Vendor Fab/Ship Far Hall Contain/Interlock- PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 30,000                     34,275                     34,275                          15%
1 06 02 05 04 XE_439 1.06.02.05.04 CN6020504 Vendor Fab/Ship Far Hall Detectors - PPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 05 04 XE_4447 1.06.02.05.04 CN6020504 Procure Beam Stop Hardware 7/6/2006 11/10/2006 S CON SL_ME Hrs 182                 19,947                   19,947                          15%
1 06 02 05 04 XE_44478 1.06.02.05.04 CN6020504 Procure Beam Stop Hardware 11/13/2006 3/27/2007 S CON SL_MSEQ $$ 30,000                     34,500                     34,500                          15%
1 06 02 05 04 XE_44479 1.06.02.05.04 CN6020504 Assemble Beam Stop Hardware 3/28/2007 4/24/2007 S CON SL_MFMS Hrs 40                   4,235                     4,235                            15%
1 06 02 05 04 XE_44479 1.06.02.05.04 CN6020504 Assemble Beam Stop Hardware 3/28/2007 4/24/2007 S CON SL_MFAT Hrs 160                 13,816                   13,816                          15%
1 06 02 05 04 XE_44479 1.06.02.05.04 CN6020504 Assemble Beam Stop Hardware 3/28/2007 4/24/2007 S CON SL_ME Hrs 160                 17,838                   17,838                          15%
1 06 02 05 04 XE_456 1.06.02.05.04 CN6020504 Safety Review Far Hall - PPS 5/9/2006 7/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 05 04 XE_456 1.06.02.05.04 CN6020504 Safety Review Far Hall - PPS 5/9/2006 7/5/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 X-Ray MPS 2,240            140,000                 220,872               159,952                 380,824                      
1 06 02 06 01 FEE X-Ray MPS 560               35,000                   55,218                 39,988                   95,206                        
1 06 02 06 01 XE_5000 1.06.02.06.01 CN6020601 Prepare Bid Pkg FEE Sensors - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 01 XE_5003 1.06.02.06.01 CN6020601 Vendor Fab/Ship FEE Sensors - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 06 01 XE_5007 1.06.02.06.01 CN6020601 Prepare Bid Pkg FEE Interlocks - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 01 XE_5010 1.06.02.06.01 CN6020601 Vendor Fab/Ship FEE Interlocks - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 5,000                       5,713                       5,713                            15%
1 06 02 06 01 XE_5014 1.06.02.06.01 CN6020601 Design FEE - MPS 3/14/2006 5/8/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 01 XE_5014 1.06.02.06.01 CN6020601 Design FEE - MPS 3/14/2006 5/8/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 06 01 XE_5014 1.06.02.06.01 CN6020601 Design FEE - MPS 3/14/2006 5/8/2006 S CON SL_MDD Hrs 80                   5,159                     5,159                            15%
1 06 02 06 01 XE_5014 1.06.02.06.01 CN6020601 Design FEE - MPS 3/14/2006 5/8/2006 S CON SL_CE Hrs 80                   9,253                     9,253                            15%
1 06 02 06 01 XE_5015 1.06.02.06.01 9240591 Specification FEE - MPS 2/13/2006 3/13/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 01 XE_5015 1.06.02.06.01 9240591 Specification FEE - MPS 2/13/2006 3/13/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 01 XE_5017 1.06.02.06.01 CN6020601 Prepare Bid Pkg FEE Valves - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 01 XE_5020 1.06.02.06.01 CN6020601 Vendor Fab/Ship FEE Valves - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 20,000                     22,850                     22,850                          15%
1 06 02 06 01 XE_5104 1.06.02.06.01 CN6020601 Safety Review - MPS 5/9/2006 7/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 01 XE_5104 1.06.02.06.01 CN6020601 Safety Review - MPS 5/9/2006 7/5/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 02 Near Hall X-Ray MPS 560               35,000                   55,218                 39,988                   95,206                        
1 06 02 06 02 XE_5024 1.06.02.06.02 9240592 Specification Near Hall - MPS 2/13/2006 3/13/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 02 XE_5024 1.06.02.06.02 9240592 Specification Near Hall - MPS 2/13/2006 3/13/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 02 XE_5025 1.06.02.06.02 CN6020602 Design Near Hall - MPS 3/14/2006 5/8/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 02 XE_5025 1.06.02.06.02 CN6020602 Design Near Hall - MPS 3/14/2006 5/8/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 06 02 XE_5025 1.06.02.06.02 CN6020602 Design Near Hall - MPS 3/14/2006 5/8/2006 S CON SL_MDD Hrs 80                   5,159                     5,159                            15%
1 06 02 06 02 XE_5025 1.06.02.06.02 CN6020602 Design Near Hall - MPS 3/14/2006 5/8/2006 S CON SL_CE Hrs 80                   9,253                     9,253                            15%
1 06 02 06 02 XE_5027 1.06.02.06.02 CN6020602 Prepare Bid Pkg Near Hall Sensors - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 02 XE_5028 1.06.02.06.02 CN6020602 Prep Bid Pkg Near Hall Interlocks - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 02 XE_5029 1.06.02.06.02 CN6020602 Prepare Near Hall Bid Pkg Valves - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 02 XE_5036 1.06.02.06.02 CN6020602 Vendor Fab/Ship Near Hall Sensors - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 06 02 XE_5037 1.06.02.06.02 CN6020602 Vendor Fab/Ship Near Hall Interlocks- MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 5,000                       5,713                       5,713                            15%
1 06 02 06 02 XE_5038 1.06.02.06.02 CN6020602 Vendor Fab/Ship Near Hall Valves - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 20,000                     22,850                     22,850                          15%
1 06 02 06 02 XE_5114 1.06.02.06.02 CN6020602 Safety Review - MPS 5/9/2006 7/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 02 XE_5114 1.06.02.06.02 CN6020602 Safety Review - MPS 5/9/2006 7/5/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 03 Tunnel X-Ray MPS 560               35,000                   55,218                 39,988                   95,206                        
1 06 02 06 03 XE_5048 1.06.02.06.03 9240593 Specification Tunnel - MPS 2/13/2006 3/13/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 03 XE_5048 1.06.02.06.03 9240593 Specification Tunnel - MPS 2/13/2006 3/13/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 03 XE_5049 1.06.02.06.03 CN6020603 Design Tunnel - MPS 3/14/2006 5/8/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 03 XE_5049 1.06.02.06.03 CN6020603 Design Tunnel - MPS 3/14/2006 5/8/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 06 03 XE_5049 1.06.02.06.03 CN6020603 Design Tunnel - MPS 3/14/2006 5/8/2006 S CON SL_MDD Hrs 80                   5,159                     5,159                            15%
1 06 02 06 03 XE_5049 1.06.02.06.03 CN6020603 Design Tunnel - MPS 3/14/2006 5/8/2006 S CON SL_CE Hrs 80                   9,253                     9,253                            15%
1 06 02 06 03 XE_5051 1.06.02.06.03 CN6020603 Prepare Bid Pkg Tunnel Sensors - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 03 XE_5052 1.06.02.06.03 CN6020603 Prep Bid Pkg Tunnel Interlocks - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 03 XE_5053 1.06.02.06.03 CN6020603 Prepare Bid Pkg Tunnel Valves - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 03 XE_5060 1.06.02.06.03 CN6020603 Vendor Fab/Ship Tunnel Sensors - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 06 03 XE_5061 1.06.02.06.03 CN6020603 Vendor Fab/Ship Tunnel Interlocks - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 5,000                       5,713                       5,713                            15%
1 06 02 06 03 XE_5062 1.06.02.06.03 CN6020603 Vendor Fab/Ship Tunnel Valves - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 20,000                     22,850                     22,850                          15%
1 06 02 06 03 XE_5098 1.06.02.06.03 CN6020603 Safety Review - MPS 5/9/2006 7/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 03 XE_5098 1.06.02.06.03 CN6020603 Safety Review - MPS 5/9/2006 7/5/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 04 Far Hall X-Ray MPS 560               35,000                   55,218                 39,988                   95,206                        
1 06 02 06 04 XE_5072 1.06.02.06.04 9240594 Specification Far Hall - MPS 2/13/2006 3/13/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 04 XE_5072 1.06.02.06.04 9240594 Specification Far Hall - MPS 2/13/2006 3/13/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 04 XE_5073 1.06.02.06.04 CN6020604 Design Far Hall - MPS 3/14/2006 5/8/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 04 XE_5073 1.06.02.06.04 CN6020604 Design Far Hall - MPS 3/14/2006 5/8/2006 S CON SL_ME Hrs 80                   8,694                     8,694                            15%
1 06 02 06 04 XE_5073 1.06.02.06.04 CN6020604 Design Far Hall - MPS 3/14/2006 5/8/2006 S CON SL_MDD Hrs 80                   5,159                     5,159                            15%
1 06 02 06 04 XE_5073 1.06.02.06.04 CN6020604 Design Far Hall - MPS 3/14/2006 5/8/2006 S CON SL_CE Hrs 80                   9,253                     9,253                            15%
1 06 02 06 04 XE_5075 1.06.02.06.04 CN6020604 Prepare Bid Pkg Far Hall Sensors - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 04 XE_5076 1.06.02.06.04 CN6020604 Prep Bid Pkg Far Hall Interlocks - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 06 04 XE_5077 1.06.02.06.04 CN6020604 Prepare Far Hall Bid Pkg Valves - MPS 7/6/2006 7/19/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%

Page 111 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

1 06 02 06 04 XE_5084 1.06.02.06.04 CN6020604 Vendor Fab/Ship Far Hall Sensors - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 10,000                     11,425                     11,425                          15%
1 06 02 06 04 XE_5085 1.06.02.06.04 CN6020604 Vendor Fab/Ship Far Hall Interlocks- MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 5,000                       5,713                       5,713                            15%
1 06 02 06 04 XE_5086 1.06.02.06.04 CN6020604 Vendor Fab/Ship Far Hall Valves - MPS 9/18/2006 11/10/2006 S CON SL_MSEQ $$ 20,000                     22,850                     22,850                          15%
1 06 02 06 04 XE_5102 1.06.02.06.04 CN6020604 Safety Review - MPS 5/9/2006 7/5/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 06 04 XE_5102 1.06.02.06.04 CN6020604 Safety Review - MPS 5/9/2006 7/5/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 07 Laser PPS 920               35,000                   91,073                 40,250                   131,323                      
1 06 02 07 01 Near Hall Laser PPS 440               15,000                   43,163                 17,250                   60,413                        
1 06 02 07 01 XE_2700 1.06.02.07.01 9240596 Specification - Near Hall - Laser PPS 7/6/2006 8/2/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 07 01 XE_2701 1.06.02.07.01 CN6020701 Design Near Hall - Laser PPS 8/3/2006 9/28/2006 S CON SL_PHS Hrs 120                 8,982                     8,982                            15%
1 06 02 07 01 XE_2701 1.06.02.07.01 CN6020701 Design Near Hall - Laser PPS 8/3/2006 9/28/2006 S CON SL_CE Hrs 120                 13,879                   13,879                          15%
1 06 02 07 01 XE_2703 1.06.02.07.01 CN6020701 Safety Review Near Hall - Laser PPS 9/29/2006 11/27/2006 S CON SL_PHS Hrs 40                   3,070                     3,070                            15%
1 06 02 07 01 XE_2703 1.06.02.07.01 CN6020701 Safety Review Near Hall - Laser PPS 9/29/2006 11/27/2006 S CON SL_CE Hrs 40                   4,744                     4,744                            15%
1 06 02 07 01 XE_2704 1.06.02.07.01 CN6020701 Prep Bid Pkg Near Hall Alarms/Signs - Laser PPS 11/28/2006 12/11/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 07 01 XE_2705 1.06.02.07.01 CN6020701 Prep Bid Pkg NHall Contain/Interlck - Laser PPS 11/28/2006 12/11/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 07 01 XE_2713 1.06.02.07.01 CN6020701 Vendor Fab/Ship Near Hall Alarm/Sign - Laser PPS 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 10,000                     11,500                     11,500                          15%
1 06 02 07 01 XE_2714 1.06.02.07.01 CN6020701 Vendor Ship Near Hall Contain/Intrlck-Laser PPS 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 5,000                       5,750                       5,750                            15%
1 06 02 07 02 Far Hall Laser PPS 480               20,000                   47,910                 23,000                   70,910                        
1 06 02 07 02 XE_7301 1.06.02.07.02 9240597 Specification Far Hall - Laser PPS 7/6/2006 8/2/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 07 02 XE_7311 1.06.02.07.02 CN6020702 Design Far Hall - Laser PPS 8/3/2006 9/28/2006 S CON SL_PHS Hrs 120                 8,982                     8,982                            15%
1 06 02 07 02 XE_7311 1.06.02.07.02 CN6020702 Design Far Hall - Laser PPS 8/3/2006 9/28/2006 S CON SL_CE Hrs 120                 13,879                   13,879                          15%
1 06 02 07 02 XE_7331 1.06.02.07.02 CN6020702 Safety Review Far Hall - Laser PPS 9/29/2006 11/27/2006 S CON SL_PHS Hrs 40                   3,070                     3,070                            15%
1 06 02 07 02 XE_7331 1.06.02.07.02 CN6020702 Safety Review Far Hall - Laser PPS 9/29/2006 11/27/2006 S CON SL_CE Hrs 40                   4,744                     4,744                            15%
1 06 02 07 02 XE_7341 1.06.02.07.02 CN6020702 Prep Bid Pkg Far Hall Alarms/Signs - Laser PPS 11/28/2006 12/11/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 07 02 XE_7351 1.06.02.07.02 CN6020702 Prep Bid Pkg FHall Contain/Interlck - Laser PPS 11/28/2006 12/11/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 07 02 XE_7361 1.06.02.07.02 CN6020702 Prepare Bid Pkg Far Hall Detectors - Laser PPS 11/28/2006 12/11/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 07 02 XE_7431 1.06.02.07.02 CN6020702 Vendor Fab/Ship Far Hall Alarm/Sign - Laser PPS 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 10,000                     11,500                     11,500                          15%
1 06 02 07 02 XE_7441 1.06.02.07.02 CN6020702 Vendor Ship Far Hall Contain/Intrlck-Laser PPS 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 5,000                       5,750                       5,750                            15%
1 06 02 07 02 XE_7451 1.06.02.07.02 CN6020702 Vendor Fab/Ship Far Hall Detectors - Laser PPS 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 5,000                       5,750                       5,750                            15%
1 06 02 08 User Safeguards 704               50,000                   69,430                 57,500                   126,930                      
1 06 02 08 01 Near Hall User Safeguards 400               25,000                   39,596                 28,750                   68,346                        
1 06 02 08 01 XE_900 1.06.02.08.01 9240599 Specification Near Hall - User Safeguards 7/6/2006 8/2/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 08 01 XE_901 1.06.02.08.01 CN6020801 Design Near Hall - User Safeguards 8/3/2006 9/28/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 08 01 XE_901 1.06.02.08.01 CN6020801 Design Near Hall - User Safeguards 8/3/2006 9/28/2006 S CON SL_ME Hrs 40                   4,347                     4,347                            15%
1 06 02 08 01 XE_901 1.06.02.08.01 CN6020801 Design Near Hall - User Safeguards 8/3/2006 9/28/2006 S CON SL_MDD Hrs 40                   2,580                     2,580                            15%
1 06 02 08 01 XE_901 1.06.02.08.01 CN6020801 Design Near Hall - User Safeguards 8/3/2006 9/28/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 08 01 XE_903 1.06.02.08.01 CN6020801 Safety Review Near Hall - User Safeguards 9/29/2006 11/27/2006 S CON SL_PHS Hrs 40                   3,070                     3,070                            15%
1 06 02 08 01 XE_903 1.06.02.08.01 CN6020801 Safety Review Near Hall - User Safeguards 9/29/2006 11/27/2006 S CON SL_CE Hrs 40                   4,744                     4,744                            15%
1 06 02 08 01 XE_904 1.06.02.08.01 CN6020801 Prep Bid Pkg Near Hall Alarms/Signs - User Safeg 11/28/2006 12/11/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 08 01 XE_905 1.06.02.08.01 CN6020801 Prep Bid Pkg NHall Interlock - User Safeguards 11/28/2006 12/11/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 08 01 XE_906 1.06.02.08.01 CN6020801 Prepare Near Hall Bid Pkg Detectors - User Safeg 11/28/2006 12/11/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            15%
1 06 02 08 01 XE_913 1.06.02.08.01 CN6020801 Vendor Fab/Ship Near Hall Alarm/Sign - User Safe 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 5,000                       5,750                       5,750                            15%
1 06 02 08 01 XE_914 1.06.02.08.01 CN6020801 Vendor Ship Near Hall Intrlock-User Safeguards 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 5,000                       5,750                       5,750                            15%
1 06 02 08 01 XE_915 1.06.02.08.01 CN6020801 Vendor Fab/Ship Near Hall Detectors - User Safeg 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 15,000                     17,250                     17,250                          15%
1 06 02 08 02 Far Hall User Safeguards 304               25,000                   29,834                 28,750                   58,584                        
1 06 02 08 02 XE_850 1.06.02.08.02 9240600 Specification Far Hall - User Safeguards 7/6/2006 8/2/2006 S PED SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 08 02 XE_851 1.06.02.08.02 CN6020802 Design Far Hall - User Safeguards 8/3/2006 9/28/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 02 08 02 XE_851 1.06.02.08.02 CN6020802 Design Far Hall - User Safeguards 8/3/2006 9/28/2006 S CON SL_ME Hrs 40                   4,347                     4,347                            15%
1 06 02 08 02 XE_851 1.06.02.08.02 CN6020802 Design Far Hall - User Safeguards 8/3/2006 9/28/2006 S CON SL_MDD Hrs 40                   2,580                     2,580                            15%
1 06 02 08 02 XE_851 1.06.02.08.02 CN6020802 Design Far Hall - User Safeguards 8/3/2006 9/28/2006 S CON SL_CE Hrs 40                   4,626                     4,626                            15%
1 06 02 08 02 XE_853 1.06.02.08.02 CN6020802 Safety Review Far Hall - User Safeguards 9/29/2006 11/27/2006 S CON SL_PHS Hrs 40                   3,070                     3,070                            15%
1 06 02 08 02 XE_853 1.06.02.08.02 CN6020802 Safety Review Far Hall - User Safeguards 9/29/2006 11/27/2006 S CON SL_CE Hrs 40                   4,744                     4,744                            15%
1 06 02 08 02 XE_854 1.06.02.08.02 CN6020802 Prep Bid Pkg Far Hall Alarms/Signs - User Safegu 11/28/2006 12/11/2006 S CON SL_CE Hrs 8                     949                        949                               15%
1 06 02 08 02 XE_855 1.06.02.08.02 CN6020802 Prep Bid Pkg Far Hall Interlock - User Safeguard 11/28/2006 12/11/2006 S CON SL_CE Hrs 8                     949                        949                               15%
1 06 02 08 02 XE_856 1.06.02.08.02 CN6020802 Prepare Far Hall Bid Pkg Detectors - User Safegu 11/28/2006 12/11/2006 S CON SL_CE Hrs 8                     949                        949                               15%
1 06 02 08 02 XE_863 1.06.02.08.02 CN6020802 Vendor Fab/Ship Far Hall Alarm/Sign - User Safeg 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 5,000                       5,750                       5,750                            15%
1 06 02 08 02 XE_864 1.06.02.08.02 CN6020802 Vendor Ship Far Hall Contain/Intrlck-User Safegu 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 5,000                       5,750                       5,750                            15%
1 06 02 08 02 XE_865 1.06.02.08.02 CN6020802 Vendor Fab/Ship Far Hall Detectors - User Safegu 2/12/2007 4/9/2007 S CON SL_MSEQ $$ 15,000                     17,250                     17,250                          15%
1 06 03 Mechanical/Vacuum Subsystem 3,600            280,000                 354,356               321,400                 675,756                      
1 06 03 01 Chamber Support Tables - Mech/Vac 640               20,000                   62,146                 22,400                   84,546                        
1 06 03 01 XE_503 1.06.03.01 9240602 Specification - Chamber Spt Table 2/28/2006 4/24/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 03 01 XE_503 1.06.03.01 9240602 Specification - Chamber Spt Table 2/28/2006 4/24/2006 S PED SL_ME Hrs 40                   4,347                     4,347                            15%
1 06 03 01 XE_504 1.06.03.01 9240602 Design - Chamber Spt Table 4/25/2006 6/20/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 03 01 XE_504 1.06.03.01 9240602 Design - Chamber Spt Table 4/25/2006 6/20/2006 S PED SL_ME Hrs 160                 17,387                   17,387                          15%
1 06 03 01 XE_505 1.06.03.01 9240602 Design Review - Chamber Spt Table 6/21/2006 6/27/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 03 01 XE_505 1.06.03.01 9240602 Design Review - Chamber Spt Table 6/21/2006 6/27/2006 S PED SL_ME Hrs 40                   4,347                     4,347                            15%
1 06 03 01 XE_507 1.06.03.01 CN60301 Prep Bid Pkg Metal Products - Chamber Spt Table 6/28/2006 7/5/2006 S CON SL_ME Hrs 40                   4,347                     4,347                            15%
1 06 03 01 XE_510 1.06.03.01 CN60301 Vendor Fab/Ship Metal Products-Chamber Spt Table 8/4/2006 9/29/2006 S CON SL_MSEQ $$ 20,000                     22,400                     22,400                          15%
1 06 03 01 XE_512 1.06.03.01 CN60301 Assemble Far Hall - Chamber Spt Table 2/27/2007 6/19/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            15%
1 06 03 01 XE_512 1.06.03.01 CN60301 Assemble Far Hall - Chamber Spt Table 2/27/2007 6/19/2007 S CON SL_ME Hrs 40                   4,460                     4,460                            15%
1 06 03 01 XE_515 1.06.03.01 CN60301 Assemble Near Hall - Chamber Spt Table 10/2/2006 1/26/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            15%
1 06 03 01 XE_515 1.06.03.01 CN60301 Assemble Near Hall - Chamber Spt Table 10/2/2006 1/26/2007 S CON SL_ME Hrs 40                   4,460                     4,460                            15%
1 06 03 02 Vacuum Components - Mech/Vac 2,080            210,000                 206,256               241,500                 447,756                      
1 06 03 02 01 Valves - Vacuum 600               100,000                 58,586                 115,000                 173,586                      
1 06 03 02 01 XE_2760 1.06.03.02.01 9240604 Specification Valve - Vacuum 8/24/2006 10/19/2006 S PED SL_PHS Hrs 40                   3,021                     3,021                            15%
1 06 03 02 01 XE_2760 1.06.03.02.01 9240604 Specification Valve - Vacuum 8/24/2006 10/19/2006 S PED SL_MVE Hrs 40                   4,386                     4,386                            15%
1 06 03 02 01 XE_2761 1.06.03.02.01 9240604 Design Valve - Vacuum 10/20/2006 12/18/2006 S PED SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 03 02 01 XE_2761 1.06.03.02.01 9240604 Design Valve - Vacuum 10/20/2006 12/18/2006 S PED SL_MVE Hrs 80                   8,919                     8,919                            15%
1 06 03 02 01 XE_2762 1.06.03.02.01 9240604 Design Review Valves - Vacuum 12/19/2006 12/26/2006 S PED SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 03 02 01 XE_2762 1.06.03.02.01 9240604 Design Review Valves - Vacuum 12/19/2006 12/26/2006 S PED SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 01 XE_2764 1.06.03.02.01 CN6030201 Prep Bid Pkg Isolation Valve - Vacuum 12/27/2006 1/3/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 01 XE_2767 1.06.03.02.01 CN6030201 Vendor Fab/Ship Isolation Valve - Vacuum 2/5/2007 4/2/2007 S CON SL_MSEQ $$ 50,000                     57,500                     57,500                          15%
1 06 03 02 01 XE_2781 1.06.03.02.01 CN6030201 Assemble Near Hall  Valve - Vacuum 4/4/2007 5/1/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 01 XE_2781 1.06.03.02.01 CN6030201 Assemble Near Hall  Valve - Vacuum 4/4/2007 5/1/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            15%
1 06 03 02 01 XE_2800 1.06.03.02.01 CN6030201 Prep Bid Pkg Beryllium Valve - Vacuum 12/27/2006 1/3/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 01 XE_2803 1.06.03.02.01 CN6030201 Vendor Fab/Ship Beryllium Valve - Vacuum 2/5/2007 4/2/2007 S CON SL_MSEQ $$ 50,000                     57,500                     57,500                          15%
1 06 03 02 01 XE_2805 1.06.03.02.01 CN6030201 Assemble Far Hall Valve - Vacuum 4/4/2007 5/1/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 01 XE_2805 1.06.03.02.01 CN6030201 Assemble Far Hall Valve - Vacuum 4/4/2007 5/1/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            15%
1 06 03 02 02 Hardware - Vacuum 520               25,000                   51,054                 28,750                   79,804                        
1 06 03 02 02 XE_2900 1.06.03.02.02 9240605 Specification - Vacuum Hardware 8/24/2006 10/19/2006 S PED SL_PHS Hrs 40                   3,021                     3,021                            15%
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1 06 03 02 02 XE_2900 1.06.03.02.02 9240605 Specification - Vacuum Hardware 8/24/2006 10/19/2006 S PED SL_MVE Hrs 40                   4,386                     4,386                            15%
1 06 03 02 02 XE_2901 1.06.03.02.02 9240605 Design - Vacuum Hardware 10/20/2006 12/18/2006 S PED SL_MVE Hrs 80                   8,919                     8,919                            15%
1 06 03 02 02 XE_2902 1.06.03.02.02 9240605 Design Review - Vacuum Hardware 12/19/2006 12/26/2006 S PED SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 03 02 02 XE_2902 1.06.03.02.02 9240605 Design Review - Vacuum Hardware 12/19/2006 12/26/2006 S PED SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 02 XE_2905 1.06.03.02.02 CN6030202 Prep Bid Pkg - Vacuum Hardware 12/27/2006 1/3/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 02 XE_2911 1.06.03.02.02 CN6030202 Vendor Fab/Ship - Vacuum Hardware 2/5/2007 4/2/2007 S CON SL_MSEQ $$ 25,000                     28,750                     28,750                          15%
1 06 03 02 02 XE_2918 1.06.03.02.02 CN6030202 Assemble Near Hall - Vacuum Hardware 4/3/2007 4/30/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 02 XE_2918 1.06.03.02.02 CN6030202 Assemble Near Hall - Vacuum Hardware 4/3/2007 4/30/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            15%
1 06 03 02 02 XE_2926 1.06.03.02.02 CN6030202 Assemble Far Hall - Vacuum Hardware 4/3/2007 4/30/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 02 XE_2926 1.06.03.02.02 CN6030202 Assemble Far Hall - Vacuum Hardware 4/3/2007 4/30/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            15%
1 06 03 02 03 Ion Pump - Vacuum 360               25,000                   36,665                 28,750                   65,415                        
1 06 03 02 03 XE_2933 1.06.03.02.03 9240606 Specification Ion Pump - Vacuum 8/24/2006 10/19/2006 S PED SL_MVE Hrs 40                   4,386                     4,386                            15%
1 06 03 02 03 XE_2934 1.06.03.02.03 9240606 Design Ion Pump - Vacuum 10/20/2006 12/18/2006 S PED SL_MVE Hrs 80                   8,919                     8,919                            15%
1 06 03 02 03 XE_2935 1.06.03.02.03 9240606 Design Review Ion Pump - Vacuum 12/19/2006 12/26/2006 S PED SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 03 02 03 XE_2935 1.06.03.02.03 9240606 Design Review Ion Pump - Vacuum 12/19/2006 12/26/2006 S PED SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 03 XE_2940 1.06.03.02.03 CN6030203 Vendor Fab/Ship Ion Pump - Vacuum 2/5/2007 4/2/2007 S CON SL_MSEQ $$ 25,000                     28,750                     28,750                          15%
1 06 03 02 03 XE_2954 1.06.03.02.03 CN6030203 Assemble Far Hall Ion Pump - Vacuum 4/3/2007 4/30/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 03 XE_2954 1.06.03.02.03 CN6030203 Assemble Far Hall Ion Pump - Vacuum 4/3/2007 4/30/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            15%
1 06 03 02 03 XE_2988 1.06.03.02.03 CN6030203 Assemble Near Hall Ion Pump - Vacuum 4/3/2007 4/30/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 03 XE_2988 1.06.03.02.03 CN6030203 Assemble Near Hall Ion Pump - Vacuum 4/3/2007 4/30/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            15%
1 06 03 02 04 Turbo Pump - Vacuum 400               50,000                   39,114                 57,500                   96,614                        
1 06 03 02 04 XE_2960 1.06.03.02.04 9240607 Specification Turbo Pump - Vacuum 8/24/2006 10/19/2006 S PED SL_MVE Hrs 40                   4,386                     4,386                            15%
1 06 03 02 04 XE_2961 1.06.03.02.04 9240607 Design Turbo Pump - Vacuum 10/20/2006 12/18/2006 S PED SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 04 XE_2962 1.06.03.02.04 9240607 Design Review Turbo Pump - Vacuum 12/19/2006 12/26/2006 S PED SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 03 02 04 XE_2962 1.06.03.02.04 9240607 Design Review Turbo Pump - Vacuum 12/19/2006 12/26/2006 S PED SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 04 XE_2964 1.06.03.02.04 CN6030204 Prep Bid Pkg Turbo Pump - Vacuum 12/27/2006 1/3/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 04 XE_2967 1.06.03.02.04 CN6030204 Vendor Fab/Ship Turbo Pump - Vacuum 2/5/2007 4/2/2007 S CON SL_MSEQ $$ 50,000                     57,500                     57,500                          15%
1 06 03 02 04 XE_2969 1.06.03.02.04 CN6030204 Assemble NH Turbo Pump - Vacuum 4/3/2007 4/30/2007 S CON SL_MVE Hrs 20                   2,230                     2,230                            15%
1 06 03 02 04 XE_2969 1.06.03.02.04 CN6030204 Assemble NH Turbo Pump - Vacuum 4/3/2007 4/30/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            15%
1 06 03 02 04 XE_29998 1.06.03.02.04 CN6030204 Assemble FH Turbo Pump - Vacuum 4/3/2007 4/30/2007 S CON SL_MVE Hrs 20                   2,230                     2,230                            15%
1 06 03 02 04 XE_29998 1.06.03.02.04 CN6030204 Assemble FH Turbo Pump - Vacuum 4/3/2007 4/30/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            15%
1 06 03 02 05 Gauges - Vacuum 200               10,000                   20,837                 11,500                   32,337                        
1 06 03 02 05 XE_800 1.06.03.02.05 9240608 Specification Gauges - Vacuum 8/24/2006 10/19/2006 S PED SL_MVE Hrs 40                   4,386                     4,386                            15%
1 06 03 02 05 XE_801 1.06.03.02.05 9240608 Design Gauges - Vacuum 10/20/2006 12/18/2006 S PED SL_MVE Hrs 80                   8,919                     8,919                            15%
1 06 03 02 05 XE_802 1.06.03.02.05 9240608 Design Review Gauges - Vacuum 12/19/2006 12/26/2006 S PED SL_PHS Hrs 40                   3,072                     3,072                            15%
1 06 03 02 05 XE_802 1.06.03.02.05 9240608 Design Review Gauges - Vacuum 12/19/2006 12/26/2006 S PED SL_MVE Hrs 40                   4,460                     4,460                            15%
1 06 03 02 05 XE_808 1.06.03.02.05 CN6030205 Vendor Fab/Ship Gauges - Vacuum 2/5/2007 4/2/2007 S CON SL_MSEQ $$ 10,000                     11,500                     11,500                          15%
1 06 03 03 Experimental Chambers 880               50,000                   85,954                 57,500                   143,454                      
1 06 03 03 01 Near Hall Experimental Chamber 440               25,000                   42,977                 28,750                   71,727                        
1 06 03 03 01 XE_5300 1.06.03.03.01 9240610 Specification Near Hall - Experimental Chamber 2/28/2006 4/24/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            25%
1 06 03 03 01 XE_5300 1.06.03.03.01 9240610 Specification Near Hall - Experimental Chamber 2/28/2006 4/24/2006 S PED SL_MVE Hrs 40                   4,347                     4,347                            25%
1 06 03 03 01 XE_5301 1.06.03.03.01 9240610 Design Near Hall - Experimental Chamber 4/25/2006 8/16/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            25%
1 06 03 03 01 XE_5301 1.06.03.03.01 9240610 Design Near Hall - Experimental Chamber 4/25/2006 8/16/2006 S PED SL_MVE Hrs 120                 13,040                   13,040                          25%
1 06 03 03 01 XE_5302 1.06.03.03.01 9240610 Design Review Near Hall - Experimental Chamber 8/17/2006 8/23/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            25%
1 06 03 03 01 XE_5302 1.06.03.03.01 9240610 Design Review Near Hall - Experimental Chamber 8/17/2006 8/23/2006 S PED SL_MVE Hrs 40                   4,347                     4,347                            25%
1 06 03 03 01 XE_5304 1.06.03.03.01 CN6030301 Prep Bid Pkg Near Hall - Experimental Chamber 8/24/2006 8/30/2006 S CON SL_MVE Hrs 40                   4,347                     4,347                            25%
1 06 03 03 01 XE_5307 1.06.03.03.01 CN6030301 Vendor Fab/Ship Near Hall - Experimental Chamber 10/2/2006 11/28/2006 S CON SL_MSEQ $$ 25,000                     28,750                     28,750                          25%
1 06 03 03 01 XE_5309 1.06.03.03.01 CN6030301 Assemble Near Hall - Experimental Chamber 11/29/2006 3/26/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            25%
1 06 03 03 01 XE_5309 1.06.03.03.01 CN6030301 Assemble Near Hall - Experimental Chamber 11/29/2006 3/26/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 06 03 03 02 Far Hall Experimental Chamber 440               25,000                   42,977                 28,750                   71,727                        
1 06 03 03 02 XE_5400 1.06.03.03.02 9240611 Specification Far Hall - Experimental Chamber 2/28/2006 4/24/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            25%
1 06 03 03 02 XE_5400 1.06.03.03.02 9240611 Specification Far Hall - Experimental Chamber 2/28/2006 4/24/2006 S PED SL_MVE Hrs 40                   4,347                     4,347                            25%
1 06 03 03 02 XE_5401 1.06.03.03.02 9240611 Design Far Hall - Experimental Chamber 4/25/2006 8/16/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            25%
1 06 03 03 02 XE_5401 1.06.03.03.02 9240611 Design Far Hall - Experimental Chamber 4/25/2006 8/16/2006 S PED SL_MVE Hrs 120                 13,040                   13,040                          25%
1 06 03 03 02 XE_5402 1.06.03.03.02 9240611 Design Review Far Hall - Experimental Chamber 8/17/2006 8/23/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            25%
1 06 03 03 02 XE_5402 1.06.03.03.02 9240611 Design Review Far Hall - Experimental Chamber 8/17/2006 8/23/2006 S PED SL_MVE Hrs 40                   4,347                     4,347                            25%
1 06 03 03 02 XE_5404 1.06.03.03.02 CN6030302 Prep Bid Pkg Far Hall - Experimental Chamber 8/24/2006 8/30/2006 S CON SL_MVE Hrs 40                   4,347                     4,347                            25%
1 06 03 03 02 XE_5407 1.06.03.03.02 CN6030302 Vendor Fab/Ship Far Hall - Experimental Chamber 10/2/2006 11/28/2006 S CON SL_MSEQ $$ 25,000                     28,750                     28,750                          25%
1 06 03 03 02 XE_5413 1.06.03.03.02 CN6030302 Assemble Far Hall - Experimental Chamber 11/29/2006 3/26/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            25%
1 06 03 03 02 XE_5413 1.06.03.03.02 CN6030302 Assemble Far Hall - Experimental Chamber 11/29/2006 3/26/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 06 04 Laser Subsystem 4,000            820,600                 378,736               943,253                 1,321,989                   
1 06 04 01 Oscillator Laser & Pump 976               200,000                 92,350                 230,000                 322,350                      
1 06 04 01 01 Near Hall Oscillator Laser & Pump 448               100,000                 42,349                 115,000                 157,349                      
1 06 04 01 01 XE_701 1.06.04.01.01 9240614 Specification Near Hall - Oscillator Laser/Pump 2/13/2006 4/10/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 01 01 XE_701 1.06.04.01.01 9240614 Specification Near Hall - Oscillator Laser/Pump 2/13/2006 4/10/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 04 01 01 XE_702 1.06.04.01.01 9240614 Design Near Hall - Oscillator Laser/Pump 4/11/2006 8/2/2006 S PED SL_PHS Hrs 160                 11,976                   11,976                          15%
1 06 04 01 01 XE_702 1.06.04.01.01 9240614 Design Near Hall - Oscillator Laser/Pump 4/11/2006 8/2/2006 S PED SL_EE Hrs 160                 18,506                   18,506                          15%
1 06 04 01 01 XE_703 1.06.04.01.01 9240614 Design Review Near Hall - Oscillator Laser/Pump 8/3/2006 8/16/2006 S PED SL_PHS Hrs 16                   1,198                     1,198                            15%
1 06 04 01 01 XE_703 1.06.04.01.01 9240614 Design Review Near Hall - Oscillator Laser/Pump 8/3/2006 8/16/2006 S PED SL_EE Hrs 16                   1,851                     1,851                            15%
1 06 04 01 01 XE_705 1.06.04.01.01 CN6040101 Prep Bid Pkg Near Hall - Oscillator Laser/Pump 8/17/2006 8/30/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 06 04 01 01 XE_708 1.06.04.01.01 CN6040101 Vendor Fab/Ship Near Hall - Oscillator Laser/Pum 3/1/2007 8/17/2007 S CON SL_MSEQ $$ 100,000                   115,000                   115,000                        15%
1 06 04 01 02 Far Hall Oscillator Laser & Pump 528               100,000                 50,001                 115,000                 165,001                      
1 06 04 01 02 XE_5503 1.06.04.01.02 9240615 Specification Far Hall - Oscillator Laser/Pump 2/13/2006 4/10/2006 S PED SL_PHS Hrs 80                   5,988                     5,988                            15%
1 06 04 01 02 XE_5503 1.06.04.01.02 9240615 Specification Far Hall - Oscillator Laser/Pump 2/13/2006 4/10/2006 S PED SL_EE Hrs 80                   9,253                     9,253                            15%
1 06 04 01 02 XE_5504 1.06.04.01.02 9240615 Design Far Hall - Oscillator Laser/Pump 4/11/2006 8/2/2006 S PED SL_PHS Hrs 160                 11,976                   11,976                          15%
1 06 04 01 02 XE_5504 1.06.04.01.02 9240615 Design Far Hall - Oscillator Laser/Pump 4/11/2006 8/2/2006 S PED SL_EE Hrs 160                 18,506                   18,506                          15%
1 06 04 01 02 XE_5505 1.06.04.01.02 9240615 Design Review Far Hall - Oscillator Laser/Pump 8/3/2006 8/9/2006 S PED SL_PHS Hrs 16                   1,198                     1,198                            15%
1 06 04 01 02 XE_5505 1.06.04.01.02 9240615 Design Review Far Hall - Oscillator Laser/Pump 8/3/2006 8/9/2006 S PED SL_EE Hrs 16                   1,851                     1,851                            15%
1 06 04 01 02 XE_5507 1.06.04.01.02 CN6040102 Prep Bid Pkg Far Hall - Oscillator Laser/Pump 12/1/2006 12/7/2006 S CON SL_PHS Hrs 16                   1,229                     1,229                            15%
1 06 04 01 02 XE_5510 1.06.04.01.02 CN6040102 Vendor Fab/Ship Far Hall - Oscillator Laser/Pump 1/10/2007 6/29/2007 S CON SL_MSEQ $$ 100,000                   115,000                   115,000                        15%
1 06 04 02 Laser Diagnostics 760               118,600                 71,578                 136,390                 207,968                      
1 06 04 02 XE_4000 1.06.04.02 9240616 Specification - Laser Diagnostics 4/11/2006 7/5/2006 S PED SL_PHS Hrs 240                 17,964                   17,964                          15%
1 06 04 02 XE_4000 1.06.04.02 9240616 Specification - Laser Diagnostics 4/11/2006 7/5/2006 S PED SL_EE Hrs 240                 27,758                   27,758                          15%
1 06 04 02 XE_4001 1.06.04.02 CN60402 Design - Laser Diagnostics 7/6/2006 8/30/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 02 XE_4001 1.06.04.02 CN60402 Design - Laser Diagnostics 7/6/2006 8/30/2006 S CON SL_PCE Hrs 40                   4,626                     4,626                            15%
1 06 04 02 XE_4001 1.06.04.02 CN60402 Design - Laser Diagnostics 7/6/2006 8/30/2006 S CON SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 04 02 XE_4003 1.06.04.02 CN60402 Safety Review - Laser Diagnostics 8/31/2006 9/14/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 02 XE_4003 1.06.04.02 CN60402 Safety Review - Laser Diagnostics 8/31/2006 9/14/2006 S CON SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 04 02 XE_4004 1.06.04.02 CN60402 Prep Bid Pkg  Energy Sensors - Laser Diagnostics 9/15/2006 9/28/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
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1 06 04 02 XE_4005 1.06.04.02 CN60402 Prep Bid Pkg  IR FROG - Laser Diagnostics 9/15/2006 9/28/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 06 04 02 XE_4006 1.06.04.02 CN60402 Prepare  Bid Pkg Fast Diodes - Laser Diagnostics 9/15/2006 9/28/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 06 04 02 XE_4013 1.06.04.02 CN60402 Vendor Fab/Ship Energy Sensor - Laser Diagnostic 11/29/2006 1/26/2007 S CON SL_MSEQ $$ 8,600                       9,890                       9,890                            15%
1 06 04 02 XE_4014 1.06.04.02 CN60402 Vendor Ship  IR FROG- Laser Diagnostics 11/29/2006 1/26/2007 S CON SL_MSEQ $$ 16,000                     18,400                     18,400                          15%
1 06 04 02 XE_4015 1.06.04.02 CN60402 Vendor Fab/Ship  Fast Diodes - Laser Diagnostics 11/29/2006 1/26/2007 S CON SL_MSEQ $$ 2,000                       2,300                       2,300                            15%
1 06 04 02 XE_4025 1.06.04.02 CN60402 Prep Bid Pkg Oscillo Scope - Laser Diagnostics 9/15/2006 9/28/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 06 04 02 XE_4026 1.06.04.02 CN60402 Prep Bid Pkg  Autocorrelators - Laser Diagnostic 9/15/2006 9/28/2006 S CON SL_PHS Hrs 16                   1,198                     1,198                            15%
1 06 04 02 XE_4034 1.06.04.02 CN60402 Vendor Fab/Ship  Oscillo Scope - Laser Diagnost 11/29/2006 1/26/2007 S CON SL_MSEQ $$ 80,000                     92,000                     92,000                          15%
1 06 04 02 XE_4035 1.06.04.02 CN60402 Vendor Ship Autocorrelators - Laser Diagnostics 11/29/2006 1/26/2007 S CON SL_MSEQ $$ 12,000                     13,800                     13,800                          15%
1 06 04 03 Laser Supplies & Optical Transport 656               112,000                 63,436                 128,800                 192,236                      
1 06 04 03 XE_6000 1.06.04.03 9240617 Specification - Laser Supp/Optic Transport 4/11/2006 6/6/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 03 XE_6000 1.06.04.03 9240617 Specification - Laser Supp/Optic Transport 4/11/2006 6/6/2006 S PED SL_ME Hrs 40                   4,347                     4,347                            15%
1 06 04 03 XE_6000 1.06.04.03 9240617 Specification - Laser Supp/Optic Transport 4/11/2006 6/6/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 04 03 XE_6001 1.06.04.03 CN60403 Design - Laser Supp/Optic Transport 6/7/2006 9/28/2006 S CON SL_PHS Hrs 120                 8,982                     8,982                            15%
1 06 04 03 XE_6001 1.06.04.03 CN60403 Design - Laser Supp/Optic Transport 6/7/2006 9/28/2006 S CON SL_ME Hrs 120                 13,040                   13,040                          15%
1 06 04 03 XE_6001 1.06.04.03 CN60403 Design - Laser Supp/Optic Transport 6/7/2006 9/28/2006 S CON SL_EE Hrs 120                 13,879                   13,879                          15%
1 06 04 03 XE_6004 1.06.04.03 CN60403 Prep Bid Pkg Lenses & Mirrors - Laser Supplies 9/29/2006 10/12/2006 S CON SL_PHS Hrs 40                   3,064                     3,064                            15%
1 06 04 03 XE_6007 1.06.04.03 CN60403 Vendor Fab/Ship Lenses & Mirrors -Laser Supplies 11/13/2006 2/9/2007 S CON SL_MSEQ $$ 64,000                     73,600                     73,600                          15%
1 06 04 03 XE_6055 1.06.04.03 CN60403 Prep Bid Pkg Shielding/Contain - Laser Supplies 9/29/2006 10/26/2006 S CON SL_PHS Hrs 40                   3,068                     3,068                            15%
1 06 04 03 XE_6055 1.06.04.03 CN60403 Prep Bid Pkg Shielding/Contain - Laser Supplies 9/29/2006 10/26/2006 S CON SL_ME Hrs 40                   4,454                     4,454                            15%
1 06 04 03 XE_6058 1.06.04.03 CN60403 Vendor Fab/Ship Shielding/Conta -Laser Supplies 11/29/2006 2/26/2007 S CON SL_MSEQ $$ 14,000                     16,100                     16,100                          15%
1 06 04 03 XE_6060 1.06.04.03 CN60403 Prep Bid Pkg Optic Tables (4) - Laser Supplies 9/29/2006 10/12/2006 S CON SL_PHS Hrs 20                   1,532                     1,532                            15%
1 06 04 03 XE_6060 1.06.04.03 CN60403 Prep Bid Pkg Optic Tables (4) - Laser Supplies 9/29/2006 10/12/2006 S CON SL_ME Hrs 20                   2,224                     2,224                            15%
1 06 04 03 XE_6063 1.06.04.03 CN60403 Vendor Fab/Ship Optic Tables (4) -Laser Supplies 11/13/2006 2/9/2007 S CON SL_MSEQ $$ 31,000                     35,650                     35,650                          15%
1 06 04 03 XE_6065 1.06.04.03 CN60403 Prep Bid Pkg Cabinets - Laser Supplies 9/29/2006 10/12/2006 S CON SL_PHS Hrs 16                   1,226                     1,226                            15%
1 06 04 03 XE_6068 1.06.04.03 CN60403 Vendor Fab/Ship Cabinets -Laser Supplies 11/13/2006 1/11/2007 S CON SL_MSEQ $$ 3,000                       3,450                       3,450                            15%
1 06 04 04 Laser Timing 808               40,000                   76,802                 46,000                   122,802                      
1 06 04 04 XE_6020 1.06.04.04 9240618 Specification - Laser Timing 11/9/2005 5/3/2006 S PED SL_PHS Hrs 240                 17,964                   17,964                          45%
1 06 04 04 XE_6020 1.06.04.04 9240618 Specification - Laser Timing 11/9/2005 5/3/2006 S PED SL_EE Hrs 240                 27,758                   27,758                          45%
1 06 04 04 XE_6021 1.06.04.04 CN60404 Design - Laser Timing 5/4/2006 8/25/2006 S CON SL_PHS Hrs 120                 8,982                     8,982                            45%
1 06 04 04 XE_6021 1.06.04.04 CN60404 Design - Laser Timing 5/4/2006 8/25/2006 S CON SL_EE Hrs 120                 13,879                   13,879                          45%
1 06 04 04 XE_6022 1.06.04.04 9240618 Design Review - Laser Timing 8/28/2006 9/11/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            45%
1 06 04 04 XE_6022 1.06.04.04 9240618 Design Review - Laser Timing 8/28/2006 9/11/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            45%
1 06 04 04 XE_6024 1.06.04.04 CN60404 Prep Bid Pkg Frequency Analyzer - Laser Timing 9/12/2006 9/13/2006 S CON SL_PHS Hrs 8                     599                        599                               45%
1 06 04 04 XE_6027 1.06.04.04 CN60404 Vendor Fab/Ship Frequency Analyzer - Laser Timin 10/13/2006 1/10/2007 S CON SL_MSEQ $$ 40,000                     46,000                     46,000                          45%
1 06 04 05 Laser Amplifiers 800               350,000                 74,570                 402,063                 476,633                      
1 06 04 05 01 Near Hall Laser Amplifier 360               175,000                 33,475                 201,250                 234,725                      
1 06 04 05 01 XE_6038 1.06.04.05.01 9240620 Specification Near Hall - Laser Amplifiers 2/13/2006 4/10/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 05 01 XE_6038 1.06.04.05.01 9240620 Specification Near Hall - Laser Amplifiers 2/13/2006 4/10/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 04 05 01 XE_6039 1.06.04.05.01 9240620 Design Near Hall - Laser Amplifiers 4/11/2006 8/2/2006 S PED SL_PHS Hrs 80                   5,988                     5,988                            15%
1 06 04 05 01 XE_6039 1.06.04.05.01 9240620 Design Near Hall - Laser Amplifiers 4/11/2006 8/2/2006 S PED SL_EE Hrs 80                   9,253                     9,253                            15%
1 06 04 05 01 XE_6040 1.06.04.05.01 9240620 Design Review Near Hall - Laser Amplifiers 8/3/2006 8/16/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 05 01 XE_6040 1.06.04.05.01 9240620 Design Review Near Hall - Laser Amplifiers 8/3/2006 8/16/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 04 05 01 XE_6042 1.06.04.05.01 CN6040501 Prep Bid Pkg Near Hall - Laser Amplifiers 8/17/2006 8/30/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 05 01 XE_6045 1.06.04.05.01 CN6040501 Vendor Fab/Ship Near Hall - Laser Amplifiers 10/2/2006 3/26/2007 S CON SL_MSEQ $$ 175,000                   201,250                   201,250                        15%
1 06 04 05 02 Far Hall Laser Amplifier 440               175,000                 41,095                 200,813                 241,908                      
1 06 04 05 02 XE_7000 1.06.04.05.02 9240621 Specification Far Hall - Laser Amplifiers 2/13/2006 4/10/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 05 02 XE_7000 1.06.04.05.02 9240621 Specification Far Hall - Laser Amplifiers 2/13/2006 4/10/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 04 05 02 XE_7001 1.06.04.05.02 9240621 Design Far Hall - Laser Amplifiers 4/11/2006 8/2/2006 S PED SL_PHS Hrs 120                 8,982                     8,982                            15%
1 06 04 05 02 XE_7001 1.06.04.05.02 9240621 Design Far Hall - Laser Amplifiers 4/11/2006 8/2/2006 S PED SL_EE Hrs 120                 13,879                   13,879                          15%
1 06 04 05 02 XE_7002 1.06.04.05.02 9240621 Design Review Far Hall - Laser Amplifiers 8/3/2006 8/9/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 05 02 XE_7002 1.06.04.05.02 9240621 Design Review Far Hall - Laser Amplifiers 8/3/2006 8/9/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            15%
1 06 04 05 02 XE_7004 1.06.04.05.02 CN6040502 Prep Bid Pkg Far Hall - Laser Amplifiers 8/10/2006 8/16/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            15%
1 06 04 05 02 XE_7007 1.06.04.05.02 CN6040502 Vendor Fab/Ship Far Hall - Laser Amplifiers 9/18/2006 3/12/2007 S CON SL_MSEQ $$ 175,000                   200,813                   200,813                        15%
1 06 05 X-Ray Detectors 2,225            4,151,000              211,501               4,520,720              4,732,221                   
1 06 05 01 Beam Imaging 25                 1,000                     1,870                   1,120                     2,990                          
1 06 05 01 XE_7016 1.06.05.01 9240623 Specification - Beam Imaging 10/3/2005 10/7/2005 S PED SL_PHS Hrs 5                     374                        374                               25%
1 06 05 01 XE_7017 1.06.05.01 CN60501 Design - Beam Imaging 10/10/2005 10/14/2005 S CON SL_PHS Hrs 5                     374                        374                               25%
1 06 05 01 XE_7018 1.06.05.01 9240623 Design Review - Beam Imaging 10/17/2005 10/21/2005 S PED SL_PHS Hrs 5                     374                        374                               25%
1 06 05 01 XE_7020 1.06.05.01 CN60501 Prep Bid Pkg - Beam Imaging 10/24/2005 10/28/2005 S CON SL_PHS Hrs 5                     374                        374                               25%
1 06 05 01 XE_7023 1.06.05.01 CN60501 Vendor Fab/Ship - Beam Imaging 12/1/2005 3/28/2006 S CON SL_MSEQ $$ 1,000                       1,120                       1,120                            25%
1 06 05 01 XE_7025 1.06.05.01 CN60501 Assemble - Beam Imaging 3/29/2006 4/4/2006 S CON SL_PHS Hrs 5                     374                        374                               25%
1 06 05 02 2-D X-Ray Detector 520               4,000,000              48,149                 4,347,100              4,395,249                   
1 06 05 02 XE_7055 1.06.05.02 9240624 Specification - 2-D X-Ray Detector 11/9/2004 1/10/2005 S PED SL_PHS Hrs 40                   2,912                     2,912                            50%
1 06 05 02 XE_7055 1.06.05.02 9240624 Specification - 2-D X-Ray Detector 11/9/2004 1/10/2005 S PED SL_EE Hrs 40                   4,500                     4,500                            50%
1 06 05 02 XE_7057 1.06.05.02 9240624 Preliminary Design Review - 2-D X-Ray Detector 9/28/2005 10/11/2005 S PED SL_PHS Hrs 80                   5,939                     5,939                            50%
1 06 05 02 XE_7057 1.06.05.02 9240624 Preliminary Design Review - 2-D X-Ray Detector 9/28/2005 10/11/2005 S PED SL_EE Hrs 80                   9,177                     9,177                            50%
1 06 05 02 XE_7059 1.06.05.02 9240624 Prep Bid Pkg - 2-D X-Ray Detector 1/11/2005 1/25/2005 S PED SL_PHS Hrs 40                   2,912                     2,912                            50%
1 06 05 02 XE_7062 1.06.05.02 CN60502 Contract - Design - 2-D X-Ray Detector 2/10/2005 9/27/2005 S CON SL_MSSC $$ 140,000                   152,600                   152,600                        50%
1 06 05 02 XE_7072 1.06.05.02 CN60502 Contract - Prototype - 2-D X-Ray Detector 1/3/2006 9/18/2006 S CON SL_MSXX $$ 800,000                   848,000                   848,000                        50%
1 06 05 02 XE_7075 1.06.05.02 9240624 Engineering - 2-D X-Ray Detector 1/11/2005 1/4/2007 S PED SL_PHS Hrs 120                 8,922                     8,922                            50%
1 06 05 02 XE_7075 1.06.05.02 9240624 Engineering - 2-D X-Ray Detector 1/11/2005 1/4/2007 S PED SL_EE Hrs 120                 13,787                   13,787                          50%
1 06 05 02 XE_7081 1.06.05.02 CN60502 Final Design Review - 2-D X-Ray Detector - 1 10/12/2005 10/25/2005 S CON SL_MSSC $$ 360,000                   403,200                   403,200                        50%
1 06 05 02 XE_7082 1.06.05.02 CN60502 Contract - Test - 2-D X-Ray Detector 1/16/2007 8/2/2007 S CON SL_MSXX $$ 800,000                   872,000                   872,000                        50%
1 06 05 02 XE_7092 1.06.05.02 CN60502 Contract - Final - 2-D X-Ray Detector 11/28/2007 4/23/2008 S CON SL_MSXX $$ 400,000                   444,000                   444,000                        50%
1 06 05 02 XE_7112 1.06.05.02 CN60502 Contract - Produce Final Report 8/3/2007 11/27/2007 S CON SL_MSXX $$ 400,000                   440,000                   440,000                        50%
1 06 05 02 XE_7122 1.06.05.02 CN60502 Contract - Produce 1st Rpt - 2-D X-Ray Detector 9/19/2006 1/12/2007 S CON SL_MSXX $$ 800,000                   869,300                   869,300                        50%
1 06 05 02 XE_752 1.06.05.02 CN60502 Final Design Review - 2-D X-Ray Detector - 2 10/12/2005 10/25/2005 S CON SL_MSXX $$ 300,000                   318,000                   318,000                        50%
1 06 05 03 Beam Intensity 760               50,000                   72,531                 57,500                   130,031                      
1 06 05 03 XE_7029 1.06.05.03 9240625 Specification - Beam Intensity 10/3/2006 11/29/2006 S PED SL_PHS Hrs 80                   6,144                     6,144                            25%
1 06 05 03 XE_7029 1.06.05.03 9240625 Specification - Beam Intensity 10/3/2006 11/29/2006 S PED SL_EE Hrs 80                   9,494                     9,494                            25%
1 06 05 03 XE_7030 1.06.05.03 CN60503 Design - Beam Intensity 11/30/2006 1/29/2007 S CON SL_PHS Hrs 120                 9,216                     9,216                            25%
1 06 05 03 XE_7030 1.06.05.03 CN60503 Design - Beam Intensity 11/30/2006 1/29/2007 S CON SL_EE Hrs 120                 14,240                   14,240                          25%
1 06 05 03 XE_7031 1.06.05.03 9240625 Design Review - Beam Intensity 1/30/2007 2/5/2007 S PED SL_PHS Hrs 40                   3,072                     3,072                            25%
1 06 05 03 XE_7031 1.06.05.03 9240625 Design Review - Beam Intensity 1/30/2007 2/5/2007 S PED SL_EE Hrs 40                   4,747                     4,747                            25%
1 06 05 03 XE_7033 1.06.05.03 CN60503 Prep Bid Pkg - Beam Intensity 2/6/2007 2/12/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 06 05 03 XE_7036 1.06.05.03 CN60503 Vendor Fab/Ship - Beam Intensity 3/15/2007 5/9/2007 S CON SL_MSEQ $$ 50,000                     57,500                     57,500                          25%
1 06 05 03 XE_7038 1.06.05.03 CN60503 Assemble - Beam Intensity 5/10/2007 8/31/2007 S CON SL_PHS Hrs 80                   6,144                     6,144                            25%
1 06 05 03 XE_7038 1.06.05.03 CN60503 Assemble - Beam Intensity 5/10/2007 8/31/2007 S CON SL_MFAT Hrs 80                   6,908                     6,908                            25%
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1 06 05 03 XE_7038 1.06.05.03 CN60503 Assemble - Beam Intensity 5/10/2007 8/31/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            25%
1 06 05 04 Streak Camera 920               100,000                 88,951                 115,000                 203,951                      
1 06 05 04 XE_7042 1.06.05.04 9240626 Specification - Streak Camera 10/3/2005 11/29/2005 S PED SL_PHS Hrs 40                   2,994                     2,994                            35%
1 06 05 04 XE_7042 1.06.05.04 9240626 Specification - Streak Camera 10/3/2005 11/29/2005 S PED SL_EE Hrs 40                   4,626                     4,626                            35%
1 06 05 04 XE_7043 1.06.05.04 9240626 Preliminary Design - Streak Camera 11/30/2005 1/27/2006 S PED SL_PHS Hrs 80                   5,988                     5,988                            35%
1 06 05 04 XE_7043 1.06.05.04 9240626 Preliminary Design - Streak Camera 11/30/2005 1/27/2006 S PED SL_EE Hrs 80                   9,253                     9,253                            35%
1 06 05 04 XE_7044 1.06.05.04 9240626 Preliminary Design Review - Streak Camera 1/30/2006 2/3/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            35%
1 06 05 04 XE_7044 1.06.05.04 9240626 Preliminary Design Review - Streak Camera 1/30/2006 2/3/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            35%
1 06 05 04 XE_7046 1.06.05.04 CN60504 Prep Bid Pkg - Streak Camera 4/11/2006 4/17/2006 S CON SL_PHS Hrs 40                   2,994                     2,994                            35%
1 06 05 04 XE_7046 1.06.05.04 CN60504 Prep Bid Pkg - Streak Camera 4/11/2006 4/17/2006 S CON SL_EE Hrs 40                   4,626                     4,626                            35%
1 06 05 04 XE_7049 1.06.05.04 CN60504 Inspect/Vendor Setup - Streak Camera 9/21/2007 11/15/2007 S CON SL_PHS Hrs 40                   3,140                     3,140                            35%
1 06 05 04 XE_7049 1.06.05.04 CN60504 Inspect/Vendor Setup - Streak Camera 9/21/2007 11/15/2007 S CON SL_ME Hrs 40                   4,558                     4,558                            35%
1 06 05 04 XE_7049 1.06.05.04 CN60504 Inspect/Vendor Setup - Streak Camera 9/21/2007 11/15/2007 S CON SL_EE Hrs 40                   4,852                     4,852                            35%
1 06 05 04 XE_7051 1.06.05.04 CN60504 Assemble at SLAC - Streak Camera 7/26/2007 9/20/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 05 04 XE_7051 1.06.05.04 CN60504 Assemble at SLAC - Streak Camera 7/26/2007 9/20/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 05 04 XE_7106 1.06.05.04 CN60504 Contract 100% Complete - Streak Camera 10/9/2006 3/5/2007 S CON SL_MSEQ $$ 100,000                   115,000                   115,000                        35%
1 06 05 04 XE_7109 1.06.05.04 9240626 Final Design - Streak Camera 2/6/2006 4/3/2006 S PED SL_PHS Hrs 120                 8,982                     8,982                            35%
1 06 05 04 XE_7109 1.06.05.04 9240626 Final Design - Streak Camera 2/6/2006 4/3/2006 S PED SL_EE Hrs 120                 13,879                   13,879                          35%
1 06 05 04 XE_7110 1.06.05.04 9240626 Final Design Review - Streak Camera 4/4/2006 4/10/2006 S PED SL_PHS Hrs 40                   2,994                     2,994                            35%
1 06 05 04 XE_7110 1.06.05.04 9240626 Final Design Review - Streak Camera 4/4/2006 4/10/2006 S PED SL_EE Hrs 40                   4,626                     4,626                            35%
1 06 06 System Installation & Alignment 19,670          -                        1,930,768            -                         1,930,768                   
1 06 06 01 Front End Install 3,112            -                        304,503               -                         304,503                      
1 06 06 01 XE_0311 1.06.06.01 CN60601 Install FEE Racks & Panels - Cabling 4/23/2007 6/18/2007 S CON SL_TMUE Hrs 160                 16,251                   16,251                          35%
1 06 06 01 XE_0311 1.06.06.01 CN60601 Install FEE Racks & Panels - Cabling 4/23/2007 6/18/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 01 XE_0311 1.06.06.01 CN60601 Install FEE Racks & Panels - Cabling 4/23/2007 6/18/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_0321 1.06.06.01 CN60601 Test FEE - Cabling 6/26/2007 7/10/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 01 XE_0321 1.06.06.01 CN60601 Test FEE - Cabling 6/26/2007 7/10/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_0441 1.06.06.01 CN60601 Install FEE Cables - Cabling 4/30/2007 6/25/2007 S CON SL_TMUE Hrs 160                 16,251                   16,251                          35%
1 06 06 01 XE_0441 1.06.06.01 CN60601 Install FEE Cables - Cabling 4/30/2007 6/25/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 01 XE_0441 1.06.06.01 CN60601 Install FEE Cables - Cabling 4/30/2007 6/25/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_107 1.06.06.01 CN60601 Install FEE Alarms/Signs - PPS 4/16/2007 6/11/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 01 XE_107 1.06.06.01 CN60601 Install FEE Alarms/Signs - PPS 4/16/2007 6/11/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_142 1.06.06.01 CN60601 Install FEE Beam Stop Hardware 1/12/2007 2/9/2007 S CON SL_MFAT Hrs 160                 13,816                   13,816                          35%
1 06 06 01 XE_142 1.06.06.01 CN60601 Install FEE Beam Stop Hardware 1/12/2007 2/9/2007 S CON SL_ME Hrs 160                 17,838                   17,838                          35%
1 06 06 01 XE_152 1.06.06.01 CN60601 Install Cable Tray FEE  - Cabling 4/16/2007 6/11/2007 S CON SL_TMUE Hrs 160                 16,251                   16,251                          35%
1 06 06 01 XE_152 1.06.06.01 CN60601 Install Cable Tray FEE  - Cabling 4/16/2007 6/11/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 01 XE_152 1.06.06.01 CN60601 Install Cable Tray FEE  - Cabling 4/16/2007 6/11/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_185 1.06.06.01 CN60601 Install FEE Containment/Interlock - PPS 4/16/2007 6/11/2007 S CON SL_TMUE Hrs 80                   8,126                     8,126                            35%
1 06 06 01 XE_185 1.06.06.01 CN60601 Install FEE Containment/Interlock - PPS 4/16/2007 6/11/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_186 1.06.06.01 CN60601 Test FEE - PPS 6/12/2007 6/18/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 01 XE_186 1.06.06.01 CN60601 Test FEE - PPS 6/12/2007 6/18/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_2218 1.06.06.01 CN60601 Install Electronics FEE - Network 2/23/2007 4/19/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 01 XE_2218 1.06.06.01 CN60601 Install Electronics FEE - Network 2/23/2007 4/19/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 01 XE_2218 1.06.06.01 CN60601 Install Electronics FEE - Network 2/23/2007 4/19/2007 S CON SL_CP Hrs 80                   7,676                     7,676                            35%
1 06 06 01 XE_2218 1.06.06.01 CN60601 Install Electronics FEE - Network 2/23/2007 4/19/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            35%
1 06 06 01 XE_2219 1.06.06.01 CN60601 Test FEE - Network 4/20/2007 5/3/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            35%
1 06 06 01 XE_2219 1.06.06.01 CN60601 Test FEE - Network 4/20/2007 5/3/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_2219 1.06.06.01 CN60601 Test FEE - Network 4/20/2007 5/3/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 01 XE_2219 1.06.06.01 CN60601 Test FEE - Network 4/20/2007 5/3/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_5006 1.06.06.01 CN60601 Install FEE Sensors - MPS 4/16/2007 6/11/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 01 XE_5006 1.06.06.01 CN60601 Install FEE Sensors - MPS 4/16/2007 6/11/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 01 XE_5012 1.06.06.01 CN60601 Install FEE Interlocks - MPS 4/16/2007 6/11/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 01 XE_5012 1.06.06.01 CN60601 Install FEE Interlocks - MPS 4/16/2007 6/11/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_5013 1.06.06.01 CN60601 Test FEE - MPS 6/12/2007 6/18/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 01 XE_5013 1.06.06.01 CN60601 Test FEE - MPS 6/12/2007 6/18/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_5023 1.06.06.01 CN60601 Install FEE Valves - MPS 4/16/2007 6/11/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 01 XE_5023 1.06.06.01 CN60601 Install FEE Valves - MPS 4/16/2007 6/11/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 01 XE_7027 1.06.06.01 CN60601 Install FEE - Beam Imaging 10/3/2006 10/30/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 01 XE_7027 1.06.06.01 CN60601 Install FEE - Beam Imaging 10/3/2006 10/30/2006 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_7040 1.06.06.01 CN60601 Integrate with Controls - Beam Intensity 10/2/2007 10/29/2007 S CON SL_PHS Hrs 80                   6,303                     6,303                            35%
1 06 06 01 XE_7040 1.06.06.01 CN60601 Integrate with Controls - Beam Intensity 10/2/2007 10/29/2007 S CON SL_EE Hrs 80                   9,740                     9,740                            35%
1 06 06 01 XE_7040 1.06.06.01 CN60601 Integrate with Controls - Beam Intensity 10/2/2007 10/29/2007 S CON SL_CT Hrs 80                   5,334                     5,334                            35%
1 06 06 01 XE_7040 1.06.06.01 CN60601 Integrate with Controls - Beam Intensity 10/2/2007 10/29/2007 S CON SL_CE Hrs 80                   9,740                     9,740                            35%
1 06 06 01 XE_7070 1.06.06.01 CN60601 Install FEE - Beam Intensity 9/4/2007 10/1/2007 S CON SL_PHS Hrs 80                   6,152                     6,152                            35%
1 06 06 01 XE_7070 1.06.06.01 CN60601 Install FEE - Beam Intensity 9/4/2007 10/1/2007 S CON SL_EE Hrs 80                   9,506                     9,506                            35%
1 06 06 01 XE_7077 1.06.06.01 CN60601 Integrate with Controls - Beam Imaging 11/14/2006 11/29/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 01 XE_7077 1.06.06.01 CN60601 Integrate with Controls - Beam Imaging 11/14/2006 11/29/2006 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_7077 1.06.06.01 CN60601 Integrate with Controls - Beam Imaging 11/14/2006 11/29/2006 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 01 XE_7077 1.06.06.01 CN60601 Integrate with Controls - Beam Imaging 11/14/2006 11/29/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 01 XE_7087 1.06.06.01 CN60601 Set Up PC - Beam Imaging 10/31/2006 11/13/2006 S CON SL_PHS Hrs 8                     614                        614                               35%
1 06 06 01 XE_7087 1.06.06.01 CN60601 Set Up PC - Beam Imaging 10/31/2006 11/13/2006 S CON SL_EE Hrs 8                     949                        949                               35%
1 06 06 01 XE_99 1.06.06.01 CN60601 Install FEE Detectors - PPS 4/16/2007 6/11/2007 S CON SL_TMUE Hrs 80                   8,126                     8,126                            35%
1 06 06 01 XE_99 1.06.06.01 CN60601 Install FEE Detectors - PPS 4/16/2007 6/11/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 01 XE_99 1.06.06.01 CN60601 Install FEE Detectors - PPS 4/16/2007 6/11/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 Near Hall Install 7,338            -                        712,993               -                         712,993                      
1 06 06 02 01  Near Hall Install Controls 4,612            -                        450,987               -                         450,987                      
1 06 06 02 01 XE_0312 1.06.06.02.01 CN6060201 Install Near Hall  Racks & Panels - Cabling 4/17/2007 6/12/2007 S CON SL_TMUE Hrs 160                 16,251                   16,251                          35%
1 06 06 02 01 XE_0312 1.06.06.02.01 CN6060201 Install Near Hall  Racks & Panels - Cabling 4/17/2007 6/12/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_0312 1.06.06.02.01 CN6060201 Install Near Hall  Racks & Panels - Cabling 4/17/2007 6/12/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 02 01 XE_0312 1.06.06.02.01 CN6060201 Install Near Hall  Racks & Panels - Cabling 4/17/2007 6/12/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_0341 1.06.06.02.01 CN6060201 Test Near Hall - Cabling 6/27/2007 7/11/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_0341 1.06.06.02.01 CN6060201 Test Near Hall - Cabling 6/27/2007 7/11/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_0371 1.06.06.02.01 CN6060201 Install Cable to Near Hall Laser - Cabling 6/20/2007 6/26/2007 S CON SL_EE Hrs 20                   2,373                     2,373                            35%
1 06 06 02 01 XE_0371 1.06.06.02.01 CN6060201 Install Cable to Near Hall Laser - Cabling 6/20/2007 6/26/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 02 01 XE_162 1.06.06.02.01 CN6060201 Install Cable Tray Near Hall  - Cabling 4/10/2007 6/5/2007 S CON SL_TMUE Hrs 160                 16,251                   16,251                          35%
1 06 06 02 01 XE_162 1.06.06.02.01 CN6060201 Install Cable Tray Near Hall  - Cabling 4/10/2007 6/5/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_162 1.06.06.02.01 CN6060201 Install Cable Tray Near Hall  - Cabling 4/10/2007 6/5/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 02 01 XE_162 1.06.06.02.01 CN6060201 Install Cable Tray Near Hall  - Cabling 4/10/2007 6/5/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_163 1.06.06.02.01 CN6060201 Install Cable Near Hall  - Cabling 4/24/2007 6/19/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
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1 06 06 02 01 XE_163 1.06.06.02.01 CN6060201 Install Cable Near Hall  - Cabling 4/24/2007 6/19/2007 S CON SL_CT Hrs 120                 7,799                     7,799                            35%
1 06 06 02 01 XE_163 1.06.06.02.01 CN6060201 Install Cable Near Hall  - Cabling 4/24/2007 6/19/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_18 1.06.06.02.01 CN6060201 Install NH Beam Stop Hardware 1/12/2007 2/9/2007 S CON SL_MFAT Hrs 160                 13,816                   13,816                          35%
1 06 06 02 01 XE_18 1.06.06.02.01 CN6060201 Install NH Beam Stop Hardware 1/12/2007 2/9/2007 S CON SL_ME Hrs 160                 17,838                   17,838                          35%
1 06 06 02 01 XE_2221 1.06.06.02.01 CN6060201 Install Near Hall  Electronics - Network 5/4/2007 6/1/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 02 01 XE_2221 1.06.06.02.01 CN6060201 Install Near Hall  Electronics - Network 5/4/2007 6/1/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 02 01 XE_2221 1.06.06.02.01 CN6060201 Install Near Hall  Electronics - Network 5/4/2007 6/1/2007 S CON SL_CP Hrs 80                   7,676                     7,676                            35%
1 06 06 02 01 XE_2221 1.06.06.02.01 CN6060201 Install Near Hall  Electronics - Network 5/4/2007 6/1/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            35%
1 06 06 02 01 XE_2224 1.06.06.02.01 CN6060201 Test Near Hall - Network 6/4/2007 6/15/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_2224 1.06.06.02.01 CN6060201 Test Near Hall - Network 6/4/2007 6/15/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2224 1.06.06.02.01 CN6060201 Test Near Hall - Network 6/4/2007 6/15/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 02 01 XE_2224 1.06.06.02.01 CN6060201 Test Near Hall - Network 6/4/2007 6/15/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2278 1.06.06.02.01 CN6060201 Install Near Hall Domain Server - PC Support 5/24/2007 6/21/2007 S CON SL_EE Hrs 20                   2,373                     2,373                            35%
1 06 06 02 01 XE_2278 1.06.06.02.01 CN6060201 Install Near Hall Domain Server - PC Support 5/24/2007 6/21/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 02 01 XE_2278 1.06.06.02.01 CN6060201 Install Near Hall Domain Server - PC Support 5/24/2007 6/21/2007 S CON SL_CE Hrs 20                   2,373                     2,373                            35%
1 06 06 02 01 XE_2279 1.06.06.02.01 CN6060201 Install Near Hall File Server - PC Support 6/22/2007 7/20/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 02 01 XE_2279 1.06.06.02.01 CN6060201 Install Near Hall File Server - PC Support 6/22/2007 7/20/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 02 01 XE_2279 1.06.06.02.01 CN6060201 Install Near Hall File Server - PC Support 6/22/2007 7/20/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            35%
1 06 06 02 01 XE_2280 1.06.06.02.01 CN6060201 Test Near Hall - PC Support 7/23/2007 8/3/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_2280 1.06.06.02.01 CN6060201 Test Near Hall - PC Support 7/23/2007 8/3/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2280 1.06.06.02.01 CN6060201 Test Near Hall - PC Support 7/23/2007 8/3/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 02 01 XE_2280 1.06.06.02.01 CN6060201 Test Near Hall - PC Support 7/23/2007 8/3/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2309 1.06.06.02.01 CN6060201 Install Near Hall PCs/Software/Printer - PC Supp 5/24/2007 6/21/2007 S CON SL_EE Hrs 16                   1,899                     1,899                            35%
1 06 06 02 01 XE_2309 1.06.06.02.01 CN6060201 Install Near Hall PCs/Software/Printer - PC Supp 5/24/2007 6/21/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 02 01 XE_2309 1.06.06.02.01 CN6060201 Install Near Hall PCs/Software/Printer - PC Supp 5/24/2007 6/21/2007 S CON SL_CE Hrs 16                   1,899                     1,899                            35%
1 06 06 02 01 XE_2599 1.06.06.02.01 CN6060201 Install Near Hall Data Storage - Beamline Contrl 3/22/2007 4/18/2007 S CON SL_CP Hrs 40                   3,838                     3,838                            35%
1 06 06 02 01 XE_2599 1.06.06.02.01 CN6060201 Install Near Hall Data Storage - Beamline Contrl 3/22/2007 4/18/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2621 1.06.06.02.01 CN6060201 Install Near Hall R/Trans Stage - Beamline Contr 3/22/2007 4/18/2007 S CON SL_PHS Hrs 80                   6,144                     6,144                            35%
1 06 06 02 01 XE_2621 1.06.06.02.01 CN6060201 Install Near Hall R/Trans Stage - Beamline Contr 3/22/2007 4/18/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2621 1.06.06.02.01 CN6060201 Install Near Hall R/Trans Stage - Beamline Contr 3/22/2007 4/18/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 02 01 XE_2621 1.06.06.02.01 CN6060201 Install Near Hall R/Trans Stage - Beamline Contr 3/22/2007 4/18/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2622 1.06.06.02.01 CN6060201 Install Near Hall MC Software - Beamline Control 3/22/2007 4/18/2007 S CON SL_CP Hrs 80                   7,676                     7,676                            35%
1 06 06 02 01 XE_2623 1.06.06.02.01 CN6060201 Install Near Hall MC Electronics - Beam Control 4/19/2007 5/16/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_2623 1.06.06.02.01 CN6060201 Install Near Hall MC Electronics - Beam Control 4/19/2007 5/16/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 02 01 XE_2623 1.06.06.02.01 CN6060201 Install Near Hall MC Electronics - Beam Control 4/19/2007 5/16/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 02 01 XE_2623 1.06.06.02.01 CN6060201 Install Near Hall MC Electronics - Beam Control 4/19/2007 5/16/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            35%
1 06 06 02 01 XE_2624 1.06.06.02.01 CN6060201 Test Near Hall - Beamline Control 5/17/2007 5/31/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_2624 1.06.06.02.01 CN6060201 Test Near Hall - Beamline Control 5/17/2007 5/31/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2624 1.06.06.02.01 CN6060201 Test Near Hall - Beamline Control 5/17/2007 5/31/2007 S CON SL_CP Hrs 40                   3,838                     3,838                            35%
1 06 06 02 01 XE_2624 1.06.06.02.01 CN6060201 Test Near Hall - Beamline Control 5/17/2007 5/31/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2720 1.06.06.02.01 CN6060201 Install Near Hall Alarms/Signs - Laser PPS 4/10/2007 5/7/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 01 XE_2720 1.06.06.02.01 CN6060201 Install Near Hall Alarms/Signs - Laser PPS 4/10/2007 5/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2721 1.06.06.02.01 CN6060201 Install Near Hall Contain/Interlck - Laser PPS 4/10/2007 5/7/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 01 XE_2721 1.06.06.02.01 CN6060201 Install Near Hall Contain/Interlck - Laser PPS 4/10/2007 5/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_2723 1.06.06.02.01 CN6060201 Test Near Hall - Laser PPS 5/8/2007 5/14/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_2723 1.06.06.02.01 CN6060201 Test Near Hall - Laser PPS 5/8/2007 5/14/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_3019 1.06.06.02.01 CN6060201 Install Near Hall Alarms/Signs - X-Ray PPS 11/13/2006 12/12/2006 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 01 XE_3019 1.06.06.02.01 CN6060201 Install Near Hall Alarms/Signs - X-Ray PPS 11/13/2006 12/12/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_3020 1.06.06.02.01 CN6060201 Install Near Hall Containment/Interlock-X-RayPPS 11/13/2006 12/12/2006 S CON SL_TMUE Hrs 80                   8,126                     8,126                            35%
1 06 06 02 01 XE_3020 1.06.06.02.01 CN6060201 Install Near Hall Containment/Interlock-X-RayPPS 11/13/2006 12/12/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_3021 1.06.06.02.01 CN6060201 Install Near Hall Detectors - X-Ray PPS 11/13/2006 12/12/2006 S CON SL_TMUE Hrs 80                   8,126                     8,126                            35%
1 06 06 02 01 XE_3021 1.06.06.02.01 CN6060201 Install Near Hall Detectors - X-Ray PPS 11/13/2006 12/12/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_3021 1.06.06.02.01 CN6060201 Install Near Hall Detectors - X-Ray PPS 11/13/2006 12/12/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_3022 1.06.06.02.01 CN6060201 Test Near Hall - X-Ray PPS 12/13/2006 12/19/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_3022 1.06.06.02.01 CN6060201 Test Near Hall - X-Ray PPS 12/13/2006 12/19/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_306 1.06.06.02.01 CN6060201 Install Data Storag Near Hall - Beamline Cntrl 2/8/2007 3/8/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_306 1.06.06.02.01 CN6060201 Install Data Storag Near Hall - Beamline Cntrl 2/8/2007 3/8/2007 S CON SL_CP Hrs 40                   3,838                     3,838                            35%
1 06 06 02 01 XE_306 1.06.06.02.01 CN6060201 Install Data Storag Near Hall - Beamline Cntrl 2/8/2007 3/8/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_5043 1.06.06.02.01 CN6060201 Install Near Hall Sensors - MPS 11/13/2006 12/12/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_5043 1.06.06.02.01 CN6060201 Install Near Hall Sensors - MPS 11/13/2006 12/12/2006 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 01 XE_5044 1.06.06.02.01 CN6060201 Install Near Hall Interlocks - MPS 11/13/2006 12/12/2006 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 01 XE_5044 1.06.06.02.01 CN6060201 Install Near Hall Interlocks - MPS 11/13/2006 12/12/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_5045 1.06.06.02.01 CN6060201 Install Near Hall Valves - MPS 11/13/2006 12/12/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_5045 1.06.06.02.01 CN6060201 Install Near Hall Valves - MPS 11/13/2006 12/12/2006 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 01 XE_5046 1.06.06.02.01 CN6060201 Test Near Hall - MPS 12/13/2006 12/19/2006 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_5046 1.06.06.02.01 CN6060201 Test Near Hall - MPS 12/13/2006 12/19/2006 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_920 1.06.06.02.01 CN6060201 Install Near Hall Alarms/Signs - User Safeguards 4/10/2007 5/7/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 01 XE_920 1.06.06.02.01 CN6060201 Install Near Hall Alarms/Signs - User Safeguards 4/10/2007 5/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_921 1.06.06.02.01 CN6060201 Install Near Hall Contain/Interlck - User Safegu 4/10/2007 5/7/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 01 XE_921 1.06.06.02.01 CN6060201 Install Near Hall Contain/Interlck - User Safegu 4/10/2007 5/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_922 1.06.06.02.01 CN6060201 Install Near Hall Detectors - User Safeguards 4/10/2007 5/7/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 01 XE_922 1.06.06.02.01 CN6060201 Install Near Hall Detectors - User Safeguards 4/10/2007 5/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 01 XE_923 1.06.06.02.01 CN6060201 Test Near Hall - User Safeguards 5/8/2007 5/14/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 01 XE_923 1.06.06.02.01 CN6060201 Test Near Hall - User Safeguards 5/8/2007 5/14/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 02 Near Hall Install Mech/Vac 640               -                        63,312                 -                         63,312                        
1 06 06 02 02 XE_2780 1.06.06.02.02 CN6060202 Install Near Hall Valves - Vacuum 5/2/2007 5/8/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 02 02 XE_2780 1.06.06.02.02 CN6060202 Install Near Hall Valves - Vacuum 5/2/2007 5/8/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 02 XE_2920 1.06.06.02.02 CN6060202 Install Near Hall - Vacuum Hardware 5/1/2007 5/7/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 02 02 XE_2920 1.06.06.02.02 CN6060202 Install Near Hall - Vacuum Hardware 5/1/2007 5/7/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 02 XE_2948 1.06.06.02.02 CN6060202 Install Near Hall Ion Pump - Vacuum 5/1/2007 5/14/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 02 02 XE_2948 1.06.06.02.02 CN6060202 Install Near Hall Ion Pump - Vacuum 5/1/2007 5/14/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 02 XE_2971 1.06.06.02.02 CN6060202 Install NH Turbo Pump - Vacuum 5/1/2007 5/7/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 02 02 XE_2971 1.06.06.02.02 CN6060202 Install NH Turbo Pump - Vacuum 5/1/2007 5/7/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 02 XE_516 1.06.06.02.02 CN6060202 Install Near Hall - Chamber Spt Table 1/29/2007 2/26/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 02 XE_516 1.06.06.02.02 CN6060202 Install Near Hall - Chamber Spt Table 1/29/2007 2/26/2007 S CON SL_ME Hrs 40                   4,460                     4,460                            35%
1 06 06 02 02 XE_5311 1.06.06.02.02 CN6060202 Install Near Hall - Experimental Chamber 3/27/2007 4/23/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 02 02 XE_5311 1.06.06.02.02 CN6060202 Install Near Hall - Experimental Chamber 3/27/2007 4/23/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 02 XE_5321 1.06.06.02.02 CN6060202 Leak Check/Test Near Hall - Experimental Chamber 4/24/2007 4/30/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 02 02 XE_5321 1.06.06.02.02 CN6060202 Leak Check/Test Near Hall - Experimental Chamber 4/24/2007 4/30/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
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1 06 06 02 02 XE_817 1.06.06.02.02 CN6060202 Install Near Hall Gauges - Vacuum 4/10/2007 4/16/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 02 02 XE_817 1.06.06.02.02 CN6060202 Install Near Hall Gauges - Vacuum 4/10/2007 4/16/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 03  Near Hall Install Laser 1,646            -                        154,979               -                         154,979                      
1 06 06 02 03 XE_4020 1.06.06.02.03 CN6060203 Install  Energy Sensors - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_4020 1.06.06.02.03 CN6060203 Install  Energy Sensors - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_4021 1.06.06.02.03 CN6060203 Install  IR FROG - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_4021 1.06.06.02.03 CN6060203 Install  IR FROG - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_4023 1.06.06.02.03 CN6060203 Test - Laser Diagnostics 2/27/2007 3/5/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_4023 1.06.06.02.03 CN6060203 Test - Laser Diagnostics 2/27/2007 3/5/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_4030 1.06.06.02.03 CN6060203 Install  Fast Diodes - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_PHS Hrs 20                   1,536                     1,536                            35%
1 06 06 02 03 XE_4041 1.06.06.02.03 CN6060203 Install  Oscilloscope - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_4041 1.06.06.02.03 CN6060203 Install  Oscilloscope - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_4042 1.06.06.02.03 CN6060203 Install  Autocorrelators - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_4042 1.06.06.02.03 CN6060203 Install  Autocorrelators - Laser Diagnostics 1/29/2007 2/26/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_6011 1.06.06.02.03 CN6060203 Install Pipe, Laser Table to X-Ray Hutch-LSupp 2/27/2007 3/26/2007 S CON SL_TMUP Hrs 40                   3,891                     3,891                            35%
1 06 06 02 03 XE_6011 1.06.06.02.03 CN6060203 Install Pipe, Laser Table to X-Ray Hutch-LSupp 2/27/2007 3/26/2007 S CON SL_PHS Hrs 10                   768                        768                               35%
1 06 06 02 03 XE_6011 1.06.06.02.03 CN6060203 Install Pipe, Laser Table to X-Ray Hutch-LSupp 2/27/2007 3/26/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 02 03 XE_6015 1.06.06.02.03 CN6060203 Test - Optic Transport 3/27/2007 4/2/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_6015 1.06.06.02.03 CN6060203 Test - Optic Transport 3/27/2007 4/2/2007 S CON SL_ME Hrs 40                   4,460                     4,460                            35%
1 06 06 02 03 XE_6032 1.06.06.02.03 CN6060203 Install Diagnostics Near Hall - Laser Timing 1/19/2007 2/15/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_6032 1.06.06.02.03 CN6060203 Install Diagnostics Near Hall - Laser Timing 1/19/2007 2/15/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_6050 1.06.06.02.03 CN6060203 First Install Near Hall - Laser Amplifiers 4/3/2007 4/16/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 03 XE_6050 1.06.06.02.03 CN6060203 First Install Near Hall - Laser Amplifiers 4/3/2007 4/16/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_6050 1.06.06.02.03 CN6060203 First Install Near Hall - Laser Amplifiers 4/3/2007 4/16/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_6052 1.06.06.02.03 CN6060203 Final Check Near Hall - Laser Amplifiers 5/15/2007 5/21/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_6052 1.06.06.02.03 CN6060203 Final Check Near Hall - Laser Amplifiers 5/15/2007 5/21/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_6053 1.06.06.02.03 CN6060203 Test Near Hall - Laser Amplifiers 5/22/2007 5/29/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_6053 1.06.06.02.03 CN6060203 Test Near Hall - Laser Amplifiers 5/22/2007 5/29/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 02 03 XE_6072 1.06.06.02.03 CN6060203 Test Timing System Near Hall - Laser Timing 2/16/2007 4/13/2007 S CON SL_PHS Hrs 80                   6,144                     6,144                            35%
1 06 06 02 03 XE_6072 1.06.06.02.03 CN6060203 Test Timing System Near Hall - Laser Timing 2/16/2007 4/13/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 02 03 XE_6072 1.06.06.02.03 CN6060203 Test Timing System Near Hall - Laser Timing 2/16/2007 4/13/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 02 03 XE_700 1.06.06.02.03 CN6060203 Test Near Hall - Oscillator Laser/Pum 11/6/2007 11/12/2007 S CON SL_TMUE Hrs 8                     834                        834                               35%
1 06 06 02 03 XE_700 1.06.06.02.03 CN6060203 Test Near Hall - Oscillator Laser/Pum 11/6/2007 11/12/2007 S CON SL_PHS Hrs 40                   3,152                     3,152                            35%
1 06 06 02 03 XE_700 1.06.06.02.03 CN6060203 Test Near Hall - Oscillator Laser/Pum 11/6/2007 11/12/2007 S CON SL_MFAT Hrs 8                     709                        709                               35%
1 06 06 02 03 XE_710 1.06.06.02.03 CN6060203 Install Laser Table Near Hall - Oscillator Laser 8/20/2007 9/17/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 02 03 XE_710 1.06.06.02.03 CN6060203 Install Laser Table Near Hall - Oscillator Laser 8/20/2007 9/17/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 02 03 XE_710 1.06.06.02.03 CN6060203 Install Laser Table Near Hall - Oscillator Laser 8/20/2007 9/17/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 02 03 XE_712 1.06.06.02.03 CN6060203 Final Check Near Hall - Oscillator Laser/Pump 10/30/2007 11/5/2007 S CON SL_PHS Hrs 40                   3,152                     3,152                            35%
1 06 06 02 03 XE_712 1.06.06.02.03 CN6060203 Final Check Near Hall - Oscillator Laser/Pump 10/30/2007 11/5/2007 S CON SL_EE Hrs 40                   4,870                     4,870                            35%
1 06 06 02 03 XE_730 1.06.06.02.03 CN6060203 Vendor Setup/Demo NHall - Oscillator Laser/Pump 10/2/2007 10/29/2007 S CON SL_PHS Hrs 80                   6,303                     6,303                            35%
1 06 06 02 03 XE_740 1.06.06.02.03 CN6060203 First Install Near Hall - Oscillator Laser/Pump 9/18/2007 10/1/2007 S CON SL_TMUE Hrs 40                   4,073                     4,073                            35%
1 06 06 02 03 XE_740 1.06.06.02.03 CN6060203 First Install Near Hall - Oscillator Laser/Pump 9/18/2007 10/1/2007 S CON SL_PHS Hrs 40                   3,080                     3,080                            35%
1 06 06 02 03 XE_740 1.06.06.02.03 CN6060203 First Install Near Hall - Oscillator Laser/Pump 9/18/2007 10/1/2007 S CON SL_EE Hrs 40                   4,759                     4,759                            35%
1 06 06 02 04 Near Hall Install Detectors 440               -                        43,715                 -                         43,715                        
1 06 06 02 04 XE_7053 1.06.06.02.04 CN6060204 Install Near Hall - Streak Camera 11/16/2007 12/17/2007 S CON SL_PHS Hrs 40                   3,152                     3,152                            35%
1 06 06 02 04 XE_7053 1.06.06.02.04 CN6060204 Install Near Hall - Streak Camera 11/16/2007 12/17/2007 S CON SL_ME Hrs 40                   4,576                     4,576                            35%
1 06 06 02 04 XE_7053 1.06.06.02.04 CN6060204 Install Near Hall - Streak Camera 11/16/2007 12/17/2007 S CON SL_EE Hrs 40                   4,870                     4,870                            35%
1 06 06 02 04 XE_7073 1.06.06.02.04 CN6060204 Integrate with Controls - Streak Camera 12/18/2007 1/18/2008 S CON SL_PHS Hrs 80                   6,303                     6,303                            35%
1 06 06 02 04 XE_7073 1.06.06.02.04 CN6060204 Integrate with Controls - Streak Camera 12/18/2007 1/18/2008 S CON SL_EE Hrs 80                   9,740                     9,740                            35%
1 06 06 02 04 XE_7073 1.06.06.02.04 CN6060204 Integrate with Controls - Streak Camera 12/18/2007 1/18/2008 S CON SL_CT Hrs 80                   5,334                     5,334                            35%
1 06 06 02 04 XE_7073 1.06.06.02.04 CN6060204 Integrate with Controls - Streak Camera 12/18/2007 1/18/2008 S CON SL_CE Hrs 80                   9,740                     9,740                            35%
1 06 06 02 05 Near Hall Install Atomic Physics
1 06 06 03 Tunnel Instal 1,920            -                        189,971               -                         189,971                      
1 06 06 03 XE_0351 1.06.06.03 CN60603 Test Tunnel - Cabling 12/26/2007 1/11/2008 S CON SL_PHS Hrs 40                   3,152                     3,152                            25%
1 06 06 03 XE_0351 1.06.06.03 CN60603 Test Tunnel - Cabling 12/26/2007 1/11/2008 S CON SL_EE Hrs 40                   4,870                     4,870                            25%
1 06 06 03 XE_0351 1.06.06.03 CN60603 Test Tunnel - Cabling 12/26/2007 1/11/2008 S CON SL_CE Hrs 40                   4,870                     4,870                            25%
1 06 06 03 XE_172 1.06.06.03 CN60603 Install Tunnel Cable Tray - Cabling 7/5/2007 8/29/2007 S CON SL_TMUE Hrs 160                 16,251                   16,251                          25%
1 06 06 03 XE_172 1.06.06.03 CN60603 Install Tunnel Cable Tray - Cabling 7/5/2007 8/29/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_172 1.06.06.03 CN60603 Install Tunnel Cable Tray - Cabling 7/5/2007 8/29/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            25%
1 06 06 03 XE_172 1.06.06.03 CN60603 Install Tunnel Cable Tray - Cabling 7/5/2007 8/29/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_2226 1.06.06.03 CN60603 Install Tunnel Electronics - Network 7/5/2007 7/18/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            25%
1 06 06 03 XE_2226 1.06.06.03 CN60603 Install Tunnel Electronics - Network 7/5/2007 7/18/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            25%
1 06 06 03 XE_2226 1.06.06.03 CN60603 Install Tunnel Electronics - Network 7/5/2007 7/18/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            25%
1 06 06 03 XE_2227 1.06.06.03 CN60603 Test Tunnel - Network 7/19/2007 7/25/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 06 06 03 XE_2227 1.06.06.03 CN60603 Test Tunnel - Network 7/19/2007 7/25/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_2227 1.06.06.03 CN60603 Test Tunnel - Network 7/19/2007 7/25/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            25%
1 06 06 03 XE_2227 1.06.06.03 CN60603 Test Tunnel - Network 7/19/2007 7/25/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_233367 1.06.06.03 CN60603 Install Beam Stop Hardware 5/23/2007 6/20/2007 S CON SL_MFAT Hrs 160                 13,816                   13,816                          25%
1 06 06 03 XE_233367 1.06.06.03 CN60603 Install Beam Stop Hardware 5/23/2007 6/20/2007 S CON SL_ME Hrs 160                 17,838                   17,838                          25%
1 06 06 03 XE_419 1.06.06.03 CN60603 Install Tunnel Alarms/Signs - X-Ray PPS 7/5/2007 8/29/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            25%
1 06 06 03 XE_419 1.06.06.03 CN60603 Install Tunnel Alarms/Signs - X-Ray PPS 7/5/2007 8/29/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_420 1.06.06.03 CN60603 Install Tunnel Containment/Interlock - X-Ray PPS 7/5/2007 8/1/2007 S CON SL_TMUE Hrs 80                   8,126                     8,126                            25%
1 06 06 03 XE_420 1.06.06.03 CN60603 Install Tunnel Containment/Interlock - X-Ray PPS 7/5/2007 8/1/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_421 1.06.06.03 CN60603 Install Tunnel Detectors - X-Ray PPS 7/5/2007 8/1/2007 S CON SL_TMUE Hrs 80                   8,126                     8,126                            25%
1 06 06 03 XE_421 1.06.06.03 CN60603 Install Tunnel Detectors - X-Ray PPS 7/5/2007 8/1/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 06 06 03 XE_421 1.06.06.03 CN60603 Install Tunnel Detectors - X-Ray PPS 7/5/2007 8/1/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_422 1.06.06.03 CN60603 Test Tunnel - X-Ray PPS 8/30/2007 9/6/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 06 06 03 XE_422 1.06.06.03 CN60603 Test Tunnel - X-Ray PPS 8/30/2007 9/6/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_5067 1.06.06.03 CN60603 Install Tunnel Sensors - MPS 7/5/2007 8/1/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 06 06 03 XE_5067 1.06.06.03 CN60603 Install Tunnel Sensors - MPS 7/5/2007 8/1/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 06 06 03 XE_5068 1.06.06.03 CN60603 Install Tunnel Interlocks - MPS 7/5/2007 8/1/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            25%
1 06 06 03 XE_5068 1.06.06.03 CN60603 Install Tunnel Interlocks - MPS 7/5/2007 8/1/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            25%
1 06 06 03 XE_5069 1.06.06.03 CN60603 Install Tunnel Valves - MPS 7/5/2007 8/1/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 06 06 03 XE_5069 1.06.06.03 CN60603 Install Tunnel Valves - MPS 7/5/2007 8/1/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            25%
1 06 06 03 XE_5070 1.06.06.03 CN60603 Test Tunnel - MPS 8/2/2007 8/8/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            25%
1 06 06 03 XE_5070 1.06.06.03 CN60603 Test Tunnel - MPS 8/2/2007 8/8/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            25%
1 06 06 04 Far Hall Install 7,300            -                        723,301               -                         723,301                      
1 06 06 04 01 Far Hall Install Controls 5,284            -                        525,599               -                         525,599                      
1 06 06 04 01 XE_0314 1.06.06.04.01 CN6060401 Install Far Hall  Racks & Panels - Cabling 10/1/2007 11/27/2007 S CON SL_TMUE Hrs 160                 16,674                   16,674                          35%
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1 06 06 04 01 XE_0314 1.06.06.04.01 CN6060401 Install Far Hall  Racks & Panels - Cabling 10/1/2007 11/27/2007 S CON SL_EE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_0314 1.06.06.04.01 CN6060401 Install Far Hall  Racks & Panels - Cabling 10/1/2007 11/27/2007 S CON SL_CT Hrs 40                   2,667                     2,667                            35%
1 06 06 04 01 XE_0314 1.06.06.04.01 CN6060401 Install Far Hall  Racks & Panels - Cabling 10/1/2007 11/27/2007 S CON SL_CE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_0324 1.06.06.04.01 CN6060401 Install Cable Tray FH - Cabling 8/3/2007 9/28/2007 S CON SL_TMUE Hrs 160                 16,251                   16,251                          35%
1 06 06 04 01 XE_0324 1.06.06.04.01 CN6060401 Install Cable Tray FH - Cabling 8/3/2007 9/28/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 04 01 XE_0324 1.06.06.04.01 CN6060401 Install Cable Tray FH - Cabling 8/3/2007 9/28/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            35%
1 06 06 04 01 XE_0331 1.06.06.04.01 CN6060401 System Integrate & Test Far Hall - Cabling 3/6/2008 4/2/2008 S CON SL_PHS Hrs 80                   6,303                     6,303                            35%
1 06 06 04 01 XE_0331 1.06.06.04.01 CN6060401 System Integrate & Test Far Hall - Cabling 3/6/2008 4/2/2008 S CON SL_EE Hrs 80                   9,740                     9,740                            35%
1 06 06 04 01 XE_0331 1.06.06.04.01 CN6060401 System Integrate & Test Far Hall - Cabling 3/6/2008 4/2/2008 S CON SL_CE Hrs 80                   9,740                     9,740                            35%
1 06 06 04 01 XE_0334 1.06.06.04.01 CN6060401 Install Cable Far Hall - Cabling 11/28/2007 1/29/2008 S CON SL_EE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_0334 1.06.06.04.01 CN6060401 Install Cable Far Hall - Cabling 11/28/2007 1/29/2008 S CON SL_CT Hrs 120                 8,002                     8,002                            35%
1 06 06 04 01 XE_0334 1.06.06.04.01 CN6060401 Install Cable Far Hall - Cabling 11/28/2007 1/29/2008 S CON SL_CE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_0361 1.06.06.04.01 CN6060401 Test Far Hall - Cabling 2/6/2008 3/5/2008 S CON SL_PHS Hrs 40                   3,152                     3,152                            35%
1 06 06 04 01 XE_0361 1.06.06.04.01 CN6060401 Test Far Hall - Cabling 2/6/2008 3/5/2008 S CON SL_EE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_0381 1.06.06.04.01 CN6060401 Install Cable to Far Hall Laser - Cabling 1/30/2008 2/5/2008 S CON SL_EE Hrs 20                   2,435                     2,435                            35%
1 06 06 04 01 XE_0381 1.06.06.04.01 CN6060401 Install Cable to Far Hall Laser - Cabling 1/30/2008 2/5/2008 S CON SL_CT Hrs 80                   5,334                     5,334                            35%
1 06 06 04 01 XE_2229 1.06.06.04.01 CN6060401 Install Far Hall Electronics - Network 8/3/2007 8/30/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 04 01 XE_2229 1.06.06.04.01 CN6060401 Install Far Hall Electronics - Network 8/3/2007 8/30/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 04 01 XE_2229 1.06.06.04.01 CN6060401 Install Far Hall Electronics - Network 8/3/2007 8/30/2007 S CON SL_CP Hrs 80                   7,676                     7,676                            35%
1 06 06 04 01 XE_2229 1.06.06.04.01 CN6060401 Install Far Hall Electronics - Network 8/3/2007 8/30/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            35%
1 06 06 04 01 XE_2232 1.06.06.04.01 CN6060401 Test Far Hall - Network 8/31/2007 10/26/2007 S CON SL_PHS Hrs 40                   3,112                     3,112                            35%
1 06 06 04 01 XE_2232 1.06.06.04.01 CN6060401 Test Far Hall - Network 8/31/2007 10/26/2007 S CON SL_EE Hrs 40                   4,808                     4,808                            35%
1 06 06 04 01 XE_2232 1.06.06.04.01 CN6060401 Test Far Hall - Network 8/31/2007 10/26/2007 S CON SL_CT Hrs 40                   2,633                     2,633                            35%
1 06 06 04 01 XE_2232 1.06.06.04.01 CN6060401 Test Far Hall - Network 8/31/2007 10/26/2007 S CON SL_CE Hrs 40                   4,808                     4,808                            35%
1 06 06 04 01 XE_2233 1.06.06.04.01 CN6060401 Integrate & Test System Far Hall - Network 10/29/2007 12/26/2007 S CON SL_PHS Hrs 40                   3,152                     3,152                            35%
1 06 06 04 01 XE_2233 1.06.06.04.01 CN6060401 Integrate & Test System Far Hall - Network 10/29/2007 12/26/2007 S CON SL_EE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_2233 1.06.06.04.01 CN6060401 Integrate & Test System Far Hall - Network 10/29/2007 12/26/2007 S CON SL_CT Hrs 40                   2,667                     2,667                            35%
1 06 06 04 01 XE_2233 1.06.06.04.01 CN6060401 Integrate & Test System Far Hall - Network 10/29/2007 12/26/2007 S CON SL_CE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_2288 1.06.06.04.01 CN6060401 Install Far Hall PCs/Software/Printer - PC Spt 8/6/2007 8/17/2007 S CON SL_EE Hrs 16                   1,899                     1,899                            35%
1 06 06 04 01 XE_2288 1.06.06.04.01 CN6060401 Install Far Hall PCs/Software/Printer - PC Spt 8/6/2007 8/17/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 04 01 XE_2288 1.06.06.04.01 CN6060401 Install Far Hall PCs/Software/Printer - PC Spt 8/6/2007 8/17/2007 S CON SL_CE Hrs 16                   1,899                     1,899                            35%
1 06 06 04 01 XE_2289 1.06.06.04.01 CN6060401 Install Far Hall Domain Server - PC Support 8/6/2007 8/17/2007 S CON SL_EE Hrs 20                   2,373                     2,373                            35%
1 06 06 04 01 XE_2289 1.06.06.04.01 CN6060401 Install Far Hall Domain Server - PC Support 8/6/2007 8/17/2007 S CON SL_CT Hrs 40                   2,600                     2,600                            35%
1 06 06 04 01 XE_2289 1.06.06.04.01 CN6060401 Install Far Hall Domain Server - PC Support 8/6/2007 8/17/2007 S CON SL_CE Hrs 20                   2,373                     2,373                            35%
1 06 06 04 01 XE_2290 1.06.06.04.01 CN6060401 Test Far Hall - PC Support 8/20/2007 10/15/2007 S CON SL_PHS Hrs 40                   3,094                     3,094                            35%
1 06 06 04 01 XE_2290 1.06.06.04.01 CN6060401 Test Far Hall - PC Support 8/20/2007 10/15/2007 S CON SL_EE Hrs 40                   4,781                     4,781                            35%
1 06 06 04 01 XE_2290 1.06.06.04.01 CN6060401 Test Far Hall - PC Support 8/20/2007 10/15/2007 S CON SL_CT Hrs 40                   2,618                     2,618                            35%
1 06 06 04 01 XE_2290 1.06.06.04.01 CN6060401 Test Far Hall - PC Support 8/20/2007 10/15/2007 S CON SL_CE Hrs 40                   4,781                     4,781                            35%
1 06 06 04 01 XE_2292 1.06.06.04.01 CN6060401 Integrate & Test System - PC Support 10/16/2007 11/12/2007 S CON SL_PHS Hrs 16                   1,261                     1,261                            35%
1 06 06 04 01 XE_2292 1.06.06.04.01 CN6060401 Integrate & Test System - PC Support 10/16/2007 11/12/2007 S CON SL_CE Hrs 16                   1,948                     1,948                            35%
1 06 06 04 01 XE_2319 1.06.06.04.01 CN6060401 Install Far Hall File Server - PC Support 8/6/2007 8/17/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 04 01 XE_2319 1.06.06.04.01 CN6060401 Install Far Hall File Server - PC Support 8/6/2007 8/17/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 04 01 XE_2319 1.06.06.04.01 CN6060401 Install Far Hall File Server - PC Support 8/6/2007 8/17/2007 S CON SL_CE Hrs 80                   9,494                     9,494                            35%
1 06 06 04 01 XE_2627 1.06.06.04.01 CN6060401 Programming Far Hall - Beamline Control 8/3/2007 11/27/2007 S CON SL_CP Hrs 80                   7,776                     7,776                            35%
1 06 06 04 01 XE_2628 1.06.06.04.01 CN6060401 Install Far Hall Rotate/Trans Stage - Beam Cntrl 8/3/2007 8/30/2007 S CON SL_PHS Hrs 80                   6,144                     6,144                            35%
1 06 06 04 01 XE_2628 1.06.06.04.01 CN6060401 Install Far Hall Rotate/Trans Stage - Beam Cntrl 8/3/2007 8/30/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_2628 1.06.06.04.01 CN6060401 Install Far Hall Rotate/Trans Stage - Beam Cntrl 8/3/2007 8/30/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 04 01 XE_2628 1.06.06.04.01 CN6060401 Install Far Hall Rotate/Trans Stage - Beam Cntrl 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_2629 1.06.06.04.01 CN6060401 Install Far Hall MC Software - Beamline Cntrl 8/3/2007 8/30/2007 S CON SL_CP Hrs 80                   7,676                     7,676                            35%
1 06 06 04 01 XE_2630 1.06.06.04.01 CN6060401 Install Far Hall MC Electronics - Beam Control 8/3/2007 8/30/2007 S CON SL_PHS Hrs 80                   6,144                     6,144                            35%
1 06 06 04 01 XE_2630 1.06.06.04.01 CN6060401 Install Far Hall MC Electronics - Beam Control 8/3/2007 8/30/2007 S CON SL_EE Hrs 80                   9,494                     9,494                            35%
1 06 06 04 01 XE_2630 1.06.06.04.01 CN6060401 Install Far Hall MC Electronics - Beam Control 8/3/2007 8/30/2007 S CON SL_CT Hrs 80                   5,199                     5,199                            35%
1 06 06 04 01 XE_2631 1.06.06.04.01 CN6060401 Test Far Hall - Beamline Control 8/31/2007 9/28/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_2631 1.06.06.04.01 CN6060401 Test Far Hall - Beamline Control 8/31/2007 9/28/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_2631 1.06.06.04.01 CN6060401 Test Far Hall - Beamline Control 8/31/2007 9/28/2007 S CON SL_CP Hrs 40                   3,838                     3,838                            35%
1 06 06 04 01 XE_2631 1.06.06.04.01 CN6060401 Test Far Hall - Beamline Control 8/31/2007 9/28/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_2633 1.06.06.04.01 CN6060401 Integrate & Test System - Beamline Control 11/5/2007 12/4/2007 S CON SL_PHS Hrs 40                   3,152                     3,152                            35%
1 06 06 04 01 XE_2633 1.06.06.04.01 CN6060401 Integrate & Test System - Beamline Control 11/5/2007 12/4/2007 S CON SL_EE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_2633 1.06.06.04.01 CN6060401 Integrate & Test System - Beamline Control 11/5/2007 12/4/2007 S CON SL_CE Hrs 40                   4,870                     4,870                            35%
1 06 06 04 01 XE_307 1.06.06.04.01 CN6060401 Test High Perf Data Storage - Beamline Control 8/31/2007 9/7/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_307 1.06.06.04.01 CN6060401 Test High Perf Data Storage - Beamline Control 8/31/2007 9/7/2007 S CON SL_CP Hrs 40                   3,838                     3,838                            35%
1 06 06 04 01 XE_307 1.06.06.04.01 CN6060401 Test High Perf Data Storage - Beamline Control 8/31/2007 9/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_316 1.06.06.04.01 CN6060401 Install Data Storage Far Hall - Beamline Cntrl 8/3/2007 8/30/2007 S CON SL_CP Hrs 40                   3,838                     3,838                            35%
1 06 06 04 01 XE_316 1.06.06.04.01 CN6060401 Install Data Storage Far Hall - Beamline Cntrl 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_444 1.06.06.04.01 CN6060401 Install Far Hall Alarms/Signs - PPS 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 01 XE_444 1.06.06.04.01 CN6060401 Install Far Hall Alarms/Signs - PPS 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_444791 1.06.06.04.01 CN6060401 Install Beam Stop Hardware 10/8/2007 11/2/2007 S CON SL_MFAT Hrs 160                 14,174                   14,174                          35%
1 06 06 04 01 XE_444791 1.06.06.04.01 CN6060401 Install Beam Stop Hardware 10/8/2007 11/2/2007 S CON SL_ME Hrs 160                 18,302                   18,302                          35%
1 06 06 04 01 XE_445 1.06.06.04.01 CN6060401 Install Far Hall Containment/Interlock - PPS 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 80                   8,126                     8,126                            35%
1 06 06 04 01 XE_445 1.06.06.04.01 CN6060401 Install Far Hall Containment/Interlock - PPS 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_446 1.06.06.04.01 CN6060401 Install Far Hall Detectors - PPS 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 80                   8,126                     8,126                            35%
1 06 06 04 01 XE_446 1.06.06.04.01 CN6060401 Install Far Hall Detectors - PPS 8/3/2007 8/30/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_446 1.06.06.04.01 CN6060401 Install Far Hall Detectors - PPS 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_447 1.06.06.04.01 CN6060401 Test Far Hall - PPS 8/31/2007 9/7/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_447 1.06.06.04.01 CN6060401 Test Far Hall - PPS 8/31/2007 9/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_5091 1.06.06.04.01 CN6060401 Install Far Hall Sensors - MPS 8/3/2007 8/30/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_5091 1.06.06.04.01 CN6060401 Install Far Hall Sensors - MPS 8/3/2007 8/30/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 01 XE_5092 1.06.06.04.01 CN6060401 Install Far Hall Interlocks - MPS 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 01 XE_5092 1.06.06.04.01 CN6060401 Install Far Hall Interlocks - MPS 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_5093 1.06.06.04.01 CN6060401 Install Far Hall Valves - MPS 8/3/2007 8/30/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_5093 1.06.06.04.01 CN6060401 Install Far Hall Valves - MPS 8/3/2007 8/30/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 01 XE_5094 1.06.06.04.01 CN6060401 Test Far Hall - MPS 8/31/2007 9/7/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_5094 1.06.06.04.01 CN6060401 Test Far Hall - MPS 8/31/2007 9/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_7501 1.06.06.04.01 CN6060401 Install Far Hall Alarms/Signs - Laser PPS 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 01 XE_7501 1.06.06.04.01 CN6060401 Install Far Hall Alarms/Signs - Laser PPS 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_7511 1.06.06.04.01 CN6060401 Install Far Hall Contain/Interlck - Laser PPS 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 01 XE_7511 1.06.06.04.01 CN6060401 Install Far Hall Contain/Interlck - Laser PPS 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_7521 1.06.06.04.01 CN6060401 Install Far Hall Detectors - Laser PPS 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 01 XE_7521 1.06.06.04.01 CN6060401 Install Far Hall Detectors - Laser PPS 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
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1 06 06 04 01 XE_7531 1.06.06.04.01 CN6060401 Test Far Hall - Laser PPS 8/31/2007 9/7/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_7531 1.06.06.04.01 CN6060401 Test Far Hall - Laser PPS 8/31/2007 9/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_870 1.06.06.04.01 CN6060401 Install Far Hall Alarms/Signs - User Safeguards 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 01 XE_870 1.06.06.04.01 CN6060401 Install Far Hall Alarms/Signs - User Safeguards 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_871 1.06.06.04.01 CN6060401 Install Far Hall Contain/Interlck - User Safegua 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 01 XE_871 1.06.06.04.01 CN6060401 Install Far Hall Contain/Interlck - User Safegua 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_872 1.06.06.04.01 CN6060401 Install Far Hall Detectors - User Safeguards 8/3/2007 8/30/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 01 XE_872 1.06.06.04.01 CN6060401 Install Far Hall Detectors - User Safeguards 8/3/2007 8/30/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 01 XE_873 1.06.06.04.01 CN6060401 Test Far Hall - User Safeguards 8/31/2007 9/7/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 01 XE_873 1.06.06.04.01 CN6060401 Test Far Hall - User Safeguards 8/31/2007 9/7/2007 S CON SL_CE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 02 Far Hall Install Mech/Vac 720               -                        70,925                 -                         70,925                        
1 06 06 04 02 XE_2807 1.06.06.04.02 CN6060402 Install Far Hall Valve - Vacuum 8/3/2007 8/9/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 04 02 XE_2807 1.06.06.04.02 CN6060402 Install Far Hall Valve - Vacuum 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 02 XE_2928 1.06.06.04.02 CN6060402 Install Far Hall - Vacuum Hardware 8/3/2007 8/9/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 04 02 XE_2928 1.06.06.04.02 CN6060402 Install Far Hall - Vacuum Hardware 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 02 XE_2956 1.06.06.04.02 CN6060402 Install Far Hall Ion Pump - Vacuum 8/3/2007 8/16/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 04 02 XE_2956 1.06.06.04.02 CN6060402 Install Far Hall Ion Pump - Vacuum 8/3/2007 8/16/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 02 XE_29722 1.06.06.04.02 CN6060402 Install Far Hall Turbo Pump - Vacuum 8/3/2007 8/9/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 04 02 XE_29722 1.06.06.04.02 CN6060402 Install Far Hall Turbo Pump - Vacuum 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 02 XE_513 1.06.06.04.02 CN6060402 Install Far Hall - Chamber Spt Table 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 02 XE_513 1.06.06.04.02 CN6060402 Install Far Hall - Chamber Spt Table 8/3/2007 8/9/2007 S CON SL_ME Hrs 40                   4,460                     4,460                            35%
1 06 06 04 02 XE_5415 1.06.06.04.02 CN6060402 Install Far Hall - Experimental Chamber 8/3/2007 8/9/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 04 02 XE_5415 1.06.06.04.02 CN6060402 Install Far Hall - Experimental Chamber 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 02 XE_5488 1.06.06.04.02 CN6060402 Leak Check/Test - Experimental Chamber 8/3/2007 8/9/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 04 02 XE_5488 1.06.06.04.02 CN6060402 Leak Check/Test - Experimental Chamber 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 02 XE_806 1.06.06.04.02 CN6060402 Test Gauges - Vacuum System 8/10/2007 11/2/2007 S CON SL_PHS Hrs 40                   3,105                     3,105                            35%
1 06 06 04 02 XE_806 1.06.06.04.02 CN6060402 Test Gauges - Vacuum System 8/10/2007 11/2/2007 S CON SL_MVE Hrs 40                   4,508                     4,508                            35%
1 06 06 04 02 XE_825 1.06.06.04.02 CN6060402 Install Far Hall Gauges - Vacuum 8/3/2007 8/9/2007 S CON SL_MVE Hrs 40                   4,460                     4,460                            35%
1 06 06 04 02 XE_825 1.06.06.04.02 CN6060402 Install Far Hall Gauges - Vacuum 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 03 Far Hall Install Laser 896               -                        84,951                 -                         84,951                        
1 06 06 04 03 XE_5517 1.06.06.04.03 CN6060403 Install Laser Table Far Hall-Oscillator Laser 8/3/2007 8/9/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 03 XE_5517 1.06.06.04.03 CN6060403 Install Laser Table Far Hall-Oscillator Laser 8/3/2007 8/9/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 03 XE_5517 1.06.06.04.03 CN6060403 Install Laser Table Far Hall-Oscillator Laser 8/3/2007 8/9/2007 S CON SL_MFAT Hrs 40                   3,454                     3,454                            35%
1 06 06 04 03 XE_5518 1.06.06.04.03 CN6060403 First Install Far Hall - Oscillator Laser/Pump 8/10/2007 8/23/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 03 XE_5518 1.06.06.04.03 CN6060403 First Install Far Hall - Oscillator Laser/Pump 8/10/2007 8/23/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 03 XE_5518 1.06.06.04.03 CN6060403 First Install Far Hall - Oscillator Laser/Pump 8/10/2007 8/23/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 03 XE_5519 1.06.06.04.03 CN6060403 Vendor Setup/Demo FHall - Oscillator Laser/Pump 8/24/2007 9/21/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 03 XE_5520 1.06.06.04.03 CN6060403 Final Check Far Hall - Oscillator Laser/Pump 9/24/2007 9/28/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            35%
1 06 06 04 03 XE_5520 1.06.06.04.03 CN6060403 Final Check Far Hall - Oscillator Laser/Pump 9/24/2007 9/28/2007 S CON SL_EE Hrs 16                   1,899                     1,899                            35%
1 06 06 04 03 XE_5521 1.06.06.04.03 CN6060403 Test Far Hall - Oscillator Laser/Pum 10/1/2007 10/5/2007 S CON SL_TMUE Hrs 40                   4,168                     4,168                            35%
1 06 06 04 03 XE_5521 1.06.06.04.03 CN6060403 Test Far Hall - Oscillator Laser/Pum 10/1/2007 10/5/2007 S CON SL_PHS Hrs 40                   3,152                     3,152                            35%
1 06 06 04 03 XE_5521 1.06.06.04.03 CN6060403 Test Far Hall - Oscillator Laser/Pum 10/1/2007 10/5/2007 S CON SL_MFAT Hrs 8                     709                        709                               35%
1 06 06 04 03 XE_6103 1.06.06.04.03 CN6060403 Install Diagnostics Far Hall - Laser Timing 8/3/2007 8/30/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 03 XE_6103 1.06.06.04.03 CN6060403 Install Diagnostics Far Hall - Laser Timing 8/3/2007 8/30/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 03 XE_6104 1.06.06.04.03 CN6060403 Test Timing Far Hall - Laser Timing 8/3/2007 9/28/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 03 XE_6104 1.06.06.04.03 CN6060403 Test Timing Far Hall - Laser Timing 8/3/2007 9/28/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 03 XE_6104 1.06.06.04.03 CN6060403 Test Timing Far Hall - Laser Timing 8/3/2007 9/28/2007 S CON SL_CT Hrs 24                   1,560                     1,560                            35%
1 06 06 04 03 XE_7011 1.06.06.04.03 CN6060403 First Install Far Hall - Laser Amplifiers 8/10/2007 8/23/2007 S CON SL_TMUE Hrs 40                   4,063                     4,063                            35%
1 06 06 04 03 XE_7011 1.06.06.04.03 CN6060403 First Install Far Hall - Laser Amplifiers 8/10/2007 8/23/2007 S CON SL_PHS Hrs 40                   3,072                     3,072                            35%
1 06 06 04 03 XE_7011 1.06.06.04.03 CN6060403 First Install Far Hall - Laser Amplifiers 8/10/2007 8/23/2007 S CON SL_EE Hrs 40                   4,747                     4,747                            35%
1 06 06 04 03 XE_7013 1.06.06.04.03 CN6060403 Final Check Far Hall - Laser Amplifiers 9/24/2007 9/28/2007 S CON SL_PHS Hrs 16                   1,229                     1,229                            35%
1 06 06 04 03 XE_7013 1.06.06.04.03 CN6060403 Final Check Far Hall - Laser Amplifiers 9/24/2007 9/28/2007 S CON SL_EE Hrs 16                   1,899                     1,899                            35%
1 06 06 04 03 XE_7014 1.06.06.04.03 CN6060403 Test Far Hall - Laser Amplifiers 10/1/2007 10/5/2007 S CON SL_PHS Hrs 80                   6,303                     6,303                            35%
1 06 06 04 03 XE_7014 1.06.06.04.03 CN6060403 Test Far Hall - Laser Amplifiers 10/1/2007 10/5/2007 S CON SL_EE Hrs 80                   9,740                     9,740                            35%
1 06 06 04 04 Far Hall Install Detectors 400               -                        41,826                 -                         41,826                        
1 06 06 04 04 XE_7064 1.06.06.04.04 CN6060404 Install at SLAC - 2-D X-Ray Detector 5/8/2008 6/5/2008 S CON SL_PHS Hrs 80                   6,303                     6,303                            35%
1 06 06 04 04 XE_7064 1.06.06.04.04 CN6060404 Install at SLAC - 2-D X-Ray Detector 5/8/2008 6/5/2008 S CON SL_EE Hrs 80                   9,740                     9,740                            35%
1 06 06 04 04 XE_7076 1.06.06.04.04 CN6060404 Integrate with Controls - 2-D X-Ray Detector 6/6/2008 7/3/2008 S CON SL_PHS Hrs 80                   6,303                     6,303                            35%
1 06 06 04 04 XE_7076 1.06.06.04.04 CN6060404 Integrate with Controls - 2-D X-Ray Detector 6/6/2008 7/3/2008 S CON SL_EE Hrs 80                   9,740                     9,740                            35%
1 06 06 04 04 XE_7076 1.06.06.04.04 CN6060404 Integrate with Controls - 2-D X-Ray Detector 6/6/2008 7/3/2008 S CON SL_CE Hrs 80                   9,740                     9,740                            35%
1 09 CONVENTIONAL FACILITIES 53,993          52,441,168            5,290,082            56,857,022            62,147,104                 
1 09 01 System Management & Integration 35,071          1,095,929              3,688,085            1,232,871              4,920,956                   
1 09 01 01 Management 7,847            115,000                 856,775               142,755                 999,530                      
1 09 01 01 CF02010010 1.09.01.01 9240651 Management - PED 4/1/2004 9/30/2004 PED SL_SEEM Hrs 896                 92,046                   92,046                          10%
1 09 01 01 CF02010011 1.09.01.01 9240651 Software - PED 4/1/2004 2/22/2005 PED SL_MSEG $$ 5,412                       5,806                       5,806                            10%
1 09 01 01 CF02010012 1.09.01.01 9240651 Travel - FY04 4/1/2004 9/30/2004 PED SL_MSTR $$ 10,000                     12,000                     12,000                          10%
1 09 01 01 CF02010013 1.09.01.01 CN90101 Management - CONST 10/1/2004 9/15/2008 CON SL_SEEM Hrs 6,951              764,729                 764,729                        10%
1 09 01 01 CF02010014 1.09.01.01 CN90101 Travel - FY05-08 10/1/2004 9/30/2008 CON SL_MSTR $$ 80,000                     102,800                   102,800                        10%
1 09 01 01 CF02010016 1.09.01.01 CN90101 Software - CONST 2/23/2005 2/5/2008 CON SL_MSEG $$ 19,588                     22,149                     22,149                          10%
1 09 01 02 Cost Account Managers 21,686          -                        2,379,026            -                         2,379,026                   
1 09 01 02 CF02010015 1.09.01.02 9240652 Cost Account Managers-Phase I 4/1/2004 9/30/2004 PED SL_SEEM Hrs 896                 92,046                   92,046                          10%
1 09 01 02 CF02010017 1.09.01.02 CN90102 Cost Account Managers-Phase II 10/1/2004 9/10/2008 CON SL_SEEM Hrs 20,790            2,286,980              2,286,980                     10%
1 09 01 03 Construction Management -                980,929                 -                      1,090,116              1,090,116                   
1 09 01 03 CF02010020 1.09.01.03 CN90103 Construction Management 6/1/2005 9/15/2008 CON SL_MSXX $$ 500,000                   540,236                   540,236                        10%
1 09 01 03 CF02010020 1.09.01.03 CN90103 Construction Management 6/1/2005 9/15/2008 CON SL_MSSC $$ 480,929                   549,880                   549,880                        10%
1 09 01 04 Mechanical Design (MD) 2,784            -                        185,826               -                         185,826                      
1 09 01 04 01 Mechanical Design Title 1 (Linac not included
1 09 01 04 02 Mechanical Design T1 Linac Facilities 588               -                        36,891                 -                         36,891                        
1 09 01 04 02 CF03010125 1.09.01.04 9240655 Mechan Design Support Pre-Title 1 Linac Facility 10/4/2004 11/4/2004 PED SL_MDD Hrs 192                 12,046                   12,046                          20%
1 09 01 04 02 CF03011010 1.09.01.04 9240655 Mechanical Design Support Title 1 Linac Facility 11/8/2004 4/4/2005 PED SL_MDD Hrs 396                 24,845                   24,845                          20%
1 09 01 04 03 Mechanical Design Title 2 (Linac not included 1,303            -                        81,580                 -                         81,580                        
1 09 01 04 03 CF00201030 1.09.01.04 9240654 Mechanical Design Support For Title 2 Design 6/3/2004 8/12/2004 PED SL_MDD Hrs 64                   3,902                     3,902                            20%
1 09 01 04 03 CF04010230 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 10/5/2004 4/8/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
1 09 01 04 03 CF05012105 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 10/5/2004 4/8/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
1 09 01 04 03 CF06010230 1.09.01.04 9240655 Mechanical Design Support for Title 2 Design 10/6/2004 4/11/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
1 09 01 04 03 CF07010230 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 10/5/2004 4/8/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
1 09 01 04 03 CF08010230 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 10/5/2004 4/8/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
1 09 01 04 03 CF09010230 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 10/5/2004 4/8/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
1 09 01 04 03 CF10010230 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 11/18/2004 5/24/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
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1 09 01 04 03 CF11010230 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 10/5/2004 4/8/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
1 09 01 04 03 CF12010230 1.09.01.04 9240654 Mechanical Design Support For Title 2 Design 7/1/2004 9/8/2004 PED SL_MDD Hrs 64                   3,902                     3,902                            20%
1 09 01 04 03 CF13010230 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 10/5/2004 4/8/2005 PED SL_MDD Hrs 127                 7,968                     7,968                            20%
1 09 01 04 03 CF14010230 1.09.01.04 9240655 Mechanical Design Support For Title 2 Design 4/20/2006 7/20/2006 PED SL_MDD Hrs 32                   2,064                     2,064                            20%
1 09 01 04 04 Mechanical Design T2 Linac Facilities 348               -                        22,009                 -                         22,009                        
1 09 01 04 04 CF03012105 1.09.01.04 9240655 Mechanical Design Support Title 2 Linac Facility 7/6/2005 11/4/2005 PED SL_MDD Hrs 348                 22,009                   22,009                          20%
1 09 01 04 05 Mechanical Design Title 3 Linac Facility 220               -                        24,054                 -                         24,054                        
1 09 01 04 05 CF03023020 1.09.01.04 9240655 Mechanical Design Support for Construction 8/2/2006 10/18/2006 PED SL_SEE Hrs 220                 24,054                   24,054                          20%
1 09 01 04 06 Mechanical Design Title 3 (Linac not Included 325               -                        21,292                 -                         21,292                        
1 09 01 04 06 CF13013085 1.09.01.04 9240655 Mechanical Design Title 3 (Linac not Included) 4/3/2006 7/16/2007 PED SL_MDD Hrs 325                 21,292                   21,292                          20%
1 09 01 05 Site Engineering and Maintenance (SEM 2,754            -                        266,458               -                         266,458                      
1 09 01 05 01 SEM Engineering Title 1(Linac Not Included 10                 -                        645                      -                         645                             
1 09 01 05 01 CF14010106 1.09.01.05 9240656 MCC Prepare as Builts 10/7/2005 10/20/2005 PED SL_MDD Hrs 10                   645                        645                               20%
1 09 01 05 02 SEM Engineering Title 1 Linac Facility 600               -                        59,987                 -                         59,987                        
1 09 01 05 02 CF03010104 1.09.01.05 9240656 Develop as-built package Linac Facilitiy 10/4/2004 10/15/2004 PED SL_SEE Hrs 80                   8,457                     8,457                            20%
1 09 01 05 02 CF03010108 1.09.01.05 9240656 Utility investigation Linac Facility 10/4/2004 10/15/2004 PED SL_SEE Hrs 80                   8,457                     8,457                            20%
1 09 01 05 02 CF03010108 1.09.01.05 9240656 Utility investigation Linac Facility 10/4/2004 10/15/2004 PED SL_MDD Hrs 80                   5,019                     5,019                            20%
1 09 01 05 02 CF03010114 1.09.01.05 9240656 Review Schedule Linac Facility 10/18/2004 10/22/2004 PED SL_SEE Hrs 40                   4,228                     4,228                            20%
1 09 01 05 02 CF03010116 1.09.01.05 9240656 Review Budget/Constructibility Linac Facility 10/18/2004 10/22/2004 PED SL_SEE Hrs 40                   4,228                     4,228                            20%
1 09 01 05 02 CF03011005 1.09.01.05 9240656 Basis of Design Linac Facility 11/8/2004 11/30/2004 PED SL_SEE Hrs 120                 12,685                   12,685                          20%
1 09 01 05 02 CF03011105 1.09.01.05 9240656 Schematic Design Review 1 Linac T1 12/23/2004 1/3/2005 PED SL_SEE Hrs 40                   4,228                     4,228                            20%
1 09 01 05 02 CF03011115 1.09.01.05 9240656 Schematic Design Review 2 Linac T1 1/31/2005 2/4/2005 PED SL_SEE Hrs 40                   4,228                     4,228                            20%
1 09 01 05 02 CF03011140 1.09.01.05 9240656 Final Schematic Design Review  Linac T1 3/22/2005 4/4/2005 PED SL_SEE Hrs 80                   8,457                     8,457                            20%
1 09 01 05 03 SEM Engineering Title 2 (Linac Not Included
1 09 01 05 04 SEM Design Linac Facility Title 2 2,144            -                        205,826               -                         205,826                      
1 09 01 05 04 CF03010205 1.09.01.05 9240656 User mtg.-interior layout details Linac Facility 5/18/2005 6/15/2005 PED SL_SEE Hrs 160                 16,914                   16,914                          20%
1 09 01 05 04 CF03010205 1.09.01.05 9240656 User mtg.-interior layout details Linac Facility 5/18/2005 6/15/2005 PED SL_MDD Hrs 320                 20,077                   20,077                          20%
1 09 01 05 04 CF03010215 1.09.01.05 9240656 User Review and Approval Linac Facility 6/16/2005 7/1/2005 PED SL_SEE Hrs 96                   10,148                   10,148                          20%
1 09 01 05 04 CF03010215 1.09.01.05 9240656 User Review and Approval Linac Facility 6/16/2005 7/1/2005 PED SL_MDD Hrs 192                 12,046                   12,046                          20%
1 09 01 05 04 CF03012020 1.09.01.05 9240656 Multi-Discipline Developmt Phase Linac Facility 7/6/2005 8/16/2005 PED SL_SEE Hrs 720                 76,111                   76,111                          20%
1 09 01 05 04 CF03012025 1.09.01.05 9240656 User Review and Approval Linac Facility 8/17/2005 8/23/2005 PED SL_SEE Hrs 40                   4,228                     4,228                            20%
1 09 01 05 04 CF03012030 1.09.01.05 9240656 Consultant Modify drwgs as necessary Linac Facil 8/24/2005 9/7/2005 PED SL_SEE Hrs 80                   8,457                     8,457                            20%
1 09 01 05 04 CF03012035 1.09.01.05 9240656 Consultants provide 50% dwgs Linac Facility 9/8/2005 9/8/2005 PED SL_SEE Hrs 8                     846                        846                               20%
1 09 01 05 04 CF03012040 1.09.01.05 9240656 Design team coordination meeting Linac Facility 9/9/2005 9/12/2005 PED SL_SEE Hrs 16                   1,691                     1,691                            20%
1 09 01 05 04 CF03012045 1.09.01.05 9240656 Consultnt issue update base plans Linac Facility 9/13/2005 9/19/2005 PED SL_SEE Hrs 40                   4,228                     4,228                            20%
1 09 01 05 04 CF03012055 1.09.01.05 9240656 User Review Linac Facility 9/20/2005 9/26/2005 PED SL_SEE Hrs 40                   4,228                     4,228                            20%
1 09 01 05 04 CF03012060 1.09.01.05 9240656 Details & Specifications Linac Facility 9/27/2005 10/10/2005 PED SL_SEE Hrs 80                   8,599                     8,599                            20%
1 09 01 05 04 CF03012065 1.09.01.05 9240656 100% Drawings& Specs f/Consultants Linac Facilit 10/11/2005 10/28/2005 PED SL_SEE Hrs 112                 12,171                   12,171                          20%
1 09 01 05 04 CF03012070 1.09.01.05 9240656 Issue Drawings/Specs for cost est Linac Facility 10/31/2005 11/4/2005 PED SL_SEE Hrs 40                   4,347                     4,347                            20%
1 09 01 05 04 CF03012075 1.09.01.05 9240656 Cost estimate Linac Facility 11/7/2005 11/11/2005 PED SL_SEE Hrs 80                   8,694                     8,694                            20%
1 09 01 05 04 CF03012080 1.09.01.05 9240656 100% Design Development Submittal Linac Facility 11/14/2005 11/18/2005 PED SL_SEE Hrs 40                   4,347                     4,347                            20%
1 09 01 05 04 CF03012090 1.09.01.05 9240656 SLAC Review Linac Facility 11/21/2005 11/29/2005 PED SL_SEE Hrs 80                   8,694                     8,694                            20%
1 09 02 Title 1 & Title 2 Conventional Facilities -                2,208,615              -                      2,387,937              2,387,937                   
1 09 02 02 A & E Services (S20, MMF, MMC not Incl) -                1,938,507              -                      2,098,695              2,098,695                   
1 09 02 02 01 Title 1 Design -                475,745                 -                      504,287                 504,287                      
1 09 02 02 01 CF04011140 1.09.02.02 9240658 Schematic Design Review 2 BTH 4/26/2004 4/26/2004 PED SL_MSSC $$ 34,789                     36,876                     36,876                          20%
1 09 02 02 01 CF04011150 1.09.02.02 9240658 Title 1 Complete BTH 4/30/2004 4/30/2004 PED SL_MSSC $$ 6,956                       7,373                       7,373                            20%
1 09 02 02 01 CF05011005 1.09.02.02 9240658 Design Research Yard Mods Title 1 4/1/2004 4/30/2004 PED SL_MSSC $$ 29,108                     30,854                     30,854                          20%
1 09 02 02 01 CF05011040 1.09.02.02 9240658 Schematic Design 2 Research Yard 4/26/2004 4/26/2004 PED SL_MSSC $$ 47,113                     49,940                     49,940                          20%
1 09 02 02 01 CF05011150 1.09.02.02 9240658 Title 1 Complete Research Yard 4/30/2004 4/30/2004 PED SL_MSSC $$ 9,422                       9,987                       9,987                            20%
1 09 02 02 01 CF06011005 1.09.02.02 9240658 Design  Undulator Facility Title 1 4/1/2004 4/30/2004 PED SL_MSSC $$ 19,517                     20,688                     20,688                          20%
1 09 02 02 01 CF06011140 1.09.02.02 9240658 Schematic Design Review 2 Und Facil 4/26/2004 4/26/2004 PED SL_MSSC $$ 32,150                     34,079                     34,079                          20%
1 09 02 02 01 CF06011150 1.09.02.02 9240658 Title 1 Complete Undulator Facility 4/30/2004 4/30/2004 PED SL_MSSC $$ 6,429                       6,815                       6,815                            20%
1 09 02 02 01 CF07011140 1.09.02.02 9240658 Schematic Design Review 2  FEE 4/26/2004 4/26/2004 PED SL_MSSC $$ 9,856                       10,447                     10,447                          20%
1 09 02 02 01 CF07011150 1.09.02.02 9240658 Title 1 Complete Front End Enclosure 4/30/2004 4/30/2004 PED SL_MSSC $$ 1,971                       2,089                       2,089                            20%
1 09 02 02 01 CF08011140 1.09.02.02 9240658 Schematic Design Review 2 Beam Dump 4/26/2004 4/26/2004 PED SL_MSSC $$ 10,041                     10,643                     10,643                          20%
1 09 02 02 01 CF08011150 1.09.02.02 9240658 Title 1 Complete Beam Dump 4/30/2004 4/30/2004 PED SL_MSSC $$ 2,008                       2,128                       2,128                            20%
1 09 02 02 01 CF09011140 1.09.02.02 9240658 Schematic Design Review 2 NEH 4/26/2004 4/26/2004 PED SL_MSSC $$ 44,257                     46,912                     46,912                          20%
1 09 02 02 01 CF09011150 1.09.02.02 9240658 Title 1 Complete Near Experimental Hall 4/30/2004 4/30/2004 PED SL_MSSC $$ 10,915                     11,570                     11,570                          20%
1 09 02 02 01 CF10011115 1.09.02.02 9240658 Schematic Design Review 1 X - Ray Trans/Dia 3/12/2004 3/12/2004 PED SL_MSSC $$ 15,527                     16,459                     16,459                          20%
1 09 02 02 01 CF10011140 1.09.02.02 9240658 Schematic Dsgn Rev 2 X - Ray Trans/Dia 4/22/2004 4/22/2004 PED SL_MSSC $$ 38,818                     41,147                     41,147                          20%
1 09 02 02 01 CF10011150 1.09.02.02 9240658 Title 1 Complete X - Ray Transport & Diagnostic 4/1/2004 4/1/2004 PED SL_MSSC $$ 7,763                       8,229                       8,229                            20%
1 09 02 02 01 CF11011140 1.09.02.02 9240658 Schematic Design Review  FEH 4/22/2004 4/22/2004 PED SL_MSSC $$ 35,080                     37,185                     37,185                          20%
1 09 02 02 01 CF11011150 1.09.02.02 9240658 Title 1 Complete Far Experimental Hall 4/30/2004 4/30/2004 PED SL_MSSC $$ 7,017                       7,438                       7,438                            20%
1 09 02 02 01 CF13011105 1.09.02.02 9240658 Schematic Design Review 1 CLOB 3/12/2004 3/12/2004 PED SL_MSSC $$ 21,402                     22,686                     22,686                          20%
1 09 02 02 01 CF13011115 1.09.02.02 9240658 Schematic Design Review 2 CLOB 4/22/2004 4/22/2004 PED SL_MSSC $$ 21,402                     22,686                     22,686                          20%
1 09 02 02 01 CF13011140 1.09.02.02 9240658 Final Schematic Design Review  CLOB 4/30/2004 4/30/2004 PED SL_MSSC $$ 53,504                     56,714                     56,714                          20%
1 09 02 02 01 CF13011150 1.09.02.02 9240658 Title 1 Complete Central Lab Office Bldg (CLOB) 4/30/2004 4/30/2004 PED SL_MSSC $$ 10,700                     11,342                     11,342                          20%
1 09 02 02 02 Title 2 Design -                1,462,762              -                      1,594,408              1,594,408                   
1 09 02 02 02 CF04012114 1.09.02.02 9240658 Design Review 1  BTH (T2) 2/15/2005 2/15/2005 PED SL_MSSC $$ 31,313                     34,131                     34,131                          20%
1 09 02 02 02 CF04012116 1.09.02.02 9240658 Design Review 2 BTH (T2) 4/18/2005 4/18/2005 PED SL_MSSC $$ 31,313                     34,131                     34,131                          20%
1 09 02 02 02 CF04012134 1.09.02.02 9240658 Final Design Review  BTH (T2) 6/13/2005 6/13/2005 PED SL_MSSC $$ 78,282                     85,327                     85,327                          20%
1 09 02 02 02 CF04012140 1.09.02.02 9240658 Title 2 Complete 6/29/2005 6/29/2005 PED SL_MSSC $$ 15,656                     17,065                     17,065                          20%
1 09 02 02 02 CF05012020 1.09.02.02 9240658 Multi-Discipline Development Phase Research Yard 11/2/2004 2/1/2005 PED SL_MSSC $$ 44,221                     48,201                     48,201                          20%
1 09 02 02 02 CF05012114 1.09.02.02 9240658 Design Review 1  Research Yard (T2) 2/1/2005 2/1/2005 PED SL_MSSC $$ 42,405                     46,221                     46,221                          20%
1 09 02 02 02 CF05012116 1.09.02.02 9240658 Design Review 2  (Research Yard T2) 3/28/2005 3/28/2005 PED SL_MSSC $$ 42,405                     46,221                     46,221                          20%
1 09 02 02 02 CF05012134 1.09.02.02 9240658 Final Design Review  Research Yard (T2) 5/20/2005 5/20/2005 PED SL_MSSC $$ 106,012                   115,553                   115,553                        20%
1 09 02 02 02 CF05012140 1.09.02.02 9240658 Title 2 Design Complete Research Yard 5/23/2005 5/23/2005 PED SL_MSSC $$ 21,202                     23,110                     23,110                          20%
1 09 02 02 02 CF06012020 1.09.02.02 9240658 Multi-Discipline Development Phase Undulator Fac 11/3/2004 2/16/2005 PED SL_MSSC $$ 43,200                     47,088                     47,088                          20%
1 09 02 02 02 CF06012114 1.09.02.02 9240658 Design Review 1 Undulator Facil  (T2) 2/16/2005 2/16/2005 PED SL_MSSC $$ 28,937                     31,541                     31,541                          20%
1 09 02 02 02 CF06012116 1.09.02.02 9240658 Design Review 2  Undulator Facil (T2) 4/19/2005 4/19/2005 PED SL_MSSC $$ 28,937                     31,541                     31,541                          20%
1 09 02 02 02 CF06012134 1.09.02.02 9240658 Final Design Review Undulator Facil (T2) 6/14/2005 6/14/2005 PED SL_MSSC $$ 72,343                     78,854                     78,854                          20%
1 09 02 02 02 CF06012140 1.09.02.02 9240658 Title 2 Complete Undulator Facility 6/14/2005 6/14/2005 PED SL_MSSC $$ 14,469                     15,771                     15,771                          20%
1 09 02 02 02 CF07012114 1.09.02.02 9240658 Design Review 1  FEE (T2) 2/15/2005 2/15/2005 PED SL_MSSC $$ 8,871                       9,669                       9,669                            20%
1 09 02 02 02 CF07012116 1.09.02.02 9240658 Design Review 1  FEE (T2) 4/18/2005 4/18/2005 PED SL_MSSC $$ 8,871                       9,669                       9,669                            20%
1 09 02 02 02 CF07012134 1.09.02.02 9240658 Final Design Review FEE (T2) 6/13/2005 6/13/2005 PED SL_MSSC $$ 22,177                     24,173                     24,173                          20%
1 09 02 02 02 CF07012140 1.09.02.02 9240658 Title 2 Complete Front End Enclosure 6/14/2005 6/14/2005 PED SL_MSSC $$ 4,435                       4,834                       4,834                            20%
1 09 02 02 02 CF08012114 1.09.02.02 9240658 Design Review 1  Beam Dump (T2) 2/15/2005 2/15/2005 PED SL_MSSC $$ 9,037                       9,850                       9,850                            20%
1 09 02 02 02 CF08012116 1.09.02.02 9240658 Design Review 2 Beam Dump (T2) 4/18/2005 4/18/2005 PED SL_MSSC $$ 9,037                       9,850                       9,850                            20%
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1 09 02 02 02 CF08012134 1.09.02.02 9240658 Final Design Review  (T2) 6/13/2005 6/13/2005 PED SL_MSSC $$ 22,593                     24,626                     24,626                          20%
1 09 02 02 02 CF08012140 1.09.02.02 9240658 Title 2 Complete Beam Dump 6/14/2005 6/14/2005 PED SL_MSSC $$ 4,519                       4,926                       4,926                            20%
1 09 02 02 02 CF09012114 1.09.02.02 9240658 T2 Design Review 1  NEH (T2) 2/15/2005 2/15/2005 PED SL_MSSC $$ 39,834                     43,419                     43,419                          20%
1 09 02 02 02 CF09012116 1.09.02.02 9240658 T2 Design Review 2 NEH (T2) 4/18/2005 4/18/2005 PED SL_MSSC $$ 39,834                     43,419                     43,419                          20%
1 09 02 02 02 CF09012134 1.09.02.02 9240658 T2 Final Design Review NEH (T2) 6/13/2005 6/13/2005 PED SL_MSSC $$ 99,586                     108,549                   108,549                        20%
1 09 02 02 02 CF09012140 1.09.02.02 9240658 Title 2 Complete Near Experimental Hall 6/14/2005 6/14/2005 PED SL_MSSC $$ 19,917                     21,710                     21,710                          20%
1 09 02 02 02 CF10012114 1.09.02.02 9240658 Design Review 1  X-Ray Trans/Dia Tun (T2) 3/18/2005 3/18/2005 PED SL_MSSC $$ 34,939                     38,084                     38,084                          20%
1 09 02 02 02 CF10012116 1.09.02.02 9240658 Design Review 2 X-Ray Trans/Dia Tun (T2) 5/9/2005 5/9/2005 PED SL_MSSC $$ 34,939                     38,084                     38,084                          20%
1 09 02 02 02 CF10012134 1.09.02.02 9240658 Final Design Review X-Ray Trans/Dia Tun(T2) 6/28/2005 6/28/2005 PED SL_MSSC $$ 87,348                     95,209                     95,209                          20%
1 09 02 02 02 CF10012140 1.09.02.02 9240658 Title 2 Complete X-Ray Transport/Diagnostic Tun 6/29/2005 6/29/2005 PED SL_MSSC $$ 17,470                     19,042                     19,042                          20%
1 09 02 02 02 CF11012114 1.09.02.02 9240658 Design Review 1  FEH  (T2) 2/15/2005 2/15/2005 PED SL_MSSC $$ 31,574                     34,416                     34,416                          20%
1 09 02 02 02 CF11012116 1.09.02.02 9240658 Design Review 2  FEH  (T2) 4/18/2005 4/18/2005 PED SL_MSSC $$ 31,574                     34,416                     34,416                          20%
1 09 02 02 02 CF11012134 1.09.02.02 9240658 Final Design Review FEH   (T2) 6/13/2005 6/13/2005 PED SL_MSSC $$ 78,934                     86,038                     86,038                          20%
1 09 02 02 02 CF11012140 1.09.02.02 9240658 Title 2 Complete Far Experimental Hall 6/14/2005 6/14/2005 PED SL_MSSC $$ 15,787                     17,208                     17,208                          20%
1 09 02 02 02 CF13012114 1.09.02.02 9240658 Design Review 1  Central Lab Office Bldg  (T2) 2/15/2005 2/15/2005 PED SL_MSSC $$ 48,158                     52,492                     52,492                          20%
1 09 02 02 02 CF13012116 1.09.02.02 9240658 Design Review 2 Central Lab Office Bldg  (T2) 4/18/2005 4/18/2005 PED SL_MSSC $$ 48,158                     52,492                     52,492                          20%
1 09 02 02 02 CF13012134 1.09.02.02 9240658 Final Design Review CLOB  (T2) 6/13/2005 6/13/2005 PED SL_MSSC $$ 120,396                   131,232                   131,232                        20%
1 09 02 02 02 CF13012140 1.09.02.02 9240658 Title 2 Complete Central Lab Office Bldg (CLOB) 6/14/2005 6/14/2005 PED SL_MSSC $$ 24,079                     26,246                     26,246                          20%
1 09 02 03 A & E Services - (S20, MMF,MCC) -                270,108                 -                      289,242                 289,242                      
1 09 02 03 01 Title 1 Design (Sector 20) -                33,618                   -                      35,635                   35,635                        
1 09 02 03 01 CF02011115 1.09.02.03 9240659 Schematic Design Review 2  Title 1 4/26/2004 4/26/2004 PED SL_MSSC $$ 11,209                     11,882                     11,882                          20%
1 09 02 03 01 CF02011140 1.09.02.03 9240659 Complete Final Schematic Design  T1 4/30/2004 4/30/2004 PED SL_MSSC $$ 17,952                     19,029                     19,029                          20%
1 09 02 03 01 CF02011150 1.09.02.03 9240659 Alcove Mods/RF Hut Title 1 Complete 4/30/2004 4/30/2004 PED SL_MSSC $$ 4,457                       4,724                       4,724                            20%
1 09 02 03 02 Title 2 Design (Sector 20) -                44,000                   -                      46,639                   46,639                        
1 09 02 03 02 CF02012030 1.09.02.03 9240659 Design Review 1 w/Cost Est Alcove/RF HUT 6/29/2004 6/29/2004 PED SL_MSSC $$ 12,222                     12,955                     12,955                          20%
1 09 02 03 02 CF02012055 1.09.02.03 9240659 Design Review 2 Alcove/RF HUT 7/29/2004 7/29/2004 PED SL_MSSC $$ 12,222                     12,955                     12,955                          20%
1 09 02 03 02 CF02012085 1.09.02.03 9240659 Complete Final Design Review Alcove/RF HUT 8/23/2004 8/23/2004 PED SL_MSSC $$ 15,156                     16,065                     16,065                          20%
1 09 02 03 02 CF02012140 1.09.02.03 9240659 Alcove/RF Hut Title 2 Complete Title 2 9/8/2004 9/8/2004 PED SL_MSSC $$ 4,400                       4,664                       4,664                            20%
1 09 02 03 03 Title 1 Design (MMF) -                49,695                   -                      52,677                   52,677                        
1 09 02 03 03 CF12011030 1.09.02.03 9240659 MMF Schematic Design Review Title 1 5/17/2004 5/17/2004 PED SL_MSSC $$ 14,198                     15,050                     15,050                          20%
1 09 02 03 03 CF12011050 1.09.02.03 9240659 MMF Schematic Design Review 2 6/2/2004 6/2/2004 PED SL_MSSC $$ 14,198                     15,050                     15,050                          20%
1 09 02 03 03 CF12011080 1.09.02.03 9240659 MMF Final Schematic Design Complete 6/4/2004 6/4/2004 PED SL_MSSC $$ 16,329                     17,309                     17,309                          20%
1 09 02 03 03 CF12011090 1.09.02.03 9240659 MMF Design Title 1 Complete 6/7/2004 6/7/2004 PED SL_MSSC $$ 4,970                       5,268                       5,268                            20%
1 09 02 03 04 Title 2 Design (MMF) -                94,000                   -                      99,641                   99,641                        
1 09 02 03 04 CF12012025 1.09.02.03 9240659 MMF Design Review 1 w/Cost Est 7/28/2004 7/28/2004 PED SL_MSSC $$ 21,692                     22,994                     22,994                          20%
1 09 02 03 04 CF12012050 1.09.02.03 9240659 MMF Design Review 2 8/26/2004 8/26/2004 PED SL_MSSC $$ 21,692                     22,994                     22,994                          20%
1 09 02 03 04 CF12012080 1.09.02.03 9240659 MMF Final Design Review 9/17/2004 9/17/2004 PED SL_MSSC $$ 41,216                     43,689                     43,689                          20%
1 09 02 03 04 CF12012095 1.09.02.03 9240659 MMF Title 2 Complete 9/27/2004 9/27/2004 PED SL_MSSC $$ 9,400                       9,964                       9,964                            20%
1 09 02 03 05 Title 1 Design (MCC) -                11,295                   -                      12,650                   12,650                        
1 09 02 03 05 CF14011030 1.09.02.03 9240659 MCC Schematic Design Review Title 1 1/5/2006 1/5/2006 PED SL_MSSC $$ 2,259                       2,530                       2,530                            20%
1 09 02 03 05 CF14011050 1.09.02.03 9240659 MCC Schematic Design Review 2 2/13/2006 2/13/2006 PED SL_MSSC $$ 2,259                       2,530                       2,530                            20%
1 09 02 03 05 CF14011080 1.09.02.03 9240659 MCC Final Schematic Design Complete 3/9/2006 3/9/2006 PED SL_MSSC $$ 4,518                       5,060                       5,060                            20%
1 09 02 03 05 CF14011090 1.09.02.03 9240659 MCC Design Title 1 Complete 3/9/2006 3/9/2006 PED SL_MSSC $$ 2,259                       2,530                       2,530                            20%
1 09 02 03 06 Title 2 Design (MCC) -                37,500                   -                      42,000                   42,000                        
1 09 02 03 06 CF14012025 1.09.02.03 9240659 MCC Design Review 1 w/Cost Est 5/19/2006 5/19/2006 PED SL_MSSC $$ 10,000                     11,200                     11,200                          20%
1 09 02 03 06 CF14012050 1.09.02.03 9240659 MCC Design Review 2 6/20/2006 6/20/2006 PED SL_MSSC $$ 10,000                     11,200                     11,200                          20%
1 09 02 03 06 CF14012080 1.09.02.03 9240659 MCC Final Design Review 7/20/2006 7/20/2006 PED SL_MSSC $$ 15,000                     16,800                     16,800                          20%
1 09 02 03 06 CF14012095 1.09.02.03 9240659 MCC Title 2 Complete 7/20/2006 7/20/2006 PED SL_MSSC $$ 2,500                       2,800                       2,800                            20%
1 09 03 Construction-T3 Conventional Facilities 18,922          49,136,624            1,601,997            53,236,214            54,838,211                 
1 09 03 01 Sector 20 Injector Facilities 2,888            1,241,296              180,453               1,311,012              1,491,465                   
1 09 03 01 01 Site Preparation 1,952            -                        121,961               -                         121,961                      
1 09 03 01 01 CF03013095 1.09.03.01 CN90301 Alcove Relocate Pump Room 11/3/2004 11/23/2004 CON SL_SEPM Hrs 1,760              109,965                 109,965                        20%
1 09 03 01 01 CF03013241 1.09.03.01 CN90301 RF Hut Clear Area 10/1/2004 10/8/2004 CON SL_SEPM Hrs 192                 11,996                   11,996                          20%
 09 03 01 02 Structural
1 09 03 01 03 Electrical
1 09 03 01 04 Utilities 896               1,200,000              55,982                 1,266,000              1,321,982                   
1 09 03 01 04 CF03013105 1.09.03.01 CN90301 Alcove Remove Unused Utilities 11/24/2004 12/15/2004 CON SL_SEPM Hrs 896                 55,982                   55,982                          20%
1 09 03 01 04 CF03013247 1.09.03.01 CN90301 T3 Construction of RF Hut and Alcove 10/26/2004 7/26/2005 CON SL_MSXX $$ 700,000                   721,000                   721,000                        20%
1 09 03 01 04 CF03013247 1.09.03.01 CN90301 T3 Construction of RF Hut and Alcove 10/26/2004 7/26/2005 CON SL_MSSC $$ 500,000                   545,000                   545,000                        20%
1 09 03 01 05 HVAC
1 09 03 01 06 Special System - Fire Protection
1 09 03 01 07 Interior
1 09 03 01 10 Project Close Out Sector 20 Injector Facility 40                 41,296                   2,510                   45,012                   47,522                        
1 09 03 01 10 CF03013154 1.09.03.01 CN90301 Drawing Implementation to SLAC System-Alcove 3/30/2005 4/5/2005 CON SL_MDD Hrs 20                   1,255                     1,255                            20%
1 09 03 01 10 CF03013156 1.09.03.01 CN90301 Drawing Implementation to SLAC System-RF Hut 10/6/2004 10/12/2004 CON SL_MDD Hrs 20                   1,255                     1,255                            20%
1 09 03 01 10 CF22010000 1.09.03.01 CN90301 Furnishings 5/25/2005 8/4/2005 CON SL_MSSC $$ 32,036                     34,919                     34,919                          
1 09 03 01 10 CF22010005 1.09.03.01 CN90301 Testing 5/25/2005 6/1/2005 CON SL_MSSC $$ 5,760                       6,278                       6,278                            
1 09 03 01 10 CF22010010 1.09.03.01 CN90301 Reproduction 5/25/2005 6/1/2005 CON SL_MSSC $$ 3,500                       3,815                       3,815                            
1 09 03 02 Magnetic Measurement Facility 880               1,241,146              64,926                 1,310,849              1,375,775                   
1 09 03 02 CF12112902 1.09.03.02 9240662 MMF Title 3 Construction 11/11/2004 6/30/2005 CON SL_MSXX $$ 700,000                   721,000                   721,000                        20%
1 09 03 02 CF12112902 1.09.03.02 9240662 MMF Title 3 Construction 11/11/2004 6/30/2005 CON SL_MSSC $$ 500,000                   545,000                   545,000                        20%
1 09 03 02 01 Site Preparation 320               -                        15,015                 -                         15,015                        
1 09 03 02 01 CF12112905 1.09.03.02 CN90302 MMF Clear Area Unload Racks 11/10/2004 11/16/2004 CON SL_SEL Hrs 160                 7,507                     7,507                            20%
1 09 03 02 01 CF12112910 1.09.03.02 CN90302 MMF Clear Area Tear Down Fencing 11/17/2004 11/17/2004 CON SL_SEL Hrs 80                   3,754                     3,754                            20%
1 09 03 02 01 CF12112915 1.09.03.02 CN90302 MMF Clear Area Remove Storage Racks 11/18/2004 11/19/2004 CON SL_SEL Hrs 80                   3,754                     3,754                            20%
1 09 03 02 02 Structural 160               -                        12,733                 -                         12,733                        
1 09 03 02 02 CF12113010 1.09.03.02 CN90302 MMF Rework Crane 11/22/2004 11/24/2004 CON SL_TMUO Hrs 160                 12,733                   12,733                          20%
1 09 03 02 03 Electrical 360               -                        34,668                 -                         34,668                        
1 09 03 02 03 CF12113005 1.09.03.02 CN90302 MMF Modify Bldg Lighting & Power etc. 5/2/2005 5/20/2005 CON SL_TMUE Hrs 360                 34,668                   34,668                          20%
1 09 03 02 04 Utilities
1 09 03 02 05 HVAC
1 09 03 02 06 Special System - Fire Protection
1 09 03 02 07 Interior
1 09 03 02 10 Project Close Out Magnetic Measurement Facility 40                 41,146                   2,510                   44,849                   47,359                        
1 09 03 02 10 CF12113053 1.09.03.02 CN90302 Drawing Implementation to SLAC System 4/4/2005 4/15/2005 CON SL_MDD Hrs 40                   2,510                     2,510                            20%
1 09 03 02 10 CF22020000 1.09.03.02 CN90302 Furnishings 5/31/2005 8/9/2005 CON SL_MSSC $$ 31,886                     34,756                     34,756                          
1 09 03 02 10 CF22020005 1.09.03.02 CN90302 Testing 5/31/2005 6/9/2005 CON SL_MSSC $$ 5,760                       6,278                       6,278                            
1 09 03 02 10 CF22020010 1.09.03.02 CN90302 Reproduction 5/31/2005 6/9/2005 CON SL_MSSC $$ 3,500                       3,815                       3,815                            
1 09 03 03 Main Control Center Facilities Upgrade 40                 283,260                 2,716                   327,697                 330,413                      
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1 09 03 03 01 Site Preparation -                200,000                 -                      229,450                 229,450                      
1 09 03 03 01 CF14012906 1.09.03.03 CN90303 MCC Title 3 Construction 9/15/2006 3/9/2007 CON SL_MSSC $$ 200,000                   229,450                   229,450                        20%
1 09 03 03 02 Structural
1 09 03 03 03 Electrical
1 09 03 03 04 Utilities
1 09 03 03 05 HVAC
1 09 03 03 06 Special System - Fire Protection
1 09 03 03 07 Interior
1 09 03 03 10 Project Close Out Main Control Center Facilitiy 40                 83,260                   2,716                   98,247                   100,963                      
1 09 03 03 10 CF14013053 1.09.03.03 CN90303 Drawing Implementation to SLAC System 1/18/2008 2/1/2008 CON SL_MDD Hrs 40                   2,716                     2,716                            20%
1 09 03 03 10 CF24020000 1.09.03.03 CN90303 Furnishings 3/18/2008 5/27/2008 CON SL_MSSC $$ 75,000                     88,500                     88,500                          
1 09 03 03 10 CF24020005 1.09.03.03 CN90303 Testing 3/18/2008 3/27/2008 CON SL_MSSC $$ 5,760                       6,797                       6,797                            
1 09 03 03 10 CF24020010 1.09.03.03 CN90303 Reproduction 3/18/2008 3/27/2008 CON SL_MSSC $$ 2,500                       2,950                       2,950                            
1 09 03 04 Linac Facility 3,860            289,750                 306,974               326,200                 633,174                      
1 09 03 04 03 Electrical 2,560            100,000                 203,433               112,000                 315,433                      
1 09 03 04 03 CF03023065 1.09.03.04 CN90304 Install Interior Utilities Electrical 8/2/2006 9/27/2006 CON SL_TMUO Hrs 320                 26,179                   26,179                          20%
1 09 03 04 03 CF03023065 1.09.03.04 CN90304 Install Interior Utilities Electrical 8/2/2006 9/27/2006 CON SL_TMUE Hrs 960                 95,040                   95,040                          20%
1 09 03 04 03 CF03023065 1.09.03.04 CN90304 Install Interior Utilities Electrical 8/2/2006 9/27/2006 CON SL_SEPM Hrs 1,280              82,214                   82,214                          20%
1 09 03 04 03 CF03023065 1.09.03.04 CN90304 Install Interior Utilities Electrical 8/2/2006 9/27/2006 CON SL_MSSC $$ 100,000                   112,000                   112,000                        20%
1 09 03 04 04 Utilities 1,260            89,750                   100,961               100,700                 201,661                      
1 09 03 04 04 CF03023005 1.09.03.04 CN90304 Install Utilities Linac Facility 8/2/2006 10/4/2006 CON SL_TMUW Hrs 180                 14,104                   14,104                          20%
1 09 03 04 04 CF03023005 1.09.03.04 CN90304 Install Utilities Linac Facility 8/2/2006 10/4/2006 CON SL_TMUP Hrs 360                 34,191                   34,191                          20%
1 09 03 04 04 CF03023005 1.09.03.04 CN90304 Install Utilities Linac Facility 8/2/2006 10/4/2006 CON SL_TMUO Hrs 360                 29,503                   29,503                          20%
1 09 03 04 04 CF03023005 1.09.03.04 CN90304 Install Utilities Linac Facility 8/2/2006 10/4/2006 CON SL_SEPM Hrs 360                 23,163                   23,163                          20%
1 09 03 04 04 CF03023005 1.09.03.04 CN90304 Install Utilities Linac Facility 8/2/2006 10/4/2006 CON SL_MSSC $$ 89,750                     100,700                   100,700                        20%
1 09 03 04 06 Special System - Fire Protection
1 09 03 04 10 Project Close Out Linac Facility 40                 100,000                 2,580                   113,500                 116,080                      
1 09 03 04 10 CF03023010 1.09.03.04 CN90304 Drawing Implementation to SLAC System 8/16/2006 8/29/2006 CON SL_MDD Hrs 40                   2,580                     2,580                            20%
1 09 03 04 10 CF03023045 1.09.03.04 CN90304 Project Punch List Linac Facility 10/5/2006 10/18/2006 CON SL_MSSC $$ 50,000                     57,500                     57,500                          20%
1 09 03 04 10 CF03023055 1.09.03.04 CN90304 Building Commissioning Linac Facility 8/16/2006 8/29/2006 CON SL_MSSC $$ 50,000                     56,000                     56,000                          20%
1 09 03 05 Research Yard/B102,B211,B113 & Storage Trailers 4,752            1,679,426              389,051               1,885,110              2,274,161                   
1 09 03 05 CF05012905 1.09.03.05 CN90305 DWG Implementation to SLAC System RY to FELC 10/4/2005 10/10/2005 CON SL_MDD Hrs 20                   1,290                     1,290                            20%
1 09 03 05 CF05033003 1.09.03.05 CN90305 T3 Construction Research Yard Mods 10/4/2005 5/24/2006 CON SL_MSSC $$ 383,673                   429,714                   429,714                        20%
1 09 03 05 CF05033004 1.09.03.05 CN90305 EPR Site Remediation Research Yard Mods 10/4/2005 5/24/2006 CON SL_SEE Hrs 215                 23,364                   23,364                          20%
1 09 03 05 CF05033006 1.09.03.05 CN90305 EPR Drilling Contractor Research Yard Mods 10/4/2005 11/30/2005 CON SL_MSSC $$ 34,000                     38,080                     38,080                          20%
1 09 03 05 CF05033007 1.09.03.05 CN90305 EPR Site Characterization Research Yard Mods 10/4/2005 5/24/2006 CON SL_MSSC $$ 469,000                   525,280                   525,280                        20%
1 09 03 05 CF05034000 1.09.03.05 CN90305 AE Engineering Support for Construction 10/4/2005 5/24/2006 CON SL_MSPS $$ 152,753                   171,083                   171,083                        20%
1 09 03 05 CF05034005 1.09.03.05 CN90305 UTR Support for Construction 10/4/2005 5/24/2006 CON SL_UTR Hrs 1,127              122,471                 122,471                        20%
1 09 03 05 01 Site Preparation 800               -                        51,384                 -                         51,384                        
1 09 03 05 01 01 Site Preparation SEM 800               -                        51,384                 -                         51,384                        
1 09 03 05 01 01 CF05033010 1.09.03.05 CN90305 Sitework Research Yard Mods (SEM) 10/18/2005 10/31/2005 CON SL_SEPM Hrs 800                 51,384                   51,384                          20%
1 09 03 05 01 02 Site Preparation G/C
1 09 03 05 02 Structural 800               -                        56,436                 -                         56,436                        
1 09 03 05 02 01 Structural SEM 800               -                        56,436                 -                         56,436                        
1 09 03 05 02 01 CF05013070 1.09.03.05 CN90305 Modify Bldg #102 Research Yard Mods (SEM) 10/5/2005 10/18/2005 CON SL_SEPM Hrs 400                 25,692                   25,692                          20%
1 09 03 05 02 01 CF05033015 1.09.03.05 CN90305 Concrete Pad Research Yard Mods ( SEM ) 10/25/2005 11/7/2005 CON SL_TMUC Hrs 400                 30,744                   30,744                          20%
1 09 03 05 02 02 Structural G/C
1 09 03 05 03 Electrical 550               -                        54,450                 -                         54,450                        
1 09 03 05 03 01 Electrical SEM 550               -                        54,450                 -                         54,450                        
1 09 03 05 03 01 CF05033065 1.09.03.05 CN90305 Instl Interior Utilities Electrical ( SEM ) 11/1/2005 11/14/2005 CON SL_TMUE Hrs 550                 54,450                   54,450                          20%
1 09 03 05 03 02 Electrical G/C
1 09 03 05 04 Utilities 500               -                        32,115                 -                         32,115                        
1 09 03 05 04 01 Utilities SEM 500               -                        32,115                 -                         32,115                        
1 09 03 05 04 01 CF05033005 1.09.03.05 CN90305 Install Underground Research Yard Mods ( SEM ) 10/11/2005 10/24/2005 CON SL_SEPM Hrs 500                 32,115                   32,115                          20%
1 09 03 05 04 02 Utilities G/C
1 09 03 05 05 HVAC 500               -                        32,115                 -                         32,115                        
1 09 03 05 05 01 HVAC SEM 500               -                        32,115                 -                         32,115                        
1 09 03 05 05 01 CF05033025 1.09.03.05 CN90305 Instl Interior Utilities HVAC ( SEM ) 11/8/2005 11/21/2005 CON SL_SEPM Hrs 500                 32,115                   32,115                          20%
1 09 03 05 05 02 HVAC G/C
1 09 03 05 06 Special System - Fire Protection 200               -                        12,846                 -                         12,846                        
1 09 03 05 06 01 Special System - Fire Protection SEM 200               -                        12,846                 -                         12,846                        
1 09 03 05 06 01 CF05033075 1.09.03.05 CN90305 Instl Interior Utilities Fire Protection ( SEM ) 11/15/2005 11/30/2005 CON SL_SEPM Hrs 200                 12,846                   12,846                          20%
1 09 03 05 06 02 Special System - Fire Protection
1 09 03 05 07 Interior
1 09 03 05 07 01 Interior SEM
1 09 03 05 07 02 Interior G/C
1 09 03 05 10 Project Close Out Reasearch Yard 40                 640,000                 2,580                   720,953                 723,533                      
1 09 03 05 10 CF05033053 1.09.03.05 CN90305 Drawing Implementation to SLAC System 3/2/2006 3/15/2006 CON SL_MDD Hrs 40                   2,580                     2,580                            20%
1 09 03 05 10 CF22030000 1.09.03.05 CN90305 Furnishings 4/27/2006 7/21/2006 CON SL_MSSC $$ 475,000                   532,000                   532,000                        
1 09 03 05 10 CF22030005 1.09.03.05 CN90305 Testing 4/27/2006 12/3/2007 CON SL_MSSC $$ 100,000                   114,517                   114,517                        
1 09 03 05 10 CF22030010 1.09.03.05 CN90305 Reproduction 4/27/2006 12/3/2007 CON SL_MSSC $$ 65,000                     74,436                     74,436                          
1 09 03 06 Access Road & Beam Transport Hall 3,947            6,510,931              388,349               7,023,314              7,411,663                   
1 09 03 06 CF04034000 1.09.03.06 CN90306 AE Engineering Support for Construction 11/2/2005 7/6/2007 CON SL_MSPS $$ 44,096                     49,991                     49,991                          20%
1 09 03 06 CF04034005 1.09.03.06 CN90306 UTR Support for Construction 11/2/2005 7/6/2007 CON SL_UTR Hrs 2,947              324,041                 324,041                        20%
1 09 03 06 01 Site Preparation 960               6,466,835              61,661                 6,973,323              7,034,984                   
1 09 03 06 01 CF04012910 1.09.03.06 CN90306 FFTB Remove Utilities 7/21/2006 8/17/2006 CON SL_SEPM Hrs 960                 61,661                   61,661                          20%
1 09 03 06 01 CF04033084 1.09.03.06 CN90306 T3 Construction Beam Transport Hall&Access Roads 11/2/2005 7/6/2007 CON SL_MSXX $$ 5,966,835                6,406,482                6,406,482                     20%
1 09 03 06 01 CF04033084 1.09.03.06 CN90306 T3 Construction Beam Transport Hall&Access Roads 11/2/2005 7/6/2007 CON SL_MSSC $$ 500,000                   566,841                   566,841                        20%
1 09 03 06 02 Structural
1 09 03 06 03 Electrical
1 09 03 06 04 Utilities
1 09 03 06 05 HVAC
1 09 03 06 06 Special System- Fire Protection
1 09 03 06 07 Interior
1 09 03 06 10 Project Close Out  Beam Trans Hall 40                 -                        2,647                   -                         2,647                          
1 09 03 06 10 CF04033053 1.09.03.06 CN90306 Drawing Implementation to SLAC System 3/27/2007 4/9/2007 CON SL_MDD Hrs 40                   2,647                     2,647                            20%
1 09 03 07 Undulator Hall 40                 4,623,280              2,580                   4,951,409              4,953,989                   
1 09 03 07 CF06053002 1.09.03.07 CN90307 T3 Construction Undulator Facility 10/4/2005 11/22/2006 CON SL_MSXX $$ 4,082,760                4,343,887                4,343,887                     20%
1 09 03 07 CF06053002 1.09.03.07 CN90307 T3 Construction Undulator Facility 10/4/2005 11/22/2006 CON SL_MSSC $$ 500,000                   561,979                   561,979                        20%
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1 09 03 07 CF06054000 1.09.03.07 CN90307 AE Engineering Support for Construction 10/4/2005 11/22/2006 CON SL_MSPS $$ 40,520                     45,543                     45,543                          20%
1 09 03 07 01 Site Preparation
1 09 03 07 02 Structural
1 09 03 07 03 Electrical
1 09 03 07 04 Utilities
1 09 03 07 05 HVAC
1 09 03 07 06 Special System - Fire Protection
1 09 03 07 07 Interior
1 09 03 07 09 Tunneling
1 09 03 07 10 Project Close Out Undulator Hall 40                 -                        2,580                   -                         2,580                          
1 09 03 07 10 CF06053053 1.09.03.07 CN90307 Drawing Implementation to SLAC System 8/28/2006 9/11/2006 CON SL_MDD Hrs 40                   2,580                     2,580                            20%
1 09 03 08 Front End Enclosure 40                 1,050,310              2,647                   1,154,179              1,156,826                   
1 09 03 08 CF07063002 1.09.03.08 CN90308 T3 Construction Front End Enclosure 10/4/2005 3/22/2007 CON SL_MSXX $$ 537,848                   575,293                   575,293                        20%
1 09 03 08 CF07063002 1.09.03.08 CN90308 T3 Construction Front End Enclosure 10/4/2005 3/22/2007 CON SL_MSSC $$ 500,000                   564,810                   564,810                        20%
1 09 03 08 CF07064000 1.09.03.08 CN90308 AE Engineering Support for Const 10/4/2005 3/20/2007 CON SL_MSPS $$ 12,462                     14,076                     14,076                          20%
1 09 03 08 01 Site Preparation
1 09 03 08 02 Structural
1 09 03 08 03 Electrical
1 09 03 08 04 Utilities
1 09 03 08 05 HVAC
1 09 03 08 06 Special System - Fire Protection
1 09 03 08 07 Interior
1 09 03 08 09 Tunneling
1 09 03 08 10 Project Close Out Front End Enclosure 40                 -                        2,647                   -                         2,647                          
1 09 03 08 10 CF07063053 1.09.03.08 CN90308 Drawing Implementation to SLAC System 1/12/2007 1/26/2007 CON SL_MDD Hrs 40                   2,647                     2,647                            20%
1 09 03 09 Beam Dump 40                 944,256                 2,647                   1,069,278              1,071,925                   
1 09 03 09 CF08073002 1.09.03.09 CN90309 T3 Construction Beam Dump 10/4/2005 7/2/2007 CON SL_MSSC $$ 81,539                     92,377                     92,377                          20%
1 09 03 09 CF08074000 1.09.03.09 CN90309 AE Engineering Support for Construction 10/4/2005 6/13/2007 CON SL_MSPS $$ 12,717                     14,401                     14,401                          20%
1 09 03 09 01 Site Preparation
1 09 03 09 02 Structural
1 09 03 09 03 Electrical -                850,000                 -                      962,500                 962,500                      
1 09 03 09 03 CF08073060 1.09.03.09 CN90309 Install Steel Shielding 3/9/2007 3/29/2007 CON SL_MSXX $$ 250,000                   272,500                   272,500                        20%
1 09 03 09 03 CF08073060 1.09.03.09 CN90309 Install Steel Shielding 3/9/2007 3/29/2007 CON SL_MSSC $$ 500,000                   575,000                   575,000                        20%
1 09 03 09 03 CF08073060 1.09.03.09 CN90309 Install Steel Shielding 3/9/2007 3/29/2007 CON SL_MSPS $$ 100,000                   115,000                   115,000                        20%
1 09 03 09 04 Utilities
1 09 03 09 06 Special System (Fire Protection) Beam Dump
1 09 03 09 09 Tunneling
1 09 03 09 10 Project Close Out Beam Dump 40                 -                        2,647                   -                         2,647                          
1 09 03 09 10 CF08073053 1.09.03.09 CN90309 Drawing Implementation to SLAC System 2/23/2007 3/8/2007 CON SL_MDD Hrs 40                   2,647                     2,647                            20%
1 09 03 10 Near Experimental Hall 40                 9,233,131              2,580                   9,831,114              9,833,694                   
1 09 03 10 CF09083002 1.09.03.10 CN90310 T3 Construction Near Experimental Hall 10/4/2005 10/13/2006 CON SL_MSXX $$ 8,677,444                9,208,103                9,208,103                     20%
1 09 03 10 CF09083002 1.09.03.10 CN90310 T3 Construction Near Experimental Hall 10/4/2005 10/13/2006 CON SL_MSSC $$ 500,000                   560,577                   560,577                        20%
1 09 03 10 CF09084000 1.09.03.10 CN90310 AE Engineering Support for Construction 10/4/2005 10/13/2006 CON SL_MSPS $$ 55,687                     62,434                     62,434                          20%
1 09 03 10 01 Site Preparation
1 09 03 10 02 Structural
1 09 03 10 03 Electrical
1 09 03 10 04 Utilities
1 09 03 10 05 HVAC
1 09 03 10 06 Special System - Fire Protection
1 09 03 10 07 Interior
1 09 03 10 10 Project Close Out Near Experimental Hall 40                 -                        2,580                   -                         2,580                          
1 09 03 10 10 CF09083053 1.09.03.10 CN90310 Drawing Implementation to SLAC System 7/14/2006 7/27/2006 CON SL_MDD Hrs 40                   2,580                     2,580                            20%
1 09 03 11 X-Ray Transport & Diagnostic Hall 40                 3,975,274              2,647                   4,303,036              4,305,683                   
1 09 03 11 CF10094010 1.09.03.11 CN90311 AE Engineering Support for Construction 12/1/2005 3/12/2007 CON SL_MSPS $$ 49,108                     55,507                     55,507                          20%
1 09 03 11 01 Site Preparation
1 09 03 11 02 Structural
1 09 03 11 03 Electrical
1 09 03 11 04 Utilities
1 09 03 11 05 HVAC
1 09 03 11 06 Special System - Fire Protection
1 09 03 11 07 Interiors
1 09 03 11 09 Tunneling -                3,926,166              -                      4,247,529              4,247,529                   
1 09 03 11 09 CF10093084 1.09.03.11 CN90311 T3 Construction X-Ray Transport Diagnostics 12/1/2005 7/2/2007 CON SL_MSXX $$ 3,426,166                3,680,424                3,680,424                     20%
1 09 03 11 09 CF10093084 1.09.03.11 CN90311 T3 Construction X-Ray Transport Diagnostics 12/1/2005 7/2/2007 CON SL_MSSC $$ 500,000                   567,105                   567,105                        20%
1 09 03 11 10 Project Close Out X-Ray Transport & Diagonistic 40                 -                        2,647                   -                         2,647                          
1 09 03 11 10 CF10093053 1.09.03.11 CN90311 Drawing Implementation to SLAC System 12/1/2006 12/14/2006 CON SL_MDD Hrs 40                   2,647                     2,647                            20%
1 09 03 12 Far Experimental Hall 40                 6,426,423              2,647                   7,054,514              7,057,161                   
1 09 03 12 CF11103002 1.09.03.12 CN90312 T3 Construction Far Experimental Hall 4/26/2006 9/15/2008 CON SL_MSXX $$ 5,887,050                6,431,578                6,431,578                     30%
1 09 03 12 CF11103002 1.09.03.12 CN90312 T3 Construction Far Experimental Hall 4/26/2006 9/15/2008 CON SL_MSSC $$ 500,000                   578,245                   578,245                        30%
1 09 03 12 CF11104000 1.09.03.12 CN90312 AE Engineering Support for Construction 4/26/2006 3/13/2007 CON SL_MSSC $$ 39,373                     44,691                     44,691                          30%
1 09 03 12 02 Structural
1 09 03 12 03 Electrical
1 09 03 12 04 Utilities
1 09 03 12 05 HVAC
1 09 03 12 06 Special System - Fire Protection
1 09 03 12 07 Interiors
1 09 03 12 09 Tunneling
1 09 03 12 10 Project Close Out Far Experimental Hall 40                 -                        2,647                   -                         2,647                          
1 09 03 12 10 CF11103053 1.09.03.12 CN90312 Drawing Implementation to SLAC System 4/10/2007 4/23/2007 CON SL_MDD Hrs 40                   2,647                     2,647                            30%
1 09 03 13 Central Lab Office Bldg (CLOB) 2,315            11,638,141            253,780               12,688,502            12,942,282                 
1 09 03 13 CF13013002 1.09.03.13 CN90313 T3 Construction Central Lab Office Building 4/3/2006 3/31/2008 CON SL_MSXX $$ 11,078,087              12,045,264              12,045,264                   20%
1 09 03 13 CF13013002 1.09.03.13 CN90313 T3 Construction Central Lab Office Building 4/3/2006 3/31/2008 CON SL_MSSC $$ 500,000                   574,880                   574,880                        20%
1 09 03 13 CF13014000 1.09.03.13 CN90313 AE Engineering Support for Construction 4/3/2006 7/16/2007 CON SL_MSSC $$ 60,054                     68,358                     68,358                          20%
1 09 03 13 CF13014005 1.09.03.13 CN90313 UTR Support for Construction 4/3/2006 7/16/2007 CON SL_UTR Hrs 2,275              251,133                 251,133                        20%
1 09 03 13 01 Site Preparation
1 09 03 13 02 Structural
1 09 03 13 03 Electrical
1 09 03 13 04 Utilities
1 09 03 13 05 HVAC
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1 09 03 13 06 Special System - Fire Protection
1 09 03 13 07 Interior
1 09 03 13 10 Project Close Out CLOB 40                 -                        2,647                   -                         2,647                          
1 09 03 13 10 CF13013053 1.09.03.13 CN90313 Drawing Implementation to SLAC System 7/10/2007 7/23/2007 CON SL_MDD Hrs 40                   2,647                     2,647                            20%
2 LCLS PROJECT - R&D, SPARES, COMMISSIONING 184,645        18,383,839            19,947,145          20,601,376            40,548,521                 
2 01 LCLS PROJECT MGMT, PLANNING & ADMN (OPC) 76,612          10,519,000            7,110,682            11,826,051            18,936,732                 
2 01 01 Physics Support (OPC) 72,849          1,000,000              6,613,873            1,130,089              7,743,962                   
2 01 01 01 SAC-MAC Physics 6,916            -                        594,040               -                         594,040                      
2 01 01 01 PM210_0290 2.01.01.01 9681321 MAC Physicists (R&D) 10/4/2004 9/27/2005 S R&D SL_PHS Hrs 1,729              142,673                 142,673                        
2 01 01 01 PM210_0360 2.01.01.01 CM10101 MAC Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 5,187              451,367                 451,367                        
2 01 01 02 Injector Physics 7,819            -                        666,473               -                         666,473                      
2 01 01 02 PM210_0300 2.01.01.02 9681322 Injector Physicists (R&D) 4/1/2004 9/27/2005 S R&D SL_PHS Hrs 2,632              215,106                 215,106                        
2 01 01 02 PM210_0370 2.01.01.02 CM10102 Injector Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 5,187              451,367                 451,367                        
2 01 01 03 Linac Physics 7,819            -                        666,473               -                         666,473                      
2 01 01 03 PM210_0310 2.01.01.03 9681323 Linac Physicists (R&D) 4/1/2004 9/27/2005 S R&D SL_PHS Hrs 2,632              215,106                 215,106                        
2 01 01 03 PM210_0380 2.01.01.03 CM10103 Linac Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 5,187              451,367                 451,367                        
2 01 01 04 Undulator Physics 7,819            -                        666,473               -                         666,473                      
2 01 01 04 PM210_0320 2.01.01.04 9681324 Undulator Physicists (R&D) 4/1/2004 9/27/2005 S R&D SL_PHS Hrs 2,632              215,106                 215,106                        
2 01 01 04 PM210_0390 2.01.01.04 CM10104 Undulator Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 5,187              451,367                 451,367                        
2 01 01 05 X-Ray Transport Physics 1,955            -                        166,640               -                         166,640                      
2 01 01 05 PM210_0330 2.01.01.05 9681325 X-Ray Transport Physicists (R&D) 4/1/2004 9/27/2005 S R&D SL_PHS Hrs 658                 53,777                   53,777                          
2 01 01 05 PM210_0400 2.01.01.05 CM10105 X-Ray Transport Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 1,297              112,863                 112,863                        
2 01 01 06 X-Ray Endstation Physics 1,955            -                        166,640               -                         166,640                      
2 01 01 06 PM210_0340 2.01.01.06 9681326 X-Ray Endstation Physicists (R&D) 4/1/2004 9/27/2005 S R&D SL_PHS Hrs 658                 53,777                   53,777                          
2 01 01 06 PM210_0410 2.01.01.06 CM10106 X-Ray Endstation Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 1,297              112,863                 112,863                        
2 01 01 07 Conventional Facilities Physics 7,819            -                        666,473               -                         666,473                      
2 01 01 07 PM210_0350 2.01.01.07 9681327 Conventional Facility Physicists (R&D) 4/1/2004 9/27/2005 S R&D SL_PHS Hrs 2,632              215,106                 215,106                        
2 01 01 07 PM210_0420 2.01.01.07 CM10107 Conventional Facility Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 5,187              451,367                 451,367                        
2 01 01 08 Consulting Physics (Collaboration -                1,000,000              -                      1,130,089              1,130,089                   
2 01 01 08 PM210_0240 2.01.01.08 9681328 Consulting Collaboration Physicists (R&D) 4/1/2004 9/27/2005 S R&D SL_MSPS $$ 400,000                   435,175                   435,175                        
2 01 01 08 PM210_0430 2.01.01.08 CM10108 Consulting Collaboration Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_MSPS $$ 600,000                   694,914                   694,914                        
2 01 01 09 Consulting Physics (SLAC) 7,819            -                        666,473               -                         666,473                      
2 01 01 09 PM210_0130 2.01.01.09 9681329 Consulting SLAC Physicists (R&D) 4/1/2004 9/27/2005 S R&D SL_PHS Hrs 2,632              215,106                 215,106                        
2 01 01 09 PM210_0270 2.01.01.09 CM10109 Consulting SLAC Physicists (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 5,187              451,367                 451,367                        
2 01 01 10 Global Controls Physics Liaison 7,819            -                        666,473               -                         666,473                      
2 01 01 10 PM210_0250 2.01.01.10 9681330 Global Controls Physicists Liaison (R&D) 4/1/2004 9/27/2005 S R&D SL_PHS Hrs 2,632              215,106                 215,106                        
2 01 01 10 PM210_0280 2.01.01.10 CM10110 Global Controls Physicists Liaison (PreOps) 10/3/2005 9/12/2008 S PRE SL_PHS Hrs 5,187              451,367                 451,367                        
2 01 01 11 Global Controls OPC 15,109          -                        1,687,718            -                         1,687,718                   
2 01 01 11 PM20101A05 2.01.01.11 CM10111 RF Conditioning Controls Commissioning 8/10/2006 10/12/2006 S PRE SL_CP Hrs 315                 33,560                   33,560                          
2 01 01 11 PM20101A10 2.01.01.11 CM10111 RF Gun Ops with Beam-Controls Comissioning-A 3/9/2007 6/8/2007 S PRE SL_CP Hrs 455                 49,478                   49,478                          
2 01 01 11 PM20101A15 2.01.01.11 CM10111 RF Gun Ops with Beam-Controls Comissioning-B 3/9/2007 3/28/2007 S PRE SL_CP Hrs 98                   10,657                   10,657                          
2 01 01 11 PM20101A20 2.01.01.11 CM10111 L0-1&L0-2 Controls Commissioning 3/29/2007 6/28/2007 S PRE SL_CP Hrs 455                 49,478                   49,478                          
2 01 01 11 PM20101A25 2.01.01.11 CM10111 L0&SAB Controls Commissioning 4/24/2007 5/25/2007 S PRE SL_CP Hrs 520                 56,547                   56,547                          
2 01 01 11 PM20101A30 2.01.01.11 CM10111 DL1 Controls Commissioning 4/11/2007 5/18/2007 S PRE SL_CP Hrs 520                 56,547                   56,547                          
2 01 01 11 PM20101A35 2.01.01.11 CM10111 Injector Controls Optimization Commissioning 10/2/2007 9/25/2008 S PRE SL_CP Hrs 4,220              470,854                 470,854                        
2 01 01 11 PM20101B05 2.01.01.11 CM10111 L1-BC1 Controls Commissioning 10/16/2006 11/22/2006 S PRE SL_CP Hrs 320                 34,798                   34,798                          
2 01 01 11 PM20101B05 2.01.01.11 CM10111 L1-BC1 Controls Commissioning 10/16/2006 11/22/2006 S PRE SL_CE Hrs 120                 16,139                   16,139                          
2 01 01 11 PM20101B10 2.01.01.11 CM10111 L2-BC2-L3 Controls Commissioning 9/17/2007 11/2/2007 S PRE SL_CP Hrs 480                 53,168                   53,168                          
2 01 01 11 PM20101B10 2.01.01.11 CM10111 L2-BC2-L3 Controls Commissioning 9/17/2007 11/2/2007 S PRE SL_CE Hrs 200                 27,397                   27,397                          
2 01 01 11 PM20101B15 2.01.01.11 CM10111 LTU + Dump Controls Commissioning 6/28/2007 8/21/2007 S PRE SL_CP Hrs 320                 34,798                   34,798                          
2 01 01 11 PM20101B15 2.01.01.11 CM10111 LTU + Dump Controls Commissioning 6/28/2007 8/21/2007 S PRE SL_CE Hrs 160                 21,519                   21,519                          
2 01 01 11 PM20101B20 2.01.01.11 CM10111 Linac Controls Optimization Commissioning 10/2/2007 9/25/2008 S PRE SL_CP Hrs 6,926              772,780                 772,780                        
2 01 02 R&D Studies & Prototyping 3,763            10,000                   496,809               10,879                   507,689                      
2 01 02 PM210_0260 2.01.02 9681010 R&D Studies & Prototyping 4/1/2004 9/27/2005 S R&D SL_MSEG $$ 10,000                     10,879                     10,879                          
2 01 02 PM210_0265 2.01.02 9681010 Low Level Applications R&D 6/1/2004 9/26/2005 S R&D SL_CE Hrs 1,166              147,596                 147,596                        
2 01 02 PM210_0275 2.01.02 CM102 Low Level Applications Commissioning 10/3/2005 9/15/2008 S PRE SL_CE Hrs 2,597              349,213                 349,213                        
2 01 03 Project Mgmnt, Planning and Admn - M&S (OPC -                9,509,000              -                      10,685,082            10,685,082                 
2 01 03 PM210_0440 2.01.03 9681011 Physics Programmatic Travel (R&D) 10/4/2004 9/30/2005 S R&D SL_MSTR $$ 150,000                   209,100                   209,100                        
2 01 03 PM210_0450 2.01.03 CM103 Physics Progammatic Travel (PreOps) 10/3/2005 9/12/2008 S PRE SL_MSTR $$ 225,000                   332,198                   332,198                        
2 01 03 PM210_0460 2.01.03 9681011 SAC/MAC Travel (R&D) 10/4/2004 9/30/2005 S R&D SL_MSTR $$ 100,000                   139,400                   139,400                        
2 01 03 PM210_0470 2.01.03 CM103 SAC/MAC Travel (PreOps) 10/3/2005 9/12/2008 S PRE SL_MSTR $$ 100,000                   147,644                   147,644                        
2 01 03 PM210_0480 2.01.03 CM103 Pre-ops Electrical Power Usage (1.5k hrs) - 2007 10/3/2006 9/24/2007 S PRE SL_MSXX $$ 3,000,000                3,270,000                3,270,000                     
2 01 03 PM210_0490 2.01.03 CM103 Pre-ops Electrical Power Usage (3.0k hrs) - 2008 10/2/2007 9/25/2008 S PRE SL_MSXX $$ 5,434,000                6,031,740                6,031,740                     
2 01 03 PM210_0500 2.01.03 CM103 Pre-ops Electrical Power Usage (OPTION A) - 2008 10/2/2007 9/25/2008 S PRE SL_MSXX $$ 500,000                   555,000                   555,000                        
2 02 INJECTOR SYSTEM (OPC) 43,528          1,799,633              4,412,647            2,067,889              6,480,536                   
2 02 02 Injector Controls Subsystem 11,508          82,433                   1,315,364            94,357                   1,409,720                   
2 02 02 01 EPICS VXI Control Modules 6,054            82,433                   667,700               94,357                   762,057                      
2 02 02 01 IJ22210000 2.02.02.01 9681017 Define Injector Timing module Reqmts 4/1/2004 4/29/2004 S R&D SL_CP Hrs 120                 12,024                   12,024                          
2 02 02 01 IJ22210000 2.02.02.01 9681017 Define Injector Timing module Reqmts 4/1/2004 4/29/2004 S R&D SL_CE Hrs 120                 14,870                   14,870                          
2 02 02 01 IJ22210001 2.02.02.01 CM20201 Controls Commissioning 10/3/2006 8/2/2007 S PRE SL_CP Hrs 440                 47,847                   47,847                          
2 02 02 01 IJ22210001 2.02.02.01 CM20201 Controls Commissioning 10/3/2006 8/2/2007 S PRE SL_CE Hrs 496                 66,708                   66,708                          
2 02 02 01 IJ22210010 2.02.02.01 9681017 Prep Bid Pak-Injector Timing modules 4/30/2004 6/29/2004 S R&D SL_CP Hrs 20                   2,004                     2,004                            
2 02 02 01 IJ22210010 2.02.02.01 9681017 Prep Bid Pak-Injector Timing modules 4/30/2004 6/29/2004 S R&D SL_CE Hrs 20                   2,479                     2,479                            
2 02 02 01 IJ22210010 2.02.02.01 9681017 Prep Bid Pak-Injector Timing modules 4/30/2004 6/29/2004 S R&D SL_ADMN Hrs 20                   1,286                     1,286                            
2 02 02 01 IJ22210030 2.02.02.01 9681017 Evaluate Vendor Proposals 7/30/2004 8/12/2004 S R&D SL_CP Hrs 8                     801                        801                               
2 02 02 01 IJ22210030 2.02.02.01 9681017 Evaluate Vendor Proposals 7/30/2004 8/12/2004 S R&D SL_CE Hrs 8                     992                        992                               
2 02 02 01 IJ22210045 2.02.02.01 9681017 Manage/Work with Vendor 10/5/2004 1/18/2005 S R&D SL_CP Hrs 40                   4,124                     4,124                            
2 02 02 01 IJ22210045 2.02.02.01 9681017 Manage/Work with Vendor 10/5/2004 1/18/2005 S R&D SL_CE Hrs 40                   5,100                     5,100                            
2 02 02 01 IJ22210055 2.02.02.01 CM20201 Procure SLCnet cable to MPG micro 360 Hz signal 2/2/2007 2/15/2007 S PRE SL_MSEG $$ 200                          232                          232                               
2 02 02 01 IJ22210060 2.02.02.01 9681017 Procure VME crate (1) w/IOC(1), VxWorks license 1/19/2005 3/18/2005 S R&D SL_MSEG $$ 15,000                     16,473                     16,473                          
2 02 02 01 IJ22210065 2.02.02.01 9681017 Procure cables 1/19/2005 2/16/2005 S R&D SL_MSEG $$ 133                          146                          146                               
2 02 02 01 IJ22210070 2.02.02.01 9681017 Write Test Docs - Injector Timing modules 1/19/2005 1/25/2005 S R&D SL_CP Hrs 10                   1,031                     1,031                            
2 02 02 01 IJ22210075 2.02.02.01 CM20201 Install access to PEP-II timing signal, control 2/16/2007 2/16/2007 S PRE SL_PCEF Hrs 24                   1,768                     1,768                            
2 02 02 01 IJ22210075 2.02.02.01 CM20201 Install access to PEP-II timing signal, control 2/16/2007 2/16/2007 S PRE SL_CT Hrs 8                     589                        589                               
2 02 02 01 IJ22210075 2.02.02.01 CM20201 Install access to PEP-II timing signal, control 2/16/2007 2/16/2007 S PRE SL_CCA Hrs 8                     627                        627                               
2 02 02 01 IJ22210083 2.02.02.01 9681017 Assemble procured parts 3/21/2005 4/13/2005 S R&D SL_PCEF Hrs 72                   5,029                     5,029                            
2 02 02 01 IJ22210090 2.02.02.01 SP20201 Procure Master & Distributed Timing Hardware 10/3/2006 1/3/2007 S SPR SL_MSEG $$ 30,000                     34,760                     34,760                          
2 02 02 01 IJ22210095 2.02.02.01 SP20201 Procure Splitter to Main Drive Line (MDL) 476 MH 10/3/2006 1/3/2007 S SPR SL_MSEG $$ 9,900                       11,471                     11,471                          
2 02 02 01 IJ22210100 2.02.02.01 SP20201 Procure Fiducial Output Module 10/3/2006 1/3/2007 S SPR SL_MSEG $$ 2,000                       2,317                       2,317                            
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2 02 02 01 IJ22210105 2.02.02.01 SP20201 Procure Fiducial RF Amplifier 10/3/2006 1/3/2007 S SPR SL_MSEG $$ 2,000                       2,317                       2,317                            
2 02 02 01 IJ22210110 2.02.02.01 SP20201 Procure SLCnet cable to MPG micro 360 Hz signal 10/3/2006 1/3/2007 S SPR SL_MSEG $$ 200                          232                          232                               
2 02 02 01 IJ22210115 2.02.02.01 SP20201 Procure Timing System Heliax Cableplant 10/3/2006 1/3/2007 S SPR SL_MSEG $$ 15,000                     17,380                     17,380                          
2 02 02 01 IJ22210117 2.02.02.01 CM20201 Port Fast-feedbac software from Kissnet to Ether 1/4/2007 2/1/2007 S PRE SL_CP Hrs 160                 17,399                   17,399                          
2 02 02 01 IJ22210125 2.02.02.01 CM20201 Fabricate 1st Articles 1/4/2006 4/3/2006 S PRE SL_MSSC $$ 8,000                       9,028                       9,028                            
2 02 02 01 IJ22210130 2.02.02.01 CM20201 Test Prototype 4/4/2006 5/15/2006 S PRE SL_CP Hrs 120                 12,718                   12,718                          
2 02 02 01 IJ22210130 2.02.02.01 CM20201 Test Prototype 4/4/2006 5/15/2006 S PRE SL_CE Hrs 120                 15,730                   15,730                          
2 02 02 01 IJ22210135 2.02.02.01 CM20201 Write SLC Aware time service for the IOC 5/16/2006 5/15/2007 S PRE SL_CP Hrs 880                 94,770                   94,770                          
2 02 02 01 IJ22210140 2.02.02.01 CM20201 Understand the SLC Timex protocol 5/16/2006 5/15/2007 S PRE SL_CP Hrs 880                 94,770                   94,770                          
2 02 02 01 IJ22210145 2.02.02.01 CM20201 Understand the SLC DBEX protocol 5/16/2006 5/15/2007 S PRE SL_CP Hrs 880                 94,770                   94,770                          
2 02 02 01 IJ22210150 2.02.02.01 CM20201 Understand the SLC Message protocol 5/16/2006 5/15/2007 S PRE SL_CP Hrs 880                 94,770                   94,770                          
2 02 02 01 IJ22210155 2.02.02.01 CM20201 Protocol Arbiter 5/16/2006 5/15/2007 S PRE SL_CP Hrs 400                 43,078                   43,078                          
2 02 02 01 IJ22210160 2.02.02.01 CM20201 Write Test S/W - Injector Timing modules 5/16/2007 5/30/2007 S PRE SL_CP Hrs 40                   4,350                     4,350                            
2 02 02 01 IJ22210165 2.02.02.01 CM20201 Integrate software & hardware 5/31/2007 6/13/2007 S PRE SL_CP Hrs 20                   2,175                     2,175                            
2 02 02 01 IJ22210165 2.02.02.01 CM20201 Integrate software & hardware 5/31/2007 6/13/2007 S PRE SL_CCA Hrs 20                   1,566                     1,566                            
2 02 02 01 IJ22210170 2.02.02.01 CM20201 Integrate with SLC TIming Sys 6/14/2007 7/12/2007 S PRE SL_CP Hrs 60                   6,525                     6,525                            
2 02 02 01 IJ22210170 2.02.02.01 CM20201 Integrate with SLC TIming Sys 6/14/2007 7/12/2007 S PRE SL_CE Hrs 60                   8,069                     8,069                            
2 02 02 01 IJ22210175 2.02.02.01 CM20201 Perform lab tests on Injector Timing modules 6/14/2007 7/12/2007 S PRE SL_CP Hrs 40                   4,350                     4,350                            
2 02 02 01 IJ22210175 2.02.02.01 CM20201 Perform lab tests on Injector Timing modules 6/14/2007 7/12/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 02 02 02 LLRF Controls 1,732            -                        213,002               -                         213,002                      
2 02 02 02 IJ02020042 2.02.02.02 9681018 Design Low Level RF Controls 8/2/2004 2/9/2005 R&D SL_CP Hrs 240                 24,515                   24,515                          
2 02 02 02 IJ02020042 2.02.02.02 9681018 Design Low Level RF Controls 8/2/2004 2/9/2005 R&D SL_CE Hrs 1,492              188,487                 188,487                        
2 02 02 03 E-Beam Diagnostics Controls 3,722            -                        434,662               -                         434,662                      
2 02 02 03 02 Controls - Toroids 722               -                        85,607                 -                         85,607                        
2 02 02 03 02 IJ02030211 2.02.02.03.02 CM2020302 Design Toroid Controls 11/8/2005 1/31/2006 PRE SL_CP Hrs 360                 38,156                   38,156                          
2 02 02 03 02 IJ02030211 2.02.02.03.02 CM2020302 Design Toroid Controls 11/8/2005 1/31/2006 PRE SL_CE Hrs 362                 47,452                   47,452                          
2 02 02 03 03 Controls - Faraday Cup 722               -                        83,275                 -                         83,275                        
2 02 02 03 03 IJ02030311 2.02.02.03.03 9681022 Design Faraday Cup Controls 10/4/2004 10/22/2004 R&D SL_CP Hrs 360                 37,116                   37,116                          
2 02 02 03 03 IJ02030311 2.02.02.03.03 9681022 Design Faraday Cup Controls 10/4/2004 10/22/2004 R&D SL_CE Hrs 362                 46,160                   46,160                          
2 02 02 03 04 Controls - Tune-Up Dump 112               -                        13,622                 -                         13,622                        
2 02 02 03 04 IJ02030411 2.02.02.03.04 CM2020304 Design Tune-up Dump Controls 11/20/2006 2/9/2007 PRE SL_CP Hrs 56                   6,089                     6,089                            
2 02 02 03 04 IJ02030411 2.02.02.03.04 CM2020304 Design Tune-up Dump Controls 11/20/2006 2/9/2007 PRE SL_CE Hrs 56                   7,532                     7,532                            
2 02 02 03 05 Controls - Profile Monitors 722               -                        83,275                 -                         83,275                        
2 02 02 03 05 IJ02030511 2.02.02.03.05 9681024 Design Profile Monitor Controls 10/4/2004 10/4/2004 R&D SL_CP Hrs 360                 37,116                   37,116                          
2 02 02 03 05 IJ02030511 2.02.02.03.05 9681024 Design Profile Monitor Controls 10/4/2004 10/4/2004 R&D SL_CE Hrs 362                 46,160                   46,160                          
2 02 02 03 06 Control - EO Diagnostic 722               -                        85,607                 -                         85,607                        
2 02 02 03 06 IJ02030611 2.02.02.03.06 CM2020306 Design EO Diagnostics 10/28/2005 1/19/2006 PRE SL_CP Hrs 360                 38,156                   38,156                          
2 02 02 03 06 IJ02030611 2.02.02.03.06 CM2020306 Design EO Diagnostics 10/28/2005 1/19/2006 PRE SL_CE Hrs 362                 47,452                   47,452                          
2 02 02 03 07 Controls - BPM Processor Module 722               -                        83,275                 -                         83,275                        
2 02 02 03 07 IJ02030711 2.02.02.03.07 9681026 Design BPM Controls 10/4/2004 12/21/2004 R&D SL_CP Hrs 360                 37,116                   37,116                          
2 02 02 03 07 IJ02030711 2.02.02.03.07 9681026 Design BPM Controls 10/4/2004 12/21/2004 R&D SL_CE Hrs 362                 46,160                   46,160                          
2 02 03 Injector Lasers 1,132            571,000                 106,889               656,542                 763,431                      
2 02 03 01 Drive Laser Prototyping 1,132            71,000                   106,889               77,202                   184,091                      
2 02 03 01 IJ03010000 2.02.03.01 9681034 Def R&D effort for UV convers (ANL/SLAC) 4/1/2004 4/30/2004 S R&D SL_PHSS Hrs 44                   4,491                     4,491                            
2 02 03 01 IJ03010000 2.02.03.01 9681034 Def R&D effort for UV convers (ANL/SLAC) 4/1/2004 4/30/2004 S R&D SL_OE Hrs 44                   5,452                     5,452                            
2 02 03 01 IJ03010005 2.02.03.01 9681034 Def R&D effort temp Pulse Shaping(BNL/IFNL/SLAC) 4/1/2004 4/30/2004 S R&D SL_PHSS Hrs 44                   4,491                     4,491                            
2 02 03 01 IJ03010015 2.02.03.01 9681034 HW spec for ANL R&D effort  (UV convers) 5/3/2004 8/30/2004 S R&D SL_PHSS Hrs 60                   6,125                     6,125                            
2 02 03 01 IJ03010015 2.02.03.01 9681034 HW spec for ANL R&D effort  (UV convers) 5/3/2004 8/30/2004 S R&D SL_OE Hrs 60                   7,435                     7,435                            
2 02 03 01 IJ03010020 2.02.03.01 9681034 Procure parts for ANL (UV conv) 8/31/2004 11/23/2004 S R&D SL_MSEG $$ 60,000                     65,229                     65,229                          
2 02 03 01 IJ03010025 2.02.03.01 9681034 UV conversion tests 8/2/2004 12/8/2004 S R&D SL_PHSS Hrs 50                   5,180                     5,180                            
2 02 03 01 IJ03010025 2.02.03.01 9681034 UV conversion tests 8/2/2004 12/8/2004 S R&D SL_OE Hrs 50                   6,290                     6,290                            
2 02 03 01 IJ03010030 2.02.03.01 9681034 Analysis and final report (UV convers) 12/9/2004 12/22/2004 S R&D SL_PHSS Hrs 40                   4,201                     4,201                            
2 02 03 01 IJ03010030 2.02.03.01 9681034 Analysis and final report (UV convers) 12/9/2004 12/22/2004 S R&D SL_OE Hrs 40                   5,100                     5,100                            
2 02 03 01 IJ03010035 2.02.03.01 9681034 Expnt Planning for Pulse Shaping (BNL/IFNL/SLAC) 6/16/2004 9/1/2004 S R&D SL_PHSS Hrs 20                   2,041                     2,041                            
2 02 03 01 IJ03010040 2.02.03.01 9681034 Pulse Shaper Test & E-Beam Studies (R&D) 9/2/2004 12/1/2004 S R&D SL_PHS Hrs 640                 52,332                   52,332                          
2 02 03 01 IJ03010045 2.02.03.01 9681034 Analysis and final report (Pulse Shaping) 12/2/2004 12/15/2004 S R&D SL_PHSS Hrs 20                   2,100                     2,100                            
2 02 03 01 IJ03010045 2.02.03.01 9681034 Analysis and final report (Pulse Shaping) 12/2/2004 12/15/2004 S R&D SL_PHS Hrs 20                   1,650                     1,650                            
2 02 03 01 IJ03010060 2.02.03.01 9681034 Pulse Shaping R&D M&S 9/2/2004 12/1/2004 S R&D SL_MSEG $$ 11,000                     11,974                     11,974                          
2 02 03 02 Drive Laser Oscillator -                500,000                 -                      579,340                 579,340                      
2 02 03 02 IJ22320000 2.02.03.02 SP20302 Drive Laser Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 500,000                   579,340                   579,340                        
2 02 04 RF Gun & Load Lock 7,024            300,000                 611,891               340,088                 951,980                      
2 02 04 01 RF Gun 6,944            120,000                 603,837               131,526                 735,363                      
2 02 04 01 IJ22410000 2.02.04.01 9681065 RF Gun R&D (GTF) 4/1/2004 2/16/2006 S R&D SL_PHSS Hrs 1,984              207,945                 207,945                        
2 02 04 01 IJ22410000 2.02.04.01 9681065 RF Gun R&D (GTF) 4/1/2004 2/16/2006 S R&D SL_PHS Hrs 3,968              326,759                 326,759                        
2 02 04 01 IJ22410000 2.02.04.01 9681065 RF Gun R&D (GTF) 4/1/2004 2/16/2006 S R&D SL_OT Hrs 992                 69,132                   69,132                          
2 02 04 01 IJ22410000 2.02.04.01 9681065 RF Gun R&D (GTF) 4/1/2004 2/16/2006 S R&D SL_MSEG $$ 120,000                   131,526                   131,526                        
2 02 04 02 RF Gun Supports 80                 80,000                   8,055                   92,694                   100,749                      
2 02 04 02 IJ22420000 2.02.04.02 SP20402 RF Gun Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 80,000                     92,694                     92,694                          
2 02 04 02 IJ22420000 2.02.04.02 SP20402 RF Gun Spares 10/3/2006 8/17/2007 S SPR SL_ME Hrs 40                   5,055                     5,055                            
2 02 04 02 IJ22420000 2.02.04.02 SP20402 RF Gun Spares 10/3/2006 8/17/2007 S SPR SL_MDD Hrs 40                   3,000                     3,000                            
2 02 04 03 Gun Load Lock -                100,000                 -                      115,868                 115,868                      
2 02 04 03 IJ22430000 2.02.04.03 SP20403 RF Gun Load Lock Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 100,000                   115,868                   115,868                        
2 02 05 Gun to Linac Section (GTL) -                100,000                 -                      115,868                 115,868                      
2 02 05 02 GTL Faraday Cup/YAG1 -                100,000                 -                      115,868                 115,868                      
2 02 05 02 IJ22520000 2.02.05.02 SP20502 GTL Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 100,000                   115,868                   115,868                        
2 02 06 Injector Linac Structures -                50,000                   -                      57,934                   57,934                        
2 02 06 02 L0-2 Structure Assembly -                50,000                   -                      57,934                   57,934                        
2 02 06 02 IJ22620000 2.02.06.02 SP20602 Linac Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 50,000                     57,934                     57,934                          
2 02 07 L0-1 to L0-2 Section (L0-1TL0-2) -                40,000                   -                      46,347                   46,347                        
2 02 07 02 L0-1TL0-2 BPMs ( ) -                40,000                   -                      46,347                   46,347                        
2 02 07 02 IJ22720000 2.02.07.02 SP20702 L0-1 to L0-2 Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 40,000                     46,347                     46,347                          
2 02 08 Linac to DL1 (LTDL1) -                100,000                 -                      115,868                 115,868                      
2 02 08 02 LTDL1 BPMs ( ) -                100,000                 -                      115,868                 115,868                      
2 02 08 02 IJ22820000 2.02.08.02 SP20802 Linac to DL1 Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 100,000                   115,868                   115,868                        
2 02 09 Dog Leg 1 Bend (DL1) -                50,000                   -                      57,934                   57,934                        
2 02 09 02 DL1 QB Quadrupole -                50,000                   -                      57,934                   57,934                        
2 02 09 02 IJ22920000 2.02.09.02 SP20902 DL1 Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 50,000                     57,934                     57,934                          
2 02 10 DL1 to Linac (DL1TL) -                70,000                   -                      81,108                   81,108                        
2 02 10 02 DL1TL Steering Coils ( X-Y Assys) -                70,000                   -                      81,108                   81,108                        
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2 02 10 02 IJ22A20000 2.02.10.02 SP21002 DL1 to Linac Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 70,000                     81,108                     81,108                          
2 02 11 Straight Ahead Beamline (SAB) -                100,000                 -                      115,868                 115,868                      
2 02 11 02 SAB Quadrupoles ( ) -                100,000                 -                      115,868                 115,868                      
2 02 11 02 IJ22B20000 2.02.11.02 SP21102 SAB Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 100,000                   115,868                   115,868                        
2 02 12 Injector RF Waveguide Subsystem -                170,000                 -                      196,975                 196,975                      
2 02 12 02 RF Waveguide Supports -                170,000                 -                      196,975                 196,975                      
2 02 12 02 IJ22C20000 2.02.12.02 SP21202 RF Waveguides Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 170,000                   196,975                   196,975                        
2 02 13 Injector RF Subsystem
2 02 14 Cathode Processing (CP) Station -                100,000                 -                      115,868                 115,868                      
2 02 14 02 CP Load Lock -                100,000                 -                      115,868                 115,868                      
2 02 14 02 IJ22E20000 2.02.14.02 SP21302 CP Spares 10/3/2006 8/17/2007 S SPR SL_MSEG $$ 100,000                   115,868                   115,868                        
2 02 15 Injector Laser Heater Subsystem -                2,000                     -                      2,317                     2,317                          
2 02 15 02 Beam Conditioning Optics (Laser Bay) -                2,000                     -                      2,317                     2,317                          
2 02 15 02 IJ15020000 2.02.15.02 SP21502 Procure Laser Heater Optics Spares 10/3/2006 10/31/2006 S SPR SL_MSEG $$ 2,000                       2,317                       2,317                            
2 02 16 Injector Power Conversion Subsystem 920               64,200                   85,411                 70,814                   156,226                      
2 02 16 01 Personnel Protection System (PPS) R&D 920               50,000                   85,411                 54,361                   139,773                      
2 02 16 01 IJ16010042 2.02.16.01 9681155 BSOIC Design 12/15/2004 12/28/2004 S R&D SL_CCA Hrs 120                 8,913                     8,913                            
2 02 16 01 IJ16010044 2.02.16.01 9681155 BSOIC Drafting 12/29/2004 1/11/2005 S R&D SL_CCA Hrs 140                 10,397                   10,397                          
2 02 16 01 IJ16010046 2.02.16.01 9681155 Conduct Design Review 1/12/2005 1/12/2005 S R&D SL_CE Hrs 8                     1,020                     1,020                            
2 02 16 01 IJ16010225 2.02.16.01 9681155 Prep Bid Pak - BSOIC 1/13/2005 2/3/2005 S R&D SL_CE Hrs 16                   2,040                     2,040                            
2 02 16 01 IJ16010245 2.02.16.01 9681155 Evaluate Proposals - BSOIC 3/7/2005 3/25/2005 S R&D SL_CE Hrs 16                   2,040                     2,040                            
2 02 16 01 IJ16010255 2.02.16.01 9681155 Vendor Fab/Assy - BSOIC 3/29/2005 12/12/2005 S R&D SL_MSSC $$ 25,000                     27,661                     27,661                          
2 02 16 01 IJ16010275 2.02.16.01 9681155 Fab and Pre Assemble Components (as required) 12/13/2005 1/11/2006 S R&D SL_PCEF Hrs 308                 22,110                   22,110                          
2 02 16 01 IJ16010280 2.02.16.01 9681155 Conduct Design Review 1/12/2006 1/12/2006 S R&D SL_CE Hrs 8                     1,048                     1,048                            
2 02 16 01 IJ16010282 2.02.16.01 9681155 Conduct SLAC Citizen Committee Review 1/13/2006 2/27/2006 S R&D SL_CE Hrs 8                     1,048                     1,048                            
2 02 16 01 IJ16010288 2.02.16.01 9681155 Perform Pre-Install Qual Test on Injector PPS 2/28/2006 3/27/2006 S R&D SL_CE Hrs 16                   2,098                     2,098                            
2 02 16 01 IJ16020000 2.02.16.01 9681155 PLC PPS Design Evaluation 4/1/2004 6/29/2004 S R&D SL_MSPS $$ 25,000                     26,700                     26,700                          
2 02 16 01 IJ16020000 2.02.16.01 9681155 PLC PPS Design Evaluation 4/1/2004 6/29/2004 S R&D SL_CE Hrs 280                 34,697                   34,697                          
2 02 16 04 Power Conv (beamline pwr supp) Spares -                14,200                   -                      16,453                   16,453                        
2 02 16 04 IJ16020400 2.02.16.04 SP21604 Procure 12 AMP MCOR Modules (2)-Spares 10/3/2006 3/27/2007 S SPR SL_MSEG $$ 3,600                       4,171                       4,171                            
2 02 16 04 IJ16020405 2.02.16.04 SP21604 Procure 30 AMP MCOR Modules (1)-Spares 10/3/2006 3/27/2007 S SPR SL_MSEG $$ 2,100                       2,433                       2,433                            
2 02 16 04 IJ16020410 2.02.16.04 SP21604 Procure 15KW Power Supply-Spares 10/3/2006 3/27/2007 S SPR SL_MSEG $$ 8,500                       9,849                       9,849                            
2 02 17 Injector System Commissioning 22,944          -                        2,293,091            -                         2,293,091                   
2 02 17 02 Drive Laser Commissioning 2,480            -                        257,980               -                         257,980                      
2 02 17 02 IJ21702115 2.02.17.02 CM21702 Integrate: Drive Laser 12/21/2005 2/3/2006 S PRE SL_PHSS Hrs 100                 10,797                   10,797                          
2 02 17 02 IJ21702115 2.02.17.02 CM21702 Integrate: Drive Laser 12/21/2005 2/3/2006 S PRE SL_OT Hrs 120                 8,614                     8,614                            
2 02 17 02 IJ21702115 2.02.17.02 CM21702 Integrate: Drive Laser 12/21/2005 2/3/2006 S PRE SL_OE Hrs 160                 20,973                   20,973                          
2 02 17 02 IJ21702117 2.02.17.02 CM21702 Integrate: OSC Diagnostics 2/6/2006 2/10/2006 S PRE SL_OT Hrs 30                   2,153                     2,153                            
2 02 17 02 IJ21702117 2.02.17.02 CM21702 Integrate: OSC Diagnostics 2/6/2006 2/10/2006 S PRE SL_OE Hrs 10                   1,311                     1,311                            
2 02 17 02 IJ21702120 2.02.17.02 CM21702 Checkout & Integrate: Pre-Amp Diagnostics 2/13/2006 3/6/2006 S PRE SL_PHSS Hrs 20                   2,159                     2,159                            
2 02 17 02 IJ21702120 2.02.17.02 CM21702 Checkout & Integrate: Pre-Amp Diagnostics 2/13/2006 3/6/2006 S PRE SL_OT Hrs 40                   2,872                     2,872                            
2 02 17 02 IJ21702120 2.02.17.02 CM21702 Checkout & Integrate: Pre-Amp Diagnostics 2/13/2006 3/6/2006 S PRE SL_OE Hrs 40                   5,243                     5,243                            
2 02 17 02 IJ21702130 2.02.17.02 CM21702 Checkout & Integrate: Low Power Compressor 2/13/2006 2/27/2006 S PRE SL_PHSS Hrs 20                   2,159                     2,159                            
2 02 17 02 IJ21702130 2.02.17.02 CM21702 Checkout & Integrate: Low Power Compressor 2/13/2006 2/27/2006 S PRE SL_OT Hrs 20                   1,436                     1,436                            
2 02 17 02 IJ21702130 2.02.17.02 CM21702 Checkout & Integrate: Low Power Compressor 2/13/2006 2/27/2006 S PRE SL_OE Hrs 20                   2,621                     2,621                            
2 02 17 02 IJ21702140 2.02.17.02 CM21702 Checkout & Integrate: Final Amplifier diagnostic 2/28/2006 3/27/2006 S PRE SL_PHSS Hrs 20                   2,159                     2,159                            
2 02 17 02 IJ21702140 2.02.17.02 CM21702 Checkout & Integrate: Final Amplifier diagnostic 2/28/2006 3/27/2006 S PRE SL_OT Hrs 80                   5,743                     5,743                            
2 02 17 02 IJ21702140 2.02.17.02 CM21702 Checkout & Integrate: Final Amplifier diagnostic 2/28/2006 3/27/2006 S PRE SL_OE Hrs 60                   7,865                     7,865                            
2 02 17 02 IJ21702180 2.02.17.02 CM21702 Checkout & Integrate:Timing stability monitoring 4/18/2006 6/13/2006 S PRE SL_PHSS Hrs 100                 10,797                   10,797                          
2 02 17 02 IJ21702180 2.02.17.02 CM21702 Checkout & Integrate:Timing stability monitoring 4/18/2006 6/13/2006 S PRE SL_OT Hrs 130                 9,332                     9,332                            
2 02 17 02 IJ21702180 2.02.17.02 CM21702 Checkout & Integrate:Timing stability monitoring 4/18/2006 6/13/2006 S PRE SL_OE Hrs 110                 14,419                   14,419                          
2 02 17 02 IJ21702220 2.02.17.02 CM21702 Checkout & Integrate: Beam relay & Encl 6/14/2006 6/27/2006 S PRE SL_OT Hrs 40                   2,872                     2,872                            
2 02 17 02 IJ21702220 2.02.17.02 CM21702 Checkout & Integrate: Beam relay & Encl 6/14/2006 6/27/2006 S PRE SL_OE Hrs 40                   5,243                     5,243                            
2 02 17 02 IJ21702240 2.02.17.02 CM21702 Checkout & Integrate: UV conversion diagnostics 3/28/2006 4/17/2006 S PRE SL_OT Hrs 40                   2,872                     2,872                            
2 02 17 02 IJ21702240 2.02.17.02 CM21702 Checkout & Integrate: UV conversion diagnostics 3/28/2006 4/17/2006 S PRE SL_OE Hrs 40                   5,243                     5,243                            
2 02 17 02 IJ21702290 2.02.17.02 CM21702 Checkout & Integrate: UV transport & launch Opt 6/28/2006 8/9/2006 S PRE SL_OT Hrs 100                 7,179                     7,179                            
2 02 17 02 IJ21702290 2.02.17.02 CM21702 Checkout & Integrate: UV transport & launch Opt 6/28/2006 8/9/2006 S PRE SL_OE Hrs 80                   10,487                   10,487                          
2 02 17 02 IJ21702360 2.02.17.02 CM21702 UV Conditioning 8/10/2006 12/14/2006 S PRE SL_PHSS Hrs 60                   6,578                     6,578                            
2 02 17 02 IJ21702360 2.02.17.02 CM21702 UV Conditioning 8/10/2006 12/14/2006 S PRE SL_OT Hrs 200                 14,578                   14,578                          
2 02 17 02 IJ21702360 2.02.17.02 CM21702 UV Conditioning 8/10/2006 12/14/2006 S PRE SL_OE Hrs 220                 29,282                   29,282                          
2 02 17 02 IJ21702365 2.02.17.02 CM21702 Integration of the Drive Laser Controls 10/3/2006 2/12/2007 S PRE SL_PHSS Hrs 100                 11,077                   11,077                          
2 02 17 02 IJ21702365 2.02.17.02 CM21702 Integration of the Drive Laser Controls 10/3/2006 2/12/2007 S PRE SL_OT Hrs 100                 7,366                     7,366                            
2 02 17 02 IJ21702365 2.02.17.02 CM21702 Integration of the Drive Laser Controls 10/3/2006 2/12/2007 S PRE SL_OE Hrs 200                 26,899                   26,899                          
2 02 17 02 IJ21702367 2.02.17.02 CM21702 C/O & Integ: Visible Beam transport & diag 10/3/2006 11/13/2006 S PRE SL_PHSS Hrs 20                   2,216                     2,216                            
2 02 17 02 IJ21702367 2.02.17.02 CM21702 C/O & Integ: Visible Beam transport & diag 10/3/2006 11/13/2006 S PRE SL_OT Hrs 80                   5,892                     5,892                            
2 02 17 02 IJ21702367 2.02.17.02 CM21702 C/O & Integ: Visible Beam transport & diag 10/3/2006 11/13/2006 S PRE SL_OE Hrs 40                   5,380                     5,380                            
2 02 17 02 IJ21702369 2.02.17.02 CM21702 C/O & Integ: IR Beam transport & diag 11/14/2006 12/6/2006 S PRE SL_OT Hrs 20                   1,473                     1,473                            
2 02 17 02 IJ21702369 2.02.17.02 CM21702 C/O & Integ: IR Beam transport & diag 11/14/2006 12/6/2006 S PRE SL_OE Hrs 20                   2,689                     2,689                            
2 02 17 03 RF Conditioning 1,080            -                        98,875                 -                         98,875                        
2 02 17 03 IJ21703 2.02.17.03 CM21703 RF Conditioning 5/25/2006 7/28/2006 S PRE SL_KT Hrs 720                 51,686                   51,686                          
2 02 17 03 IJ21703 2.02.17.03 CM21703 RF Conditioning 5/25/2006 7/28/2006 S PRE SL_KE Hrs 360                 47,190                   47,190                          
2 02 17 04 RF Gun Operation with Beam 4,424            -                        443,125               -                         443,125                      
2 02 17 04 IJ21704000 2.02.17.04 CM21704 RF Gun Operation with Beam 12/4/2006 3/8/2007 S PRE SL_PHSS Hrs 520                 57,602                   57,602                          
2 02 17 04 IJ21704000 2.02.17.04 CM21704 RF Gun Operation with Beam 12/4/2006 3/8/2007 S PRE SL_PHS Hrs 1,040              90,522                   90,522                          
2 02 17 04 IJ21704000 2.02.17.04 CM21704 RF Gun Operation with Beam 12/4/2006 3/8/2007 S PRE SL_OT Hrs 1,040              76,602                   76,602                          
2 02 17 04 IJ21704000 2.02.17.04 CM21704 RF Gun Operation with Beam 12/4/2006 3/8/2007 S PRE SL_OE Hrs 520                 69,936                   69,936                          
2 02 17 04 IJ21704000 2.02.17.04 CM21704 RF Gun Operation with Beam 12/4/2006 3/8/2007 S PRE SL_KE Hrs 520                 69,936                   69,936                          
2 02 17 04 IJ21704005 2.02.17.04 CM21704 RF Gun Operation with Beam 3/9/2007 3/28/2007 S PRE SL_PHSS Hrs 112                 12,407                   12,407                          
2 02 17 04 IJ21704005 2.02.17.04 CM21704 RF Gun Operation with Beam 3/9/2007 3/28/2007 S PRE SL_PHS Hrs 224                 19,497                   19,497                          
2 02 17 04 IJ21704005 2.02.17.04 CM21704 RF Gun Operation with Beam 3/9/2007 3/28/2007 S PRE SL_OT Hrs 224                 16,499                   16,499                          
2 02 17 04 IJ21704005 2.02.17.04 CM21704 RF Gun Operation with Beam 3/9/2007 3/28/2007 S PRE SL_OE Hrs 112                 15,063                   15,063                          
2 02 17 04 IJ21704005 2.02.17.04 CM21704 RF Gun Operation with Beam 3/9/2007 3/28/2007 S PRE SL_KE Hrs 112                 15,063                   15,063                          
2 02 17 05 L0-1&L0-2 Commissioning 3,640            -                        364,597               -                         364,597                      
2 02 17 05 IJ21705 2.02.17.05 CM21705 L0-1 & L0-2 Commissioning 1/22/2007 4/23/2007 S PRE SL_PHSS Hrs 520                 57,602                   57,602                          
2 02 17 05 IJ21705 2.02.17.05 CM21705 L0-1 & L0-2 Commissioning 1/22/2007 4/23/2007 S PRE SL_PHS Hrs 1,040              90,522                   90,522                          
2 02 17 05 IJ21705 2.02.17.05 CM21705 L0-1 & L0-2 Commissioning 1/22/2007 4/23/2007 S PRE SL_OT Hrs 1,040              76,602                   76,602                          
2 02 17 05 IJ21705 2.02.17.05 CM21705 L0-1 & L0-2 Commissioning 1/22/2007 4/23/2007 S PRE SL_OE Hrs 520                 69,936                   69,936                          
2 02 17 05 IJ21705 2.02.17.05 CM21705 L0-1 & L0-2 Commissioning 1/22/2007 4/23/2007 S PRE SL_KE Hrs 520                 69,936                   69,936                          
2 02 17 06 L0&SAB Commissioning 3,640            -                        364,597               -                         364,597                      
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2 02 17 06 IJ21706 2.02.17.06 CM21706 L0 & SAB Commissioning 3/8/2007 4/10/2007 S PRE SL_PHSS Hrs 520                 57,602                   57,602                          
2 02 17 06 IJ21706 2.02.17.06 CM21706 L0 & SAB Commissioning 3/8/2007 4/10/2007 S PRE SL_PHS Hrs 1,040              90,522                   90,522                          
2 02 17 06 IJ21706 2.02.17.06 CM21706 L0 & SAB Commissioning 3/8/2007 4/10/2007 S PRE SL_OT Hrs 1,040              76,602                   76,602                          
2 02 17 06 IJ21706 2.02.17.06 CM21706 L0 & SAB Commissioning 3/8/2007 4/10/2007 S PRE SL_OE Hrs 520                 69,936                   69,936                          
2 02 17 06 IJ21706 2.02.17.06 CM21706 L0 & SAB Commissioning 3/8/2007 4/10/2007 S PRE SL_KE Hrs 520                 69,936                   69,936                          
2 02 17 07 DL1 Commissioning 3,640            -                        364,597               -                         364,597                      
2 02 17 07 IJ21707 2.02.17.07 CM21707 DL1 Commissioning 4/11/2007 5/18/2007 S PRE SL_PHSS Hrs 520                 57,602                   57,602                          
2 02 17 07 IJ21707 2.02.17.07 CM21707 DL1 Commissioning 4/11/2007 5/18/2007 S PRE SL_PHS Hrs 1,040              90,522                   90,522                          
2 02 17 07 IJ21707 2.02.17.07 CM21707 DL1 Commissioning 4/11/2007 5/18/2007 S PRE SL_OT Hrs 1,040              76,602                   76,602                          
2 02 17 07 IJ21707 2.02.17.07 CM21707 DL1 Commissioning 4/11/2007 5/18/2007 S PRE SL_OE Hrs 520                 69,936                   69,936                          
2 02 17 07 IJ21707 2.02.17.07 CM21707 DL1 Commissioning 4/11/2007 5/18/2007 S PRE SL_KE Hrs 520                 69,936                   69,936                          
2 02 17 08 Injector Optimization 4,040            -                        399,321               -                         399,321                      
2 02 17 08 IJ15080005 2.02.17.08 CM21708 Plan for Laser Heater commissioning 5/21/2007 6/4/2007 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 02 17 08 IJ15080010 2.02.17.08 CM21708 Commission Laser Heater Bay Optics 6/5/2007 6/18/2007 S PRE SL_OT Hrs 80                   5,892                     5,892                            
2 02 17 08 IJ15080015 2.02.17.08 CM21708 Commission IR Optical Path to Laser Heater 10/15/2007 10/19/2007 S PRE SL_OT Hrs 40                   3,023                     3,023                            
2 02 17 08 IJ15080020 2.02.17.08 CM21708 Match beam power and size for LH 10/22/2007 11/2/2007 S PRE SL_OT Hrs 80                   6,045                     6,045                            
2 02 17 08 IJ15080025 2.02.17.08 CM21708 Setup LH electron energy spread measurement 11/5/2007 11/16/2007 S PRE SL_PHS Hrs 80                   7,143                     7,143                            
2 02 17 08 IJ15080030 2.02.17.08 CM21708 Overlap LH electron and laser beams 11/19/2007 11/27/2007 S PRE SL_PHS Hrs 40                   3,572                     3,572                            
2 02 17 08 IJ21708 2.02.17.08 CM21708 Injector Optimization 5/21/2007 11/5/2007 S PRE SL_PHSS Hrs 520                 57,931                   57,931                          
2 02 17 08 IJ21708 2.02.17.08 CM21708 Injector Optimization 5/21/2007 11/5/2007 S PRE SL_PHS Hrs 1,040              91,038                   91,038                          
2 02 17 08 IJ21708 2.02.17.08 CM21708 Injector Optimization 5/21/2007 11/5/2007 S PRE SL_OT Hrs 1,040              77,041                   77,041                          
2 02 17 08 IJ21708 2.02.17.08 CM21708 Injector Optimization 5/21/2007 11/5/2007 S PRE SL_OE Hrs 520                 70,336                   70,336                          
2 02 17 08 IJ21708 2.02.17.08 CM21708 Injector Optimization 5/21/2007 11/5/2007 S PRE SL_KE Hrs 520                 70,336                   70,336                          
2 03 LINAC SYSTEM (OPC) 9,983            836,790                 1,020,838            970,167                 1,991,005                   
2 03 02 Linac Controls & Power Conversion Subsystem 174               73,110                   15,022                 84,712                   99,734                        
2 03 02 04 Power Conversion 174               73,110                   15,022                 84,712                   99,734                        
2 03 02 04 01 Spare Power Supply (Dipole Type) 80                 21,480                   6,740                   24,888                   31,628                        
2 03 02 04 01 LN02043621 2.03.02.04.01 SP3020401 Spare Pwr Supply (Dipole Type) Prcurement 10/3/2006 2/27/2007 SPR SL_MSEG $$ 21,480                     24,888                     24,888                          
2 03 02 04 01 LN02043622 2.03.02.04.01 SP3020401 Assemble Pwr Supply, Transductor & Control 2/28/2007 3/7/2007 S SPR SL_PCT Hrs 16                   1,179                     1,179                            
2 03 02 04 01 LN02043622 2.03.02.04.01 SP3020401 Assemble Pwr Supply, Transductor & Control 2/28/2007 3/7/2007 S SPR SL_PCE Hrs 8                     1,076                     1,076                            
2 03 02 04 01 LN02043622 2.03.02.04.01 SP3020401 Assemble Pwr Supply, Transductor & Control 2/28/2007 3/7/2007 S SPR SL_PCCA Hrs 24                   1,880                     1,880                            
2 03 02 04 01 LN02043628 2.03.02.04.01 SP3020401 Integrate Pwr Supply, Transductor & Control 3/8/2007 3/16/2007 S SPR SL_PCEF Hrs 26                   1,915                     1,915                            
2 03 02 04 01 LN02043630 2.03.02.04.01 SP3020401 Integrate Cables 3/19/2007 3/20/2007 S SPR SL_TMUE Hrs 6                     690                        690                               
2 03 02 04 02 Spare Power Supply (Quad Type) 82                 21,480                   6,901                   24,888                   31,789                        
2 03 02 04 02 LN02045317 2.03.02.04.02 SP3020402 Spare Pwr Supply (Quad Type) Procurement 10/3/2006 2/27/2007 SPR SL_MSEG $$ 21,480                     24,888                     24,888                          
2 03 02 04 02 LN02045318 2.03.02.04.02 SP3020402 Assemble Pwr Supply, Transductor & Control 2/28/2007 3/7/2007 S SPR SL_PCT Hrs 16                   1,179                     1,179                            
2 03 02 04 02 LN02045318 2.03.02.04.02 SP3020402 Assemble Pwr Supply, Transductor & Control 2/28/2007 3/7/2007 S SPR SL_PCE Hrs 8                     1,076                     1,076                            
2 03 02 04 02 LN02045318 2.03.02.04.02 SP3020402 Assemble Pwr Supply, Transductor & Control 2/28/2007 3/7/2007 S SPR SL_PCCA Hrs 24                   1,880                     1,880                            
2 03 02 04 02 LN02045320 2.03.02.04.02 SP3020402 Integrate Pwr Supply, Transductor & Control 3/8/2007 3/16/2007 S SPR SL_PCEF Hrs 26                   1,915                     1,915                            
2 03 02 04 02 LN02045322 2.03.02.04.02 SP3020402 Integrate Cables 3/19/2007 3/20/2007 S SPR SL_TMUE Hrs 6                     690                        690                               
2 03 02 04 02 LN02045324 2.03.02.04.02 SP3020402 Integrate Magnet Interlock 3/21/2007 3/21/2007 S SPR SL_TMUI Hrs 2                     161                        161                               
2 03 02 04 03 Spare Power Supply (Trim Type) 12                 30,150                   1,382                   34,935                   36,316                        
2 03 02 04 03 LN02045225 2.03.02.04.03 SP3020403 Spare Power Supply Procurement 10/3/2006 2/27/2007 SPR SL_MSEG $$ 30,150                     34,935                     34,935                          
2 03 02 04 03 LN02045238 2.03.02.04.03 SP3020403 Integrate Cables 2/28/2007 3/1/2007 S SPR SL_TMUE Hrs 12                   1,382                     1,382                            
2 03 03 Linac Magnets & Supports -                127,000                 -                      147,152                 147,152                      
2 03 03 01 Bend Magnet (BX1_BC1) -                7,000                     -                      8,111                     8,111                          
2 03 03 01 LN03010500 2.03.03.01 SP30301 Procure Coils (2ea) - Bend Mag (BX1_BC1) SPARES 10/3/2006 11/29/2006 SPR SL_MSEG $$ 7,000                       8,111                       8,111                            
2 03 03 02 Bend Magnet (BX3_LTU) -                40,000                   -                      46,347                   46,347                        
2 03 03 02 LN03020500 2.03.03.02 SP30302 Procure Coils (2ea) - Bend Mag (BX3_LTU) SPARES 6/19/2007 8/14/2007 SPR SL_MSEG $$ 40,000                     46,347                     46,347                          
2 03 03 03 Bend Magnet (BX2_BC2) -                10,000                   -                      11,587                   11,587                        
2 03 03 03 LN03030500 2.03.03.03 SP30303 Procure Coils (2ea) - Bend Mag (BX2_BC2) SPARES 10/3/2006 11/29/2006 SPR SL_MSEG $$ 10,000                     11,587                     11,587                          
2 03 03 04 Bend Magnet (BY_LTU) -                15,000                   -                      17,380                   17,380                        
2 03 03 04 LN03040500 2.03.03.04 SP30304 Procure Coil (1ea) - Bend Mag (BY_LTU) SPARES 5/30/2007 7/25/2007 SPR SL_MSEG $$ 15,000                     17,380                     17,380                          
2 03 03 05 Quad Magnet (Quad_LTU) -                10,000                   -                      11,587                   11,587                        
2 03 03 05 LN03050500 2.03.03.05 SP30305 Procure Coil (4ea) - Quad Mag (Quad_LTU) SPARES 11/15/2006 1/16/2007 SPR SL_MSEG $$ 10,000                     11,587                     11,587                          
2 03 03 06 Resered
2 03 03 07 Resered
2 03 03 08 Resered
2 03 03 09 Bend Magnet (BYD_LTU) -                15,000                   -                      17,380                   17,380                        
2 03 03 09 LN03090500 2.03.03.09 SP30309 Procure Coil (2ea) - Bend Mag (BYD_LTU) SPARES 11/10/2006 1/10/2007 SPR SL_MSEG $$ 15,000                     17,380                     17,380                          
2 03 03 11 Bend Magnet (BYPM_LTU) -                15,000                   -                      17,380                   17,380                        
2 03 03 11 LN03110500 2.03.03.11 SP30311 Procure Coil (1ea) - Bend Mag (BYMP_LTU) SPARES 10/3/2006 11/29/2006 SPR SL_MSEG $$ 15,000                     17,380                     17,380                          
2 03 03 12 Bend Magnet (BYKIK_LTU) -                5,000                     -                      5,793                     5,793                          
2 03 03 12 LN03120500 2.03.03.12 SP30312 Procure Coil (1ea) - Bend Mag (BYKIK_LTU) SPARES 6/6/2007 8/1/2007 SPR SL_MSEG $$ 5,000                       5,793                       5,793                            
2 03 03 13 Bend Magnet (BYW_LTU) -                10,000                   -                      11,587                   11,587                        
2 03 03 13 LN03130500 2.03.03.13 SP30313 Procure Coil (1ea) - Bend Mag (BYW_LTU) SPARES 12/13/2006 2/9/2007 SPR SL_MSEG $$ 10,000                     11,587                     11,587                          
2 03 04 Linac Vacuum Subsystem -                126,080                 -                      146,089                 146,089                      
2 03 04 01 Linac Vacuum Subsystem Operations Equip -                63,679                   -                      73,787                   73,787                        
2 03 04 01 LN04010005 2.03.04.01 CM30401 Procure Basic Unit, V70LP Turbo, MSP5366 10/3/2006 11/29/2006 PRE SL_MSEG $$ 14,730                     17,068                     17,068                          
2 03 04 01 LN04010010 2.03.04.01 CM30401 Procure Dry Scroll Pump, MSP1001 10/3/2006 11/29/2006 PRE SL_MSEG $$ 9,600                       11,123                     11,123                          
2 03 04 01 LN04010015 2.03.04.01 CM30401 Procure Multigauge Controller, MSP0125 10/3/2006 11/29/2006 PRE SL_MSEG $$ 2,130                       2,468                       2,468                            
2 03 04 01 LN04010020 2.03.04.01 CM30401 Procure Thermocouple Board, MSP0126 10/3/2006 11/29/2006 PRE SL_MSEG $$ 1,215                       1,408                       1,408                            
2 03 04 01 LN04010025 2.03.04.01 CM30401 ProcureCold Cathode Board, MSPL9066 10/3/2006 11/29/2006 PRE SL_MSEG $$ 2,165                       2,509                       2,509                            
2 03 04 01 LN04010030 2.03.04.01 CM30401 Procure Setpoint Board, MSP 0130 10/3/2006 11/29/2006 PRE SL_MSEG $$ 504                          584                          584                               
2 03 04 01 LN04010035 2.03.04.01 CM30401 Procure Remote Input/Output Board, MSPL8324 10/3/2006 11/29/2006 PRE SL_MSEG $$ 765                          887                          887                               
2 03 04 01 LN04010040 2.03.04.01 CM30401 Procure Standard RS 485/422 O/I Board, MSPL8490 10/3/2006 11/29/2006 PRE SL_MSEG $$ 390                          452                          452                               
2 03 04 01 LN04010045 2.03.04.01 CM30401 Procure Inverted Magnetron CC Gauge, MSPL9062 10/3/2006 11/29/2006 PRE SL_MSEG $$ 1,155                       1,338                       1,338                            
2 03 04 01 LN04010050 2.03.04.01 CM30401 Procure Gauge Tube, Thrmcpl, 2 3/4 CFF, MSP5316 10/3/2006 11/29/2006 PRE SL_MSEG $$ 360                          417                          417                               
2 03 04 01 LN04010055 2.03.04.01 CM30401 Procure Emergency Vent, MSP0132 10/3/2006 11/29/2006 PRE SL_MSEG $$ 425                          493                          493                               
2 03 04 01 LN04010060 2.03.04.01 CM30401 Procure Forced Aircooling, MSP0136 10/3/2006 11/29/2006 PRE SL_MSEG $$ 630                          730                          730                               
2 03 04 01 LN04010105 2.03.04.01 CM30401 Procure Misc Leybold Leak Detector Equip 10/3/2006 11/29/2006 PRE SL_MSEG $$ 29,610                     34,309                     34,309                          
2 03 04 02 Linac Beamline Vacuum System -                5,162                     -                      5,981                     5,981                          
2 03 04 02 LN04020400 2.03.04.02 SP30402 Procure Materials for B/L Vac Sys Spares Kit 10/3/2006 10/30/2006 SPR SL_MSEG $$ 5,162                       5,981                       5,981                            
2 03 04 03 BC1 Vacuum System -                11,237                   -                      13,021                   13,021                        
2 03 04 03 LN04030400 2.03.04.03 SP30403 Procure Materials for BC1 Vac Sys Spares Kit 10/3/2006 10/30/2006 SPR SL_MSEG $$ 11,237                     13,021                     13,021                          
2 03 04 04 BC2 Vacuum System -                16,255                   -                      18,834                   18,834                        
2 03 04 04 LN04040400 2.03.04.04 SP30404 Procure Materials for BC2 Vac Sys Spares Kit 10/3/2006 10/30/2006 SPR SL_MSEG $$ 16,255                     18,834                     18,834                          
2 03 04 05 Linac to Undulator (LTU) Vacuum System -                25,524                   -                      29,575                   29,575                        
2 03 04 05 LN04050400 2.03.04.05 SP30405 Procure Materials for LTU Vac Sys Spares Kit 10/3/2006 10/30/2006 SPR SL_MSEG $$ 25,524                     29,575                     29,575                          

Page 127 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

2 03 04 06 Dumpline Vacuum System -                4,223                     -                      4,893                     4,893                          
2 03 04 06 LN04060400 2.03.04.06 SP30406 Procure Materials for D/L Vac Sys Spares Kit 10/3/2006 10/30/2006 SPR SL_MSEG $$ 4,223                       4,893                       4,893                            
2 03 05 Linac Electron Diagnostics 1,345            84,100                   150,800               97,445                   248,245                      
2 03 05 01 Wire Scanners 98                 24,000                   10,868                 27,808                   38,676                        
2 03 05 01 LN05010405 2.03.05.01 SP30501 Vendor Fab 1st Lot (2) Spares 10/4/2006 10/31/2006 SPR SL_MSEG $$ 11,500                     13,325                     13,325                          
2 03 05 01 LN05010415 2.03.05.01 SP30501 Vendor Fab Remaining Lot (2) Spares 11/1/2006 11/30/2006 SPR SL_MSEG $$ 11,500                     13,325                     13,325                          
2 03 05 01 LN05010425 2.03.05.01 SP30501 Procure Misc Materials - Wire Scann - (2) SPARES 10/3/2006 6/13/2007 SPR SL_MSEG $$ 1,000                       1,159                       1,159                            
2 03 05 01 LN05010430 2.03.05.01 SP30501 Component Fab & Assembly - Wire Scanr (2) Spares 6/14/2007 10/5/2007 SPR SL_MFPC Hrs 4                     767                        767                               
2 03 05 01 LN05010430 2.03.05.01 SP30501 Component Fab & Assembly - Wire Scanr (2) Spares 6/14/2007 10/5/2007 SPR SL_MFMS Hrs 26                   3,125                     3,125                            
2 03 05 01 LN05010430 2.03.05.01 SP30501 Component Fab & Assembly - Wire Scanr (2) Spares 6/14/2007 10/5/2007 SPR SL_MFAT Hrs 24                   2,353                     2,353                            
2 03 05 01 LN05010445 2.03.05.01 SP30501 Perform QC / Metrology (2ea) Spares 10/8/2007 10/11/2007 SPR SL_MES Hrs 9                     997                        997                               
2 03 05 01 LN05010450 2.03.05.01 SP30501 Perform Functional Testing - Wire Scn (2) Spares 10/12/2007 10/15/2007 SPR SL_CCA Hrs 9                     723                        723                               
2 03 05 01 LN05010455 2.03.05.01 SP30501 Collect Component Performance Data (2ea) Spares 10/16/2007 10/22/2007 SPR SL_ME Hrs 6                     777                        777                               
2 03 05 01 LN05010460 2.03.05.01 SP30501 Load Component Data Base (2ea) Spares 10/23/2007 10/29/2007 SPR SL_ME Hrs 4                     519                        519                               
2 03 05 01 LN05010465 2.03.05.01 SP30501 Post Process & Test (2ea) Spares 10/30/2007 11/5/2007 SPR SL_MFAT Hrs 16                   1,606                     1,606                            
2 03 05 02 Beam Position Monitors 920               29,200                   102,153               33,833                   135,986                      
2 03 05 02 LN05020500 2.03.05.02 SP30502 Procure Component Material - BPMs - (2) SPARES 10/3/2006 2/27/2007 SPR SL_MSEG $$ 1,700                       1,970                       1,970                            
2 03 05 02 LN05020505 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (2ea) Spares 2/28/2007 8/16/2007 SPR SL_MFPC Hrs 4                     766                        766                               
2 03 05 02 LN05020505 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (2ea) Spares 2/28/2007 8/16/2007 SPR SL_MFMS Hrs 24                   2,880                     2,880                            
2 03 05 02 LN05020505 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (2ea) Spares 2/28/2007 8/16/2007 SPR SL_MFAT Hrs 40                   3,915                     3,915                            
2 03 05 02 LN05020520 2.03.05.02 SP30502 Perform QC / Metrology (2ea) Spares 8/17/2007 8/20/2007 SPR SL_MES Hrs 2                     216                        216                               
2 03 05 02 LN05020525 2.03.05.02 SP30502 Perform Functional Testing - BPMs (2ea) Spares 8/21/2007 8/22/2007 SPR SL_CCA Hrs 6                     470                        470                               
2 03 05 02 LN05020530 2.03.05.02 SP30502 Collect Component Performance Data (2ea) Spares 8/23/2007 8/29/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 02 LN05020535 2.03.05.02 SP30502 Load Component Data Base (2ea) Spares 8/30/2007 9/6/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 02 LN05020540 2.03.05.02 SP30502 Post Process & Test (2ea) Spares 9/7/2007 9/13/2007 SPR SL_MFAT Hrs 6                     587                        587                               
2 03 05 02 LN05020600 2.03.05.02 SP30502 Procure Component Material - RF BPM - (2) SPARES 10/3/2006 12/28/2006 SPR SL_MSEG $$ 20,000                     23,174                     23,174                          
2 03 05 02 LN05020605 2.03.05.02 SP30502 Component Fab & Assembly - RFBPMs (2ea) Spares 12/29/2006 4/24/2007 SPR SL_MFAT Hrs 200                 19,573                   19,573                          
2 03 05 02 LN05020610 2.03.05.02 SP30502 Component Fab & Assembly - RF BPMs 4/25/2007 8/16/2007 SPR SL_MFPC Hrs 24                   4,598                     4,598                            
2 03 05 02 LN05020615 2.03.05.02 SP30502 Perform QC / Metrology (2ea) Spares 8/17/2007 8/22/2007 SPR SL_MES Hrs 8                     864                        864                               
2 03 05 02 LN05020620 2.03.05.02 SP30502 Perform Functional Testing - RFBPMs (2ea) Spares 8/23/2007 8/24/2007 SPR SL_CCA Hrs 32                   2,507                     2,507                            
2 03 05 02 LN05020625 2.03.05.02 SP30502 Collect Component Performance Data (2ea) Spares 8/27/2007 8/31/2007 SPR SL_ME Hrs 4                     505                        505                               
2 03 05 02 LN05020630 2.03.05.02 SP30502 Load Component Data Base (2ea) Spares 9/4/2007 9/10/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 02 LN05020635 2.03.05.02 SP30502 Post Process & Test (2ea) Spares 9/11/2007 9/17/2007 SPR SL_MFAT Hrs 32                   3,131                     3,131                            
2 03 05 02 LN05020700 2.03.05.02 SP30502 Procure Component Material - BPMs - (2) SPARES 10/3/2006 11/29/2006 SPR SL_MSEG $$ 2,500                       2,897                       2,897                            
2 03 05 02 LN05020705 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (2ea) Spares 11/30/2006 1/29/2007 SPR SL_MFPC Hrs 6                     1,149                     1,149                            
2 03 05 02 LN05020705 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (2ea) Spares 11/30/2006 1/29/2007 SPR SL_MFMS Hrs 35                   4,200                     4,200                            
2 03 05 02 LN05020705 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (2ea) Spares 11/30/2006 1/29/2007 SPR SL_MFAT Hrs 9                     881                        881                               
2 03 05 02 LN05020720 2.03.05.02 SP30502 Perform QC / Metrology (2ea) Spares 1/30/2007 2/5/2007 SPR SL_MES Hrs 8                     864                        864                               
2 03 05 02 LN05020725 2.03.05.02 SP30502 Perform Functional Testing - BPMs (2ea) Spares 2/6/2007 2/9/2007 SPR SL_CCA Hrs 4                     313                        313                               
2 03 05 02 LN05020730 2.03.05.02 SP30502 Collect Component Performance Data (2ea) Spares 2/12/2007 2/13/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 02 LN05020735 2.03.05.02 SP30502 Load Component Data Base (2ea) Spares 2/14/2007 2/15/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 02 LN05020740 2.03.05.02 SP30502 Post Process & Test (2ea) Spares 2/16/2007 3/2/2007 SPR SL_MFAT Hrs 10                   979                        979                               
2 03 05 02 LN05020800 2.03.05.02 SP30502 Procure Component Material - BPMs - (1) SPARE 10/3/2006 11/29/2006 SPR SL_MSEG $$ 5,000                       5,793                       5,793                            
2 03 05 02 LN05020805 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (1ea) Spare 11/30/2006 5/22/2007 SPR SL_MFPC Hrs 24                   4,598                     4,598                            
2 03 05 02 LN05020805 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (1ea) Spare 11/30/2006 5/22/2007 SPR SL_MFMS Hrs 240                 28,799                   28,799                          
2 03 05 02 LN05020805 2.03.05.02 SP30502 Component Fab & Assembly - BPMs (1ea) Spare 11/30/2006 5/22/2007 SPR SL_MFAT Hrs 120                 11,744                   11,744                          
2 03 05 02 LN05020820 2.03.05.02 SP30502 Perform QC / Metrology (1ea) Spare 5/23/2007 5/29/2007 SPR SL_MES Hrs 16                   1,727                     1,727                            
2 03 05 02 LN05020825 2.03.05.02 SP30502 Perform Functional Testing - BPMs (1ea) Spare 5/30/2007 6/4/2007 SPR SL_CCA Hrs 16                   1,253                     1,253                            
2 03 05 02 LN05020830 2.03.05.02 SP30502 Collect Component Performance Data (1ea) Spare 6/5/2007 6/6/2007 SPR SL_ME Hrs 8                     1,011                     1,011                            
2 03 05 02 LN05020835 2.03.05.02 SP30502 Load Component Data Base (1ea) Spare 6/7/2007 6/8/2007 SPR SL_ME Hrs 8                     1,011                     1,011                            
2 03 05 02 LN05020840 2.03.05.02 SP30502 Post Process & Test (1ea) Spare 6/11/2007 6/14/2007 SPR SL_MFAT Hrs 24                   2,348                     2,348                            
2 03 05 03 Toroids Beam Charge 136               1,500                     15,788                 1,738                     17,526                        
2 03 05 03 LN05030300 2.03.05.03 SP30503 Procure Component Material - Toroid - (2) SPARES 10/3/2006 12/28/2006 SPR SL_MSEG $$ 1,500                       1,738                       1,738                            
2 03 05 03 LN05030310 2.03.05.03 SP30503 Component Fab & Assembly - Toroids (2ea) Spares 12/29/2006 4/24/2007 SPR SL_MFPC Hrs 12                   2,300                     2,300                            
2 03 05 03 LN05030310 2.03.05.03 SP30503 Component Fab & Assembly - Toroids (2ea) Spares 12/29/2006 4/24/2007 SPR SL_MFMS Hrs 64                   7,679                     7,679                            
2 03 05 03 LN05030310 2.03.05.03 SP30503 Component Fab & Assembly - Toroids (2ea) Spares 12/29/2006 4/24/2007 SPR SL_MFAT Hrs 35                   3,425                     3,425                            
2 03 05 03 LN05030330 2.03.05.03 SP30503 Perform Functional Testing - Toroid (2ea) Spares 4/27/2007 4/30/2007 SPR SL_CCA Hrs 9                     705                        705                               
2 03 05 03 LN05030335 2.03.05.03 SP30503 Collect Component Performance Data (2ea) Spares 5/1/2007 5/7/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 03 LN05030340 2.03.05.03 SP30503 Load Component Data Base (2ea) Spares 5/8/2007 5/14/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 03 LN05030345 2.03.05.03 SP30503 Post Process & Test (2ea) Spares 5/15/2007 5/21/2007 SPR SL_MFAT Hrs 12                   1,174                     1,174                            
2 03 05 04 Stoppers Tune Up Dump -                4,000                     -                      4,635                     4,635                          
2 03 05 04 LN05040300 2.03.05.04 SP30504 Procure Hardware Kit - Stoppers - SPARES 10/3/2006 2/27/2007 SPR SL_MSEG $$ 4,000                       4,635                       4,635                            
2 03 05 05 Profile Monitors 77                 18,400                   8,101                   21,320                   29,421                        
2 03 05 05 LN05050405 2.03.05.05 SP30505 Vendor Fab 1st Lot (1) Spare 10/4/2006 11/14/2006 SPR SL_MSEG $$ 9,000                       10,428                     10,428                          
2 03 05 05 LN05050415 2.03.05.05 SP30505 Vendor Fab Remaining Lot (1) Spare 11/15/2006 12/29/2006 SPR SL_MSEG $$ 9,000                       10,428                     10,428                          
2 03 05 05 LN05050425 2.03.05.05 SP30505 Procure Component Material - Profile - (1) SPARE 10/3/2006 11/29/2006 SPR SL_MSEG $$ 400                          463                          463                               
2 03 05 05 LN05050430 2.03.05.05 SP30505 Component Fab & Assembly - Profile Mon (1) Spare 1/2/2007 2/28/2007 SPR SL_MFPC Hrs 4                     766                        766                               
2 03 05 05 LN05050430 2.03.05.05 SP30505 Component Fab & Assembly - Profile Mon (1) Spare 1/2/2007 2/28/2007 SPR SL_MFMS Hrs 6                     720                        720                               
2 03 05 05 LN05050430 2.03.05.05 SP30505 Component Fab & Assembly - Profile Mon (1) Spare 1/2/2007 2/28/2007 SPR SL_MFAT Hrs 45                   4,404                     4,404                            
2 03 05 05 LN05050445 2.03.05.05 SP30505 Perform QC / Metrology (1ea) Spare 3/1/2007 3/14/2007 SPR SL_MES Hrs 6                     648                        648                               
2 03 05 05 LN05050450 2.03.05.05 SP30505 Perform Functional Testing - Profile Mo(1) Spare 3/15/2007 4/11/2007 SPR SL_CCA Hrs 6                     470                        470                               
2 03 05 05 LN05050455 2.03.05.05 SP30505 Collect Component Performance Data (1ea) Spare 4/12/2007 4/13/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 05 LN05050460 2.03.05.05 SP30505 Load Component Data Base (1ea) Spare 4/16/2007 4/19/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 05 LN05050465 2.03.05.05 SP30505 Post Process & Test (1ea) Spare 4/20/2007 5/3/2007 SPR SL_MFAT Hrs 6                     587                        587                               
2 03 05 07 Bunch Length Monitors 74                 1,000                     9,508                   1,159                     10,666                        
2 03 05 07 LN05070300 2.03.05.07 SP30507 Procure Component Mtrl - Bunch Len - (1) SPARE 10/3/2006 10/30/2006 SPR SL_MSEG $$ 1,000                       1,159                       1,159                            
2 03 05 07 LN05070305 2.03.05.07 SP30507 Component Fab & Assy - Bunch Length (1ea) Spare 10/31/2006 11/29/2006 SPR SL_MFPC Hrs 20                   3,832                     3,832                            
2 03 05 07 LN05070305 2.03.05.07 SP30507 Component Fab & Assy - Bunch Length (1ea) Spare 10/31/2006 11/29/2006 SPR SL_MFMS Hrs 4                     481                        481                               
2 03 05 07 LN05070305 2.03.05.07 SP30507 Component Fab & Assy - Bunch Length (1ea) Spare 10/31/2006 11/29/2006 SPR SL_MFAT Hrs 30                   2,936                     2,936                            
2 03 05 07 LN05070320 2.03.05.07 SP30507 Perform QC / Metrology (1ea) Spare 11/30/2006 12/28/2006 SPR SL_MES Hrs 4                     432                        432                               
2 03 05 07 LN05070325 2.03.05.07 SP30507 Perform Func Testing - Bunch Length (1ea) Spare 12/29/2006 1/2/2007 SPR SL_CE Hrs 4                     538                        538                               
2 03 05 07 LN05070330 2.03.05.07 SP30507 Collect Component Performance Data (1ea) Spare 1/3/2007 1/4/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 07 LN05070335 2.03.05.07 SP30507 Load Component Data Base (1ea) Spare 1/5/2007 1/8/2007 SPR SL_ME Hrs 2                     253                        253                               
2 03 05 07 LN05070340 2.03.05.07 SP30507 Post Process & Test (1ea) Spare 1/9/2007 1/23/2007 SPR SL_MFAT Hrs 8                     783                        783                               
2 03 05 08 Beam Loss Monitors 40                 500                        4,383                   579                        4,962                          
2 03 05 08 LN05080300 2.03.05.08 SP30508 Procure Component Material - BLM - (2) SPARES 11/2/2006 3/29/2007 SPR SL_MSEG $$ 500                          579                          579                               
2 03 05 08 LN05080302 2.03.05.08 SP30508 Component Fab & Assy - Bm Lss Mon (2) Spares 3/30/2007 8/20/2007 SPR SL_MFMS Hrs 20                   2,400                     2,400                            
2 03 05 08 LN05080302 2.03.05.08 SP30508 Component Fab & Assy - Bm Lss Mon (2) Spares 3/30/2007 8/20/2007 SPR SL_MFAT Hrs 8                     783                        783                               
2 03 05 08 LN05080308 2.03.05.08 SP30508 Perform QC / Metrology (2ea) Spares 8/21/2007 9/4/2007 SPR SL_MES Hrs 4                     432                        432                               
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2 03 05 08 LN05080310 2.03.05.08 SP30508 Perform Functional Testing - Bm Lss Mo(2) Spares 9/5/2007 9/18/2007 SPR SL_CCA Hrs 4                     313                        313                               
2 03 05 08 LN05080312 2.03.05.08 SP30508 Collect Component Performance Data (2ea) Spares 9/19/2007 9/25/2007 SPR SL_ME Hrs 1                     126                        126                               
2 03 05 08 LN05080314 2.03.05.08 SP30508 Load Component Data Base (2ea) Spares 9/26/2007 10/2/2007 SPR SL_ME Hrs 1                     128                        128                               
2 03 05 08 LN05080316 2.03.05.08 SP30508 Post Process & Test (2ea) Spares 10/3/2007 10/9/2007 SPR SL_MFAT Hrs 2                     201                        201                               
2 03 05 11 Protection Collimators -                2,000                     -                      2,317                     2,317                          
2 03 05 11 LN05110400 2.03.05.11 SP30511 Procure Hardware - Protection Collimatr - SPARES 10/3/2006 10/30/2006 SPR SL_MSEG $$ 2,000                       2,317                       2,317                            
2 03 05 12 Movable Collimators -                2,500                     -                      2,897                     2,897                          
2 03 05 12 LN05120400 2.03.05.12 SP30512 Procure Hardware - Movable Collimator - SPARES 10/3/2006 12/28/2006 SPR SL_MSEG $$ 2,500                       2,897                       2,897                            
2 03 05 13 Safety Dump -                1,000                     -                      1,159                     1,159                          
2 03 05 13 LN05130400 2.03.05.13 SP30513 Procure Hardware - Single Beam Dump - SPARES 10/3/2006 11/29/2006 SPR SL_MSEG $$ 1,000                       1,159                       1,159                            
2 03 06 Linac RF Subsystem 2,552            426,500                 301,697               494,769                 796,466                      
2 03 06 05 X-Band High Power System 1,832            332,500                 248,665               385,853                 634,518                      
2 03 06 05 LN06040055 2.03.06.05 SP30605 Procure X-Band TWT Driver - SPARE 10/3/2006 9/28/2007 SPR SL_MSEG $$ 30,000                     34,760                     34,760                          
2 03 06 05 LN06040075 2.03.06.05 SP30605 Procure X-Band 4 X Multiplier - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 10,000                     11,599                     11,599                          
2 03 06 05 LN06040095 2.03.06.05 SP30605 Procure X-Band Phase & Amp Dectector - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 25,000                     28,996                     28,996                          
2 03 06 05 LN06040125 2.03.06.05 SP30605 Procure X-Band Strpline Couplers - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 4,000                       4,640                       4,640                            
2 03 06 05 LN06051082 2.03.06.05 SP30605 Prep Bid Pak - X-Band Klystron 10/3/2006 10/9/2006 SPR SL_MDD Hrs 16                   1,200                     1,200                            
2 03 06 05 LN06051090 2.03.06.05 SP30605 Evaluate Vendor Proposals - Klystron System 10/24/2006 10/30/2006 SPR SL_MDD Hrs 16                   1,200                     1,200                            
2 03 06 05 LN06051100 2.03.06.05 SP30605 Vendor Fab & Assy -X-Band Klystrons - SPARE 11/1/2006 10/29/2007 SPR SL_MSEG $$ 175,000                   203,213                   203,213                        
2 03 06 05 LN06051110 2.03.06.05 SP30605 Procure Mounting Support - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 4,000                       4,640                       4,640                            
2 03 06 05 LN06051140 2.03.06.05 SP30605 Fab & Assemble X-Band Klystron - SPARE 10/30/2007 3/27/2008 SPR SL_MFPC Hrs 800                 157,252                 157,252                        
2 03 06 05 LN06051140 2.03.06.05 SP30605 Fab & Assemble X-Band Klystron - SPARE 10/30/2007 3/27/2008 SPR SL_KT Hrs 280                 21,159                   21,159                          
2 03 06 05 LN06051140 2.03.06.05 SP30605 Fab & Assemble X-Band Klystron - SPARE 10/30/2007 3/27/2008 SPR SL_KE Hrs 160                 22,077                   22,077                          
2 03 06 05 LN06051140 2.03.06.05 SP30605 Fab & Assemble X-Band Klystron - SPARE 10/30/2007 3/27/2008 SPR SL_KCA Hrs 200                 16,073                   16,073                          
2 03 06 05 LN06052160 2.03.06.05 SP30605 Procure Tank - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 16,000                     18,557                     18,557                          
2 03 06 05 LN06052170 2.03.06.05 SP30605 Procure Pulsed Transformer - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 20,000                     23,197                     23,197                          
2 03 06 05 LN06052180 2.03.06.05 SP30605 Procure Cap Divider - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 2,500                       2,900                       2,900                            
2 03 06 05 LN06052190 2.03.06.05 SP30605 Procure Heater Isolation - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 4,000                       4,640                       4,640                            
2 03 06 05 LN06052200 2.03.06.05 SP30605 Procure Toroid & Misc - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 3,000                       3,479                       3,479                            
2 03 06 05 LN06052210 2.03.06.05 SP30605 Procure Interlocks - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 3,000                       3,479                       3,479                            
2 03 06 05 LN06052220 2.03.06.05 SP30605 Procure HV Connectors - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 2,000                       2,319                       2,319                            
2 03 06 05 LN06052230 2.03.06.05 SP30605 Procure Magnet Power Supply - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 28,000                     32,475                     32,475                          
2 03 06 05 LN06052240 2.03.06.05 SP30605 Procure Power Supply Cabling - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 5,000                       5,799                       5,799                            
2 03 06 05 LN06052250 2.03.06.05 SP30605 Procure Cathode Ion Pump - SPARE 10/3/2006 10/12/2007 SPR SL_MSEG $$ 1,000                       1,160                       1,160                            
2 03 06 05 LN06052275 2.03.06.05 SP30605 Assemble Tank - SPARE 10/15/2007 10/19/2007 SPR SL_KT Hrs 80                   6,045                     6,045                            
2 03 06 05 LN06052280 2.03.06.05 SP30605 Dress Klystron - SPARE 3/28/2008 4/17/2008 SPR SL_KT Hrs 120                 9,069                     9,069                            
2 03 06 05 LN06052280 2.03.06.05 SP30605 Dress Klystron - SPARE 3/28/2008 4/17/2008 SPR SL_KE Hrs 40                   5,519                     5,519                            
2 03 06 05 LN06052285 2.03.06.05 SP30605 Test Klystron / Tank Assembly - SPARE 4/18/2008 5/8/2008 SPR SL_KT Hrs 120                 9,069                     9,069                            
2 03 06 07 RF Distribution System 720               94,000                   53,032                 108,916                 161,948                      
2 03 06 07 01 Modulator -                12,000                   -                      13,904                   13,904                        
2 03 06 07 01 LN06070150 2.03.06.07.01 SP3060701 Procure Thyratron & Parts - SPARE 10/3/2006 1/12/2007 SPR SL_MSEG $$ 12,000                     13,904                     13,904                          
2 03 06 07 02 Solid State Sub Booster 80                 20,000                   5,892                   23,174                   29,066                        
2 03 06 07 02 LN06070260 2.03.06.07.02 SP3060702 Procure Phase Control Electronics - SPARE 10/3/2006 11/29/2006 SPR SL_MSEG $$ 10,000                     11,587                     11,587                          
2 03 06 07 02 LN06070265 2.03.06.07.02 SP3060702 Procure Amplitude Control Electronics - SPARE 10/3/2006 11/29/2006 SPR SL_MSEG $$ 10,000                     11,587                     11,587                          
2 03 06 07 02 LN06070270 2.03.06.07.02 SP3060702 Fab & Test Amplifier - SPARE 11/30/2006 4/10/2007 SPR SL_KT Hrs 80                   5,892                     5,892                            
2 03 06 07 05 Bunch Length Electronics 120               30,000                   8,839                   34,760                   43,599                        
2 03 06 07 05 LN06070560 2.03.06.07.07 SP3060707 Proc, Fab & Test Bunch Length Electronics- SPARE 10/3/2006 10/30/2006 SPR SL_MSEG $$ 30,000                     34,760                     34,760                          
2 03 06 07 05 LN06070560 2.03.06.07.07 SP3060707 Proc, Fab & Test Bunch Length Electronics- SPARE 10/3/2006 10/30/2006 SPR SL_KT Hrs 120                 8,839                     8,839                            
2 03 06 07 07 RF Distribution L2 & L3 40                 2,000                     2,947                   2,317                     5,264                          
2 03 06 07 07 LN06070760 2.03.06.07.07 SP3060707 Fab & Test 2W Distribution Amp - SPARE 1/11/2007 4/6/2007 SPR SL_MSEG $$ 2,000                       2,317                       2,317                            
2 03 06 07 07 LN06070760 2.03.06.07.07 SP3060707 Fab & Test 2W Distribution Amp - SPARE 1/11/2007 4/6/2007 SPR SL_KT Hrs 40                   2,947                     2,947                            
2 03 06 07 08 RF Fiber Optics Electronics 480               30,000                   35,354                 34,760                   70,115                        
2 03 06 07 08 LN06070850 2.03.06.07.08 SP3060708 Procure, Fab & Test RF FO Electronics 10/3/2006 12/28/2006 SPR SL_MSEG $$ 30,000                     34,760                     34,760                          
2 03 06 07 08 LN06070850 2.03.06.07.08 SP3060708 Procure, Fab & Test RF FO Electronics 10/3/2006 12/28/2006 SPR SL_CT Hrs 480                 35,354                   35,354                          
2 03 07 Linac System Commissioning 5,912            -                        553,318               -                         553,318                      
2 03 07 01 Linac L01 System Commissioning 480               -                        43,418                 -                         43,418                        
2 03 07 01 LN07010525 2.03.07.01 CM30701 PPS Checkout Linac 6/29/2007 6/29/2007 PRE SL_CT Hrs 8                     589                        589                               
2 03 07 01 LN07010525 2.03.07.01 CM30701 PPS Checkout Linac 6/29/2007 6/29/2007 PRE SL_CCA Hrs 32                   2,507                     2,507                            
2 03 07 01 LN07010535 2.03.07.01 CM30701 Search and Lock Linac 7/2/2007 7/2/2007 PRE SL_PHPD Hrs 16                   1,338                     1,338                            
2 03 07 01 LN07010540 2.03.07.01 CM30701 Commission L01, Physics 7/3/2007 7/17/2007 PRE SL_PHS Hrs 112                 9,749                     9,749                            
2 03 07 01 LN07010545 2.03.07.01 CM30701 Commission L01, Operations 7/3/2007 7/17/2007 PRE SL_PHPD Hrs 112                 9,373                     9,373                            
2 03 07 01 LN07010570 2.03.07.01 CM30701 Support L01 Commissioning RF 7/3/2007 7/17/2007 PRE SL_KT Hrs 16                   1,179                     1,179                            
2 03 07 01 LN07010570 2.03.07.01 CM30701 Support L01 Commissioning RF 7/3/2007 7/17/2007 PRE SL_KE Hrs 16                   2,152                     2,152                            
2 03 07 01 LN07010570 2.03.07.01 CM30701 Support L01 Commissioning RF 7/3/2007 7/17/2007 PRE SL_KCA Hrs 8                     627                        627                               
2 03 07 01 LN07010605 2.03.07.01 CM30701 Support L01 Commissioning Mechanical 7/3/2007 7/17/2007 PRE SL_MVE Hrs 16                   2,022                     2,022                            
2 03 07 01 LN07010605 2.03.07.01 CM30701 Support L01 Commissioning Mechanical 7/3/2007 7/17/2007 PRE SL_MFAT Hrs 32                   3,131                     3,131                            
2 03 07 01 LN07010615 2.03.07.01 CM30701 Support L01 Commissioning Survey 7/3/2007 7/17/2007 PRE SL_MES Hrs 32                   3,456                     3,456                            
2 03 07 01 LN07010620 2.03.07.01 CM30701 Support L01 Commissioning Power Conv 7/3/2007 7/17/2007 PRE SL_PCT Hrs 20                   1,473                     1,473                            
2 03 07 01 LN07010620 2.03.07.01 CM30701 Support L01 Commissioning Power Conv 7/3/2007 7/17/2007 PRE SL_PCE Hrs 20                   2,689                     2,689                            
2 03 07 01 LN07010620 2.03.07.01 CM30701 Support L01 Commissioning Power Conv 7/3/2007 7/17/2007 PRE SL_PCCA Hrs 40                   3,133                     3,133                            
2 03 07 02 Linac BC1 System Commissioning 1,232            -                        117,009               -                         117,009                      
2 03 07 02 LN07020535 2.03.07.02 CM30702 Commission BC1, Physics 9/28/2007 10/11/2007 PRE SL_PHS Hrs 336                 29,928                   29,928                          
2 03 07 02 LN07020540 2.03.07.02 CM30702 Commission BC1, Operations 9/28/2007 10/11/2007 PRE SL_PHPD Hrs 336                 28,776                   28,776                          
2 03 07 02 LN07020575 2.03.07.02 CM30702 Support BC1 Comissioning RF 9/28/2007 10/11/2007 PRE SL_KT Hrs 80                   6,030                     6,030                            
2 03 07 02 LN07020575 2.03.07.02 CM30702 Support BC1 Comissioning RF 9/28/2007 10/11/2007 PRE SL_KE Hrs 80                   11,010                   11,010                          
2 03 07 02 LN07020575 2.03.07.02 CM30702 Support BC1 Comissioning RF 9/28/2007 10/11/2007 PRE SL_KCA Hrs 40                   3,206                     3,206                            
2 03 07 02 LN07020600 2.03.07.02 CM30702 Support BC1 Comissioning Hardware 9/28/2007 10/11/2007 PRE SL_CE Hrs 80                   11,010                   11,010                          
2 03 07 02 LN07020600 2.03.07.02 CM30702 Support BC1 Comissioning Hardware 9/28/2007 10/11/2007 PRE SL_CCA Hrs 120                 9,620                     9,620                            
2 03 07 02 LN07020610 2.03.07.02 CM30702 Support BC1 Comissioning Mechanical 9/28/2007 10/11/2007 PRE SL_MVE Hrs 16                   2,069                     2,069                            
2 03 07 02 LN07020610 2.03.07.02 CM30702 Support BC1 Comissioning Mechanical 9/28/2007 10/11/2007 PRE SL_MFAT Hrs 32                   3,205                     3,205                            
2 03 07 02 LN07020620 2.03.07.02 CM30702 Support BC1 Comissioning Survey 9/28/2007 10/11/2007 PRE SL_MES Hrs 32                   3,536                     3,536                            
2 03 07 02 LN07020625 2.03.07.02 CM30702 Support BC1 Comissioning Power Conv 9/28/2007 10/11/2007 PRE SL_PCT Hrs 20                   1,507                     1,507                            
2 03 07 02 LN07020625 2.03.07.02 CM30702 Support BC1 Comissioning Power Conv 9/28/2007 10/11/2007 PRE SL_PCE Hrs 40                   5,506                     5,506                            
2 03 07 02 LN07020625 2.03.07.02 CM30702 Support BC1 Comissioning Power Conv 9/28/2007 10/11/2007 PRE SL_PCCA Hrs 20                   1,604                     1,604                            
2 03 07 03 Linac L02 System Commissioning 680               -                        66,884                 -                         66,884                        
2 03 07 03 LN07030530 2.03.07.03 CM30703 PPS Checkout Linac 11/5/2007 11/5/2007 PRE SL_CT Hrs 8                     604                        604                               
2 03 07 03 LN07030530 2.03.07.03 CM30703 PPS Checkout Linac 11/5/2007 11/5/2007 PRE SL_CCA Hrs 32                   2,572                     2,572                            
2 03 07 03 LN07030540 2.03.07.03 CM30703 Search and Lock Linac 11/6/2007 11/6/2007 PRE SL_PHPD Hrs 16                   1,374                     1,374                            
2 03 07 03 LN07030545 2.03.07.03 CM30703 Commission L02, Physics 1/31/2008 2/13/2008 PRE SL_PHS Hrs 112                 10,001                   10,001                          
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2 03 07 03 LN07030550 2.03.07.03 CM30703 Commission L02, Operations 1/31/2008 2/13/2008 PRE SL_PHPD Hrs 112                 9,616                     9,616                            
2 03 07 03 LN07030575 2.03.07.03 CM30703 Support L02 Comissioning RF 1/31/2008 2/13/2008 PRE SL_KT Hrs 8                     604                        604                               
2 03 07 03 LN07030575 2.03.07.03 CM30703 Support L02 Comissioning RF 1/31/2008 2/13/2008 PRE SL_KE Hrs 16                   2,208                     2,208                            
2 03 07 03 LN07030575 2.03.07.03 CM30703 Support L02 Comissioning RF 1/31/2008 2/13/2008 PRE SL_KCA Hrs 16                   1,286                     1,286                            
2 03 07 03 LN07030600 2.03.07.03 CM30703 Support L02 Comissioning Hardware 1/31/2008 2/13/2008 PRE SL_CE Hrs 80                   11,039                   11,039                          
2 03 07 03 LN07030600 2.03.07.03 CM30703 Support L02 Comissioning Hardware 1/31/2008 2/13/2008 PRE SL_CCA Hrs 120                 9,644                     9,644                            
2 03 07 03 LN07030610 2.03.07.03 CM30703 Support L02 Comissioning Mechanical 1/31/2008 2/13/2008 PRE SL_MVE Hrs 32                   4,148                     4,148                            
2 03 07 03 LN07030610 2.03.07.03 CM30703 Support L02 Comissioning Mechanical 1/31/2008 2/13/2008 PRE SL_MFAT Hrs 16                   1,606                     1,606                            
2 03 07 03 LN07030620 2.03.07.03 CM30703 Support L02 Comissioning Survey 1/31/2008 2/13/2008 PRE SL_MES Hrs 32                   3,545                     3,545                            
2 03 07 03 LN07030625 2.03.07.03 CM30703 Support L02 Comissioning Power Conv 1/31/2008 2/13/2008 PRE SL_PCT Hrs 20                   1,512                     1,512                            
2 03 07 03 LN07030625 2.03.07.03 CM30703 Support L02 Comissioning Power Conv 1/31/2008 2/13/2008 PRE SL_PCE Hrs 40                   5,519                     5,519                            
2 03 07 03 LN07030625 2.03.07.03 CM30703 Support L02 Comissioning Power Conv 1/31/2008 2/13/2008 PRE SL_PCCA Hrs 20                   1,607                     1,607                            
2 03 07 04 Linac BC2 System Commissioning 832               -                        76,789                 -                         76,789                        
2 03 07 04 LN07040545 2.03.07.04 CM30704 Commission BC2, Physics 2/14/2008 2/28/2008 PRE SL_PHS Hrs 336                 30,003                   30,003                          
2 03 07 04 LN07040550 2.03.07.04 CM30704 Commission BC2, Operations 2/14/2008 2/28/2008 PRE SL_PHPD Hrs 336                 28,849                   28,849                          
2 03 07 04 LN07040610 2.03.07.04 CM30704 Support BC2 Comissioning Mechanical 2/14/2008 2/28/2008 PRE SL_MVE Hrs 32                   4,148                     4,148                            
2 03 07 04 LN07040610 2.03.07.04 CM30704 Support BC2 Comissioning Mechanical 2/14/2008 2/28/2008 PRE SL_MFAT Hrs 16                   1,606                     1,606                            
2 03 07 04 LN07040620 2.03.07.04 CM30704 Support BC2 Comissioning Survey 2/14/2008 2/28/2008 PRE SL_MES Hrs 32                   3,545                     3,545                            
2 03 07 04 LN07040625 2.03.07.04 CM30704 Support BC2 Comissioning Power Conv 2/14/2008 2/28/2008 PRE SL_PCT Hrs 20                   1,512                     1,512                            
2 03 07 04 LN07040625 2.03.07.04 CM30704 Support BC2 Comissioning Power Conv 2/14/2008 2/28/2008 PRE SL_PCE Hrs 40                   5,519                     5,519                            
2 03 07 04 LN07040625 2.03.07.04 CM30704 Support BC2 Comissioning Power Conv 2/14/2008 2/28/2008 PRE SL_PCCA Hrs 20                   1,607                     1,607                            
2 03 07 05 Linac L03 System Commissioning 648               -                        61,232                 -                         61,232                        
2 03 07 05 LN07050525 2.03.07.05 CM30705 Commission L03, Physics 2/29/2008 3/13/2008 PRE SL_PHS Hrs 224                 20,002                   20,002                          
2 03 07 05 LN07050530 2.03.07.05 CM30705 Commission L03, Operations 2/29/2008 3/13/2008 PRE SL_PHPD Hrs 224                 19,233                   19,233                          
2 03 07 05 LN07050555 2.03.07.05 CM30705 Support L03 Comissioning RF 2/29/2008 3/13/2008 PRE SL_KT Hrs 16                   1,209                     1,209                            
2 03 07 05 LN07050555 2.03.07.05 CM30705 Support L03 Comissioning RF 2/29/2008 3/13/2008 PRE SL_KE Hrs 16                   2,208                     2,208                            
2 03 07 05 LN07050555 2.03.07.05 CM30705 Support L03 Comissioning RF 2/29/2008 3/13/2008 PRE SL_KCA Hrs 8                     643                        643                               
2 03 07 05 LN07050590 2.03.07.05 CM30705 Support L03 Comissioning Mechanical 2/29/2008 3/13/2008 PRE SL_MVE Hrs 32                   4,148                     4,148                            
2 03 07 05 LN07050590 2.03.07.05 CM30705 Support L03 Comissioning Mechanical 2/29/2008 3/13/2008 PRE SL_MFAT Hrs 16                   1,606                     1,606                            
2 03 07 05 LN07050600 2.03.07.05 CM30705 Support L03 Comissioning Survey 2/29/2008 3/13/2008 PRE SL_MES Hrs 32                   3,545                     3,545                            
2 03 07 05 LN07050605 2.03.07.05 CM30705 Support L03 Comissioning Power Conv 2/29/2008 3/13/2008 PRE SL_PCT Hrs 20                   1,512                     1,512                            
2 03 07 05 LN07050605 2.03.07.05 CM30705 Support L03 Comissioning Power Conv 2/29/2008 3/13/2008 PRE SL_PCE Hrs 40                   5,519                     5,519                            
2 03 07 05 LN07050605 2.03.07.05 CM30705 Support L03 Comissioning Power Conv 2/29/2008 3/13/2008 PRE SL_PCCA Hrs 20                   1,607                     1,607                            
2 03 07 06 Linac LTU System Commissioning 1,232            -                        110,600               -                         110,600                      
2 03 07 06 LN07060530 2.03.07.06 CM30706 PPS Checkout Linac 3/21/2008 3/21/2008 PRE SL_CT Hrs 8                     604                        604                               
2 03 07 06 LN07060530 2.03.07.06 CM30706 PPS Checkout Linac 3/21/2008 3/21/2008 PRE SL_CCA Hrs 32                   2,572                     2,572                            
2 03 07 06 LN07060535 2.03.07.06 CM30706 Search and Lock Linac 3/24/2008 3/24/2008 PRE SL_PHPD Hrs 16                   1,374                     1,374                            
2 03 07 06 LN07060540 2.03.07.06 CM30706 Commission LTU, Physics 4/15/2008 4/28/2008 PRE SL_PHS Hrs 448                 40,004                   40,004                          
2 03 07 06 LN07060545 2.03.07.06 CM30706 Commission LTU, Operations 4/15/2008 4/28/2008 PRE SL_PHPD Hrs 448                 38,465                   38,465                          
2 03 07 06 LN07060580 2.03.07.06 CM30706 Support LTU Comissioning Hardware 4/15/2008 4/28/2008 PRE SL_CCA Hrs 120                 9,644                     9,644                            
2 03 07 06 LN07060585 2.03.07.06 CM30706 Support LTU Comissioning Mechanical 4/15/2008 4/28/2008 PRE SL_MVE Hrs 32                   4,148                     4,148                            
2 03 07 06 LN07060585 2.03.07.06 CM30706 Support LTU Comissioning Mechanical 4/15/2008 4/28/2008 PRE SL_MFAT Hrs 16                   1,606                     1,606                            
2 03 07 06 LN07060590 2.03.07.06 CM30706 Support LTU Comissioning Survey 4/15/2008 4/28/2008 PRE SL_MES Hrs 32                   3,545                     3,545                            
2 03 07 06 LN07060595 2.03.07.06 CM30706 Support LTU Comissioning Power Conv 4/15/2008 4/28/2008 PRE SL_PCT Hrs 20                   1,512                     1,512                            
2 03 07 06 LN07060595 2.03.07.06 CM30706 Support LTU Comissioning Power Conv 4/15/2008 4/28/2008 PRE SL_PCE Hrs 40                   5,519                     5,519                            
2 03 07 06 LN07060595 2.03.07.06 CM30706 Support LTU Comissioning Power Conv 4/15/2008 4/28/2008 PRE SL_PCCA Hrs 20                   1,607                     1,607                            
2 03 07 07 Linac E-Dump System Commissioining 808               -                        77,387                 -                         77,387                        
2 03 07 07 LN07070535 2.03.07.07 CM30707 Commission E-Dump, Physics 8/1/2008 8/14/2008 PRE SL_PHS Hrs 224                 20,002                   20,002                          
2 03 07 07 LN07070540 2.03.07.07 CM30707 Commission E-Dump, Operations 8/1/2008 8/14/2008 PRE SL_PHPD Hrs 224                 19,233                   19,233                          
2 03 07 07 LN07070565 2.03.07.07 CM30707 Support E-Dump Comissioning Hardware 8/1/2008 8/14/2008 PRE SL_CE Hrs 80                   11,039                   11,039                          
2 03 07 07 LN07070565 2.03.07.07 CM30707 Support E-Dump Comissioning Hardware 8/1/2008 8/14/2008 PRE SL_CCA Hrs 120                 9,644                     9,644                            
2 03 07 07 LN07070570 2.03.07.07 CM30707 Support E-Dump Comissioning Mechanical 8/1/2008 8/14/2008 PRE SL_MVE Hrs 16                   2,074                     2,074                            
2 03 07 07 LN07070570 2.03.07.07 CM30707 Support E-Dump Comissioning Mechanical 8/1/2008 8/14/2008 PRE SL_MFAT Hrs 32                   3,213                     3,213                            
2 03 07 07 LN07070575 2.03.07.07 CM30707 Support E-Dump Comissioning Survey 8/1/2008 8/14/2008 PRE SL_MES Hrs 32                   3,545                     3,545                            
2 03 07 07 LN07070580 2.03.07.07 CM30707 Support E-Dump Comissioning Power Conv 8/1/2008 8/14/2008 PRE SL_PCT Hrs 20                   1,512                     1,512                            
2 03 07 07 LN07070580 2.03.07.07 CM30707 Support E-Dump Comissioning Power Conv 8/1/2008 8/14/2008 PRE SL_PCE Hrs 40                   5,519                     5,519                            
2 03 07 07 LN07070580 2.03.07.07 CM30707 Support E-Dump Comissioning Power Conv 8/1/2008 8/14/2008 PRE SL_PCCA Hrs 20                   1,607                     1,607                            
2 04 UNDULATOR SYSTEM (OPC) 12,220          4,400,416              1,079,167            4,783,768              5,862,935                   
2 04 01 Undulator System Management & Integration
2 04 02 Controls -                6,000                     -                      6,540                     6,540                          
2 04 02 01 Controls Management and Integration
2 04 02 02 Motion
2 04 02 03 Signal Analysis
2 04 02 04 Video
2 04 02 05 Data Acquisition and Contro
2 04 02 06 Vacuum
2 04 02 07 Machine Protection -                6,000                     -                      6,540                     6,540                          
2 04 02 07 UN27_00092 2.04.02.07 SP40207 Procure Spare MPS Hardware 10/3/2006 10/3/2006 A SPR AN_MSEG $$ 2,000                       2,180                       2,180                            
2 04 02 07 UN27_00324 2.04.02.07 SP40207 REC: spare signal electronics 10/18/2006 10/18/2006 A SPR AN_MSEG $$ 3,000                       3,270                       3,270                            
2 04 02 07 UN27_00532 2.04.02.07 SP40207 Procure spare signal electronics 10/3/2006 10/3/2006 A SPR AN_MSEG $$ 1,000                       1,090                       1,090                            
2 04 03 Undulator Magnet & Support 1,680            3,585,016              159,108               3,909,919              4,069,027                   
2 04 03 01 UND Magnet & Support - Mgmt and Integration
2 04 03 02 First Prototype Undulator & Mfg Plan
2 04 03 03 1st Article Undulators & Long Lead Procurements 56                 771,120                 5,082                   840,521                 845,603                      
2 04 03 03 UN33_10400 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 34 10/3/2006 10/16/2006 A SPR AN_MSSC $$ 2,400                       2,616                       2,616                            
2 04 03 03 UN33_10400 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 34 10/3/2006 10/16/2006 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 03 UN33_10402 2.04.03.03 SP40303 ACCEPT: Factory Acceptance - Ti S/B Article 34 10/16/2006 10/16/2006 A SPR AN_MSSC $$ 50,000                     54,500                     54,500                          
2 04 03 03 UN33_10408 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 35 10/17/2006 10/30/2006 A SPR AN_MSSC $$ 2,400                       2,616                       2,616                            
2 04 03 03 UN33_10408 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 35 10/17/2006 10/30/2006 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 03 UN33_10410 2.04.03.03 SP40303 ACCEPT: Factory Acceptance - Ti S/B Article 35 10/30/2006 10/30/2006 A SPR AN_MSSC $$ 50,000                     54,500                     54,500                          
2 04 03 03 UN33_10420 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 36 10/31/2006 11/13/2006 A SPR AN_MSSC $$ 2,400                       2,616                       2,616                            
2 04 03 03 UN33_10420 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 36 10/31/2006 11/13/2006 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 03 UN33_10422 2.04.03.03 SP40303 ACCEPT: Factory Acceptance - Ti S/B Article 36 11/13/2006 11/13/2006 A SPR AN_MSSC $$ 50,000                     54,500                     54,500                          
2 04 03 03 UN33_10428 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 37 11/14/2006 11/29/2006 A SPR AN_MSSC $$ 2,400                       2,616                       2,616                            
2 04 03 03 UN33_10428 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 37 11/14/2006 11/29/2006 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 03 UN33_10430 2.04.03.03 SP40303 ACCEPT: Factory Acceptance - Ti S/B Article 37 11/29/2006 11/29/2006 A SPR AN_MSSC $$ 50,000                     54,500                     54,500                          
2 04 03 03 UN33_10440 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 38 11/30/2006 12/13/2006 A SPR AN_MSSC $$ 2,400                       2,616                       2,616                            
2 04 03 03 UN33_10440 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 38 11/30/2006 12/13/2006 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 03 UN33_10442 2.04.03.03 SP40303 ACCEPT: Factory Acceptance - Ti S/B Article 38 12/13/2006 12/13/2006 A SPR AN_MSSC $$ 50,000                     54,500                     54,500                          
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2 04 03 03 UN33_10448 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 39 12/14/2006 12/28/2006 A SPR AN_MSSC $$ 2,400                       2,616                       2,616                            
2 04 03 03 UN33_10448 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 39 12/14/2006 12/28/2006 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 03 UN33_10450 2.04.03.03 SP40303 ACCEPT: Factory Acceptance - Ti S/B Article 39 12/28/2006 12/28/2006 A SPR AN_MSSC $$ 50,000                     54,500                     54,500                          
2 04 03 03 UN33_10460 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 40 12/29/2006 1/12/2007 A SPR AN_MSSC $$ 2,400                       2,616                       2,616                            
2 04 03 03 UN33_10460 2.04.03.03 SP40303 Vendor Fab/Assy - Ti Strongback Article 40 12/29/2006 1/12/2007 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 03 UN33_10462 2.04.03.03 SP40303 ACCEPT: Factory Acceptance - Ti S/B Article 40 1/12/2007 1/12/2007 A SPR AN_MSSC $$ 50,000                     54,500                     54,500                          
2 04 03 03 UN33_20110 2.04.03.03 SP40303 RCV: From Vendor - 2nd Half Magnet Blocks 7/20 10/3/2006 10/3/2006 A SPR AN_MSSC $$ 169,120                   184,341                   184,341                        
2 04 03 03 UN33_30110 2.04.03.03 SP40303 RCV: From Vendor - 4th Lot Magnet Poles (34-40 10/4/2006 10/4/2006 A SPR AN_MSSC $$ 235,200                   256,368                   256,368                        
2 04 03 04 Production Undulator 192               2,660,696              17,425                 2,900,159              2,917,584                   
2 04 03 04 UN34_00114 2.04.03.04 SP40304 Vendor A Fab/Assy - Magnet Assy/Sup Article 35 5/24/2007 6/7/2007 A SPR AN_MSSC $$ 120                          131                          131                               
2 04 03 04 UN34_00114 2.04.03.04 SP40304 Vendor A Fab/Assy - Magnet Assy/Sup Article 35 5/24/2007 6/7/2007 A SPR AN_ME Hrs 40                   3,630                     3,630                            
2 04 03 04 UN34_00116 2.04.03.04 SP40304 RCV: From Vendor A - Magnet Assy/Sup Article 3 6/8/2007 6/8/2007 A SPR AN_MSSC $$ 380,000                   414,200                   414,200                        
2 04 03 04 UN34_00118 2.04.03.04 SP40304 Vendor A Fab/Assy - Magnet Assy/Sup Article 37 6/11/2007 6/22/2007 A SPR AN_MSSC $$ 160                          174                          174                               
2 04 03 04 UN34_00118 2.04.03.04 SP40304 Vendor A Fab/Assy - Magnet Assy/Sup Article 37 6/11/2007 6/22/2007 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 04 UN34_00120 2.04.03.04 SP40304 RCV: From Vendor A - Magnet Assy/Sup Article 3 6/25/2007 6/25/2007 A SPR AN_MSSC $$ 380,000                   414,200                   414,200                        
2 04 03 04 UN34_00122 2.04.03.04 SP40304 Vendor A Fab/Assy - Magnet Assy/Sup Article 39 6/26/2007 7/10/2007 A SPR AN_MSSC $$ 8                              9                              9                                   
2 04 03 04 UN34_00122 2.04.03.04 SP40304 Vendor A Fab/Assy - Magnet Assy/Sup Article 39 6/26/2007 7/10/2007 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 04 UN34_00124 2.04.03.04 SP40304 RCV: From Vendor A - Magnet Assy/Sup Article 3 7/11/2007 7/11/2007 A SPR AN_MSSC $$ 380,000                   414,200                   414,200                        
2 04 03 04 UN34_10110 2.04.03.04 SP40304 Vendor B Fab/Assy - Magnet Assy/Sup Article 34 6/8/2007 6/21/2007 A SPR AN_MSSC $$ 120                          131                          131                               
2 04 03 04 UN34_10110 2.04.03.04 SP40304 Vendor B Fab/Assy - Magnet Assy/Sup Article 34 6/8/2007 6/21/2007 A SPR AN_ME Hrs 80                   7,261                     7,261                            
2 04 03 04 UN34_10112 2.04.03.04 SP40304 RCV: From Vendor B - Magnet Assy/Sup Article 3 6/22/2007 6/22/2007 A SPR AN_MSSC $$ 380,000                   414,200                   414,200                        
2 04 03 04 UN34_10114 2.04.03.04 SP40304 Vendor B Fab/Assy - Magnet Assy/Sup Article 36 6/25/2007 7/9/2007 A SPR AN_MSSC $$ 120                          131                          131                               
2 04 03 04 UN34_10114 2.04.03.04 SP40304 Vendor B Fab/Assy - Magnet Assy/Sup Article 36 6/25/2007 7/9/2007 A SPR AN_ME Hrs 40                   3,630                     3,630                            
2 04 03 04 UN34_10116 2.04.03.04 SP40304 RCV: From Vendor B - Magnet Assy/Sup Article 3 7/10/2007 7/10/2007 A SPR AN_MSSC $$ 380,000                   414,200                   414,200                        
2 04 03 04 UN34_10118 2.04.03.04 SP40304 Vendor B Fab/Assy - Magnet Assy/Sup Article 38 7/11/2007 7/24/2007 A SPR AN_MSSC $$ 160                          174                          174                               
2 04 03 04 UN34_10118 2.04.03.04 SP40304 Vendor B Fab/Assy - Magnet Assy/Sup Article 38 7/11/2007 7/24/2007 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 04 UN34_10120 2.04.03.04 SP40304 RCV: From Vendor B - Magnet Assy/Sup Article 3 7/25/2007 7/25/2007 A SPR AN_MSSC $$ 380,000                   414,200                   414,200                        
2 04 03 04 UN34_10122 2.04.03.04 SP40304 Vendor B Fab/Assy - Magnet Assy/Sup Article 40 7/26/2007 8/8/2007 A SPR AN_MSSC $$ 8                              9                              9                                   
2 04 03 04 UN34_10122 2.04.03.04 SP40304 Vendor B Fab/Assy - Magnet Assy/Sup Article 40 7/26/2007 8/8/2007 A SPR AN_ME Hrs 8                     726                        726                               
2 04 03 04 UN34_10124 2.04.03.04 SP40304 RCV: From Vendor B - Magnet Assy/Sup Article 4 8/9/2007 8/9/2007 A SPR AN_MSSC $$ 380,000                   414,200                   414,200                        
2 04 03 05 Focusing Magnets -                100,000                 -                      109,000                 109,000                      
2 04 03 05 UN35_00132 2.04.03.05 SP40305 Vendor Fab/Assy - Quads Spares (4-mag, 4-sppt) 10/3/2006 10/16/2006 A SPR AN_MSSC $$ 100,000                   109,000                   109,000                        
2 04 03 06 Undulator Magnetic Measurement Facility (SLAC 952               -                        92,852                 -                         92,852                        
2 04 03 06 UN362_3330 2.04.03.06 SP40306 Undulator Setup and Alignment - 34 7/17/2007 7/17/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3340 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 34 7/18/2007 7/19/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3340 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 34 7/18/2007 7/19/2007 S SPR SL_PHS Hrs 12                   1,045                     1,045                            
2 04 03 06 UN362_3360 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 34 7/20/2007 7/24/2007 S SPR SL_PHSS Hrs 16                   1,773                     1,773                            
2 04 03 06 UN362_3360 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 34 7/20/2007 7/24/2007 S SPR SL_PHS Hrs 24                   2,089                     2,089                            
2 04 03 06 UN362_3370 2.04.03.06 SP40306 Undulator Setup and Alignment - 34 7/25/2007 7/25/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3380 2.04.03.06 SP40306 Undulator Fiducialization - 34 7/26/2007 7/26/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3380 2.04.03.06 SP40306 Undulator Fiducialization - 34 7/26/2007 7/26/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3390 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 34 7/27/2007 7/30/2007 S SPR SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 03 06 UN362_3390 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 34 7/27/2007 7/30/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3430 2.04.03.06 SP40306 Undulator Setup and Alignment - 35 7/18/2007 7/18/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3440 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 35 7/19/2007 7/20/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3440 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 35 7/19/2007 7/20/2007 S SPR SL_PHS Hrs 12                   1,045                     1,045                            
2 04 03 06 UN362_3460 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 35 7/23/2007 7/25/2007 S SPR SL_PHSS Hrs 16                   1,773                     1,773                            
2 04 03 06 UN362_3460 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 35 7/23/2007 7/25/2007 S SPR SL_PHS Hrs 24                   2,089                     2,089                            
2 04 03 06 UN362_3470 2.04.03.06 SP40306 Undulator Setup and Alignment - 35 7/26/2007 7/26/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3480 2.04.03.06 SP40306 Undulator Fiducialization - 35 7/27/2007 7/27/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3480 2.04.03.06 SP40306 Undulator Fiducialization - 35 7/27/2007 7/27/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3490 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 35 7/30/2007 7/31/2007 S SPR SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 03 06 UN362_3490 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 35 7/30/2007 7/31/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3530 2.04.03.06 SP40306 Undulator Setup and Alignment - 36 8/1/2007 8/1/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3540 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 36 8/2/2007 8/3/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3540 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 36 8/2/2007 8/3/2007 S SPR SL_PHS Hrs 12                   1,045                     1,045                            
2 04 03 06 UN362_3560 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 36 8/6/2007 8/8/2007 S SPR SL_PHSS Hrs 16                   1,773                     1,773                            
2 04 03 06 UN362_3560 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 36 8/6/2007 8/8/2007 S SPR SL_PHS Hrs 24                   2,089                     2,089                            
2 04 03 06 UN362_3570 2.04.03.06 SP40306 Undulator Setup and Alignment - 36 8/9/2007 8/9/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3580 2.04.03.06 SP40306 Undulator Fiducialization - 36 8/10/2007 8/10/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3580 2.04.03.06 SP40306 Undulator Fiducialization - 36 8/10/2007 8/10/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3590 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 36 8/13/2007 8/14/2007 S SPR SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 03 06 UN362_3590 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 36 8/13/2007 8/14/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3630 2.04.03.06 SP40306 Undulator Setup and Alignment - 37 8/2/2007 8/2/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3640 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 37 8/3/2007 8/6/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3640 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 37 8/3/2007 8/6/2007 S SPR SL_PHS Hrs 12                   1,045                     1,045                            
2 04 03 06 UN362_3660 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 37 8/7/2007 8/9/2007 S SPR SL_PHSS Hrs 16                   1,773                     1,773                            
2 04 03 06 UN362_3660 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 37 8/7/2007 8/9/2007 S SPR SL_PHS Hrs 24                   2,089                     2,089                            
2 04 03 06 UN362_3670 2.04.03.06 SP40306 Undulator Setup and Alignment - 37 8/10/2007 8/10/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3680 2.04.03.06 SP40306 Undulator Fiducialization - 37 8/13/2007 8/13/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3680 2.04.03.06 SP40306 Undulator Fiducialization - 37 8/13/2007 8/13/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3690 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 37 8/14/2007 8/15/2007 S SPR SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 03 06 UN362_3690 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 37 8/14/2007 8/15/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3730 2.04.03.06 SP40306 Undulator Setup and Alignment - 38 8/16/2007 8/16/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3740 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 38 8/17/2007 8/20/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3740 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 38 8/17/2007 8/20/2007 S SPR SL_PHS Hrs 12                   1,045                     1,045                            
2 04 03 06 UN362_3760 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 38 8/21/2007 8/23/2007 S SPR SL_PHSS Hrs 16                   1,773                     1,773                            
2 04 03 06 UN362_3760 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 38 8/21/2007 8/23/2007 S SPR SL_PHS Hrs 24                   2,089                     2,089                            
2 04 03 06 UN362_3770 2.04.03.06 SP40306 Undulator Setup and Alignment - 38 8/24/2007 8/24/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3780 2.04.03.06 SP40306 Undulator Fiducialization - 38 8/27/2007 8/27/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3780 2.04.03.06 SP40306 Undulator Fiducialization - 38 8/27/2007 8/27/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3790 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 38 8/28/2007 8/29/2007 S SPR SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 03 06 UN362_3790 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 38 8/28/2007 8/29/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3830 2.04.03.06 SP40306 Undulator Setup and Alignment - 39 8/17/2007 8/17/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3840 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 39 8/20/2007 8/21/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3840 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 39 8/20/2007 8/21/2007 S SPR SL_PHS Hrs 12                   1,045                     1,045                            
2 04 03 06 UN362_3860 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 39 8/22/2007 8/24/2007 S SPR SL_PHSS Hrs 16                   1,773                     1,773                            
2 04 03 06 UN362_3860 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 39 8/22/2007 8/24/2007 S SPR SL_PHS Hrs 24                   2,089                     2,089                            
2 04 03 06 UN362_3870 2.04.03.06 SP40306 Undulator Setup and Alignment - 39 8/27/2007 8/27/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
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2 04 03 06 UN362_3880 2.04.03.06 SP40306 Undulator Fiducialization - 39 8/28/2007 8/28/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3880 2.04.03.06 SP40306 Undulator Fiducialization - 39 8/28/2007 8/28/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3890 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 39 8/29/2007 8/30/2007 S SPR SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 03 06 UN362_3890 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 39 8/29/2007 8/30/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3930 2.04.03.06 SP40306 Undulator Setup and Alignment - 40 8/31/2007 8/31/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3940 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 40 9/4/2007 9/5/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3940 2.04.03.06 SP40306 Undulator Measurement and Set Gap - 40 9/4/2007 9/5/2007 S SPR SL_PHS Hrs 12                   1,045                     1,045                            
2 04 03 06 UN362_3960 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 40 9/6/2007 9/10/2007 S SPR SL_PHSS Hrs 16                   1,773                     1,773                            
2 04 03 06 UN362_3960 2.04.03.06 SP40306 Undulator Measurement/Pre-fiducialization - 40 9/6/2007 9/10/2007 S SPR SL_PHS Hrs 24                   2,089                     2,089                            
2 04 03 06 UN362_3970 2.04.03.06 SP40306 Undulator Setup and Alignment - 40 9/11/2007 9/11/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN362_3980 2.04.03.06 SP40306 Undulator Fiducialization - 40 9/12/2007 9/12/2007 S SPR SL_PHSS Hrs 4                     443                        443                               
2 04 03 06 UN362_3980 2.04.03.06 SP40306 Undulator Fiducialization - 40 9/12/2007 9/12/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN362_3990 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 40 9/13/2007 9/14/2007 S SPR SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 03 06 UN362_3990 2.04.03.06 SP40306 Undulator/QD/VacCh/BPM/Prealign - 40 9/13/2007 9/14/2007 S SPR SL_MES Hrs 8                     864                        864                               
2 04 03 06 UN36_02650 2.04.03.06 SP40306 Magnetic Field Measurement #34 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02650 2.04.03.06 SP40306 Magnetic Field Measurement #34 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHS Hrs 16                   1,393                     1,393                            
2 04 03 06 UN36_02650 2.04.03.06 SP40306 Magnetic Field Measurement #34 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02660 2.04.03.06 SP40306 Quadrupole #34 Fiducialization 12/26/2006 12/27/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02660 2.04.03.06 SP40306 Quadrupole #34 Fiducialization 12/26/2006 12/27/2006 S SPR SL_PHS Hrs 4                     348                        348                               
2 04 03 06 UN36_02660 2.04.03.06 SP40306 Quadrupole #34 Fiducialization 12/26/2006 12/27/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02660 2.04.03.06 SP40306 Quadrupole #34 Fiducialization 12/26/2006 12/27/2006 S SPR SL_MES Hrs 4                     432                        432                               
2 04 03 06 UN36_02670 2.04.03.06 SP40306 Magnetic Field Measurement #35 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02670 2.04.03.06 SP40306 Magnetic Field Measurement #35 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHS Hrs 16                   1,393                     1,393                            
2 04 03 06 UN36_02670 2.04.03.06 SP40306 Magnetic Field Measurement #35 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02680 2.04.03.06 SP40306 Quadrupole #35 Fiducialization 12/28/2006 12/29/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02680 2.04.03.06 SP40306 Quadrupole #35 Fiducialization 12/28/2006 12/29/2006 S SPR SL_PHS Hrs 4                     348                        348                               
2 04 03 06 UN36_02680 2.04.03.06 SP40306 Quadrupole #35 Fiducialization 12/28/2006 12/29/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02680 2.04.03.06 SP40306 Quadrupole #35 Fiducialization 12/28/2006 12/29/2006 S SPR SL_MES Hrs 4                     432                        432                               
2 04 03 06 UN36_02690 2.04.03.06 SP40306 Magnetic Field Measurement #36 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02690 2.04.03.06 SP40306 Magnetic Field Measurement #36 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHS Hrs 16                   1,393                     1,393                            
2 04 03 06 UN36_02690 2.04.03.06 SP40306 Magnetic Field Measurement #36 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02700 2.04.03.06 SP40306 Quadrupole #36 Fiducialization 1/2/2007 1/3/2007 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02700 2.04.03.06 SP40306 Quadrupole #36 Fiducialization 1/2/2007 1/3/2007 S SPR SL_PHS Hrs 4                     348                        348                               
2 04 03 06 UN36_02700 2.04.03.06 SP40306 Quadrupole #36 Fiducialization 1/2/2007 1/3/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02700 2.04.03.06 SP40306 Quadrupole #36 Fiducialization 1/2/2007 1/3/2007 S SPR SL_MES Hrs 4                     432                        432                               
2 04 03 06 UN36_02710 2.04.03.06 SP40306 Magnetic Field Measurement #37 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02710 2.04.03.06 SP40306 Magnetic Field Measurement #37 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHS Hrs 16                   1,393                     1,393                            
2 04 03 06 UN36_02710 2.04.03.06 SP40306 Magnetic Field Measurement #37 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02715 2.04.03.06 SP40306 Quadrupole #37 Fiducialization 1/4/2007 1/5/2007 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02715 2.04.03.06 SP40306 Quadrupole #37 Fiducialization 1/4/2007 1/5/2007 S SPR SL_PHS Hrs 4                     348                        348                               
2 04 03 06 UN36_02715 2.04.03.06 SP40306 Quadrupole #37 Fiducialization 1/4/2007 1/5/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02715 2.04.03.06 SP40306 Quadrupole #37 Fiducialization 1/4/2007 1/5/2007 S SPR SL_MES Hrs 4                     432                        432                               
2 04 03 06 UN36_02718 2.04.03.06 SP40306 Magnetic Field Measurement #38 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02718 2.04.03.06 SP40306 Magnetic Field Measurement #38 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHS Hrs 16                   1,393                     1,393                            
2 04 03 06 UN36_02718 2.04.03.06 SP40306 Magnetic Field Measurement #38 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02720 2.04.03.06 SP40306 Quadrupole #38 Fiducialization 1/8/2007 1/9/2007 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02720 2.04.03.06 SP40306 Quadrupole #38 Fiducialization 1/8/2007 1/9/2007 S SPR SL_PHS Hrs 4                     348                        348                               
2 04 03 06 UN36_02720 2.04.03.06 SP40306 Quadrupole #38 Fiducialization 1/8/2007 1/9/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02720 2.04.03.06 SP40306 Quadrupole #38 Fiducialization 1/8/2007 1/9/2007 S SPR SL_MES Hrs 4                     432                        432                               
2 04 03 06 UN36_02730 2.04.03.06 SP40306 Magnetic Field Measurement #39 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02730 2.04.03.06 SP40306 Magnetic Field Measurement #39 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHS Hrs 16                   1,393                     1,393                            
2 04 03 06 UN36_02730 2.04.03.06 SP40306 Magnetic Field Measurement #39 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02740 2.04.03.06 SP40306 Quadrupole #39 Fiducialization 1/10/2007 1/11/2007 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02740 2.04.03.06 SP40306 Quadrupole #39 Fiducialization 1/10/2007 1/11/2007 S SPR SL_PHS Hrs 4                     348                        348                               
2 04 03 06 UN36_02740 2.04.03.06 SP40306 Quadrupole #39 Fiducialization 1/10/2007 1/11/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02740 2.04.03.06 SP40306 Quadrupole #39 Fiducialization 1/10/2007 1/11/2007 S SPR SL_MES Hrs 4                     432                        432                               
2 04 03 06 UN36_02750 2.04.03.06 SP40306 Magnetic Field Measurement #40 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02750 2.04.03.06 SP40306 Magnetic Field Measurement #40 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_PHS Hrs 16                   1,393                     1,393                            
2 04 03 06 UN36_02750 2.04.03.06 SP40306 Magnetic Field Measurement #40 Article at SLAC 12/21/2006 12/22/2006 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02760 2.04.03.06 SP40306 Quadrupole #40 Fiducialization 1/12/2007 1/16/2007 S SPR SL_PHSS Hrs 2                     221                        221                               
2 04 03 06 UN36_02760 2.04.03.06 SP40306 Quadrupole #40 Fiducialization 1/12/2007 1/16/2007 S SPR SL_PHS Hrs 4                     348                        348                               
2 04 03 06 UN36_02760 2.04.03.06 SP40306 Quadrupole #40 Fiducialization 1/12/2007 1/16/2007 S SPR SL_MFAT Hrs 4                     391                        391                               
2 04 03 06 UN36_02760 2.04.03.06 SP40306 Quadrupole #40 Fiducialization 1/12/2007 1/16/2007 S SPR SL_MES Hrs 4                     432                        432                               
2 04 03 08 Fixed Supports 480               53,200                   43,749                 60,239                   103,988                      
2 04 03 08 UN43_RD000 2.04.03.08 SP40308 Fixed Support R&D 10/4/2004 12/14/2004 A SPR SL_PHS Hrs 160                 13,203                   13,203                          
2 04 03 08 UN43_RD000 2.04.03.08 SP40308 Fixed Support R&D 10/4/2004 12/14/2004 A SPR SL_MSEG $$ 23,200                     25,479                     25,479                          
2 04 03 08 UN43_RD000 2.04.03.08 SP40308 Fixed Support R&D 10/4/2004 12/14/2004 A SPR SL_ME Hrs 160                 19,169                   19,169                          
2 04 03 08 UN43_RD000 2.04.03.08 SP40308 Fixed Support R&D 10/4/2004 12/14/2004 A SPR SL_MDD Hrs 160                 11,376                   11,376                          
2 04 03 08 UN43_SPR00 2.04.03.08 SP40308 RCV: Fixed Support Spares 10/3/2006 12/13/2006 A SPR SL_MSEG $$ 30,000                     34,760                     34,760                          
2 04 04 Vacuum System -                138,400                 -                      150,858                 150,858                      
2 04 04 02 Undulator Vacuum Chamber Assembly -                35,200                   -                      38,368                   38,368                        
2 04 04 02 UN42_00441 2.04.04.02 SP40402 Rec: Remain Lot Production Undulator Chamb (7) 10/3/2006 12/13/2006 A SPR AN_MSEG $$ 28,000                     30,520                     30,520                          
2 04 04 02 UN42_00601 2.04.04.02 SP40402 RCV: Chamber Supports 10/3/2006 11/29/2006 A SPR AN_MSEG $$ 7,200                       7,848                       7,848                            
2 04 04 03 Beam-line Bellows Module Assembly -                6,720                     -                      7,325                     7,325                          
2 04 04 03 UN43_00451 2.04.04.03 SP40403 Receive Standard Bellows Module (4) 12/4/2006 1/31/2007 A SPR AN_MSEG $$ 6,720                       7,325                       7,325                            
2 04 04 05 Short Diagnostic Break (SDB) Assembly -                9,637                     -                      10,505                   10,505                        
2 04 04 05 UN45_00321 2.04.04.05 SP40405 Rec: SDB Chamber Weldment Assembly 10/6/2006 11/16/2006 A SPR AN_MSEG $$ 968                          1,055                       1,055                            
2 04 04 05 UN45_00323 2.04.04.05 SP40405 Rec: SDB Pump Manifold 10/6/2006 11/16/2006 A SPR AN_MSEG $$ 915                          997                          997                               
2 04 04 05 UN45_00325 2.04.04.05 SP40405 Rec: SDB Ion Pump 10/6/2006 11/16/2006 A SPR AN_MSEG $$ 1,418                       1,546                       1,546                            
2 04 04 05 UN45_00327 2.04.04.05 SP40405 Rec: SDB Ion Pump Power Supply 10/6/2006 11/16/2006 A SPR AN_MSEG $$ 4,996                       5,446                       5,446                            
2 04 04 05 UN45_00329 2.04.04.05 SP40405 Rec: SDB Ion Pump Cable 10/6/2006 11/16/2006 A SPR AN_MSEG $$ 540                          589                          589                               
2 04 04 05 UN45_00331 2.04.04.05 SP40405 Rec: SDB Chamber Supports 10/6/2006 11/16/2006 A SPR AN_MSEG $$ 500                          545                          545                               
2 04 04 05 UN45_00333 2.04.04.05 SP40405 Rec: SDB Pump Supports 10/6/2006 11/16/2006 A SPR AN_MSEG $$ 300                          327                          327                               
2 04 04 06 Long Diagnostic Break (LDB) Assembly -                11,176                   -                      12,183                   12,183                        
2 04 04 06 UN46_00351 2.04.04.06 SP40406 Rec: LDB Valve (2) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 2,180                       2,376                       2,376                            
2 04 04 06 UN46_00401 2.04.04.06 SP40406 Rec: LDB Chamber Weldment Assembly (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 484                          528                          528                               
2 04 04 06 UN46_00403 2.04.04.06 SP40406 Rec: LDB Pump Manifold (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 458                          499                          499                               
2 04 04 06 UN46_00405 2.04.04.06 SP40406 Rec: LDB Ion Pump (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 6,954                       7,580                       7,580                            
2 04 04 06 UN46_00407 2.04.04.06 SP40406 Rec: LDB Chamber Support (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 750                          818                          818                               
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2 04 04 06 UN46_00409 2.04.04.06 SP40406 Rec: LDB Ion Pump Support (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 350                          382                          382                               
2 04 04 07 Entrance Section Assembly -                43,657                   -                      47,586                   47,586                        
2 04 04 07 UN47_00461 2.04.04.07 SP40407 Rec: Standard Entrance Chamber 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 1,520                       1,657                       1,657                            
2 04 04 07 UN47_00463 2.04.04.07 SP40407 Rec: Entrance Bellows 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 464                          506                          506                               
2 04 04 07 UN47_00465 2.04.04.07 SP40407 Rec: Entrance Upstream Chamber 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 271                          295                          295                               
2 04 04 07 UN47_00467 2.04.04.07 SP40407 Rec: Pump Manifold 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 325                          354                          354                               
2 04 04 07 UN47_00469 2.04.04.07 SP40407 Rec: Ion Pump 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 2,836                       3,091                       3,091                            
2 04 04 07 UN47_00471 2.04.04.07 SP40407 Rec: Ion Pump Controller 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 4,996                       5,446                       5,446                            
2 04 04 07 UN47_00473 2.04.04.07 SP40407 Rec: Ion Pump Cable 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 1,080                       1,177                       1,177                            
2 04 04 07 UN47_00475 2.04.04.07 SP40407 Rec: Gate Valve 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 4,320                       4,709                       4,709                            
2 04 04 07 UN47_00477 2.04.04.07 SP40407 Rec: Valve 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 1,090                       1,188                       1,188                            
2 04 04 07 UN47_00479 2.04.04.07 SP40407 Rec: Vacuum Gauge 12/5/2006 2/1/2007 A SPR AN_MSEG $$ 3,455                       3,766                       3,766                            
2 04 04 07 UN47_00481 2.04.04.07 SP40407 Rec: RGA 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 17,000                     18,530                     18,530                          
2 04 04 07 UN47_00483 2.04.04.07 SP40407 Rec: Entrance Chamber Support 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 2,000                       2,180                       2,180                            
2 04 04 07 UN47_00485 2.04.04.07 SP40407 Rec: Chamber Mount 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 2,000                       2,180                       2,180                            
2 04 04 07 UN47_00487 2.04.04.07 SP40407 Rec: Ion Pump Support 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 600                          654                          654                               
2 04 04 07 UN47_00489 2.04.04.07 SP40407 Rec: Gate Valve Support 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 1,200                       1,308                       1,308                            
2 04 04 07 UN47_00491 2.04.04.07 SP40407 Rec: RGA Support 12/5/2006 2/1/2007 A SPR AN_MSEG $$ 500                          545                          545                               
2 04 04 08 Exit Section Assembly -                32,010                   -                      34,891                   34,891                        
2 04 04 08 UN48_00461 2.04.04.08 SP40408 Rec.: Standard Exit Chamber 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 1,520                       1,657                       1,657                            
2 04 04 08 UN48_00464 2.04.04.08 SP40408 Rec: Exit Downstream Chamber 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 542                          591                          591                               
2 04 04 08 UN48_00468 2.04.04.08 SP40408 Rec: Turbo Pump 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 18,448                     20,108                     20,108                          
2 04 04 08 UN48_00470 2.04.04.08 SP40408 Rec: Roughing Pump 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 7,500                       8,175                       8,175                            
2 04 04 08 UN48_00477 2.04.04.08 SP40408 Rec: Standard Exit Chamber Support 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 2,000                       2,180                       2,180                            
2 04 04 08 UN48_00479 2.04.04.08 SP40408 Rec: Exit Downstream Chamber Support 10/6/2006 12/4/2006 A SPR AN_MSEG $$ 2,000                       2,180                       2,180                            
2 04 05 Undulator System Diagnostics [OPC] 4,252            671,000                 288,722               716,451                 1,005,173                   
2 04 05 02 E-Beam and X-Ray Profile Diagnostics 2,168            274,000                 145,933               291,371                 437,304                      
2 04 05 02 UN502_0271 2.04.05.02 SP40502 Rec: EBXPD Vacuum Chamber (1) 10/10/2006 12/6/2006 A SPR AN_MSEG $$ 15,000                     16,350                     16,350                          
2 04 05 02 UN502_0275 2.04.05.02 SP40502 Rec: EBXPD Support Stand (1) 10/10/2006 12/6/2006 A SPR AN_MSEG $$ 5,000                       5,450                       5,450                            
2 04 05 02 UN502_0432 2.04.05.02 SP40502 Rec: Beam Tube and Spring Contact (1) 10/10/2006 11/20/2006 A SPR AN_MSEG $$ 8,000                       8,720                       8,720                            
2 04 05 02 UN502_0444 2.04.05.02 SP40502 Rec: Main translation stage (1) 10/10/2006 11/20/2006 A SPR AN_MSEG $$ 29,000                     31,610                     31,610                          
2 04 05 02 UN502_0612 2.04.05.02 SP40502 Rec: Motorized Scanner (1) 10/3/2006 11/29/2006 A SPR AN_MSEG $$ 9,000                       9,810                       9,810                            
2 04 05 02 UN502_0616 2.04.05.02 SP40502 Rec: Wire Rack (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 5,000                       5,450                       5,450                            
2 04 05 02 UN502_0619 2.04.05.02 SP40502 Rec: Photo electron detector (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 16,000                     17,440                     17,440                          
2 04 05 02 UN502_0811 2.04.05.02 SP40502 Rec: Mirrors (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 2,000                       2,180                       2,180                            
2 04 05 02 UN502_0813 2.04.05.02 SP40502 Rec: Motorized Shutter (upstream) (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 7,000                       7,630                       7,630                            
2 04 05 02 UN502_0815 2.04.05.02 SP40502 Rec: Light transport/imaging optics (vac) (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 9,000                       9,810                       9,810                            
2 04 05 02 UN502_0819 2.04.05.02 SP40502 Rec: Camera assembly and shielding (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 10,000                     10,900                     10,900                          
2 04 05 02 UN502_0826 2.04.05.02 SP40502 Rec: Motorized filter/aperture changer (1) 10/5/2006 12/1/2006 A SPR AN_MSEG $$ 7,000                       7,630                       7,630                            
2 04 05 02 UN502_0840 2.04.05.02 9681254 Design Prototype EBXPD-XRID 8/3/2005 9/28/2005 A R&D AN_PHS Hrs 40                   3,442                     3,442                            
2 04 05 02 UN502_0840 2.04.05.02 9681254 Design Prototype EBXPD-XRID 8/3/2005 9/28/2005 A R&D AN_PHPD Hrs 120                 5,544                     5,544                            
2 04 05 02 UN502_0840 2.04.05.02 9681254 Design Prototype EBXPD-XRID 8/3/2005 9/28/2005 A R&D AN_ME Hrs 80                   6,884                     6,884                            
2 04 05 02 UN502_0840 2.04.05.02 9681254 Design Prototype EBXPD-XRID 8/3/2005 9/28/2005 A R&D AN_MDD Hrs 120                 7,020                     7,020                            
2 04 05 02 UN502_0850 2.04.05.02 9681254 Mechanical Analysis 9/29/2005 10/17/2005 A R&D AN_PHS Hrs 16                   1,409                     1,409                            
2 04 05 02 UN502_0850 2.04.05.02 9681254 Mechanical Analysis 9/29/2005 10/17/2005 A R&D AN_PHPD Hrs 32                   1,513                     1,513                            
2 04 05 02 UN502_0850 2.04.05.02 9681254 Mechanical Analysis 9/29/2005 10/17/2005 A R&D AN_ME Hrs 32                   2,819                     2,819                            
2 04 05 02 UN502_0860 2.04.05.02 CM40502 Fabricate Prototype EBXPD-XRID 10/18/2005 12/1/2005 A PRE AN_PHPD Hrs 24                   1,140                     1,140                            
2 04 05 02 UN502_0860 2.04.05.02 CM40502 Fabricate Prototype EBXPD-XRID 10/18/2005 12/1/2005 A PRE AN_MSEG $$ 42,000                     44,520                     44,520                          
2 04 05 02 UN502_0860 2.04.05.02 CM40502 Fabricate Prototype EBXPD-XRID 10/18/2005 12/1/2005 A PRE AN_MFMS Hrs 80                   5,754                     5,754                            
2 04 05 02 UN502_0860 2.04.05.02 CM40502 Fabricate Prototype EBXPD-XRID 10/18/2005 12/1/2005 A PRE AN_ME Hrs 24                   2,123                     2,123                            
2 04 05 02 UN502_0870 2.04.05.02 CM40502 Test Prototype EBXPD-XRID 12/2/2005 12/14/2005 A PRE AN_PHS Hrs 24                   2,123                     2,123                            
2 04 05 02 UN502_0870 2.04.05.02 CM40502 Test Prototype EBXPD-XRID 12/2/2005 12/14/2005 A PRE AN_PHPD Hrs 56                   2,659                     2,659                            
2 04 05 02 UN502_0870 2.04.05.02 CM40502 Test Prototype EBXPD-XRID 12/2/2005 12/14/2005 A PRE AN_MFAT Hrs 40                   2,266                     2,266                            
2 04 05 02 UN502_0870 2.04.05.02 CM40502 Test Prototype EBXPD-XRID 12/2/2005 12/14/2005 A PRE AN_ME Hrs 24                   2,123                     2,123                            
2 04 05 02 UN502_0960 2.04.05.02 9681254 Design Prototype EBXPD-XRM 6/24/2005 8/22/2005 A R&D AN_PHS Hrs 80                   6,884                     6,884                            
2 04 05 02 UN502_0960 2.04.05.02 9681254 Design Prototype EBXPD-XRM 6/24/2005 8/22/2005 A R&D AN_PHPD Hrs 80                   3,696                     3,696                            
2 04 05 02 UN502_0960 2.04.05.02 9681254 Design Prototype EBXPD-XRM 6/24/2005 8/22/2005 A R&D AN_ME Hrs 80                   6,884                     6,884                            
2 04 05 02 UN502_0960 2.04.05.02 9681254 Design Prototype EBXPD-XRM 6/24/2005 8/22/2005 A R&D AN_MDD Hrs 160                 9,360                     9,360                            
2 04 05 02 UN502_0970 2.04.05.02 9681254 Mechanical Analysis 8/23/2005 9/7/2005 A R&D AN_PHS Hrs 8                     688                        688                               
2 04 05 02 UN502_0970 2.04.05.02 9681254 Mechanical Analysis 8/23/2005 9/7/2005 A R&D AN_PHPD Hrs 40                   1,848                     1,848                            
2 04 05 02 UN502_0970 2.04.05.02 9681254 Mechanical Analysis 8/23/2005 9/7/2005 A R&D AN_ME Hrs 32                   2,754                     2,754                            
2 04 05 02 UN502_0980 2.04.05.02 9681254 Fabricate Prototype EBXPD-XRM 9/8/2005 10/13/2005 A R&D AN_PHPD Hrs 32                   1,493                     1,493                            
2 04 05 02 UN502_0980 2.04.05.02 9681254 Fabricate Prototype EBXPD-XRM 9/8/2005 10/13/2005 A R&D AN_MSEG $$ 55,000                     57,221                     57,221                          
2 04 05 02 UN502_0980 2.04.05.02 9681254 Fabricate Prototype EBXPD-XRM 9/8/2005 10/13/2005 A R&D AN_MFMS Hrs 120                 8,477                     8,477                            
2 04 05 02 UN502_0980 2.04.05.02 9681254 Fabricate Prototype EBXPD-XRM 9/8/2005 10/13/2005 A R&D AN_ME Hrs 32                   2,780                     2,780                            
2 04 05 02 UN502_0990 2.04.05.02 CM40502 Test Prototype EBXPD-XRM 10/14/2005 10/28/2005 A PRE AN_PHS Hrs 32                   2,831                     2,831                            
2 04 05 02 UN502_0990 2.04.05.02 CM40502 Test Prototype EBXPD-XRM 10/14/2005 10/28/2005 A PRE AN_PHPD Hrs 40                   1,900                     1,900                            
2 04 05 02 UN502_0990 2.04.05.02 CM40502 Test Prototype EBXPD-XRM 10/14/2005 10/28/2005 A PRE AN_MFAT Hrs 32                   1,813                     1,813                            
2 04 05 02 UN502_0990 2.04.05.02 CM40502 Test Prototype EBXPD-XRM 10/14/2005 10/28/2005 A PRE AN_ME Hrs 16                   1,415                     1,415                            
2 04 05 02 UN502_1160 2.04.05.02 9681254 Design Prototype EBXPD-IMG 6/24/2005 7/25/2005 A R&D AN_PHS Hrs 32                   2,754                     2,754                            
2 04 05 02 UN502_1160 2.04.05.02 9681254 Design Prototype EBXPD-IMG 6/24/2005 7/25/2005 A R&D AN_PHPD Hrs 60                   2,772                     2,772                            
2 04 05 02 UN502_1160 2.04.05.02 9681254 Design Prototype EBXPD-IMG 6/24/2005 7/25/2005 A R&D AN_ME Hrs 60                   5,163                     5,163                            
2 04 05 02 UN502_1160 2.04.05.02 9681254 Design Prototype EBXPD-IMG 6/24/2005 7/25/2005 A R&D AN_MDD Hrs 80                   4,680                     4,680                            
2 04 05 02 UN502_1170 2.04.05.02 9681254 Mechanical Analysis 7/26/2005 8/2/2005 A R&D AN_PHS Hrs 16                   1,377                     1,377                            
2 04 05 02 UN502_1170 2.04.05.02 9681254 Mechanical Analysis 7/26/2005 8/2/2005 A R&D AN_PHPD Hrs 24                   1,109                     1,109                            
2 04 05 02 UN502_1170 2.04.05.02 9681254 Mechanical Analysis 7/26/2005 8/2/2005 A R&D AN_ME Hrs 24                   2,065                     2,065                            
2 04 05 02 UN502_1180 2.04.05.02 9681254 Fabricate Prototype EBXPD-IMG 8/3/2005 9/8/2005 A R&D AN_PHPD Hrs 32                   1,478                     1,478                            
2 04 05 02 UN502_1180 2.04.05.02 9681254 Fabricate Prototype EBXPD-IMG 8/3/2005 9/8/2005 A R&D AN_MSEG $$ 55,000                     56,650                     56,650                          
2 04 05 02 UN502_1180 2.04.05.02 9681254 Fabricate Prototype EBXPD-IMG 8/3/2005 9/8/2005 A R&D AN_MFMS Hrs 120                 8,395                     8,395                            
2 04 05 02 UN502_1180 2.04.05.02 9681254 Fabricate Prototype EBXPD-IMG 8/3/2005 9/8/2005 A R&D AN_ME Hrs 40                   3,442                     3,442                            
2 04 05 02 UN502_1190 2.04.05.02 9681254 Test Prototype EBXPD-IMG 9/9/2005 9/16/2005 A R&D AN_PHS Hrs 16                   1,377                     1,377                            
2 04 05 02 UN502_1190 2.04.05.02 9681254 Test Prototype EBXPD-IMG 9/9/2005 9/16/2005 A R&D AN_PHPD Hrs 40                   1,848                     1,848                            
2 04 05 02 UN502_1190 2.04.05.02 9681254 Test Prototype EBXPD-IMG 9/9/2005 9/16/2005 A R&D AN_MFAT Hrs 32                   1,764                     1,764                            
2 04 05 02 UN502_1190 2.04.05.02 9681254 Test Prototype EBXPD-IMG 9/9/2005 9/16/2005 A R&D AN_ME Hrs 16                   1,377                     1,377                            
2 04 05 02 UN502_1390 2.04.05.02 9681254 EBXPD Station Specification 1/21/2004 4/14/2004 A R&D AN_PHS Hrs 40                   3,345                     3,345                            
2 04 05 02 UN502_1390 2.04.05.02 9681254 EBXPD Station Specification 1/21/2004 4/14/2004 A R&D AN_ME Hrs 40                   3,345                     3,345                            
2 04 05 03 High-Power X-Ray and Profile Diagnostics (HPD) 1,804            255,000                 123,117               270,300                 393,417                      
2 04 05 03 UN503_0040 2.04.05.03 CM40503 Preliminary Design - PRPT HPPD 10/14/2005 11/11/2005 A PRE AN_PHS Hrs 16                   1,415                     1,415                            
2 04 05 03 UN503_0040 2.04.05.03 CM40503 Preliminary Design - PRPT HPPD 10/14/2005 11/11/2005 A PRE AN_PHPD Hrs 40                   1,900                     1,900                            
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2 04 05 03 UN503_0040 2.04.05.03 CM40503 Preliminary Design - PRPT HPPD 10/14/2005 11/11/2005 A PRE AN_ME Hrs 80                   7,077                     7,077                            
2 04 05 03 UN503_0040 2.04.05.03 CM40503 Preliminary Design - PRPT HPPD 10/14/2005 11/11/2005 A PRE AN_MDD Hrs 120                 7,217                     7,217                            
2 04 05 03 UN503_0050 2.04.05.03 CM40503 Design Analysis - PRPT HPPD 11/14/2005 11/21/2005 A PRE AN_PHS Hrs 16                   1,415                     1,415                            
2 04 05 03 UN503_0050 2.04.05.03 CM40503 Design Analysis - PRPT HPPD 11/14/2005 11/21/2005 A PRE AN_PHPD Hrs 24                   1,140                     1,140                            
2 04 05 03 UN503_0050 2.04.05.03 CM40503 Design Analysis - PRPT HPPD 11/14/2005 11/21/2005 A PRE AN_ME Hrs 32                   2,831                     2,831                            
2 04 05 03 UN503_0050 2.04.05.03 CM40503 Design Analysis - PRPT HPPD 11/14/2005 11/21/2005 A PRE AN_MDD Hrs 16                   962                        962                               
2 04 05 03 UN503_0060 2.04.05.03 CM40503 Design Review - PRPT HPPD 11/22/2005 12/5/2005 A PRE AN_PHS Hrs 8                     708                        708                               
2 04 05 03 UN503_0060 2.04.05.03 CM40503 Design Review - PRPT HPPD 11/22/2005 12/5/2005 A PRE AN_PHPD Hrs 16                   760                        760                               
2 04 05 03 UN503_0060 2.04.05.03 CM40503 Design Review - PRPT HPPD 11/22/2005 12/5/2005 A PRE AN_ME Hrs 24                   2,123                     2,123                            
2 04 05 03 UN503_0060 2.04.05.03 CM40503 Design Review - PRPT HPPD 11/22/2005 12/5/2005 A PRE AN_MDD Hrs 16                   962                        962                               
2 04 05 03 UN503_0070 2.04.05.03 CM40503 Final Design - PRPT HPPD 12/6/2005 12/28/2005 A PRE AN_PHS Hrs 16                   1,415                     1,415                            
2 04 05 03 UN503_0070 2.04.05.03 CM40503 Final Design - PRPT HPPD 12/6/2005 12/28/2005 A PRE AN_PHPD Hrs 24                   1,140                     1,140                            
2 04 05 03 UN503_0070 2.04.05.03 CM40503 Final Design - PRPT HPPD 12/6/2005 12/28/2005 A PRE AN_ME Hrs 32                   2,831                     2,831                            
2 04 05 03 UN503_0070 2.04.05.03 CM40503 Final Design - PRPT HPPD 12/6/2005 12/28/2005 A PRE AN_MDD Hrs 80                   4,811                     4,811                            
2 04 05 03 UN503_0090 2.04.05.03 CM40503 Prepare Bid Package - ODR Module 12/29/2005 2/6/2006 A PRE AN_PHS Hrs 16                   1,415                     1,415                            
2 04 05 03 UN503_0090 2.04.05.03 CM40503 Prepare Bid Package - ODR Module 12/29/2005 2/6/2006 A PRE AN_PHPD Hrs 16                   760                        760                               
2 04 05 03 UN503_0090 2.04.05.03 CM40503 Prepare Bid Package - ODR Module 12/29/2005 2/6/2006 A PRE AN_ME Hrs 16                   1,415                     1,415                            
2 04 05 03 UN503_0100 2.04.05.03 CM40503 Prepare Bid Package - Laser Wire Module 12/29/2005 2/6/2006 A PRE AN_PHS Hrs 40                   3,538                     3,538                            
2 04 05 03 UN503_0100 2.04.05.03 CM40503 Prepare Bid Package - Laser Wire Module 12/29/2005 2/6/2006 A PRE AN_PHPD Hrs 40                   1,900                     1,900                            
2 04 05 03 UN503_0100 2.04.05.03 CM40503 Prepare Bid Package - Laser Wire Module 12/29/2005 2/6/2006 A PRE AN_ME Hrs 40                   3,538                     3,538                            
2 04 05 03 UN503_0110 2.04.05.03 CM40503 Bid Process - PRPT HPPD 2/7/2006 3/8/2006 A PRE AN_PHS Hrs 8                     708                        708                               
2 04 05 03 UN503_0110 2.04.05.03 CM40503 Bid Process - PRPT HPPD 2/7/2006 3/8/2006 A PRE AN_PHPD Hrs 8                     380                        380                               
2 04 05 03 UN503_0110 2.04.05.03 CM40503 Bid Process - PRPT HPPD 2/7/2006 3/8/2006 A PRE AN_ME Hrs 8                     708                        708                               
2 04 05 03 UN503_0120 2.04.05.03 CM40503 Evaluate Bids - PRPT HPPD 3/9/2006 3/21/2006 A PRE AN_PHS Hrs 8                     708                        708                               
2 04 05 03 UN503_0120 2.04.05.03 CM40503 Evaluate Bids - PRPT HPPD 3/9/2006 3/21/2006 A PRE AN_PHPD Hrs 8                     380                        380                               
2 04 05 03 UN503_0120 2.04.05.03 CM40503 Evaluate Bids - PRPT HPPD 3/9/2006 3/21/2006 A PRE AN_ME Hrs 8                     708                        708                               
2 04 05 03 UN503_0135 2.04.05.03 CM40503 AWARD: ODR Module Sppt 3/22/2006 3/24/2006 A PRE AN_PHPD Hrs 8                     380                        380                               
2 04 05 03 UN503_0135 2.04.05.03 CM40503 AWARD: ODR Module Sppt 3/22/2006 3/24/2006 A PRE AN_ME Hrs 8                     708                        708                               
2 04 05 03 UN503_0141 2.04.05.03 CM40503 RCV:  PRPT HPPD Components 4/3/2006 4/3/2006 A PRE AN_MSEG $$ 255,000                   270,300                   270,300                        
2 04 05 03 UN503_0142 2.04.05.03 CM40503 Determine Suitable Test Facility - HPPD 12/29/2005 12/30/2005 A PRE AN_PHS Hrs 24                   2,123                     2,123                            
2 04 05 03 UN503_0142 2.04.05.03 CM40503 Determine Suitable Test Facility - HPPD 12/29/2005 12/30/2005 A PRE AN_PHPD Hrs 32                   1,520                     1,520                            
2 04 05 03 UN503_0142 2.04.05.03 CM40503 Determine Suitable Test Facility - HPPD 12/29/2005 12/30/2005 A PRE AN_ME Hrs 24                   2,123                     2,123                            
2 04 05 03 UN503_0145 2.04.05.03 CM40503 AWARD:  Laser Wire Module Sppt 3/27/2006 3/31/2006 A PRE AN_PHPD Hrs 8                     380                        380                               
2 04 05 03 UN503_0145 2.04.05.03 CM40503 AWARD:  Laser Wire Module Sppt 3/27/2006 3/31/2006 A PRE AN_ME Hrs 8                     708                        708                               
2 04 05 03 UN503_0150 2.04.05.03 CM40503 Intregrate Controls - HPPD 4/4/2006 4/25/2006 A PRE AN_PHPD Hrs 40                   1,900                     1,900                            
2 04 05 03 UN503_0150 2.04.05.03 CM40503 Intregrate Controls - HPPD 4/4/2006 4/25/2006 A PRE AN_MFAT Hrs 40                   2,266                     2,266                            
2 04 05 03 UN503_0150 2.04.05.03 CM40503 Intregrate Controls - HPPD 4/4/2006 4/25/2006 A PRE AN_ME Hrs 40                   3,538                     3,538                            
2 04 05 03 UN503_0152 2.04.05.03 CM40503 Assemble Test Station - HPPD 1/3/2006 1/19/2006 A PRE AN_PHS Hrs 32                   2,831                     2,831                            
2 04 05 03 UN503_0152 2.04.05.03 CM40503 Assemble Test Station - HPPD 1/3/2006 1/19/2006 A PRE AN_PHPD Hrs 40                   1,900                     1,900                            
2 04 05 03 UN503_0152 2.04.05.03 CM40503 Assemble Test Station - HPPD 1/3/2006 1/19/2006 A PRE AN_MFAT Hrs 80                   4,532                     4,532                            
2 04 05 03 UN503_0152 2.04.05.03 CM40503 Assemble Test Station - HPPD 1/3/2006 1/19/2006 A PRE AN_ME Hrs 32                   2,831                     2,831                            
2 04 05 03 UN503_0160 2.04.05.03 CM40503 Perform Module Testing - HPPD 4/26/2006 5/24/2006 A PRE AN_PHS Hrs 40                   3,538                     3,538                            
2 04 05 03 UN503_0160 2.04.05.03 CM40503 Perform Module Testing - HPPD 4/26/2006 5/24/2006 A PRE AN_PHPD Hrs 80                   3,799                     3,799                            
2 04 05 03 UN503_0160 2.04.05.03 CM40503 Perform Module Testing - HPPD 4/26/2006 5/24/2006 A PRE AN_ME Hrs 16                   1,415                     1,415                            
2 04 05 03 UN503_0170 2.04.05.03 CM40503 Test Measurements Review meeting - HPPD 5/25/2006 6/2/2006 A PRE AN_PHS Hrs 16                   1,415                     1,415                            
2 04 05 03 UN503_0170 2.04.05.03 CM40503 Test Measurements Review meeting - HPPD 5/25/2006 6/2/2006 A PRE AN_PHPD Hrs 24                   1,140                     1,140                            
2 04 05 03 UN503_0170 2.04.05.03 CM40503 Test Measurements Review meeting - HPPD 5/25/2006 6/2/2006 A PRE AN_ME Hrs 16                   1,415                     1,415                            
2 04 05 03 UN503_0770 2.04.05.03 9681255 Specification of HPPD 7/19/2005 7/29/2005 A R&D AN_PHS Hrs 32                   2,754                     2,754                            
2 04 05 03 UN503_0770 2.04.05.03 9681255 Specification of HPPD 7/19/2005 7/29/2005 A R&D AN_PHPD Hrs 40                   1,848                     1,848                            
2 04 05 03 UN503_0770 2.04.05.03 9681255 Specification of HPPD 7/19/2005 7/29/2005 A R&D AN_ME Hrs 24                   2,065                     2,065                            
2 04 05 03 UN503_0780 2.04.05.03 9681255 Analysis and Simulations - HPPD 8/1/2005 8/29/2005 A R&D AN_PHS Hrs 40                   3,442                     3,442                            
2 04 05 03 UN503_0780 2.04.05.03 9681255 Analysis and Simulations - HPPD 8/1/2005 8/29/2005 A R&D AN_PHPD Hrs 80                   3,696                     3,696                            
2 04 05 03 UN503_0780 2.04.05.03 9681255 Analysis and Simulations - HPPD 8/1/2005 8/29/2005 A R&D AN_ME Hrs 40                   3,442                     3,442                            
2 04 05 03 UN503_0790 2.04.05.03 9681255 Literature Research - HPPD 8/30/2005 9/28/2005 A R&D AN_PHS Hrs 40                   3,442                     3,442                            
2 04 05 03 UN503_0790 2.04.05.03 9681255 Literature Research - HPPD 8/30/2005 9/28/2005 A R&D AN_PHPD Hrs 60                   2,772                     2,772                            
2 04 05 03 UN503_0800 2.04.05.03 9681255 Study Review and Recommendations - HPPD 9/29/2005 10/13/2005 A R&D AN_PHS Hrs 24                   2,113                     2,113                            
2 04 05 03 UN503_0800 2.04.05.03 9681255 Study Review and Recommendations - HPPD 9/29/2005 10/13/2005 A R&D AN_PHPD Hrs 32                   1,512                     1,512                            
2 04 05 03 UN503_0800 2.04.05.03 9681255 Study Review and Recommendations - HPPD 9/29/2005 10/13/2005 A R&D AN_ME Hrs 8                     704                        704                               
2 04 05 04 End-of-Undulator(EOU) X-ray and Profile diagnos 280               -                        19,672                 -                         19,672                        
2 04 05 04 UN504_1220 2.04.05.04 9681256 Specification of EOU 1/21/2004 4/27/2004 A R&D AN_PHS Hrs 60                   5,018                     5,018                            
2 04 05 04 UN504_1220 2.04.05.04 9681256 Specification of EOU 1/21/2004 4/27/2004 A R&D AN_ME Hrs 40                   3,345                     3,345                            
2 04 05 04 UN504_1230 2.04.05.04 9681256 Organize literature Materials 2/20/2004 4/27/2004 A R&D AN_PHS Hrs 32                   2,676                     2,676                            
2 04 05 04 UN504_1230 2.04.05.04 9681256 Organize literature Materials 2/20/2004 4/27/2004 A R&D AN_PHPD Hrs 60                   2,694                     2,694                            
2 04 05 04 UN504_1230 2.04.05.04 9681256 Organize literature Materials 2/20/2004 4/27/2004 A R&D AN_ME Hrs 16                   1,338                     1,338                            
2 04 05 04 UN504_1240 2.04.05.04 9681256 Conduct Principles of Design Workshop 10/4/2004 10/13/2004 A R&D AN_PHS Hrs 24                   2,065                     2,065                            
2 04 05 04 UN504_1240 2.04.05.04 9681256 Conduct Principles of Design Workshop 10/4/2004 10/13/2004 A R&D AN_PHPD Hrs 40                   1,848                     1,848                            
2 04 05 04 UN504_1240 2.04.05.04 9681256 Conduct Principles of Design Workshop 10/4/2004 10/13/2004 A R&D AN_ME Hrs 8                     688                        688                               
2 04 05 05 RFBPM -                80,000                   -                      87,200                   87,200                        
2 04 05 05 UN505_0211 2.04.05.05 SP40505 Rec: Copper Body Brazement (4) 10/3/2006 12/28/2006 A SPR AN_MSEG $$ 32,000                     34,880                     34,880                          
2 04 05 05 UN505_0213 2.04.05.05 SP40505 Rec: Support & Alignment Mechanism (4) 10/3/2006 12/28/2006 A SPR AN_MSEG $$ 32,000                     34,880                     34,880                          
2 04 05 05 UN505_0215 2.04.05.05 SP40505 Rec: RF Cabling (4) 10/3/2006 12/28/2006 A SPR AN_MSEG $$ 16,000                     17,440                     17,440                          
2 04 05 07 Charge Monitor (CM) -                11,000                   -                      11,990                   11,990                        
2 04 05 07 UN507_0125 2.04.05.07 SP40507 Rec: Charge Monitor Package (1) 10/10/2006 11/20/2006 A SPR AN_MSEG $$ 11,000                     11,990                     11,990                          
2 04 05 08 Cherenkov Detector -                16,000                   -                      17,440                   17,440                        
2 04 05 08 UN508_0105 2.04.05.08 SP40508 Rec: Cherenkov Detector (4) 10/3/2006 11/13/2006 A SPR AN_MSEG $$ 16,000                     17,440                     17,440                          
2 04 05 09 Radiation Detection Monitor (RDM) -                35,000                   -                      38,150                   38,150                        
2 04 05 09 UN509_0175 2.04.05.09 SP40509 Rec: RDM (1) 10/10/2006 11/20/2006 A SPR AN_MSEG $$ 35,000                     38,150                     38,150                          
2 04 06 Undulator System Commissioning 6,288            -                        631,337               -                         631,337                      
2 04 06 01 Undulator System Commissioning 6,288            -                        631,337               -                         631,337                      
2 04 06 01 UN36_00440 2.04.06.01 CM40601 Commission Stretched Wire System Complete 9/20/2007 10/17/2007 S PRE SL_MFAT Hrs 80                   7,961                     7,961                            
2 04 06 01 UN36_00440 2.04.06.01 CM40601 Commission Stretched Wire System Complete 9/20/2007 10/17/2007 S PRE SL_MES Hrs 320                 35,139                   35,139                          
2 04 06 01 UN36_00440 2.04.06.01 CM40601 Commission Stretched Wire System Complete 9/20/2007 10/17/2007 S PRE SL_EE Hrs 160                 21,882                   21,882                          
2 04 06 01 UN36_00440 2.04.06.01 CM40601 Commission Stretched Wire System Complete 9/20/2007 10/17/2007 S PRE SL_CP Hrs 160                 17,694                   17,694                          
2 04 06 01 UN36_00490 2.04.06.01 CM40601 Commission Hydrostatic Level System 8/24/2007 9/21/2007 S PRE SL_MFAT Hrs 80                   7,829                     7,829                            
2 04 06 01 UN36_00490 2.04.06.01 CM40601 Commission Hydrostatic Level System 8/24/2007 9/21/2007 S PRE SL_MES Hrs 320                 34,555                   34,555                          
2 04 06 01 UN36_00490 2.04.06.01 CM40601 Commission Hydrostatic Level System 8/24/2007 9/21/2007 S PRE SL_EE Hrs 80                   10,760                   10,760                          
2 04 06 01 UN36_00490 2.04.06.01 CM40601 Commission Hydrostatic Level System 8/24/2007 9/21/2007 S PRE SL_CP Hrs 160                 17,399                   17,399                          
2 04 06 01 UN42_00810 2.04.06.01 CM40601 Commission Un Cham 7/11/2007 7/17/2007 S PRE SL_SEE Hrs 24                   3,033                     3,033                            
2 04 06 01 UN42_00810 2.04.06.01 CM40601 Commission Un Cham 7/11/2007 7/17/2007 S PRE AN_SEE Hrs 24                   2,928                     2,928                            
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2 04 06 01 UN42_00810 2.04.06.01 CM40601 Commission Un Cham 7/11/2007 7/17/2007 S PRE AN_PHS Hrs 16                   1,452                     1,452                            
2 04 06 01 UN43_00620 2.04.06.01 CM40601 Commission Std Bel Mod 7/11/2007 7/17/2007 S PRE SL_SEE Hrs 24                   3,033                     3,033                            
2 04 06 01 UN43_00620 2.04.06.01 CM40601 Commission Std Bel Mod 7/11/2007 7/17/2007 S PRE AN_SEE Hrs 24                   2,928                     2,928                            
2 04 06 01 UN43_00620 2.04.06.01 CM40601 Commission Std Bel Mod 7/11/2007 7/17/2007 S PRE AN_PHS Hrs 16                   1,452                     1,452                            
2 04 06 01 UN43_CM000 2.04.06.01 CM40601 Commission Fixed Supports 7/11/2007 10/31/2007 S PRE SL_PHS Hrs 104                 9,120                     9,120                            
2 04 06 01 UN44_00580 2.04.06.01 CM40601 Commission Std Col 7/11/2007 7/17/2007 S PRE SL_SEE Hrs 24                   3,033                     3,033                            
2 04 06 01 UN44_00580 2.04.06.01 CM40601 Commission Std Col 7/11/2007 7/17/2007 S PRE AN_SEE Hrs 24                   2,928                     2,928                            
2 04 06 01 UN44_00580 2.04.06.01 CM40601 Commission Std Col 7/11/2007 7/17/2007 S PRE AN_PHS Hrs 16                   1,452                     1,452                            
2 04 06 01 UN45_00530 2.04.06.01 CM40601 Commission - Short Diag Break Assy 6/7/2007 6/13/2007 S PRE SL_SEE Hrs 24                   3,033                     3,033                            
2 04 06 01 UN45_00530 2.04.06.01 CM40601 Commission - Short Diag Break Assy 6/7/2007 6/13/2007 S PRE AN_SEE Hrs 24                   2,928                     2,928                            
2 04 06 01 UN45_00530 2.04.06.01 CM40601 Commission - Short Diag Break Assy 6/7/2007 6/13/2007 S PRE AN_PHS Hrs 16                   1,452                     1,452                            
2 04 06 01 UN46_00610 2.04.06.01 CM40601 Commission - Long Diag Break Assy 7/11/2007 7/17/2007 S PRE SL_SEE Hrs 24                   3,033                     3,033                            
2 04 06 01 UN46_00610 2.04.06.01 CM40601 Commission - Long Diag Break Assy 7/11/2007 7/17/2007 S PRE AN_SEE Hrs 24                   2,928                     2,928                            
2 04 06 01 UN46_00610 2.04.06.01 CM40601 Commission - Long Diag Break Assy 7/11/2007 7/17/2007 S PRE AN_PHS Hrs 16                   1,452                     1,452                            
2 04 06 01 UN47_00670 2.04.06.01 CM40601 Commission - Entrance Section Assy 5/18/2007 5/24/2007 S PRE SL_SEE Hrs 24                   3,033                     3,033                            
2 04 06 01 UN47_00670 2.04.06.01 CM40601 Commission - Entrance Section Assy 5/18/2007 5/24/2007 S PRE AN_SEE Hrs 24                   2,928                     2,928                            
2 04 06 01 UN47_00670 2.04.06.01 CM40601 Commission - Entrance Section Assy 5/18/2007 5/24/2007 S PRE AN_PHS Hrs 16                   1,452                     1,452                            
2 04 06 01 UN48_00670 2.04.06.01 CM40601 Commission - Exit Section Assy 4/11/2007 4/18/2007 S PRE SL_SEE Hrs 24                   3,033                     3,033                            
2 04 06 01 UN48_00670 2.04.06.01 CM40601 Commission - Exit Section Assy 4/11/2007 4/18/2007 S PRE AN_SEE Hrs 24                   2,928                     2,928                            
2 04 06 01 UN48_00670 2.04.06.01 CM40601 Commission - Exit Section Assy 4/11/2007 4/18/2007 S PRE AN_PHS Hrs 16                   1,452                     1,452                            
2 04 06 01 UN502_1750 2.04.06.01 CM40601 Commission EBXPD 7/11/2007 7/24/2007 S PRE SL_SEE Hrs 16                   2,022                     2,022                            
2 04 06 01 UN502_1750 2.04.06.01 CM40601 Commission EBXPD 7/11/2007 7/24/2007 S PRE AN_SEE Hrs 80                   9,759                     9,759                            
2 04 06 01 UN502_1750 2.04.06.01 CM40601 Commission EBXPD 7/11/2007 7/24/2007 S PRE AN_PHS Hrs 64                   5,809                     5,809                            
2 04 06 01 UN502_1750 2.04.06.01 CM40601 Commission EBXPD 7/11/2007 7/24/2007 S PRE AN_CE Hrs 64                   6,194                     6,194                            
2 04 06 01 UN504_1620 2.04.06.01 CM40601 Commission EOU 12/3/2007 12/20/2007 S PRE SL_SEE Hrs 24                   3,111                     3,111                            
2 04 06 01 UN504_1620 2.04.06.01 CM40601 Commission EOU 12/3/2007 12/20/2007 S PRE AN_SEE Hrs 80                   10,014                   10,014                          
2 04 06 01 UN504_1620 2.04.06.01 CM40601 Commission EOU 12/3/2007 12/20/2007 S PRE AN_PHS Hrs 40                   3,725                     3,725                            
2 04 06 01 UN504_1620 2.04.06.01 CM40601 Commission EOU 12/3/2007 12/20/2007 S PRE AN_CE Hrs 40                   3,972                     3,972                            
2 04 06 01 UN505_0370 2.04.06.01 CM40601 Commission RFBPM 6/18/2007 6/29/2007 S PRE SL_PHS Hrs 40                   3,482                     3,482                            
2 04 06 01 UN505_0370 2.04.06.01 CM40601 Commission RFBPM 6/18/2007 6/29/2007 S PRE SL_MFAT Hrs 24                   2,348                     2,348                            
2 04 06 01 UN505_0370 2.04.06.01 CM40601 Commission RFBPM 6/18/2007 6/29/2007 S PRE AN_SEE Hrs 40                   4,880                     4,880                            
2 04 06 01 UN507_0260 2.04.06.01 CM40601 Commission  Charge Monitor 4/11/2007 4/18/2007 S PRE SL_PHS Hrs 40                   3,482                     3,482                            
2 04 06 01 UN507_0260 2.04.06.01 CM40601 Commission  Charge Monitor 4/11/2007 4/18/2007 S PRE SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 06 01 UN507_0260 2.04.06.01 CM40601 Commission  Charge Monitor 4/11/2007 4/18/2007 S PRE AN_SEE Hrs 16                   1,952                     1,952                            
2 04 06 01 UN508_0250 2.04.06.01 CM40601 Commission  Cherenkov Detector 6/18/2007 6/29/2007 S PRE SL_PHS Hrs 40                   3,482                     3,482                            
2 04 06 01 UN508_0250 2.04.06.01 CM40601 Commission  Cherenkov Detector 6/18/2007 6/29/2007 S PRE SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 06 01 UN508_0250 2.04.06.01 CM40601 Commission  Cherenkov Detector 6/18/2007 6/29/2007 S PRE AN_SEE Hrs 40                   4,880                     4,880                            
2 04 06 01 UN509_0320 2.04.06.01 CM40601 Commission RDM 6/18/2007 6/26/2007 S PRE SL_PHS Hrs 40                   3,482                     3,482                            
2 04 06 01 UN509_0320 2.04.06.01 CM40601 Commission RDM 6/18/2007 6/26/2007 S PRE AN_SEE Hrs 16                   1,952                     1,952                            
2 04 06 01 UN509_0320 2.04.06.01 CM40601 Commission RDM 6/18/2007 6/26/2007 S PRE AN_CE Hrs 24                   2,323                     2,323                            
2 04 06 01 UN511_0250 2.04.06.01 CM40601 Commission  Supplemental Shielding 1/29/2007 2/20/2007 S PRE SL_PHS Hrs 40                   3,482                     3,482                            
2 04 06 01 UN511_0250 2.04.06.01 CM40601 Commission  Supplemental Shielding 1/29/2007 2/20/2007 S PRE SL_MFAT Hrs 16                   1,566                     1,566                            
2 04 06 01 UN511_0250 2.04.06.01 CM40601 Commission  Supplemental Shielding 1/29/2007 2/20/2007 S PRE AN_SEE Hrs 40                   4,880                     4,880                            
2 04 06 01 UNUN_00010 2.04.06.01 CM40601 Support Commissioning - Controls 10/3/2006 5/22/2007 S PRE AN_CE Hrs 1,280              123,878                 123,878                        
2 04 06 01 UNUN_00020 2.04.06.01 CM40601 Support Commissioning - Mechanical 10/3/2006 5/22/2007 S PRE AN_ME Hrs 960                 87,130                   87,130                          
2 04 06 01 UNUN_00030 2.04.06.01 CM40601 Support Commissioning - Physics 10/3/2006 5/22/2007 S PRE AN_PHS Hrs 1,280              116,173                 116,173                        
2 05 X-RAY TRANSPORT & DIAGNOSTICS SYSTEMS (OPC) 25,062          78,000                   4,681,577            98,660                   4,780,237                   
2 05 01 System Management & Integration 19,090          -                        3,631,399            -                         3,631,399                   
2 05 01 01 Management 19,090          -                        3,631,399            -                         3,631,399                   
2 05 01 01 XT_3444 2.05.01.01 9681283 R&D - Component Physics Design 4/1/2004 8/25/2004 L R&D LL_PHSS Hrs 1,236              257,545                 257,545                        
2 05 01 01 XT_3444 2.05.01.01 9681283 R&D - Component Physics Design 4/1/2004 8/25/2004 L R&D LL_ME Hrs 824                 145,510                 145,510                        
2 05 01 01 XT_3445 2.05.01.01 9681283 R&D - Beamline Mechanical Layout 4/1/2004 8/25/2004 L R&D LL_ME Hrs 824                 145,510                 145,510                        
2 05 01 01 XT_3454 2.05.01.01 CM50101 LLNL - Commissioning Team 10/3/2006 5/7/2008 L PRE LL_PHS Hrs 3,200              661,712                 661,712                        
2 05 01 01 XT_3454 2.05.01.01 CM50101 LLNL - Commissioning Team 10/3/2006 5/7/2008 L PRE LL_MFAT Hrs 3,200              481,220                 481,220                        
2 05 01 01 XT_3454 2.05.01.01 CM50101 LLNL - Commissioning Team 10/3/2006 5/7/2008 L PRE LL_ME Hrs 3,200              619,288                 619,288                        
2 05 01 01 XT_3454 2.05.01.01 CM50101 LLNL - Commissioning Team 10/3/2006 5/7/2008 L PRE LL_EE Hrs 3,200              619,288                 619,288                        
2 05 01 01 XT_3454 2.05.01.01 CM50101 LLNL - Commissioning Team 10/3/2006 5/7/2008 L PRE LL_CP Hrs 3,200              664,948                 664,948                        
2 05 01 01 XT_3485 2.05.01.01 9681283 R&D - Beamline Electronics & Controls 4/1/2004 8/25/2004 L R&D LL_EE Hrs 206                 36,378                   36,378                          
2 05 02 Controls
2 05 02 02 Slow Controls
2 05 02 03 Fast Controls
2 05 02 04 Femto Controls
2 05 03 Mechanical & Vacuum Subsystem
2 05 03 02 Mech/Vac Front End
2 05 03 03 Mech/Vac Near Hall
2 05 03 04 Mech/Vac Tunnel
2 05 03 05 Mech/Vac Far Hall
2 05 04 Optical  Subsystem 988               -                        191,830               -                         191,830                      
2 05 04 01 Optical Systems Engineering 988               -                        191,830               -                         191,830                      
2 05 04 01 XT_2061 2.05.04.01 9681278 R&D - Damage 10/4/2004 9/27/2005 L R&D LL_PHS Hrs 988                 191,830                 191,830                        
2 05 04 02 Facility Optics
2 05 04 03 End Station Optics
2 05 04 04 Crystals & Gratings
2 05 05 Diagnostics Subsystem 4,984            78,000                   858,348               98,660                   957,008                      
2 05 05 02 Modeling & Simulation 1,032            -                        195,677               -                         195,677                      
2 05 05 02 XT_44766 2.05.05.02 9681284 R&D - Spontaneous Monte Carlo - 2 4/1/2004 5/26/2004 L R&D LL_CP Hrs 320                 60,675                   60,675                          
2 05 05 02 XT_4486 2.05.05.02 9681284 R&D - FEL Monte Carlo 4/1/2004 8/5/2004 L R&D LL_CP Hrs 712                 135,002                 135,002                        
2 05 05 03 Facility Diagnostics -                50,000                   -                      64,500                   64,500                        
2 05 05 03 XT_4436 2.05.05.03 SP50503 Procure Spares - Direct Imager 10/3/2006 12/28/2006 L SPR LL_MSCS $$ 50,000                     64,500                     64,500                          
2 05 05 04 Commissioning Diagnostics 3,952            28,000                   662,671               34,160                   696,831                      
2 05 05 04 XT_445 2.05.05.04 RD50504 R&D - Spectral Measurement 10/4/2004 9/27/2005 L R&D LL_PHS Hrs 1,976              383,660                 383,660                        
2 05 05 04 XT_445 2.05.05.04 RD50504 R&D - Spectral Measurement 10/4/2004 9/27/2005 L R&D LL_MSEG $$ 28,000                     34,160                     34,160                          
2 05 05 04 XT_445 2.05.05.04 RD50504 R&D - Spectral Measurement 10/4/2004 9/27/2005 L R&D LL_MFAT Hrs 1,976              279,011                 279,011                        
2 06 X-RAY END STATION SYSTEMS (OPC) 17,240          750,000                 1,642,235            854,841                 2,497,076                   
2 06 02 Controls Subsystem 2,480            -                        267,605               -                         267,605                      
2 06 02 01 Cabling 400               -                        43,064                 -                         43,064                        
2 06 02 01 XE_0241 2.06.02.01 CM60201 Commission Far Hall - Cabling 6/2/2008 6/27/2008 S PRE SL_TMUE Hrs 20                   2,362                     2,362                            
2 06 02 01 XE_0241 2.06.02.01 CM60201 Commission Far Hall - Cabling 6/2/2008 6/27/2008 S PRE SL_CT Hrs 40                   3,023                     3,023                            
2 06 02 01 XE_0241 2.06.02.01 CM60201 Commission Far Hall - Cabling 6/2/2008 6/27/2008 S PRE SL_CE Hrs 40                   5,519                     5,519                            

Page 135 of 137



P3 C/A W/P June - 2004 DCE Early Early OBS Fund Res Units Contingency
ID Number Number Description Start Finish Type Code Hours $$ Labor M&S Total (No Conting) %

1 2 3 4 5 6

WBS
Level

Fully Burdened and Escalated CostBudgeted Quantity

2 06 02 01 XE_0291 2.06.02.01 CM60201 Commission Tunnel - Cabling 1/14/2008 2/11/2008 S PRE SL_TMUE Hrs 20                   2,362                     2,362                            
2 06 02 01 XE_0291 2.06.02.01 CM60201 Commission Tunnel - Cabling 1/14/2008 2/11/2008 S PRE SL_CT Hrs 40                   3,023                     3,023                            
2 06 02 01 XE_0291 2.06.02.01 CM60201 Commission Tunnel - Cabling 1/14/2008 2/11/2008 S PRE SL_CE Hrs 40                   5,519                     5,519                            
2 06 02 01 XE_0451 2.06.02.01 CM60201 Commission FEE - Cabling 7/11/2007 8/7/2007 S PRE SL_TMUE Hrs 20                   2,302                     2,302                            
2 06 02 01 XE_0451 2.06.02.01 CM60201 Commission FEE - Cabling 7/11/2007 8/7/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 01 XE_0451 2.06.02.01 CM60201 Commission FEE - Cabling 7/11/2007 8/7/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 02 01 XE_0461 2.06.02.01 CM60201 Commission Near Hall - Cabling 7/12/2007 8/8/2007 S PRE SL_TMUE Hrs 20                   2,302                     2,302                            
2 06 02 01 XE_0461 2.06.02.01 CM60201 Commission Near Hall - Cabling 7/12/2007 8/8/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 01 XE_0461 2.06.02.01 CM60201 Commission Near Hall - Cabling 7/12/2007 8/8/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 02 02 Network 160               -                        17,634                 -                         17,634                        
2 06 02 02 XE_2234 2.06.02.02 CM60202 Commission - Network 12/27/2007 1/29/2008 S PRE SL_PHS Hrs 40                   3,572                     3,572                            
2 06 02 02 XE_2234 2.06.02.02 CM60202 Commission - Network 12/27/2007 1/29/2008 S PRE SL_EE Hrs 40                   5,519                     5,519                            
2 06 02 02 XE_2234 2.06.02.02 CM60202 Commission - Network 12/27/2007 1/29/2008 S PRE SL_CT Hrs 40                   3,023                     3,023                            
2 06 02 02 XE_2234 2.06.02.02 CM60202 Commission - Network 12/27/2007 1/29/2008 S PRE SL_CE Hrs 40                   5,519                     5,519                            
2 06 02 03 PC Support 160               -                        19,074                 -                         19,074                        
2 06 02 03 XE_2294 2.06.02.03 CM60203 Commission - PC Support 11/13/2007 12/12/2007 S PRE SL_PHS Hrs 40                   3,572                     3,572                            
2 06 02 03 XE_2294 2.06.02.03 CM60203 Commission - PC Support 11/13/2007 12/12/2007 S PRE SL_EE Hrs 40                   5,519                     5,519                            
2 06 02 03 XE_2294 2.06.02.03 CM60203 Commission - PC Support 11/13/2007 12/12/2007 S PRE SL_CP Hrs 40                   4,463                     4,463                            
2 06 02 03 XE_2294 2.06.02.03 CM60203 Commission - PC Support 11/13/2007 12/12/2007 S PRE SL_CE Hrs 40                   5,519                     5,519                            
2 06 02 04 Beamline Controls 320               -                        33,153                 -                         33,153                        
2 06 02 04 XE_2635 2.06.02.04 CM60204 Commission - Beamline Control 1/2/2008 1/30/2008 S PRE SL_PHS Hrs 80                   7,143                     7,143                            
2 06 02 04 XE_2635 2.06.02.04 CM60204 Commission - Beamline Control 1/2/2008 1/30/2008 S PRE SL_CT Hrs 80                   6,045                     6,045                            
2 06 02 04 XE_2635 2.06.02.04 CM60204 Commission - Beamline Control 1/2/2008 1/30/2008 S PRE SL_CP Hrs 80                   8,926                     8,926                            
2 06 02 04 XE_2635 2.06.02.04 CM60204 Commission - Beamline Control 1/2/2008 1/30/2008 S PRE SL_CE Hrs 80                   11,039                   11,039                          
2 06 02 05 X-Ray PPS 480               -                        53,680                 -                         53,680                        
2 06 02 05 XE_108 2.06.02.05 CM60205 Commission FEE - X-Ray PPS 6/19/2007 7/17/2007 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 02 05 XE_108 2.06.02.05 CM60205 Commission FEE - X-Ray PPS 6/19/2007 7/17/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 05 XE_108 2.06.02.05 CM60205 Commission FEE - X-Ray PPS 6/19/2007 7/17/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 02 05 XE_3033 2.06.02.05 CM60205 Commission Near Hall - X-Ray PPS 12/20/2006 1/19/2007 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 02 05 XE_3033 2.06.02.05 CM60205 Commission Near Hall - X-Ray PPS 12/20/2006 1/19/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 05 XE_3033 2.06.02.05 CM60205 Commission Near Hall - X-Ray PPS 12/20/2006 1/19/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 02 05 XE_458 2.06.02.05 CM60205 Commission Far Hall X-Ray PPS 9/10/2007 10/5/2007 S PRE SL_ME Hrs 40                   5,088                     5,088                            
2 06 02 05 XE_458 2.06.02.05 CM60205 Commission Far Hall X-Ray PPS 9/10/2007 10/5/2007 S PRE SL_CT Hrs 40                   2,966                     2,966                            
2 06 02 05 XE_458 2.06.02.05 CM60205 Commission Far Hall X-Ray PPS 9/10/2007 10/5/2007 S PRE SL_CE Hrs 40                   5,415                     5,415                            
2 06 02 05 XE_463 2.06.02.05 CM60205 Commission Tunnel - X-Ray PPS 9/7/2007 10/4/2007 S PRE SL_ME Hrs 40                   5,081                     5,081                            
2 06 02 05 XE_463 2.06.02.05 CM60205 Commission Tunnel - X-Ray PPS 9/7/2007 10/4/2007 S PRE SL_CT Hrs 40                   2,961                     2,961                            
2 06 02 05 XE_463 2.06.02.05 CM60205 Commission Tunnel - X-Ray PPS 9/7/2007 10/4/2007 S PRE SL_CE Hrs 40                   5,407                     5,407                            
2 06 02 06 X-Ray MPS 480               -                        53,612                 -                         53,612                        
2 06 02 06 XE_5097 2.06.02.06 CM60206 Commission Near Hall - X-Ray MPS 12/20/2006 1/19/2007 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 02 06 XE_5097 2.06.02.06 CM60206 Commission Near Hall - X-Ray MPS 12/20/2006 1/19/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 06 XE_5097 2.06.02.06 CM60206 Commission Near Hall - X-Ray MPS 12/20/2006 1/19/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 02 06 XE_5101 2.06.02.06 CM60206 Commission Tunnel - X-Ray MPS 8/9/2007 9/6/2007 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 02 06 XE_5101 2.06.02.06 CM60206 Commission Tunnel - X-Ray MPS 8/9/2007 9/6/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 06 XE_5101 2.06.02.06 CM60206 Commission Tunnel - X-Ray MPS 8/9/2007 9/6/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 02 06 XE_5125 2.06.02.06 CM60206 Commission Far Hall - X-Ray MPS 9/10/2007 10/5/2007 S PRE SL_ME Hrs 40                   5,088                     5,088                            
2 06 02 06 XE_5125 2.06.02.06 CM60206 Commission Far Hall - X-Ray MPS 9/10/2007 10/5/2007 S PRE SL_CT Hrs 40                   2,966                     2,966                            
2 06 02 06 XE_5125 2.06.02.06 CM60206 Commission Far Hall - X-Ray MPS 9/10/2007 10/5/2007 S PRE SL_CE Hrs 40                   5,415                     5,415                            
2 06 02 06 XE_5132 2.06.02.06 CM60206 Commission FEE - X-Ray MPS 6/19/2007 7/17/2007 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 02 06 XE_5132 2.06.02.06 CM60206 Commission FEE - X-Ray MPS 6/19/2007 7/17/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 06 XE_5132 2.06.02.06 CM60206 Commission FEE - X-Ray MPS 6/19/2007 7/17/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 02 07 Laser PPS 240               -                        23,693                 -                         23,693                        
2 06 02 07 XE_2734 2.06.02.07 CM60207 Commission Near Hall - Laser PPS 5/15/2007 6/12/2007 S PRE SL_PHS Hrs 40                   3,482                     3,482                            
2 06 02 07 XE_2734 2.06.02.07 CM60207 Commission Near Hall - Laser PPS 5/15/2007 6/12/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 07 XE_2734 2.06.02.07 CM60207 Commission Near Hall - Laser PPS 5/15/2007 6/12/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 02 07 XE_5421 2.06.02.07 CM60207 Commission Far Hall - Laser PPS 9/10/2007 10/5/2007 S PRE SL_PHS Hrs 40                   3,504                     3,504                            
2 06 02 07 XE_5421 2.06.02.07 CM60207 Commission Far Hall - Laser PPS 9/10/2007 10/5/2007 S PRE SL_CT Hrs 40                   2,966                     2,966                            
2 06 02 07 XE_5421 2.06.02.07 CM60207 Commission Far Hall - Laser PPS 9/10/2007 10/5/2007 S PRE SL_CE Hrs 40                   5,415                     5,415                            
2 06 02 08 User Safeguards 240               -                        23,693                 -                         23,693                        
2 06 02 08 XE_884 2.06.02.08 CM60208 Commission Far Hall - User Safeguards 9/10/2007 10/5/2007 S PRE SL_PHS Hrs 40                   3,504                     3,504                            
2 06 02 08 XE_884 2.06.02.08 CM60208 Commission Far Hall - User Safeguards 9/10/2007 10/5/2007 S PRE SL_CT Hrs 40                   2,966                     2,966                            
2 06 02 08 XE_884 2.06.02.08 CM60208 Commission Far Hall - User Safeguards 9/10/2007 10/5/2007 S PRE SL_CE Hrs 40                   5,415                     5,415                            
2 06 02 08 XE_934 2.06.02.08 CM60208 Commission Near Hall - User Safeguards 5/15/2007 6/12/2007 S PRE SL_PHS Hrs 40                   3,482                     3,482                            
2 06 02 08 XE_934 2.06.02.08 CM60208 Commission Near Hall - User Safeguards 5/15/2007 6/12/2007 S PRE SL_CT Hrs 40                   2,947                     2,947                            
2 06 02 08 XE_934 2.06.02.08 CM60208 Commission Near Hall - User Safeguards 5/15/2007 6/12/2007 S PRE SL_CE Hrs 40                   5,380                     5,380                            
2 06 03 Mechanical/Vacuum Subsystem 400               -                        46,103                 -                         46,103                        
2 06 03 02 Vacuum Components - Mech/Vac 160               -                        18,055                 -                         18,055                        
2 06 03 02 XE_2818 2.06.03.02 CM60302 Commission Valves - Vacuum 8/10/2007 9/7/2007 S PRE SL_MVE Hrs 20                   2,527                     2,527                            
2 06 03 02 XE_2818 2.06.03.02 CM60302 Commission Valves - Vacuum 8/10/2007 9/7/2007 S PRE SL_MFAT Hrs 20                   1,957                     1,957                            
2 06 03 02 XE_2978 2.06.03.02 CM60302 Commission Ion Pump - Vacuum 8/17/2007 9/14/2007 S PRE SL_MVE Hrs 20                   2,527                     2,527                            
2 06 03 02 XE_2978 2.06.03.02 CM60302 Commission Ion Pump - Vacuum 8/17/2007 9/14/2007 S PRE SL_MFAT Hrs 20                   1,957                     1,957                            
2 06 03 02 XE_2986 2.06.03.02 CM60302 Commission Turbo Pump - Vacuum 5/8/2007 6/5/2007 S PRE SL_MVE Hrs 20                   2,527                     2,527                            
2 06 03 02 XE_2986 2.06.03.02 CM60302 Commission Turbo Pump - Vacuum 5/8/2007 6/5/2007 S PRE SL_MFAT Hrs 20                   1,957                     1,957                            
2 06 03 02 XE_828 2.06.03.02 CM60302 Commission Gauges - Vacuum 1/2/2008 1/30/2008 S PRE SL_MVE Hrs 20                   2,593                     2,593                            
2 06 03 02 XE_828 2.06.03.02 CM60302 Commission Gauges - Vacuum 1/2/2008 1/30/2008 S PRE SL_MFAT Hrs 20                   2,008                     2,008                            
2 06 03 03 Experimental Chambers 240               -                        28,048                 -                         28,048                        
2 06 03 03 XE_2979 2.06.03.03 CM60303 Commission Far Hall Experiment Chamber - Vacuum 8/10/2007 9/7/2007 S PRE SL_MVE Hrs 40                   5,055                     5,055                            
2 06 03 03 XE_2979 2.06.03.03 CM60303 Commission Far Hall Experiment Chamber - Vacuum 8/10/2007 9/7/2007 S PRE SL_MFAT Hrs 40                   3,915                     3,915                            
2 06 03 03 XE_2979 2.06.03.03 CM60303 Commission Far Hall Experiment Chamber - Vacuum 8/10/2007 9/7/2007 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 03 03 XE_5313 2.06.03.03 CM60303 Commission Near Hall Experiment Chamber - Vacuum 5/1/2007 5/29/2007 S PRE SL_MVE Hrs 40                   5,055                     5,055                            
2 06 03 03 XE_5313 2.06.03.03 CM60303 Commission Near Hall Experiment Chamber - Vacuum 5/1/2007 5/29/2007 S PRE SL_MFAT Hrs 40                   3,915                     3,915                            
2 06 03 03 XE_5313 2.06.03.03 CM60303 Commission Near Hall Experiment Chamber - Vacuum 5/1/2007 5/29/2007 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 04 Laser Subsystem 2,400            -                        248,419               -                         248,419                      
2 06 04 01 Oscillator Laser & Pump 1,200            -                        118,839               -                         118,839                      
2 06 04 01 XE_55 2.06.04.01 CM60401 Commission Far Hall - Oscillator Laser/Pump 10/8/2007 4/2/2008 S PRE SL_PHS Hrs 480                 42,862                   42,862                          
2 06 04 01 XE_55 2.06.04.01 CM60401 Commission Far Hall - Oscillator Laser/Pump 10/8/2007 4/2/2008 S PRE SL_CE Hrs 120                 16,558                   16,558                          
2 06 04 01 XE_7144 2.06.04.01 CM60401 Commission Near Hall - Oscillator Laser/Pump 6/30/2008 7/28/2008 S PRE SL_PHS Hrs 480                 42,862                   42,862                          
2 06 04 01 XE_7144 2.06.04.01 CM60401 Commission Near Hall - Oscillator Laser/Pump 6/30/2008 7/28/2008 S PRE SL_CE Hrs 120                 16,558                   16,558                          
2 06 04 02 Laser Diagnostics 60                 -                        5,222                   -                         5,222                          
2 06 04 02 XE_56 2.06.04.02 CM60402 Commission -  Laser Diagnostics 3/6/2007 5/29/2007 S PRE SL_PHS Hrs 60                   5,222                     5,222                            
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2 06 04 03 Laser Supplies & Optical Transport 60                 -                        6,387                   -                         6,387                          
2 06 04 03 XE_57 2.06.04.03 CM60403 Commission - Optic Transport 10/1/2007 10/26/2007 S PRE SL_PHS Hrs 20                   1,786                     1,786                            
2 06 04 03 XE_57 2.06.04.03 CM60403 Commission - Optic Transport 10/1/2007 10/26/2007 S PRE SL_MFAT Hrs 20                   2,008                     2,008                            
2 06 04 03 XE_57 2.06.04.03 CM60403 Commission - Optic Transport 10/1/2007 10/26/2007 S PRE SL_ME Hrs 20                   2,593                     2,593                            
2 06 04 04 Laser Timing 840               -                        96,732                 -                         96,732                        
2 06 04 04 XE_58 2.06.04.04 CM60404 Commission Far Hall - Laser Timing 10/1/2007 3/26/2008 S PRE SL_PHS Hrs 240                 21,431                   21,431                          
2 06 04 04 XE_58 2.06.04.04 CM60404 Commission Far Hall - Laser Timing 10/1/2007 3/26/2008 S PRE SL_CT Hrs 120                 9,069                     9,069                            
2 06 04 04 XE_58 2.06.04.04 CM60404 Commission Far Hall - Laser Timing 10/1/2007 3/26/2008 S PRE SL_CE Hrs 480                 66,232                   66,232                          
2 06 04 05 Laser Amplifiers 240               -                        21,238                 -                         21,238                        
2 06 04 05 XE_59 2.06.04.05 CM60405 Commission Near Hall - Laser Amplifiers 5/30/2007 11/15/2007 S PRE SL_PHS Hrs 120                 10,522                   10,522                          
2 06 04 05 XE_60 2.06.04.05 CM60405 Commission Far Hall - Laser Amplifiers 12/3/2007 5/27/2008 S PRE SL_PHS Hrs 120                 10,716                   10,716                          
2 06 05 X-Ray Detectors 1,920            -                        192,905               -                         192,905                      
2 06 05 01 Beam Imaging 360               -                        35,422                 -                         35,422                        
2 06 05 01 XE_61 2.06.05.01 CM60501 Commission - Beam Imaging 11/30/2006 5/22/2007 S PRE SL_PHS Hrs 120                 10,445                   10,445                          
2 06 05 01 XE_61 2.06.05.01 CM60501 Commission - Beam Imaging 11/30/2006 5/22/2007 S PRE SL_EE Hrs 120                 16,139                   16,139                          
2 06 05 01 XE_61 2.06.05.01 CM60501 Commission - Beam Imaging 11/30/2006 5/22/2007 S PRE SL_CT Hrs 120                 8,839                     8,839                            
2 06 05 02 2-D X-Ray Detector 480               -                        48,456                 -                         48,456                        
2 06 05 02 XE_62 2.06.05.02 CM60502 Commission - 2-D X-Ray Detector 7/7/2008 8/1/2008 S PRE SL_PHS Hrs 160                 14,287                   14,287                          
2 06 05 02 XE_62 2.06.05.02 CM60502 Commission - 2-D X-Ray Detector 7/7/2008 8/1/2008 S PRE SL_EE Hrs 160                 22,077                   22,077                          
2 06 05 02 XE_62 2.06.05.02 CM60502 Commission - 2-D X-Ray Detector 7/7/2008 8/1/2008 S PRE SL_CT Hrs 160                 12,092                   12,092                          
2 06 05 03 Beam Intensity 360               -                        36,343                 -                         36,343                        
2 06 05 03 XE_63 2.06.05.03 CM60503 Commission - Beam Intensity 10/30/2007 4/24/2008 S PRE SL_PHS Hrs 120                 10,716                   10,716                          
2 06 05 03 XE_63 2.06.05.03 CM60503 Commission - Beam Intensity 10/30/2007 4/24/2008 S PRE SL_EE Hrs 120                 16,558                   16,558                          
2 06 05 03 XE_63 2.06.05.03 CM60503 Commission - Beam Intensity 10/30/2007 4/24/2008 S PRE SL_CT Hrs 120                 9,069                     9,069                            
2 06 05 04 Streak Camera 720               -                        72,684                 -                         72,684                        
2 06 05 04 XE_64 2.06.05.04 CM60504 Commission - Streak Camera 1/22/2008 7/10/2008 S PRE SL_PHS Hrs 240                 21,431                   21,431                          
2 06 05 04 XE_64 2.06.05.04 CM60504 Commission - Streak Camera 1/22/2008 7/10/2008 S PRE SL_EE Hrs 240                 33,116                   33,116                          
2 06 05 04 XE_64 2.06.05.04 CM60504 Commission - Streak Camera 1/22/2008 7/10/2008 S PRE SL_CT Hrs 240                 18,137                   18,137                          
2 06 06 X-Ray End Station System Commissioning
2 06 06 01 X-Ray End Station System Commissioning
2 06 07 Atomic Physics 10,040          750,000                 887,204               854,841                 1,742,045                   
2 06 07 01 Atomic Physics Samples 2,480            100,000                 219,777               113,979                 333,756                      
2 06 07 01 XE_7108 2.06.07.01 CM60701 Vendor Fab/Ship - AP Samples 8/25/2006 10/20/2006 S PRE SL_MSEQ $$ 100,000                   113,979                   113,979                        
2 06 07 01 XE_7350 2.06.07.01 RD60701 Define AP Samples 2/1/2005 1/27/2006 S R&D SL_PHS Hrs 1,000              83,258                   83,258                          
2 06 07 01 XE_73511 2.06.07.01 CM60701 Design AP preparation and handling - Samples 1/30/2006 7/19/2006 S PRE SL_PHS Hrs 480                 40,718                   40,718                          
2 06 07 01 XE_73511 2.06.07.01 CM60701 Design AP preparation and handling - Samples 1/30/2006 7/19/2006 S PRE SL_ME Hrs 120                 14,779                   14,779                          
2 06 07 01 XE_73512 2.06.07.01 CM60701 Procurements - AP Samples 7/20/2006 1/10/2007 S PRE SL_PHS Hrs 480                 41,328                   41,328                          
2 06 07 01 XE_73513 2.06.07.01 CM60701 Assembly - AP Samples 10/23/2006 11/17/2006 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 06 07 01 XE_73513 2.06.07.01 CM60701 Assembly - AP Samples 10/23/2006 11/17/2006 S PRE SL_MFAT Hrs 80                   7,829                     7,829                            
2 06 07 01 XE_73513 2.06.07.01 CM60701 Assembly - AP Samples 10/23/2006 11/17/2006 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 07 01 XE_73514 2.06.07.01 CM60701 Test AP Sample 7/17/2007 8/13/2007 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 06 07 01 XE_73514 2.06.07.01 CM60701 Test AP Sample 7/17/2007 8/13/2007 S PRE SL_MFAT Hrs 80                   7,829                     7,829                            
2 06 07 01 XE_73514 2.06.07.01 CM60701 Test AP Sample 7/17/2007 8/13/2007 S PRE SL_ME Hrs 40                   5,055                     5,055                            
2 06 07 02 Atomic Physics Diagnostics 2,440            500,000                 212,125               569,894                 782,019                      
2 06 07 02 XE_7305 2.06.07.02 CM60702 Vendor Fab/Ship - AP Diagnostics 8/25/2006 10/20/2006 S PRE SL_MSEQ $$ 500,000                   569,894                   569,894                        
2 06 07 02 XE_74100 2.06.07.02 RD60702 Define AP Diagnostics 2/1/2005 1/27/2006 S R&D SL_PHS Hrs 1,000              83,258                   83,258                          
2 06 07 02 XE_74101 2.06.07.02 CM60702 Design AP Diagnostics 1/30/2006 7/19/2006 S PRE SL_PHS Hrs 480                 40,718                   40,718                          
2 06 07 02 XE_74101 2.06.07.02 CM60702 Design AP Diagnostics 1/30/2006 7/19/2006 S PRE SL_EE Hrs 120                 15,730                   15,730                          
2 06 07 02 XE_74102 2.06.07.02 CM60702 Procurements - AP Diagnostics 7/20/2006 1/10/2007 S PRE SL_PHS Hrs 480                 41,328                   41,328                          
2 06 07 02 XE_74103 2.06.07.02 CM60702 Assembly - AP Diagnostics 10/23/2006 11/17/2006 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 06 07 02 XE_74103 2.06.07.02 CM60702 Assembly - AP Diagnostics 10/23/2006 11/17/2006 S PRE SL_EE Hrs 40                   5,380                     5,380                            
2 06 07 02 XE_74103 2.06.07.02 CM60702 Assembly - AP Diagnostics 10/23/2006 11/17/2006 S PRE SL_CT Hrs 80                   5,892                     5,892                            
2 06 07 02 XE_74104 2.06.07.02 CM60702 Test AP Diagnostics 5/22/2007 6/19/2007 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 06 07 02 XE_74104 2.06.07.02 CM60702 Test AP Diagnostics 5/22/2007 6/19/2007 S PRE SL_CT Hrs 80                   5,892                     5,892                            
2 06 07 03 Atomic Physics Data Analysis 2,680            50,000                   243,177               56,990                   300,167                      
2 06 07 03 XE_44559 2.06.07.03 CM60703 Vendor Fab/Ship - AP Data Handling 8/25/2006 10/20/2006 S PRE SL_MSEQ $$ 50,000                     56,990                     56,990                          
2 06 07 03 XE_73515 2.06.07.03 RD60703 Define AP Data Handling 2/1/2005 1/27/2006 S R&D SL_PHS Hrs 1,000              83,258                   83,258                          
2 06 07 03 XE_73516 2.06.07.03 CM60703 Design AP Data Handling 1/30/2006 7/19/2006 S PRE SL_PHS Hrs 480                 40,718                   40,718                          
2 06 07 03 XE_73516 2.06.07.03 CM60703 Design AP Data Handling 1/30/2006 7/19/2006 S PRE SL_EE Hrs 120                 15,730                   15,730                          
2 06 07 03 XE_73516 2.06.07.03 CM60703 Design AP Data Handling 1/30/2006 7/19/2006 S PRE SL_CP Hrs 240                 25,438                   25,438                          
2 06 07 03 XE_73517 2.06.07.03 CM60703 Procurements - AP Data Handling 7/20/2006 1/10/2007 S PRE SL_PHS Hrs 480                 41,328                   41,328                          
2 06 07 03 XE_73518 2.06.07.03 CM60703 Assembly - AP Data Handling 10/23/2006 11/17/2006 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 06 07 03 XE_73518 2.06.07.03 CM60703 Assembly - AP Data Handling 10/23/2006 11/17/2006 S PRE SL_EE Hrs 40                   5,380                     5,380                            
2 06 07 03 XE_73518 2.06.07.03 CM60703 Assembly - AP Data Handling 10/23/2006 11/17/2006 S PRE SL_CP Hrs 80                   8,699                     8,699                            
2 06 07 03 XE_73519 2.06.07.03 CM60703 Test - AP Data Handling 5/22/2007 6/19/2007 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 06 07 03 XE_73519 2.06.07.03 CM60703 Test - AP Data Handling 5/22/2007 6/19/2007 S PRE SL_CP Hrs 80                   8,699                     8,699                            
2 06 07 04 Atomic Physics Detectors 2,440            100,000                 212,125               113,979                 326,104                      
2 06 07 04 XE_44564 2.06.07.04 CM60704 Vendor Fab/Ship - AP Data Handling 8/25/2006 10/20/2006 S PRE SL_MSEQ $$ 100,000                   113,979                   113,979                        
2 06 07 04 XE_73520 2.06.07.04 RD60704 Define AP Detectors 2/1/2005 1/27/2006 S R&D SL_PHS Hrs 1,000              83,258                   83,258                          
2 06 07 04 XE_73521 2.06.07.04 CM60704 Design AP Detectors 1/30/2006 7/19/2006 S PRE SL_PHS Hrs 480                 40,718                   40,718                          
2 06 07 04 XE_73521 2.06.07.04 CM60704 Design AP Detectors 1/30/2006 7/19/2006 S PRE SL_EE Hrs 120                 15,730                   15,730                          
2 06 07 04 XE_73522 2.06.07.04 CM60704 Procurements - AP Detectors 7/20/2006 1/10/2007 S PRE SL_PHS Hrs 480                 41,328                   41,328                          
2 06 07 04 XE_73523 2.06.07.04 CM60704 Assembly - AP Detectors 1/11/2007 2/8/2007 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 06 07 04 XE_73523 2.06.07.04 CM60704 Assembly - AP Detectors 1/11/2007 2/8/2007 S PRE SL_EE Hrs 40                   5,380                     5,380                            
2 06 07 04 XE_73523 2.06.07.04 CM60704 Assembly - AP Detectors 1/11/2007 2/8/2007 S PRE SL_CT Hrs 80                   5,892                     5,892                            
2 06 07 04 XE_73524 2.06.07.04 CM60704 Test - AP Detectors 5/22/2007 6/19/2007 S PRE SL_PHS Hrs 80                   6,963                     6,963                            
2 06 07 04 XE_73524 2.06.07.04 CM60704 Test - AP Detectors 5/22/2007 6/19/2007 S PRE SL_CT Hrs 80                   5,892                     5,892                            
2 08 LCLS SYSTEM COMMISSIONING (OPC)
2 09 CONVENTIONAL FACILITIES (OPC)
2 09 01 Management Integration
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