The plan is to go before the safety committee in June with

1. Andy's M408 shielding report (with Compton scatter ray trace) 

2. James' RP02-01 dose calculations 

3. Jeff's summary + ppt presentation

In the mean time (before October 2005), we will install 

1. lead collar on the light pipe coming out of the concrete shield wall 

2. pneumatic lead stopper 

3. horizontal collimators in light pipe 

4. lead backing plate in optical hutch 

5. final spool and clearing magnet in-alcove 6. interlock system for optical hutch + shutter

We also need to draft a BLA.

During the next startup, we will check out the interlock system and go through the BLA as per other beam lines.

