

## SSRL 2003 SPEAR OPERATING SCHEDULE

2002			2003									
Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	S	1	1	1	1	1	S	1	1	1	1	
2	T	2	2	2	2	2	P	2	2	2	2	
3	A	3	3	3	3	3	E	3	3	3	3	
4	R	4	4	4	4	4	A	4	4	4	4	
5	T	5	5	5	5	5	R	5	5	5	5	
6	U	6	6	6	6	6	3	6	6	6	6	
7	P	7	7	7	7	7		7	7	7	7	
8		8	8	8	8	8	I	8	8	8	8	
9		9	9	9	9	9	N	9	9	9	9	
10		10	10	10	10	10	S	10	10	10	10	
11		11	11	11	11	11	T	11	11	11	11	
12		12	12	12	12	12	A	12	12	12	12	
13		13	13	13	13	13	L	13	13	13	13	
14		14	14	14	14	14	L	14	14	14	14	
15		15	15	15	15	15	A	15	15	15	15	
16		16	16	16	16	16	T	16	16	16	16	
17		17	17	17	17	17	I	17	17	17	17	
18		18	18	18	18	18	O	18	18	18	18	
19		19	19	19	19	19	N	19	19	19	19	
20		20	20	20	20	20		20	20	20	20	
21		21	21	21	21	21		21	21	21	21	
22		22	22	22	22	22		22	22	22	22	
23		23	23	23	23	23		23	23	23	23	
24		24	24	24	24	24		24	24	24	24	
25		25	25	25	25	25		25	25	25	25	
26		26	26	26	26	26		26	26	26	26	
27		27	27	27	27	27		27	27	27	27	
28	28	28	28	28	28	28		28	28	28	28	
29	29	29	29	29	29	29		29	29	29	29	
30	30	30	30	30	30	30		30	30	30	30	
31		31	31	31	31	31		31	31	31	31	

- |                   |                          |                     |
|-------------------|--------------------------|---------------------|
| Run               | Shutdown                 | Weekends            |
| Maintenance / AP  | Injector Startup         | University Holidays |
| PPS Certification | Injector / SPEAR Startup | SLAC Closed         |