

SPEAR OPERATING SCHEDULE 2010-2011

2010					2011									
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
S					1									1
S					2				1					2
M			1		3	AP			2	MA		1	Sub	3
T			2		4		1	1	3	AP		2	↑	4
W	1		3	1	5		2	2	4		1			5
T	2		4	2	6		3	3	5		2		1	6
F	3	1	5	3	7		4	4	6		3	1	5	7
S	4	2	6	4	8		5	5	7		4	2	6	8
S	5	3	7	5	9		6	6	8		5	3	7	9
M	6	4	8	6	10	MA	7	MA	9	MA	6	4	8	10
T	7	5	9	7	11	AP	8	AP	10	AP	7	5	9	11
W	8	6	10	8	12		9	9	11		8	6	10	12
T	9	7	11	9	13		10	10	12		9	7	11	13
F	10	8	↓	10	14		11	11	13		10	8	12	14
S	11	9	13	11	15		12	12	14		11	9	13	15
S	12	10	14	12	16		13	13	15		12	10	14	16
M	13	11	15	13	17		14	14	16	AP	13	MA	11	17
T	14	12	16	14	18		15	15	17	AP	14	AP	12	18
W	15	13	17	15	19		16	16	18		15		13	19
T	16	14	18	16	20		17	17	19		16	14	18	20
F	17	15	19	17	21	AP	18	18	20		17	15	19	21
S	18	16	20	18	22		19	19	21		18	16	20	22
S	19	17	21	19	23		20	20	22		19	17	21	23
M	20	18	22	20	24	AP	21	21	23	AP	20	18	22	24
T	21	19	23	21	25	AP	22	AP	24	AP	21	19	23	25
W	22	20	24	22	26		23	23	25		22	20	24	26
T	23	21	25	23	27		24	24	26		23	21	25	27
F	24	22	26	24	28		25	25	27		24	22	26	28
S	25	23	27	25	29		26	26	28		25	23	27	29
S	26	24	28	26	30		27	27	29		26	24	28	30
M	27	25	29	27	31		28	28	30		27	25	29	31
T	28	26	30	28			29	29	31	AP	28	AP	26	
W	29	27		29			30	30			29		27	
T	30	28		30			31	31			30		28	
F		29		31							29		30	
S		30									30			
S		31									31			
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
2010					2011									

- Run
- Shutdown
- BL Commissioning
- Maintenance / AP
- SPEAR Down / Injector Startup
- University Holidays
- Spear Down
- SPEAR Startup