

SSRL 2006-2007 SPEAR RUN SCHEDULE

2006				2007											
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
														1	
	1						1			1				2	
	2			1			2	MA		2			3	1	
	3			2			3	AP	1	AP			4	2	
	4	1	Beam		3		4		2			4	1	3	
	5	2	Line		4	1	1		3			5	2	4	
1	6	3	Prep.	1	5	2	2		4	1		6	3	5	
2	7	4	for	2	6	3	3		5	2		7	4	6	
3	8	5	Users	3	7	4	4		6	3		8	5	7	
4	9	6		4	8	MA	5	MA	5	MA		9	MA	6	
	10	7		5	9	AP	6	AP	6	AP		10	AP	7	
	11	8		6	10		7		7			11		8	
	12	User		7	11	8	8		10	7		12	9	9	
	13	Conf		8	12	9	9		11	8		13	10	10	
	14			9	13	10	10		12	9		14	11	11	
	15			10	14	11	11		13	10		15	12	12	
	16			11	MA	15	12		14	AP	11	MA	16	13	
	17			12	AP	16	13		15	MA	12	AP	17	14	
	18			13		17	14		16	AP	13		18	15	
	19			14	18	15	15		17		14		19	16	
	20			15	19	16	16		18		15		20	17	
	21			16	20	17	17		19		16		21	18	
	22			17	21	18	18		20		17		22	19	
	23			18	22	AP	19		19	AP		23	AP	20	
	24			19	23	AP	20	AP	20	AP		24	AP	21	
	25			20	24		21		21			25		22	
	26		23	21	25		22		22			26		23	
	27		24	22	26		23		23			27		24	
	28			23	27		24		24			28		25	
	29			24	28		25		25			29		26	
	30			25	29		26		26			30		27	
	31			26	30		27		27			31		28	
				27	31		28		28					29	
				28			29		29					30	
				29			30		30					31	
				30			31		31						
				31											
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
2006				2007											

- Run
- Shutdown
- Maintenance / AP
- Injector / SPEAR Startup
- Spear Down
- University Holidays