

**** SPEAR/Beamline Maintenance list for Monday 1/7/02 ******Guidelines for the SPEAR 8 hour maintenance/down period.**

- Beam dumped at 06:00 for maintenance.
- Access ~06:30
- Lock & Tag as necessary upon entry.
- Remove L&T upon leaving!
- Checkin with Operations prior to access and after access.
- Inform SPEAR operations of status maintenance task at end of each day.
- The Accelerator Systems Managers MUST be involved with all activities related to their systems.
- SPEAR Operations & Accelerator System Managers MUST confirm that systems are ready for operations prior to 14:00 on Monday

**** SPECIAL instructions:**

	SP3:		
1.	Survey BTS Raft.	Alignment, Boyce, et al	6 hr
	BL:		
1.			
	Controls:		
	Electrical:		
1.	Access SDA power supply to identify part numbers.	Larrus	2hr
	Engineering:		
1.	Review design of spool section to replace 10S11 RF Cavity.	Anzur, Boyce, Scott	45 min
2.	Review design of Front End isolation and fast valves for BLs 1 & 2.	Anzur, Scott	45 min
	Facilities:		
	MSG:		

**** SPEAR/Beamline Maintenance list for Monday 1/7/02 ****

1.	SPEAR: Mechanical Inspections.	Huber, Horton	1 hr
2.			
3.			
	PPS:		
	RF:		
1.	10S11 Klystron input cavity tuning	Park, et al	4 hr
	Vacuum:		
1.	Visual inspection and walkthrough, SPEAR and Beamlines	Wilson, Neal	1 hr