

LCLS Long Range Operations Schedule

	January	February	March	April	May	June	July	August	September	October	November	December	
2009										Run 1 (Run Cycle: 10/1-12/17/09)			
2010						Run 2 (Run Cycle: 5/6-9/13/10)				Run 3 (Run Cycle: 10/7-12/17/10)			
2011		Run 3 (Run Cycle: 1/13-3/8/11)				Run 4 (Run Cycle: 6/18-10/24/11)					Run 5 (Run Cycle: 11/17-12/16/11)		
2012		Run 5 (Run Cycle: 1/19-5/29/12)				Run 6 (Run Cycle: 5/31-7/30/12)			Run 6 (Run Cycle: 10/5-12/19/12)				
2013		Run 7 (Run Cycle: 1/16-7/15/13)					Run 8 (Run Cycle: 7/17-8/5/13)		Run 8 (Run Cycle: 10/16-12/20/13)				
2014		Run 8 (Run Cycle: 1/16-3/24/14)	Run 9 (Run Cycle: 3/26-8/4/14)						Run 10 (Run Cycle: 10/16-12/19/14)				
2015		Run 10 (Run Cycle: 1/15-3/22/15)	Run 11 (Run Cycle: 3/27-8/10/15)						Run 12 (Run Cycle: 10/15-12/18/15)				
2016		Run 12 (Run Cycle: 1/12-3/22/16)	Run 13 (Run Cycle: 3/24-5/16/16)		Run 13 (Run Cycle: 6/2-8/9/16)		Run 14 (Run Cycle: 8/10-12/18/16)						
2017						Run 15 (Run Cycle: 6/15-11/22/17) Proposals Due 11/7/16 ; PRP Meeting 1/19-1/20/17						Run 16/PCS (Run Cycle: 11/27-12/22/17)	
		Run 16 (Run Cycle: 1/11/18- 6/4/18) Proposals Due 5/4/17; PRP Meeting 6/12-6/13/17				Run 15 PCS Proposals Due 1/19/17 ; PRP Meeting 3/9/17							
2018		Run 16 PCS Proposals Due 6/26/17 ; PRP Meeting 8/16/17											
2019						Run 17 (Run Cycle: 6/17-12/20/19)							

Lab Holiday
Definite
Projected
PCS- Protein Crystal Screening