

Draft LCLS 2009-2012 General Accelerator Schedule		
J. Seeman		13-Jan-09
Fiscal year	Month	Primary Program
FY2009	October	Down
FY2009	November	Commission e-
FY2009	December	Commission e-
FY2009	January	Commission e-
FY2009	February	Commission e-
FY2009	March	Down 3 weeks
FY2009	April	Commission e-
FY2009	May	Commission photons
FY2009	June	Commission photons
FY2009	July	Commission photons
FY2009	August	Users
FY2009	September	Users
FY2010	October	Users
FY2010	November	Users
FY2010	December	Users
FY2010	January	Down
FY2010	February	Down
FY2010	March	Turn on & Users
FY2010	April	Users
FY2010	May	Users
FY2010	June	Users
FY2010	July	Users
FY2010	August	Down
FY2010	September	Turn on & Users
FY2011	October	Users
FY2011	November	Users
FY2011	December	Users
FY2011	January	Users
FY2011	February	Users
FY2011	March	Users
FY2011	April	Users
FY2011	May	Users
FY2011	June	Users
FY2011	July	Users
FY2011	August	Down
FY2011	September	Down
FY2012	October	Turn on & Users
FY2012	November	Users
FY2012	December	Users
FY2012	January	Users
FY2012	February	Users
FY2012	March	Users
FY2012	April	Users
FY2012	May	Users
FY2012	June	Users
FY2012	July	Users
FY2012	August	Down
FY2012	September	Down