

Activity ID	Activity Description	Orig Dur	Total Float	PTS	WP	Early Start	Early Finish	Resource ID	Budgeted Cost	FY08		FY09		FY10		FY11		FY12		
1.2.03.01.02 Ti:Sapphire Amplifier(s) System/Pumps																				
01 MIE Funds																				
9110210 Subcontract - Ti:Sapphire Amp System/Pumps																				
XPP 03360	Prep Bid Pkg & App - XPP Pwr Amp Pump (FOREIGN)	30	406	01	9110210	01/18/10	02/26/10		0.00											
XPP 03362	RELEASE: RFP - Pwr Amp Pump (FOREIGN)	0	406	01	9110210		02/26/10		0.00											
XPP 03364	Vendor Proposal Effort - Pwr Amp Pump (FOREIGN)	20	406	01	9110210	03/01/10	03/26/10		0.00											
XPP 03366	RCV: Vendor Proposal - Pwr Amp Pump (FOREIGN)	0	406	01	9110210		03/26/10		0.00											
XPP 03368	Eval & Selection Process - XPP Pwr Amp Pump	15	406	01	9110210	03/29/10	04/16/10		0.00											
XPP 03370	Vendor Selection - Pwr Amp Pump (FOREIGN)	0	406	01	9110210		04/16/10		0.00											
XPP 03372	SLAC Approval Process - Pwr Amp Pump (FOREIGN)	5	406	01	9110210	04/19/10	04/23/10		0.00											
XPP 03374	DOE Approval Process - Pwr Amp Pump (FOREIGN)	5	406	01	9110210	04/26/10	04/30/10		0.00											
XPP 03380	AWARD: XPP Power Amplifier Pump (FOREIGN)	1	406	01	9110210	05/03/10	05/03/10	AWARD	239,800.00											
XPP 03400	Vendor Fab - Power Amp Pump	70	406	01	9110210	05/04/10	08/09/10	SL_MSEQ	239,800.00											
XPP 03420	RCV: Power Amp Pump	0	406	01	9110210		08/09/10		0.00											
02 ARRA Funds																				
9120209 Procurement - Ti:Sapphire Amp System/Pumps																				
XPP 03160	Procurement Preps - Power Amp Misc Parts	30	32	02	9120209	01/18/10	02/26/10		0.00											
XPP 03180	AWARD: PO(s) - XPP Power Amp Misc Parts	1	447	02	9120209	03/01/10	03/01/10	AWARD	41,594.40											
XPP 03200	Vendor Fab - Power Amp Misc Parts	70	447	02	9120209	03/02/10	06/07/10	SL_MSEQ	41,594.40											
XPP 03220	RCV: Power Amp Misc Parts	0	447	02	9120209		06/07/10		0.00											
XPP 03280	Procurement Preps - Pockell Cell	30	32	02	9120209	01/18/10	02/26/10		0.00											
XPP 03300	AWARD: PO - XPP Pockell Cell	1	453	02	9120209	03/01/10	03/01/10	AWARD	10,355.00											
XPP 03320	Vendor Fab - Pockell Cell	70	453	02	9120209	03/02/10	06/07/10	SL_MSEG	10,355.00											
XPP 03340	RCV: Pockell Cell	0	453	02	9120209		06/07/10		0.00											
XPP 03445	Procurement Preps - Compressor Misc Parts	30	32	02	9120209	01/18/10	02/26/10		0.00											
XPP 03447	AWARD: PO(s) - XPP Compressor Misc Parts	1	32	02	9120209	03/01/10	03/01/10	AWARD	25,920.20											
XPP 03449	Vendor Fab - Compressor Misc Parts	70	32	02	9120209	03/02/10	06/07/10	SL_MSEQ	25,920.20											
XPP 03451	RCV: Compressor Misc Parts	0	32	02	9120209		06/07/10		0.00											
XPP 03455	AVAIL: Compressor Misc Parts Ready for Instl	0	32	02	9120209		06/07/10		0.00											
9120211 Testing - Ti:Sapphire Amp System/Pumps																				
XPP 03035	REQD: XPP Laser Systems Controls HW & SW	0	540	02	9120211		02/04/10		0.00											
XPP 03235	REQD: XPP Laser Diagnostics Controls HW & SW	0	534	02	9120211		02/04/10		0.00											
XPP 03240	Inspect/Test Procured Parts - Pwr Amp Misc Parts	6	447	02	9120211	06/08/10	06/15/10	SL_OE	4,853.20											

Activity ID	Activity Description	Orig Dur	Total Float	PTS	WP	Early Start	Early Finish	Resource ID	Budgeted Cost	FY08		FY09		FY10		FY11		FY12	
XPP 03440	Inspect/Test Procured Parts - Power Amp Pump	2	406	02	9120211	08/10/10	08/11/10	SL_OE	970.64										
XPP 03460	AVAIL: Ti:Sapphire Amp Ready for Install	0	406	02	9120211		08/11/10		0.00										
1.2.03.01.03 Temporal Pulse Shaper																			
01 MIE Funds																			
9110212 Subcontract - Temporal Pulse Shaper																			
XPP 03470	Prep Bid Pkg & App - XPP Dazzler (FOREIGN)	30	398	01	9110212	01/18/10	02/26/10		0.00										
XPP 03472	RELEASE: RFP - Dazzler (FOREIGN)	0	398	01	9110212		02/26/10		0.00										
XPP 03474	Vendor Proposal Effort - Dazzler (FOREIGN)	20	398	01	9110212	03/01/10	03/26/10		0.00										
XPP 03476	RCV: Vendor Proposal - Dazzler (FOREIGN)	0	398	01	9110212		03/26/10		0.00										
XPP 03478	Eval & Selection Process - Dazzler (FOREIGN)	15	398	01	9110212	03/29/10	04/16/10		0.00										
XPP 03480	Vendor Selection - Dazzler (FOREIGN)	0	398	01	9110212		04/16/10		0.00										
XPP 03482	SLAC Approval Process - Dazzler (FOREIGN)	5	398	01	9110212	04/19/10	04/23/10		0.00										
XPP 03484	DOE Approval Process - Dazzler (FOREIGN)	5	398	01	9110212	04/26/10	04/30/10		0.00										
XPP 03500	AWARD: XPP Dazzler (FOREIGN)	1	398	01	9110212	05/03/10	05/03/10	AWARD	67,296.60										
XPP 03520	Vendor Fab - Dazzler	70	398	01	9110212	05/04/10	08/09/10	SL_MSEQ	67,296.60										
XPP 03540	RCV: Dazzler	0	398	01	9110212		08/09/10		0.00										
02 ARRA Funds																			
9120213 Testing - Temporal Pulse Shaper																			
XPP 03560	Inspect/Test Procured Parts - Dazzler	10	398	02	9120213	08/10/10	08/23/10	SL_OE	4,853.20										
XPP 03580	AVAIL: Dazzler Ready for Installation	0	398	02	9120213		08/23/10		0.00										
1.2.03.01.04 Optical Parametric Amplifier																			
02 ARRA Funds																			
9120214 Subcontract - Optical Parametric Amp																			
XPP 03600	Prep Bid Pkg & App - XPP Optical Parametric Amp	30	398	02	9120214	01/18/10	02/26/10		0.00										
XPP 03602	RELEASE: RFP - Optical Parametric Amp	0	398	02	9120214		02/26/10		0.00										
XPP 03604	Vendor Proposal Effort - Optical Parametric Amp	20	398	02	9120214	03/01/10	03/26/10		0.00										
XPP 03606	RCV: Vendor Proposals - Optical Parametric Amp	0	398	02	9120214		03/26/10		0.00										
XPP 03608	Eval & Selection Proces - Optical Parametric Amp	15	398	02	9120214	03/29/10	04/16/10		0.00										
XPP 03610	Vendor Selection - Optical Parametric Amp	0	398	02	9120214		04/16/10		0.00										
XPP 03612	SLAC Approval Process - Optical Parametric Amp	5	398	02	9120214	04/19/10	04/23/10		0.00										
XPP 03614	DOE Approval Process - Optical Parametric Amp	5	398	02	9120214	04/26/10	04/30/10		0.00										
XPP 03620	AWARD: XPP Optical Pulse Amplifier	1	398	02	9120214	05/03/10	05/03/10	AWARD	107,446.75										
XPP 03640	Vendor Fab - Optical Parametric Amp (OPA)	70	398	02	9120214	05/04/10	08/09/10	SL_MSEQ	107,446.75										
XPP 03660	RCV: Optical Parametric Amplifier	0	398	02	9120214		08/09/10		0.00										

