



Limited EIR Dry-Run Review of the LCLS Project (SLAC)

Review Agenda June 7, 2007

<i>Start</i>	<i>Topic</i>	<i>Speaker</i>
8:30am	Discussion/Coffee	
9:00	Executive Session	Committee
9:30	Welcome, Project Overview & Assessment	J. Galayda
10:00	Break	
10:30	Project Mgmt & CR Impacts/Baseline Updates	M. Reichanadter
11:00	EIR Lines of Inquiry (LOIs)	
	LOI-2: Resource-Loaded Schedule	T. Mast
	LOI-3: Key Cost & Schedule Assumptions	T. Mast
	LOI-5: Critical Path	T. Mast
	LOI:-4/6/14 Funding Profile, Risk Mgmt, PEP	M. Reichanadter
12:00	Working Lunch	
12:15	Thread Examples (prepared & ad-hoc)	D. Schultz (Electron Beam) J. Arthur (Photon Beam) D. Saenz (Conv. Fac.)
1:30pm	Discussion Q&A w/Project	All
2:00	Tour of LCLS Facilities	
3:00pm	Break	
3:30pm	Executive Session	Committee
4:00pm	Closeout w/Project	All
