

SSRL 2003-2004 SPEAR OPERATING SCHEDULE

2003				2004									
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
1			1			1							
2	I		2			2			1	AP			
3	N	1	3			3			2	AP		1	
4	S	2	4		1	4		1	3		1	2	
5	T	3	5		2	5		2	4		2	3	1
6	A	4	1		3	6		3	5		3	4	2
7	L	5	2		4	7		4	6		4	5	3
8	L	6	3	C	5	8		5	7	5	2	S	4
9	A	7	4	O	6	9		6	8	4	3	H	5
10	T	8	5	C	7	10		7	9		7	4	6
11	I	9	6	O	8	11		8	10		8	5	7
12	O	10	7	M	9	12		9	11		9	6	8
13	N	11	8	M	10	13		10	12		10	7	9
14		12	9	I	11	14		11	13		11	8	10
15		13	10	S	12	15		12	14	MA	12	9	11
16		14	11	S	13	16		13	15	MA/AP	13	10	12
17		15	12	I	14	17		14	16	AP	14	11	13
18		16	13	O	15	18		15	17		15	12	14
19		17	14	N	16	19		16	18		16	13	15
20		18	15	W/	17	20		17	19		17	14	16
21		19	16	N	18	21		18	20		18	15	17
22		20	17	O	19	22		19	21	MA	19	16	18
23		21	18		20	23		20	22	MA/AP	20	17	19
24		22	19	B	21	24		21	23	AP	21	18	20
25		23	20	E	22	25		22	24		22	19	21
26		24	21	A	23	26		23	25		23	20	22
27		25	22	M	24	27		24	26		24	21	23
28		26	23		25	28		25	27		25	22	24
29		27	24		26	29		26	28	AP	26	23	25
30		28	25		27	30		27	29	AP	27	24	26
		29	26		28	31		28	30		28	25	27
		30	27		29			29	31		29	26	28
		31	28		30			30			30	27	29
			29		31			31			31	28	30
			30									29	31
												30	
												31	

- Run
- Shutdown
- Commission-No Beam
- Maintenance / AP
- Injector Startup
- Commission-w/ Beam
- SLAC Closed
- Injector / SPEAR Startup
- University Holidays