

DRAFT

3/19/2009

SPEAR OPERATING SCHEDULE 2009-2010

2009					2010									
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
S									1					
S			1						2			1		
M			2	AP		1	1		3	MA		2		
T	1		3	1	AP	2	2		4	AP	1	AP		3
W	2		4	2	AP	3	3		5		2		4	1
T	3	1	5	3		4	4	1	6		3	1	5	2
F	4	2	6	4	1	5	5	2	7		4	2	6	3
S	5	3	7	5	2	6	6	3	8		5	3	7	4
S	6	4	8	6	3	7	7	4	9		6	4	8	5
M	7	5	9	7	4	8	MA	8	MA	5	MA	10	7	5
T	8	6	10	AP	8	5	9	AP	9	AP	6	AP	11	8
W	9	7	11	AP	9	6	10		10		7		12	9
T	10	8	12		10	7	11	11	8	13	10	8	12	10
F	11	9	13		11	8	12	12	9	14	11	9	13	11
S	12	10	14		12	9	13	13	10	15	12	10	14	12
S	13	11	15		13	10	14	14	11	16	13	11	15	13
M	14	12	16	AP	14	AP	11	MA	15		17	AP	14	AP
T	15	13	17		15	12	AP	16	16	13	18	AP	15	AP
W	16	14	18		16	13		17	17	14	19		16	
T	17	15	19		17	14		18	18	15	20		17	
F	18	16	20		18	Dwn 4pm		19	19	16	21		18	
S	19	17	21		19			20	20	17	22		19	
S	20	18	22		20			21	21	18	23		20	
M	21	19	AP	23	21		18	22	AP	22	AP	19	AP	24
T	22	20		24	22	19	23	AP	23	AP	20	AP	25	22
W	23	21	25	Dwn 4pm	23	20	24		24		21		26	23
T	24	22	26		24	21	25	25	22	27	24	22	26	24
F	25	23	27		25	22	26	26	23	28	25	23	27	25
S	26	24	28		26	23	27	27	24	29	26	24	28	26
S	27	25	29		27	24	28	28	25	30	27	25	29	27
M	28	26	MA	30	MA	28		29	26	31	MA	28	MA	26
T	29	27	AP		29	26	AP		30	27		29	AP	27
W	30	28	AP		30	27		31	28			30		28
T		29			31	28			29					30
F		30				29			30					31
S		31				30								
S					31									31



Run



Maintenance / AP



Spear Down

Shutdown



Injector / SPEAR Startup



University Holidays



BL Commissing for Users