

SPEAR OPERATING SCHEDULE 2011-2012

2011					2012									
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
S		1											1	
S		2			1			1			1		2	
M		3			2			2	AP		2		3	1
T		4	1		3	AP		3	AP	1	AP		4	2
W		5	2		4	1		4		2			5	3
T	1	6	3	1	5	2	1	5	3			5	2	4
F	2	7	4	2	6	3	2	6	4	1	6	3	7	5
S	3	8	5	3	7	4	3	low	7	5	2	7	4	6
S	4	9	6	4	8	5	4	alpha	8	6	3	8	5	7
M	5	10	7	5	9	MA	6	MA	5	AP	9	7	4	8
T	6	11	Lock SP	6	10	AP	7	AP	6	AP	10	8	5	9
W	7	12		7	11	8		7		11	9	6	11	10
T	8	13		8	12	9	8		12	10	7	12	9	11
F	9	14		9	13	10	9		13	11	8	13	10	12
S	10	15		10	14	11	10		14	12	9	14	11	13
S	11	16		11	15	12	11		15	13	10	15	12	14
M	12	17		12	16	13	12	16	MA	14	MA	11	MA	15
T	13	18		13	17	14	13	17	AP	15	AP	12	AP	16
W	14	19		14	18	15	14	18		16		13		17
T	15	20		15	19	16	15	19		17	14	19	16	18
F	16	21		16	20	17	16	20		18	15	20	17	19
S	17	22		17	21	18	17	21		19	16	21	18	20
S	18	23		18	22	19	18	22		20	17	22	19	21
M	19	24		19	23	AP	20	19	MA	23	21	18	23	22
T	20	25		20	24	AP	21	AP	20	AP	24	22	19	23
W	21	26		21	25	22	21	25		23	20	25	22	24
T	22	27	24	22	26	23	22	26	24	24	21	26	23	25
F	23	28		23	27	24	23	27		25	22	27	24	26
S	24	29		24	28	25	24	28	low	26	23	low	25	27
S	25	30		25	29	26	25	29	alpha	27	24	alpha	29	28
M	26	31		26	30	27	26	30	AP	28	25	AP	30	29
T	27			27	31	28	27			29	AP	26	AP	30
W	28			28		29	28			30		27		31
T	29			29			29			31		28		
F	30			30			30					29		
S				31			31					30		
S														
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
2011					2012									

- Run
- Spear Down
- SPEAR Startup
- Low-alpha
- Shutdown
- BL Commissioning
- Maintenance / AP
- SPEAR Down / Injector Startup
- University Holidays