

**SPEAR OPERATING SCHEDULE 2010-2011**

2010					2011									
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
S					1									1
S					2				1					2
M			1		3	AP			2	MA		1	Sub	3
T			2		4		1	1	3	AP		2	↑	4
W	1		3	1	5	2	2		4		1	3		5
T	2		4	2	6	3	3		5		2	4	1	6
F	3	1	5	3	7	4	4	1	6		3	5	2	7
S	4	2	6	4	8	5	5	2	7	4	2	6	3	8
S	5	3	7	5	9	6	6	3	8	5	3	7	4	9
M	6	4	8	6	MA	7	MA	7	MA	4	MA	9	6	10
T	7	5	9	7	AP	11	AP	8	AP	5	AP	10	7	11
W	8	6	10	8	12	9	9	6	11	8	6	10	7	12
T	9	7	11	9	13	10	10	7	12	9	7	11	8	13
F	10	8	↓	12	14	11	11	8	13	10	8	12	9	14
S	11	9	13	11	15	12	12	9	14	11	9	13	10	15
S	12	10	14	12	16	13	13	10	15	12	10	14	11	16
M	13	11	15	13	17	14	14	11	16	AP	13	MA	11	17
T	14	12	16	14	18	15	15	12	17	AP	14	AP	12	18
W	15	13	17	15	19	16	16	13	18		15		13	19
T	16	14	18	16	20	17	17	14	19		16		14	20
F	17	15	19	17	AP	21	18	18	15	20	17	15	19	21
S	18	16	20	18		22	19	19	16	21	18	16	20	22
S	19	17	21	19		23	20	20	17	22	19	17	21	23
M	20	18	22	20		24	AP	21	21	AP	18	AP	23	24
T	21	19	23	21		25	AP	22	AP	22	AP	19	AP	25
W	22	20	24	Dwn 4pm		26		23	23	20	25	22	20	26
T	23	21	25			27	24	24	21	26	23	21	25	27
F	24	22	26			28	25	25	22	27	24	22	26	28
S	25	23	27			29	26	26	23	28	25	23	27	29
S	26	17	28			30	27	27	24	29	26	24	28	30
M	27	18	29			31	28	28	25	30		27	AP	25
T	28	19	30					29	26	31	AP	28	AP	26
W	29	20						30	27			29		27
T	30	28						31	28			30		28
F		29							29			29		29
S		30							30			30		30
S		31										31		31

- Run
- Shutdown
- BL Commissioning
- Maintenance / AP
- SPEAR Down / Injector Startup
- University Holidays
- Spear Down
- SPEAR Startup