WBS1 WBS2 WBS3

FY09

FY12

FTE | direct k$ | indir k$] total k$

FTE | direct k$ | indir k$] total k$

3.Eng & Physics Operations 3.1.Eng & Physics Mgmt 3.1.1.EPO Division Mgmt
3.1.2.EPO Division Admin Support
3.1.3.EPO Division Safety Office
3.1.Eng & Physics Mgmt Total
3.2.Service Delivery 3.2.1.Physics Support
3.2.2.Mech Eng & Design
3.2.3.Matrix Eng & Design
3.2.4.Laser Systems
3.2.Service Delivery Total
3.3.LCLS Engr Sys&Control  3.3.1.Engineering Standards
3.3.2.Configuration Management
3.3.3.Systems Integration
3.3.LCLS Engr Sys&Control Total

3.Eng & Physics Operations Total

2.20

0.75

2.95
5.85

5.75

1.50
13.10
1.03
251
1.78
5.33
21.38

428
191

10
629
969
899

307
2175
158
498
283
938
3742

189
45
1
235
397

379

126
902
67
194
123
385
1522

617|
236
11
865|
1366

1278

433}
3076
225
692

406

1323
5264

2.20

0.75

2.95
5.85

7.75

2.00
15.60
1.03
3.00
2.00

6.03

FY10
FTE | direct k$] indir k$] total k]
445 197 642

197 47 244]

10 1 11

653 244 897

861 350 1211

1220 523 1742

403 168 571

2484 1041 3524]

165 71 236

540 235 776

322 141 463

1027 447 1475

4164 1732 5896

24.58

2.20

0.75

2.95
5.85

7.75

2.00
15.60
1.03
3.00
2.00

6.03

FY11
FTE | direct k$ | indir k$] total k$
463 204 667

203 49 252

11 1 11

677 254 931

894 363 1257

1267 544 1811

419 175 594]

2580 1082 3662

172 73 245

561 245 806

335 147 482

1068 465 1533

4325 1801 6126

24.58

2.20

0.75

2.95
5.85

7.75

2.00
15.60
1.03
3.00
2.00
6.03
24.58

481
210

11
702
928

1317

435
2680
178
584
348
1110
4492

213
50
1
264
378

565

182
1125
76
255
153
484
1873

694
260
12
966
1306

1882

617
3805
255
838
501
1594
6365

LCLS FYO09 - FY12 FORECAST

ESCALATED K$




