Vendor Update
04-08-04
Continuum:
Norby has completed some modeling of 





uv conversion




(have asked for clarification 







about any shaping in this case)



may benefit from another meeting with 





them on uv conversion and related shaping issues
Coherent:
offered to do temporal shaping tests 





under short term contract over next few 





months – also investigated partnering 





with FastLite on this




(recently suggested that if we pursue this 





we could not likely purchase shaping 





hardware and would need to be legally 





careful – also informed FastLite that 





vendor choice has not yet been made and we are 




supportive of a  similar partnership with the selected 



vendor)



suggested an April meeting to more fully discuss 



details about uv conversion and shaping capability 






KMLabs:
have asked Henry Kapteyn for his 






improved cost/delivery estimate for entire 




system
